
NEXT REGULARLY SCHEDULED CTC MEETING (Subject to Change): 
CTC Meeting – January 31- February 1, 2018 in Sacramento, CA 

ESTIMATED TIMED AGENDA 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 
December 6-7, 2017 

Riverside, California 

 
Wednesday, December 6, 2017 

 
    9:30 AM I-15 Express Lanes Groundbreaking Ceremony 
    SilverLakes Sports Complex 
    5555 Hamner Avenue 
    Norco, CA 92860  
 
    1:00 PM Commission Meeting 

Riverside County Administration Building 
Supervisors' Chambers  
4080 Lemon Street 
Riverside, CA 92501 
 

    5:00 PM Mobility 21 Reception 
Riverside County Administration Building 
Atrium 
4080 Lemon Street 
Riverside, CA 92501 

 
    7:00 PM Commissioners’ Dinner 

Mission Inn       
Frank Miller Room  
3649 Mission Inn Avenue  
Riverside, CA 92501 

 
Thursday, December 7, 2017 

 
 9:00 AM Commission Meeting 

Riverside County Administration Building 
                  Supervisors' Chambers  

4080 Lemon Street 
Riverside, CA 92501 
 

To view the live webcast of this meeting, please visit: http://ctc.dot.ca.gov/webcast 
 
 
NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out of sequence and 
on either day of the two-day meeting, except for those agenda items bearing the notation “TIMED ITEM.” TIMED ITEMS which may not be heard prior to 
the Time scheduled but may be heard at, or any time after the time scheduled.  The Commission may adjourn earlier than estimated on either day. 
 
Unless otherwise noticed in the specified book item, a copy of this meeting notice, agenda, and related book items will be posted 10 calendar days prior 
to the meeting on the California Transportation Commission (Commission) Website:  www.catc.ca.gov.  Questions or inquiries about this meeting may be 
directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sacramento, CA  95814.  If any special accommodations are needed for 
persons with disabilities, please contact Doug Remedios at (916) 654-4245.  Requests for special accommodations should be made as soon as possible 
but no later than at least five working days prior to the scheduled meeting. 
 

Persons attending the meeting who wish to address the Commission on a subject to be considered at this meeting are asked to complete a Speaker 
Request Card and provide it to the Commission Clerk prior to the discussion of the item.  If you would like to present any written materials, including 
handouts, photos, and maps to the Commission at the meeting, please provide a minimum of 25 copies labeled with the agenda item number no later than 
30 minutes prior to the start of the meeting.  Video clips and other electronic media cannot be accommodated.  Speakers cannot use their own computer 
or projection equipment for displaying presentation material.   
 

http://ctc.dot.ca.gov/webcast
http://www.catc.ca.gov/
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Improper comments and disorderly conduct are not permitted. In the event that the meeting conducted by the Commission is willfully interrupted or  
disrupted by a person or by a group so as to render the orderly conduct of the meeting unfeasible, the Chair may order the removal of those individuals 
who are willfully disrupting the meeting.  
 

*  “A” denotes an “Action” item; “I” denotes an “Information” item; “C” denotes a “Commission” item; “D” denotes a “Department” item; “F” denotes a “U.S. 
Department of Transportation” item; “R” denotes a Regional or other Agency item; and “T” denotes a California Transportation Agency (CalSTA) item. 
 
FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of Transportation (Department or 
Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), State Transportation Improvement Program (STIP), State 
Highway Operation and Protection Program (SHOPP), Traffic Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and 
Transportation Improvement Act of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic Reduc-
tion, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), State Route 99 Bond Program (RTE 
or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account 
(HRCSA), State-Local Partnership Program (SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase 
(PA&ED), Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY), Active transportation Program (ATP), Intercity Rail (ICR), California Aid to Airports 
Program (CAAP), Acquisition & Development (A&D), Transit and Inter-City Rail Capital Program (TIRCP), Transportation Facilities Account (TFA). 
 
 

Tab # Item Description Ref. # Presenter Status* 
 

 GENERAL BUSINESS     
1 Roll Call 1.1 Bob Alvarado I C 
2 Welcome to the Region 1.12 Anne Mayer I R 
 Appearance 
3 

8 Ayes 
Resolutions of Necessity – Appearance 
--08-SBd-58-PM R5.78 
Southern California Public Power Authority 
Resolution C-21573 

2.4a. Stephen Maller 
Michael Whiteside 

A D 

4 Approval of Minutes for October 18-19, 2017 1.2 Bob Alvarado A C 
5 Commissioners’ Meetings for Compensation 1.5 Bob Alvarado A C 
 REPORTS 
6 Commission Executive Director 1.3 Susan Bransen A C 
7 Commissioner Reports 1.4 Bob Alvarado A C 
8 CalSTA Secretary and/or Undersecretary 1.6 Brian Kelly I T 
9 Caltrans Director and/or Deputy Director 1.7 Malcolm Dougherty I D 

10 FHWA California Division Administrator 1.11 Vincent Mammano I F 
11 Regional Agencies Moderator 1.8 Patricia Chen  I R 
12 Rural Counties Task Force Chair 1.9 Maura Twomey I R 
13 Self-Help Counties Coalition Executive Director 1.10 Keith Dunn I R 

 POLICY MATTERS 
14 Innovations in Transportation 

• South Coast Air Quality Management District 
4.3 Garth Hopkins 

Matt Miyasato 
I C 

15 State and Federal Legislative Matters 4.1 Garth Hopkins A C 
16 Budget and Allocation Capacity 

 
4.2 Mitch Weiss 

Steven Keck 
I D 

 Road Repair and Accountability Act of 2017, Senate Bill 1  
17 Road Repair and Accountability Act of 2017, Senate Bill (SB 1) 

Implementation Update 
4.5 Mitch Weiss A C 

18 
2:30 pm   

Timed item 

Southern California Hearing on the Guidelines for the 2018 
Solutions for Congested Corridors Program 

4.7 Teresa Favila I C 

19 Adoption of the 2018 Solutions for Congested Corridors 
Program Guidelines 
Resolution G-17-36 

4.8 Teresa Favila A C 

20 Adoption of the FY 17-18 Road Maintenance and 
Rehabilitation Account Local Streets and Roads Funding 
Initial Report of Eligible Cities and Counties  
Resolution G-17-37  

4.9 Mitch Weiss A C 
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21 Adoption of the Local Partnership Program – Formulaic 

Program Share Distribution for Fiscal Years 2017-18 and 
2018-19 
Resolution G-17-42 

4.25 Jose Oseguera A C 

22 Approval of the FY 2017-18 Lump Sum and Adoption of the 
SB 1 Sustainable Communities Grant and Adaptation 
Planning Grant Programs 
Resolution G-17-39 

4.11 Garth Hopkins 
Coco Briseno 

A D 

23 Adoption of the 2017 ATP Augmentation Metropolitan 
Planning Organization Component – 7 of 10 Large MPOs 
Resolution G-17-38 

4.10 Laurie Waters A C 

24 Commission Comments on the Draft California Transportation 
Asset Management Plan 

4.14 Stephen Maller A C 

25 Alameda Corridor-East Program Update 4.6 Garth Hopkins 
Mark Christoffels 

I C 

26 Innovations in Transportation – San Francisco Oakland Bay 
Bridge Implosions 

4.21 Stephen Maller 
Brian Maroney 

I D 

 INFORMATION CALENDAR Stephen Maller 
27 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f. (1)): $87,195,000  
    for 25 projects.  
-- SHOPP Safety Sub-Allocations (2.5f. (3)): $11,223,000  
    for seven projects. 
-- Minor G-05-16 Allocations (2.5f. (4)):  $2,478,000 for four 

projects. 

2.5f.  I D 

 Monthly Reports on the Status of Contract Award for: 
28 State Highway Projects, per Resolution G-06-08 3.2a.  I D 
29 Local Assistance STIP Projects, per Resolution G-13-07 3.2b.  I D 
30 Local Assistance ATP Projects, per Resolution G-15-04 3.2c.  I D 

 Quarterly Report – First Quarter – FY 2017-18: 
31 Aeronautics – Acquisition and Development and Airport 

Improvement Program 
3.5  I D 

32 Proposition 1A –High-Speed Passenger Train Bond Program  3.6  I D 
33 Caltrans Finance Report 3.8  I D 

 Other Reports 
34 Notification of AB 1012 “Use It or Lose It” Provision for FFY 

2016 Unobligated CMAQ and RSTP Funds. 
3.7  I D 
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 BEGIN CONSENT CALENDAR Stephen Maller 

35 Approval of Projects for Future Consideration of Funding: 
 
03-Yub-20, PM 0.5/2.0, 03-Yub-70, PM 14.1/15.2 
Marysville ADA Improvements Project 
Construct pedestrian infrastructure at various locations along 
SR 20 and SR 70 in Yuba County.   
(ND) (PPNO 9580) (SHOPP) 
Resolution E-17-69 
 
03-Yub-70, PM 15.4/16.5 
Simmerly Slough Bridge Replacement Project  
Replace existing bridge on SR 70 in Yuba County. 
(MND) (PPNO 9812) (SHOPP) 
Resolution E-17-70 
 
05-Mon-1, PM 58.3/59.8 
Hurricane Point to Rocky Creek Safety Upgrades Project  
Construct roadway improvements on a portion of SR 1 in 
Monterey County.  (MND) (PPNO 2313) (SHOPP) 
Resolution E-17-71 
 
05-SLO-58, PM 3.08 
Trout Creek Bridge Replacement Project 
Replace existing bridge on State Route 58 in San Luis Obispo 
County.  (MND) (PPNO 0072B) (SHOPP) 
Resolution E-17-72 
 
06-Ker-99, PM 0.0/19.5 
Kern 99 Northbound Rehabilitation Project 
Construct roadway improvements and pavement rehabilitation 
on a portion of SR 99 in Kern County.   
(ND) (PPNO 6731) (SHOPP) 
Resolution E-17-73 
 
10-Mpa/Mad-41, PM 0.10/4.85, D0.63/D1.84 
Culvert Rehabilitation near Fish Camp in Madera and 
Mariposa Counties Project 
Rehabilitate or replace drainage culverts at 19 locations on a 
portion of SR 41 in Madera and Mariposa Counties. 
(MND) (PPNO 3158) (SHOPP) 
Resolution E-17-74 

2.2c.(1)  A D 

36 Approval of Project for Future Consideration of Funding: 
 
01 – Del Norte County 
Sunset Circle Multi-Use Trail Project 
Construct a shared-use path that completes an existing 
network of trails.  (ND) (PPNO 1118) (ATP) 
Resolution E-17-75 

2.2c.(2)  A C 

37 Approval of Project for Future Consideration of Funding: 
 
11 – San Diego County 
El Portal Pedestrian and Bike Underpass Project 
Construct three grade-separated pedestrian crossings under 
the railroad tracks.  (MND) (PPNO 1211) (ATP) 
Resolution E-17-76 

2.2c.(3)  A C 
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38 Approval of Project for Future Consideration of Funding: 

 
10– Tuolumne County 
Washington Street/Red Church Pedestrian and Circulation  
Improvement Project  
Construct landscaped pedestrian bulb-outs and replace  
sidewalk and curb ramps. 
(MND) (PPNO 3283) (ATP)  
Resolution E-17-77 

2.2c.(4)  A C 

39 Four Relinquishment Resolutions – 
 
--04-Sol-780-PM 7.4 
A Park and Ride Lot at the terminus of I -780 and along 
Curtola Parkway, in the city of Vallejo, county of Solano, and 
within the jurisdiction of Solano County Transit. 
Resolution R-3995 
 
--05-Mon-1-PM-99.9/T101.1 
Right of way along Route 1 on Jensen Road and Hilltop Road, 
in the county of Monterey. 
Resolution R-3996 
 
--06-Kin-198-PM-R16.91 
Right of way along Route 198 on 12th Avenue, in the city of 
Hanford. 
Resolution R-3997 
 
--06-Tul-216-PM-13.9/14.0 
Right of way adjacent to Route 216 (Naranjo Boulevard) 
between Magnolia Street and Palm Street, in the city of 
Woodlake. 
Resolution R-3998 

2.3c.  A D 

40 
8 Ayes 

11 Resolutions of Necessity  
Resolutions C-21574 through C-21584 

2.4b.  A D 

41 Director’s Deeds  
Items 1 through 16 
Excess Lands - Return to State: $5,967,300 

Return to Others: $0 

2.4d.  A D 

42 Allocation Amendment - TCIF Project: 
Correct the original allocation for the US 101 Marin Sonoma 
Narrows B2 Phase 2 Median Widening HOV Lanes project, in 
Marin and Sonoma Counties, from $18,000,000 to 
$3,000,000, by removing $15,000,000 in repurposed federal 
earmarked funding from the original allocation. 
Resolution TCIF-AA-1718-05,  
Amending Resolution TCIF-A-1718-02 
Resolution FP-17-31, Amending Resolution FP-17-22 

2.5g.(5)  A D 

43 Allocation Amendment – STIP Project:  
Request to revise the Item # (from 101-0890 to 101-0042) and 
Fund Type (from FTF to SHA) for the Vista Drive Rehabilitation 
STIP project (PPNO 2541) in Siskiyou County. 
Resolution FP-17-32, 
Amending Resolution FP-17-05. 

2.5c.(4)  A D 
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44 Allocation Amendments for Proposition 1B CMIA Projects 

Request to deallocate funding on the following projects, due to 
project savings at close out: 
 

• $810,029 from the South Redding I-5, 6-Lane project in 
Shasta County.  (PPNO 3331)  (2.5g.(1a)) 

Resolution CMIA-AA-1718-01,  
Amending Resolution CMIA-AA-1011-020  
• $1,315,003 from the Lincoln Bypass – Phase 2A project 

in Placer County.  (PPNO 4895)  (2.5g.(1b)) 
Resolution CMIA-AA-1718-02,  
Amending Resolution CMIA-A-1112-013    
• $291,578 from the Placer 80 HOV Lanes Phase 2 

project in Placer County. (PPNO 0146C) (2.5g.(1c)) 
Resolution CMIA-AA-1718-03,  
Amending Resolution CMIA-AA-0809-001    
• $381,831 from the Placer 80 HOV Lanes Phase 3 

project in Placer County.  (PPNO 0146F)  (2.5g.(1d)) 
Resolution CMIA-AA-1718-04,  
Amending Resolution CMIA-AA-0910-010    
• $150,765 from the US 101/Capital Expressway – Yerba 

Buena Interchange project in Santa Clara County. 
(PPNO 0460G) (2.5g.(1e)) 

Resolution CMIA-AA-1718-05,  
Amending Resolution CMIA-AA-1213-08   
• $6,087,004 from the I-880 Widening (SR 237 to US 101) 

project in Santa Clara County. (PPNO 0415)  (2.5g.(1f)) 
Resolution CMIA-AA-1718-06,  
Amending Resolution CMIA-AA-1112-021    
• $1,145,512 from the US 101 Auxiliary Lanes - University 

Avenue to Marsh Road project in San Mateo County.  
(PPNO 0658B)  (2.5g.(1g)) 

Resolution CMIA-AA-1718-07,  
Amending Resolution CMIA-AA-1112-022   
• $4,126,957 from the I-215 North Segment 5 – HOV and 

Mixed-flow Lane Addition project in San Bernardino 
County.  (PPNO 0247N)  (2.5g.(1h)) 

Resolution CMIA-AA-1718-08,  
Amending Resolution CMIA-AA-1112-001    
• $1,412,186 from the Route 57 Northbound Widening – 

Route 91 to Yorba Linda Boulevard project in Orange 
County.(PPNO 3788) (2.5g.(1i)) 

Resolution CMIA-AA-1718-09,  
Amending Resolution CMIA-AA-1011-006    

2.5g.(1a) 
– 

2.5g.(1i) 

 A D 

45 Technical Correction – PPM Project: 
Correction needed to revise the Project ID, approved at the 
October 2017 meeting, for the Amador County Transportation 
Commission’s – Planning Programming and Monitoring project 
(PPNO 4632), approved under Resolution FP-17-16. 

2.9b.  A D 

46 Technical Correction – STIP Project:  
Correction needed to revise the Project ID and EA, approved at 
the October 2017 meeting, for the Grand Boulevard Initiative 
Complete Streets Program project (PPNO 0648F) in San Mateo 
County, approved under Resolution FP-17-14. 

2.9c.  A D 

 END OF CONSENT CALENDAR 
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 RIGHT OF WAY MATTER 

47 Airspace Lease 
Request to Approve Terms, Conditions, and Execution of a 
19-Year Lease with SKS Partners (San Francisco County) 

2.4c. Stephen Maller 
Jennifer S. Lowden 

A D 

 PROGRAM UPDATES 
 Capital Outlay Support 

48 Status of the Pre-Construction Support Allocations for SHOPP 
projects, per the Timely Use of Funds Policy   

3.3 Stephen Maller 
Bruce DeTerra 

I D 

 Zero Emission Vehicle Program 
49 Caltrans Zero Emission Vehicle Charging Station Program 

Update 
4.20 Stephen Maller  

Keith Robinson 
I D 

 ZEV Amendments for Approval 
50 Request to: 

--Add 5 new capital outlay support phases and capital 
components into the 2016 SHOPP totaling $12.045 million. 
SHOPP Amendment 16H-021 

2.1a.(3) Stephen Maller  
Bruce De Terra 

A D 

 ZEV Allocations 
51 Request of $753,000 for 6 ZEV preconstruction support 

phases for environmental, design and R/W support: 
• $700,000 for PS&E for 3 projects. 
• $  53,000 for R/W support for 3 projects. 
Resolution FP-17-26 

2.5b.(4) Stephen Maller  
Bruce De Terra 

A D 

 Rail Program 
52 Caltrans Rail Operations Report 

• Caltrans Rail Car Procurement 
3.9 Garth Hopkins 

Kyle Gradinger 
I D 

53 Capital Corridor Joint Powers Authority (CCJPA) Update 
 

4.15 
 

Garth Hopkins 
David Kutrosky 

I T 

54 Los Angeles – San Diego – San Luis Obispo Rail Corridor 
Agency  (LOSSAN Agency) Update  

4.16 Garth Hopkins 
Jennifer Bergener 

I T 

55 San Joaquin Joint Powers Authority (SJJPA) Update 4.17 Garth Hopkins 
Stacey Mortensen 

I T 

56 Commission Comments on the 2018 California State 
Rail Plan 

4.18 Garth Hopkins A C 

 Supplemental Fund Allocations 
57 Request for an additional $1,928,000 in Construction Capital 

for the SHOPP Roadway Preservation project on various 
routes in San Diego County, to award a contract. This is an 
increase of 19.9 percent over the original allocated amount. 
(PPNO 1129) 
Resolution FA-17-03 

2.5e.(1) Stephen Maller 
Cory Binns  

A D 

58 Request for an additional $505,000 in Construction Capital for 
the SHOPP Mobility project on Route 68 in Monterey County, 
to award a contract. This an increase of 42.8 percent over the 
original allocated amount. 
(PPNO 4019) 
Resolution FA-17-04 

2.5e.(2) Stephen Maller 
Tim Gubbins  

A D 

59 Request for an additional $1,150,000 in Construction Capital 
for the SHOPP Major Damage project on Route 108 in 
Tuolumne County, to close out the contract. This is an 
increase of 17.7 percent over the original allocated amount. 
(PPNO 3174) 
Resolution FA-17-05 

2.5e.(3) Stephen Maller 
Dennis Agar  

A D 
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 Schuyler Heim Bridge 
60 Request of $138,300,000 in Construction Capital for the 

Schuyler Heim Bridge on State Route 47 in Los Angeles 
County, to complete construction.  This is an increase of 47.7 
percent over the original allocated amount. (PPNO 0444E) 
Resolution FA-17-06 

2.5e.(4) Stephen Maller 
Carrie Bowen 

A D 

 SHOPP Program 
61 Amendment to the Major Damage Restoration Reserve for 

Fiscal Year 2017-18. 
Resolution G-17-41 

4.24 Stephen Maller 
Tony Tavares 

A D 

 SHOPP Amendments for Approval: 
62 Request to:  

--Add 22 new projects into the 2016 SHOPP totaling 
$89,043,000.  

--Revise 96 projects currently programmed in the 2016 SHOPP. 
SHOPP Amendment 16H-020 

2.1a.(1) Stephen Maller 
Bruce De Terra 

A D 

 SHOPP Allocations: 
63 Request of $73,424,000 for 13 SHOPP projects.  

Resolution FP-17-23 
2.5b.(1) Stephen Maller 

Bruce De Terra 
A D 

64 Request of $63 million for 62 SHOPP pre-construction project 
phases for environmental, design and R/W support: 

• $20.4 million for PA&ED for 12 projects. 
• $39.4 million for PS&E for 29 projects. 
• $  3.2 million for R/W support for 21 projects. 

Resolution FP-17-24 

2.5b.(2) Stephen Maller 
Bruce De Terra 

A D 

65 Program Adjustment and Support Allocation Request of 
$14.490 million for 17 SHOPP projects with open 
environmental, design and R/W phases:  

• $8.530 million for PA&ED for 3 projects.  
• $4.546 million for PS&E for 5 projects.  
• $1.414 million for R/W support for 9 projects.  

Resolution FP-17-25 

2.5b.(3) Stephen Maller 
Bruce De Terra 

A D 

 Proposition 1B SHOPP Allocation: 
66 Request of $49,747,000 for the Route 11/125/905 Separation 

SHOPP project in San Diego County. (PPNO 1035) 
Resolution SHOP1B-A-1718-03 
Resolution FP-17-29 

2.5g.(6) Stephen Maller 
Bruce De Terra 

A D 

 Proposition 1B Program 
 Local Bridge Seismic Retrofit Program 

67 Request of $2,187,216 in Proposition 1B Local Bridge Seismic 
Retrofit Program Bond Lump Sum for Federal Fiscal Year 
2017-18. 
Resolution LSB1B-1718-01 

2.5g.(4) Stephen Maller 
Rihui Zhang 

A D 

 STIP Program 
 STIP Amendments for Notice 

68 The city of Calexico proposes to re-program $4,500,000 of 
Federal SAFETEA-LU Border Infrastructure Program funds for 
the Construction phase on the Cesar Chavez Boulevard 
Widening and Improvement - 2nd Street to Route 98 project 
(PPNO 0606) in Imperial County.   
STIP Amendment 16S-18 

2.1b.(1) Teresa Favila 
Bruce De Terra 

I D 
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69 The Department proposes to amend the Route 11 Highway 
and Commercial Vehicle Enforcement Facility project – 
Segment 2 (PPNO 0999B) in San Diego County to replace a 
portion of the local funds with a federal grant (FAST Act) and 
segment the project into Segment 2 (PPNO 0999B) and 
Segment 2A (PPNO 0999D); with Segment 2A being 
delivered  in FY 2017-18. The Department also proposes to 
program $3,350,000 of SAFETEA-LU Border Infrastructure 
Program funds to the new Segment 2A.  
STIP Amendment 16S-20 

2.1b.(3) Teresa Favila 
Bruce De Terra 

I D 

70 The Contra Costa County Transportation Authority, in 
concurrence with the Metropolitan Transportation Commission, 
proposes to program an AB 3090 cash reimbursement project 
(PPNO 0222F) in order to use local funds for construction of 
the I-680 Southbound High Occupancy Vehicle Lane 
Completion project (PPNO 0222E) in Contra Costa County, 
with later reimbursement over a three year period beginning in 
FY 2019-20. 
STIP Amendment 16S-19 

2.1b.(2) Teresa Favila 
Bruce De Terra 

I D 

71 The Orange County Transportation Authority (OCTA), on 
behalf of the City of Brea (City), proposes to program an AB 
3090 cash reimbursement project (PPNO 3834A) in order to 
use local funds to replace $9,000,000 of Regional 
Improvement Program (RIP) funds programmed in  
FY 2019-20 for the Right of Way component of the State 
Route 57/Lambert Road Interchange Improvements project 
(PPNO 3834) in Orange County. OCTA and the City are 
requesting reimbursement in FY 2018-19. 
STIP Amendment 16S-21 

2.1b.(4) Teresa Favila 
Bruce De Terra 

I D 

 STIP Allocations 
72 Request of $8,157,000 for two State administered STIP 

projects on the State Highway System.  
Resolution FP-17-27 

2.5c.(1) Teresa Favila 
Bruce De Terra 
 

A D 

73 Request of  $393,000 for one locally administered STIP 
project, off the State Highway System: 

2.5c. (3b) -- $393,000 for one STIP Planning, Programming, 
and Monitoring project. 

Resolution FP-17-28 

2.5c.(3) Teresa Favila 
Rihui Zhang 

A D 

 STIP Transit Allocations – AB 3090 
74 Request of $6,880,000 for the locally administered 

Crenshaw/LAX Transit Corridor STIP Transit project (AB 3090) 
in Los Angeles County. (PPNO 4027A) 
Resolution MFP-17-02 

2.6a.(1) Teresa Favila 
Kyle Gradinger 

A D 

 STIP Rail Allocations 
75 Request of $1,000,000 for the locally administered Delayed in 

Block Signal – Encinitas STIP Rail project in San Diego 
County. (PPNO 75-2065Q) 
Resolution MFP-17-03 

2.6a.(2) Teresa Favila 
Kyle Gradinger 

A D 

 Active Transportation Program (ATP) 
 ATP Allocations: 

76 Request of $13,123,000 for 31 locally administered ATP 
projects, off the State Highway System. 
   2.5w. (1a) -- $11,640,000 for 17 ATP projects. 

2.5w. (1b) -- $  1,483,000 for 14 ATP SB1 Augmentation.  
Resolution FATP-1718-08 

2.5w.(1) Laurie Waters 
Rihui Zhang 

A D 
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 Advance – ATP Allocations 
77 Request of $377,000 for the locally administered Junction 

School Safe Route To School ATP project in Shasta County, 
programmed in FY 18-19.  (PPNO 2577) 
Resolution FATP-1718-09 

2.5w.(2) Laurie Waters 
Rihui Zhang 

A D 

78 Request of $88,000 for the locally administered Montalvo 
SRTS Cypress Point Gap Closure and Complete Street ATP 
project in Ventura County, programmed in FY 19-20.  
(PPNO 5349) 
Resolution FATP-1718-10 

2.5w.(3) Laurie Waters 
Rihui Zhang 

A D 

 TIME EXTENSION REQUESTS 
 Contract Award Time Extension 

79 Request to extend the period of contract award for nine ATP 
projects, per ATP Guidelines. 
Waiver 17-44 

2.8b.(1) Laurie Waters 
Rihui Zhang 

A D 

80 Request to extend the period of contract award for the Airport 
Boulevard Improvements project, in Santa Cruz County, per 
STIP Guidelines. (PPNO 2366) 
Waiver 17-45 

2.8b.(2) Teresa Favila 
Rihui Zhang 

A D 

81 Request to extend the period of contract award for the Kings 
County General Roadway Overlay and Restriping project, in 
Kings County, per TCRP Guidelines.  (PPNO 6869) 
Waiver 17-46 

2.8b.(3) Teresa Favila 
Rihui Zhang 

A D 

82 Request to extend the contract award for 8 SHOPP projects, 
per Resolution G-06-08. 
Waiver 17-47 

2.8b.(4) Stephen Maller 
Bruce DeTerra  

A D 

83 Request to extend the period of contract award for two TCRP 
projects for the Sacramento Regional Transit District in 
Sacramento County, per TCRP Guidelines. 
Waiver 17-48 

2.8b.(5) Teresa Favila 
Kyle Gradinger 

A D 

 Project Completion Time Extension 
84 Request to extend the period of project completion for the  

Be Oakland, Be Active: A Comprehensive Safe Routes to 
School Program, in Alameda County, per ATP Guidelines.  
(PPNO 2190F) 
Waiver 17-49 

2.8c.(1) Laurie Waters 
Rihui Zhang 

A D 

 OTHER MATTERS / PUBLIC COMMENT 6.    
 ADJOURN 
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Highway Financial Matters 

 $  150,914,000   Total SHOPP  
 $      8,550,000   Total STIP    
 $         753,000   ZEV 
 $    49,747,000   Prop 1B   
 $      3,588,000   ATP 
 $  100,896,000   Delegated Allocation 
 $  314,448,000   Sub-Tot Highway Allocations 

 $      2,187,216   LBSR Program Lump Sum 
 $  141,883,000   Supplementals  
 $  458,518,216   TOTAL VALUE 

     6,326   Total Jobs Created 
   81   Jobs Delayed 

$   15,720,865    De-allocations/Project savings 
 $  15,720,865   TOTAL DE-ALLOCATION 

Mass Transportation Financial Matters 

 $     7,880,000   STIP Transit and Rail 
 $     7,880,000   TOTAL VALUE 

 142  TOTAL JOBS CREATED 



District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
December 2017  CTC Meeting

Proj
No

2.5b.(1) SHOPP Projects Resolution FP-17-23

02 SIS 97 3477 4E680 Near Macdoel, at Grass Lake Safety Roadside Rest Area (SRRA).   Construct
well, upgrade water, wastewater, and electrical systems, install relocated
modular comfort station, and improve parking area.  Work will reduce
maintenance requirements, improve SRRA operations, and ensure facility
remains compliant with State regulations.

$2,752,0001

03 PLA 80 5096 3E050 In and near Colfax, from 0.3 mile south of Weimar Cross Road Overhead to
0.3 mile south of Illinoistown Overcrossing.   Rehabilitate deteriorated culverts
by installing pipe liners.

$1,621,0002

03 YUB 20 9580 2F080 In Marysville, at various locations from I Street to Buchanan Street; also on
Route 70 from 1st Street to 18th Street (PM 14.1 to 15.2).  Upgrade curb
ramps, sidewalks, driveways, crosswalks and traffic signal facilities to make
compliant with Americans with Disabilities Act (ADA) standards.

$4,783,0003

04 NAP 121 1488Q 3J740 Near the city of Napa, at 1.5 miles south of Wooden Valley Road.   Install
cable anchors and cable net to stabilize a large overhanging rock mass and to
mitigate rock-fall onto the roadway.

$1,117,0004

04 SCL 101 1485C 2J460 In Gilroy, at 0.5 mile north of Monterey Road at the southbound Monterey
Road off-ramp.   Restore storm damaged embankment slip-out and erosion by
placing Rock Slope Protection (RSP), filling voids under slope paving and
wingwall footing with slurry cement grout, and making drainage 
improvements.

$709,0005

04 SCL 280 0501A 2G350 In and near Los Altos Hills, at 0.2 mile south to 0.2 mile north of Page Mill
Road.   Improve signing and striping and install flashing beacons at ramp
intersections with local road to improve safety and reduce the number and
severity of collisions.

$977,0006

05 MON VAR 2458 1C990 In and near Carmel, Monterey, and Seaside, on Routes 1 and 68 at various
locations.   Construct and install maintenance vehicle pullouts, thrie beam
barrier openings in median, gates, surface treatment at areas beyond gore,
relocate electroliers, and pull boxes.  The project will improve safety for
highway workers.

$3,986,0007

05 SB 1 2542 1F710 In and near Lompoc, from Las Cruces Separation to Route 246.  Overlay
pavement with Rubberized Hot Mix Asphalt (RHMA-G), construct centerline 
and shoulder rumble strip, upgrade dike, pavement delineation and guardrail.
The project will extend pavement life and improve ride quality.

$15,925,0007

05 SB 101 0707Y 0G071 In Goleta, from 0.2 mile east to 0.7 mile west of the Fairview Avenue
Overcrossing.   Restoration landscape planting mitigation due to impacts
associated with parent project EA 05-0G070.

$1,284,0008

06 KIN 5 6729 0S490 Near Lost Hills, from Kern County line to south of Utica Avenue.  Rehabilitate
pavement by cold planing, replacing failed concrete panels and overlaying with
hot mix and rubberized asphalt.  The project is necessary to improve safety
and ride quality.

$25,657,0009

07 LA 47 5036 32610 In Los Angeles, at San Pedro II Facility, approximately 0.1 mile south of
Vincent Thomas Bridge. Construct solder pile wall to stabilized the existing
eroding slope and construct drainage system. 

$2,458,00010

07 LA 138 4769 30740 In Palmdale, from 30th Street E. to E. Avenue S.   Overlay pavement with hot
mix asphalt, upgrade pedestrian curb ramps at intersections and crosswalks to
meet current ADA standards.

$10,335,00011
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
December 2017  CTC Meeting

Proj
No

08 SBD 142 0242K 0L710 In Chino Hills, at various locations, from Carbon Canyon Road to Ramona
Avenue. Construct sidewalks, upgrade curb ramps, driveways and other
pedestrian facilities to meet ADA standards.

$2,006,00012

12 ORA 91 4558A 0N090 In Anaheim and Placentia from State College Boulevard to La Palma Avenue;
also on Route 57 from south of La Palma Avenue to south of Orangethorpe
Avenue.   Construct access trails, upgrade gates, place porous pavement on
surface drainage and swales and relocate roadside facilities away from
traveled way.  The project is necessary to improve safety for highway workers.

$3,800,00013

$77,410,000Total14 Projects

2.5b.(2) Support Allocations for SHOPP Projects Resolution FP-17-24

01 Hum 101 7024 0G510 In and near Arcata, between West End Road and School Road at four
locations.  Construct shoulder rumble strip, upgrade guardrail, construct
guardrail slope retaining wall, and place High Friction Surface Treatment
(HFST).

$394,0001

01 Men 20 4650 0G430 Near Willits, from 1.0 mile to 0.8 mile west of Three Chop Road.  Widen
eastbound shoulders, construct guard railing, place High Friction Surface
Treatment (HFST), and extend an existing culvert.

$603,0002

02 Sis 96 3622 1H780 Near Somes Bar, from 0.6 mile east to 1.3 miles east of Irving Creek Bridge at
Stanshaw Creek (PM R8.2); also, from 1.6 miles east of Irving Creek Bridge to
1.6 miles west of Ti Creek Bridge at Sandy Bar Creek (PM 9.1).  Replace
deteriorated large-diameter culverts with natural-bottom structures, reduce
fish passage barriers, and adjust new approaches.

$1,910,0003

02 Sis 96 3620 1H590 Near Happy Camp, from 0.9 mile west to 0.4 mile west of Gordons Ferry Road
at Cade Creek (PM 43.4 to 43.8); also, near Seiad Valley at Portuguese Creek 
(PM 57.0).  Replace deteriorated large-diameter culverts with natural-bottom
structures, reduce fish passage barriers, and adjust new approaches.

$1,720,0004

02 Sis 96 3629 1H360 Near Horse Creek at Horse Creek Bridge No. 02-0117, from 0.4 mile west of
Klamath River Bridge to 2.0 miles west of Kohl Creek.  Replace bridge on new
alignment to correct scour critical conditions, improve safety, and reduce
operational deficiencies.

$2,640,0005

03 But 70 2296 3H930 Near Oroville, from Yuba County Line to south of East Gridley Road/Stimpson
Road; also, in Yuba County on Route 70 from PM 25.7 to PM 25.8.  Widen for
two-way left-turn lane and standard shoulders.

$3,400,0006

04 CC 80 1497F 0K160 In various cities, from Alameda County line to 0.6 mile west of Solano County
line; also, in Alameda County in Albany, from 0.4 mile west to the Contra
Costa County line (PM R7.6/8.0).  Install lighting and upgrade concrete barrier.

$6,869,0007

06 Ker 46 6865 0W410 In and near Wasco, from 0.7 mile west of Brown Material Road to Scofield
Avenue.  Install centerline and shoulder rumble strips.

$375,0008

07 LA 10 5152 33260 Near Culver City, from Arlington Avenue to Broadway Street.  Replace raised
islands on mainline and collector-distributor roads with concrete barrier (Type
60) and install new lights from Arlington Avenue to Hoover Street (PM
R12.3/14.2).  Also install high mast LED lighting at Route 10/110 Interchange.

$1,391,0009

08 SBd 10 3009J 1C29U In Loma Linda and Redlands, from Richardson Street Overcrossing to 0.1 mile
west of Wabash Avenue Overcrossing.  Roadside safety improvements.

$350,00010
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District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
December 2017  CTC Meeting

Proj
No

08 SBd 15 3006U 1H390 Near Hesperia, from Cleghorn Road Undercrossing to Route 138 at the
southbound Cajon Truck Facility.  Reconstruct southbound truck scale that was
destroyed by the Blue Cut Fire.

$286,00011

12 Ora 1 2470A 0Q280 In Huntington Beach, from Seapoint Street to Warner Avenue at Boisa Chica
State Beach.  Construct rumble strips and install outer separation barrier in
southbound direction.

$515,00012

01 Men 128 4598 41550 Near Navarro, from Route 1 to Mill Creek Bridge; also near Philo, from Indian
Creek Bridge to Con Creek Arch Culvert (PM 23.3/R26.8).  Pavement 
rehabilitation.

$1,093,00013

02 Las 299 3600 1H110 Near Adin, at the Adin Maintenance Station (L5701).  Construct new facility. $2,650,00014

02 Sha 5 3543 4G410 Near Dunsmuir, at from 0.3 mile south to 0.1 mile north of Crag View Drive
Undercrossing Bridge No. 06-0095.  Replace bridge. 

$2,880,00015

02 Teh 36 3558 4G540 In Red Bluff, from east of Baker Road to east of East Sand Slough Bridge.
Pavement rehabilitation.

$650,00016

02 Teh 36 3641 1H740 Near Mineral, from 0.1 mile to 1.2 miles east of Route 89.  Curve
improvement.

$751,00017

03 Pla 80 4291 0H400 In various Counties on various routes at various locations.  Upgrade
Extinguishable Message Signs (EMS) to LED.

$210,00018

03 Yol 5 8571 0H410 In various counties on various routes at various locations.  Repair and install
permanent Automatic Vehicle Classification (AVC) truck data collection
stations.

$1,000,00019

04 CC 4 1480F 2J000 In and near Concord, from Route 680 to east of Bailey Road at three locations.
Install safety lighting, high reflective striping and markings.

$830,00020

04 SCl 152 1452D 2K750 In Gilroy, from 0.3 miles west of Santa Teresa Boulevard to Route 101.
Rehabilitate pavement.

$1,900,00021

04 SCl 280 0449A 3J320 In and near Los Altos, Los Altos Hills, and Palo Alto, from Foothill Boulevard to
north of Sand Hill Road (also, in San Mateo County PM R0.0/R2.1).  Pavement
rehabilitation.

$3,284,00022

04 SF 101 0587D 3G620 Near San Francisco, at Alemany Circle Undercrossing No. 34-0033.
Rehabilitate bridge.

$3,540,00023

05 SCR 17 1989Y 0Q601 In Santa Cruz, from 0.7 mile north of Route 1/17 Separation to Beulah Park
Undercrossing.  Landscape mitigation for EA 0Q600.

$500,00024

05 SLO 58 0072B 0L723 Near Santa Margarita, at Trout Creek Bridge No. 05-49-0091.  Replace bridge. $2,500,00025

06 Kin Var 6797 0U300 In Kings and Tulare Counties, on Routes 63, 99,137, 198 and 216.  Repair and
replace stolen and damaged electrical systems and protect electrical and
irrigation facilities.  The work is required to restore incident management,
emergency readiness, mobility, functionality, and operation efficiency.

$1,880,00026

08 Riv 15 3003K 1F141 In and near Temecula, from Rainbow Valley Boulevard to Front Street.
Rehabilitate roadway.

$1,200,00027

08 Riv 15 3003L 1F142 In and near Terra Cotta, from Nichols Road to north of Glen Ivy.  Concrete
pavement slab replacement.

$926,00028

Page 3



District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
December 2017  CTC Meeting

Proj
No

08 Riv 60 3006X 1H140 In Moreno Valley, at the Sunnymead Boulevard eastbound onramp.  Install
traffic signal.

$546,00029

08 SBd 15 3002E 1C720 Near Barstow, from Harvard Road to Rasor Road.  Re-grade and flatten
median cross slope. 

$1,094,00030

08 SBd 215 3002S 1F730 In Colton, from 0.3 mile south to 0.3 north of Washington Avenue
Overcrossing No. 54-0530.  Replace overcrossing.

$3,358,00031

08 SBd 247 3006K 1F770 In and near Barstow, from 0.1 mile north of Boone Road to 0.7 mile south of
Rimrock Road.  Construct ground-in shoulder and centerline rumble strips.

$720,00032

08 SBd 330 3002H 1E780 Near Smiley Park, from 6.9 miles south of Running Spring to 3.4 miles east of
Fork City Creek Bridge.  Construct rockfall barrier to stabilize hillside slopes.

$460,00033

12 ORA 1 2527 0N850 In Huntington Beach, at 6th Street; also in Seal Beach at Seal Beach Boulevard
(PM 32.7).  Modify traffic signals and install additional lighting.

$412,00034

12 Ora 5 2841 0N510 In Santa Ana, from south of 4th Street to Broadway.  Roadside safety
improvements.

$390,00035

12 Ora 55 3510 0N630 In Tustin, on the 4th Street northbound off-ramp.  Modify traffic signals and
install additional lighting.

$427,00036

12 Ora 73 4096R 0N860 In Newport Beach, on the Route 73 southbound off-ramp to MacArthur
Boulevard.  Widen ramp, install traffic signal and guardrail.

$1,785,00037

12 Ora 74 4124B 0L722 Near San Juan Capistrano, from east of Antonio Parkway/La Pata Avenue to
west of Conrock entrance.  Landscape and plant establishment project.

$400,00038

12 ORA 133 4793 0N060 In Laguna Beach, from 1,700 feet south to 1,300 feet north of El Toro Road.
Extend lanes in both directions.

$1,820,00039

12 Ora 133 4795A 0N660 In and near Laguna Beach and Irvine, from El Toro Road to Route 241.
Flatten steep embankments, replace and upgrade guardrail and terminal
systems, install thrie-beam median barrier and replace K-rail with concrete
barrier.

$1,750,00040

12 Ora 261 4926F 0Q130 In Irvine, from Walnut Avenue to Jamboree Road.  Install double thrie beam
median barrier to close gap and crash cushion.

$412,00041

01 Men 128 4598 41550 Near Navarro, from Route 1 to Mill Creek Bridge; also near Philo, from Indian
Creek Bridge to Con Creek Arch Culvert (PM 23.3/R26.8).  Pavement 
rehabilitation.

$21,00042

02 Las 299 3600 1H110 Near Adin, at the Adin Maintenance Station (L5701).  Construct new facility. $40,00043

02 Sha 5 3543 4G410 Near Dunsmuir, at from 0.3 mile south to 0.1 mile north of Crag View Drive
Undercrossing Bridge No. 06-0095.  Replace bridge. 

$260,00044

02 Teh 36 3640 1H970 Near Red Bluff, from 2.3 miles east to 2.8 miles east of Dry Creek Bridge.
Curve improvement.

$210,00045

03 Pla 80 4291 0H400 In various Counties on various routes at various locations.  Upgrade
Extinguishable Message Signs (EMS) to LED.

$30,00046

03 Yol 5 8571 0H410 In various counties on various routes at various locations.  Repair and install
permanent Automatic Vehicle Classification (AVC) truck data collection
stations.

$190,00047
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Allocation
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List of Projects Going Forward for CTC Allocation
December 2017  CTC Meeting

Proj
No

04 CC 4 1480F 2J000 In and near Concord, from Route 680 to east of Bailey Road at three locations.
Install safety lighting, high reflective striping and markings.

$125,00048

04 SCl 152 1452D 2K750 In Gilroy, from 0.3 miles west of Santa Teresa Boulevard to Route 101.
Rehabilitate pavement.

$68,00049

04 SCl 280 0449A 3J320 In and near Los Altos, Los Altos Hills, and Palo Alto, from Foothill Boulevard to
north of Sand Hill Road (also, in San Mateo County PM R0.0/R2.1).  Pavement 
rehabilitation.

$48,00050

05 SCR 17 1989Y 0Q601 In Santa Cruz, from 0.7 mile north of Route 1/17 Separation to Beulah Park
Undercrossing.  Landscape mitigation for EA 0Q600.

$18,00051

05 SLO 58 0072B 0L723 Near Santa Margarita, at Trout Creek Bridge No. 05-49-0091.  Replace bridge. $210,00052

06 Fre 43 6886 0V980 Near Selma, from Kings County Line to East Mountain View Avenue.  Construct
rumble strips and update pavement delineation.

$22,00053

06 Fre 198 6802 0R110 In Fresno County, at various locations; also in Kern County on Route 119 at
various locations.  Replace damaged drainage systems.

$484,00054

06 Kin Var 6797 0U300 In Kings and Tulare Counties, on Routes 63, 99,137, 198 and 216.  Repair and
replace stolen and damaged electrical systems and protect electrical and
irrigation facilities.  The work is required to restore incident management,
emergency readiness, mobility, functionality, and operation efficiency.

$1,100,00055

08 Riv 15 3003K 1F141 In and near Temecula, from Rainbow Valley Boulevard to Front Street.
Rehabilitate roadway.

$10,00056

08 Riv 15 3003L 1F142 In and near Terra Cotta, from Nichols Road to north of Glen Ivy.  Concrete
pavement slab replacement.

$10,00057

08 Riv 60 3006X 1H140 In Moreno Valley, at the Sunnymead Boulevard eastbound onramp.  Install
traffic signal.

$99,00058

08 SBd 15 3002E 1C720 Near Barstow, from Harvard Road to Rasor Road.  Re-grade and flatten
median cross slope. 

$50,00059

08 SBd 247 3006K 1F770 In and near Barstow, from 0.1 mile north of Boone Road to 0.7 mile south of
Rimrock Road.  Construct ground-in shoulder and centerline rumble strips.

$60,00060

08 SBd 330 3002H 1E780 Near Smiley Park, from 6.9 miles south of Running Spring to 3.4 miles east of
Fork City Creek Bridge.  Construct rockfall barrier to stabilize hillside slopes.

$20,00061

12 Ora 133 4795A 0N660 In and near Laguna Beach and Irvine, from El Toro Road to Route 241.
Flatten steep embankments, replace and upgrade guardrail and terminal
systems, install thrie-beam median barrier and replace K-rail with concrete
barrier.

$70,00062

$62,966,000Total62 Projects

2.5b.(3) Program Adjustments/Support Allocations for Open Phased SHOPP Projects Resolution FP-17-25

03 PLA 80 5113 0H460 In Roseville, at the Atlantic Street/Eureka Road westbound on-ramp.  Install
ramp meters and widen ramp for storage capacity.  (G13 Contingency Project)

$700,0001

04 ALA 84 0084B 16030 In Fremont, at Alameda Creek Bridge No. 33-36. Replace bridge.  (G13
Contingency Project)

$7,800,0002
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List of Projects Going Forward for CTC Allocation
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No

04 SCL 17 1499D 4J020 Near Los Gatos, approximately 0.3 mile south of Alma College Road.  Modify
drainage system and repair slope washout.

$30,0003

04 SCL 280 0211Z 4H880 In Los Altos Hills, on northbound off-ramp at El Monte Avenue.  Realign off-
ramp.

$1,800,0004

04 SON 37 0763L 1A210 Near Vallejo, at east of Route 121.  Replace Weigh In Motion (WIM) systems. $592,0005

06 FRE 5 6753 0U080 Near Mendota, from Tuolumne Avenue Overcrossing to north of Route 33.
Pavement rehabilitation.

$600,0006

07 LA 213 3734 25310 In Rancho Palos Verdes, from Caddington Drive to Peninsula Verde Drive.
Replace two damaged drainage systems.  (G13 Contingency Project)

$923,0007

10 MER 59 3164 1E350 In the city of Merced, from north of Cooper Avenue to South Fork Black Rascal
Creek Bridge.  Intersection safety improvements.

$631,0008

01 DN 101 7016 0E560 In Del Norte, Humboldt, Lake and Mendocino Counties, on various routes, at
various locations.  Install both centerline and edge line rumble strips.

$5,0009

01 DN 101 0100V 43640 Near Crescent City, from 0.2 mile north of the Smith River  Overflow Bridge.
Replace bridge.  (G13 Contingency Project)

$650,00010

01 HUM 254 2270 40950 Near Miranda, from 2.3 miles south of Miranda Post Office to 0.9 mile south of
Bear Creek Bridge.  Upgrade drainage systems.

$151,00011

01 MEN 101 4649 0G380 Near Willits, from 1.6 miles north of Route 20 to 2.3 miles north of Route 20,
at Upp Creek Bridge No. 10-0070.  Replace existing box culvert with bridge to
improve fish barrier passage.

$12,00012

01 MEN 253 4556 0B560 Near Boonville, from 0.9 mile east to 1.3 miles east of Anderson Creek Bridge.
Repair slide. Permanent restoration of slope failure damage caused by heavy
storms and subsequent slides in Spring 2011. Project will construct retaining
walls above and below the roadway, widen shoulders, improve drainage and
reconstruct pavement.

$86,00013

04 ALA 80 0064A 15500 In Alameda, Contra Costa, and Solano Counties, on Routes 80, 580 and 980 at
various locations.  Install traffic operations systems (TOS). 

$270,00014

06 Fre 41 6697 0Q630 In Fresno and Madera Counties, at various locations in and near the city of
Fresno.   Roadside safety improvements

$26,00015

10 MER 59 3164 1E350 In the city of Merced, from north of Cooper Avenue to South Fork Black Rascal
Creek Bridge.  Intersection safety improvements.

$204,00016

10 SJ 88 0165 0Q180 Near Lockeford, from east of Disch Road to the Amador County line.
Rehabilitate pavement.

$10,00017

$14,490,000Total17 Projects

2.5b.(4) Support Allocations for SHOPP Projects (ZEV Projects) Resolution FP-17-26

02 SIS 5 3671 2H890 Near Hornbrook at the Randolf Collier Safety Roadside Rest Area (SRRA), from
2.0 miles south of Klamath River Road Undercrossing to 1.2 miles north of
Route 96; also on Route 96 at 2.0 miles east of Route 263.  Transportation
infrastructure improvement for zero-emission vehicle charging.

$225,0001
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No

02 TRI 299 3691 3H430 Near Douglas City, at the Moon Lim Lee Safety Roadside Rest Area (SRRA),
from 0.4 mile east of Little Browns Creek Bridge to 0.8 mile west of Steel
Bridge Road.  Transportation infrastructure improvement for zero-emission
vehicle charging.

$175,0002

03 Gle 5 5129 2H550 At the Northbound (NB) and Southbound (SB) Willows Safety Roadside Rest
Area (SRRA) (PM R14.6/R14.7); also, in Colusa County at the NB and SB
Maxwell SRRA (PM R24.4/R24.5), and in Nevada County on Route 80 at the
WB and EB Donner Pass SRRA (PM R5.5L/R5.5R).  Transportation
infrastructure improvement for zero-emission vehicle charging.

$300,0003

02 SIS 5 3671 2H890 Near Hornbrook at the Randolf Collier Safety Roadside Rest Area (SRRA), from
2.0 miles south of Klamath River Road Undercrossing to 1.2 miles north of
Route 96; also on Route 96 at 2.0 miles east of Route 263.  Transportation
infrastructure improvement for zero-emission vehicle charging.

$30,0004

02 TRI 299 3691 3H430 Near Douglas City, at the Moon Lim Lee Safety Roadside Rest Area (SRRA),
from 0.4 mile east of Little Browns Creek Bridge to 0.8 mile west of Steel
Bridge Road.  Transportation infrastructure improvement for zero-emission
vehicle charging.

$3,0005

03 GLE 5 5129 2H550 At the Northbound (NB) and Southbound (SB) Willows Safety Roadside Rest
Area (SRRA) (PM R14.6/R14.7); also, in Colusa County at the NB and SB
Maxwell SRRA (PM R24.4/R24.5), and in Nevada County on Route 80 at the
WB and EB Donner Pass SRRA (PM R5.5L/R5.5R).  Transportation
infrastructure improvement for zero-emission vehicle charging. 

$20,0006

$753,000Total6 Projects

2.5c.(1) State Administered STIP Project on the State Highway System Resolution FP-17-27

01 MEN 101 0125W 26203 In the city of Willits from PM 46.63 to PM 47.52. Rehabilitate and
relinquishment of facilities.

$3,992,0001

01 MEN 101 0125Z 26204 In the city of Willits from 0.1 mile north of Sherwood Road. Update the
roadway curve, slope and add shoulders.

$4,165,0002

$8,157,000Total2 Projects

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects Resolution FP-17-28

10 MER 5960 Planning, Programming and Monitoring. $393,0001

$393,000Total1 Projects

2.5c.(4) Allocation Amendment - Locally Administered STIP Project Off the State Highway System Resolution FP-17-32

02 SIS 2541 In the City of Weed on Vista Drive  from the intersection of Vista Drive to the
travel plaza entrance.  Rehabilitate roadway with PPC Rigid Reinforced
Concrete.

$100,0001

$100,000Total1 Projects
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December 2017  CTC Meeting
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2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-17-03

11 SD VAR 1129 41910 In various cities, at various locations in San Diego County.  Upgrade existing
guide signs to current standards.

$1,928,0001

$1,928,000Total1 Projects

2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-17-04

05 MON 68 4019 0N190 Near the cities of Monterey and Salinas, from Route 1 to Spreckels Boulevard.
Install Traffic Management System (TMS) elements.

$505,0001

$505,000Total1 Projects

2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-17-05

10 TUO 108 3174 1G350 Near Sonora, from Soulsbyville Road to Old Strawberry Road.  Remove and
dispose of hazardous trees adjacent to roadway.

$1,150,0001

$1,150,000Total1 Projects

2.5f.(1) Informational Report - Emergency G-11 Allocations Resolution

01 DN 101 1120 0G100 Near Klamath, from Wilson Creek Road to 1.7 miles north of Rudisill Road.  On
December 21, 2015 a large sudden movement of the historic Last Chance
Grade landslide complex occurred. The movement caused voids under the
roadway producing roadway cracking and vertical settlement and partial failure
of existing retaining walls. In early February sudden slide activity worsened
existing damage as a Department multidisciplinary response team convened to

$11,000,0001

01 Hum 101 2474 0G960 Near Scotia, at 0.1 mile south of South Scotia Road.  On January 7, 2017, a
culvert failed due to heavy rainfall. Standing water has affected southbound
lanes leading to ice formation and potential hydroplaning. This Supplemental is
necessary to complete the culvert replacement and make final roadway
repairs.

$475,0002

01 Men 101 4668 0G970 Near Cummings, at 0.2 mile south of Route 271. On January 7, 2017, a storm
event saturated the roadway and caused upward surface displacement (push-
ups). Maintenance forces responded by restricting access to the affected area
and reported the elevated pavement. The push-ups continued to rise as the
saturated soil began to shift, which poses a danger to travelers. This 
Supplemental is necessary to complete repairs to mitigate further damage

$2,400,0003

02 Sis 96 3678 3H260 Near Somes Bar, at various locations from Humboldt County line to 0.8 mile
west of Bar Road. On January 6, 2017, a series of storm events began
damaging multiple locations throughout Route 96. Multiple locations of slides,
slipouts, and damaged culverts have been sustained. This Supplemental is
necessary to address active slide conditions at PM 37.18 slide and PM 70.9 
slide and to perform three additional slide repairs (PM 5.44, PM 10.6, PM 22.5)

$1,800,0004

02 Tri 299 3708 3H880 Near Burnt Ranch, from 0.2 mile west of Veterans Hall Road to 0.1 mile east
of Hennessey Road.  On August 25, 2017, large cracks and deep holes caused
roadway damage. On August 30, 2017, an investigation determined the
roadway was constructed on an uneven fill which caused roadway settling,
large voids, and culvert damage. This project will include drainage system
repair, excavation, roadway repair, grouting, rock slope protection, debris

$2,500,0005

02 Tri 299 3705 3H780 Near Helena, from 0.9 mile west of E Fork Road to Sky Ranch Road.  On 
August 29, 2017, a wildfire damaged the roadway, timber lagging on a
retaining wall, metal beam guardrail, and drainage basins, resulting in
eastbound lane closure. The burned slope and vegetation loss could cause a
rockfall and poses a threat to the traveling public. This project will include
metal beam guardrail replacement, excavation and backfill, timber lagging

$2,100,0006

Page 8



District County Route PPNO EA Project Description
Allocation
Amount

List of Projects Going Forward for CTC Allocation
December 2017  CTC Meeting

Proj
No

03 ED 49 3328 3H760 In Diamond Springs, from 0.1 mile north of Missouri Flat Road to Diamond
Meadows Way.  On July 10, 2017, five damaged culverts caused 3-4 inch
roadway dips and shoulder erosion resulting in two shoulder sinkholes. This
project will include drainage system replacement, debris removal, v-ditch
regrading, roadway repair, shoulder backing, and traffic control.

$750,0007

03 ED 50 3320 3H100 Near Pollock Pines, at 2.2 miles west of Ice House Road. On February 16,
2017, Department forces were notified that an embankment slipout had
occurred which created a scarp that has roadway settlement up to five feet,
closing westbound lanes of travel. The Supplemental is necessary to complete
the project which includes incorporating the final design consideration for an
additional row of tie-backs in retaining wall, multiple work shifts to complete

$2,100,0008

03 Nev 80 4307 3H810 Near Floriston, from 0.5 mile east of Farad Undercrossing to Sierra County
line; also in Sierra County, from Nevada County line to Nevada state line.  On
July 11, 2017, a wildfire burned 747 acres of an uphill slope along Interstate
80. On August 18, 2017, rainfall caused a mudslide to block drainage systems
and flow onto the roadway resulting in westbound lane closure. The roadway
has been cleared, but the drainage systems remained blocked and debris is

$3,910,0009

03 Sac 5 5871 3H880 In the City of Sacramento, at West End Viaduct No. 24-0069L.  On September
9, 2017, a motorist traveling the wrong way collided with another vehicle,
which resulted in fire that damaged the roadway and bridge rail.  This project
will include repair roadway, replace bridge polyester concrete overlay and
remove unsound deck concrete, repair bridge rail, and provide traffic control.
The responsible party has been identified and abatement will be sought.

$450,00010

03 Sac 160 7290 2H860 Near Rio Vista, from 0.3 mile east of W Sherman Island Road to 1.5 miles west
of Route 12. On January 12, 2017, after severe rain storm events,
Department forces were notified of a slope slipout occurring on an elevated
levee section of roadway. Damage includes deep longitudinal pavement
cracking, roadway settlement, and slide scarps along the embankment. This
Supplemental is necessary to complete all remaining work which includes

$160,00011

03 Sac 160 6253 3H860 Near Rio Vista, from 0.4 mile south of W Brannan Island Road to 0.1 mile
south of W Brannan Island Road.  On August 8, 2017, receding river levels
caused embankment erosion resulting in metal beam guard rail and pavement
damage. As the water levels decline, it is important damages are repaired
prior to upcoming winter months. This project will include roadway repair,
metal beam guard rail repair, rock slope protection installation, turbidity

$2,800,00012

04 Son Var 0779F 0Q900 In Sonoma County, on various routs at various locations. In Santa Rosa, on
Route 101, from College Avenue to 0.3 mile south of Airport Boulevard (PM
20.7 to PM 26.0); also near Kellogg, on Route 128, from 0.1 west of Franz
Valley Road to 0.7 mile east of Foss Hill Road (PM 21.8 to PM 24.7); also in
Napa County, on Route 128 from Sonoma County line to Petrified Forest Road
(PM 0.0 to PM 3.6); also near Kenwood, on Route 12, from Hoff Road to 

$9,900,00013

05 Mon 1 2688 1H780 Near Gorda, 0.9 mile north of Villa Creek Bridge to 1.7 miles north of Rain
Rocks Sidehill Viaduct.  Heavy rain events, from January 6 through January 12,
2017, have caused multiple landslides resulting in 2,000 lineal feet of complete
roadway closure enveloped by 3.5 million cubic yards of material.  This 
Supplemental is necessary to facilitate ongoing geotechnical investigations
with radar and video monitoring, continue constructing toe RSP and

$33,300,00014

05 SCr 9 2730 1J400 Near Brookdale, at 0.1 mile south of Western Avenue.  Rainstorms, beginning
January 13, 2017 through February 6, 2017, caused slope failure, a slipout,
and northbound lane closure. Temporary K-rail barrier, one-way traffic control
signal, and slope protection measures are currently in place to protect the
traveling public. This project will include constructing a 307 foot sidehill
viaduct, reconstructing roadway and barrier rail, stabilizing embankment, and

$4,800,00015

06 Mad 41 6807 0V640 In Madera and Mariposa Counties, near Oakhurst, from PM 29.0 to 45.7 and
near Fish Camp at PM 0.0 to 4.9; also on Route 49 near Ahwahnee from PM
4.0 to 9.3.  On October 30, 2015, a Governor's Proclamation was issued in
response to large tree mortality caused by drought, insect infestation, and
disease.
This Supplemental is required to close out project. A subsequently

$275,00016
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07 LA 1 5270 1XF00 In Long Beach, from 0.1 mile north of E Road to 0.3 mile south of East O
Street.  On May 25, 2017, prolonged exposure to water caused crib walls to
become corroded. The crib wall supports the roadway adjacent to the Port of
Los Angeles, Dominguez Overcrossing channel, rail lines, and Tesoro Oil
Refinery. Various holes and openings have developed and threaten the crib
wall facing. This project will reface the corroded crib wall sections.

$3,650,00017

07 LA 110 5276 1XF60 In the City of Los Angeles, at northbound Pico Boulevard offramp.  On August
15, 2017, a separated pipe caused water to undermine the roadway and island
median resulting in depressed pavement. Due to the water flow, the soil
surrounding the pipe is unstable and has destabilized the roadway above. This
project will include pipe removal and replacement, roadway repair, and
roadway median island repair.

$390,00018

07 LA Var 5099 4X910 In Los Angeles County, on Routes 5, 14, 118, 170, and 405 at various post
miles. On October 30, 2015, a Governor's Proclamation was issued in response
to large tree mortality caused by drought, insect infestation, and disease.
Maintenance crews are unable to keep up with the need.  This Supplemental is
necessary to remove a remaining 50 trees to complete the work and closeout
the project. Identified trees have been classified as dead or having major

$10,00019

07 Ven 33 5179 1XC90 Near Mira Monte, from Matilija Hot Springs Road to 1.9 miles south of Apache
Canyon Road. A severe storm event beginning February 17, 2017 caused 
multiple rock slides and washouts. The heavy runoff has blocked drainage
systems and damaged metal beam guardrail. As per geotechnical
recommendations, the project will perform rock scaling to remove unstable
slope material to stabilize slope and repair drainage systems. This

$1,070,00020

08 Riv 243 3007C 1H890 Near Mountain Center, from 0.2 mile north of Franklin Drive to 0.6 mile south
of Poppet Flats Road. A series of heavy storms in February 2017 caused a
washout and culvert failure at six locations. The eroding slope collapsed
resulting in culvert damage. This Supplemental is necessary to complete the 
erosion repair of slope and finish roadway reconstruction.

$450,00021

08 SBd 15 3006L 1H680 In Victorville, from Mojave Drive Overcrossing to Victorville Separation and
Overhead.  A section of the bridge deck is showing distress and failure on this
heavily traveled roadway for interstate commerce. The severity of the damage
has resulted in closure of number 3 lane on the bridge deck. The project will
remove and replace the damaged bridge deck. Supplemental work is
necessary to address three additional distressed areas identified by bridge

$750,00022

08 SBd 18 3009V 1J510 In Victorville, at 10th Street.  On September 28, 2017, two deteriorated
corrugated steel pipes (CSP) caused a sinkhole. An investigation determined
that the damage resulted from culvert failure. This project will include
drainage system repair and replacement, slurry cement placement, grouting
and traffic control.

$475,00023

08 SBd 40 3009T 1J400 Near Needles, at 1.1 miles east of 5 Mile Road.  On August 20, 2017, a truck
caught fire and the flames damaged approximately 200 feet of roadway.
Temporary repairs were made to the two westbound lanes, but a permanent
solution is required to mitigate truck traffic and increased temperatures. This
project will include roadway repair, metal beam guard rail replacement, and
traffic control. Abatement is being sought.

$480,00024

12 Ora 241 5504B 0R110 Near the City of Orange, from 0.5 mile north of E Santiago Canyon Road to
Route 91; also on Route 91, from Route 241 to Riverside County line.  On
October 9, 2017, a brush fire occurred in the cities of Anaheim, Orange and
Tustin along Routes 91 and 241. The fire damaged guardrails, traffic control
devices, roadway signs, fencing, debris-catchment wall at the Coal Canyon
Basin, and electrical systems. This project will replace guardrails, signs,

$1,200,00025

$87,195,000Total25 Projects

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations Resolution

03 SAC Var. 6249 1H880 In Sacramento and Placer Counties, on Routes 50, 80, and 99 at various
locations. Improve safety by applying High Friction Surface Treatment (HFST)
or Open Graded Asphalt Concrete (OCAC) at select locations to reduce the
number and severity of wet weather collisions.

$1,249,0001
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06 KER 65 6780 0U990 Near Bakersfield, from Imperial Street to County Line Road.  Construct
ground-in rumble strip to reduce the number and severity of traffic collisions.

$1,100,0002

06 Ker Var 6792 0V300 Near Taft, on Routes 33 and 119 at various locations.   Construct centerline
rumble strips to reduce the number and severity of traffic collisions.

$1,180,0003

06 TUL 190 3032 0S310 Near Porterville, from west of Route 65 to S. Plano Road.  Pave median, install
8,200 feet of concrete barrier and upgrade bridge rail, guardrail and traffic
signs. The project will reduce the number and severity of cross median traffic
collisions.

$3,820,0004

06 TUL 198 6793 0U720 In Visalia, from Burke Street to 0.7 mile east of Ben Maddox Way.  Widen
inside shoulder and construct rumble strip to reduce the number and severity
of traffic collisions.

$973,0005

08 Riv 111 3005E 1F840 Near Salton Sea, from the Imperial County line to 66th Avenue; also 0.2 mile
north of W Gateway Drive to Route 10 (PM 55.5/R63.3).  Construct ground-in
rumble strips along centerline and shoulder to reduce the number and severity
of traffic collisions.

$1,816,0006

08 RIV 371 3004K 1F850 Near Cahuilla, from Wilson Valley Road to Cary Road; also from Kerby Road to
Route 74 (PM 72.8/77.1).  Construct rumble strips to reduce the number and
severity of traffic collisions.

$1,085,0007

$11,223,000Total7 Projects

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-05 Delegated Allocations Resolution

07 LA 1 3P790 Repair and clean the drainage benches, and regrade the slope with imported
soil to restore the functionality of the system.

$838,0001

07 LA 405 4T870 Change barrier type and bring the existing right shoulder to standard shoulder 
width to enhance the safety of the public and maintenance workers.

$940,0002

09 Iny 395 35250 Construct equipment canopy to protect equipment and supplies from changing
weather.

$1,895,0003

10 SJ 120 1C660 Widen corner to accommodate Surface Transportation Assistance Act (STAA)
trucks.

$821,0004

$4,494,000Total4 Projects

2.5g.(5) Allocation Amendment - Proposition 1B - TCIF Projects Resolution TCIF-A-1718-04

04 SON 101 0360U 2640N Near Marin/Sonoma County Line: Construct median and widen  shoulder for
HOV lanes between Kastania Road and just south of county line
(TCIF #124)

($15,000,000)1

($15,000,000)Total1 Projects

2.5g.(6) Proposition 1B - SHOPP Project Allocation Resolution SHOP1B-A-1718
-03

11 SD 905 1035 28882 In and near San Diego, at the Route 11/125/905 Separation. $49,747,0001

$49,747,000Total1 Projects
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2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-08

01 DN 1118 The Sunset Circle Multi-Use Trail project will create a shared-use path. $299,0001

01 HUM 2444A Construction of speed humps, traffic calming circle, and new sidewalk infill and
replacement, as well as installation of new school zone signage, pavement
markings and ADA ramps. Creation of a Walk/Bike Safe Routes to School map.

$20,0002

03 But 1019 On Almond Street between Pearson Road and Elliott Road. Add sidewalks,
curbs and gutters; widen Almond Street to incorporate Class II Bicycle Lanes.

$195,0003

03 BUT 1020A Along Lincoln Boulevard, Las Plumas Avenue, Lower Wyandotte Road and
Monte Vista Avenue.  Install bike lanes, sidewalks, pedestrian crossing safety
enhancements, and driver feedback signs along the main corridors of the
south Oroville routes to school.

$140,0004

03 But 1021 Memorial Trailway in Paradise from Neal Road to Pentz Road.  Widen existing
facility, install dark-sky LED pedestrian/bicycling lighting and enhance all major
crosswalks intersecting motorized vehicle arterials.

$1,308,0005

03 But 1024A Along Pentz Road between Bille Road and 300 feet north of Wagstaff Road.
Add sidewalks, curbs and gutters and add Class II bicycle lanes.

$80,0006

03 Sac 1677 In the City of Elk Grove across the Lower Laguna Creek open space preserve
from Elk Spring Way to Laguna Creek near Fieldale Drive. Construction of
multiple trail extensions and gap closures of the Laguna Creek Trail.

$1,224,0007

06 Fre 6837 Construct sidewalks on the North and South side of Ashlan Avenue between
Effle Street and State Route 41.

$49,0008

07 LA 5042 This 1.25 mile long Class I bicycle facility and adjacent pedestrian path will be
along the existing County flood control maintenance road located along the
south bank of the LA River. Improvements include pavement, drainage,
lighting fencing and signage.

$5,432,0009

07 LA 5109 Non Infrastructure : Provide bicycle safety education for middle school youth
by training Physical Education Instructors to run bicycle safety education
program as part of Physical Education classes.

$1,359,00010

07 LA 5113 Install a bicycle/pedestrian bridge, Class II bicycle lanes, a Class I shared-use
path, traffic calming medians, sidewalks, curb ramps, signal modifications, and
wayfinding signage.

$463,00011

07 LA 5127 Installation of three centrally located kiosk-based Bike Share structures,
including site preparation, PA&ED, and a safety education and encouragement
outreach campaign.

$180,00012

12 ORA 1009 Construct curb bulb-outs, curb, gutter, sidewalk, and ADA-compliant curb
ramps at two intersections along the safe routes to school.

$35,00013

12 ORA 1013A Construct bike lanes through a 1.7 mile corridor. The project includes a Safe
Routes to School program at three schools.

$300,00014

12 ORA 1014 Construction of new 12-foot wide pedestrian and bicycle pathway along
Lincoln Avenue from Park Lane to the Santiago Creek Trail.

$120,00015

12 ORA 1015 Construct curb, gutter, sidewalk, ADA-compliant curb ramps, and a travel lane
to install Class IV bicycle lanes, flashing beacons, vehicle speed feedback
signs, roadway signing and striping.  Project combines infrastructure and a
non-infrastructure bike safety pilot program.

$30,00016
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12 ORA 2172O Install bike boulevard improvements with applicable signage, striping, and
signal improvements; including protected left-turn signal phasing.

$406,00017

$11,640,000Total17 Projects

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation) Resolution FATP-1718-08

03 YUB 2017A Within the unincorporated community of Olivehurst along Eleventh Avenue
between Olivehurst Avenue and Powerline Road.  The project runs directly in
front of the Yuba Gardens Intermediate School and also serves students
attending Ella Elementary School and Olivehurst Elementary School.  Install
curb, gutter, sidewalk, Class III bicycle lanes, ADA-compliant ramps, striping,
traffic control devices, three new crosswalks, rapid flash beacons, and

$57,0001

03 YUB 2018A Within the unincorporated community of Olivehurst along McGowan Parkway
between State Route 70 and Olive Avenue. Installation of curb, gutter,
sidewalk, Class II bicycle lanes, ADA-compliant ramps, striping, traffic control
devices, storm drain, and new crosswalks for a major urban collector that
provides access to multiple schools.  Project includes a locally funded
continuous left-turn lane.

$54,0002

05 SB 2771 This project will construct new bikes lanes along Cota and Ortega Streets;
install green lanes on Cota and Haley Streets; Bike Boulevard on Alisos Street;
sidewalk in fill; three enhanced school crosswalks.  The project is primarily
located in the City's Eastside Neighborhood providing connections to school,
work, and public facilities along Ortega, Cota, Haley and Alisos Streets.

$73,0003

06 Tul 6901 Sidewalk improvements, curb & gutter construction, ADA ramps, and AC
paveout.

$180,0004

08 Riv 1213A The project will construct improvements on fourteen (14) segments of city
streets and provide educational outreach to over 500 students and their
families.

$100,0005

08 Riv 1215 Construct a two-mile long bicycle and pedestrian path segment of the Juan
Bautista De Anza Trail connecting an existing segment of the Juan Bautista De
Anza Trail to Lake Perris State Park, Rancho Verde High School, and the City
of Perris’ trail network.

$90,0006

08 Riv 1217 The project will construct a new multi-use trail parallel to the Perris Valley
Storm Drain to extend the 4.3 mile Phase I segment of trail that was 
previously awarded under ATP Cycle 1 and will include landscaping, irrigation,
and interpretive signage to educate trail users.

$237,0007

08 Riv 1223 To construct a Class I two-way pedestrian and bicycle trail interconnect facility
along the Santa Gertrudis Creek between the existing Class I trail facilities
connecting Murrieta Creek and Santa Gertrudis Creek, to include an
undercrossing at Interstate 15 and Caltrans right-of-way.

$189,0008

08 SBd 1211A The project will construct ADA-compliant curb ramps and sidewalks on four
segments of city streets, curb and gutter, bike lanes, street striping, and traffic
signs. The City will also enlist a consultant to conduct active transportation
education at all six of the benefitting elementary schools.

$10,0009

08 SBD 1216 The project will install rectangular rapid flashing beacons (RRFB), pavement
markings, and signing at six pedestrian crossing locations near Sultana
Elementary and De Anza Middle Schools and Bon View Park, construct
handicap ramps to meet ADA requirements, curb, gutter, and sidewalks on
Belmont Street.

$178,00010
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10 Mer 3282A Plainsburg Road from 120 feet south of Highway 140 to Topeka Avenue in the
Planada community located in Merced County. Construction of curb, gutter,
sidewalk, driveways, ADA curb ramps, crosswalk pavement markings, Class II
Bike Lane and railroad pedestrian flashing beacons along the east side of
Plainsburg Road.

$76,00011

10 Mer 3284A Locations in the Delhi Area: Shanks Road, approximately 210 feet south of
Letteau Avenue to Lewis Circle, Delhi Avenue, Stephens Street to Hinton
Avenue, King Street, at Delhi Avenue, Schendel Road, Stephens Street to
Schendel Elementary School, Stephens Street from Delhi Avenue to Locust
Street. Infrastructure improvements include construction of curb, gutter and
sidewalk, ADA ramps where nonexistent, crosswalk pavement markings, Class

$88,00012

10 Sta 3279 The intersection of Ninth Street/Ward Avenue and Heartland Ranch/Ward
Avenue (which are T-intersections) adjacent to Patterson High School and
along 9th Street for the 0.4 mile distance between Ward and Las Palmas
Avenue in the City of Patterson, Stanislaus County. The proposed project will
align the two T-intersections, install pedestrian corsswalks and install 2179
linear-feet of new 5-foot-wide monolithic sidewalk on the SE side of 9th St.

$75,00013

10 Tuo 3283 Snell Street and N. Washington Street/Hwy 49, a skewed four-legged
intersection by the Historic Red Church, is located in historic Downtown
Sonora, south of the Sonora High School.  Add landscaped pedestrian bulb-
outs and replace sidewalk and curb ramps along N. Washington Street/Hwy
49.  Incorporate pedestrian amenities, including benches, trash receptacles,
improved lighting, and an informational kiosk, into a pocket park located

$76,00014

$1,483,000Total14 Projects

2.5w.(2) Active Transportation Program Projects (ADVANCEMENTS) Resolution FATP-1718-09

02 SHA 2577 Implement a "Road Diet" (5 lanes to 3 lanes) on Deschutes Road adjacent to
Junction School and provide raised median crosswalk refuge islands to
enhance crossing safety.

$377,0001

$377,000Total1 Projects

2.5w.(3) Active Transportation Program Projects - SB1 Augmentation (ADVANCEMENTS) Resolution FATP-1718-10

07 Ven 5349 Install Class I path gap closure at Cypress Point Class I Trail & Telephone
Road. Add safety feature for sidewalk and bicycle infrastructure and
connecting Complete Street Corridor.

$88,0001

$88,000Total1 Projects

2.6a.(1) Financial Allocations for Locally Administered STIP Transit Projects (AB 3090) Resolution MFP-17-02

07 LA 4027A R276TC (AB 3090 Reimbursement Project)  Light rail extension of 8.5 miles beginning
at the Exposition Crenshaw Boulevard intersection south to the Metro Green
Line Aviation/LAX stations.

$6,880,0001

$6,880,000Total1 Projects

2.6a.(2) Financial Allocations for Locally Administered STIP Rail Projects Resolution MFP-17-03

75 SD 2065Q 75-RA88SA This project is located at the Encinitas Station, it will consist of the installation
of a new signal to allow trains to leave the station at an increased speed on
the Westbound end of Encinitas Station. This station is served daily by eleven
(11) COASTER trains and three (3) Amtrak trains.

$1,000,0001

$1,000,000Total1 Projects
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PPNO 
Program/Year 
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Prgm’d Amount 
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EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1a) Financial Allocation Amendment - Proposition 1B – State Administered CMIA Resolution CMIA-AA-1718-01 
 Project on the State Highway System Amending Resolution CMIA-AA-1011-020 

1 
$21,713,000 
$20,902,971 

 
Department of 
Transportation 
Shasta RTPA 

Shasta 
02N-Sha-5 

R10.5/R17.5 
 
 

 
Near Redding, from north of Smith Road overcrossing to north 
of Route 5/299 separation.  Add a median lane and widen 
structures. 
 
Final Project Development – (RIP) 
 Support Estimate: $1,369,000 
 Programmed Amount: $1,369,000 
 Adjustment: $               0 
 
Final Project Development – (IIP) 
 Support Estimate:    $336,000 
 Programmed Amount:    $336,000 
 Adjustment:    $           0 
 
Final Right of Way  - (RIP)                               
 Right of Way Estimate:      $50,000 
 Programmed Amount:      $50,000 
 Adjustment:      $         0 
  
(CEQA – CE, 09/09/09) 
(NEPA – CE, 09/09/09) 
Outcome/Output:  Annual average vehicle-hours delay saved 
137,000 hours.  13 new lane miles. 
 
Amend Resolution CMIA-A-1011-020 to de-allocate an 
additional $810,029 CONST to reflect project close-out 
savings. 

 

 
 

02-3331 
CMIA/10-11 

CONST ENG 
$2,250,000 

CONST 
$19,463,000 
$18,652,971 
0200000458 

4C4010 
 
 

 
 

 
004-6055 

CMIA 
 

2009-10 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$2,250,000 
 
 

$19,463,000 
$18,652,971 
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Project # 
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Dist-Co-Rte 
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Project Title 
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Project Funding  

PPNO 
Program/Year 
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Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program 
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Fund Type 

2.5g.(1b)   Financial Allocation Amendment Proposition 1B – State Resolution CMIA-AA-1718-02,  
Administered CMIA Project on the State Highway System                                        Amending Resolution CMIA-A-1112-013  

1 
$20,000,000 
$18,684,997 

 
Department of 
Transportation 

PCTPA 
03N-Pla-65 

R15.1/R19.9 
 
 

 
State Route 65 Lincoln Bypass – Phase 2A.   
In Placer County, on State Route 65 from Nelson Lane to West 
Wise Road.  Construct two southbound lanes creating a segment  
of the four lane bypass. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-06-22, July 2006.) 
 
Outcome/Output:  Construct 4.7 miles of southbound lanes from 
Nelson Lane to West Wise Road. 
 
Amend Resolution CMIA-A-1112-013 to de-allocate $1,315,003 
to reflect project close-out savings. 

 
 

03-4895 
CMIA/11-12 

CONST ENG  
$2,250,000 

CONST 
$17,750,000 
$16,434,997 
0300020583 

4 
333824 

 
 

 
 

004-6055 
CMIA 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 
 

 
 

$2,250,000 
 
 
 

$17,750,000 
$16,434,997 
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Project # 
Allocation Amount 
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RTPA/CTC 
Dist-Co-Rte 
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Project Funding 
 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

 

Budget Year 
Item # 

 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 

2.5g.(1c) Financial Allocation Amendment State Administered Proposition 1B – Resolution CMIA-AA-1718-03, 
 CMIA Projects on the State Highway System                                                               Amending Resolution CMIA-AA-0809-001 
1 

$8,484,000 
$8,192,422 

 
Department of 
Transportation 

PCTPA 
Placer 

03N-Pla-80 
0.0/2.9 

 
 

 
Near Sacramento, west of Sacramento/Placer County line 
to just west of Miner's Ravine.  Add eastbound and 
westbound HOV lanes and auxiliary lanes with bridge 
widening and ramp modifications. 
 
 Original  Amended 
Resolution Allocation Revision Allocation 
CMIA-A-0708-005 $17,700,000 ($9,216,000) $8,484,000 
 
(Contributions from other sources:  $22,710,000.) 
 
Outcome/Outputs:  Increase the capacity of the Interstate 
80 corridor to the Route 65 connector by adding 5.8 new 
lane miles.  Improves travel time by 151,850 minutes. 
 
Amend Resolution CMIA-AA-0809-001 to de-allocate an 
additional $291,578 CONST to reflect project close-out 
savings. 

 
367821 

03-0146C 
CMIA / 07-08 

$0 
$0 
$0 

$8,484,000 
$8,192,422 

 
 

2007-08 
304-6055 

 

 
 

$8,484,000 
$8,192,422 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Location 
Project Description 

Project Funding 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Fund Type 

 
 

Amount by 
Fund Type 

2.5g.(1d) Financial Allocation Amendment Proposition 1B– State Administered Resolution CMIA-AA-1718-04, 
 CMIA Projects on the State Highway System Amending Resolution CMIA-AA-0910-010 

1 
 

$22,985,000 
$22,603,169 

 
Department of 
Transportation 

PCTPA 
Placer 

03N-Pla-80 
2.8/5.1 

 

 
In Placer County, add HOV lanes and auxiliary lanes on 
Route 80 in the east and westbound directions, from Miners 
Ravine to Route 65 – Phase 3. 
 
Final Project Development Adjustment:  N/A 
Final Right of Way Share Adjustment:  N/A 
 
(Project scope is consistent with proposed baseline 
agreement under Resolution CMIA-PA-0809-005.) 
 
(Contributions from local sources:  $7,793,000.) 
 
(Original Phase 3A CMIA funding:  $28,000,000 for CONST.  
The additional $4,207,000 in CMIA funding to come from 
award savings on PPNO 0146C voted January 10, 2008, and 
awarded on May 1, 2008.   
 
Outputs/Outcome:  5.6 lane miles added.  Savings of 672 
Daily Vehicle Hours of delay.  
 
Amend Resolution CMIA-AA-0910-010 to de-allocate an 
additional $381,831 CMIA CONST to reflect project close-
out savings. 

 
36783 

03-0146F 
CMIA / 08-09 

$0 
$0 

$3,300,000 
$19,685,000 
$19,303,169 

 
 

004-6055 
CMIA 

  
 
 
 

2008-09 
304-6055 

CMIA 
 

 
 

$3,300,000 
 
 
 
 
 

$19,685,000 
$19,303,169 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1e) Financial Allocation Amendment - Proposition 1B – Locally Administered Resolution CMIA-AA-1718-05, 
 CMIA Projects on the State Highway System   Amending Resolution CMIA-AA-1213-08 

1 
$22,367,000 
$22,216,235 

 
Santa Clara Valley 

Transportation 
Authority 

MTC 
04-SCl-101 
31.1/33.4 

 
US 101/Capitol Expressway-Yerba Buena Interchange.  In 
San Jose on US 101, extending from US 101 Tully Interchange 
to Yerba Buena Interchange.  Modify Capitol Expressway 
Interchange, construct NB slip-on ramp, SB off-ramp, and 
auxiliary lane between Capitol Expressway and Yerba Buena 
Interchange. 
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1112-12B in March 2012.) 
 
(Future Consideration of Funding – Resolution E-09-75, 
October, 2009.) 
 
(Contributions from other sources: $3,100,000.) 
 
(Project CMIA funding is broken down 
as $19,267,000 $19,116,235 CONST and $3,100,000 CONST 
ENG.) 
 
Outcome/Output:  Daily vehicle hours of delay savings 
anticipated - 3,530 hours. 
 
Amend Resolution CMIA-AA-1213-08 to de-allocate an 
additional $150,765 CMIA CONST to reflect project close-
out savings. 

 
04-0460G 

CMIA/11-12 
CONST 

$22,367,000 
$22,216,235 
0400020484 

4CONL 
1G3604 

 
2010-11 
304-6055 

CMIA 
20.20.721.000 

 

 
$22,367,000 
$22,216,235 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(1f) Financial Allocation Amendment Proposition 1B - State Resolution CMIA-AA-1718-06 
                  Administered CMIA Project on the State Highway System   Amending Resolution CMIA-AA-1112-021 

1 
$45,929,000 
$39,841,996 

 
Department of 
Transportation 

MTC 
Santa Clara 
04N-SCl-880 

4.1/8.7 
 
 

 
I-880 Widening (SR 237 to US 101) 
In the cities of San Jose and Milpitas, between US 101and 
Route 237.   Construct HOV lanes in each direction. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-0607-02, in March 
2007.) 
 
(Future Consideration of Funding – Resolution E-09-65, 
September 2009.) 
 
(Contributions from local sources: $3,600,000 $2,160,000.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle-hours of delay savings of about 16,297 hours. 
 
Amend Resolution CMIA-AA-1112-021 to de-allocate 
$6,087,004 CMIA CONST to reflect project close-out 
savings. 

 
04-0415 

CMIA/10-11 
CONST ENG  
$9,810,000 

 
CONST 

$36,119,000 
$30,031,996 
0400000799 

3 & 4 
298301 

 
 

 
 

004-6055 
CMIA 

 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$9,810,000 
 
 

$36,119,000 
$30,031,996 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Project Support Expenditures  

PPNO 
Program/Year 

Phase 
Prgm’d Amount  

Project ID 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g. (1g)  Financial Allocation Amendment Proposition 1B– State    Resolution CMIA-AA-1718-07 
  Administered CMIA Project on the State Highway System  Amending Resolution CMIA-AA-1112-022 

1 
$23,445,000 
$22,299,488 

 
Department of 
Transportation 

MTC 
San Mateo 

04N-SM-101 
0.9/3.6 

 

 
In San Mateo County, between University Avenue and 
Marsh Road.  Construct auxiliary lanes in both directions. 
 
Final Project Development (RIP) 
 Support Estimate:  $8,230,000 
 Programmed Amount: $8,856,000 
 Adjustment:  $              0  (<20%) 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $   281,000 
 Programmed Amount: $   316,000 
 Adjustment:  $              0 (<20%) 
 
(Project scope is consistent with CMIA amendment 
approved on 9/10/09 [Resolution CMIA-PA-0910-005]) 
 
(Future Consideration of Funding – Resolution E-09-77, 
October 2009.) 
 
(Contribution from local sources: $3,620,000 $2,255,000) 
 
Outcome/Output:  When combined with other two segments 
(PPNO 0658C and PPNO 0658D), the overall project, when 
completed, will result in daily vehicle hours of delay savings 
of about 13,752 hours. 
 
Amend Resolution CMIA-AA-1112-022 to de-allocate 
$1,145,512 CMIA CONST to reflect project close-out 
savings. 
 

 
04-0658B 

CMIA/10-11 
CONST ENG 
$8,259,000 

 
CONST 

$15,186,000 
$14,040,488 
0400000679 

235631 
 

 
 
 

004-6055 
CMIA 

 
2009-10 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$8,259,000 
 
 

$15,186,000 
$14,040,488 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

PA&ED 
PS&E 

CONST ENG 
CONST 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by 
Fund Type 

2.5g.(1h) Financial Allocation Amendment - Proposition 1B – State Resolution CMIA-AA-1718-08 
 Administered CMIA Projects on the State Highway System Amending Resolution CMIA-AA-1112-001 

1 
$36,540,000 
$32,413,043 

 
Department of 
Transportation 

SANBAG 
San Bernardino 
08S-SBd-215 

8.9/10.1 

 
In the city of San Bernardino, on Route 215 from south of 
Massachusetts Avenue to Route 210.  Construct HOV lanes, 
mixed-flow lanes, and auxiliary lanes.  Segment 5. 
 
Final Project Development Adjustment: N/A 
 
Final Right of Way 
                Right of Way Estimate: $ 1,814 
                Programmed Amount:  $ 1,814 
                Difference:  $  0 
 
Because of the size of the contract, the Department is 
requesting a 12 month extension to the period of project 
completion, from 36 months to 48 months. 
 
(Future Consideration of Funding – Resolution E-00-16, March 
2000.) 
 
(This construction contract will be combined with the 
construction contract for the Route 210/ Route 215 Connectors 
project [PPNO 0194Q] under a single EA 08-4440U1.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle hours of delay saved of about: 4325 hours. 
 
Amend Resolution CMIA-AA-1112-001 to de-allocate 
$4,126,957 CMIA CONST to reflect project close-out 
savings. 
 

 
08-0247N 

CMIA / 08-09 
$0 
$0 

$7,333,000 
$29,207,000 
$25,080,043 

007191 
 

 
2008-09 
004-6055 

CMIA 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 
 

 
 

$7,333,000 
 
 
 

$29,207,000 
$25,080,043 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding  

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(1i)  Financial Allocation Amendment Proposition 1B – State Resolution CMIA-AA-1718-09 
 Administered CMIA Projects on the State Highway System Amending Resolution  CMIA-AA-1011-006 

1 
$40,925,000 
$39,512,814 

 
Department of 
Transportation 

OCTA 
Orange 

12S-Ora-57 
16.2/18.6 

 

 
In Placentia and Fullerton, from just north of Route 91 to 
just north of Yorba Linda Boulevard.  Northbound widening. 
 
Final Project Development: N/A 
Final Right of Way: N/A 
 
(Savings of $3,680,000 CMIA to be held in reserve [a 
portion of which will go to PPNO 3788A].)   
 
(Contributions from local sources:  $8,903,000.) 
 
Outcome/Output:  This project will maximize mainline 
mobility and throughout with minimal right of way impact.  
Also, facilitate regional circulation, flow of goods and 
services via SR-57.  Finally, achieves a major component of 
the Orange County Transportation Authorities Chokepoint 
program, as well as, conform to state, regional and local 
plans and policies. 
 
Amend Resolution CMIA-AA-1011-006 to de-allocate 
$1,412,186 CMIA CONST to reflect project close-out 
savings. 
 

 
0F0311 
12-3788 

CMIA / 09-10 
 

CONST ENG 
$9,180,000 

 
CONST 

$31,745,000 
$30,332,814 

 
 
 

004-6055 
CMIA 

 
2009-10 
304-6055 

CMIA 
 
  

 
 
 

$9,180,000 
 
 
 

$31,745,000 
$30,332,814 
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WELCOME TO THE REGION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) adopt Resolution of Necessity 
(Resolution) C-21573, for the parcel whose owners are contesting the declared findings of the 
California Department of Transportation (Department) under Section 1245.230 of the Code of 
Civil Procedure? 

Prior to initiating Eminent Domain proceedings to acquire needed right of way for a 
programmed project, the Commission must first adopt a Resolution, stipulating specific findings 
identified under Section 1245.230 of the Code of Civil Procedure, which are: 

1. The public interest and necessity require the proposed project.
2. The proposed project is planned or located in the manner that will be most

compatible with the greatest public good and the least private injury.
3. The property is necessary for the proposed project.
4. An offer to acquire the property in accordance with Government Code Section

7267.2 has been made to the owner of record.

In this case, the property owners are contesting the Resolution and have requested an appearance 
before the Commission.  The primary concerns and objections expressed by the property owners 
are related to whether or not the proposed project is planned or located in the manner that will be 
most compatible with the greatest public good and least private injury.  The property owners’ 
objections and the Department’s responses are contained in Attachments B. 

RECOMMENDATION: 

The Department recommends the Commission adopt Resolution C-21573 summarized on the 
following page.  This Resolution is for a transportation project on State Route (SR) 58 in District 
8, in San Bernardino County. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.4a. 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by:      Jennifer S. Lowden, Chief 
Division of  Right of Way 
and Land Surveys 

Subject: RESOLUTIONS OF NECESSITY – APPEARANCE 
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CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

     Reference No.:  2.4a. 
December 6-7, 2017 
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

BACKGROUND: 
 
Discussions have taken place with the owners, who have been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to 
which they may subsequently be entitled.  Adoption of this Resolution will not interrupt the 
Department’s efforts to secure an equitable settlement.  In accordance with statutory 
requirements, the owners have been advised that the Department is requesting the Resolution at 
this time.  Adoption will assist the Department in the continuation of the orderly sequence of 
events required to meet construction schedules. 
 
Extensive discussions have been ongoing between the property owners and the Department to 
address and resolve the issues.  Progress has been made but in order to keep the project 
schedule, the Department is requesting that this appearance proceed to the December 6-7, 2017 
Commission meeting.  Legal possession will allow the construction activities on the parcel to 
commence, thereby avoiding and/or mitigating considerable right of way delay costs that will 
accrue if efforts to initiate the condemnation process are not taken immediately to secure legal 
possession of the subject property. 
 
C-21573 - Southern California Public Power Authority  
08-SBd-58-PM R5.78 - Parcel 23492-1, 2 - EA 347709. 
Right of Way Certification Date:  04/30/18; Ready to List Date:  Construction Manager/General 
Contractor.  Expressway - construct a four-lane divided expressway.  Authorizes condemnation 
of permanent easement for a State highway purposes, extinguishment of abutter's rights of 
access and a non-exclusive easement for ingress and egress purposes.  Located in the 
unincorporated area of Kramer Junction, approximately one-quarter mile east of United States 
Route 395, north of State Route 58.  Assessor Parcel Numbers 0492-192-22, -29. 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 and A2 - Project Maps  
Attachment B - Parcel Panel Report  
Exhibit B1 and B2 - Parcel Maps  
Exhibit B3 - Resolution of Necessity C-21573 
Attachment C - Property Owner’s letter to the Commission Dated April 25, 2016 
 

 







































































STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 1.2 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
Associate Governmental 
Program Analyst 

Subject: MEETING MINUTES FOR OCTOBER 18-19, 2017 

ISSUE: 

Should the California Transportation Commission (Commission) approve the meeting minutes 
for the October 18-19, 2017 Commission meeting? 

RECOMMENDATION: 

Staff recommends that the Commission approve the meeting minutes for the October 18-19, 2017 
Commission meeting. 

BACKGROUND: 

California Code of Regulations, Title 21 CA ADC §8012, requires that: 

The commission shall keep accurate minutes of all meetings and make them available 
to the public. The original copy of the minutes is that signed by the executive secretary 
and is the evidence of taking any action at a meeting. All resolutions adopted at a 
meeting shall be entered in the text of the minutes by reference. 

In compliance with title 21 CA ADC §8012, the Commission’s Operating Procedures 
(May 11, 2011) require that as an order of business, at each regular meeting of the Commission, 
the minutes from the last meeting shall be approved by the Commission.   

Attachment: 

- Attachment A: October 18-19, 2017 Meeting Minutes 
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 1.5 
Action 

Published Date:     November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Douglas Remedios 
 Associate Governmental 
Program Analyst 

Subject: COMMISSIONERS’ MEETINGS FOR COMPENSATION 

ISSUE: 

Should the California Transportation Commission (Commission) approve the following 
Commissioners’ meetings for compensation as provided below? 

1) Meetings for Compensation for September 2017 (Attachment A)
2) Amended Meetings for Compensation for August 2017 (Attachment B)
3) Amended Meetings for Compensation for July 2017 (Attachment C)
4) Amended Meetings for Compensation for June 2017 (Attachment D)

RECOMMENDATION: 

Staff recommends that the Commission approve the Commissioners’ meetings for compensation 
as provided below: 

1) Meetings for Compensation for September 2017 (Attachment A)
2) Amended Meetings for Compensation for August 2017 (Attachment B)
3) Amended Meetings for Compensation for July 2017 (Attachment C)
4) Amended Meetings for Compensation for June 2017 (Attachment D)

BACKGROUND: 
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive compensation of one hundred dollars ($100) per day, but not to exceed 
eight hundred dollars ($800) for any Commission business authorized by the Commission during 
any month, plus the necessary expenses incurred by the member in the performance of the 
member’s duties when a majority of the Commission approves the compensation by a recorded 
vote.  The need for up to eight days per diem per month is unique to the Commission in that its 
members must evaluate projects and issues throughout the state in order to carry out its 
responsibilities.  

Tab 5



CHAIR AND COMMISSIONERS  Reference No.: 1.5 
August 16-17, 2017 
Page 2 of 8  

 

 
STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

 
 
Attachments:  
 

- Attachment A:  Meetings for Compensation for September 2017 (September 1st  – 29th) 
- Attachment B:  Amended Meetings for Compensation for August 2017 (August 2nd – 31st) 
- Attachment C:  Amended Meetings for Compensation for July 2017 (July 1st – August 1st) 
- Attachment D:  Amended Meetings for Compensation for June 2017 (June 1st – 30th)  
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

ATTACHMENT A 
 

 
MEETINGS FOR COMPENSATION FOR  

September 2017 (September 1st – 29th) 
 

Bob Alvarado 
 
• September 13 – Attended the Mono County Town Hall Meeting. Mammoth Lakes 
• September 14 – Attended the Mono County Town Hall Meeting. Mammoth Lakes 
 
Yvonne Burke 

 
• No Meetings Reported 

 
Lucetta Dunn 
 
•    September 6 – Meeting with Brian Lochrie and Barbara Thomas Re: SR-241. Aliso Viejo 
• September 8 – Meeting with John Hakel and Carol Church Re: SB 1. Irvine 
• September 11 – Teleconference with Susan Bransen Re: CTC Matters. Irvine 
• September 12 – Meeting with Mike Kraman Re: SR-241. Irvine 
• September 15 – Meeting with Peter Buffa Re: Public Private Partnerships. Irvine 
• September 15 – Teleconference with Mobility 21 Re: Board Meeting. Irvine 
• September 15 – Teleconference with Hamid Bahadori Re: Federal Policy Panel. Irvine 
• September 18 – Teleconference with Susan Bransen Re: CTC Matters. Irvine 
• September 25 – Teleconference with Susan Bransen Re: CTC Matters. Irvine 
• September 26 – Meeting with Union Pacific Railroad Re: UP Heritage Fleet. Bloomington 
• September 26 – Speaker at the Bond Buyers Conference Re: SB 1. Carlsbad 
 
Jim Earp 
 
• No Meetings Reported 

 
James Ghielmetti 

 
• September 13 – Attended the Mono County Town Hall Meeting. Mammoth Lakes 
• September 14 – Attended the Mono County Town Hall Meeting. Mammoth Lakes 

 
Carl Guardino 
 
• No Meetings Reported                 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

Fran Inman 
 
• September 5 – Meeting with Inland Empire Economic Partnership Logistics Council Re:  

SB 1. City of Industry 
• September 12 – Meeting with Valley Industry and Commerce Association Re: SB 1 Update. 

Los Angeles. 
• September 13 – Attended the Mono County Town Hall Meeting. Mammoth Lakes 
• September 14 – Attended the Mono County Town Hall Meeting. Mammoth Lakes 
• September 19 – Meeting with the Inland Action Board Re: SB 1. San Bernardino 
• September 20 – Teleconference with Mobility 21 Re: Freight Panel. City of Industry 
• September 26 – Teleconference with LOTS Re: SB 1 Presentation. City of Industry 
• September 29 – Speaker at Mobility 21 Annual Summit. Anaheim 

 
Christine Kehoe 

 
• September 11 – Meeting with Caltrans Re: SB 1. San Diego 
 
Jim Madaffer 

 
• No Meetings Reported 

 
Joseph Tavaglione 

 
• No Meetings Reported 

 
Paul Van Konynenburg 

 
• September 1 – Teleconference with Andrew Chesley Re: San Joaquin County Issues and 

Priorities. Modesto 
• September 5 – Teleconference with Dennis Agar Re: Caltrans District 10 Issues and Priorities. 

Modesto 
• September 7 – Meeting with Susan Bransen Re: Commissioner Briefing. Modesto 
• September 12 – Teleconference with Patrick Pittenger Re: Merced County Issues and 

Priorities. Modesto 
• September 13 – Attended the Mono County Town Hall Meeting. Mammoth Lakes 
• September 14 – Attended the Mono County Town Hall Meeting. Mammoth Lakes 
• September 18 - Teleconference with Patricia Taylor Re: Madera County Issues and Priorities. 

Modesto 
• September 21 – Meeting with Bakersfield, Kern County and KernCOG Re: Project Review. 

Bakersfield 
• September 26 - Teleconference with Terri King Re: Kings County Issues and Priorities. 

Modesto 
• September 26 – Meeting with Ted Smalley and Connie Conway Re: Tulare County Issues and 

Priorities. Modesto 
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• September 26 – Meeting with Senator Cannella Re: SB 1. Modesto 
• September 28 – Attended the Mobility 21 Annual Summit. Anaheim 
• September 29 – Attended the Mobility 21 Annual Summit. Anaheim 
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ATTACHMENT B 
 

AMENDED MEETINGS FOR COMPENSATION FOR 
August 2017 (August 2nd – 31st) 

 
Additional Meetings: 

 
Carl Guardino 
 
• August 3 – Attended the CTC Technology Forum. Sacramento 
• August 4 – Meeting with Silicon Valley Leaders Re: SB 1 Briefing. San Jose 
• August 7 – Attended CTC SB 1 Guidelines Workshop. Oakland 
• August 8 – Attended CTC SB 1 Guidelines Workshop. Oakland 
• August 10 – Speaker at Great Streets for Bicycling and Public Life Event. San Jose 
• August 25 – Meeting with Senator Hill Re: Regional Transit Discussion. San Mateo 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

 ATTACHMENT C 
 

AMENDED MEETINGS FOR COMPENSATION FOR 
July 2017 (July 1st – August 1st) 

 
Additional Meetings: 

 
Carl Guardino 
• July 21 – Speaker at Caltrain Electrification Event. Millbrae 
• July 25 – Meeting with Supervisors Haisley and Slocum Re: Caltrain, SR-101and Dumbarton.   

Redwood City 
• July 26 – Meeting with Grace Crunican Re: BART to San Jose. San Francisco 
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

 
ATTACHMENT D 

 
 

AMENDED MEETINGS FOR COMPENSATION FOR 
June 2017 (June 1st – 30th) 

 
Additional Meetings: 

 
 Carl Guardino 
 

• June 5 – Meeting with Mayor Ed Lee Re: Transportation Task Force. San Francisco 
• June 8 – Attended SB1 Implementation Kickoff Event. Sacramento 
• June 9 – Attended SB 1 Implementation Workshops. Sacramento 
• June 10 – Teleconference with Art Dao Re: I-680 Express Lanes. San Jose 
• June 14 – Meeting with Supervisor Slocum Re: San Mateo County Transportation Priorities.    

Redwood City 
• June 14 – Teleconference with Sean Elsbernd Re: Caltrain Electrification. San Jose 
• June 16 – Speaker at a Commonwealth Club Event Re: SB 1. San Francisco 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 



1.3 

EXECUTIVE DIRECTOR’S REPORT 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 6



1.4 

COMMISSION REPORTS 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 7



1.6 

REPORT BY THE STATE TRANSPORTATION 
AGENCY SECRETARY 

AND/OR UNDERSECRETARY 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 8



1.7 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 9



1.11 

REPORT BY UNITED STATES 
DEPARTMENT OF TRANSPORTATION 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 10



1.8 

REPORT BY REGIONAL AGENCIES MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 11



1.9 

REPORT BY RURAL COUNTIES TASK FORCE CHAIR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 12



1.10 

REPORT BY SELF-HELP COUNTIES COALITION 
MODERATOR 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE CALIFORNIA 

TRANSPORTATION COMMISSION MEETING. 

Tab 13



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.3 
Information 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: INNOVATIONS IN TRANSPORTATION – SOUTH COAST AIR QUALITY 
MANAGEMENT DISTRICT 

SUMMARY: 
Dr. Matt Miyasato, Deputy Executive Officer of the Science and Technology Advancement office 
at the South Coast Air Quality Management District (SCAQMD) will provide a presentation of 
SCAQMD’s innovative transportation research and funding programs. 

BACKGROUND: 
The SCAQMD is responsible for bringing the four-county region into compliance with the federal 
clean air standards.  Unfortunately, the region continues to experience the worst air quality in the 
nation mostly due to mobile sources; and in particular heavy-duty trucks and the movement of 
goods throughout the region.  Dr. Miyasato will summarize these challenges and discuss some of 
the technologies the SCAQMD is developing to reduce the emissions from these sources. 

The Technology Advancement Office cosponsors low- and zero-emission and clean fuel 
technology development and demonstration projects in cooperation with private industry, 
technology developers, and local, state, and federal agencies.   

Tab 14

http://www.aqmd.gov/home/library/technology-research/research-development-and-demontration
http://www.aqmd.gov/home/library/technology-research/research-development-and-demontration


STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.1 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: STATE AND FEDERAL LEGISLATIVE MATTERS 

ISSUE: 

Should the California Transportation Commission (Commission) accept the staff report on the 
legislation identified and monitored by staff as presented in Attachment A? 

RECOMMENDATION: 

Staff recommends that the Commission accept the staff report on legislation of interest 
in Attachment A. 

BACKGROUND: 

The Legislature has been in recess since September 15th, and will reconvene on January 3rd, 2018, 
to begin the second year of the two-year session.  No two-year bills can move during recess, and 
no new bills can be introduced, so there is little to report on the regular session.  Attachment B is 
the tentative Legislative Calendar for 2017. 

A list of bills monitored by staff is presented in Attachment A and is divided into three sections: 
1) high priority bills to monitor, 2) secondary bills to track as they tangentially relate to the
Commission’s work, and 3) housing or land use related bills which may have potential impacts 
on transportation.  Please note that bills that failed passage or were held in committee have been 
removed from the list.   

There are a number of regular session bills that were introduced in 2017 and are still active in the 
legislative process (two-year bills).  These two-year bills must pass out of all policy committees 
in their house of origin by January 19th, and off their floor by January 31st, or they are dead for 
this session.   

Attachment A:  List of bills the Commission is monitoring this session 

Attachment B:  2018 Tentative Legislative Calendar 

Tab 15



ATTACHMENT A 

 

 

 

 

List of Legislative Bills Monitored by Commission Staff 

 

 

(Will Be Provided Later) 



ATTACHMENT B 
 

2018 TENTATIVE LEGISLATIVE CALENDAR 

 

January 3 Legislature reconvenes for second year of the two-year session 

January 12 Last day for policy committees to hear and report to the fiscal committee any two-year 
bills introduced in their house in 2017 

January 19 Last day for any committee to hear and report to the floor any two-year bills introduced 
in their house in 2017 

January 31 Last day for each house to pass bills introduced in their house in 2017 

February 16  Last day for members to introduce bills 

March 22 Spring recess begins 

April 2 Legislature reconvenes from spring recess 

April 27 Last day for policy committees to hear fiscal bills introduced in their house 

May 11 Last day for policy committees to hear non-fiscal bills introduced in their house 

May 25 Last day for fiscal committees to hear and report to the Floor bills introduced in their 
house 

June 1 Last day to pass bills out of house of origin 

June 15 Budget bill must be passed by midnight 

June 28 Last day for a legislative measure to qualify for the November 6 General Election ballot 

July 6 Last day for policy committees to meet and report out bills 

July 6 Summer recess begins provided the budget bill has passed 

August 6 Legislature reconvenes from summer recess 

August 17 Last day for fiscal committees to meet and report bills to the Floor 

August 24 Last day to amend any bills on the Floor 

August 31 Last day for each house to pass bills, by midnight, except bills that take effect 
immediately or bills in Extraordinary Session 

August 31 Final recess begins 

September 30 Last day for the Governor to sign or veto bills 

November 30 Adjournment sine die at midnight 

December 3 2019-20 Regular Session convenes for Organizational Session at 12 noon 



December 6, 2017 Bill Tracking List Attachment A 
Priority Bill # Author Title Summary Status Position 

1 

AB 1 Frazier (D) Transportation 
Funding 

Creates the Road Maintenance and 
Rehabilitation Program to address deferred 
maintenance on the state highway and 
local street and road systems. Provides for 
certain funds, creation of the Office of the 
Transportation Inspector General, certain 
loan repayments, diesel fuel excise tax 
revenues, the appropriations to the Low 
Carbon Transit Operations Program, 
gasoline excise taxes, a certain CEQA 
exemption, an Advance Mitigation 
Program, and a certain surface 
transportation project delivery program. 

01/19/2017 - To 
ASSEMBLY Committees 
on TRANSPORTATION and 
NATURAL RESOURCES. 

Support High 

AB 28 Frazier (D) Department of 
Transportation: 
Review: Federal 
Program 

Reinstates the operation of existing law 
which provided that the state consents to 
the jurisdiction of the federal courts with 
regard to the compliance, discharge, or 
enforcement of responsibilities it assumed 
as a participant in an interstate surface 
transportation project delivery pilot 
program for environmental review. Makes 
a repeal of that provision on a specified 
date. 

03/29/2017 - 
Enrolled.;03/29/2017 - 
Signed by 
Governor.;03/29/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
4 

Chaptered;Support High 

AB 91 Cervantes (D) High-Occupancy 
Vehicle Lanes 

Prohibits a high-occupancy vehicle lane 
from being established in the County of 
Riverside, unless that lane is established as 
a high-occupancy vehicle lane only during 
the hours of heavy commuter traffic, as 
determined by the Department of 
Transportation. 

09/15/2017 - In SENATE. 
From third reading. To 
Inactive File. 

High 

AB 115 Budget Cmt Transportation Continues an exemption from certain 
Public Employees' Retirement System 
benefit calculations for a Commissioner of 
the California Highway Patrol. Requires 
surplus residential property to be assessed 
at its affordable price for property tax 
purposes. Authorizes the Department of 
Transportation to enter into certain 
contracts. Authorizes certain counties to 
utilize certain bidding procedures. 
Establishes certain driver's license 
requirements. 

06/27/2017 - Signed by 
Governor.;06/27/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
20 

High 

Tab 15



December 6, 2017 Bill Tracking List Attachment A 
Priority Bill # Author Title Summary Status Position 

2 

 

 

AB 135 Budget Cmt Transportation Authorizes an advance payment to 
transportation planning agencies and 
county transportation commissions from 
those funds for programming, planning, 
and monitoring, under certain 
circumstances. Requires funds advanced in 
this manner to be programmed in the state 
transportation improvement program. 
Authorizes streamlining of project delivery 
by a letter of no prejudice to allow an 
implementing agency to be reimbursed 
funds expended in advance of an 
allocation. Makes an appropriation. 

09/16/2017 - Signed by 
Governor.;09/16/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
255 

 High 

AB 179 Cervantes (D) California 
Transportation 
Commission 

Requires the Governor, in appointing 
members of the California Transportation 
Commission, to use every effort to ensure 
that the commission has a diverse 
membership with expertise in 
transportation issues, taking into 
consideration factors including, but not 
limited to, socioeconomic background and 
professional experience, which may include 
experience working in, or representing, 
disadvantaged communities. 

Signed by Governor.  High 

AB 278 Steinorth (R) California 
Environmental 
Quality Act: 
Transportation 

Exempts from the CEQA provisions a 
project, or the issuance of a permit for a 
project, that consists of the inspection, 
maintenance, repair, rehabilitation, 
replacement, or removal of, or the addition 
of an auxiliary lane or bikeway to, existing 
transportation infrastructure and that 
meets certain requirements. 

03/20/2017 - In 
ASSEMBLY Committee on 
NATURAL RESOURCES: 
Failed 
passage.;03/20/2017 - In 
ASSEMBLY Committee on 
NATURAL RESOURCES: 
Reconsideration granted. 

Failed;Support High 

AB 515 Frazier (D) State Highway 
System 
Management 
Plan 

Requires the Department of Transportation 
to prepare a draft State Highway System 
Management Plan, which would consist of 
a specified 10-year state highway 
rehabilitation plan and a specified 5-year 
maintenance plan. Requires the 
department to make the draft of its 
proposed plan available to regional 
transportation agencies and to transmit 
the plan to the Governor and Legislature 
periodically. 

09/27/2017 - Signed by 
Governor.;09/27/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
314 

Support High 



December 6, 2017 Bill Tracking List Attachment A 
Priority Bill # Author Title Summary Status Position 

3 

 

 

AB 857 Ting (D) State Highways: 
Property Leases 

Revises the provisions governing leases of 
Department of Transportation property in 
the City and County of San Francisco under 
financial terms to require that a lease be 
offered on a right of first refusal by the 
department to the city and county or a 
political subdivision of the city and county. 
Relates to maintenance costs. Requires the 
city and county to follow all applicable 
health, environmental, safety, and design 
and engineering standards. 

Signed by Governor.  High 

AB 1073 Garcia E (D) Clean Truck, 
Bus, and Off- 
Road Vehicle 

Requires the state board, when funding a 
specified class of projects, to allocate a 
percent of available funding to support the 
early commercial deployment or existing 
zero- and near-zero-emission heavy-duty 
truck technology. 

Signed by Governor.  High 

AB 1113 Bloom (D) State Transit 
Assistant 
Program 

Amends existing law which requires the 
Controller to design and adopt a uniform 
system of accounts and records under 
which operators prepare and submit 
annual reports of their operation. Requires 
the report to be submitted within a certain 
amount of time and to contain underlying 
data from audited financial statements. 
Requires certain information to be 
reported by operators with respect to 
eligibility for funding of STA-eligible 
operators. Relates to calculate and publish 
allocation of funds. 

07/21/2017 - Signed by 
Governor.;07/21/2017 - 
Chaptered by Secretary of 
State. Chapter No. 86 

 High 

AB 1189 Garcia E (D) Riverside 
County 
Transportation 
Commission 

Authorizes the Riverside County 
Transportation Commission to impose a 
maximum tax rate for transportation 
purposes, subject to voter approval. 
Provides that the tax rate imposed by the 
Commission would not be considered for 
purposes of the combined rate limit. 

Signed by Governor.  High 
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Priority Bill # Author Title Summary Status Position 
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AB 1218 Obernolte (R) California 
Environmental 
Quality Act: 
Exemption 

Extends exemptions from the requirements 
of the California Environmental Quality Act 
for bicycle transportation plans for an 
urbanized area for restriping of streets and 
highways, bicycle parking and storage, 
signal timing to improve street and 
highway intersection operations, and 
related signage for bicycles, pedestrians, 
and vehicles under certain conditions, and 
for projects consisting of restriping of 
streets and highways for bicycle lanes in an 
urbanized area as part of a bicycle 
transportation plan. 

07/31/2017 - Signed by 
Governor.;07/31/2017 - 
Chaptered by Secretary of 
State. Chapter No. 149 

Support High 

AB 1282 Mullin (D) Transportation 
Permitting 
Taskforce 

Requires the Secretary of Transportation, 
in consultation with the Secretary of the 
Natural Resources Agency, to establish a 
Transportation Permitting Taskforce 
consisting of representatives from 
specified entities to develop a process for 
early engagement for all parties in the 
development of transportation projects, 
establish reasonable deadlines for permit 
approvals, and provide for greater 
certainty of permit approval requirements. 

Signed by Governor. Support High 

AB 1324 Gloria (D) Metropolitan 
Planning 
Organizations; 
Use Taxes 

Authorizes a metropolitan planning 
organization or regional transportation 
planning agency that is authorized by law 
to levy, expand, increase, or extend a 
transactions and use tax to levy, expand, 
increase, or extend that tax in only a 
portion of the jurisdiction approved by the 
required percentage of the voters. 
Requires the revenues derived to be used 
only within the area for which the levy, 
expansion, increase, or extension was 
approved by the voters. 

03/20/2017 - From 
ASSEMBLY Committee on 
LOCAL GOVERNMENT 
with author's 
amendments.;03/20/2017 
- In ASSEMBLY. Read 
second time and 
amended. Re-referred to 
Committee on LOCAL 
GOVERNMENT. 

2-year;Support High 

AB 1444 Baker (R) Livermore 
Amador Valley 
Transit 
Authority 

Authorizes the Livermore Amador Valley 
Transit Authority to conduct a shared 
autonomous vehicle demonstration project 
for the testing of autonomous vehicles that 
do not have a driver seat in the driver's 
seat and are not equipped with a steering 
wheel, a brake pedal, or an accelerator. 

Signed by Governor.  High 
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AB 1633 Frazier (D) State Highways: 
Exit Information 
Signs 

Adds to the list of specific roadside 
businesses eligible for an information sign 
under certain provisions a business offering 
electric vehicle charging facilities. 

07/31/2017 - Signed by 
Governor.;07/31/2017 - 
Chaptered by Secretary of 
State. Chapter No. 158 

Support High 

ACA 5 Frazier (D) Motor Vehicle 
Fees and Taxes: 
Expenditure 
Restriction 

Adds an article to the state Constitution to 
require revenues derived from vehicle fees 
imposed under a specified chapter of the 
Vehicle License Fee Law to be used solely 
for transportation purposes. Prohibits 
these revenues from being used for the 
payment of principal and interest on state 
transportation general obligation bonds. 
Restricts portions of the sales and use tax 
on diesel fuel to expenditure on certain 
transportation planning or mass 
transportation purposes. 

04/17/2017 - Chaptered 
by Secretary of 
State.;04/17/2017 - 
Resolution Chapter No. 30 

Chaptered;Support High 

SB 1 Beall (D) Transportation 
Funding 

Creates the Road Maintenance and 
Rehabilitation Program to address deferred 
maintenance on the state highway and 
local street and road systems. Provides for 
certain funds, creation of the Office of the 
Transportation Inspector General, certain 
loan repayments, diesel fuel excise tax 
revenues, the appropriations to the Low 
Carbon Transit Operations Program, 
gasoline excise taxes, a certain CEQA 
exemption, an Advance Mitigation 
Program, and a certain surface 
transportation project delivery program. 

04/28/2017 - Signed by 
Governor.;04/28/2017 - 
Chaptered by Secretary of 
State. Chapter No. 5 

Chaptered;Support High 

SB 120 Budget and 
Fiscal Review 
Cmt 

Transportation Authorizes an advance payment to 
transportation planning agencies and 
county transportation commissions from 
those funds for programming, planning, 
and monitoring, under certain 
circumstances. Requires funds advanced in 
this manner to be programmed in the state 
transportation improvement program. 
Authorizes streamlining of project delivery 
by a letter of no prejudice to allow an 
implementing agency to be reimbursed 
funds expended in advance of an 
allocation. Makes an appropriation. 

09/15/2017 - In 
ASSEMBLY. Read second 
time. To third 
reading.;09/15/2017 - In 
ASSEMBLY. To Inactive 
File. 

 High 



December 6, 2017 Bill Tracking List Attachment A 
Priority Bill # Author Title Summary Status Position 

6 

 

 

SB 132 Budget and 
Fiscal Review 
Cmt 

Budget Act of 
2017 

Amends the Budget Act of 2016 by 
amending and adding items of 
appropriation and making other changes. 

04/28/2017 - Signed by 
Governor.;04/28/2017 - 
Chaptered by Secretary of 
State. Chapter No. 7 

 High 

SB 150 Allen (D) Regional 
Transportation 
Plans 

Requires the Air Resources Board to 
prepare a report that assesses progress 
made by each metropolitan planning 
organization in meeting the regional 
greenhouse gas emission reduction targets. 
Requires the report to include certain 
information. 

Signed by Governor.  High 

SB 389 Roth (D) Department of 
Transportation: 
Project Delivery 
Services 

Authorizes the Department of 
Transportation to establish a fee schedule 
and to charge a fee relative to 
transportation project delivery services 
requested by a local agency or other entity, 
including, but not limited to, job mix 
formula verifications, material quality plant 
program inspections, and laboratory 
accreditations. Authorizes the department 
to adopt regulations to specify the terms 
and conditions for providing these services. 
Requires money collected and deposited in 
the State Highway Account. 

09/01/2017 - In 
ASSEMBLY Committee on 
APPROPRIATIONS: Held 
in committee. 

 High 

SB 496 Cannella (R) Indemnity: 
Design 
Professionals 

Makes provisions related to liability for 
contractors applicable to all contracts for 
design professional services entered into 
after a specified date. Prohibits the cost to 
defend charged to the design professional 
from exceeding their proportionate 
percentage of fault. Requires the design 
professional to meet and confer with other 
parties regarding unpaid costs, in the event 
that one or more defendants is unable to 
pay its share of defense costs due to 
bankruptcy or dissolution of the business. 

04/28/2017 - Signed by 
Governor.;04/28/2017 - 
Chaptered by Secretary of 
State. Chapter No. 8 

 High 
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SB 595 Beall (D) Metropolitan 
Transportation 
Commission: 
Toll Bridge 

Requires cities and counties within the San 
Francisco Bay area to conduct a special 
election on a proposed increase in the 
amount of the toll rate charged on the 
state owned toll bridges in that area to be 
used for specified projects and programs. 
Requires Bay Area Toll Authority to 
establish an independent oversight 
committee to ensure that toll revenues 
generated by Regional Measure 3 are 
expended consistently with a specified 
expenditure plan. Creates the Independent 
Office of the Bart Inspector General. 

Signed by Governor.  High 

SB 797 Hill (D) Peninsula 
Corridor Joint 
Powers Board: 
Use Tax 

Authorizes the Peninsula Corridor Joint 
Powers Board to levy a tax pursuant to the 
Transaction and Use Tax Law at a rate not 
to exceed the specified percentage, with 
net revenues from the tax to be used by 
the board for operating and capital 
purposes of the Caltrain rail service. 
Authorizes the board to exceed the 
specified percent limit to impose the retail 
transactions and use tax. 

Signed by Governor.  High 

SCA 2 Newman (D) Motor Vehicle 
Fees and Tax: 
Restriction on 
Expenditures 

Requires revenues derived from vehicle 
fees imposed under a specified chapter of 
the Vehicle License Fee Law to be used 
solely for transportation purposes. 
Prohibits these revenues from being used 
for the payment of principal and interest 
on state transportation general obligation 
bonds. Restricts portions of the sales and 
use tax on diesel fuel to expenditure on 
certain transportation planning or mass 
transportation purposes. Requires those 
revenues to be deposited in the Public 
Transportation Account. 

04/17/2017 - In SENATE. 
From third reading. To 
Inactive File. 

 High 

AB 333 Quirk (D) State Highway 
Route 185: 
Relinquishment: 
Alameda 
County 

Authorizes the California Transportation 
Commission to relinquish all or a portion of 
Route 185 in the unincorporated area of 
the County of Alameda to that county. 

09/28/2017 - Signed by 
Governor;09/28/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
339 

 Secondary 
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AB 467 Mullin (D) Local 
Transportation 
Authorities: 
Transactions 
and Tax 

Exempts, upon the request of an authority, 
a county elections official from including 
the entire adopted transportation 
expenditure plan in the voter information 
guide, if the authority posts the plan on its 
Internet Web site, and the sample ballot 
and the voter information guide sent to 
voters include information on viewing an 
electronic version of the plan and obtaining 
a printed copy at no cost. 

Signed by Governor.  Secondary 

AB 544 Bloom (D) Vehicles: High 
Occupancy 
Vehicle Lanes 

Extends the authority of drivers of 
specified vehicles to use HOV lanes until 
the date federal authorization expires or 
until the Secretary of State receives a 
specified notice, whichever occurs first. 
Conditions eligibility for identifiers on the 
applicant not having received a rebate 
under the Clean Vehicle Rebate Project for 
a vehicle purchased on or after a certain 
date. Provides, subject to exception, that a 
vehicle may not be issued an identifier 
more than once. 

Signed by Governor.  Secondary 

AB 669 Berman (D) Department of 
Transportation: 
Vehicle Testing 

Extends the repeal date of provisions 
authorizing the Department of 
Transportation to conduct testing of 
technologies that enable drivers to safely 
operate motor vehicles with less than 100 
feet between each vehicle or combination 
of vehicles. Prohibits a person from 
operating a motor vehicle participating in 
this testing unless the person holds a valid 
driver's license of the appropriate class for 
the participating vehicle. 

10/04/2017 - Signed by 
Governor. 

 Secondary 
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AB 696 Caballero (D) Department of 
Transportation: 
Prunedale 
Bypass 

Requires the net proceeds from the sale of 
any excess properties originally acquired 
for a replacement alignment for State 
Highway Route 101 in the County of 
Monterey, known as the former Prunedale 
Bypass, to be reserved in the State 
Highway Account for programming and 
allocation by the commission for other 
state highway projects in the State 
Highway Route 101 corridor in that county. 
Exempts such funds from the distribution 
formulas applicable to transportation 
capital improvement funds. 

10/04/2017 - Vetoed by 
GOVERNOR. 

 Secondary 

AB 805 Gonzalez (D) County of San 
Diego: 
Transportation 
Agencies 

Requires certain local government officials 
to serve on the San Diego Metropolitan 
Transit Development Board. Deletes the 
requirement for the chair of the County of 
San Diego Board of Supervisors to serve on 
the board. Relates to voting of the board. 
Provides for an audit committee with 
specified responsibilities. Authorizes 
certain transit districts to impose a 
transactions and use tax within their 
respective portions of the County of San 
Diego, with revenues to be used for public 
transit purposes. 

Signed by Governor.  Secondary 

AB 810 Gallagher (R) Local 
Alternative 
Transportation 
Improvement 
Program 

Relates to planned state transportation 
facilities over the Feather River in the City 
of Yuba City and certain Counties. 
Authorizes affected local agencies, acting 
jointly with a transportation planning 
agency, to develop and file a specified 
alternative transportation improvement 
program. Requires all proceeds from the 
sale of certain excess properties to be 
allocated to the approved local alternative. 

10/04/2017 - Vetoed by 
GOVERNOR. 

 Secondary 

AB 866 Cunningham 
(R) 

State Highways: 
Gateway 
Monuments 

Authorizes a city or county to display the 
Flag of the United States of America or the 
Flag of the State of California, or both, as 
part of a gateway monument. 

08/25/2017 - *****To 
GOVERNOR.;09/01/2017 - 
Signed by 
Governor.;09/01/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
201 

 Secondary 
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AB 1069 Low (D) Local 
Government: 
Taxicab 
Transportation 
Services 

Limits the applicability of that ordinance or 
resolution adoption requirement and 
related provisions to a city or county in 
which a taxicab company is substantially 
located. Except for a specific city and 
county, requires provisions for the 
establishment or registration of rates for 
the provision of taxicab transportation 
service to meet specified requirements. 
Requires permitted taxicab companies and 
drivers to comply with various additional 
specified requirements. Imposes civil 
liability for violations. 

Signed by Governor  Secondary 

AB 1082 Burke (D) Transportation 
Electrification: 
Vehicle 
Charging 

Authorizes a large electrical corporation to 
file with the Public Utilities Commission a 
pilot program proposal for the installation 
of vehicle charging stations at school 
facilities and other educational facilities, 
giving priority to schools located in 
disadvantaged communities. Authorizes 
the use of these charging stations by 
faculty, students, and parents before, 
during, and after school hours. Includes a 
reasonable mechanism for cost recovery by 
the electrical corporation. 

Signed by Governor.  Secondary 

AB 1083 Burke (D) Transportation 
Electrification: 
State Parks and 
Beaches 

Authorizes an electrical corporation to file 
a program proposal with the Public Utilities 
Commission for the installation of electric 
vehicle charging stations at state parks and 
beaches within its service territory. 
Requires that the approved pilot program 
includes a reasonable mechanism for cost 
recovery. 

Signed by Governor.  Secondary 
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AB 1145 Quirk (D) Electric and 
Communication 
Facilities: Cable 
Operators 

Amends the Improvement Act of 1911. 
Authorizes the Department of 
Transportation and any person maintaining 
any utility facility to enter into a contract 
providing for or apportioning the 
obligations and costs to specified removal 
or relocations of utility facilities. Authorizes 
an agreement entered into as part of those 
proceedings to allocate duties between a 
city and an electricity or communication 
provider regarding the planning and 
specification of contributions of labor, 
materials and money. 

Signed by Governor.  Secondary 

AB 1172 Acosta (R) State Highways: 
Relinquishment 

Authorizes the California Transportation 
Commission to relinquish to a certain city 
all, or any portion, of Sierra Highway, if the 
Department of Transportation and that city 
enter into an agreement providing for that 
relinquishment. 

09/28/2017 - Signed by 
Governor.;09/28/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
351 

 Secondary 

AB 1184 Ting (D) Vehicular Air 
Pollution: 
Incentives 

Requires the State Air Resources Board to 
submit to the Legislature a report on the 
operations of its vehicle incentive 
programs containing specified information. 

09/07/2017 - In SENATE. 
From third reading. To 
Inactive File. 

 Secondary 

AB 1523 Obernolte (R) San Bernardino 
County 
Transportation 
Authority 

Amends The San Bernardino County 
Transportation Authority Consolidation Act 
of 2017 which creates the San Bernardino 
County Transportation Authority (SBCTA). 
Authorizes the SBCTA to use the design- 
build contracting process for local agencies 
to award a contract for the construction of 
the Mt. Vernon Avenue Viaduct project in 
the City of San Bernardino. Includes the 
requirement of purchase of all supplies, 
equipment, and materials, and the 
construction of all facilities and works. 

07/31/2017 - Signed by 
Governor.;07/31/2017 - 
Chaptered by Secretary of 
State. Chapter No. 154 

 Secondary 
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AB 1568 Bloom (D) Enhanced 
Infrastructure 
Financing 
Districts 

Enacts the Neighborhood Infill Finance and 
Transit Improvements Act, which 
authorizes a city, county, or city and county 
to adopt a resolution, at any time before or 
after the adoption of the infrastructure 
refinancing plan, to allocate specified tax 
revenues to the district under specified 
circumstances. Requires the legislative 
body of a municipality establishing an 
enhanced infrastructure financing district 
that will allocate those revenues. 

Signed by Governor 
October 07, 2017. Filed 
with Secretary of 
State  October 07, 2017 

 Secondary 

AB 1613 Mullin (D) San Mateo 
County Transit 
District: Retail 
Transactions 

Authorizes the board of the San Mateo 
County Transit District, unless a specified 
transactions and use tax has been imposed, 
to impose a retail transactions and use tax 
set at a rate. Prohibits the County of San 
Mateo from imposing a specified 
transactions and use tax if another retail 
transactions or use tax has been imposed. 
Authorizes the board to administer the 
expenditures plan in its entirety, or to 
transfer proceeds of the tax to the San 
Mateo County Transportation Authority. 

Signed by Governor 
09/11/2017 - Chaptered by 
Secretary of State. 
Chapter No. 231 

 Secondary 

SB 103 Budget and 
Fiscal Review 
Cmt 

Transportation Requires the department to develop and 
submit to the Legislature and specified 
legislative caucuses, a detailed outreach 
plan intended to increase procurement 
opportunities for new and limited 
contracting small business enterprises, as 
defined, including, but not limited to, those 
owned by women, minority, disabled 
veterans, LGBT, and other disadvantaged 
groups, in all the department's 
transportation programs, to undertake 
specified outreach activities required to be 
included in the plan. 

07/21/2017 - Signed by 
Governor.;07/21/2017 - 
Chaptered by Secretary of 
State. Chapter No. 95 

 Secondary 
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SB 145 Hill (D) Autonomous 
Vehicles: 
Testing on 
Public Roads 

Repeals a requirement that the 
Department of Motor Vehicles notify the 
Legislature of receipt of an application 
seeking approval to operate an 
autonomous vehicle capable of operating 
without the presence of a driver inside the 
vehicle on public roads. Repeals the 
requirement that the approval of such an 
application not be effective any sooner 
that a specified number of days after the 
date of the application. 

Signed by Governor.  Secondary 

SB 249 Allen (D) Off Highway 
Motor Vehicle 
Recreation 

Establishes the Off Highway Motor Vehicle 
Recreation Commission. Requires the 
Division of Off Highway Motor Vehicle 
Recreation to establish management and 
wildlife habitat protection plans for lands 
proposed to be included in state vehicular 
recreation areas. Requires all plans to be 
posted on the division's website. Requires 
the division to annually monitor each 
recreation area to ensure soil conservation 
and wildlife protection standards are being 
met. 

10/03/2017 - Signed by 
Governor.;10/03/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
459 

 Secondary 

SB 400 Portantino (D) Highways: 
Surplus 
Residential 
Property 

Prohibits the Department of 
Transportation from increasing the rent of 
tenants who reside in surplus residential 
property located within the State Route 
710 corridor in the County of Los Angeles 
and who participate in the Affordable Rent 
Program administered by the department. 

Signed by Governor.  Secondary 

SB 477 Cannella (R) Intercity rail 
corridors: 
extensions 

Provides that at any time after an 
interagency transfer agreement between 
the Department of Transportation and a 
joint powers board has been entered into, 
the amendment of the agreement may 
provide for the extension of an affected rail 
corridor to provide intercity rail service 
beyond the defined boundaries of the 
corridor. Requires a proposed extension to 
be approved through a specified business 
plan. 

09/01/2017 - In 
ASSEMBLY Committee on 
APPROPRIATIONS: Held 
in committee. 

 Secondary 
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SB 498 Skinner (D) Vehicle Fleets: 
Zero-Emission 
Vehicles 

Requires the State Air Resources Board to 
review all programs affecting the adoption 
of light-duty, medium-duty, and heavy- 
duty zero-emission vehicles in the state 
and report to the Legislature no later than 
the specified date, recommendations for 
increasing the use of those vehicles for 
vehicle fleet use and on a general-use basis 
in the state. Requires the Department of 
General Services to ensure at least 50 
percent of light-duty vehicles purchased for 
the state fleet each year are zero-emission 
vehicles. 

Signed by Governor.  Secondary 

SB 622 Wiener (D) Local Agency 
Public 
Construction 
Act: Golden 
Gate 

Amends the Local Agency Public 
Construction Act which requirements for 
highway districts to advertise for contracts 
for all vessel repair, maintenance and 
alteration work as specified and instead, 
requires a bridge and highway district to 
publicize contracts for those facilities and 
public works whenever estimated 
expenditures exceed a specified amount 
and enact an informal bidding ordinance to 
govern the selection of contractors. 

09/30/2017 - Chaptered 
by Secretary of State. 
Chapter No. 2017-396 

 Secondary 

SB 672 Fuller (R) Traffic Actuated 
Signals: 
Motorcycles 
and Bicycles 

Extends requirements that, upon the first 
placement of a traffic-actuated signal or 
replacement of the loop detector of a 
traffic-actuated signal, the signal be 
installed and maintained, to the extent 
feasible and in conformance with 
professional engineering practices, so as to 
detect lawful bicycle or motorcycle traffic 
on the roadway. 

10/02/2017 - Signed by 
Governor.;10/02/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
432 

 Secondary 

SB 802 Skinner (D) Emerging 
Vehicle 
Technology: 
Advisory 
Taskforce 

Directs the Office of Planning and Research 
to convene an Emerging Vehicle Advisory 
Study Group to review policies regarding 
new types of motor vehicles, including, but 
not limited to, autonomous vehicles and 
shared-use vehicles, and provide 
recommendations to the Legislature. 

09/01/2017 - In 
ASSEMBLY Committee on 
APPROPRIATIONS: Held 
in committee. 

 Secondary 
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SB 810 Trans & 
Housing Cmt 

Transportation: 
Omnibus Bill 

Amends existing law relating to operating a 
vehicle hauling radioactive materials, 
operating a commercial motor vehicle, and 
exemptions of persons employed in an 
agricultural operation. Prohibits a person 
holding a class A, class B, or class C driver's 
license from operating a vehicle hauling 
highway route controlled quantities of 
radioactive materials. Requires a person 
seeking to operate a commercial motor 
vehicle to fulfill the applicable federal 
training requirements. 

09/30/2017 - Chaptered 
by Secretary of State. 
Chapter No. 2017-397 

 Secondary 

AB 733 Berman (D) Infrastructure 
Financing 
Districts: 
Climate Change 

Authorizes the financing of projects that 
enable communities to adapt to the 
impacts of climate change, including, but 
not limited to, specified impacts described 
in the bill. Makes conforming changes to 
the Legislature's findings and declarations. 

Signed by Governor.  Housing/LandUse 

AB 863 Cervantes (D) Affordable 
Housing and 
Sustainable 
Communities 
Program 

Provides that a project receiving funding 
pursuant to the Affordable Housing and 
Sustainable Communities Program shall be 
encouraged to employ local entrepreneurs 
and workers utilizing appropriate 
workforce training programs. 

Vetoed by Governor.  Housing/LandUse 

AB 915 Ting (D) Planning and 
Zoning: Density 
Bonus: 
Affordable 
Housing 

Authorize the City and County of San 
Francisco to apply that ordinance to the 
total number of housing units in the 
development, under specified 
circumstances, including any additional 
housing units granted pursuant to these 
provisions, after there has been an 
affirmative declaration made by the 
Department of Housing and Community 
Development that the affordable housing 
minimum percentage required is broadly 
feasible for density bonus projects. 

09/01/2017 - In SENATE 
Committee on 
APPROPRIATIONS: Held 
in committee. 

 Housing/LandUse 
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AB 932 Ting (D) Shelter Crisis: 
Homeless 
Shelters 

Provides that, upon a declaration of a 
shelter crisis by specified cities or counties, 
certain emergency housing may include 
homeless shelters and permanent 
supportive housing. Provides that, in lieu of 
compliance with local building approval 
procedures or housing, health, habitability, 
planning and zoning, or safety standards 
and laws, the cities or county may adopt by 
ordinance reasonable local standards for 
homeless shelters. 

Signed by Governor.  Housing/LandUse 

AB 943 Santiago (D) Land Use 
Regulations: 
Local Initiatives: 
Voter Approval 

Excludes requirement the proposal and 
submission to the voters of an ordinance or 
amendment of an ordinance by the 
legislative body and the adoption or 
amendment of a city or county charter. 
Excludes ordinances to certain lands 
specified in such general plan. Increases 
the vote threshold for approval of local 
ordinances or amendments of ordinances 
intended to reduce density or stop 
development or construction of any parcels 
located less than one mile from a major 
transit stop within a municipality. 

09/01/2017 - In SENATE 
Committee on 
APPROPRIATIONS: Held 
in committee. 

 Housing/LandUse 

AB 1397 Low (D) Local Planning: 
Housing 
Element 

Requires the inventory of land to be 
available for residential development in 
addition to being suitable for residential 
development and to include vacant sites 
and sites that have realistic and 
demonstrated potential for redevelopment 
during the planning period to meet the 
locality's housing need for a designated 
income level. Requires parcels included in 
the inventory to have sufficient utilities 
supply available to support housing 
development. 

09/29/2017 - Signed by 
Governor.;09/29/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
375 

 Housing/LandUse 
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AB 1404 Berman (D) Environmental 
Quality Act: 
Categorical 
Exemption 

Revises exemptions from the California 
Environmental Quality Act to include 
proposed residential and mixed-use 
housing projects occurring within an 
unincorporated area of a county. Requires 
the Office of Planning and Research to 
recommend proposed regulatory 
amendments for the implementation of 
these provisions. Requires the secretary to 
certify and adopt the changes. 

09/01/2017 - In SENATE 
Committee on 
APPROPRIATIONS: Held 
in committee. 

 Housing/LandUse 

AB 1505 Bloom (D) Land Use: 
Zoning 
Regulations 

Amends the Planning and Zoning Law to 
authorize the legislative body of a city or 
county to adopt ordinances to require, as a 
condition of development of residential 
rental units, that a development include a 
certain percentage of residential rental 
units affordable to, and occupied by 
households, or by persons and families, of 
low or moderate income levels. Authorizes 
the department to request and require 
evidence that the ordinance does not 
unduly constrain the production of 
housing. 

09/29/2017 - Signed by 
Governor.;09/29/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
376 

 Housing/LandUse 

SB 2 Atkins (D) Building Homes 
and Jobs Act 

Enacts the Building Homes and Jobs Act. 
Requires certain percentages of moneys 
collected in a specified period be made 
available to local governments and made 
available to the Department of Housing 
and Community Development, for certain 
purposes. Provides a continuous 
appropriation of moneys to the Housing 
Finance Agency to create mixed income 
multifamily housing. Provides for 
additional appropriations. 

09/29/2017 - Signed by 
GOVERNOR.;09/29/2017 - 
Chaptered by Secretary of 
State.  Chapter No. 2017-
364 

 Housing/Land 
Use 
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SB 3 Beall (D) Veterans and 
Affordable 
Housing Bond 
Act of 2018 

Enacts the Veterans and Affordable 
Housing Bond Act of 2018. Authorizes the 
issuance of bonds of a specified amount to 
be used to finance various existing housing 
programs, as well as infill infrastructure 
financing and affordable housing matching 
grant programs. Provides for additional 
funding of a specified amount for farm 
purchase, home purchase, and 
mobilehome purchase assistance for 
veterans. 

09/29/2017 - Signed by 
Governor.;09/29/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
365 

 Housing/LandUse 

SB 166 Skinner (D) Residential 
Density and 
Affordability 

Amends the Planning and Zoning Law. 
Prohibits a city, county, or city and county 
from permitting or causing an inventory of 
sites identified in a housing element to be 
insufficient to meet its remaining unmet 
share of the regional housing need for 
lower and moderate-income households. 

09/29/2017 - Signed by 
Governor.;09/29/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
367 

 Housing/LandUse 

SB 540 Roth (D) Workforce 
Housing 
Opportunity 
Zone 

Authorizes a local government to establish 
a Workforce Housing Opportunity Zone by 
preparing an Environmental Impact Report 
pursuant to the California Environmental 
Quality Act and adopting a specific plan 
required to include text and a diagram or 
diagrams containing specified information. 
Requires certain public hearings. Provides 
for certain loans. 

09/29/2017 - Signed by 
Governor.;09/29/2017 - 
Chaptered by Secretary of 
State. Chapter No. 2017- 
369 

 Housing/LandUse 

SB 680 Wieckowski 
(D) 

San Francisco 
Bay Area Rapid 
Transit District 

Extends the maximum distance from 
transit facilities of real and personal 
property that the San Francisco Bay Area 
Rapid Transit District is authorized to take 
for transit-oriented joint development 
projects, as commercial, residential, or 
mixed-use developments that are 
undertaken in connection with those 
transit facilities. 

07/21/2017 - Signed by 
Governor.;07/21/2017 - 
Chaptered by Secretary of 
State. Chapter No. 100 

 Housing/LandUse 
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AB 13 Eggman  580 Marine 
Highway 

Requires the Department of 
Transportation to implement and oversee 
the 580 Marine Highway corridor project 
to reduce traffic by facilitating a 
permanent shift in container traffic away 
from truck transport to marine transport 
between the Port of Oakland and the 
Port of Stockton. Requires that the 
project be funded by an appropriation in 
the Budget Act of 2017. 

01/19/2017 - To ASSEMBLY 
Committee on 
TRANSPORTATION. 

2-YEAR High 

AB 65 Patterson (R) Transportation 
Bond Debt Service 

Amends an existing law which provides 
for transfer of certain vehicle weight fee 
revenues to the Transportation Debt 
Service Fund to reimburse the General 
Fund for payment of current year debt 
service on certain general obligation 
bonds. Excludes from payment the debt 
service for Proposition 1A bonds. 

01/19/2017 - To ASSEMBLY 
Committee on 
TRANSPORTATION. 

2-YEAR High 

AB 351 Melendez (R) Transportation 
Funding 

Requires certain loans made to the 
General Fund from specified 
transportation funds and accounts to be 
repaid by a specified date. Makes 
changes to existing law which provides 
for the transfer of certain commercial 
vehicle weight fee revenues to the 
transportation Bond Direct Payment 
Account. Provides for the portion of the 
fuel excise tax revenues to be allocated 
to the State Transportation Improvement 
Program, the State Highway Operation 
and Protection Program, and to city and 
county streets and roads. 

02/21/2017 - To ASSEMBLY 
Committee on 
TRANSPORTATION. 

2-YEAR High 

AB 382 Voepel (R) Fuel Taxes: Off-
Highway Vehicle 
Trust Fund 

Provides that up to a specified amount of 
revenues transferred to the State Parks 
and Recreation Fund may be transferred 
to the Off-Highway Vehicle Trust Fund to 
be available for specified purposes. 

06/14/2017 - To SENATE 
Committees on 
TRANSPORTATION AND 
HOUSING and 
APPROPRIATIONS. 

2-YEAR High 
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AB 496 Fong (R) Transportation 
Funding 

Creates the traffic Relief and Road 
Improvement Program to address traffic 
congestion and deferred maintenance on 
the state highway system and the local 
street and road system. 

02/28/2017 - From 
ASSEMBLY Committee on 
TRANSPORTATION with 
author's 
amendments.;02/28/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
TRANSPORTATION. 

2-YEAR High 

AB 533 Holden (D) State Highway 
Route 710 

Require the Department of 
Transportation, in consultation with the 
Los Angeles County Metropolitan 
Transportation Authority, to establish the 
State Route 710 North Advisory 
Committee to study the alternatives 
considered in the State Route 710 North 
Draft Environmental Impact Review and 
other transit options to improve travel in 
the State Route 710 North project area, 
along with alternatives not considered by 
the environmental review. Implements 
the alternative recommended by the 
advisory committee. 

07/03/2017 - From SENATE 
Committee on 
TRANSPORTATION AND 
HOUSING with author's 
amendments.;07/03/2017 - 
In SENATE.  Read second 
time and amended. Re-
referred to Committee on 
TRANSPORTATION AND 
HOUSING. 

2-YEAR High 

AB 694 Ting (D) Bicycles Requires a person operating a bicycle to 
ride in the right-hand lane or bicycle lane 
that is wide enough for a vehicle and 
bicycle to travel safely side by side within 
the lane to ride far enough to the right in 
order to allow vehicles to pass when 
approaching a place where a right turn is 
authorized. 

03/02/2017 - To ASSEMBLY 
Committee on 
TRANSPORTATION. 

2-YEAR High 

AB 965 Kiley (R) Department of 
Transportation: 
Civil Liability 

Provides that, in certain actions against 
the Department of Transportation for 
personal injury, property damage, or 
wrongful death, the liability of the 
department for economic damages shall 
be several only and shall not be joint. 
Provides that the department shall be 
liable in those actions only for the 

04/17/2017 - From 
ASSEMBLY Committee on 
TRANSPORTATION with 
author's 
amendments.;04/17/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 

2-YEAR High 
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amount of economic damages allocated 
to it in direct proportion to its percentage 
of fault, and would require a separate 
judgment to be rendered against the 
department for that amount. 

TRANSPORTATION.;04/17/2
017 - Re-referred to 
ASSEMBLY Committee on 
JUDICIARY. 

AB 980 Wood (D) Broadband: Fiber 
Optic Cables: 
Priority Areas 

Requires the Department of 
Transportation as part of those projects 
that are located in priority areas, to 
install broadband conduits capable of 
supporting fiber optic communication 
cables. 

03/28/2017 - In ASSEMBLY. 
Coauthors revised. 

2-YEAR High 

AB 1001 Kiley (R) Placer County 
Transportation 
Planning Agency 

Authorizes the Placer County 
Transportation Planning Agency to 
acquire and dispose of real and personal 
property necessary to the full or 
convenient exercise of its powers. 

03/06/2017 - To ASSEMBLY 
Committees on 
TRANSPORTATION and 
LOCAL GOVERNMENT. 

2-YEAR High 

AB 1041 Levine (D) Transportation 
Funding: 
Transportation 
Improvement Fee 

Amends the Road Repair and 
Accountability Act of 2017 which imposes 
a transportation improvement fee on 
each vehicle. Requires that the revenues 
from fee be available for expenditure 
only on specified transportation 
purposes. Provides for provisions to be 
added by SB 1 to correct an erroneous 
cross-reference in these provisions. 

04/24/2017 - Re-referred 
to ASSEMBLY Committee 
on TRANSPORTATION. 

2-YEAR High 

AB 1103 Obernolte (R) Bicycles: Yielding Authorizes a person operating a bicycle 
approaching a stop sign, after slowing to 
a reasonable speed and yielding the right-
of-way, to cautiously make a turn or 
proceed through the intersection without 
stopping, unless safety considerations 
require otherwise. 

05/08/2017 - In ASSEMBLY 
Committee on 
TRANSPORTATION:  Heard, 
remains in Committee. 

2-YEAR High 
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AB 1233 Cunningham (R) Transportation 
Inspector General 

Creates the Office of the Transportation 
Inspector General in state government to 
ensure that the above-referenced state 
agencies and all other state agencies 
expending state transportation funds are 
operating efficiently and in compliance 
with federal and state laws. 

03/09/2017 - To ASSEMBLY 
Committees on 
TRANSPORTATION and 
ACCOUNTABILITY AND 
ADMINISTRATIVE REVIEW. 

2-YEAR High 

AB 1324 Gloria (D) Metropolitan 
Planning 
Organizations; Use 
Taxes 

Authorizes a metropolitan planning 
organization or regional transportation 
planning agency that is authorized by law 
to levy, expand, increase, or extend a 
transactions and use tax to levy, expand, 
increase, or extend that tax in only a 
portion of the jurisdiction approved by 
the required percentage of the voters. 
Requires the revenues derived to be used 
only within the area for which the levy, 
expansion, increase, or extension was 
approved by the voters. 

03/20/2017 - From 
ASSEMBLY Committee on 
LOCAL GOVERNMENT with 
author's 
amendments.;03/20/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
LOCAL GOVERNMENT. 

2-YEAR High 

AB 1363 Baker (R) Transportation 
Revenues 

Delete the transfer of certain 
miscellaneous revenues to the 
Transportation Debt Service Fund. 
Requires such revenues to be retained in 
the State Highway Account and to be 
used solely for transportation 
expenditures. 

03/13/2017 - To ASSEMBLY 
Committee on 
TRANSPORTATION. 

2-YEAR High 

AB 1470 Wood (D) State Highways Provides that a city or county shall be 
eligible to receive funding from an 
unspecified account for purposes of 
revitalizing a city or business district due 
to the loss of tourism business resulting 
from the highway relocation. 

03/13/2017 - To ASSEMBLY 
Committees on 
TRANSPORTATION and 
ARTS, ENTERTAINMENT, 
SPORTS, TOURISM AND 
INTERNET MEDIA. 

2-YEAR High 
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AB 1561 Quirk-Silva (D) Inland Port 
Development and 
Management Act 

Authorizes a specified number of local 
agencies to establish an authority under 
the joint powers law for the purpose of 
establishing an infrastructure fund and 
financing inland port infrastructure. 
Revises the description of port facilities 
to specifically include inland ports. 

09/11/2017 - From 
ASSEMBLY Committee on 
LOCAL GOVERNMENT with 
author's 
amendments.;09/11/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
LOCAL GOVERNMENT. 

2-YEAR High 

AB 1630 Bloom (D) Transportation: 
Wildlife Movement 
and Barriers 

Authorizes the Department of Fish and 
Wildlife or the Department of 
Transportation to pursue development of 
a programmatic environmental review 
process with appropriate state and 
federal regulatory agencies for wildlife 
connectivity-related transportation 
infrastructure. Requires the Department 
to update the California Essential Habitat 
Connectivity Project and create a formal 
avenue for scientific data on wildlife 
movements gathered by universities, 
nonprofit corporations, public agencies, 
and biologists. 

04/17/2017 - From 
ASSEMBLY Committee on 
TRANSPORTATION with 
author's 
amendments.;04/17/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
TRANSPORTATION. 

2-YEAR High 

AB 1640 Garcia E (D) Transportation 
Funding: Low 
Income 
Communities 

Requires each regional transportation 
improvement program to allocate a 
certain percentage of available funds to 
projects or programs that provide direct, 
meaningful, and assured benefits to low-
income individuals who live in certain 
identified communities or to riders of 
transit service that connects low-income 
residents to critical amenities and 
services. 

03/16/2017 - To ASSEMBLY 
Committee on 
TRANSPORTATION. 

2-YEAR High 
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SB 264 Nguyen (R) High-Occupancy 
Toll Lanes: 
Interstate 405 

Requires net excess toll revenues, as 
defined, received from high-occupancy 
toll lanes on a specified portion of an 
approximately 16-mile-long project 
corridor in the County of Orange on 
Interstate 405 and that traverses the 
Cities of Costa Mesa, Fountain Valley, 
Huntington Beach, Westminster, and Seal 
Beach to be allocated to the Orange 
County Transportation Authority and 
certain project corridor jurisdictions 
according to a specified schedule. 

04/25/2017 - In SENATE 
Committee on 
TRANSPORTATION AND 
HOUSING:  Not heard. 

2-YEAR High 

SB 480 Hueso (D) San Diego-
Coronado Bridge: 
Safety Study 

Require the Department of 
Transportation, to update the Legislature, 
the Assembly Committee on 
Transportation, and the Senate 
Committee on Transportation and 
Housing regarding any feasibility studies 
completed for proposed projects 
designed to improve safety and mitigate 
suicide risks. 

09/08/2017 - From 
ASSEMBLY Committee on 
TRANSPORTATION with 
author's 
amendments.;09/08/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
TRANSPORTATION. 

2-YEAR High 

SB 760 Wiener (D) Transportation 
Funding: Active 
Transportation: 

Establishes a Division of Active 
Transportation. Requires the California 
Transportation Commission to give high 
priority to increasing safety for 
pedestrians and bicyclists and to the 
implementation of bicycle and pedestrian 
facilities. Requires the asset management 
plan to prescribe a process for 
community input and complete streets 
implementation to prioritize safety and 
accessibility for pedestrians, bicyclists, 
and transit users. 

03/09/2017 - To SENATE 
Committee on 
TRANSPORTATION AND 
HOUSING. 

2-YEAR Secondary 
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AB 33 Quirk (D) Transportation 
Electrification 

Requires the Public Utilities Corporation 
to consider authorizing electrical 
corporations to offer programs and 
investments that support customers who 
purchase a used electric vehicle. Requires 
that the programs and investments be 
designed to accelerate widespread 
transportation electrification, achieve 
ratepayer benefits, reduce dependence 
on petroleum, meet air quality standards, 
and reduce emissions of greenhouse 
gases. 

07/03/2017 - In SENATE 
Committee on ENERGY, 
UTILITIES AND 
COMMUNICATIONS:  Not 
heard. 

2-YEAR Secondary 

AB 87 Ting (D) Autonomous 
Vehicles 

Requires the Department of Motor 
Vehicles to revoke the vehicle 
registration of any autonomous vehicle 
operating in violation of their 
Autonomous Vehicle Tester Program and 
authorizes law enforcement to impound 
such vehicles. Gives DMV the discretion 
to fine companies illegally operating 
autonomous vehicles up to a specified 
amount per day of violation and prohibits 
those companies from applying to receive 
a permit from DMV to legally test self-
driving technology on California road for 
two years. 

01/19/2017 - To ASSEMBLY 
Committees on 
TRANSPORTATION and 
COMMUNICATIONS AND 
CONVEYANCE. 

2-YEAR Secondary 

AB 118 Budget Cmt Transportation Requires the Department of 
Transportation to develop an outreach 
plan to increase procurement 
opportunities for new and limited 
contracting small business enterprises, 
including those owned by women, 
minority, disabled veterans, LGBT, and 
other disadvantaged groups, in all of the 
department's programs. Requires the 
department to achieve a minimum 25% 
certified small business participation in 
state-funded contracts and 
procurements. Requires certain data 

07/20/2017 - In SENATE.  
From third reading.  To 
Inactive File. 

2-YEAR Secondary 
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collection. 
AB 215 Rodriguez (D) Los Angeles-

Pasadena Foothill 
Extension Gold Line 

Appropriates a specified sum from the 
General Fund to the San Bernardino 
County Transportation Authority for the 
purpose of funding a specified project 
extension to the City of Montclair. 

02/28/2017 - From 
ASSEMBLY Committee on 
TRANSPORTATION with 
author's 
amendments.;02/28/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
TRANSPORTATION. 

2-YEAR Secondary 

AB 427 Muratsuchi (D) California 
Aerospace 
Commission 

Establishes the California Aerospace 
Commission to foster the development 
activities in California related to 
aerospace, aviation, commercial and 
governmental space travel, unmanned 
aerial vehicles, aerospace education and 
job training, infrastructure and research 
launches, manufacturing, applied 
research, economic diversification, 
business development, tourism, and 
education. 

04/05/2017 - From 
ASSEMBLY Committee on 
ARTS, ENTERTAINMENT, 
SPORTS, TOURISM AND 
INTERNET MEDIA: Do pass 
to Committee on 
TRANSPORTATION. 

2-YEAR Secondary 

AB 483 Bocanegra (D) Airports: Pollution Requires the Department of Toxic 
Substances Control and the Air Resources 
Board to conduct or require to be 
conducted specified tests of the soil and 
air quality at general aviation 
noncommercial airports that meet 
specified criteria. Requires the Board to 
coordinate the air quality testing with air 
districts. Requires the Department to 
submit a specified report to the 
Legislature and post that report on its 
Internet Web sites. 

04/18/2017 - From 
ASSEMBLY Committee on 
ENVIRONMENTAL SAFETY 
AND TOXIC MATERIALS 
with author's 
amendments.;04/18/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
ENVIRONMENTAL SAFETY 
AND TOXIC MATERIALS. 

2-YEAR Secondary 
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AB 548 Steinorth (R) Omnitrans Transit 
District 

Creates the Omnitrans Transit District in 
the County of San Bernardino to include 
specified cities and succeed to the right 
and obligations of the existing Omnitrans 
Joint Powers Authority. 

04/17/2017 - In ASSEMBLY 
Committee on 
TRANSPORTATION:  Not 
heard. 

2-YEAR Secondary 

AB 636 Irwin (D) Local Streets and 
Roads: Expenditure 
Reports 

Amends reporting requirements related 
to the Highway Users Tax Account. 
Requires a complete report of 
expenditures for street and road 
purposes to be submitted to the 
Controller within a certain number of 
months after the close of the fiscal year 
adopted by a county, city, or city and 
county. Makes conforming changes. 
Requires the Controller to adjust related 
timelines in the uniform construction cost 
accounting procedure to conform with 
the submission of certain information. 

06/27/2017 - From SENATE 
Committee on RULES with 
author's 
amendments.;06/27/2017 - 
In SENATE.  Read second 
time and amended. Re-
referred to Committee on 
RULES. 

2-YEAR Secondary 

AB 758 Eggman (D) Transportation: Tri-
Valley-San Joaquin 
Valley 

Establishes the Tri-Valley-San Joaquin 
Valley Regional Rail Authority for 
purposes of planning, developing, and 
delivering cost-effective and responsive 
transit connectivity between the Bay 
Area Rapid Transit District's rapid transit 
system and the Altamont Corridor 
Express commuter rail service in the Tri-
Valley. Provides for the transfer of funds 
and the public release of a project update 
report. Specifies the powers and duties of 
the authority, including in relation to 
specified projects. 

10/13/2017 - Signed by 
Governor.;10/13/2017 - 
Chaptered by Secretary of 
State.  Chapter No. 2017-
747 

2-YEAR Secondary 
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AB 788 Frazier (D) Department of 
Transportation: 
Administration 

Provides that the Department of 
Transportation has possession and 
control of all supporting documentation 
and data, electronic or otherwise, held 
for the benefit, use, or obligation of the 
Department of Aeronautics, the 
Department of Public Works, and the 
Office of Transportation Planning and 
Research in connection with the 
functions of those former organizations 
that were transferred to or vested in the 
department. 

03/30/2017 - To ASSEMBLY 
Committee on 
TRANSPORTATION.;03/30/2
017 - From ASSEMBLY 
Committee on 
TRANSPORTATION with 
author's 
amendments.;03/30/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
TRANSPORTATION. 

2-YEAR Secondary 

AB 962 Allen T (R) State Infrastructure 
Financing for 
Seaports 

Requires the Infrastructure and Economic 
Development Bank to establish criteria, 
priorities, and guidelines for the selection 
of infrastructure development and 
equipment purchase projects submitted 
by harbor agencies for assistance from 
the bank. Requires the harbor agency to 
adopt a resolution that includes specified 
information, including the state fiscal and 
economic impacts estimated to result 
from the proposed infrastructure 
development or equipment purchase 
project. 

03/28/2017 - From 
ASSEMBLY Committee on 
LOCAL GOVERNMENT with 
author's 
amendments.;03/28/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
LOCAL GOVERNMENT. 

2-YEAR Secondary 

AB 1121 Chiu (D) Water Emergency 
Transportation 
Authority 

Amends existing law which establishes 
the San Francisco Bay Area Water 
Emergency Transportation Authority, and 
prescribes the functions and duties of the 
authority with regard to the regulation of 
public transportation ferries and related 
water transportation. Increases the 
membership of the authority. 

06/01/2017 - To SENATE 
Committee on 
TRANSPORTATION AND 
HOUSING. 

2-YEAR Secondary 
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AB 1141 Berman (D) Autonomous 
Vehicle: Freight 
Vehicles 

Requires the Department of Motor 
Vehicles to adopt regulations setting 
forth standards for the testing of 
autonomous vehicles used to transport 
freight and consult with the Department 
of Transportation and the Department of 
the California Highway Patrol on topics 
including appropriate routes for 
autonomous vehicles used to transport 
freight and compliance with 
requirements for commercial drivers. 
Requires an autonomous vehicle used to 
transport freight to have an operator in 
the driver's seat at all times. 

04/17/2017 - From 
ASSEMBLY Committee on 
TRANSPORTATION with 
author's 
amendments.;04/17/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
TRANSPORTATION.;04/17/2
017 - From ASSEMBLY 
Committee on 
TRANSPORTATION:  Do 
pass to Committee on 
COMMUNICATIONS AND 
CONVEYANCE. 

2-YEAR Secondary 

AB 1160 Bonta (D) Autonomous 
Vehicles 

Changes the definition of autonomous 
vehicle to mean any vehicle equipped 
with autonomous technology that has 
been integrated into that vehicle or a 
vehicle that meets specified levels of 
driving automation. 

06/08/2017 - To SENATE 
Committee on 
TRANSPORTATION AND 
HOUSING. 

2-YEAR Secondary 

AB 1395 Chu (D) State Highways: 
Uniform Financial 
Plan 

Requires the Department of 
Transportation to develop a uniform 
financial plan to remediate debris to 
maintain and preserve the state highway 
and freeway systems. Requires the 
uniform financial plan to include 
recommendations that allow a 
municipality to carry out obligations 
specified in the plan with reimbursement 
provided by the state. 

03/30/2017 - To ASSEMBLY 
Committee on 
TRANSPORTATION.;03/30/2
017 - From ASSEMBLY 
Committee on 
TRANSPORTATION with 
author's 
amendments.;03/30/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
2-YEAR TRANSPORTATION. 

2-YEAR Secondary 

AB 1421 Dababneh (D) Railroads: Noise 
and Vibration 
Levels 

Requires the Department of 
Transportation to conduct a study to 
conduct a study to determine the noise 
and vibration levels associated with all 
railroad lines in the vicinity of residential 
areas or schools. 

06/08/2017 - To SENATE 
Committee on RULES. 

2-YEAR Secondary 
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AB 1454 Bloom (D) Transportation 
Projects: Lease 
Agreements 

Amends the existing law which authorizes 
the Department of Transportation and 
regional transportation agencies to enter 
into comprehensive development lease 
agreements with public and private 
entities, or consortia of those entities, for 
certain transportation projects that may 
charge certain users of those projects 
tolls and user fees, subject to various 
terms and requirements. Reestablishes 
the authority under state law to engage 
in public-private partnerships for projects 
on the state highway system. 

05/04/2017 - Re-referred 
to ASSEMBLY Committee 
on RULES. 

2-YEAR Secondary 

AB 1519 Cervantes (D) State Highways Amends existing law which authorizes 
local authorities to place and maintain 
highway signs recognizing sponsors of 
that program that donate a specified sum 
annually to the Adopt-A-Riverway Fund. 
Changes the minimum annual donation 
amount. 

03/28/2017 - From 
ASSEMBLY Committee on 
WATER, PARKS AND 
WILDLIFE with author's 
amendments.;03/28/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
WATER, PARKS AND 
WILDLIFE. 

2-YEAR Secondary 

SB 30 Lara (D) California-Mexico 
Border 

Makes findings and declarations related 
to a wall on the border between 
California and Mexico. Prohibits the state 
from awarding or renewing certain 
contracts. Provide that, for purposes of 
contacts with the state, the term 
responsible bidder does not include a 
bidder who is providing or has provided 
goods or services to the federal 
government for the construction of a 
federally funded wall, fence, or other 
barrier along the State's southern border. 

08/31/2017 - From 
ASSEMBLY Committee on 
ACCOUNTABILITY AND 
ADMINISTRATIVE REVIEW 
with author's 
amendments.;08/31/2017 - 
In ASSEMBLY.  Read second 
time and amended.  Re-
referred to Committee on 
ACCOUNTABILITY AND 
ADMINISTRATIVE REVIEW. 

2-YEAR Secondary 

SB 251 Cannella (R) Autonomous 
Vehicles: Pilot 
Project 

Allows the County of Merced to conduct 
a pilot project for the testing of 
autonomous vehicles. Requires the 
county to obtain an instrument of 

02/16/2017 - To SENATE 
Committee on 
TRANSPORTATION AND 
HOUSING. 

2-YEAR Secondary 
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insurance, surety bond, or proof of self-
insurance prior to the start of testing. 

SB 268 Mendoza (D) Los Angeles County 
Metropolitan 
Transportation 

Requires the Los Angeles County 
Metropolitan Transportation Authority to 
submit a plan to the Legislature for 
revising the composition of the authority, 
if the number of members of the board of 
supervisors is increased, within a 
specified number of days of the increase. 
Adds the county auditor as a nonvoting 
member of the board of directors. 
Reduces the number of the board of 
supervisors. Requires that one supervisor 
represent the largest population in the 
unincorporated area of the County of Los 
Angeles. 

09/05/2017 - From 
ASSEMBLY Committee on 
LOCAL GOVERNMENT with 
author's 
amendments.;09/05/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
LOCAL GOVERNMENT. 

2-YEAR Secondary 

SB 422 Wilk (R) Transportation 
Projects: Lease 
Agreements 

Extends a specified authorization 
indefinitely and includes within a related 
definition of regional transportation 
agency the Santa Clara Valley 
Transportation Authority, thereby 
authorizing the authority to enter into 
public-private partnerships under 
provisions allowing comprehensive 
development lease agreements with 
public and private entities for projects 
that may charge users tolls and user fees. 

03/29/2017 - To SENATE 
Committee on 
TRANSPORTATION AND 
HOUSING. 

2-YEAR Secondary 

SB 578 Glazer (D) Highways: Safety 
Enhancement-
Double Fine Zone 

Designates the segment of county 
highway known as Vasco Road, between 
the State Highway Route 580 junction in 
Alameda County and the Marsh Creek 
Road intersection in Contra Costa County, 
as a Safety Enhancement-Double Fine 
Zone upon the approval of the boards of 
supervisors of Alameda County and 
Contra Costa County. 

04/17/2017 - From SENATE 
Committee on 
TRANSPORTATION AND 
HOUSING with author's 
amendments.;04/17/2017 - 
In SENATE.  Read second 
time and amended. Re-
referred to Committee on 
TRANSPORTATION AND 
HOUSING. 

2-YEAR Secondary 
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SB 594 Beall (D) Flood Risk: Dam 
Failure: Expedited 
Permit Processing 

Requires a state agency to expedite 
permit processing and approval for a 
project that will maintain or improve 
human life safety protection through 
flood risk reduction of a risk of dam 
failure. 

08/21/2017 - Withdrawn 
from SENATE Committee 
on TRANSPORTATION AND 
HOUSING.;08/21/2017 - Re-
referred to SENATE 
Committee on RULES. 

2-YEAR Secondary 

SB 603 Glazer (D) San Francisco Bay 
Area Rapid Transit 
District 

Prohibits the San Francisco Bay Area 
Rapid Transit District from entering into 
an agreement that would limit its ability 
to prepare for a work stoppage or 
operate during a work stoppage. 

04/24/2017 - In SENATE 
Committee on PUBLIC 
EMPLOYMENT AND 
RETIREMENT:  Not heard. 

2-YEAR Secondary 

SB 604 Glazer (D) San Francisco Bay 
Area Rapid Transit 
District 

Prohibits employees of the San Francisco 
Bay Area Rapid Transit District from 
engaging in a strike or work stoppage if 
the transit district board maintains all 
provisions of an expired contract and an 
employee or employee organization has 
agreed to a provision prohibiting strikes 
in the expired or previously written labor 
contract. Provides for certain employee 
dismissals. 

04/24/2017 - In SENATE 
Committee on PUBLIC 
EMPLOYMENT AND 
RETIREMENT:  Not heard. 

2-YEAR Secondary 

AB 686 Santiago (D) Housing 
Discrimination: 
Further Fair 
Housing 

Requires a public agency to administer its 
programs and activities relating to 
housing and community development in 
a manner to affirmatively further fair 
housing. authorize the Director of Fair 
Employment and Housing to exercise his 
or her discretion to investigate, or to 
bring a civil action, based on a verified 
complaint that alleges a violation of these 
provisions. Requires an agency that 
completes an assessment of fair housing 
to submit it and post it on its Web site. 

07/17/2017 - From SENATE 
Committee on 
TRANSPORTATION AND 
HOUSING with author's 
amendments.;07/17/2017 - 
In SENATE.  Read second 
time and amended. Re-
referred to Committee on 
TRANSPORTATION AND 
HOUSING. 

2-YEAR Housing/Land 
Use 

AB 734 Bonta (D) Infrastructure 
Financing Districts: 
City of Oakland 

Authorizes an infrastructure financing 
district within the City of Oakland to 
finance public capital facilities or projects 
that include freight rail. 

05/24/2017 - To SENATE 
Committees on 
GOVERNANCE AND 
FINANCE and 
TRANSPORTATION AND 
HOUSING. 

2-YEAR Housing/Land 
Use 
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AB 829 Chiu (D) Planning and 
Zoning: Annual 
Report 

Amends the Planning and Zoning Law. 
Requires a certain annual report by 
planning agencies to include the 
relationship between jobs and housing, 
including any imbalance between jobs 
and housing. Require that this portion of 
the report include an assessment of any 
significant increases or decreases in 
employment since the date of the last 
annual report. 

06/01/2017 - To SENATE 
Committee on RULES. 

2-YEAR Housing/Land 
Use 

AB 582 Caballero (D) Hazardous Waste: 
Nonbiodegradable 
Toxic Chemicals 

Prohibits the use of a nonbiodegradable 
toxic chemical in a chemical toilet, 
recreational vehicle, or waste facility of a 
vessel. Prohibits the sale of a 
nonbiodegradable toxic chemical in a 
container that indicates that the chemical 
could be used in a chemical toilet, a 
waste facility of a recreational vehicle, or 
a waste facility of a vessel. Provides for 
additional prohibited toxic chemicals. 
Prohibits the state from requiring an RV 
park or campground to mitigate the 
presence of the chemicals. 

09/07/2017 - From SENATE 
Committee on RULES with 
author's 
amendments.;09/07/2017 - 
In SENATE.  Read second 
time and amended. Re-
referred to Committee on 
RULES. 

2-YEAR Housing/Land 
Use 

AB 1060 Burke (D) Enhanced 
Infrastructure 
Financing Districts 

Authorizes the City of Inglewood to 
create an enhanced infrastructure 
financing district to finance infrastructure 
and transit-oriented development within 
one mile of the Inglewood Station area. 
Requires the city to develop an 
infrastructure financing plan. 

04/24/2017 - In ASSEMBLY.  
Read second time and 
amended. Re-referred to 
Committee on 
TRANSPORTATION. 

2-YEAR Housing/Land 
Use 

AB 1156 Ting (D) Planning and 
Zoning: Housing 
Element 

Requires the analysis of a housing 
element to include documentation on the 
percentage of residents who pay more 
than 30% and more than 50% of their 
income towards the cost of housing. 

06/21/2017 - Re-referred 
to SENATE Committee on 
TRANSPORTATION AND 
HOUSING. 

2-YEAR Housing/Land 
Use 

AB 1350 Friedman (D) Land Use: Housing 
Element: Regional 
Housing Need 

Relates to the Planning and Zoning Law. 
Relates to regional housing need 
assessments. Requires a noncompliant 
city or county, as defined, to pay a 

03/27/2017 - From 
ASSEMBLY Committee on 
LOCAL GOVERNMENT with 
author's 

2-YEAR Housing/Land 
Use 
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penalty, as provided, to the Department 
of Housing and Community Development. 
Requires the penalty to be deposited in 
the Regional Housing Needs Assessment 
Compliance Fund, and continuously 
appropriates money in the fund to the 
department for the distribution of grants, 
as specified, to compliant cities and 
counties. 

amendments.;03/27/2017 - 
In ASSEMBLY.  Read second 
time and amended. Re-
referred to Committee on 
LOCAL GOVERNMENT. 

AB 1683 Burke (D) Transformative 
Climate 
Communities 
Program: Report 

Requires the Strategic Growth Council to 
submit a specified report on the 
Transformative Climate Communities 
Program to the Governor and specified 
committees of the Legislature. 

06/14/2017 - To SENATE 
Committee on RULES. 

2-YEAR Housing/Land 
Use 

 
 



“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

SUMMARY: 

Outlined below is an update for the California Transportation Commission (Commission) 
concerning topics related to transportation funding in the State of California (State). This 
information is intended to supplement portions of the verbal presentation on this Item. 

BACKGROUND: 

As of October 31, 2017, the Commission has allocated over $1.9 billion toward 220 projects in 
Fiscal Year 2017-18.  Adjustments totaled approximately negative $23 million, leaving 
approximately $2 billion (52 percent) in remaining allocation capacity. 

2017-18 Capital Allocations vs. Capacity 
Summary through October 31, 2017 

($ in millions) 

SHOPP STIP AERO ATP TIRCP BONDS TOTAL 
Allocation 
Capacity $2,509 $328 $5 $283 $462 $257 $3,844 

Total Votes 1,659 170 1 25 8 6 1,869 
Authorized 
Changes1 -34 11 0 0 0 0 -23 
Remaining 
Capacity $884 $147 $4 $244 $454 $251 $1,998 

Note: Amounts may not sum to totals due to independent rounding. 
1 Authorized changes include project increases and decreases through October 31, 2017, pursuant to the 
Commission's G-12 process and project rescissions. 
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Tab 16



“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 

CHAIR AND COMMISSIONERS Reference No.: 4.2 
CALIFORNIA TRANSPORTATION COMMISSION December 6-7, 2017 

Page 2 of 2 
 

PROJECT SAVINGS REPORT (G-12): 
 
Through October 31, 2017, the California Department of Transportation (Department) has processed 
changes to capital construction budgets for both the State Transportation Improvement Program 
(STIP) and the State Highway Operation and Protection Program (SHOPP).  The SHOPP 
experienced a decrease of approximately $34 million of the programmed amounts.  This is the result 
of increases to 50 projects and decreases to 58 projects.  The STIP experienced an increase of 
approximately $11.2 million as a result of increases to four projects. 
Savings is added to, or subtracted from, current year capacity in order to make funding immediately 
available for advancements and project cost increases.  These amounts appear under “Authorized 
Changes,” in the Capital Allocation vs. Capacity Summary on the preceding page. 
 
 
 
 
 



STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.5 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Mitch Weiss 
Chief Deputy Director 

Subject: ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 - (SENATE BILL 1) 
IMPLEMENTATION UPDATE 

 ISSUE: 
Following the December California Transportation Commission (Commission) meeting, 
the Commission will have adopted all of the program-specific guidelines necessary to 
implement the Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapter 
5, Statutes of 2017) programs under the Commission’s purview. The attached SB 1 
Implementation Plan Overview reflects the updated status of these programs. 

Recent information necessitates a minor update to the guidelines for two SB 1 programs. 
The guidelines for the 2018 Local Partnership Program and the 2018 Trade Corridors 
Enhancement Program anticipate the availability of an online application and a web-based 
Project Programming Request form. These tools will not be available for use in this 
programming cycle. Should the Commission amend the guidelines for these programs to 
delete references to these tools? 

RECOMMENDATION: 
Staff recommends the Commission make the following deletions to the Project 
Nominations section of the guidelines for the 2018 Local Partnership Program and the 
2018 Trade Corridors Enhancement Program: 

Caltrans is working to develop an online application for this program. This online 
application may not be completed in time for use in the initial application cycle. 
The Commission will notify potential applicants through its website and through 
the RTPA Group when the online application is available. 

Each application must include a Project Programming Request (PPR) form. The 
PPR must list federal, state, local, and private funding categories by project 
component and fiscal year. An excel template of this form may be found at 
http://www.dot.ca.gov/hq/transprog/ocip.htm. Caltrans is working to develop a 
web-based PPR form and expects to make this available by November 1, 2017. The 
Commission will notify potential applicants through its website and through the 
RTPA Group when the web-based from is available. 
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BACKGROUND (OR FINANCIAL RESOLUTION FOR ALLOCATIONS):  
On April 28, 2017, the Governor signed SB 1. On May 17, 2017 the California 
Transportation Commission (Commission) approved the SB 1 implementation plan and in 
June 2017 the Commission began holding workshops to develop guidelines for the various 
SB 1 programs under its purview.  

Below is a list of the guidelines already adopted by the Commission: 

• 2017 Active Transportation Program Augmentation Guidelines - Adopted June 28, 
2017 
 

• Interim State Highway Operation and Protection Program (SHOPP) Guidelines - 
Adopted June 28, 2017 and amended October 18, 2017 

 
• Transportation Asset Management Plan Guidelines which inform SHOPP 

investments - Adopted June 28, 2017 
 

• 2018 State Transportation Improvement Program Guidelines - Adopted August 16, 
2017 

 
• 2017 Local Streets and Roads Funding Reporting Guidelines - Adopted August 16, 

2017 and amended October 18, 2017 
 

• 2018 Local Partnership Program – Adopted October 18, 2017 
 
• 2018 Trade Corridor Enhancement Program – Adopted October 18, 2017 

 
• 2017 Active Transportation Program Augmentation – Statewide and Small Urban & 

Rural Components – Adopted October 18, 2017 

 

At the December Commission meeting, the Commission will consider adoption of the: 

• 2018 Solutions for Congested Corridors Program Guidelines (reference number 4.8). 
 
• Local Streets and Roads Funding List of Eligible Cities and Counties (reference 

number 4.9) 
 
• Local Partnership Program Formulaic Shares (reference number 4.25) 

 
• Sustainable Communities and Adaptation Planning Grants Project List (reference 

number 4.11) 
 
• 2017 Active Transportation Program Augmentation – Metropolitan Planning 

Organization Component (reference number 4.10) 
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Additionally, the December Commission meeting will include the Southern California 
hearing on the 2018 Solutions for Congested Corridors Program Guidelines (reference 
number 4.7). 

As compared with the SB 1 Implementation Plan adopted in May, the Commission has met 
the initial timelines and is ahead of schedule in the following programs:  

• The Local Partnership Program 
• The Local Streets and Roads Program 
• The Trade Corridor Enhancement Program 

 
The next steps in the guideline development process will be development of Accountability 
Guidelines.  Based on input received at the November 17th workshop, an additional 
workshop to review draft Accountability Guidelines will be scheduled 

A schedule of these workshops is available on the Commission’s SB 1 webpage 
(http://www.catc.ca.gov/programs/SB1.html) as details become available. 

 

 

Attachment: SB 1 Implementation Plan Overview 
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ROAD REPAIR AND ACCOUNTABILITY ACT OF 2017 (SENATE BILL 1) 
IMPLEMENTATION PLAN OVERVIEW 

Senate Bill 1 (Beall, Chapter 5, Statutes of 2017), The Road Repair and Accountability Act of 2017, 
provides the first significant, stable, and ongoing increase in state transportation funding in more 
than two decades. In providing this funding, the Legislature has provided additional funding for 

transportation infrastructure, increased the role of the California Transportation Commission (Commission) in a number 
of existing programs, and created new transportation funding programs for the Commission to oversee. The development 
of guidelines included workshops open to all interested parties. The timelines below are intended to be a guide and will 
be updated as necessary during the programming process. 

EXISTING PROGRAMS UNDER COMMISSION OVERSIGHT 
Active Transportation Program Augmentation 
($100M per year) 
  

State Highway Operation And Protection Program (SHOPP) 
(Approximately $1.9B per year for the SHOPP and Caltrans 
maintenance efforts) 

The Commission will make this funding available to 
already programmed projects that can be delivered 
earlier than currently programmed or for projects that 
applied for funding in the 2017 Active Transportation 
Program but that were not selected for funding. 
• June 9, 2017 – Workshop to develop guidelines 
• June 28, 2017 – Adoption of guidelines 
• August 1, 2017 – Applications due 
• October 18-19, 2017 – Program adoption: statewide 

& small urban and rural components  
• December 6-7, 2017 – Program adoption: MPO 

component 

Along with a significant expansion of the Commission’s 
oversight responsibilities, SB 1 requires additional 
Commission oversight of the development and management 
of the SHOPP, including allocating support staff, project 
review and approval, and convening public hearings prior to 
adopting the SHOPP. The Commission is also responsible for 
monitoring Caltrans’ performance and progress toward 
accomplishing the specific goals set out in SB 1 and other 
targets or performance measures adopted by the 
Commission. 
• May 17, 2017 - Presentation of draft interim guidelines 
• June 28-29, 2017 - Adoption of interim SHOPP guidelines 

and Transportation Asset Management Plan Guidelines 
• February 28 & March 22, 2018 – SHOPP Hearings 
• March 21-22, 2018 – Program adoption 

 
 State Transportation Improvement Program (STIP) 
 
SB 1 stabilizes funding for the STIP. The impact of the 
stabilization of STIP funding was included in the 2018 
STIP Fund Estimate and will be incorporated in the 2018 
STIP. 
• August 16-17, 2017 – Adoption of guidelines and 

Fund Estimate 
• October 13, 2017 - Submittal of draft Interregional 

Transportation Improvement Program  
• October 19 & 24, 2017 - Interregional 

Transportation Improvement Program Hearings 
• December 15, 2017 - Submittal of Regional 

Transportation Improvement Programs and final 
Interregional Transportation Improvement Program 

• January 25 & February 1, 2018 - STIP Hearings 
• March 21-22, 2018 - Program adoption 
 
 
 

Traffic Congestion Relief Program (TCRP) 
 
SB 1 states “as of June 30, 2017, projects in…the Traffic 
Congestion Relief Program shall be deemed complete and 
final…” SB 1 directs the repayments due of all outstanding 
TCRP loans to other programs. Therefore, the only funding 
available to fund TCRP projects was approximately $90 
million of savings attributable to specific projects. The 
Commission approved final programming amendments and 
allocations at the Commission’s June 28-29, 2017 meeting. 
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NEW SB 1 PROGRAMS 
Local Partnership Program  
($200M per year) 

Trade Corridor Enhancement Account  
(Approximately $300M per year) 

To recognize the benefits of a competitive program 
while still providing incentives to counties to enact taxes 
and fees to fund transportation needs, the Commission 
approved implementation of the Local Partnership 
Program as a 50% competitive program, 50% formulaic 
program.  
• June through September 2017 – Workshops to 

develop guidelines 
• August 16, 2017 – Presentation of draft guidelines 
• October 18-19, 2017 – Adoption of guidelines 
 
Formulaic Program: 
• October 27, 2017 – Voter approval information due 
• December 6-7, 2017 – Adoption of formula shares 
• December 15, 2017 – Applications due 
• January 31, 2018 – Program adoption 

 
Competitive Program: 
• January 30, 2018 – Applications due 
• May 16-17, 2018 – Program adoption 

 

SB 1 established the Trade Corridor Enhancement Account 
to fund corridor-based freight projects nominated by local 
agencies and the state.  Implementing legislation was 
enacted with the approval of SB 103 on July 21, 2017 which 
directed the Commission to allocate the Trade Corridor 
Enhancement Account funds and the federal National 
Highway Freight Program funds to infrastructure 
improvements along corridors that have a high volume of 
freight movement.   
• June through October 2017 - Workshops to develop 

guidelines  
• October 18-19, 2017 – Adoption of guidelines 
• January 30, 2018  – Applications due 
• May 16-17, 2018 – Program adoption 

Solutions for Congested Corridors Program  
($250M per year) 
The primary objective of the Congested Corridors 
Program is to fund projects that make specific 
improvements and are part of a comprehensive corridor 
plan designed to reduce congestion in highly traveled 
corridors by providing more transportation choices 
while preserving the character of the local community 
and creating opportunities for neighborhood 
enhancement projects.  
• June through October 2017 – Workshops to develop 

guidelines  
• October 18, 2017 – North hearing on guidelines 
• November 6, 2017 – Draft guidelines to Legislature 
• December 6-7, 2017 – South hearing and adoption 

of guidelines 
• February 16, 2018 – Applications due 
• May 16-17, 2018 – Program adoption 

 

Local Streets & Roads (Approximately $1.5B per year) 
 
SB 1 creates new responsibilities for the Commission relative 
to this funding, including development of guidelines, review 
of project lists submitted by cities and counties, reporting to 
the State Controller, and receiving reports on completed 
projects. 
• June and July 2017 – Workshops to develop guidelines 
• August 16-17, 2017 – Adoption of guidelines 
• October 16, 2017 – Project lists due 
• December 6-7, 2017 – Adoption of list of eligible 

cities and counties 

Inspector General (Effective July 1, 2017)   
No Action Required. 

 

 
Contact Us: 

 

Mitchell Weiss, Chief Deputy Director 
Mitchell.Weiss@catc.ca.gov or (916) 654-4245 

mailto:Mitchell.Weiss@catc.ca.gov
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.7 
Information 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teresa Favila 
Associate Deputy Director 

Subject: SOUTHERN HEARING ON THE SOLUTIONS FOR CONGESTED CORRIDORS 
PROGRAM GUIDELINES 

SUMMARY: 
The draft guidelines for the Solutions for Congested Corridors Program (included as Attachment 
B under Reference Number 4.8) describe the policy, standards, criteria, and procedures for the 
development and management of the Program. The draft guidelines are consistent with legislative 
requirements, incorporate input received from various stakeholders, and include the California 
Transportation Commission’s (Commission) procedures for project programming and delivery.   

Prior to adoption of the guidelines, the Commission is required to conduct at least two hearings, 
one in Northern California and the other in Southern California.  In addition, 30 days prior to 
adoption, the Commission is required to provide a copy of the proposed guidelines to the Joint 
Legislative Budget Committee, the Senate Transportation and Housing Committee, and the 
Assembly Transportation Committee.   

The Commission held the Northern Hearing on October 18, 2017.  Staff held one additional 
workshop on October 24, 2017, for a total of five workshops.  On November 6, 2017 staff 
transmitted the draft guidelines to the Legislative Budget Committee, the Senate Transportation 
and Housing Committee, and the Assembly Transportation Committee.   

Changes to the draft guidelines since they were presented at the October 18, 2017 Commission 
meeting are based on stakeholder input at the Northern Hearing and the October 24, 2017 
workshop.  These changes were included in the draft guidelines submitted to the legislative 
committees and include: 

• Redefining the primary objective of the program and carrying this objective throughout the
document.

• The California Air Resources Board will be consulted in the review of air quality benefits of
the projects proposed for funding.

• The State Transportation Improvement Program funds are an eligible source of match funds.
• The Commission may, at the time of programming or allocation, approve non-proportional

spending.
• Project nominations must address community identified needs along the corridor with a

description and quantification of the benefits the project will provide to disadvanged
communities and low-income areas. Additionally, a description of any costs that may be

Tab 18
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incurred by a disadvantaged community and low-income community, in terms of 
displacement or other negative impacts, and any related mitigations.  

• Project cost savings at award will be returned to the program for redistribution in subsequent 
programming cycles.  
 

BACKGROUND: 
The Road Repair and Accountability Act of 2017, Senate Bill (SB) 1, (Beall, Chapter 5, Statutes 
of 2017) created the Solutions for Congested Corridors Program and annually appropriates $250 
million to be allocated by the Commission to fund projects that make specific performance 
improvements and are part of a comprehensive corridor plan designed to reduce congestion in 
highly traveled corridors by providing more transportation choices while preserving the character 
of the local community and creating opportunities for neighborhood enhancement projects. 

SB 1 provides the first significant, stable, and on-going increase in state transportation funding in 
more than two decades.  In providing this funding, the Legislature increased the Commission’s 
role in a number of existing programs, and created new programs for the Commission to oversee. 
The Transportation Improvement Fee, created by SB 1, imposes a fee on all motor vehicles beginning 
January 1, 2018.  A portion of the revenues from the Transportation Improvement Fee will be 
deposited in the State Highway Account to fund the Solutions for Congested Corridors Program. 
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M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.8 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Teresa Favila 
Associate Deputy Director 

Subject: ADOPTION OF THE 2018 SOLUTIONS FOR CONGESTED CORRIDORS PROGRAM 
GUIDELINES – RESOLUTION G-17-36 

ISSUE: 
Should the California Transportation Commission (Commission) adopt the 2018 Solutions for 
Congested Corridors Program Guidelines for the program created by the Road Repair and 
Accountability Act of 2017, Senate Bill (SB) 1, (Beall, Chapter 5, Statutes of 2017)? 

RECOMMENDATION: 
Staff recommends that the Commission adopt the proposed 2018 Solutions for Congested 
Corridors Program Guidelines and permit staff to make technical, non-substantive changes to 
the proposed guidelines.  The Solutions for Congested Corridors Program Guidelines are 
provided as Attachment B.  Modifications to the draft guidelines presented at the October 18, 
2017 Commission meeting are in strikethrough and underlined.   

BACKGROUND: 
On April 28, 2017, the Governor signed SB 1, creating the Solutions for Congested Corridors 
Program to provide funding to projects that make specific performance improvements and are 
part of a comprehensive corridor plan designed to reduce congestion in highly traveled corridors 
by providing more transportation choices while preserving the character of the local community 
and creating opportunities for neighborhood enhancement projects. 

The Commission held five workshops to solicit input during the development of the guidelines.  
Numerous additional meetings with the California Air Resources Board and other stakeholders 
were held since commencing the development process.  Staff has also considered comments 
received via email, telephone, and written correspondence throughout the workshop phases.  
Overall, the stakeholders were supportive of the draft Solutions for Congested Corridors Program 
Guidelines.  Comment letters are included with this memorandum as Attachment C. 

SB 1 requires that prior to adoption of the guidelines, the Commission conduct at least two 
hearings, one in Northern California and one in Southern California. In addition, 30 days prior 
to adoption, the Commission is required to provide a copy of the proposed guidelines to the 
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Joint Legislative Budget Committee, the Senate Transportation and Housing Committee, and 
the Assembly Transportation Committee.  

The Northern California and the Southern California hearings were held on October 18, 2017 
and December 6, 2017, respectively.  On November 6, 2017, the Commission transmitted the 
proposed draft guidelines to the required legislative committees, Attachment D. 

 

Attachment A:  Resolution G-17-36 

Attachment B:  2018 Solutions for Congested Corridors Program Guidelines 

Attachment C:  Comment Letters 

Attachment D:  Transmittal Letters to the Legislative Committees  

 



  Reference No.: 4.8 
December 6-7, 2017 

Attachment A 

CALIFORNIA TRANSPORTATION COMMISSION 
 

ADOPTION OF THE 2018 SOLUTIONS FOR CONGESTED CORRIDORS PROGRAM  
GUIDELINES 

RESOLUTION G-17-36 
 

1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 
Statutes of 2017), known as the Road Repair and Accountability Act of 2017, and created 
the Solutions for Congested Corridors Program to fund projects that make specific 
performance improvements and are part of a comprehensive corridor plan designed to 
reduce congestion in highly traveled corridors by providing more transportation choices 
while preserving the character of the local community and creating opportunities for 
neighborhood enhancement projects, and 

1.2 WHEREAS, the Commission, in consultation with the California Air Resources Board, 
developed the 2018 Solutions for Congested Corridors Program Guidelines, and 

1.3 WHEREAS, the Commission held five workshops in multiple locations throughout the 
state and worked collaboratively with the California Department of Transportation, 
transportation planning agencies, county transportation commissions, other local agencies, 
and other stakeholders to develop the 2018 Solutions for Congested Corridors Program 
Guidelines, and 

1.4 WHEREAS, the Commission held two public hearings, one in Northern California on 
October 18, 2017 and one in Southern California on December 6, 2017, and 

1.5 WHEREAS, on November 6, 2017, the Commission transmitted the draft guidelines  to 
the Joint Legislative Budget Committee, the Senate Transportation and Housing 
Committee, and the Assembly Transportation Committee. 

2.1 NOW, THEREFORE, BE IT RESOLVED, that the Commission adopts the 2018 
Solutions for Congested Corridors Program Guidelines, and  

2.2 BE IT FURTHER RESOLVED, that the purpose of the guidelines is to identify the 
Commission’s policy and expectations for the 2018 Solutions for Congested Corridors 
Program and thus to provide guidance to applicants, implementing agencies, and the 
California Department of Transportation, and 

2.3 BE IT FURTHER RESOLVED, that the Commission staff is authorized to make minor 
technical changes as needed to the guidelines, and  

2.4 BE IT FURTHER RESOLVED, that these guidelines do not preclude any project 
nomination or any project selection that is consistent with the implementing legislation, 
and 

2.5 BE IT FURTHER RESOLVED, that the Commission directs staff to post these 
guidelines to the Commission’s website. 
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1. Authority and Purpose  

The Road Repair and Accountability Act of 2017, or Senate Bill (SB) 1 (Beall, Chapter 5, Statutes 
of 2017) created the Solutions for Congested Corridors Program (Congested Corridors Program) 
and continuously appropriates two hundred and fifty million dollars ($250,000,000) annually to be 
allocated by the California Transportation Commission (Commission) to projects designed to 
achieve a balanced set of transportation, environmental, and community access improvements 
within highly congested travel corridors throughout the state. 

These guidelines describe the policy, standards, criteria and procedures for the development, 
adoption and management of the Congested Corridors Program.  These guidelines were 
developed in consultation with the California Air Resources Board, California Department of 
Transportation (Caltrans), Regional Transportation Planning Agencies, advocacy groups and 
other transportation stakeholders.  The Commission may amend these guidelines after first giving 
notice of the proposed amendments.  The Commission will make a reasonable effort to amend 
the guidelines prior to a call for projects or may extend the deadline for project submission in order 
to comply with the amended guidelines. 

 

2. Program Objective 

The primary objective of the Congested Corridors Program is to fund projects designed to reduce 
congestion in highly traveled and highly congested corridors through  performance improvements 
that balance transportation improvements, community impacts, and that provide environmental 
benefits that make specific improvements and are part of a comprehensive corridor plan designed 
to reduce congestion in highly traveled corridors by providing more transportation choices while 
preserving the character of the local community and creating opportunities for neighborhood 
enhancement projects. 

 

3. Schedule  

The following schedule lists the major milestones for the development and adoption of the 
Congested Corridors Program: 

Draft Guidelines presented to the Commission October 18, 2017 
Guidelines Hearing, North October 18 2017 
Workshop – Los Angeles October 24, 2017 
Guidelines submitted to the Joint Legislative Budget Committee 
and the Transportation policy committees in the Senate and 
Assembly 

November 6, 2017 

Guidelines Hearing, South December 6, 2017 
Adoption of the Guidelines December 6, 2017 
Applications due February 16, 2018 
Release staff recommendations  April 25, 2018 
Program adoption  May 16, 2018 
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4. Funding and Program Cycle  

Two hundred and fifty million dollars ($250,000,000) will be available upon appropriation to the 
Congested Corridors Program annually.   Any unused balance or savings generated will be added 
to the available funding in the following cycle.  The Commission intends to program four years of 
funding in the initial program (2018 Program) beginning with fiscal year 2017-18 and ending with 
fiscal year 2020-21.  Following the initial program, the Commission intends to program three years 
of funding in subsequent cycles (2020, 2022, etc.) by November 1 of each even-numbered year 
with two new years of programming capacity added to the program.  The last year of the cycle 
will be carried to the following cycle.  

   

5. Congested Corridor Plans 

All projects nominated for the Congested Corridors Program must be in a multimodal corridor 
plan.  For the initial program, the Commission will accept a broad range of existing corridor plans 
that are specific to a transportation corridor and written with a corridor planning intent.  Acceptable 
corridor plans ideally incorporate all transportation modes that are presently used or have 
potential to move people and goods along that corridor.  In addition, the plans should address 
safety, congestion, accessibility, economic development, land use, and air quality and 
greenhouse gas emissions.   

Acceptable corridor plans include, but are not limited to the following: 

• Corridor System Management Plans  
• An Integrated Corridor Management plan or program 
• A plan or program developed for a specific multimodal, multiagency transportation corridor 
• An integrated analysis of mode specific plans along a corridor 

In subsequent programs, beginning with the 2020 Program, all projects nominated for the 
Congested Corridors Program must be included in a Comprehensive Corridor Plan.  The 
Comprehensive Corridor Plan shall be designed to reduce congestion in highly traveled corridors 
by providing more transportation choices while preserving the character of the local community 
and creating opportunities for neighborhood enhancement projects address congestion through 
a process that provides for safe and effective integrated management and operation of the 
multimodal transportation system with a focus on balancing transportation, the environment and 
community considerations. The Commission intends to provide further guidance on the 
development of Comprehensive Corridor Plans after the 2018 Program is adopted. 

 

6. Matching Requirements   

Projects funded from the Congested Corridors Program will not be required to provide a match.  
While there is no minimum match requirement for this funding source, funding leverage is 
desirable and will be considered in the evaluation of projects as detailed in Section 14.3  
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Consideration will also be given to projects that leverage funding from private, federal, state, local 
or regional sources that are discretionary funds.  

 
 

7. Funding Restrictions 
 

Congested Corridors Program funds will only fund the construction component of a project.   
 
Congested Corridors Program funds shall not supplant other committed funds.   

The Congested Corridors Program will not participate in cost increases to the project.  Any cost 
increases should be funded from other fund sources.  The implementing agency or agencies must 
provide evidence of their ability to absorb any cost overruns and deliver the project with no 
additional funding from the program.  For jointly nominated projects between Caltrans and a local 
agency, the Commission expects the responsibility for payment of cost increases will be 
negotiated and agreed to through a funding agreement between both agencies.   

 

8. Reimbursement 

The Congested Corridors Program is a reimbursement program for eligible costs incurred. Costs 
incurred prior to Commission allocation and, for federally funded projects, Federal Highway 
Administration project approval (i.e. Authorization to Proceed) are not eligible for reimbursement.   

 

9. Eligible Applicants  

A regional transportation planning agency or county transportation commission or authority 
responsible for preparing a regional transportation improvement plan under Section 14527 of the 
Government Code or Caltrans may nominate projects for funding.   

The Commission encourages the regional agencies and Caltrans to work collaboratively to plan, 
program, implement, operate and manage transportation facilities as an integrated system with 
the objective of maximizing available resources and overall transportation system performance.  
In an effort to encourage collaboration, priority will be given to those projects that are jointly 
nominated by multiple eligible applicants. 

For jointly nominated projects, the implementing agency or agencies assume the responsibility 
and accountability for the project as well as the use and expenditure of program funds.  

 

10. Eligible Projects 

Funding is available for projects that make specific improvements designed to reduce congestion 
in highly traveled and highly congested corridors through performance improvements that balance 
transportation improvements, community impacts, and that provide environmental benefits and 
are part of a comprehensive corridor plan designed to reduce congestion in highly traveled 
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corridors by providing more transportation choices while preserving the character of the local 
community and creating opportunities for neighborhood enhancement projects. 

These improvements may be on the state highway system, local streets and roads, public transit 
facilities, bicycle and pedestrian facilities or required mitigation or restoration or some combination 
thereof. 

Projects eligible for funding under the program include, but are not limited to, the following:  

• Addition of high-occupancy vehicle lanes and managed lanes. 
• New or existing transit infrastructure improvements including: adding roadway 

capacity for improved transit service, such as bus-only lanes or traffic signal priority; 
adding rail capacity or implementing other rail improvements or traffic signal priority 
for improved light rail service; operational and/or safety improvements that allow for 
faster transit speeds, more reliable service, or more frequent service; improvements 
at transit stations that allow for improved safety, operational efficiency, or additional 
capacity. 

• New or existing rail infrastructure such as: construction of track siding to allow for trains 
to pass; adding railroad capacity by expanding the number of tracks serving the rail 
corridor; operational and/or safety improvements that allow for faster train speeds; 
improvements at rail stations that allow for improved safety, operational efficiency, or 
additional capacity. 

• Transit hubs to increase linked trips or multimodal transportation modes. 
• Transit hubs or stations and nearby roadways providing accessibility for first mile and 

last mile connectivity to public transit systems. 
• Acquisition of buses, rail cars, locomotives, or other rolling stock, including zero-

emission buses. 
• Operational improvements such as: interchange and ramp modifications, auxiliary 

lanes for merging or weaving between adjacent interchanges, passing lanes, curve 
corrections and alignment improvements, truck climbing lanes, signals and/or 
intersection improvements, two-way left-turn lanes, channelization, turnouts, railroad 
at-grade crossings improvements or separations, shoulder widening. 

• Closing gaps in the street network including general purpose mainline lanes on local 
streets and roads.  

• Safety improvements such as: wet pavement corrections, curve corrections, shoulder 
widening, high friction treatment, left turn channelization, safety barriers, new 
guardrail, end treatments and crash cushions, rumble strips, lighting, glare screen, 
rock fall mitigation, over crossing pedestrian fencing, or bikeways and crosswalk safety 
enhancements. 

• Direct mitigation or other regulatory requirements of a transportation project or facility 
funded under the Congested Corridors Program, including restoration or protection of 
critical habitat and open space.  

• Projects that employ advanced and innovative technology, like Intelligent 
Transportation Systems. 

• Projects that include supporting infrastructure for deployment of current and future 
technologies. 

• Transportation Management Systems and Transportation Demand Management. 
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• Bicycle facilities such as dedicated bicycle lanes, separated bikeways, bicycle parking, 
and secure storage. 

• Pedestrian facilities, including: sidewalks, walkways, paths, driveways, crosswalks, 
median islands, ramps, pedestrian bridges and tunnels. 
 

Highway lane capacity-increasing projects funded by this program shall be limited to high- 
occupancy vehicle lanes, managed lanes, and other non-general purpose lanes designed to 
improve safety for all modes of travel.  

Projects on railroad corridors that do not serve passenger rail are not eligible for funding. 

 

11.   Eligible Components 

The Commission will only program the construction component of a project in the Congested 
Corridors Program, except for those projects expected to be delivered using the design-build or 
Construction Management/General Contractor (CMGC) delivery methods, where a portion of the 
funds can be used for design. 

 

12.   Screening Criteria 

Nominations will receive an initial screening by the Commission for completeness and eligibility 
before moving to the evaluation process.  Incomplete or ineligible applications may not be 
evaluated.  

Nominations will be screened for the following: 

• Project is included in an adopted regional transportation plan and, if within the boundaries 
of a Metropolitan Planning Organization, consistent with an approved Sustainable 
Communities Strategies determined by the State Air Resources Board to achieve the 
region’s greenhouse gas emissions reduction targets. 

• Project is included in a multimodal comprehensive corridor plan as specified in Section 
5 that has been prepared by either the county transportation commission, the regional 
transportation planning agency, or Caltrans.  

• Project meets the primary objective of the Congested Corridors Program as specified in 
Section 2. 

• Project demonstrates that negative environmental/community impacts will be avoided or 
mitigated. 

An agency submitting multiple project applications must clearly prioritize its projects.   

The nominating agency may propose to deliver the nominated project utilizing multiple contracts 
(i.e. roadwork, rail work, bike lanes).  The project evaluation will be based on the benefits that will 
be achieved for the entire nominated project.  
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Where practical, scaling the projects into deliverable phases is encouraged.  When a project is 
scaled and the agency is proposing improvement on a segment or a phase of a corridor, the 
nomination should address how all other segments or phases of the corridor will be delivered and 
include an estimated time line.  The segment to be funded under this program must have 
independent utility.  

The application must clearly identify ineligible elements of a project and certify (or confirm) that 
those ineligible elements will not be funded with Congested Corridors Program funds or be 
considered as match.   

 

13.   Project Rating Process 

All project nominations that meet the screening criteria will be selected through a competitive 
process using a primary evaluation criteria, a secondary evaluation criteria and deliverability 
criteria as indicated in Section 14.  Each nomination will be evaluated for compliance with the 
objective of the program.  Each evaluation criteria will be scored with a “High”, “Medium”, or “Low”. 
The highest-ranking applications will be selected for funding.   

The Commission may group projects for the purposes of comparing the ratings of like applications 
or for purposes of comparing similar projects within similar regions.  The highest ranking 
applications will be selected for funding. 

The Commission intends to fund transformative projects that bring significant change to a 
community. 

 

14. Evaluation Criteria 

14.1 Primary Evaluation Criteria 

The primary evaluation criteria will be based on how well a project meets the primary objective of 
the program of addressing congestion by making specific improvements designed to reduce 
congestion in highly traveled and highly congested corridors through performance improvements 
that balance transportation improvements, community impacts, and that provide environmental 
benefits and is part of a comprehensive corridor plan designed to reduce congestion in highly 
traveled corridors by providing more transportation choices while preserving the character of the 
local community and creating opportunities for neighborhood enhancement projects. 

A project nomination shall include documentation regarding the quantitative and qualitative 
measures validating the project’s consistency with identified policy objectives.  Listed are the 
metrics to include in the application to help answer the criteria questions. 

A. The project shall identify the extent of congestion in the corridor.  What is the current state? 
How extensive is the problem (include a description of congestion on all modes)?  What are 
the community and environmental impacts of the current situation?  How much worse will the 
problem get under the no-build environment? 
 

• Existing person hours of delay 
• Existing person throughput by mode 
• Existing vehicle hours of delay  
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• Travel time reliability 
 

B. How well will the proposed project address the problem?  Does the project incorporate multiple 
modes? How is the solution balancing transportation, environment and community?  Why is 
this solution the most beneficial improvement in the corridor? What improvements to other 
modes were considered and why were they not chosen? For highway and local road projects, 
the impact of induced demand should be considered and discussed.  
 

• Changes in person hours of delay 
• Changes in person throughput by mode 
• Changes in vehicle hours of delay 
• Changes in mode choices 
• Changes in travel time reliability 
• Dedicated rights of way for bike and transit 
• Changes in vehicles miles traveled 

 

14.2 Secondary Evaluation Criteria 

Projects will also be evaluated based on the following co-benefits criteria:   

A project nomination shall include documentation regarding the quantitative and qualitative 
measures validating the project consistency with identified co-benefits of the proposed project. 

• Safety – What are the actual reported property, injury, and fatality collisions for the last 3 
full years? How does the proposed project increase safety for motorized and non-
motorized users?  
 

o Number of property, injury and fatal collisions expected to be avoided due to 
project implementation 

o Property, injury and fatal collisions per 100 million vehicle miles traveled expected 
to be avoided due to project implementation 

o Elements that support the enhancement of public safety and security such as 
secured bike parking, lighting for transit projects, other crime prevention and safety 
measures 
 

• Accessibility– How will the proposed project improve accessibility for people that travel the 
corridor or need to travel through the corridor?   
 

o Access to multimodal choices 
o Closing gaps in transit and active transportation 
o Connecting to jobs, major destinations and residential areas 
o Reliability of the system 
o First/last mile 
o Complete streets 
o Creation of networks of non-vehicle facilities that connects residential, recreational 

and employment  
 



California Transportation Commission 
2018 Solutions for Congested Corridors Program 
Draft Guidelines  
  

8 
December 6-7, 2017 

• Economic development and job creation and retention – How does the proposed project 
support economic development and access to employment? How does the proposed 
project improve regional competitiveness?   
 

o Cumulative job access for all modes 
o Change in cumulative job access for communities (disadvantaged populations) 
o Improves freight throughput 

 
• Air Quality & Greenhouse Gases – How will the proposed project reduce greenhouse gas 

emissions and criteria pollutants, and advance the State’s air quality and climate 
goals?  The California Air Resources Board will be consulted in the review of air quality 
benefits of the projects proposed for funding. 
 

o Changes in GHG, criteria pollutant emissions and toxics 
 Potential for reducing greenhouse gas emissions and improve air quality by 

reducing airborne particulate matter; ground level ozone, toxic air 
contaminates, and other pollutants in the corridor as well as the localized area 
most impacted by the project 

o Other environmental benefits of the project 
 
 

• Efficient land use – How does the proposed project support transportation-efficient land 
use principles? 
 

o Supports mixed-use development with multimodal choices 
o Supports in-fill development 
o Supports interconnected streets and corridor access management policies 
o Addresses climate adaptation 
 

14.3 Deliverability Criteria  
Projects will also be evaluated based on the following deliverability criteria:   

• Matching Funds –The project will be evaluated based on the amount of matching funds 
and the source of funds.  Emphasis will be placed on projects that leverage funding from 
private, federal, state, local or regional sources that are discretionary funds to the 
nominating agency. Matching funds will only be considered in the construction 
component.  Other than State Transportation Improvement Program funds, matching 
funds will be limited to those funds not allocated by the Commission on a project basis.  

In each contract, the matching funds must be expended concurrently and proportionally 
to the Congested Corridors Program funds, except as noted below.  Costs incurred prior 
to allocation will not be counted towards the match.   

The Commission may, at the time of programming or allocation, approve non-proportional 
spending.  Adjustments will be made at project closeout to ensure matching funds were 
spent proportionally to the Congested Corridors Program funds. 
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The implementing agency must provide a project funding plan through construction that 
demonstrates the supplemental funding in the plan (local, federal, state, private sources) 
is reasonably expected to be available and sufficient to complete the project. 

• Deliverability – Emphasis is placed on early delivery, therefore, projects with an early start 
construction date will be given higher priority. 
 

• Collaboration –Jointly nominated and jointly funded projects are encouraged.  For projects 
that cross jurisdictions, regions may pool their resources to jointly nominate and fund a 
project.  Similarly, regional agencies may pool their resources to jointly nominate and fund 
projects with Caltrans. 
 

• Cost Effectiveness – Consideration will be given to those projects that provide the greatest 
benefit in relationship to the project costs.  The Commission will consider measurable 
benefits using the California Life-Cycle Benefit/Cost Analysis or an alternative proposed 
by the applicant. 
 
 

15.   Project Nominations 

Project nominations and supporting documentation must be submitted to the Commission by 
February 16, 2018.  Nominations will be treated in accordance with California Public Records Act 
requirements and information, subject to those requirements, may be publicly disclosed.   

Nominations from regional agencies will include the signature of the Chief Executive Officer or 
other authorized officer of the agency.  Nominations from Caltrans will include the signature of 
the Director of Transportation or a person authorized by the Director to submit the nomination.  
Jointly nominated projects shall have the duly authorized signatures of both agencies.  Where a 
project is to be implemented by an agency or multiple agencies other than the nominating agency, 
the nomination will also include the signature(s) of the Chief Executive Officer or other authorized 
officer(s) of the implementing agency or agencies. 

The Commission will post basic project application information on its website prior to adopting the 
final program of projects.  After projects are selected for programming, the Commission will post 
the status of all project applications to its website.   

Each project application submittal must include two copies of the application package and one 
electronic copy.  All application materials should be bound, addressed and delivered to: 

Susan Bransen, Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
P.O. Box 942873 
Sacramento, CA 95814 

Caltrans is working to develop an online application for this program. This online application may 
not be completed in time for use in the initial application cycle. The Commission will notify potential 
applicants through its website and through the RTPA Group when the online application is 
available. 
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Each project application should be limited to 25 pages (excluding the Project Programming 
Request form) and must include: 

A. A cover letter, with signature authorizing and approving the application. Where the project 
is to be implemented by an agency other than the nominator, documentation of the 
agreement between the project nominator and implementing agency must be submitted 
with the application. 

B. An explanation of the project and its proposed benefits, including the following: 

o Project title, which should be a brief non-technical description of the project type, 
scope, and location.  

o A description and a link to the corridor plan the project is part of.  

o Project priority (if agency is submitting multiple applications). 

o Project background and a purpose and need statement. 

o A concise description of the project scope and anticipated benefits (outcomes and 
outputs) proposed for funding.  

o Projects are to be designed to achieve a balanced set of improvements within highly 
congested travel corridors.  Improvements must include transportation, environmental, 
and community access considerations.  A description on how the project furthers the 
objectives of the Congested Corridors Program must be included that addresses all of 
the following: 

 Providing more transportation choices for residents, commuters and visitors. 

 Advancing the State’s air quality and climate goals. 

 Preserving the character of the local community. 

 Creating opportunities for neighborhood enhancement projects. 

 Advancing program co-benefits of safety, economy and efficient land use. 

o A map (or maps) of the project location. 

o A project cost estimate which includes the amount and source of all funds committed 
to the project and the basis for concluding that the funding is expected to be available. 
If uncommitted funding is identified, the requirements as outlined in Section 17 must 
be included. Cost estimates should be escalated to the year of proposed 
implementation and be approved by the Chief Executive Officer or other authorized 
officer of the implementing agency.   

o When proposing funding for a project that will be delivered in multiple contracts, 
include the cost estimate for the whole project, as well as for each of the proposed 
contracts as indicated above.     

o When proposing a segment or a phase of a corridor, the applicant must demonstrate 
the segment has independent utility and include a narrative of the plan to complete the 
improvements of the entire corridor.  The analysis should be coordinated with other 
jurisdictions if the corridor crosses multiple jurisdictions.   

o A description that demonstrates the ability to absorb any cost overruns and deliver the 
proposed project with no additional funding from this program.  For Caltrans 
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implemented projects, Caltrans must demonstrate the plan to secure alternate 
source(s) to fund potential cost overruns. 

o A description of the project delivery plan, including a description of the known risks 
that could impact the successful implementation of the project and the response plan 
of the known risks.  The risks considered should include, but not be limited to, risks 
associated with deliverability and engineering issues, community involvement, and 
funding commitments.  

o A confirmation that any capacity-increasing project or a major street or highway lane 
realignment project was considered for reversible lanes pursuant to Streets and 
Highways Code Section 100.15. 

o A description of the projected quantitative and qualitative measures of the proposed 
improvements as described in the Evaluation Criteria in Section 14.  

o A quantitative and qualitative analysis of the proposed project compared to the no-
build environment.   

o A description and quantification of community impacts, such as noise, localized 
congestion, air pollution, safety, public health, etc. 

o A description of how local residents and community-based organizations were 
engaged in developing and supporting the project.  

o A description of how the final project will address community-identified needs along 
the corridor with a description and quantification of the benefits the project will 
provide for disadvantaged communities and low-income areas. Additionally, a 
description of any costs that may be incurred by a disadvantaged community and 
low-income community, in terms of displacement or other negative impacts, and any 
related mitigations. Include a map to identify whether or not the project is located in a 
disadvantaged community or low-income community using the Disadvantage and 
Low-income Community Maps found at:  
https://www.arb.ca.gov/cc/capandtrade/auctionproceeds/communityinvestments.htm.  

An applicant may also use a region specific definition of a disadvantaged community. 

o A description of how the project furthers the goals, performance measures, and targets 
of the region’s Regional Transportation Plan, corridor plan and, if applicable, the 
sustainable communities strategy.   

o A description of the corridor plan or other coordinated management strategies being 
implemented by the nominator and other jurisdictions within the corridor to preserve 
corridor mobility.  

C. Documentation supporting the benefits and cost estimates cited in the application should 
cite or excerpt, as appropriate, the project study report, environmental document, Regional 
Transportation Plan, corridor plans and other studies that provide quantitative and 
qualitative measures of the project's costs and benefits, including both congestion, and 
emission reduction benefits while at the same time preserving the character of the 
community.  

o Each applicant should provide documentation that the expected benefits of the 
proposed project justify its costs, recognizing that some costs and benefits can be 
difficult to quantify.  Each application should include analysis utilizing Caltrans’ Life-
Cycle Benefit-Cost Analysis Model 6.0.  This model can be found 
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at: http://www.dot.ca.gov/hq/tpp/offices/eab/LCBC_Analysis_Model.html.  If another 
model is more applicable the application should describe why and provide the analysis 
based on the alternate model.  

o Where investment is proposed to improve private infrastructure, this documentation 
should include an assessment of public and private benefits to show that the share of 
public benefit is commensurate with the share of public funding.  The investment of 
public funding must be tied to public benefits as demonstrated through a public/private 
benefit cost analysis.  The benefit cost analysis should take into account who owns 
the asset once the project is completed.  

A description and quantification of the local and corridor effects of the project on 
diesel particulate (PM 10 and PM 2.5), nitrogen oxides, greenhouse gases and other 
pollutant emissions using the Caltrans’ Life-Cycle Benefit-Cost Analysis Model 6.0. 
(Cal B/C), the SB 1 Intermodal Tool, or the SB 1 Other Projects Tool.  Report 
emissions saved in both tons and dollars.  The SB 1 Intermodal Tool and the SB 1 
Other Projects Tool are currently under development.  Caltrans will provide these 
tools by December 15, 2017 
at:   http://www.dot.ca.gov/hq/tpp/offices/eab/LCBC_Analysis_Model.html. If another 
model is more applicable the application should describe why and provide the 
analysis based on the alternate model along with the above. 

D. Documentation for rail investments should acknowledge and describe how the private 
railroads, regional agencies and appropriate state agencies will come to agreement on 
public and private investment levels and resulting benefits. 

E. Each application must include a Project Programming Request (PPR) form.  The PPR 
must list federal, state, local, and private funding categories by project component and 
fiscal year.   

An excel template of this form may be found 
at http://www.dot.ca.gov/hq/transprog/ocip.htm. Caltrans is working to develop a web-
based PPR form. and expects to make this available by November 1, 2017. The 
Commission will notify potential applicants through its website and through the RTPA 
Group when the web-based form is available.  

 

16.   Programming 

The Congested Corridors Program will be developed consistent with the annual amount of funds 
available for the Program. There are no regional guarantees, minimums or targets for this 
program.  All nominated projects will be evaluated based on the evaluation criteria as specified in 
Section 14.  The Commission will not program more than one-half of the funds available each 
year to projects nominated exclusively by Caltrans. 

 

17.   Committed/Uncommitted Funds 

The Commission will program funding to the projects in whole thousands of dollars and will include 
a project only if it is fully funded from a combination of Congested Corridors Program funds and 
other committed funds and uncommitted funds.   

http://www.dot.ca.gov/hq/tpp/offices/eab/LCBC_Analysis_Model.html
http://www.dot.ca.gov/hq/tpp/offices/eab/LCBC_Analysis_Model.html
http://www.dot.ca.gov/hq/transprog/ocip.htm
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The Commission will regard funds as committed when they are programmed by the Commission 
or when the agency with discretionary authority over the funds has made its commitment to the 
project by ordinance or resolution.  For federal formula funds, including Regional Surface 
Transportation, Congestion Mitigation and Air Quality and federal formula transit funds, the 
commitment may be by federal Transportation Improvement Program adoption.  For federal 
discretionary funds, the commitment may be by federal approval of a full funding grant agreement 
or by grant approval. 

Uncommitted funds may only be from the following competitive programs: Active Transportation 
Program, Trade Corridor Enhancement Program, Local Partnership Program or the Transit and 
Intercity Rail Capital Program.  The agency must indicate its plan for securing a funding 
commitment, explain the risk of not securing that commitment, and its plan for securing an 
alternate source of funding should the commitment not be obtained. If a project with uncommitted 
funds is programmed, all funding commitments must be secured prior to July 1 of the year in 
which the project is programmed.   

Projects programmed by the Commission in the Congested Corridors Program will not be given 
priority in other programs under the Commission’s purview. 

 

18.   Project Amendments 

Project amendments will be considered for the Congested Corridors Program as follows: 

• Scope changes – The Commission will not consider changes to the scope of the project 
unless the change is minor and has no impact to the project benefits or the scope change 
increases the benefits of the project.  The Commission should be notified as soon as 
possible and the request must be included as part of the allocation request package. In 
the case where scope changes are significant and the project benefits are less, the 
Commission may delete the project from the program through a formal amendment. 
 

• Cost Changes – The Congested Corridors Program will not participate in cost increases 
to the project.  Any cost increases should be funded from other fund sources.  If there is 
a change in the cost estimate, the Commission should be notified as soon as possible in 
writing explaining the change and the plan to cover the increase.  A revised Project 
Programming Request form identifying the source of funding must also be included.   
 

• Schedule changes – Schedule changes to a project will not be considered unless a time 
extension was approved as specified in Section 19.  For projects programmed in the last 
year of the Congested Corridors Program, the agency may request to reprogram the 
project only once with a justification.  The Commission may approve the request only if it 
finds that an unforeseen and extraordinary circumstance beyond the control of the 
responsible agency has occurred that justifies the change.  

Project amendments requested by implementing agencies shall receive the approval of all partner 
and funding entities before presenting the request to the Commission.  Amendment requests 
should be submitted in a timely manner and include documentation that supports the requested 
change and its impact on the scope, cost, schedule and benefits.   
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Caltrans shall coordinate all amendment requests and utilize the Project Programming Request 
to help document the change.  Implementing agencies must notify Caltrans in writing of proposed 
project amendments.  This notification must include an explanation of the proposed change, the 
reason for the proposed change, the impact the proposed change would have to the project, and 
an estimate of the impact the proposed change would have on the potential of the project to 
deliver the project benefits as compared to the benefits identified in the project application 
(increase or decrease in benefits) and an explanation of the methodology used to develop the 
aforementioned estimate. A revised Project Programming Request form must be included in the 
notification.  

 

19.   Allocations 
 

When an agency is ready to implement a project or project component, the agency will submit an 
allocation request to Caltrans.  The typical time required, after receipt of the request, to complete 
Caltrans review, and recommendation and Commission allocation is 60 days.   

The Commission will consider the allocation of funds for a project when it receives an allocation 
request with a recommendation from Caltrans.  The recommendation will include a determination 
of project readiness, the availability of appropriated funding, and the availability of all identified 
and committed supplementary funding. The Commission will only consider an allocation of 
construction and/or construction support funds to projects that are ready to advertise.   

For projects that are ready to advertise, the Commission expects Caltrans to certify that a project’s 
plans, specifications and estimate (PS&E) are complete, environmental and right-of-way 
clearances are secured, and all necessary permits and agreements (including railroad 
construction and maintenance) are executed.  Projects not ready for advertisement will not be 
placed on the Commission’s agenda for allocation approval.   

In compliance with Section 21150 of the Public Resources Code, the Commission will not allocate 
funds for construction prior to documentation of environmental clearance under the California 
Environmental Quality Act.  As a matter of policy, the Commission will not allocate funds for 
construction of a federally funded project prior to documentation of environmental clearance under 
the National Environmental Policy Act (NEPA).   

The Commission will approve the allocation in whole thousands of dollars if the funds are available 
and the allocation is necessary to implement the project as included in the adopted Congested 
Corridors Program.  If there is a cost increase to the project, the implementing agency must submit 
an updated PPR that identifies the cost increase and the fund source that will cover the cost 
increase.  If the fund source(s) is not identified to cover the cost increase, the project will be 
deleted from the Congested Corridors Program.  

When Caltrans is the implementing agency, construction support costs must be allocated 
separately from construction capital costs. 

 

20.   Letter of No Prejudice 

The Commission will consider approval of a Letter of No Prejudice (LONP) to advance a project 
programmed in the Congested Corridors Program. Approval of the LONP will allow the agency to 
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begin work and incur eligible expenses prior to allocation. The Amended LONP Guidelines were 
adopted in October 2017 and are available on the Commission’s website.  

 

21.   Timely Use of Funds 

Congested Corridors Program allocations must be requested in the fiscal year of project 
programming, and are valid for award for six months from the date of allocation unless the 
Commission approves an extension.  When programmed funds are not allocated within the fiscal 
year programmed or within the time allowed by an approved extension, the project will be deleted 
from the Congested Corridors Program. 

After award of the contract, the implementing agency has up to 36 months to complete (accept) 
the contract.  At the time of fund allocation, the Commission may extend the deadline for 
completion of work and the liquidation of funds if necessary to accommodate the proposed 
expenditure plan for the project. 

The Commission may extend the deadline only once for each delivery deadline only if it finds that 
an unforeseen and extraordinary circumstance beyond the control of the responsible agency has 
occurred that justifies the extension.  The extension will not exceed the period of delay directly 
attributed to the extraordinary circumstance. 

 

22.   Delivery Deadline Extensions 

The Commission may extend a deadline for allocation and award upon the request of the 
implementing agency.  The extension will not exceed 12 months.  The extension will only be 
granted if it is for an extraordinary circumstance beyond the control of the implementing agency.  

Upon request of the implementing agency, the Commission may extend the deadline for 
expenditure and for project completion.  The extension cannot exceed more than 20 months for 
project completion and 12 months for expenditure.  The extension will only be granted if it is for 
an extraordinary circumstance.   

All requests for project delivery deadline extensions shall be submitted directly to Caltrans for 
processing prior to the expiration date.  The extension request should describe the specific 
circumstance that justifies the extension and identify the delay directly attributable to the 
circumstance.  Caltrans will review and prepare a written analysis of the proposed extension 
request and forward the written analysis and recommendation to the Commission for action. 

 

23.   Project Cost Savings 
 
Savings at contract award may be used to expand the scope of the project only if the expanded 
scope provides additional quantifiable benefits.  The expanded scope must be approved by 
Commission staff prior to contract award.  Savings at contract award of 10% or less may remain 
committed to the project to fund future cost increases (in proportion to other funds).   All other 
contract award savings will be returned proportionally and made available for redistribution in 
subsequent programming cycles. 
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Savings at project completion must be returned proportionally except when an agency has, 
subsequent to project programming, committed additional funds to the project to fund a cost 
increase.  In such instances, savings at project completion may be returned to other fund types 
first, until the proportions match those at programming.  Any additional savings must be returned 
proportionally and made available for programming in subsequent programming cycles.  

 

24.   Project Reporting  
 
SB 1 places responsibility on the Commission to track the performance of and report to the public 
how well funding recipients are delivering projects receiving Congested Corridors Program funds.  
Additional reporting requirements will be outlined in the Commission’s upcoming Accountability 
and Transparency Guidelines.   

Caltrans, in cooperation with the implementing agencies, will report to the Commission on a semi-
annual basis.  The reports will include information on the activities and progress made toward 
implementation of the project, including those project activities taking place prior to an allocation 
and the commitment status of supplemental funding identified at the time of programming.  The 
reports will at a minimum include: 

• A summary describing the overall progress of the project since the programming adoption. 
• Expenditures to date for all project phase costs. 
• A summary of milestones achieved during the prior year and milestones expected to be 

reached in the coming year. 
• Identify any changes to the scope, cost, or schedule of the project. 

A final delivery report is required.  The purpose of the report is to ensure that the project achieves 
the objectives of the program, is executed in a timely fashion, and is within the scope and budget 
identified when the decision was made to fund the project. 

Within one year of the project becoming operable, the implementing agency must provide the 
following information to Caltrans to be included in a final delivery report to the Commission which 
includes: 

• The scope of the completed project as compared to the programmed project. 
• Before and after photos documenting the project. 
• The final costs, by component and fund type, as compared to the approved project budget 

at allocation and baseline agreement, if applicable. 
• Project duration as compared to the project schedule in the project application. 
• Project deliverables (outputs) and outcomes derived from the project as compared to 

those described in the project application.  This should include an explanation of the 
methodology used to quantify and qualify the benefits. 

• For the purpose of this section, a project becomes operable when the construction 
contract is accepted. 

 
25.  Project Tracking Database 

Caltrans is responsible for developing, upgrading and maintaining an electronic database record 
of the adopted Congestion Corridors Program and Commission actions. The database will include 
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project specific information, including project description, location, cost, scope, schedule, 
progress of the project and a map.  The project information from the database will be accessible 
through Caltrans’ website.  

 
26.   Project Auditing 

Caltrans must audit, in accordance with Generally Accepted Government Auditing Standards, a 
representative sample of the projects.  The scope of these audits will be performed to determine 
whether:   

A. Project costs incurred and reimbursed are in compliance with the Commission’s 
Congested Corridor Program Guidelines, the Commission’s SB 1 Accountability 
Guidelines, contract provisions and state and federal laws and regulations; 

B. Project deliverables (outputs) and outcomes are consistent with the project scope, 
schedule, and benefits described in the project nomination used to program the project.  

 A report on the projects audited, their findings and status of any corrective action must be 
submitted to the Commission by October 1 of each year. 

 

27. Project Signage   

The implementing agency must, for all projects, include signage stating that the project was made 
possible by SB 1 – The Road Repair and Accountability Act of 2017.  The signage should be in 
compliance with applicable federal and/or state law, and Caltrans’ manual and guidelines, 
including but not limited to the provisions of the California Manual on Uniform Traffic Control 
Devices. 



October 31, 2017 

Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
Sacramento, CA 95814 

Dear Ms. Bransen: 

Thank you for the opportunity for the Bay Area Council to provide ongoing input related to the 
implementation guidelines for the Senate Bill 1 “Solutions for Congested Corridors Program.” The Bay 
Area Council, representing hundreds of the Bay Area’s leading employers, supports the current version 
of the Draft Guidelines as revised on October 30.   

The Council was fully supportive of Senate Bill 1, and we were gratified that the Legislature added the 
Solutions for Congested Corridors program to make strategic investments to relieve the worst and most 
economically damaging congestion hotspots in the state. The Senate and Assembly Floor Analysis 
documents could not be clearer that the purpose of the Solutions for Congested Corridors Program is to 
fund “projects that provide congestion relief within the state’s most heavily used transportation 
corridors.” As we move towards SB 1 implementation, we are pleased to see that these draft guidelines 
are aligned with the Legislature’s clear intent to focus on solving congestion in the state’s most highly 
traveled, highly congested corridors.   

The Bay Area suffers from the second worst congestion in the country, as residents in the region spend 
roughly 250 million hours stuck in traffic annually. This crippling delay threatens the future economic 
vitality of the region that is home to the nation’s fastest growing companies that generate a large share 
of the state’s income tax revenue. The Congested Corridors program is specifically designed to relieve 
congestion and preserve economic productivity.   

We urge the California Transportation Commission to adopt these draft guidelines that will clearly 
prioritize congestion relief in the state’s most heavily used transportation corridors, as established by 
the Legislature in SB 1.   

Sincerely, 

Jim Wunderman 
President and CEO 

cc: CTC Commissioners 
Bay Area delegation, California Senate and Assembly 
Brian Kelly, CalSTA Secretary 
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October 31, 2017 

Ms. Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N St., MS-52 
Sacramento, CA 95814 

~~ 1 ~olutions for Congested Corridors Program Guidelines 

~~ 
Tliank you for the opportunity to comment on the draft guidelines for the Solutions for 
Congested Corridors (SCC) Program, created by Senate Bill 1 (SB 1 ). Over the course of 
the past few months, you and your staff have solicited input from a large group of 
stakeholders from around the state, and the Bay Area region appreciates that many of our 
comments have been incorporated in the latest draft guidelines, released on October 23. 

Overall, the Metropolitan Transportation Commission (MTC) supports the general 
framework established for the first round of SCC funding. The guidelines emphasize the 
main purpose of the program: to reduce congestion in highly traveled and highly congested 
corridors. MTC believes that the current draft guidelines meet the intent of the Legislature 
to reduce congestion "through performance improvements that balance transportation 
improvements, community impacts, and that provide environmental benefits" (section 2, 
Primary Objective). The Bay Area will strive to advance projects that "provide more 
transportation choices while preserving the character of the local community and creating 
opportunities for neighborhood enhancement projects" (section 5, Congested Corridor 
Plans). 

The SB 1 legislation identifies five example corridors for the program, two of which are 
located in the Bay Area: the US-101 corridor on the San Francisco Peninsula (San 
Francisco- San Mateo- Santa Clara Counties), and the US-101 corridor in the North Bay 
(Marin- Sonoma Counties). MTC expects to submit applications to support congestion 
relief in both corridors. The region is working with our regional partners, including the Bay 
Area Congestion Management Agencies and Caltrans, to identify other priority candidate 
projects to submit for the first round. The Bay Area will submit candidate projects that are 
deliverable within the first cycle, leverage other funding, and are identified as having high 
congestion (see for instance MTC's Vital Signs web page at 
http://www.vitalsigns.mtc.ca.govO . 



Letter to Ms. Bransen 
October 31, 2017 

Page 2 

Thank you for your consideration of MTC' s comments throughout the SB 1 guidelines 
development process. MTC appreciates the hard work you and your staff have dedicated to the 
transparent implementation of SB 1. The region is committed to working with the State and our 
regional partners to deliver transportation benefits from SB 1 to the public as expeditiously as 
possible. We look forward to working with your staff on the development of the Comprehensive 
Corridor Plan Guidelines in the coming months. 

If you have any questions on our comments, please contact Anne Richman, Director of 
Programming and Allocations, at ( 415) 778-5722. 

Best regards, 

Steves~ 
Executive Director 

cc: Bijan Sartipi, Caltrans District 4 Director 
Bay Area Congestion Management Agency Directors 

SH:kk 
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October 31, 2017 

 

Ms. Susan Bransen 
Executive Director 
California Transportation Commission 
1120 N Street 
Sacramento, CA 95814 
 
RE: Support of Solutions for Congested Corridors Program Cycle 1 Guidelines 

 

Dear Ms. Bransen: 

The Central Coast Coalition greatly appreciates the California Transportation Commission’s 
(CTC’s) leadership in implementing Senate Bill 1 (SB1). After decades of underinvestment and 
dwindling fuel taxes compared to costs, SB1 provides California with critically needed revenue 
to maintain state highways, local streets and roads, improve the state’s trade corridors, and 
invest in public transportation systems. The Coalition consists of the regional transportation 
planning agencies in San Benito, Santa Cruz, Monterey, San Luis Obispo, and Santa Barbara 
counties and the Association of Monterey Bay Area Governments. The Central Coast is 
considered the ‘Salad Bowl of the World’ as we are home to many of the state’s top counties in 
terms of agricultural production. Investments by the State with Solutions for Congested 
Corridors funds will be critical for improvements on the Central Coast to help relieve congestion 
and improve quality of life in our region.  

While SB1 provides many funding opportunities to help us deliver multimodal transportation 
solutions on the Central Coast to reduce severe congestion and address diverse mobility needs, 
the Solutions for Congested Corridors program is especially relevant for our corridor.  

The CTC conducted a very transparent and cooperative process with the development of 
guidelines for Cycle 1 of the Solutions for Congested Corridors Program. The guidelines reflect 
the input received during the stakeholder workshops and provide an opportunity to leverage our 
local resources to deliver projects in an expeditious manner. The Central Coast Coalition 
strongly supports the adoption of the program guidelines at your December meeting. 

Thank you for accepting our input on the Solutions for Congested Corridors Program. The 
Central Coast Coalition agencies are excited to apply for projects under the Cycle 1 call for 
projects. If you have any questions, please contact Sarkes Khachek, SBCAG Programming 
Division Manager, at 805-961-8913 by skhachek@sbcag.org.  

 

mailto:skhachek@sbcag.org


 
Sincerely, 

 
 
 
 

Marjie Kirn, Executive Director Ron DeCarli, Executive Director 
Santa Barbara Association of Governments San Luis Obispo Council of Governments 

  
Debra L. Hale, Executive Director  George Dondero, Executive Director  
Transportation Agency for Monterey County Santa Cruz Co. Regional Transportation Commission  

 
 
  
 
 

Mary Gilbert, Executive Director Maura Twomey, Executive Director 
San Benito Council of Governments Association of Monterey Bay Area Governments 

cc:  Mr. Brian Kelly, Secretary, California State Transportation Agency 
Mr. Malcolm Dougherty, Director, California Department of Transportation 
Mr. Tim Gubbins, District 5 Director, California Department of Transportation  
Mr. Mitchell Weiss, Chief Deputy Director, CTC 

 Ms. Teresa Favila, Associate Deputy Director, CTC 
 Mr. Bruce De Terra, Programming Chief, Caltrans 
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November 1,2017 File Number 1500000

Ms. Susan Bransen
Executive Director
California Transportation Commission
1120 N Street, MS-52
P.O. Box 942873
Sacramento, CA 95814

Dear Ms. Bransen:

SUBJECT: 2018 Solutions for Congested Corridors Program Draft Guidelines

The San Diego Association of Governments (SANDAG) appreciates the
opportunity to provide comments regarding the 2018 Solutions for Congested
Corridors (SCC) Program Draft Guidelines.

The SCC Program was created to advance projects that are designed to achieve
a balanced set of transportation, environmental, and community access

improvements within highly congested travel corridors throughout the state.
ln particular, the San Diego region's North Coast Corridor Program
(a transformational package of highway, rail, active transportation, and
environmental projects along lnterstate 5) was cited by the Legislature as an
example of the type of comprehensive approach that should be supported with
this funding.

The SCC Program will serve as an important resource to help maximize local
investments in the North Coast Corridor and throughout the region, and
SANDAG looks forward to continuing to partner with the California
Transportation Commission (CTC) on its development and implementation.

SANDAG would like to offer the following suggestions as it relates to the draft
guidelines.

Comprehensive Corridor Plans

SANDAG supports the CTC's proposal to require specific Comprehensive
Corridor Plans beginning with the 2020 Program. This will allow the SCC

Program to begin funding projects much more quickly and ensure enough time
for a deliberative review of future guidance on Comprehensive Corridor Plans

after the 2018 Program is adopted, Allowing project nominations to be included
in a broad range of existing corridor plans for the 2018 Program ensures that
programmatic goals can still be achieved in the interim.



Matchino Reouirements

SANDAG appreciates that the proposed guidelines indicate that funding leverage is desirable and will
be considered in the evaluation of projects. This approach provides the flexibility needed to allow
regional agencies to maximize their participation in the SCC Program while incentivizing the use of
leveraged funds.

Fundino Restrictions

SANDAG supports limiting the use of SCC funds to the construction component of a project for the
initial cycle of funding; however, SANDAG also encourages the CTC to include the right-of-way phase
in future cycles as a fundable component of work. Many eligible projects are ready to break ground
and would benefit from construction funding. lncluding pre-construction components in subsequent
cycles will help to position other projects for future funding and support continued success of the SCC

Program.

Eligible Projects

SANDAG appreciates that the draft guidelines do not limit eligible project types to those that are
listed but are clear regarding ineligible types of work such as single-occupancy-vehicle lanes. The
identified eligible projects effectively reflect the goal of reducing congestion in highly congested
corridors through a balanced approach that takes community needs and impacts into consideration.

Eligible Components

SANDAG supports the inclusion of design as an eligible component for funding when using design-
build or Construction ManagemenVGeneral Contractor delivery methods. This exception encourages
the use of innovative delivery methods that typically result in cost-savings and other project
development benefits.

Proiect Rating Process/Evaluation Criteria

SANDAG supports the use of primary and secondary evaluation criteria for project selection under
the SCC Program. This approach helps to focus funds toward the primary objectives of the program
to reduce congestion in highly traveled and highly congested corridors while still providing a role for
consideration of the advancement of other supplementary safety, environmental and economic goals.

Disadvantaqed Communities

SANDAG appreciates the ability to utilize region specific definitions for disadvantaged communities
in order to describe how the proposed project will identify community-identified needs. Providing
this type of flexibility encourages applicants to submit projects that provide meaningful and assured
benefits to the communities that need it most in their respective regions.

lf you have any questions, please feel free to contact Robyn Wapner, Senior Government Relations
Analyst, at (619) 699-1994 or robyn.wapner@sandag.org.

Sincerely,

KIM KAWADA
Chief Deputy Executive Director

KKA/DVE/RWA/ais
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November 3, 2017 
  
Susan Bransen, Executive Director 
California Transportation Commission 
1120 N Street, MS-52 
Sacramento, CA 95814 
 
Re: Solutions for Congested Corridors Program (SCCP) Draft Guidelines 
 
Dear Ms. Bransen: 
 
Our organizations represent a broad cross section of transportation stakeholders and we 
appreciate that the goal of the Solutions for Congested Corridors Program (SCCP) as outlined 
in SB 1 is to, “reduce congestion in highly traveled corridors by providing more transportation 
choices for residents, commuters, and visitors to the area of the corridor while preserving the 
character of the local community and creating opportunities for neighborhood enhancement 
projects.” This goal is supported by restricting program funds from being used for general 
purpose lane highway expansion and by strong scoring criteria that focus on improving 
accessibility while reducing vehicle-miles traveled (VMT) and avoiding induced sprawl 
development. SCCP provides a new opportunity for regions to improve travel in their most 
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congested corridors by incentivizing projects that benefit and improve communities long 
overburdened by large, dangerous, unhealthy, and congested freeways. 
However, we believe much more can – and should – be done to better reflect the intent of the 
statute for SCCP. We recommend the CTC incorporate the following recommendations in the 
Guidelines: 

● Strengthen the eligible project list to prioritize multi-modal investments to effectively 
reduce congestion and expand travel choices 

● Ensure that all criteria listed in statute be on a level playing field with a transparent 
weighting process.  

● Fund any highway capacity expansion for managed and priced lanes only as a last 
option. 

Strengthen the eligible projects list to prioritize multi-modal investment to effectively 
reduce congestion, expand travel choices and encourage efficient land use. 
 
The eligible projects section needs to be strengthened to better reflect the merits and intent of 
statute. Statute specifically states that these funds should go to “new ways to address 
congestion”, and that “multimodal approaches reduce congestion by expanding travel choices, 
improving the quality of life, and preserving the local community character within the corridor”. 
Furthermore the statute stresses that funds go to “multimodal proposals that address mobility, 
community, and environmental challenges along highly traveled corridors”. However, section 10 
includes a number of operational and safety improvements for motor vehicles. These types of 
improvements are unrestricted and flexible and will likely result in projects that induce 
single-occupancy vehicle travel, worsening congestion. 
 
The operational and safety improvements in section 10 contribute to our current problem: too 
few options for travel in corridors, resulting in too many single-occupancy passenger vehicle 
trips and worsened congestion. The SCCP is intended for innovative and multimodal solutions. 
 
The core causes of congestion, VMT and land use development patterns, need to be 
emphasized. Even the mention of existing bike and pedestrian facilities in the eligible list does 
not address congestion on its own and in fact may worsen congestion if they are not planned to 
replace VMT and efficient and coordinated land use development. Reducing VMT (or, improving 
transport options including walking, cycling, public transit, ridesharing, carsharing and 
telecommuting) on our most congested urban corridors should be the first step.  
 
Ensuring that projects do not induce sprawl development should be a priority and recommend 
including in Section 14.1 Evaluation Criteria, Section B this addition: “For highway and local road 
projects, the impact of induced demand and avoidance of induced sprawl should be considered 
and discussed.” We recommend adding a bullet in Section 14.2 Secondary Evaluation Criteria, 
under Efficient Land Use, “Supports protection of natural and working lands, parks and open 
spaces.” We recommend adding a requirement (on page 10) that project applications include, 
“"A description of how the project will not induce sprawl and will protect and conserve natural 
and working lands."  
 
We recommend CTC consult with academics such as Professor Susan Handy or institutions like 
SSTI to ensure that the eligible project list promotes innovative and multi-modal solutions that 
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will transform land use development patterns to significantly reduce VMT and protect natural 
and working lands. 
 
All criteria listed in statute should be on a level playing field with a transparent weighting 
process.  
 
Distinguishing between primary and secondary criteria is a misinterpretation of the statute. All 
criteria listed in statute should be on a level playing field, and there needs to be a clearly defined 
rating, ranking, or weighting process and an explanation. Scoring criteria for the program should 
be weighted consistent with current state policies and standards related to social equity, climate, 
health, economy and natural and working lands conservation. We recommend defining and 
weighting the criteria to reflect our 10 guiding principles mentioned above, and have listed them 
in the Table 1 below. See our recommendations for Scoring Criteria, Metrics, and Weight in 
Appendix A of this letter.  
 
Fund any highway capacity expansion for managed and priced lanes only as a last 
option. 

Given the extensive research on induced demand from highway capacity projects, which further 
increases congestion, VMT, and greenhouse gas (GHG) emissions in a corridor, the SCCP 
should explicitly recommend that any highway capacity expansion for managed and priced 
lanes, auxiliary lanes, and any operational improvements only be funded as a last option. If a 
project converts an existing general purpose lane to a managed lane, this conversion should be 
prioritized over other projects that would widened a highway to add managed lanes. The 
exclusion on highway general purpose lane capacity projects should also apply to interchanges. 
As stated by academic research , highway capacity projects not only increase VMT in the short 1

term but over the long-term induce auto-oriented development that will generate additional 
vehicle demand and contribute to worsening congestion in the future. 

Any managed or priced lanes funded through the program should also be required to reinvest 
the revenue generated back into transit, walk, and bike improvements in the corridor to provide 
non-driving travel options, similar to the investment model established by LA Metro in the 
I-10/I-110 corridor.  2

To clarify the research basis for deprioritizing any highway capacity projects, we recommend 
referencing in the SCCP Guidelines the findings from the National Center for Sustainable 
Transportation brief  as follows:  3

1  Birnbaum, M., Ganson, C., Handy, S., Milam, R., Walters, J. (2017) “Closing the Induced Vehicle Gap 
Between Research and Practice.” 
http://www.opr.ca.gov/docs/Closing_the_Induced_Vehicle_Travel_Gap-TRB_Paper-Milam_et_al..pdf  
2  See here: 
http://www.itscalifornia.org/Content/AnnualMeetings/2015/Presentations/TS11-4-MTA-NetTollRevenueRei
nvestment.pdf 
3  Handy, S. (2015). National Center for Sustainable Transportation. “Increasing Highway Capacity 
Unlikely to Relieve Traffic Congestion.” 
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“Numerous studies … consistently show that adding  capacity to roadways fails to 
alleviate congestion for long  because it actually increases vehicle  miles traveled (VMT). 
Increased roadway capacity induces additional  VMT in  the short run and  even more 
VMT in  the long  run.” 

 
In addition to the specific recommendations above, we also recommend incorporating 
the following overarching themes in the Guidelines: 

● Requiring project sponsors to account for broader social equity and public health impacts 
when assessing traffic congestion and highway expansion. 

● Prioritizing investments to multimodal projects that improve walking, biking, and transit 
options. 

● Evaluating and prioritizing project benefits, as identified by residents impacted by the 
project, especially for disadvantaged and low-income residents in adjacent communities. 

● Ensuring that projects support efficient land use patterns including protecting and 
enhancing natural and working lands, parks and open spaces. 

 
Require project sponsors to account for broader social equity and public health impacts 
when assessing traffic congestion and highway expansion. 
 
Low-income individuals that are less likely to have access to a car and more likely to be 
walk-,bike-, or transit-dependent, are also more likely to live in neighborhoods adjacent to 
congested freeway. They bear a greater burden of the negative impacts of congestion and 
congestion remediation strategies including, noise, travel delays, traffic safety risks, significant 
health risks associated with disproportionate air pollution exposure, and economic and physical 
displacement of residents. These impacts should be taken into account when evaluating project 
benefits and should be considered specifically in relationship to low-income residents and other 
vulnerable populations.  
 
Highway expansion as a congestion reduction strategy favors automobile travel over more 
affordable modes (walking, cycling and public transit) and induces lower-income households to 
purchase vehicles and to spend more of their household income on transportation. Reduced 
safety and accessibility for people walking and bicycling caused by wider roads, increased traffic 
speeds, reduced roadway connectivity and sprawled development. Higher-occupant vehicles 
(bus, van and carpool) are delayed in congestion by low- or single-occupant vehicles but 
demand 10 to 100 times less road space per person. 
  
We recommend project applications require a narrative discussion of project benefits that will be 
targeted to low-income individuals and non-drivers. The narrative discussion in the application 
should be supported by Title VI and environmental justice analyses in the regional RTP/SCS 
that includes these projects. Moreover, we suggest that when projects include “transportation, 
environmental, and community access considerations” the guidelines should be refined to 
emphasize the need for projects to improve transportation choices for low-income residents and 
communities. 
 

http://www.dot.ca.gov/newtech/researchreports/reports/2015/10-12-2015-NCST_Brief_InducedTravel_CS
6_v3.pdf  
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Prioritize investments to multimodal projects that improve walking, biking, and transit 
options. 
 
As the goal of the SCCP is to provide more transportation choices in a corridor, the guidelines 
should incentivize projects that improve walking, biking, and transit options. Walking and 
bicycling improvements must be paired with building and operating successful transit service in 
a corridor to facilitate longer trips and attract high transit ridership. Investing in walking, 
bicycling, and transit connections first in a corridor will support efficient and sustainable land 
uses in a more transit-oriented pattern. We recommend that projects should be required to be 
multi-modal, and not only invest in corridor improvements for vehicle travel. Furthermore, we 
recommend projects that improve walking, biking, and transit service in a corridor should be 
prioritized for funding ahead of projects that increase speed or capacity for private vehicle travel. 
Multi-modal corridor road improvements should be designed as complete streets that provide 
seamless low-traffic-stress walking and bicycling connections to destinations along the corridor.  
 
Evaluate and prioritize project benefits, as identified by residents impacted by the 
project, especially for disadvantaged and low-income residents in adjacent communities. 
 
Applicants must assess localized impacts in disadvantaged communities, evaluating benefits or 
costs specifically to low-income residents through strong public participation. A funding priority 
should be placed on projects that target community-identified accessibility and safety benefits to 
disadvantaged communities. Negative local impacts such as emissions of diesel particulates, 
greenhouse gases, and other pollutants should be evaluated. Projects that leverage other state 
and local funds for community development in existing disadvantaged communities should be 
prioritized. 
 
In addition, we recommend that there should be specific metrics within the evaluation criteria 
ensuring applicants engaged community residents during project development, especially 
engagement with low-income residents.  
  
Thank you for your consideration of these recommendations. 
 
Sincerely, 
 
Jared Sanchez, Policy Associate Chanell Fletcher, Director 
California Bicycle Coalition ClimatePlan 
 
Wesley Reutimann, Executive Director Bryn Lindblad, Associate Director 
Bike San Gabriel Valley Climate Resolve 
 
Matthew Baker, Policy Director Jonathan Matz, California Senior Policy Manager 
Planning and Conservation League Safe Routes to School National Partnership 
 
Kate Meis, Executive Director Eva Inbar, President 
Local Government Commission Coalition for Sustainable Transportation (COAST) 
 
Tony Dang, Executive Director Michelle Pariset, Policy Advocate 
California Walks Public Advocates 
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Rev. Earl W. Koteen, EJ Minister Chione Flegal, Senior Director 
Sunflower Alliance PolicyLink 
 
Eve Sanford, Planning and Policy Coord. Joshua Stark, State Policy Director 
Santa Barbara Bicycle Coalition TransForm 
 
Jessica Meaney, Executive Director Liz O’Donoghue, Dir.,Infrastructure & Land Use 
Investing in Place The Nature Conservancy 
 
Marven Norman, Policy Director Kula Koenig, Government Relations Director 
Inland Empire Biking Alliance American Heart Assoc. & American Stroke Assoc. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cc: Mitchell Weiss, Deputy Director, California Transportation Commission 

Teresa Favila, Assistant Deputy Director, California Transportation Commission 
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Appendix A: Table 1 - Proposed Criteria, Metrics, and Weighting 
 

Criteria 
Category  

Proposed Metrics Recommendation Suggested 
Weight 

 
 
 
 
 
 
 
 
 
 
 

Safety 
 

Number of fatal and injury 
crashes – Fatal and  injury 
crashes  expected  to be 
avoided  due  to project 
implementation 

Consider barriers to safety such as 
speed, land use patterns, and 
vulnerability of non-motorists. We 
also recommend that injury 
crashes be narrowed to severe 
injury crashes to maximize the 
safety benefit of these investments. 
The number and rate of fatal and 
severe injury crashes should 
separate out bicycle and 
pedestrian modes and weight 
those safety criteria for vulnerable 
users more heavily. Also, 
sub-criteria for reduced VMT, since 
reducing VMT will reduce collision 
exposure. 

 
 
 
 
 
 
 

 
 
 
 

20% 

Rate of fatal and injury 
crashes – Fatal and  injury 
crashes  per  100  million  vehicle 
miles  traveled  expected  to be 
avoided  due  to project 
implementation 

Same as above 

Other safety 
considerations – Public 
safety (including  perceived 
safety), crime  prevention, 
lighting  for transit, bicycle, and 
pedestrian  projects 

Should be high priority due to 
vastly increased risk of bicycle and 
pedestrian uses. 

 
 
 
 
 
 
 
 
 

Congestion 

Person throughput – 
Increase in  corridor  total 
(multi-modal)  person 
throughput  attributed to the 
project 

Agree. But needs to be a more 
balanced focus on multiple modes 
and must include VMT reduction. 

 
 
 
 
 
 
 
 
 

10% 

Person hours of delay – 
Decrease  in  the number  of 
person  hours  of delay  in  the 
corridor 

Metric as is will prioritize personal 
vehicle traffic given the dominant 
existing mode. Criteria must 
include VMT reduction. Additional 
weight should be applied on the 
decrease in delay of transit riders, 
bicyclists, and pedestrians in the 

7 



corridor. Finally, the projected 
decrease in delay must take into 
account long-term induced demand 
effects and be based on a 
minimum 20 year time horizon. 

Travel time 
reliability-Reduction of 
non-recurrent congestion 
due to traffic collision 

We recommend removing this as it 
just reiterates vehicle safety 
metrics. 

 
 
Accessibility 

Access to multi-modal 
choices – Assessment of the 
project  support for connections 
between  modes, and 
promotion  of multiple 
transportation choices 

Simply assessing on connections 
to a variety modes is insufficient. 
Must include all key destinations in 
the corridor, and prioritize access 
for low-income individuals and 
non-drivers. 

 
 

20% 

Economic 
Development 

& Job 
Creation and 

Retention 

Project support for 
economic development – 
Project consistency with 
regional  and  local  economic 
development  plans;  project 
supports long  term economic 
sustainability  for the 
community; short-term job 
creation 

Existing economic development 
plans may be inconsistent with 
sustainable land use planning. 
Economic development uses 
existing travel and development 
patterns as its baseline. Projects 
must be prioritized for affordability 
and new mixed-use land use 
development that fosters 
productivity. Also, as we suggest 
above, a metric on demonstrating 
community engagement and 
support for the project should be 
included. Finally, we suggest that 
short-term and long-term job 
creation, job quality and workforce 
training targeted to individuals 
facing significant barriers to 
employment should be 
encompassed, including 
opportunities to have SB 1 funded 
projects be constructed by a skilled 
and trained workforce with 
apprenticeship opportunities. . 
This further aligns with SB 1 
statutory language on increasing 
access to workforce development 
for targeted groups.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

5% 
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Access to jobs – Change in 
cumulative  jobs  accessibility 
within  45  minutes (60  minutes 
for transit projects) 

Agree. But should be assessed in 
Accessibility criterion, along with 
additional metrics such as access 
to all other services and activities 
 

Access to jobs for 
disadvantaged 
populations – Change in 
cumulative  jobs  accessibility 
for disadvantaged  populations 
within  45  minutes (60  minutes 
for transit projects) 

Agree, but should be assessed in 
Accessibility criterion, along with 
additional metrics such as access 
to all other services and activities. 
Also, “low-income households” 
should be separate from 
“disadvantaged communities” 
based on the definition established 
in AB 1550, and give weight to both 
categories in scoring this criteria.  

Improvement of freight 
throughput (if applicable) 

We suggest removing this metric 
as increasing freight throughput is 
counter to the air quality and GHG 
goals. Only on the condition that a 
mitigation metric be included 
should increased throughput be 
included. 

 
 
 

Air Quality & 
Greenhouse 

Gas 
Emissions  

Reduction of criteria 
pollutants – Potential of the 
project  to improve  air  quality 
by  reducing  airborne 
particulates, ground  level 
ozone,  and  other pollutants 

Agree. But must demonstrate 
localized benefits for those most 
impacted by the corridor. 
 

 
 
 
 

20% 

Reduction of greenhouse 
gas emissions – Potential of 
the project  to reduce  the 
emission  of greenhouse 
gases, such  as  carbon  dioxide 
and  methane 

Agree. But must demonstrate 
localized benefits for those most 
impacted by the corridor. Also, 
GHGs from land disturbance 
should be included in the GHG 
emissions calculation. 

 
 
 
 
 
Efficient Land 

Use 

Project support for 
mixed-use development 
with multi-modal choices, 
infill development, and 
corridor access 
management policies. 
Consideration  for projects that 
serve transit priority  areas, 
major  transit stations, rail 

Agree, but suggest separating out 
each of these as specific 
sub-metrics, so that they are each 
asked as separate questions: 1. 
project support for mixed-use 
development, 2. support for 
transit-oriented multi-modal 
choices, 3. infill and compact 
development, 4. anti-displacement 

 
 
 
 
 

10% 
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stations future high-speed  rail 
stations, and  otherwise 
demonstrate connectivity 
between  land  use  and  transit 

policies, 5. increased access to 
affordable housing, 6. no loss of or 
impact on natural resources, 
working lands and open space. 
The larger goal is to affirmatively 
reduce VMT and displacement 
potential and increase affordable 
housing. 

 
 
 

Matching 
Funds 

Can be from federal, state 
(non-SB1 funds), regional, 
local, or private sources 
(The investment of private 
funds must be  tied  to public 
benefits)  

Agree  
 
 

5% 

Minimum amount May preclude small but important 
projects, including projects with 
direct benefits to Disadvantaged 
and low-income communities.  

 
 
 

Project 
Deliverability  

Construction only Agree  
 
 

5% 
Early delivery  Agree 

Reasonableness of 
schedule 

Agree 

Committed vs. 
uncommitted funds 

Reinforces the issue with matching 
funds criteria above. 

 
 
 
 

Collaboration 

SB 1 requires preference 
to be given to projects 
developed in 
collaboration between 
Caltrans and a regional 
agency 

These should just be one metric.  
 
 
 

5% 

Joint project nomination 
is evidence of 
collaboration 

See above 
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November 6,2017

The Honorable Jim Frazier
Chair, Assembly Committee on Transportation

Member of the Assembly
State Capitol, Room 3091

Sacramento, CA 94249-00 1 1

Re: Solutions for Congested Corridors Program Draft Guidelines

Dear Assembly Member Frazier:

Senate Bill 1 (Beall, Chapter 5, Statutes of 2017) requires that, no less than 30 days prior to

adopting guidelines for the Solutions for Congested Corridors Program (Congested Corridors

Program), the California Transportation Commission (Commission) provide the proposed

guidelines to the Joint Legislative Budget Committee and the transportation policy committees in
the Senate and the Assembly.

The attached draft guidelines describe the policy, standards, criteria, and procedures for the

development, adoption, and management of the Congested Corridors Program. The draft

guidelines were developed in consultation with the California Air Resources Board, Califomia
Department of Transportation, regional transportation planning agencies, advocacy groups and

other transportation stakeholders.

The Commission intends to adopt the guidelines for the Congested Conidors Progtam at its

December 6,2017 Commission meeting in Riverside, California.

Attachment D



The Honorable Jim Frczier
Solutions for Congested Corridors Program Draft Guidelines
November 6,2017
Page2

If you have any questions, please do not hesitate to contact me at (916) 654-4245 or Teresa

Favila at (916) 653-2064.

Sincerely,

5.t^lntffituilW
SUSAN BRANSEN
Executive Director

c: Commissioners,CaliforniaTransportationCommission
Janet Dawson, Assembly Committee on Transportation
Eric Thronson, Assembly Committee on Transportation
Brian Kelly, California State Transportation Agency
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November 6,2017

The Honorable Jim Beall
Chair, Senate Transportation and Housing Committee
Member of the Senate

State Capitol, Room 2209
Sacramento, CA 95814

Re: Solutions for Congested Corridors Program Draft Guidelines

Dear Senator Beall:

Senate Bill 1 (Beall, Chapter 5, Statutes of 2017) requires that, no less than 30 days prior to
adopting guidelines for the Solutions for Congested Corridors Program (Congested Corridors
Program), the California Transportation Commission (Commission) provide the proposed
guidelines to the Joint Legislative Budget Committee and the transportation policy committees

in the Senate and the Assembly.

The attached draft guidelines describe the policy, standards, criteria, and procedures for the

development, adoption, and management of the Congested Corridors Program. The draft
guidelines were developed in consultation with the California Air Resources Board, Califomia
Department of Transportation, regional transportation planning agencies, advocacy groups and

other transportation stakeholders.

The Commission intends to adopt the guidelines for the Congested Corridors Program at its
December 6,2017 Commission meeting in Riverside, California.



The Honorable Jim Beall
Solutions for Congested Corridors Progtam Draft Guidelines
November 6,2017
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If you have any questions, please do not hesitate to contact me at (916) 654-4245 or Teresa

Favila at (916) 653-2064.

Sincerely,

5,.r*rrrr6ralutj--
SUSAN BRANSEN
Executive Director

c: Commissioners,CalifomiaTransportationCommission
Randy Chinn, Senate Transportation and Housing Committee
Brian Kelly,. California State Transportation Agency
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November 6,2017

The Honorable Holly J. Mitchell
Chair, Joint Legislative Budget Committee
Member of the Senate

State Capitol, Room 5080

Sacramento, CA 95814

Re: Solutions for Congested Conidors Program Draft Guidelines

Dear Senator Mitchell:

Senate Bill 1 (Beall, Chapter 5, Statutes of 2017) requires that, no less than 30 days prior to

adopting guidelines for the Solutions for Congested Conidors Program (Congested Corridors

Program), the Califomia Transportation Commission (Commission) provide the proposed

guidelines to the Joint Legislative Budget Committee and the transportation policy committees in
the Senate and the Assembly.

The attached draft guidelines describe the policy, standards, criteria, and procedures for the

development, adoption, and management of the Congested Corridors Program. The draft
guidelines were developed in consultation with the Califomia Air Resources Board, California
Department of Transportation, regional transportation planning agencies, advocacy groups and

other transportation stakeholders.

The Commission intends to adopt the guidelines for the Congested Conidors Program at its

December 6,2017 Commission meeting in Riverside, California.
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If you have any questions, please do not hesitate to contact me at (916) 654-4245 or Teresa
Favila at (916) 653-2064.

Sincerely,

$atittJrtrnktU,*,
SUSAN BRANSEN
Executive Director

c: Commissioners,CaliforniaTransportationCommission
Peggy Collins, Joint Legislative Budget Committee
Brian Kelly, California State Transportation Agency

Attachment



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.9 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Laura Pennebaker 
Associate Deputy Director 

Subject: ADOPTION OF THE FISCAL YEAR 2017-2018 ROAD MAINTENANCE AND 
REHABILITATION ACCOUNT LOCAL STREETS AND ROADS FUNDING INITIAL 
REPORT OF ELIGIBLE CITIES AND COUNTIES (RESOLUTION G-17-37) 

ISSUE: 
Should the California Transportation Commission (Commission) adopt the initial report of cities 
and counties that are eligible to receive Fiscal Year 2017-2018 Road Maintenance and 
Rehabilitation Account (RMRA) Local Streets and Roads Funding made available through the 
enactment of the Road Repair and Accountability Act of 2017, Senate Bill (SB) 1 (Beall, Chapter 
5, Statutes of 2017)?  

RECOMMENDATION: 
Staff recommends that the Commission adopt the Fiscal Year 2017-2018 Road Maintenance and 
Rehabilitation Account (RMRA) Local Streets and Roads Funding Initial Report of Eligible Cities 
and Counties as provided in Attachment B, and direct staff to transmit the list of eligible 
jurisdictions to the State Controller. 

BACKGROUND: 
On April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, Statutes of 2017). 
To address basic road maintenance, rehabilitation and critical safety needs on both the state 
highway and local streets and road system, SB 1: increases per gallon fuel excise taxes; increases 
diesel fuel sales taxes and vehicle registration fees; and provides for inflationary adjustments to 
tax rates in future years.  

Beginning November 1, 2017, the State Controller (Controller) will deposit various portions of 
this new funding into the newly created Road Maintenance and Rehabilitation Account. A 
percentage of this new Road Maintenance and Rehabilitation Account funding will be apportioned 
by formula to eligible cities and counties pursuant to Streets and Highways Code Section 2032(h) 
for basic road maintenance, rehabilitation, and critical safety projects on the local streets and roads 
system. 

SB 1 emphasizes the importance of accountability and transparency in the delivery of California’s 
transportation programs. Therefore, to be eligible for Road Maintenance and Rehabilitation 
Account funding, statute requires cities and counties to annually provide basic project reporting to 

Tab 20
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the Commission for projects anticipated for and funded through the Road Maintenance and 
Rehabilitation Account.  

Statutory Requirements and Reporting Guidelines 

Streets and Highways Code Section 2034 outlines specific reporting requirements to the 
Commission that cities and counties must meet in order to be eligible to receive Road Maintenance 
and Rehabilitation Account funding, and the responsibility of the Commission to report eligible 
jurisdictions to the Controller. Each fiscal year: 

• Prior to receiving an apportionment of funds, cities and counties must submit a list of 
proposed projects to the Commission. 

- All projects proposed must be adopted by resolution by the city council or county 
board of supervisors at a regular public meeting; 

- The list of proposed projects must include a description and location for each 
project, a proposed schedule for the project’s completion, and the estimated useful 
life of the improvement; 

• The Commission must report to the State Controller the cities and counties that have 
submitted a project list and are therefore eligible to receive funding. 

• Each city or county receiving an apportionment of funds must, upon expenditure, submit 
documentation to the Commission detailing the expenditure of all funds under the program 
including a description and location of each completed project, the amount of funds 
expended, the completion date, if applicable, and the estimated useful life of the 
improvement.  

The Commission, in collaboration with program stakeholders, developed and adopted the Local 
Streets and Roads Funding Annual Reporting Guidelines which outline the statutory provisions, 
general policies and procedures for cities and counties to carry out the annual Road Maintenance 
and Rehabilitation Account project reporting requirements and for the Commission’s annual 
transmittal of a list of eligible cities and counties to the Controller.  

Fiscal Year 2017-2018 – Proposed Project Lists and Report of Eligible Jurisdictions  

To facilitate complete and consistent submission of proposed project information, the Local Streets 
and Roads Proposed Project List Template was developed based on statutory requirements and the 
adopted program guidelines. The template was released in mid-September 2017 and serves as the 
standard form that cities and counties are required to use when submitting a list of projects to the 
Commission that are proposed for funding with Road Maintenance and Rehabilitation Account 
funds pursuant to Streets and Highways Code Section 2034(a).  

The proposed project lists are required by statute to include the project’s description, location, 
proposed schedule for completion, and the estimated useful life of the improvement. All projects 
proposed for funding are also required to be adopted by resolution by the applicable city council 
or county board of supervisors at a regular public meeting. Pursuant to statute, the proposed project 
list does not limit the flexibility of an eligible city or county to fund projects in accordance with 
local needs and priorities so long as the projects are consistent with Road Maintenance and 
Rehabilitation Account priorities as outlined in Streets and Highways Code Section 2030(b). In 
the event a city or county chooses to fund a project that is not on the proposed project list, the 

http://www.catc.ca.gov/programs/SB_1/102717_Final_Amended_LSR_Guidelines(2).pdf
http://www.catc.ca.gov/programs/SB_1/102717_Final_Amended_LSR_Guidelines(2).pdf
http://www.catc.ca.gov/programs/SB_1/LSR_Project_List(2).xlsm
http://www.catc.ca.gov/programs/SB_1/LSR_Project_List(2).xlsm
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jurisdiction will annually communicate any program changes to the Commission through the 
project expenditure report that is required to be submitted each fiscal year. 

Proposed Project List submittals were due to the Commission on October 16, 2017. Commission 
staff reviewed submittals and worked with city and county staff to ensure completeness and 
inclusion of all information and support documentation required by Streets and Highways Code. 
Jurisdictions that provided a complete Proposed Project List submittal to the Commission prior to 
the December 2017 Commission Meeting are listed in Attachment B as eligible to receive an 
apportionment of funds under this program for Fiscal Year 2017-2018.  

Upon Commission adoption, the list of eligible jurisdictions outlined in Attachment B will serve 
as the initial report of eligible cities and counties and will be transmitted to the Controller as 
required by Streets and Highways Code Section 2034(a)(2). The Controller, upon receipt of the 
initial report, shall apportion funds to eligible cities and counties.  

In the event the Commission receives a complete Proposed Project List submittal from a city or 
county after the transmittal of the initial report to the Controller, the Commission is required to 
develop and submit a subsequent report of eligible jurisdictions. After adoption of the initial report 
in December 2017, if applicable, the Commission will work with cities and counties to collect any 
outstanding Proposed Project List submittals and adopt a subsequent report of eligible jurisdictions 
at the January 2018 Commission meeting for issuance to the Controller. 

Pursuant to Streets and Highways Code Section 2034(a)(4), the Controller will retain a city or 
county’s monthly share of program funds for a period of 90 days from the Commission’s adoption 
of the initial report of eligible entities to allow for receipt of a subsequent report from the 
Commission of additional eligible jurisdictions. After this 90 day grace period, any funds retained 
by the Controller will be forfeited by the city or county for that fiscal year and will be reapportioned 
to the existing eligible cities and counties. 

Accountability and Transparency 

To facilitate transparency and accountability in the delivery of local streets and roads projects 
funded through this formula program, an interactive map depicting city and county projects is 
available at: www.rebuildingca.ca.gov and a statewide list of proposed city and county projects is 
available on the Commission’s website at: www.catc.ca.gov 

Additionally, cities and counties are required to annually report project expenditure and 
completion information to the Commission pursuant to Streets and Highways Code Section 
2034(b) and the adopted reporting guidelines.  

The Commission is committed to fostering program accountability and transparency through the 
receipt of proposed project lists and program expenditure reports and by providing aggregated 
statewide information regarding the use of program funds to the public and the legislature.  

Attachments:  

- Attachment A:  Resolution G-17-37 

- Attachment B:  Initial Report of Cities and Counties Eligible to Receive FY 17-18 Road 
Maintenance and Rehabilitation Account Local Streets and Roads Funding  

http://www.rebuildingca.ca.gov/
http://www.catc.ca.gov/


ATTACHMENT A 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

ADOPTION OF THE FISCAL YEAR 2017-2018 ROAD MAINTENANCE AND 
REHABILITATION ACCOUNT LOCAL STREETS AND ROADS FUNDING  

INITIAL REPORT OF ELIGIBLE CITIES AND COUNTIES 
Resolution G-17-37 

 
 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, Statutes 

of 2017), known as the Road Repair and Accountability Act of 2017 to address basic road 
maintenance, rehabilitation, and critical safety needs on both the state highway and local streets 
and road system; and 

  
1.2 WHEREAS, beginning November 1, 2017, the State Controller (Controller) will deposit portions 

of new funding from increases to certain fuel excise and sales taxes and vehicle registration fees 
into the Road Maintenance and Rehabilitation Account of which a percentage will be continuously 
apportioned by the Controller by formula pursuant to paragraph (2) of subdivision (h) of Section 
2032 of the Streets and Highways Code to eligible cities and counties for basic road maintenance, 
rehabilitation, and critical safety projects on local streets and roads; and 
 

1.3 WHEREAS, Streets and Highways Code Section 2034(a)(1) requires that prior to receiving an 
apportionment of Road Maintenance and Rehabilitation Account funds pursuant to paragraph (2) 
of subdivision (h) of Section 2032 from the Controller in a fiscal year, an eligible city or county 
shall submit to the California Transportation Commission (Commission) a list of projects proposed 
to be funded with these funds pursuant to an adopted resolution; and 

 
1.4 WHEREAS, Streets and Highways Code Section 2034(a)(2) requires that the Commission shall 

report to the Controller the cities and counties that have submitted a list of projects as described in 
this subdivision and that are therefore eligible to receive an apportionment of funds under the 
program for the applicable fiscal year. The Controller, upon receipt of the report, shall apportion 
funds to eligible cities and counties; and  
 

1.5 WHEREAS, Streets and Highways Code Section 2034(a)(1) specifies that the project list shall 
not limit the flexibility of an eligible city or county to fund projects in accordance with local needs 
and priorities, so long as the projects are consistent with Streets and Highways Code Section 
2030(b); and 

 
1.6 WHEREAS, the Commission, in consultation with cities, counties, and their representatives as 

well as the State Controller’s Office and other stakeholders, developed and adopted Local Streets 
and Roads Funding Program Annual Reporting Guidelines to describe the general policies and 
procedures for carrying out annual project reporting requirements for cities and counties; and 

 
1.7 WHEREAS, Commission staff worked collaboratively with city and county representatives to 

develop and release a standard proposed project list form to facilitate the complete and consistent 
submission of proposed project information; and 
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1.8 WHEREAS, Commission staff collected Fiscal Year 2017-2018 proposed project list submittals 

and support documentation from cities and counties and reviewed submittals to verify 
completeness and inclusion of all information required by Streets and Highways Code Section 
2034(a)(1); and 
 

1.9 WHEREAS, Commission staff compiled a list of cities and counties that provided complete 
proposed project list submittals and are therefore eligible to receive Fiscal Year 2017 - 2018 
formula apportionments of Road Maintenance and Rehabilitation Account Local Streets and Roads 
Funding, as reflected in Attachment B, and; 
 

1.10 WHEREAS, the list of jurisdictions in Attachment B is intended to serve as the initial report of 
eligible cities and counties as required by Streets and Highways Code Section 2034(a)(2). 
 

2.1  NOW, THEREFORE, BE IT RESOLVED, that the Commission adopts the attached Fiscal Year  
2017 - 2018 Road Maintenance and Rehabilitation Account Local Streets and Roads Funding 
Initial Report of Eligible Cities and Counties; and 

 
2.3  BE IT FURTHER RESOLVED, that Commission staff is authorized to make minor technical 

changes as needed to the report; and 
 
2.4 BE IT FURTHER RESOLVED, that the Commission directs staff to transmit the report to the 

State Controller as required by Streets and Highways Code Section 2034(a)(2). 
 
 
 



  Attachment B 

An interactive map depicting proposed city and county projects is available at: www.rebuildingca.ca.gov and a statewide list 
of proposed city and county projects is available on the Commission’s website at: www.catc.ca.gov. 

 

 
CALIFORNIA TRANSPORTATION COMMISSION 

FISCAL YEAR 2017-2018 ROAD MAINTENANCE AND REHABILITATION ACCOUNT 
LOCAL STREETS AND ROADS FUNDING 

INITIAL REPORT OF ELIGIBLE CITIES AND COUNTIES 
 

Pursuant to Streets and Highways Code Section 2034, the following cities and counties are eligible to 
receive an apportionment of funds from the Road Maintenance and Rehabilitation Account during Fiscal 
Year 2017 – 2018: 
 
ELIGIBLE CITIES 
  

CITY COUNTY CITY COUNTY CITY COUNTY 
Albany Alameda Martinez Contra Costa Blue Lake Humboldt 
Berkeley Alameda Moraga Contra Costa Eureka Humboldt 
Dublin Alameda Oakley Contra Costa Ferndale Humboldt 
Emeryville Alameda Orinda Contra Costa Fortuna Humboldt 
Fremont Alameda Pinole Contra Costa Rio Dell Humboldt 
Hayward Alameda Pittsburg Contra Costa Trinidad Humboldt 
Newark Alameda Pleasant Hill Contra Costa Brawley Imperial 
Oakland Alameda Richmond Contra Costa Calexico Imperial 
Piedmont Alameda San Pablo Contra Costa Calipatria Imperial 
Pleasanton Alameda San Ramon Contra Costa El Centro Imperial 
San Leandro Alameda Walnut Creek Contra Costa Holtville Imperial 
Union City Alameda Crescent City Del Norte Imperial Imperial 
Amador City Amador Placerville El Dorado Westmorland Imperial 
Ione Amador South Lake Tahoe El Dorado Bishop Inyo 
Jackson Amador Clovis Fresno Arvin Kern 
Plymouth Amador Coalinga Fresno Bakersfield Kern 
Sutter Creek Amador Firebaugh Fresno California City Kern 
Biggs Butte Fowler Fresno Delano Kern 
Chico Butte Fresno Fresno McFarland Kern 
Paradise Butte Huron Fresno Ridgecrest Kern 
Angels Camp Calaveras Kerman Fresno Shafter Kern 
Colusa Colusa Kingsburg Fresno Tehachapi Kern 
Williams Colusa Mendota Fresno Wasco Kern 
Antioch Contra Costa Orange Cove Fresno Avenal Kings 
Brentwood Contra Costa Reedley Fresno Corcoran Kings 
Clayton Contra Costa San Joaquin Fresno Hanford Kings 
Concord Contra Costa Sanger Fresno Clearlake Lake 
Danville Contra Costa Selma Fresno Lakeport Lake 
El Cerrito Contra Costa Orland Glenn Susanville Lassen 
Hercules Contra Costa Willows Glenn Agoura Hills Los Angeles 
Lafayette Contra Costa Arcata Humboldt Alhambra Los Angeles 

http://www.rebuildingca.ca.gov/
http://www.catc.ca.gov/
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An interactive map depicting proposed city and county projects is available at: www.rebuildingca.ca.gov and a statewide list 
of proposed city and county projects is available on the Commission’s website at: www.catc.ca.gov. 

CITY COUNTY CITY COUNTY CITY COUNTY 
Arcadia Los Angeles Long Beach Los Angeles Fairfax Marin 
Artesia Los Angeles Los Angeles Los Angeles Larkspur Marin 
Avalon Los Angeles Lynwood Los Angeles Mill Valley Marin 
Azusa Los Angeles Malibu Los Angeles Novato Marin 
Baldwin Park Los Angeles Manhattan Beach Los Angeles Ross Marin 
Bell Los Angeles Maywood Los Angeles San Anselmo Marin 
Bell Gardens Los Angeles Monrovia Los Angeles San Rafael Marin 
Bellflower Los Angeles Montebello Los Angeles Sausalito Marin 
Beverly Hills Los Angeles Norwalk Los Angeles Tiburon Marin 
Bradbury Los Angeles Palos Verdes Estates Los Angeles Fort Bragg Mendocino 
Burbank Los Angeles Paramount Los Angeles Point Arena Mendocino 
Carson Los Angeles Pasadena Los Angeles Ukiah Mendocino 
Cerritos Los Angeles Pico Rivera Los Angeles Willits Mendocino 
Claremont Los Angeles Pomona Los Angeles Atwater Merced 
Commerce Los Angeles Rancho Palos Verdes Los Angeles Dos Palos Merced 
Compton Los Angeles Redondo Beach Los Angeles Gustine Merced 
Covina Los Angeles Rolling Hills Estates Los Angeles Livingston Merced 
Cudahy Los Angeles Rosemead Los Angeles Los Banos Merced 
Culver City Los Angeles San Dimas Los Angeles Merced Merced 
Diamond Bar Los Angeles San Fernando Los Angeles Mammoth Lakes Mono 
Downey Los Angeles San Gabriel Los Angeles Carmel-by-the-Sea Monterey 
Duarte Los Angeles San Marino Los Angeles Del Rey Oaks Monterey 
El Monte Los Angeles Santa Clarita Los Angeles Gonzales Monterey 
El Segundo Los Angeles Santa Monica Los Angeles Greenfield Monterey 
Gardena Los Angeles Sierra Madre Los Angeles King City Monterey 
Glendale Los Angeles Signal Hill Los Angeles Marina Monterey 
Hermosa Beach Los Angeles South Gate Los Angeles Monterey Monterey 
Hidden Hills Los Angeles South Pasadena Los Angeles Pacific Grove Monterey 
Huntington Park Los Angeles Temple City Los Angeles Salinas Monterey 
Inglewood Los Angeles Torrance Los Angeles Sand City Monterey 
La Cañada Flintridge Los Angeles Walnut Los Angeles Seaside Monterey 
La Habra Heights Los Angeles West Covina Los Angeles Soledad Monterey 
La Mirada Los Angeles West Hollywood Los Angeles American Canyon Napa 
La Puente Los Angeles Westlake Village Los Angeles Calistoga Napa 
La Verne Los Angeles Whittier Los Angeles Napa Napa 
Lakewood Los Angeles Chowchilla Madera St. Helena Napa 
Lancaster Los Angeles Madera Madera Yountville Napa 
Lawndale Los Angeles Belvedere Marin Grass Valley Nevada 
Lomita Los Angeles Corte Madera Marin Truckee Nevada 

http://www.rebuildingca.ca.gov/
http://www.catc.ca.gov/
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An interactive map depicting proposed city and county projects is available at: www.rebuildingca.ca.gov and a statewide list 
of proposed city and county projects is available on the Commission’s website at: www.catc.ca.gov. 

CITY COUNTY CITY COUNTY CITY COUNTY 
Aliso Viejo Orange Portola Plumas Chino S.Bernardino 
Anaheim Orange Banning Riverside Chino Hills S.Bernardino 
Brea Orange Beaumont Riverside Colton S.Bernardino 
Buena Park Orange Blythe Riverside Fontana S.Bernardino 
Costa Mesa Orange Calimesa Riverside Hesperia S.Bernardino 
Cypress Orange Canyon Lake Riverside Highland S.Bernardino 
Dana Point Orange Cathedral City Riverside Loma Linda S.Bernardino 
Fountain Valley Orange Coachella Riverside Montclair S.Bernardino 
Fullerton Orange Corona Riverside Needles S.Bernardino 
Garden Grove Orange Eastvale Riverside Ontario S.Bernardino 
Huntington Beach Orange Hemet Riverside Rancho Cucmnga S.Bernardino 
Irvine Orange Indian Wells Riverside Redlands S.Bernardino 
La Habra Orange Indio Riverside Rialto S.Bernardino 
La Palma Orange Jurupa Valley Riverside Victorville S.Bernardino 
Laguna Beach Orange Lake Elsinore Riverside Chula Vista San Diego 
Laguna Hills Orange Menifee Riverside Coronado San Diego 
Laguna Niguel Orange Moreno Valley Riverside El Cajon San Diego 
Laguna Woods Orange Murrieta Riverside Encinitas San Diego 
Lake Forest Orange Norco Riverside Escondido San Diego 
Los Alamitos Orange Palm Desert Riverside Imperial Beach San Diego 
Mission Viejo Orange Palm Springs Riverside La Mesa San Diego 
Newport Beach Orange Perris Riverside Lemon Grove San Diego 
Orange Orange Rancho Mirage Riverside National City San Diego 
Placentia Orange Riverside Riverside Oceanside San Diego 
Rancho Santa Orange San Jacinto Riverside Poway San Diego 
Margarita Orange Temecula Riverside San Diego San Diego 
San Clemente Orange Wildomar Riverside San Marcos San Diego 
San Juan Capistrano Orange Citrus Heights Sacramento Santee San Diego 
Santa Ana Orange Elk Grove Sacramento Solana Beach San Diego 
Seal Beach Orange Folsom Sacramento Vista San Diego 
Stanton Orange Galt Sacramento San Francisco San Francisco 
Tustin Orange Isleton Sacramento Escalon San Joaquin 
Villa Park Orange Rancho Cordova Sacramento Lathrop San Joaquin 
Westminster Orange Sacramento Sacramento Lodi San Joaquin 
Yorba Linda Orange Hollister San Benito Manteca San Joaquin 
Colfax Placer San Juan Bautista San Benito Ripon San Joaquin 
Lincoln Placer Apple Valley S.Bernardino Stockton San Joaquin 
Loomis Placer Barstow S.Bernardino Tracy San Joaquin 
Roseville Placer Big Bear Lake S.Bernardino Arroyo Grande S.Luis Obispo 

http://www.rebuildingca.ca.gov/
http://www.catc.ca.gov/
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CITY COUNTY CITY COUNTY CITY COUNTY 
Atascadero S.Luis Obispo Los Altos Hills Santa Clara Modesto Stanislaus 
Grover Beach S.Luis Obispo Los Gatos Santa Clara Newman Stanislaus 
Morro Bay S.Luis Obispo Milpitas Santa Clara Oakdale Stanislaus 
Pismo Beach S.Luis Obispo Morgan Hill Santa Clara Patterson Stanislaus 
San Luis Obispo S.Luis Obispo Mountain View Santa Clara Riverbank Stanislaus 
Atherton San Mateo Palo Alto Santa Clara Turlock Stanislaus 
Belmont San Mateo San Jose Santa Clara Waterford Stanislaus 
Brisbane San Mateo Santa Clara Santa Clara Live Oak Sutter 
Burlingame San Mateo Saratoga Santa Clara Yuba City Sutter 
Colma San Mateo Sunnyvale Santa Clara Corning Tehama 
Daly City San Mateo Capitola Santa Cruz Red Bluff Tehama 
East Palo Alto San Mateo Scotts Valley Santa Cruz Tehama Tehama 
Foster City San Mateo Watsonville Santa Cruz Dinuba Tulare 
Half Moon Bay San Mateo Anderson Shasta Exeter Tulare 
Hillsborough San Mateo Redding Shasta Farmersville Tulare 
Menlo Park San Mateo Shasta Lake Shasta Porterville Tulare 
Millbrae San Mateo Dorris Siskiyou Tulare Tulare 
Pacifica San Mateo Montague Siskiyou Visalia Tulare 
Portola Valley San Mateo Weed Siskiyou Woodlake Tulare 
San Bruno San Mateo Yreka Siskiyou Sonora Tuolumne 
San Carlos San Mateo Benicia Solano Camarillo Ventura 
San Mateo San Mateo Dixon Solano Fillmore Ventura 
South San Francisco San Mateo Fairfield Solano Moorpark Ventura 
Woodside San Mateo Rio Vista Solano Ojai Ventura 
Buellton Sta. Barbara Suisun City Solano Oxnard Ventura 
Carpinteria Sta. Barbara Vacaville Solano Port Hueneme Ventura 
Goleta Sta. Barbara Vallejo Solano Simi Valley Ventura 
Guadalupe Sta. Barbara Cloverdale Sonoma Thousand Oaks Ventura 
Lompoc Sta. Barbara Cotati Sonoma Ventura Ventura 
Santa Barbara Sta. Barbara Petaluma Sonoma Davis Yolo 
Santa Maria Sta. Barbara Rohnert Park Sonoma W. Sacramento Yolo 
Solvang Sta. Barbara Santa Rosa Sonoma Winters Yolo 
Campbell Santa Clara Sonoma Sonoma Woodland Yolo 
Cupertino Santa Clara Windsor Sonoma Marysville Yuba 
Gilroy Santa Clara Ceres Stanislaus Wheatland Yuba 
Los Altos Santa Clara Hughson Stanislaus   

http://www.rebuildingca.ca.gov/
http://www.catc.ca.gov/
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ELIGIBLE COUNTIES 
 

Alameda  Madera  San Luis Obispo 
Alpine  Marin  San Mateo 
Amador  Mendocino  Santa Barbara 
Butte  Merced  Santa Clara 
Calaveras  Modoc  Santa Cruz 
Colusa  Mono  Shasta 
Contra Costa  Monterey  Sierra 
Del Norte  Napa  Siskiyou 
El Dorado  Nevada  Solano 
Fresno  Orange   Sonoma 
Glenn  Placer  Stanislaus 
Humboldt  Plumas  Sutter 
Imperial  Riverside  Tehama 
Inyo  Sacramento  Trinity 
Kern  San Benito  Tulare 
Kings  San Bernardino  Tuolumne 
Lake  San Diego  Ventura 
Lassen  San Francisco  Yolo 
Los Angeles  San Joaquin  Yuba 

 

http://www.rebuildingca.ca.gov/
http://www.catc.ca.gov/


STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.25 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: 2018 LOCAL PARTNERSHIP PROGRAM – FORMULAIC PROGRAM FUNDING 
SHARE DISTRIBUTION FOR FISCAL YEARS 2017-18 AND 2018-19 (RESOLUTION 
G-17-42) 

ISSUE: 
Should the California Transportation Commission (Commission), pursuant to the approved 2018 
Local Partnership Program Guidelines, adopt the Formulaic Program funding share distribution 
for Fiscal Years 2017-18 and 2018-19?   

RECOMMENDATION: 
Staff recommends the Commission adopt the share distribution for the Formulaic Program of 
projects for Fiscal Years 2017-18 and 2018-19 as outlined in the Eligible Submittals and Proposed 
Formulaic Shares for the 2018 Local Partnership Program (Attachment A).  

BACKGROUND: 
On October 18, 2017 the Commission adopted the 2018 Local Partnership Program Guidelines in 
response to the Road Repair and Accountability Act of 2017, Senate Bill (SB) 1 (Beall, Chapter 
5, Statutes of 2017), as amended by Assembly Bill (AB) 115 (Ting, Chapter 20, Statutes of 2017) 
and AB 135 (Committee on Budget, Chapter 255, Statutes of 2017).  The overall objective of the 
Local Partnership Program is to reward counties, cities, and regional transportation agencies with 
voter-approved fees or taxes solely dedicated to transportation improvements or that have enacted 
fees solely dedicated to transportation.  In compliance with the guidelines, the Commission will 
adopt a Formulaic Program of projects for the initial cycle that will cover 2017-18 and 2018-19 
for jurisdictions with voter approved taxes, tolls, and fees that are dedicated solely to transportation 
purposes.   

Jurisdictions interested in receiving a Formulaic Program funding share submitted eligibility 
information as outlined in the Local Partnership Program Guidelines by the October 27, 2017 
deadline.  Commission staff reviewed the eligibility information and qualifying jurisdictions were 
issued a proposed share that was posted for review on the Commission Website on November 13, 
2017.  Commission staff solicited feedback to ensure affected jurisdictions had an opportunity to 
review, comment or request modifications prior to the December 6-7, 2017 Commission meeting. 
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Commission staff received feedback on a number of comments.  Based on comments received, 
staff revised the proposed shares and posted the revised shares to the Commission’s website on 
November 15, 2017.        
 

Attachments:  
Attachment A:  Resolution G-17-42 
Attachment B:  Eligible Submittals and Proposed Formulaic Shares 



Attachment A 
December 6-7, 2017 

Item 4.25 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 
 

Adoption of the 2018 Local Partnership Program – Formulaic Program Funding Share 
Distribution for Fiscal Years 2017-18 and 2018-19 

 
 

Resolution G-17- 42 
 
1.1 WHEREAS, on April 28, 2017, the Governor signed Senate Bill (SB) 1 (Beall, Chapter 5, 

Statutes of 2017), known as the Road Repair and Accountability Act of 2017, creating the 
Local Partnership Program to provide funding to jurisdictions that have sought and 
received voter approved taxes and imposed fees for road maintenance and rehabilitation 
and other transportation improvement projects; and 

 
1.2 WHEREAS, on June 27, 2017, the Governor signed Assembly Bill (AB) 115 (Ting, 

Chapter 20, Statutes of 2017) which clarified language in SB 1 regarding local and regional 
transportation agency eligibility and expanded the types of projects eligible for program 
funding; and 

 
1.3 WHEREAS, the Commission adopted the 2018 Local Partnership Program Guidelines on 

October 18, 2017; and  
 

1.4 WHEREAS, consistent with the Commission’s Local Partnership Program Guidelines, the 
proposed Formulaic Program distribution of shares for jurisdictions to review and comment 
was published on November 13, 2017; and 

 
1.5 WHEREAS, the Local Partnership Program Guidelines require the Commission to adopt 

the Formulaic Program distribution of shares on December 6-7, 2017. 
 

2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 
Commission adopts the attached Eligible Submittals and Proposed Formulaic Shares for 
the 2018 Local Partnership Program for Fiscal Years 2017-18 and 2018-19; and 

 
2.2 BE IT FURTHER RESOLVED, that the Commission staff is authorized to make minor 

technical changes as needed to the Eligible Submittals and Proposed Formulaic Shares for 
the 2018 Local Partnership Program; and 

 
2.3 BE IT FURTHER RESOLVED, that the Commission directs staff to post the Eligible 

Submittals and Proposed Formulaic Shares for the 2018 Local Partnership Program on the 
Commission’s website. 

 



Eligible Submittals and Proposed Formulaic Shares

2018 Local Partnership Program
Attachment B

Local Partnership Program 2017-18 2018-19 
($1,000s) ($1,000s)

Total Annual Available $200,000 $200,000

Competitive Program (50%) $100,000 $100,000
Formulaic Program (50%) $100,000 $100,000

Proposed Annual Formulaic Distribution for Local Partnership Program 2017-18 2018-19 
     Tolls + VRF + parcel/property tax 7.60181% $7,602 7.60181% $7,602
     North sales tax 28.63542% $28,635 28.63542% $28,635
     South sales tax 63.76278% $63,763 63.76278% $63,763

Minimum $100 Minimum $100

Shares for Voter-Approved Tolls, VRF, Parcel/Property Taxes

2017-18 2018-19 
Applicant Agency (Measure) Revenue Funding Share Revenue Funding Share
Bay Area Transportation Authority (RM1, RM2) 282,618 $5,171 282,618 $5,171
Alameda County Transportation Commission (Measure F-VRF) 13,075 $239 13,075 $239
Transportation Authority Marin County (Measure B-VRF) 2,376 $100 2,376 $100
San Francisco County Transportation Authority (Prop AA-VRF) 5,362 $100 5,362 $100
Santa Clara County Valley Transportation Authority (Measure B-VRF) 16,545 $303 16,545 $303
Alameda-Contra Costa Transit District (Parcel Tax) 29,509 $540 29,509 $540
Bay Area Rapid Transit District (Parcel Tax) 51,899 $949 51,899 $949
City of Orinda (Measures J & L-Parcel Tax) 1,686 $100 1,686 $100
Yuba County Depletion Surcharge (Measure D-Parcel Tax) 483 $100 483 $100

     Totals 403,553 $7,602 403,553 $7,602

Funding Shares Based on Voter-Approved Sales Taxes - North

2017-18 2018-19 
County (Agency) Population Funding Share Population Funding Share
Alameda (Alameda County Transportation Commission) 1,645,359 $3,815 1,645,359 $3,770
Contra Costa (Contra Costa Transportation Authority) 1,139,513 $2,642 1,139,513 $2,611
Fresno (Fresno County Transportation Authority) 995,975 $2,309 995,975 $2,282
Lake (City of Clearlake) 15,531 $100 15,531 $100
Madera (Madera County Transportation Authority) 156,492 $363 156,492 $359
Marin (Transportation Authority Marin County) 263,604 $407 263,604 $403
Marin (Sonoma Marin Area Rail Transit District) - $204 - $201
Mendocino (City of Fort Bragg) 7,772 $100 7,772 $100
Mendocino (City of Point Arena) 452 $100 452 $100
Mendocino (City of Willits) 4,928 $100 4,928 $100
Merced (Merced County Transportation Authority) 274,665 $637 274,665 $629
Monterey (Transportation Agency for Monterey County) 442,365 $769 442,365 $760
Monterey (Monterey-Salinas Transit District) - $256 - $253
Napa (Napa Valley Transportation Authority) - Effective 7/18 - - 142,408 $326
Nevada (Nevada City) 3,208 $100 3,208 $100
Nevada (Town of Truckee) 15,904 $100 15,904 $100
Sacramento (Sacramento Transportation Authority) 1,514,770 $3,512 1,514,770 $3,471
San Francisco (San Francisco County Transportation Authority) 874,228 $2,027 874,228 $2,003
San Joaquin (San Joaquin County Transportation Authority) 746,868 $1,732 746,868 $1,711
San Mateo (San Mateo County Transportation Authority) 770,203 $893 770,203 $882
San Mateo (San Mateo County Transit District) - $893 - $882
Santa Clara (Santa Clara County Valley Transportation Authority) 1,938,180 $4,494 1,938,180 $4,441
Santa Cruz (Santa Cruz County Regional Transportation Commission) 276,603 $321 276,603 $317
Santa Cruz (Santa Cruz Metropolitan Transit District) - $321 - $317
Sonoma (Sonoma County Transportation Authority) 505,120 $586 505,120 $579
Sonoma (Sonoma Marin Area Rail Transit District) - $586 - $579
Stanislaus (Stanislaus County Transportation Authority) 548,057 $1,271 548,057 $1,256

     Totals 12,139,797 $28,635 12,282,205 $28,635

Funding Shares Based on Voter-Approved Sales Taxes - South

2017-18 2018-19 
County (Agency) Population Funding Share Population Funding Share

Imperial (Imperial County Local Transportation Authority) 188,334 $536 188,334 $536
Los Angeles (Los Angeles County Metropolitan Transportation Authority) 10,241,278 $29,143 10,241,278 $29,143
Orange (Orange County Transportation Authority) 3,194,024 $9,089 3,194,024 $9,089
Riverside (Riverside County Transportation Commission) 2,384,783 $6,786 2,384,783 $6,786
San Bernardino (San Bernardino County Transportation Authority) 2,160,256 $6,147 2,160,256 $6,147
San Diego (San Diego County Regional Transportation Commission) 3,316,192 $9,437 3,316,192 $9,437
Santa Barbara (Santa Barbara County Local Transportation Authority) 450,663 $1,282 450,663 $1,282
Tulare (Tulare County Transportation Authority) 471,842 $1,343 471,842 $1,343

     Totals 22,407,372 $63,763 22,407,372 $63,763

2018 LPP Formulaic Shares -  Revised: 11/15/17
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DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 4.11 

Action Item 

From: NORMA ORTEGA Prepared by: Chris Schmidt 
Chief Financial Officer Division of Transportation 

Planning  

Subject: APPROVAL OF THE FISCAL YEAR 2017-18 LUMP SUM AND ADOPTION OF THE 
SENTATE BILL 1 SUSTAINABLE COMMUNITIES AND ADAPTATION PLANNING 
GRANTS PROGRAM 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to allocate $31,866,000 for the Fiscal Year 
(FY) 2017-18 Lump Sum and adopt the programs for the Senate Bill (SB) 1 Sustainable 
Communities Grants and Adaptation Planning Grants?  

RECOMMENDATION: 

The Department recommends that the Commission approve the $31,866,000 for the FY 2017-18 
Lump Sum and adopt the programs for the SB 1 Sustainable Communities Grants and 
Adaptation Planning Grants through the Department’s Sustainable Communities and Adaptation 
Planning Grant Guides and evaluation and scoring process.  

BACKGROUND: 

The Department is required to allocate $24,886,000 in local and regional planning grants and 
develop the SB 1 Sustainable Communities Planning Grant Guide pursuant to Section 2033.5 of 
the Streets and Highway Code.  The SB 1 Sustainable Communities Grant are a new subset of 
the Department’s Sustainable Transportation Planning Grant Program to align planning grant 
programs that the Department currently allocates and administers to local and regional planning 
agencies, tribal governments, and transit agencies.  The SB 1 Sustainable Communities grant 
program is comprised of 50 percent formula funds to the Metropolitan Planning Organizations 
(MPOs) based an eligibility criteria and an existing calculation for annual allocation of federal 
transportation planning funds and a 50 percent competitive program for MPOs with sub-
recipient(s), Regional Transportation Planning Agencies (RTPAs), cities, counties, transit 
agencies, and tribal governments to apply.  
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In addition, SB 1 allocates $20,000,000 over three FYs to local and regional agencies for climate 
adaptation planning pursuant to Government Code Section 16321(1).  The Department developed 
the Adaptation Planning Grant Guide in conjunction with the Sustainable Communities Grant Guide 
for consistency and to streamline the guide development process.  The Adaptation Planning Grant 
program is a 100 percent competitive grant program for MPOs RTPAs, cities, counties, transit 
agencies, and tribal governments to apply. 
 
The Sustainable Communities and Adaptation Planning Grant Guides were developed in 
coordination with the California State Transportation Agency and other state agencies.  The 
Department conducted four public workshops, posted the draft guides for a formal 30-day comment 
period, and sent the draft guides to the appropriate fiscal and policies committees of the Legislature 
per SB 1 Guideline Development requirements.  The Sustainable Communities and Adaptation 
Grant Guides were also presented as an information item at the August 2017 Commission meeting.  
 
The Fiscal Year 2017-18 Sustainable Communities and Adaptation Planning Grant Timeline:  

• June-July 2017 – Two public workshops were held on June 26 and 27 to receive input for 
Discussion on the Draft Grant Guides. The Discussion Draft Grant Guides and were 
released for a two-week comment period on July 12. 

• August 2017 – Final Draft Grant Guides were sent to the fiscal and policy committees of 
the Legislature and posted for a 30-day comment period began. 

• September 1 and 6, 2017 – Two public workshops were held in Sacramento and Los 
Angeles 

• Mid-September – Grant Guides and call for applications were released 
• October 20 2017 – Applications were due to the Department  
• November 2017 – Evaluation of the applications and Department management and 

California State Transportation Agency approval  
• Mid-December 2017 –Announcement of grant award recipients  
• January-May 2018 – Execute agreements with grantees and begin grant project activities. 

 
The Department received 127 applications seeking $34,104,094 in grant funds for the Sustainable 
Communities competitive grant program and 30 applications seeking $10,528,596 in grants funds for 
the Adaptation Planning grant program. 
 
This list of the applications, who will received an award from the $34,104,094 grant funding 
available from the Sustainable Communities and Adaptation Planning grants, will be provided to the 
Commission prior to its December 2017 the meeting.  
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FY 2017-2018 Lump Sum Request  

Sustainable Communities and  
Adaptation Planning Grants  

(Dollars in Thousands) 
Program Fund Source Total 

Sustainable Communities Grants  2660-102-3290 $24,886 

Adaptation Planning Grants  2660-101-0046 $7,000 

Total SB 1 Planning Grants $31,886 
 
 
FINANICAL RESOLUTION: 
 
Resolved, that $31,866,00 be allocated from the Budget Act of 2017, Items 2660-102-3290, and 
2660-101-0046 for the Sustainable Communities and Adaptation Planning Grant funds.  
 
 



FY 2017-18 SB 1 Sustainable Communities Grants
Award List

Office of Regional Planning Page 1 of 8 11/30/2017

 Applicant Sub-applicant(s) County Project Title Grant 
Award

Amador County 
Transportation 

Commission
Amador Transit Amador Amador County Transit 

Intern $50,462

Calaveras Council of 
Governments Calaveras County Calaveras

Pope Street Class I Facility 
and Safe Routes Gap Fill 

Plan 
$158,469

Calaveras Council of 
Governments City of Angels Camp Calaveras

Angels Camp North Main 
Street/SR 49 Complete 

Streets Corridor Plan and 
Copello Road Pedestrian 

Connector

$171,748

Calaveras Council of 
Governments Calaveras County Calaveras

Valley Springs Complete 
Streets Capital 

Infrastructure Plan and 
Project Prioritization

$219,112

Cher-Ae Heights Indian 
Community of the 

Trinidad Rancheria

National Indian Justice 
Center Statewide

Active Transportation 
Assessments with California 

Native American Tribes
$318,595

City of Arcata Redwood Community 
Action Agency Humboldt Arcata Annie and Mary Trail 

Connectivity Project $250,000

City of Bakersfield NA  Kern Bakersfield Bicyclist and 
Pedestrian Safety Plan $177,060

City of Burbank NA  Los Angeles City of Burbank Complete 
Streets Plan $519,228

City of Citrus Heights NA  Sacramento Old Auburn Road Complete 
Streets Plan $190,000

City of Concord NA  Contra Costa
Willow Pass Road/Cowell 

Road Complete Streets 
Feasibility Study

$177,060

City of Davis NA  Yolo Davis Amtrak Station Access 
and Connections Study $250,000

City of Garden Grove NA  Orange Garden Grove Active 
Downtown Plan $340,000

City of Guadalupe Local Government 
Commission Santa Barbara Guadalupe Mobility and 

Revitalization Plan $206,450

City of Indio NA  Riverside Multi-Modal Feasibility 
Study $391,745

City of Lake Elsinore NA  Riverside

City of Lake Elsinore Active 
Transportation Plan / 

Regional Commuter Based 
Access Plan

$175,000

City of Madera NA  Madera
State Route 145 (Yosemite 

Avenue) as Downtown Main 
Street

$272,672

City of Rancho 
Cordova NA  Sacramento

The Corridor Enhancement 
and Circulation Study for 

Olson Drive
$155,000

Sustainable Communities Competitive Grants

Tab 22
Reference No.:  4.11
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 Applicant Sub-applicant(s) County Project Title Grant 
Award

City of Redlands NA  San Bernardino Redlands Transit Village 
Plans $600,000

City of Rialto NA  San Bernardino Rialto Active Transportation 
Plan $200,000

City of Santa Clara NA  Santa Clara City of Santa Clara 
Pedestrian Master Plan $279,214

City of Santa Monica NA  Los Angeles Wilshire Boulevard Corridor 
Safety Enhancement Study $450,000

City of Vernon NA  Los Angeles Vernon LA River Path Active 
Transportation Access Plan $210,800

City of Visalia

Local Government 
Commission;

Downtown Visalia 
Foundation

Tulare Central Visalia Traffic Safety 
Action Plan $153,194

City of Watsonville Ecology Action;
Health Services Santa Cruz City of Watsonville Complete 

Streets to Schools Plan $321,280

City of Yuba NA  Sutter Yuba City: Safe Routes to 
Schools $221,325

Council of San Benito 
County Governments

San Benito County Local 
Transportation Authority San Benito

Analysis of Public Transit 
Network Expansion Projects 
for Congestion Relief of the 

Highway 25

$150,000

County of Los Angeles NA  Los Angeles East San Gabriel Valley 
Active Transportation Plan $325,000

El Dorado County 
Transportation 

Commission
NA  El Dorado

El Dorado County and City 
of Placerville Active 

Transportation Plans
$100,003

El Dorado County 
Transportation 

Commission
NA  El Dorado Coloma Sustainable 

Community Mobility Plan $130,000

Inyo County NA  Inyo Olancha-Cartago Corridor 
Study $290,379

Mariposa Local 
Transportation 

Commission
NA  Mariposa

Town Of Mariposa 
Transportation Center 

Feasibility Study - Phase II
$235,729

Mendocino Council of 
Governments NA  Mendocino

Mendocino County 
Pedestrian Facility Needs 
Inventory and Engineered 

Feasibility Study 

$179,229

North County Transit 
District NA  San Diego North County Transit and 

Land Use Integration Study $280,000

Riverside County 
Transportation 

Department

Local Government 
Commission;

Leadership Counsel for 
Justice and 

Accountability

Riverside
Neighborhood and Regional 

Mobility Plans for North 
Shore and Mecca

$197,250
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Award List
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 Applicant Sub-applicant(s) County Project Title Grant 
Award

Sacramento Area 
Council of 

Governments

Sacramento Regional 
Transit District Sacramento

Optimizing Transit and 
Transit Oriented 

Development in the 
Sacramento Area

$492,500

San Bernardino County 
Transportation 

Authority
NA  San Bernardino Comprehensive Pedestrian 

Sidewalk Connectivity Plan $600,000

San Francisco 
Municipal 

Transportation Agency 
NA  San Francisco Bayview Community Based 

Transportation Plan $292,149

Santa Cruz County 
Health Services Agency

Ecology Action;
Santa Cruz County Public 

Works;
Scotts Valley Public 

Works

Santa Cruz Santa Cruz County Complete 
Streets to Schools Plan $366,504

Solano Transportation 
Authority NA  Solano Solano Active Transportation 

Plan $350,000

Sonoma County 
Regional Parks NA  Sonoma Lower Russian River Trail 

Feasibility Study $620,000

Southern California 
Association of 
Governments

Access Services;
Orange County 

Transportation Authority

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

ADA Paratransit Demand 
Forecast $312,511

Transportation Agency 
for Monterey County

Ecology Action; 
Monterey County Health 

Department
Monterey

Seaside and Marina Safe 
Walking and Biking to 

School: Complete Streets 
Plan

$360,876

Western Contra Costa 
Transit Authority

West Contra Costa 
Transportation Advisory 

Committee;
AC Transit

Contra Costa,
Alameda

West Contra Costa Express 
Bus Implementation Plan $639,456

Association of Monterey 
Bay Area Governments NA  

Monterey, San 
Benito, Santa 

Cruz

Sustainable Communities 
Planning $315,267

Butte County 
Association of 
Governments

NA  Butte Sustainable Transportation 
Planning $186,408

Fresno Council of 
Governments NA  Fresno

Regional Sustainable 
Infrastructure Planning 

Program
$141,893

Fresno Council of 
Governments NA  Fresno Regional Pavement 

Management System $285,100

Kern Council of 
Governments NA  Kern Rural Alternative Transit 

Plan $312,594

Sustainable Communities Formula Grants
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 Applicant Sub-applicant(s) County Project Title Grant 
Award

Kern Council of 
Governments NA  Kern Coordinated Human Services 

Transportation Plan Update $80,000

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Plan Bay Area Futures 
Initiative $398,140

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Regional Residential Permit 
and Housing Policy Database

and
Regional Bicycle and 

Pedestrian Count Database

$146,000

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Goods Movement Investment 
Strategy $44,000

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Non-motorized 
Transportation $81,000

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Resilience and Hazards 
Planning $238,000
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 Applicant Sub-applicant(s) County Project Title Grant 
Award

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Performance Management 
and Monitoring $86,000

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Transit Sustainability 
Planning $137,000

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Priority Development Area 
Planning and 

Implementation
$370,000

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Committee to House the Bay 
Area
and

Regional Housing Policy Tool

$590,805

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Regional Advance Mitigation 
Program $50,000

Metropolitan 
Transportation 

Commission
NA  

Alameda, 
Contra Costa, 
Marin, Napa, 
Santa Clara, 

San Francisco, 
San Mateo, 

Solano, Sonoma

Technical Assistance 
Strategic Planning $100,000
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 Applicant Sub-applicant(s) County Project Title Grant 
Award

Sacramento Area 
Council of 

Governments
NA  

El Dorado, 
Placer, 

Sacramento, 
Sutter, Yolo, 

Yuba 

Bicycle and Pedestrian 
Planning $30,000

Sacramento Area 
Council of 

Governments
NA  

El Dorado, 
Placer, 

Sacramento, 
Sutter, Yolo, 

Yuba 

Civic Lab $150,000

Sacramento Area 
Council of 

Governments
NA  

El Dorado, 
Placer, 

Sacramento, 
Sutter, Yolo, 

Yuba 

Project-Level Climate 
Adaptation Strategies for the 

Sacramento Region
$70,906

Sacramento Area 
Council of 

Governments
NA  

El Dorado, 
Placer, 

Sacramento, 
Sutter, Yolo, 

Yuba 

 Regional Environmental 
Justice Analysis $42,908

Sacramento Area 
Council of 

Governments
NA  

El Dorado, 
Placer, 

Sacramento, 
Sutter, Yolo, 

Yuba 

Rural-Urban Connection 
Strategies $200,000

Sacramento Area 
Council of 

Governments
NA  

El Dorado, 
Placer, 

Sacramento, 
Sutter, Yolo, 

Yuba 

Sustainable Communities 
Strategy Development and 

Coordination
$325,145

San Diego Association 
of Governments NA  San Diego Implement the Regional 

Compete Streets Policy $481,000

San Diego Association 
of Governments NA  San Diego

San Diego Regional Electric 
Vehicle Infrastructure 

Charging Program
$600,000

San Joaquin Council of 
Governments NA  San Joaquin

Sustainable Communities 
Strategy Implementation 

Study
$110,000

San Joaquin Council of 
Governments NA  San Joaquin Mega-region Economic 

Model $100,000

San Joaquin Council of 
Governments NA  San Joaquin Climate Change Planning 

Study $66,671

San Joaquin Council of 
Governments NA  San Joaquin Public Health Impact 

Analysis $65,000

San Luis Obispo 
Council of 

Governments
NA  San Luis 

Obispo
Sustainable Communities 
Strategy Grant Funded $202,753
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 Applicant Sub-applicant(s) County Project Title Grant 
Award

Santa Barbara County 
Association of 
Governments

NA  Santa Barbara Clean Air Express Short 
Range Transit Plan $100,000

Santa Barbara County 
Association of 
Governments

NA  Santa Barbara Regional Growth Forecast 
Update $13,279

Santa Barbara County 
Association of 
Governments

NA  Santa Barbara Geographic Information 
Systems Needs Assessment $79,677

Santa Barbara County 
Association of 
Governments

NA  Santa Barbara South Coast Rail Station 
Multimodal Access Plan $41,105

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

Future Communities 
Partnership Grant Program: 

Phase 1
$331,988

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

Future Communities Study $221,325

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

Regional Data Platform $442,650

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

Senate Bill 1 Program 
Administration $258,520

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

Sustainable Communities 
Strategy Scenario 

Development and Outreach
$486,915

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

Mobility Innovations and 
Incentives - Revealed 

Preference Demonstration 
Study

$265,590
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 Applicant Sub-applicant(s) County Project Title Grant 
Award

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

Mobility Innovations and 
Incentives - Equity Analysis $265,590

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

Integrated Passenger and 
Freight Rail Forecast $132,795

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

House Monitoring for 
Sustainable Communities 

Strategy
$132,795

Southern California 
Association of 
Governments

NA  

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

Sustainability Planning 
Grant Program $2,632,223

Tahoe Regional 
Planning Agency NA  Placer, El 

Dorado
Sustainable Communities 

Planning $165,220

Tulare County 
Association of 
Governments

NA  Tulare Electric Vehicle 
Implementation Plan $70,824

Tulare County 
Association of 
Governments

NA  Tulare Regional Transit 
Coordination Study $102,273

Tulare County 
Association of 
Governments

NA  Tulare Sustainability Model 
Enhancements $84,104
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Association of 
Monterey Bay Area 

Governments 
Monterey Central Coast Highway 

1 $360,000

CA Tahoe Conservancy
Tahoe 

Transportation 
District

Placer, El Dorado
A Climate Adaptation 
Strategy for the Lake 

Tahoe Basin
$359,756

Capitol Corridor Joint 
Powers Authority

Alameda and 
Santa Clara

Alviso Wetlands 
Railroad Adaptation $250,000

City of Alameda Alameda
City of Alameda 

Climate Adaptation 
Plan

$236,375

City of Carpinteria Santa Barbara

City of Carpinteria Sea 
Level Rise 

Transportation Policy 
& Infrastructure 

$221,000

City of Los Angeles 
Bureau of Street 

Services
Los Angeles

Urban Cooling 
Strategies for 
Residential 

Neighborhoods 
Serviced by the Orange 

Line

$354,000

City of San Diego San Diego

Adaptation Strategies 
to Safeguard San 

Diego's Transportation 
System

$438,620

Marin County 
Department of Public 

Works

Transportation 
Authority of Marin Marin Highway 37 Corridor 

Improvement Study $130,170

Metropolitan 
Transportation 

Commission

Bay Conservation 
and Development 

Commission & State 
Coastal Conservancy

9-
County San Fran
cisco Bay Area

Accelerating 
Implementation of 
Local and Regional 

Resilience to Climate 
Change

$307,950

Metropolitan 
Transportation 

Commission

San Francisquito 
Creek Joint Powers 

Authority/ 

San Mateo 
County

East Palo Alto and 
Dumbarton Bridge 

Resilience Study
$200,000

Paskenta Band of 
Nomlaki Indians Tehama

Paskenta Band of 
Nomlaki Indians 

Climate Vulnerability 
Assessment

$106,690
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Sacramento Area 
Council of 

Governments

Sacramento, 
Yolo, Sutter, 

Yuba, El Dorada, 
Placer

Transportation Project 
Level Climate 

Adaptation Strategies 
for the Sacramento 

Region

$150,000

Sacramento Metro. Air 
Quality Management 

District

Local Government 
Commission Sacramento

Capital Regional 
Transportation Sector 

Urban Heat Island 
Mitigation

$487,775

San Diego Association 
of Governments San Diego

Regional Sea-Level Rise 
Adaptation Guidance 

for Transportation 
Infrastructure

$180,000

San Francisco Bay Area 
Rapid Transit District Alameda

BART Sea Level Rise 
and Flooding Resiliency 

Study
$500,000

San Mateo County San Mateo 
County

Climate Vulnerability 
and Mainstreaming 

Resilience Planning in 
San Mateo County

$649,500

Santa Barbara County 
Association of 
Governments

Santa Barbara

Santa Barbara County 
Transportation 

Network Resiliency 
Assessment

$100,000

Santa Ynez Band of 
Chumash Indians Santa Barbara

Chumash 
Transportation Climate 
Change Vulnerability 

Assessment

$184,763

Southern California 
Association of 
Governments 

Imperial, 
Los Angeles, 

Orange, 
Riverside, San 

Bernardino, 
Ventura

SCAG Southern 
California Regional 
Climate Adaptation

$941,700

Town of Mammoth 
Lakes Mono

Mammoth Lakes 
Climate Adaptation and 

Resiliency Strategies 
and General Plan 

Update

$158,270



FY 2017-18 SB 1 Adaptation Planning Grant 
Award List

TAB  22   
Reference No.:  4.11
December 6-7, 2017

Attachment  2  

Page 3 12/1/2017

 Applicant Sub-applicant County Project Title Grant Award

Western Riverside 
Council of 

Governments

San Bernardino 
County

Regional Climate 
Adaptation Toolkit for 

Transportation 
Infrastructure Phase 1

$683,431
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ADOPTION OF THE 2017 ATP AUGMENTATION 
METROPOLITAN PLANNING ORGANIZATION 

COMPONENT – 7 OF 10 LARGE MPOS 
RESOLUTION G-17-38 

INFORMATION ON THIS ITEM WILL BE 
PROVIDED PRIOR TO THE DECEMBER 6-7, 2017 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 

Tab 23



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.14 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Rick Guevel, P.E. 
Associate Deputy Director 

Subject: COMMISSION COMMENTS ON THE DRAFT CALIFORNIA TRANPORTATION 
ASSET MANAGEMENT PLAN 

ISSUE: 
Should the California Transportation Commission (Commission) approve the attached letter for 
transmittal to the California Department of Transportation (Caltrans) in response to the October 2017 
Draft California Transportation Asset Management Plan (TAMP)? 

RECOMMENDATION: 
Commission staff recommends that the Commission approve the attached transmittal letter and 
comments in response to the October 2017 Draft TAMP. 

BACKGROUND: 
Senate Bill 486 (DeSaulnier, 2014) requires Caltrans, in consultation with the Commission, to 
prepare a “robust” TAMP to inform and guide the project selection process for the State Highway 
Operation and Protection Program (SHOPP). Specifically, the legislative intent in support of an 
asset management plan is that it serves as a policy document to inform future transportation 
investment decision making. Subject to Government Code section 14526.5, the Commission 
adopts the SHOPP and may decline to adopt the SHOPP if the Commission determines that the 
SHOPP is not sufficiently consistent with the TAMP. Government Code section 14526.4 also 
establishes the requirements for the development of the TAMP and the Commission’s roles and 
responsibilities. 

The Commission’s responsibilities include adopting targets and performance measures reflecting 
state transportation goals and objectives for the State Highway System as well as responsibility for 
reviewing and approving the TAMP. The Commission is also required annually to evaluate the 
effectiveness of Caltrans in reducing deferred maintenance and improving road conditions on the 
state highway system and to include any findings in its annual report to the Legislature pursuant 
to Government Code Section 14535. 

Attachment:  Draft Comment Transmittal Letter 

Tab 24



 
 
BOB ALVARADO, Chair 
FRAN INMAN, Vice Chair 
YVONNE B. BURKE 
LUCETTA DUNN 
JAMES EARP 
JAMES C. GHIELMETTI 
CARL GUARDINO  
CHRISTINE KEHOE 
PAUL VAN KONYNENBURG 
JAMES MADAFFER 
JOSEPH TAVAGLIONE 

STATE OF CALIFORNIA  EDMUND G. BROWN Jr., Governor 

 
 
SENATOR JIM BEALL, Ex Officio 
ASSEMBLY MEMBER JIM FRAZIER, Ex Officio 
 
SUSAN BRANSEN, Executive Director 
 

 
 

  

CALIFORNIA TRANSPORTATION COMMISSION 
1120 N STREET, MS-52 

SACRAMENTO, CA 95814 
P. O. BOX 942873 

SACRAMENTO, CA 94273-0001 
 (916) 654-4245 

FAX (916) 653-2134 
http://www.catc.ca.gov 

 
December 7, 2017 
 
 
 
 
Mr. Malcolm Dougherty, Director 
California Department of Transportation 
1120 N Street, MS 49 
Sacramento, CA 95814 
 
 
RE: California Transportation Commission Comments on the Draft California Transportation 
Asset Management Plan  
 
 
Dear Director Dougherty, 
 
In alignment with the statutory responsibility of the California Transportation Commission 
(Commission) for the development and oversight of the California Transportation Asset 
Management Plan (TAMP), the attached comments are provided to the California Department of 
Transportation (Caltrans) to incorporate and address in the final TAMP. 
 
The Commission places a high priority on the TAMP as it is a critical tool to ensure the effective, 
transparent, and accountable use of transportation funds to rehabilitate and reconstruct both the 
the national and state highway system in California.  
 
 
 
 



Mr. Malcolm Dougherty 
RE: California Transportation Commission Comments on the Draft California Transportation 
Asset Management Plan 
December 7, 2017 
Page 2 of  2 
 
 
The Commission appreciates your consideration of these comments. If you have any questions, 
please contact Rick Guevel, Associate Deputy Director, at (916) 653-0161. 
 
 
 
 
Sincerely, 
 
 
 
 
BOB ALVARADO 
Chair 
 
 
 
c:  Commissioners, California Transportation Commission 
 Susan Bransen, Executive Director, California Transportation Commission 

Brian P. Kelly, Secretary, California State Transportation Agency 
 Michael Johnson, State Asset Management Engineer 
 
 
Attachment 
 



California Transportation Commission Comments on the Draft TAMP Attachment 
December 7, 2017 
Page 1 of  4 
 
 
 

1. Clearly define in the executive summary of the TAMP: 
• The scope of the TAMP as it relates to statutory responsibilities and authorities for 

transportation assets on the State Highway System (SHS) and the National Highway 
System (NHS),  

• The state and federal requirements addressed in the TAMP, including timeframes and 
phases, 

• The assets included in the TAMP that are subject to Commission approval, 
• The assets in the TAMP that are not on the SHS and the responsibility of regions, cities, 

counties, tribal governments, or private agencies, and 
• The ten year period covered by the TAMP. 
 

2. Clearly identify in the executive summary that the Commission’s responsibilities include: 
• Approving SHS assets for inclusion in the TAMP,  
• Adopting targets and performance measures reflecting state transportation goals and 

objectives, 
• Reviewing and approving the TAMP, including the final version of the first phase and the 

complete plan prepared by the Department, 
• Reviewing and reporting progress to the state legislature on Caltrans’ progress towards 

meeting SHS asset performance targets established in Senate Bill 1 and in Commission-
adopted performance targets, and 

• Reviewing and adopting the SHOPP if it is determined that the SHOPP is consistent with 
the TAMP. 

 
3.  Clearly identify in the executive summary that Caltrans’ responsibilities include: 

• Preparing, in consultation with the Commission, a robust TAMP to guide the selection of 
SHOPP projects as required by Government Code section 14526.4, 

• Utilizing the TAMP to recommend how and where to invest transportation resources in the 
SHOPP to achieve intermediate and long-term performance targets,  

• Ensuring the TAMP is consistent with any applicable state and federal requirements, and 
• Preparing the complete TAMP for all asset classes no later than the 2020 SHOPP. 
 

4. Revise the description under “California TAMP Scope” on page 3 to define what assets on the 
SHS are selected to include in the California TAMP scope. 
 

5. Clarify whether, in addition to assets owned and maintained by the state, tribal governments, 
or the federal government, there are any assets on the state or national highway systems owned 
and maintained by private agencies? 
 

6. Revise the discussion on page 4 under “California’s Investment Strategy” to clearly explain 
the expectations that all asset classes will be incorporated into the TAMP by 2020 and that 
investments support the full range of state goals and objectives.  In addition, update the graphic 
on the same page to include all SHS assets addressed in the TAMP.  
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7. Revise the discussion on page 4 under “Risks to the System” to recognize that risks can not 

only be reduced, but also potentially avoided.   
 

8. Revise the last sentence under “Making an Impact” on page 5 to add that the development of 
the TAMP will also help to wisely achieve established performance objectives. 
 

9. Include on page 6 a discussion of the phases of the TAMP culminating in a TAMP that 
incorporates all asset classes by 2020 as required by state law. 
 

10. Add to the end of the first sentence of paragraph 2 on page 1-2, “to achieve state goals and 
objectives.” 
 

11. Explain the phasing of the TAMP on page 1-2 at the end of paragraph 2. 
 

12. Explain on page 1-2 in the section titled “What is in the TAMP?” the opportunities for 
interfacing with other transportation systems and investment plans to increase efficiency.  
 

13. Add the words, “and the five-year maintenance plan” to the fifth sentence in paragraph one on 
page 1-3. 
 

14. Add the words, “to avoid overlapping work, enhance efficiency, and maximize the 
effectiveness of limited funding” to the end of the last sentence in paragraph 2 on page 1-3. 
 

15. Include in the first paragraph under the section “Transportation Asset Management Plans are 
Living Documents” on page 1-3, that the TAMP must be updated to address all assets by 2020, 
and state requirements for reviewing and updating the TAMP.  
 

16. Include in the first paragraph under the section “Transportation Asset Management Plans are 
Living Documents” on page 1-3 the requirements identified by the Commission as outlined in 
the adopted TAMP guidelines.  
 

17. Describe in the second paragraph on page 1-4 how specifically the TAMP addresses state 
requirements. 
 

18. Revise the first sentence on page 2-2 under State Requirements as follows, “Following the 
requirements of Senate Bill 486, the Commission developed and published draft TAMP 
guidelines in May 2017, conferred with Caltrans to address comments and concerns, and 
subsequently adopted the guidelines in June 2017.”  
 

19. Replace the second sentence on page 2-2 under State Requirements with the following, “The 
California Transportation Commission is an independent state commission responsible for 
programming and allocating funds for the construction of highway, passenger rail, transit and 
active transportation improvements throughout California. The Commission also advises and 
assists the California State Transportation Agency Secretary and the Legislature in formulating 
and evaluating state policies and plans for California’s transportation programs. The 
Commission is an active participant in the initiation and development of State and Federal 
legislation to secure financial stability for the State’s transportation needs.” 
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20. Correct spelling in the first paragraph on page 2-3, describe why supplemental assets are 

addressed in the TAMP to a limited extent and describe the plan for addressing and reporting 
on the progress towards achieving performance targets. 
 

21. The second sentence in paragraph 2 in the section “California TAMP Scope” refers the reader 
to figure 2-1 for “ancillary assets”.  However figures 2-1 does not depict the full range of assets 
on the SHS included in the TAMP.  Correct either the statement or the diagram.  
 

22. Describe actions in the first paragraph of page 2-7 recommended by Caltrans and taken by the 
Commission to adopt performance measures and targets for pavements, bridges, 
Transportation Management Systems (TMS), drainage, and supplementary assets on the SHS. 

 
23. Include on page 2-9 in the section titled “Pavement Performance Measures” the performance 

measures adopted by the Commission. 
 

24. Clarify in the second paragraph on page 2-10, is it Caltrans or the Commission that set the fair 
condition pavement targets for the SHS? 
 

25. Define HPMS in the first sentence on page 2-12. 
 

26. Correct the reference to Regional Transportation Planning Agencies (RTPA) in the third 
paragraph on page 2-12. 
 

27. Clarify on page 2-14 in the first paragraph that the Commission sets targets based on pavement 
classification.  
 

28. Describe the Commission’s role on page 2-21 for the approval of performance measures and 
targets for drainage systems. 
 

29. Describe on page 2-23 Caltrans’s recommendation to the Commission for the definition of 
technology assets included under the asset class for Transportation Management Systems 
(TMS), the recommendation by Caltrans for TMS performance measures and goals and the 
responsibility of the Commission for approving performance measures and goals. 
 

30. Clarify on page 2-25 if the guidelines referenced in the first paragraph are the Commission-
adopted TAMP guidelines, state statutes, or other state regulations. 
 

31. Correct the statement on page 3-2 under State Requirements that communicates that it is the 
Commission-adopted TAMP guidelines, and not state regulations, that require performance 
measures and targets for the four primary and nine supplementary assets on the SHS. 
 

32. Clarify if the statement on page 3-3 under NHS Asset Performance Targets applies to all NHS 
pavements and bridges or only sections of the NHS not on the SHS. 
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33. Discuss Caltrans’ intended timeframe for presenting the remaining performance measures and 

goals to the Commission for remaining asset classes on page 3-4 under the section titled SHS 
Asset Performance Targets. 
 

34. For all asset classes on the SHS approved by the Commission, include a gap analysis and 
discuss risks and alternatives to close performance gaps for any asset class on the SHS with a 
gap between targeted performance and condition.   
 

35. Describe how the targets and performance measures in the TAMP will be used by Caltrans to 
inform the project selection process for the State Highway Operation and Protection Program 
(SHOPP) and for determining consistency between the TAMP and the 2018 SHOPP (reference 
Government Code section 14526.5 (a)). 
 

36. Include a discussion to address the development of a ten-year performance baseline plan for 
each asset, intermediate annual benchmarks, and interim progress reporting to the Commission 
towards meeting the targets and performance measures established in Senate Bill 1 and the 
TAMP (reference Government Code section 14526.7 and Interim SHOPP Guidelines). 
 

37. Describe any potential significant performance gaps on the National Highway System that 
effect pavement and bridges and alternative strategies to close or address the identified gaps 
(reference 23 Code of Federal Regulations section 515.7(a)(3)). 
 

38. Describe future changes in demand and associated impacts on the transportation system 
(reference 23 Code of Federal Regulations section 515.7(b)). 
 

39. Incorporate a 10-year financial plan for the TAMP (reference 23 Code Federal Regulations 
section 515.7(d)). 
 

40. Identify the 10-year period covered by the TAMP (reference 23 Code of Federal Regulations 
section 515.9(e)). 
 

41. Describe the easily accessible formats, timeframes, and processes employed by Caltrans to 
make the initial TAMP available to the public for review and comment and include or 
summarize comments received and Caltrans’ response (reference 23 Code of Federal 
Regulations section 515.9(i)). 
 

42. Include as attachments to the TAMP the June 2017 Commission approved TAMP Guidelines 
and Supplementary Asset Classes. 
 

43. Provide the timeframe for presenting to the Commission for approval the performance targets 
for the nine supplemental asset classes.  Upon approval by the Commission, timeframe for 
identifying any performance gaps for supplemental assets and possible alternatives for closing 
identified gaps. 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.6 
Information 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: ALAMEDA CORRIDOR-EAST PROGRAM UPDATE 

SUMMARY: 
Mark Christoffels, Chief Executive Officer of the Alameda Corridor-East Construction Authority, 
will provide a program update on grade separation construction projects in the San Gabriel Valley. 

BACKGROUND: 
The Alameda Corridor-East (ACE) Construction Authority is a single purpose construction 
authority established by the San Gabriel Valley Council of Governments in 1998 to implement a 
construction program intended to mitigate the adverse impacts at rail-roadway crossings in the San 
Gabriel Valley of increasing rail traffic along the nationally significant ACE Trade Corridor.  Train 
counts through the valley are projected to nearly double by the year 2025 as increasing numbers 
of freight trains carry freight to and from the Ports of Los Angeles and Long Beach, the nation’s 
busiest container ports.  

The ACE Project is a comprehensive program of constructing grade separations at 53 crossings in 
the San Gabriel Valley.   
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

The California Department of Transportation (Department) will give a presentation to the 
California Transportation Commission on the San Francisco Oakland Bay Bridge Pier Implosion. 
This presentation will be focused on the innovative activities used for this project. 

BACKGROUND: 

On Saturday, November 11, 2017, the Department completed the demolition for the 13 remaining 
marine foundations of the original East Span of the San Francisco Oakland Bay Bridge (Bay 
Bridge).  The last two remaining piers of the Bay Bridge took place over six weekends in a series 
of implosion that demolished these 1936 concrete structures.  The Department was able to 
combine multiple piers on certain demolition dates allowing the demolition work to be completed 
a year ahead of schedule, which saved taxpayers nearly $10 million dollars on the Bay Bridge 
project. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

Since the period reported at the last California Transportation Commission (Commission) 
meeting, the California Department of Transportation (Department) allocated or sub-allocated: 

• $75,850,000 for construction and $11,345,000 for construction engineering for 25
emergency construction projects, pursuant to the authority granted under Resolution
G-11 (2.5f.(1)).

• $8,351,000 for construction and $2,872,000 for construction engineering for seven
safety projects, pursuant to the authority granted under Resolution G-03-10 (2.5f.(3)).

• $2,478,000 for four State Highway Operation and Protection Program (SHOPP) Minor A
projects, pursuant to the authority granted under Resolution G-05-16 (2.5f.(4)).

As of November 20, 2017, the Department has allocated or sub-allocated the following for 
construction in the Fiscal Year 2017-18: 

• $149,210,000 for 52 emergency construction projects.
• $75,242,000 for 20 safety delegated projects.
• $6,870,000 for 10 SHOPP Minor A projects.

BACKGROUND: 

The Commission, by Resolution G-11, as amended by Resolution G-11-16, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

This authority is operative whenever such an event: 
 
1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  
Resolution G-11 also requires the Department to notify the Commission, at their next meeting, 
whenever such an emergency allocation has been made. 

 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds 
under Resolution G-11, as amended by Resolution G-11-16.  This authority allows the 
Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 

 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution 
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety projects.  
This authority allows the Department to begin work without waiting for the next Commission 
meeting to receive an allocation. 

 
Resolution G-05-16 authorizes the Department to sub-allocate funds for Minor projects.  At the 
June 2017 meeting, the funding and project listing for the FY 2017-18 Lump Sum Minor 
Construction Program was approved by the Commission under Resolution FM-16-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  
The Commission, subject to monthly reporting and briefings, has delegated to the Department 
the authority to allocate funds for safety projects and emergency projects.  The Department uses 
prudent business practices to manage the combination of individual project cost increases and 
savings to meet Commission policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for 
the next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
 
Attachment 
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CTC Financial Vote List
2.5    Highway Financial Matters

Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

December 6-7, 2017

Near Klamath, from Wilson Creek Road to 1.7 miles north of
Rudisill Road. On December 21, 2015 a large sudden movement of
the historic Last Chance Grade landslide complex occurred. The
movement caused voids under the roadway producing roadway
cracking and vertical settlement and partial failure of existing
retaining walls. In early February sudden slide activity worsened
existing damage as a Department multidisciplinary response team
convened to develop repair strategies. Due to continuous and
increased landslide movement, this Supplemental is necessary to
complete repairs to an existing retaining wall and construct a new
soldier-pile retaining wall adjacent to this existing wall (PM 14.4),
repair Near-Real-Time Monitoring System along with web-
camera/video system (PM 12.5/15.2), continue repairs to roadway
and shoulders throughout the project limits, and install solar
powered message boards and slope lighting system.

Initial G-11 Allocation  05/08/16: $5,500,000
Supplemental G-11 Allocation  10/10/17: $11,000,000
Revised Allocation: $16,500,000

$11,000,000

Del Norte
01-DN-101
12.5/15.5

01-1120
SHOPP/15-16

CON ENG
$3,000,000

CONST
$8,000,000

0116000125
4

0G100

Emergency

001-0042 SHA $3,000,000
20.10.201.130

2017-18
302-0042 SHA $8,000,000
20.20.201.130

1

Near Scotia, at 0.1 mile south of South Scotia Road. On January 7,
2017, a culvert failed due to heavy rainfall. Standing water has
affected southbound lanes leading to ice formation and potential
hydroplaning. This Supplemental is necessary to complete the
culvert replacement and make final roadway repairs.

Initial G-11 Allocation  03/06/17: $750,000
Supplemental G-11 Allocation  09/06/17: $475,000
Revised Allocation: $1,225,000

$475,000

Humboldt
01-Hum-101

R50.5

01-2474
SHOPP/16-17

CON ENG
$100,000
CONST

$375,000
0111700080

4
0G960

Emergency

001-0042 SHA $100,000
20.10.201.130

2017-18
302-0042 SHA $375,000
20.20.201.130

2

Near Cummings, at 0.2 mile south of Route 271.On January 7,
2017, a storm event saturated the roadway and caused upward
surface displacement (push-ups). Maintenance forces responded
by restricting access to the affected area and reported the elevated
pavement. The push-ups continued to rise as the saturated soil
began to shift, which poses a danger to travelers. This 
Supplemental is necessary to complete repairs to mitigate further
damage from active slide, including horizontal drain installation,
CIDH pile installation (PM 87.5), and roadway reconstruction (PM
86.6).

Initial G-11 Allocation  3/6/17:                         $2,600,000
Supplemental G-11 Allocation  05/23/17: $3,150,000
Supplemental G-11 Allocation  10/09/17: $2,400,000
Revised Allocation: $8,150,000

$2,400,000

Mendocino
01-Men-101

R87.5

01-4668
SHOPP/16-17

CON ENG
$400,000
CONST

$2,000,000
0117000081

4
0G970

Emergency

001-0042 SHA $400,000
20.10.201.130

2017-18
302-0042 SHA $2,000,000
20.20.201.130

3
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Project #
Amount
County

Dist-Co-Rte
Postmile
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Project Description
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PPNO
Program/Year

Project ID
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Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

December 6-7, 2017

Near Somes Bar, at various locations from Humboldt County line to
0.8 mile west of Bar Road.On January 6, 2017, a series of storm
events began damaging multiple locations throughout Route 96.
Multiple locations of slides, slipouts, and damaged culverts have
been sustained. This Supplemental is necessary to address active
slide conditions at PM 37.18 slide and PM 70.9 slide and to
perform three additional slide repairs (PM 5.44, PM 10.6, PM 22.5)
identified in subsequent inspections.

Initial G-11 Allocation  2/1/17:                         $1,900,000
Supplemental G-11 Allocation  3/14/17: $   600,000
Supplemental G-11 Allocation  5/19/17: $2,000,000
Supplemental G-11 Allocation  10/02/17: $1,800,000
Revised Allocation: $6,300,000

$1,800,000

Siskiyou
02-Sis-96
0.0/75.0

02-3678
SHOPP/16-17

CON ENG
$400,000
CONST

$1,400,000
0217000075

4
3H260

Emergency

001-0042 SHA $400,000
20.10.201.130

2017-18
302-0042 SHA $1,400,000
20.20.201.130

4

Near Burnt Ranch, from 0.2 mile west of Veterans Hall Road to 0.1
mile east of Hennessey Road. On August 25, 2017, large cracks
and deep holes caused roadway damage. On August 30, 2017, an
investigation determined the roadway was constructed on an
uneven fill which caused roadway settling, large voids, and culvert
damage. This project will include drainage system repair,
excavation, roadway repair, grouting, rock slope protection, debris
removal, water diversion and traffic control.

Initial G-11 Allocation  10/10/17: $2,500,000
(Additional $10,000 was allocated for right of way purposes).

$2,500,000

Trinity
02-Tri-299
9.5/10.5

02-3708
SHOPP/17-18

CON ENG
$500,000
CONST

$2,000,000
0218000044

4
3H880

Emergency

001-0042 SHA $500,000
20.10.201.130

2017-18
302-0042 SHA $2,000,000
20.20.201.130

5

Near Helena, from 0.9 mile west of E Fork Road to Sky Ranch
Road. On August 29, 2017, a wildfire damaged the roadway, timber
lagging on a retaining wall, metal beam guardrail, and drainage
basins, resulting in eastbound lane closure. The burned slope and
vegetation loss could cause a rockfall and poses a threat to the
traveling public. This project will include metal beam guardrail
replacement, excavation and backfill, timber lagging replacement,
debris removal, roadway repair, rock scaling, embankment repair,
and traffic control.

Initial G-11 Allocation  09/21/17: $2,100,000
(Additional $30,000 was allocated for right of way purposes).

$2,100,000

Trinity
02-Tri-299
36.0/44.0

02-3705
SHOPP/17-18

CON ENG
$500,000
CONST

$1,600,000
0218000032

4
3H780

Emergency

001-0042 SHA $500,000
20.10.201.130

2017-18
302-0042 SHA $1,600,000
20.20.201.130

6

In Diamond Springs, from 0.1 mile north of Missouri Flat Road to
Diamond Meadows Way. On July 10, 2017, five damaged culverts 
caused 3-4 inch roadway dips and shoulder erosion resulting in two
shoulder sinkholes. This project will include drainage system
replacement, debris removal, v-ditch regrading, roadway repair, 
shoulder backing, and traffic control.

Initial G-11 Allocation  09/05/17: $750,000
(Additional $10,000 was allocated for right of way purposes).

$750,000

El Dorado
03-ED-49
11.3/11.7

03-3328
SHOPP/17-18

CON ENG
$140,000
CONST

$610,000
0318000059

4
3H760

Emergency

001-0042 SHA $140,000
20.10.201.130

2017-18
302-0042 SHA $610,000
20.20.201.130

7
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EA
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Informational Report - Emergency G-11 Allocations2.5f.(1)

December 6-7, 2017

Near Pollock Pines, at 2.2 miles west of Ice House Road.On
February 16, 2017, Department forces were notified that an
embankment slipout had occurred which created a scarp that has
roadway settlement up to five feet, closing westbound lanes of
travel. The Supplemental is necessary to complete the project
which includes incorporating the final design consideration for an
additional row of tie-backs in retaining wall, multiple work shifts to
complete the tie-back operation by October 2017, and complete
reconstruction of roadway and slope. 

Initial G-11 Allocation  03/16/17: $8,690,000
Supplemental G-11 Allocation  10/19/17: $2,100,000
Revised Allocation: $10,790,000

$2,100,000

El Dorado
03-ED-50

37.6

03-3320
SHOPP/16-17

CON ENG
$100,000
CONST

$2,000,000
0317000230

4
3H100

Emergency

001-0042 SHA $100,000
20.10.201.130

2017-18
302-0042 SHA $2,000,000
20.20.201.130

8

Near Floriston, from 0.5 mile east of Farad Undercrossing to Sierra
County line; also in Sierra County, from Nevada County line to
Nevada state line. On July 11, 2017, a wildfire burned 747 acres of
an uphill slope along Interstate 80. On August 18, 2017, rainfall
caused a mudslide to block drainage systems and flow onto the
roadway resulting in westbound lane closure. The roadway has
been cleared, but the drainage systems remained blocked and
debris is present on the shoulders. This project will remove debris
and slide material, clear drainage systems, construct a debris
detention basin, install debris fences, and install Type K railing.

Initial G-11 Allocation  09/05/17: $3,910,000
(Additional $100,000 was allocated for right of way purposes).

$3,910,000

Nevada
03-Nev-80

31/31.8

03-4307
SHOPP/17-18

CON ENG
$410,000
CONST

$3,500,000
0318000066

4
3H810

Emergency

001-0042 SHA $410,000
20.10.201.130

2017-18
302-0042 SHA $3,500,000
20.20.201.130

9

In the City of Sacramento, at West End Viaduct No. 24-0069L. On
September 9, 2017, a motorist traveling the wrong way collided
with another vehicle, which resulted in fire that damaged the
roadway and bridge rail.  This project will include repair roadway,
replace bridge polyester concrete overlay and remove unsound
deck concrete, repair bridge rail, and provide traffic control. The
responsible party has been identified and abatement will be sought.

Initial G-11 Allocation  10/18/17: $450,000

$450,000

Sacramento
03-Sac-5

23.6

03-5871
SHOPP/17-18

CON ENG
$50,000
CONST

$400,000
0318000083

4
3H880

Emergency

001-0042 SHA $50,000
20.10.201.130

2017-18
302-0042 SHA $400,000
20.20.201.130

10

Near Rio Vista, from 0.3 mile east of W Sherman Island Road to 
1.5 miles west of Route 12.On January 12, 2017, after severe rain
storm events,  Department forces were notified of a slope slipout
occurring on an elevated levee section of roadway. Damage 
includes deep longitudinal pavement cracking, roadway settlement,
and slide scarps along the embankment. This Supplemental is
necessary to complete all remaining work which includes shoulder
grading and replacing metal beam guardrail end treatments. A
pavement rehabilitation project currently in winter suspension will
address extending the service life of the pavement.

Initial G-11 Allocation  02/01/17: $1,855,000
Supplemental G-11 Allocation  10/10/17: $160,000
Revised Allocation: $2,015,000

$160,000

Sacramento
03-Sac-160
L4.5/L9.4

03-7290
SHOPP/16-17

CON ENG
$0

CONST
$160,000

0317000191
4

2H860

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $160,000
20.20.201.130

11
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Informational Report - Emergency G-11 Allocations2.5f.(1)

December 6-7, 2017

Near Rio Vista, from 0.4 mile south of W Brannan Island Road to
0.1 mile south of W Brannan Island Road. On August 8, 2017, 
receding river levels caused embankment erosion resulting in metal
beam guard rail and pavement damage. As the water levels
decline, it is important damages are repaired prior to upcoming
winter months. This project will include roadway repair, metal beam
guard rail repair, rock slope protection installation, turbidity curtains
installation, and traffic control.

Initial G-11 Allocation  10/02/17: $2,800,000

$2,800,000

Sacramento
03-Sac-160
L7.9/L8.2

03-6253
SHOPP/17-18

CON ENG
$300,000
CONST

$2,500,000
0318000080

4
3H860

Emergency

001-0042 SHA $300,000
20.10.201.130

2017-18
302-0042 SHA $2,500,000
20.20.201.130

12

In Sonoma County, on various routs at various locations. In Santa
Rosa, on Route 101, from College Avenue to 0.3 mile south of 
Airport Boulevard (PM 20.7 to PM 26.0); also near Kellogg, on
Route 128, from 0.1 west of Franz Valley Road to 0.7 mile east of
Foss Hill Road (PM 21.8 to PM 24.7); also in Napa County, on
Route 128 from Sonoma County line to Petrified Forest Road (PM
0.0 to PM 3.6); also near Kenwood, on Route 12, from Hoff Road to
Madrone Road (PM 25.7 to PM 32.9); also near Sears Point, on
Route 37, from 0.1 mile west of Reclamation Road to Sears Point
Road (PM 21.8 to PM 24.7). On October 8, 2017, the Napa Fire
Complex broke out in several locations, damaging roadway,
roadside safety elements, drainage, and electrical systems. This
project will repair roadway, roadside facilities, and provide traffic
control.

Initial G-11 Allocation  10/18/17: $9,900,000
(Additional $10,000 was allocated for right of way purposes).

$9,900,000

Sonoma
04-Son-Var

Var

04-0779F
SHOPP/17-18

CON ENG
$2,300,000

CONST
$7,600,000

0418000171
4

0Q900

Emergency

001-0042 SHA $2,300,000
20.10.201.130

2017-18
302-0042 SHA $7,600,000
20.20.201.130

13

Near Gorda, 0.9 mile north of Villa Creek Bridge to 1.7 miles north
of Rain Rocks Sidehill Viaduct. Heavy rain events, from January 6
through January 12, 2017, have caused multiple landslides
resulting in 2,000 lineal feet of complete roadway closure 
enveloped by 3.5 million cubic yards of material.  This
Supplemental is necessary to facilitate ongoing geotechnical
investigations with radar and video monitoring, continue
constructing toe RSP and completing slide debris removal and
stabilization of North Beach and South Beach embankments at
Mud Creek (PM 8.9). Also, the supplemental work will include
maintaining slide catchment and temporary traffic signal at Paul's
Slide (PM 21.6) due to continued daily slide movement of
approximately 1,000 cubic yards per day.

Initial G-11 Allocation  1/31/17: $  3,250,000
Supplemental G-11 Allocation  3/29/17: $12,000,000
Supplemental G-11 Allocation  7/11/17: $12,000,000
Supplemental G-11 Allocation  9/21/17: $33,300,000
Revised Allocation: $60,550,000

$33,300,000

Monterey
05-Mon-1
8.0/23.0

05-2688
SHOPP/16-17

CON ENG
$1,300,000

CONST
$32,000,000
0516000151

4
1H780

Emergency

001-0042 SHA $1,300,000
20.10.201.130

2017-18
302-0042 SHA $32,000,000
20.20.201.130

14

Near Brookdale, at 0.1 mile south of Western Avenue. Rainstorms,
beginning January 13, 2017 through February 6, 2017, caused
slope failure, a slipout, and northbound lane closure. Temporary K-
rail barrier, one-way traffic control signal, and slope protection
measures are currently in place to protect the traveling public. This
project will include constructing a 307 foot sidehill viaduct,
reconstructing roadway and barrier rail, stabilizing embankment,
and installing erosion control.

Initial G-11 Allocation  09/06/17: $4,800,000
(Additional $30,000 was allocated for right of way purposes).

$4,800,000

Santa Cruz
05-SCr-9

11.0

05-2730
SHOPP/17-18

CON ENG
$400,000
CONST

$4,400,000
0517000095

4
1J400

Emergency

001-0042 SHA $400,000
20.10.201.130

2017-18
302-0042 SHA $4,400,000
20.20.201.130

15
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Informational Report - Emergency G-11 Allocations2.5f.(1)

December 6-7, 2017

In Madera and Mariposa Counties, near Oakhurst, from PM 29.0 to
45.7 and near Fish Camp at PM 0.0 to 4.9; also on Route 49 near
Ahwahnee from PM 4.0 to 9.3. On October 30, 2015, a Governor's
Proclamation was issued in response to large tree mortality caused
by drought, insect infestation, and disease.
This Supplemental is required to close out project. A subsequently
programmed project will remove the balance of trees. Tree failure
within the state highway right of way is a threat to traffic, highway
appurtenances, adjacent properties, and fire.  Per California Office
of Emergency Services (OES) mission task order, thousands of
smaller dead trees and shrubs that constitute fire fuel within 100
feet of centerline need to be removed as well.

Initial G-11 Allocation  7/7/17:                         $5,950,000
Supplemental G-11 Allocation 3/14/17: $3,000,000
Supplemental G-11 Allocation  9/6/17: $   275,000
Revised Allocation: $9,225,000

$275,000

Madera
06-Mad-41
29.0/45.7

06-6807
SHOPP/15-16

CON ENG
$0

CONST
$275,000

0616000239
4

0V640

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $275,000
20.20.201.130

16

In Long Beach, from 0.1 mile north of E Road to 0.3 mile south of 
East O Street. On May 25, 2017, prolonged exposure to water
caused crib walls to become corroded. The crib wall supports the
roadway adjacent to the Port of Los Angeles, Dominguez
Overcrossing channel, rail lines, and Tesoro Oil Refinery. Various 
holes and openings have developed and threaten the crib wall
facing. This project will reface the corroded crib wall sections.

Initial G-11 Allocation  09/06/17: $3,650,000
(Additional $100,000 was allocated for right of way purposes).

$3,650,000

Los Angeles
07-LA-1
8.6/8.8

07-5270
SHOPP/17-18

CON ENG
$750,000
CONST

$2,900,000
0717000344

4
1XF00

Emergency

001-0042 SHA $750,000
20.10.201.130

2017-18
302-0042 SHA $2,900,000
20.20.201.130

17

In the City of Los Angeles, at northbound Pico Boulevard offramp.
On August 15, 2017, a separated pipe caused water to undermine
the roadway and island median resulting in depressed pavement.
Due to the water flow, the soil surrounding the pipe is unstable and
has destabilized the roadway above. This project will include pipe
removal and replacement, roadway repair, and roadway median
island repair.

Initial G-11 Allocation  09/13/17: $390,000

$390,000

Los Angeles
07-LA-110

21.6

07-5276
SHOPP/17-18

CON ENG
$80,000
CONST

$310,000
0718000050

4
1XF60

Emergency

001-0042 SHA $80,000
20.10.201.130

2017-18
302-0042 SHA $310,000
20.20.201.130

18

In Los Angeles County, on Routes 5, 14, 118, 170, and 405 at
various post miles.On October 30, 2015, a Governor's 
Proclamation was issued in response to large tree mortality caused
by drought, insect infestation, and disease. Maintenance crews are
unable to keep up with the need.  This Supplemental is necessary
to remove a remaining 50 trees to complete the work and closeout
the project. Identified trees have been classified as dead or having
major structural deficiencies that are predisposed to failure.

Initial G-11 Allocation  05/13/16: $2,700,000
Supplemental G-11 Allocation  10/09/17: $10,000
Revised Allocation: $2,710,000

$10,000

Los Angeles
07-LA-Var

Var

07-5099
SHOPP/15-16

CON ENG
$0

CONST
$10,000

0716000321
4

4X910

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $10,000
20.20.201.130

19
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Program Code

Informational Report - Emergency G-11 Allocations2.5f.(1)

December 6-7, 2017

Near Mira Monte, from Matilija Hot Springs Road to 1.9 miles south
of Apache Canyon Road.A severe storm event beginning February
17, 2017 caused multiple rock slides and washouts. The heavy 
runoff has blocked drainage systems and damaged metal beam
guardrail. As per geotechnical recommendations, the project will
perform rock scaling to remove unstable slope material to stabilize
slope and repair drainage systems. This Supplemental is required
to remove slide debris from the roadway shoulder throughout the
project limits and repair 136 drainage facilities.

Initial G-11 Allocation  4/6/17:                         $3,300,000
Supplemental G-11 Allocation  6/5/17: $1,200,000
Supplemental G-11 Allocation  9/6/17: $1,070,000
Revised Allocation: $5,570,000

$1,070,000

Ventura
07-Ven-33
15.4/52.0

07-5179
SHOPP/16-17

CON ENG
$185,000
CONST

$885,000
0717000266

4
1XC90

Emergency

001-0042 SHA $185,000
20.10.201.130

2017-18
302-0042 SHA $885,000
20.20.201.130

20

Near Mountain Center, from 0.2 mile north of Franklin Drive to 0.6
mile south of Poppet Flats Road.A series of heavy storms in
February 2017 caused a washout and culvert failure at six
locations. The eroding slope collapsed resulting in culvert damage.
This Supplemental is necessary to complete the erosion repair of
slope and finish roadway reconstruction.

Initial G-11 Allocation  04/11/17: $1,700,000
Supplemental G-11 Allocation  09/06/17: $450,000
Revised Allocation: $2,150,000

$450,000

Riverside
08-Riv-243

6.2/19.8

08-3007C
SHOPP/16-17

CON ENG
$0

CONST
$450,000

0817000163
4

1H890

Emergency

001-0042 SHA $0
20.10.201.130

2017-18
302-0042 SHA $450,000
20.20.201.130

21

In Victorville, from Mojave Drive Overcrossing to Victorville
Separation and Overhead. A section of the bridge deck is showing
distress and failure on this heavily traveled roadway for interstate
commerce. The severity of the damage has resulted in closure of
number 3 lane on the bridge deck. The project will remove and
replace the damaged bridge deck. Supplemental work is necessary
to address three additional distressed areas identified by bridge
inspection and provide traffic control. The project limits fall within
an ongoing construction project, but the bridge deck distress is
unrelated and the scope could not be included within that project.

Initial G-11 Allocation  01/20/17: $1,750,000
Supplemental G-11 Allocation  09/21/17: $750,000
Revised Allocation: $2,500,000

$750,000

San
Bernardino
08-SBd-15
41.9/43.5

08-3006L
SHOPP/16-17

CON ENG
$50,000
CONST

$700,000
0817000105

4
1H680

Emergency

001-0042 SHA $50,000
20.10.201.130

2017-18
302-0042 SHA $700,000
20.20.201.130

22

In Victorville, at 10th Street. On September 28, 2017, two
deteriorated corrugated steel pipes (CSP) caused a sinkhole. An
investigation determined that the damage resulted from culvert
failure. This project will include drainage system repair and
replacement, slurry cement placement, grouting and traffic control.

Initial G-11 Allocation  10/18/17: $475,000
(Additional $10,000 was allocated for right of way purposes).

$475,000

San
Bernardino
08-SBd-18

95.6

08-3009V
SHOPP/17-18

CON ENG
$100,000
CONST

$375,000
0818000059

4
1J510

Emergency

001-0042 SHA $100,000
20.10.201.130

2017-18
302-0042 SHA $375,000
20.20.201.130

23
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

PPNO
Program/Year

Project ID
Adv Phase

EA

Budget Year
Item #

Fund Type
Program Code

Informational Report - Emergency G-11 Allocations 2.5f.(1)

December 6-7, 2017

Near Needles, at 1.1 miles east of 5 Mile Road. On August 20,
2017, a truck caught fire and the flames damaged approximately
200 feet of roadway. Temporary repairs were made to the two
westbound lanes, but a permanent solution is required to mitigate
truck traffic and increased temperatures. This project will include
roadway repair, metal beam guard rail replacement, and traffic
control. Abatement is being sought. 

Initial G-11 Allocation  09/13/17: $480,000
(Additional $10,000 was allocated for right of way purposes).

$480,000

San
Bernardino
08-SBd-40

149.3

08-3009T
SHOPP/17-18

CON ENG
$80,000
CONST

$400,000
0818000038

4
1J400

Emergency

001-0042 SHA $80,000
20.10.201.130

2017-18
302-0042 SHA $400,000
20.20.201.130

24

Near the City of Orange, from 0.5 mile north of E Santiago Canyon
Road to Route 91; also on Route 91, from Route 241 to Riverside
County line. On October 9, 2017, a brush fire occurred in the cities
of Anaheim, Orange and Tustin along Routes 91 and 241. The fire
damaged guardrails, traffic control devices, roadway signs, fencing,
debris-catchment wall at the Coal Canyon Basin, and electrical
systems. This project will replace guardrails, signs, electrical
systems, drainage inlets and culverts, traffic control devices,
roadway repair, wildlife protection and access fencing, debris-
catchment wall reconstruction, debris removal, and erosion control.

Initial G-11 Allocation  10/18/17: $1,200,000

$1,200,000

Orange
12-Ora-241
33.0/39.1

12-5504B
SHOPP/17-18

CON ENG
$200,000
CONST

$1,000,000
1218000038

4
0R110

Emergency

001-0042 SHA $200,000
20.10.201.130

2017-18
302-0042 SHA $1,000,000
20.20.201.130

25
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Sacramento and Placer Counties, on Routes 50, 80,
and 99 at various locations. Outcome/Output: Improve
safety by applying High Friction Surface Treatment
(HFST) or Open Graded Asphalt Concrete (OCAC) at
select locations to reduce the number and severity of
wet weather collisions.

Performance Measure:
Planned: 98.0, Actual: 98.0  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $125,000 $119,448
PS&E $160,000 $99,903
R/W Supp $30,000 $0

(CEQA - CE, 4/25/2017)
(NEPA - CE, 4/25/2017)

Allocation Date: 10/19/17

001-0890 FTF $170,000
20.10.201.010

2017-18
302-0042 SHA $22,000
802-0890 FTF $1,057,000
20.20.201.010 $1,079,000

03-6249
SHOPP/17-18

CON ENG
$170,000
CONST

$1,300,000
0317000015

4
1H880

$1,249,000

Sacramento
03-Sac-Var.

1

Near Bakersfield, from Imperial Street to County Line
Road.  Outcome/Output: Construct ground-in rumble 
strip to reduce the number and severity of traffic
collisions.

Performance Measure:
Planned: 38, Actual: 27  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $350,000 $123,476
PS&E $490,000 $165,391
R/W Supp $10,000 $0

(CEQA - CE, 11/15/2016; Re-validation 7/28/2017)
(NEPA - CE, 11/15/2016; Re-validation 7/28/2017)

Allocation Date: 11/01/17

001-0890 FTF $400,000
20.10.201.010

2017-18
302-0042 SHA $14,000
802-0890 FTF $686,000
20.20.201.010 $700,000

06-6780
SHOPP/17-18

CON ENG
$400,000
CONST

$850,000
0616000084

4
0U990

$1,100,000

Kern
06-Ker-65
1.6/ 25.2

2

Near Taft, on Routes 33 and 119 at various locations.
Outcome/Output: Construct centerline rumble strips to 
reduce the number and severity of traffic collisions.

Performance Measure:
Planned: 25, Actual: 25  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $
PS&E $680,000 $
R/W Supp $5,000 $

(CEQA - CE, 8/3/2016; Re-validation 4/6/2017)
(NEPA - CE, 8/3/2016; Re-validation 4/6/2017)

Allocation Date: 09/12/17 

001-0890 FTF $380,000
20.10.201.010

2017-18
302-0042 SHA $16,000
302-0890 FTF $784,000
20.20.201.010 $800,000

06-6792
SHOPP/17-18

CON ENG
$380,000
CONST

$1,100,000
0616000129

4
0V300

$1,180,000

Kern
06-Ker-Var

 Var

3
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Porterville, from west of Route 65 to S. Plano
Road.  Outcome/Output: Pave median, install 8,200
feet of concrete barrier and upgrade bridge rail,
guardrail and traffic signs. The project will reduce the
number and severity of cross median traffic collisions.

Performance Measure:
Planned: 20, Actual: 20  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $450,000 $463,053
PS&E $1,200,000 $1,316,408
R/W Supp $14,000 $11,653

(CEQA - MND, 5/31/2016; Re-validation 8/3/2017)
(NEPA - CE, 6/1/2016; Re-validation 8/3/2017)

(Future consideration of funding approved under
Resolution E-16-71; October 2016.)

Allocation Date: 10/23/17

001-0890 FTF $680,000
20.10.201.010

2017-18
302-0042 SHA $63,000
802-0890 FTF $3,077,000
20.20.201.010 $3,140,000

06-3032
SHOPP/17-18

CON ENG
$605,000
$680,000
CONST

$4,750,000
0614000105

4
0S310

$3,820,000

Tulare
06-Tul-190
R15.1/ 16.9

4

In Visalia, from Burke Street to 0.7 mile east of Ben
Maddox Way.  Outcome/Output: Widen inside shoulder
and construct rumble strip to reduce the number and
severity of traffic collisions.

Performance Measure:
Planned: 12, Actual: 12  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $450,000 $
PS&E $425,000 $
R/W Supp $24,000 $

(CEQA - CE, 1/13/2017)
(NEPA - CE, 1/13/2017)

Allocation Date: 10/19/17

001-0890 FTF $215,000
20.10.201.010

2017-18
302-0042 SHA $15,000
802-0890 FTF $743,000
20.20.201.010 $758,000

06-6793
SHOPP/17-18

CON ENG
$215,000
CONST

$915,000
0616000026

4
0U720

$973,000

Tulare
06-Tul-198
R10.4/ 11.2

5
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Salton Sea, from the Imperial County line to 66th
Avenue; also 0.2 mile north of W Gateway Drive to
Route 10 (PM 55.5/R63.3).  Outcome/Output: Construct
ground-in rumble strips along centerline and shoulder to
reduce the number and severity of traffic collisions.

Performance Measure:
Planned: 133, Actual: 133  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $768,000 $
PS&E $911,000 $
R/W Supp $64,000 $

(CEQA - CE, 12/8/2016)
(NEPA - CE, 12/8/2016)

Allocation Date: 09/15/17

001-0890 FTF $688,000
20.10.201.010

2017-18
302-0042 SHA $23,000
302-0890 FTF $1,105,000
20.20.201.010 $1,128,000

08-3005E
SHOPP/17-18

CON ENG
$688,000
CONST

$1,407,000
0815000057

4
1F840

$1,816,000

Riverside
08-Riv-111
 0.0/18.3

6

Near Cahuilla, from Wilson Valley Road to Cary Road;
also from Kerby Road to Route 74 (PM 72.8/77.1).
Outcome/Output: Construct rumble strips to reduce the
number and severity of traffic collisions.

Performance Measure:
Planned: 32, Actual: 32  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $440,000 $
PS&E $560,000 $
R/W Supp $40,000 $

(CEQA - CE, 2/17/2017; Re-validation 8/24/2017)
(NEPA - CE, 2/17/2017; Re-validation 8/24/2017)

Allocation Date: 10/19/17

001-0890 FTF $339,000
20.10.201.010

2017-18
302-0042 SHA $15,000
802-0890 FTF $731,000
20.20.201.010 $746,000

08-3004K
SHOPP/17-18

CON ENG
$295,000
$339,000
CONST

$775,000
0815000062

4
1F850

$1,085,000

Riverside
08-Riv-371
 60.2/ 67.7

7
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CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

#

2.5f.(4) Informational Report - Minor Construction Program - Resolution G-05-16 Delegated Allocations

Dist County Route Postmile Location/Description EA1
Program

Code
Original

Est. Allocations

Back to

3P7901 07 LA 1 41.7 Repair and clean the drainage
benches, and regrade the slope
with imported soil to restore the
functionality of the system.

201.151 $400,000 $338,000

4T8702 07 LA 405 24.3 Change barrier type and bring the
existing right shoulder to standard
shoulder width to enhance the
safety of the public and
maintenance workers.

201.015 $450,000 $440,000

352503 09 Iny 395 L5709 Construct equipment canopy to
protect equipment and supplies
from changing weather.

201.352 $1,250,000 $1,145,000

1C6604 10 SJ 120 R16.9 Widen corner to accommodate
Surface Transportation Assistance
Act (STAA) trucks.

201.310 $500,000 $555,000

Page 1



Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

In Sacramento and Placer Counties, on Routes 50, 80,
and 99 at various locations. Outcome/Output: Improve
safety by applying High Friction Surface Treatment
(HFST) or Open Graded Asphalt Concrete (OCAC) at
select locations to reduce the number and severity of
wet weather collisions.

Performance Measure:
Planned: 98.0, Actual: 98.0  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $125,000 $119,448
PS&E $160,000 $99,903
R/W Supp $30,000 $0

(CEQA - CE, 4/25/2017)
(NEPA - CE, 4/25/2017)

Allocation Date: 10/19/17

001-0890 FTF $170,000
20.10.201.010

2017-18
302-0042 SHA $22,000
802-0890 FTF $1,057,000
20.20.201.010 $1,079,000

03-6249
SHOPP/17-18

CON ENG
$170,000
CONST

$1,300,000
0317000015

4
1H880

$1,249,000

Sacramento
03-Sac-Var.

71

Near Bakersfield, from Imperial Street to County Line
Road.  Outcome/Output: Construct ground-in rumble
strip to reduce the number and severity of traffic
collisions.

Performance Measure:
Planned: 38, Actual: 27  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $350,000 $123,476
PS&E $490,000 $165,391
R/W Supp $10,000 $0

(CEQA - CE, 11/15/2016; Re-validation 7/28/2017)
(NEPA - CE, 11/15/2016; Re-validation 7/28/2017)

Allocation Date: 11/01/17

001-0890 FTF $400,000
20.10.201.010

2017-18
302-0042 SHA $14,000
802-0890 FTF $686,000
20.20.201.010 $700,000

06-6780
SHOPP/17-18

CON ENG
$400,000
CONST

$850,000
0616000084

4
0U990

$1,100,000

Kern
06-Ker-65
1.6/ 25.2

75

Near Taft, on Routes 33 and 119 at various locations.
Outcome/Output: Construct centerline rumble strips to 
reduce the number and severity of traffic collisions.

Performance Measure:
Planned: 25, Actual: 25  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $680,000 $404,541
R/W Supp $5,000 $0

(CEQA - CE, 8/3/2016; Re-validation 4/6/2017)
(NEPA - CE, 8/3/2016; Re-validation 4/6/2017)

Allocation Date: 09/12/17

001-0890 FTF $380,000
20.10.201.010

2017-18
302-0042 SHA $16,000
302-0890 FTF $784,000
20.20.201.010 $800,000

06-6792
SHOPP/17-18

CON ENG
$380,000
CONST

$1,100,000
0616000129

4
0V300

$1,180,000

Kern
06-Ker-Var

 Var

3
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Porterville, from west of Route 65 to S. Plano
Road.  Outcome/Output: Pave median, install 8,200
feet of concrete barrier and upgrade bridge rail,
guardrail and traffic signs. The project will reduce the
number and severity of cross median traffic collisions.

Performance Measure:
Planned: 20, Actual: 20  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $450,000 $463,053
PS&E $1,200,000 $1,316,408
R/W Supp $14,000 $11,653

(CEQA - MND, 5/31/2016; Re-validation 8/3/2017)
(NEPA - CE, 6/1/2016; Re-validation 8/3/2017)

(Future consideration of funding approved under
Resolution E-16-71; October 2016.)

Allocation Date: 10/23/17

001-0890 FTF $680,000
20.10.201.010

2017-18
302-0042 SHA $63,000
802-0890 FTF $3,077,000
20.20.201.010 $3,140,000

06-3032
SHOPP/17-18

CON ENG
$605,000
$680,000
CONST

$4,750,000
0614000105

4
0S310

$3,820,000

Tulare
06-Tul-190
R15.1/ 16.9

74

In Visalia, from Burke Street to 0.7 mile east of Ben
Maddox Way.  Outcome/Output: Widen inside shoulder
and construct rumble strip to reduce the number and
severity of traffic collisions.

Performance Measure:
Planned: 12, Actual: 12  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $450,000 $293,089
PS&E $425,000 $194,449
R/W Supp $24,000 $0

(CEQA - CE, 1/13/2017)
(NEPA - CE, 1/13/2017)

Allocation Date: 10/19/17

001-0890 FTF $215,000
20.10.201.010

2017-18
302-0042 SHA $15,000
802-0890 FTF $743,000
20.20.201.010 $758,000

06-6793
SHOPP/17-18

CON ENG
$215,000
CONST

$915,000
0616000026

4
0U720

$973,000

Tulare
06-Tul-198
R10.4/11.2

5
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Amount by
Fund Type

2.5f.(3) Informational Report - SHOPP Safety Resolution G-03-10 Delegated Allocations

CTC Financial Vote List 
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution

Location
Project Description
Allocation History

Near Salton Sea, from the Imperial County line to 66th
Avenue; also 0.2 mile north of W Gateway Drive to
Route 10 (PM 55.5/R63.3).  Outcome/Output: Construct
ground-in rumble strips along centerline and shoulder to
reduce the number and severity of traffic collisions.

Performance Measure:
Planned: 133, Actual: 133  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $768,000 $285,657
PS&E $911,000 $323,262
R/W Supp $64,000 $1,058

(CEQA - CE, 12/8/2016)
(NEPA - CE, 12/8/2016)

Allocation Date: 09/15/17

001-0890 FTF $688,000
20.10.201.010

2017-18
302-0042 SHA $23,000
302-0890 FTF $1,105,000
20.20.201.010 $1,128,000

08-3005E
SHOPP/17-18

CON ENG
$688,000
CONST

$1,407,000
0815000057

4
1F840

$1,816,000

Riverside
08-Riv-111
 0.0/18.3

6

Near Cahuilla, from Wilson Valley Road to Cary Road;
also from Kerby Road to Route 74 (PM 72.8/77.1).
Outcome/Output: Construct rumble strips to reduce the
number and severity of traffic collisions.

Performance Measure:
Planned: 32, Actual: 32  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $440,000 $333,250
PS&E $560,000 $273,096
R/W Supp $40,000 $0

(CEQA - CE, 2/17/2017; Re-validation 8/24/2017)
(NEPA - CE, 2/17/2017; Re-validation 8/24/2017)

Allocation Date: 10/19/17 

001-0890 FTF $339,000
20.10.201.010

2017-18
302-0042 SHA $15,000
802-0890 FTF $731,000
20.20.201.010 $746,000

08-3004K
SHOPP/17-18

CON ENG
$295,000
$339,000
CONST

$775,000
0815000062

4
1F850

$1,085,000

Riverside
08-Riv-371
60.2/67.7

7
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  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California's economy and livability.” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 3.2a. 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming

Subject:  STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS 

SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2016-17 and  
FY 2017-18. 

In FY 2016-17, the California Transportation Commission (Commission) voted 523 State-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of November 3, 2017,   
497 projects totaling $1.424 billion have been awarded. 

In FY 2017-18, the California Transportation Commission (Commission) voted 151 State-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of November 3, 2017, 56 
projects totaling $73.116 million have been awarded.  Funds for one project have lapsed. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08, which formalizes the 
condition of allocation that requires projects to be ready to proceed to construction within six months of 
allocation.  The policy also requires that projects that are not awarded within four months of allocation 
be reported to the Commission. 

Tab 28



   CHAIR AND COMMISSIONERS  Reference No.:  3.2a. 
   CALIFORNIA TRANSPORTATION COMMISSION December 6-7, 2017 
 Page 2 of 2 

 

 
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

FY 2016-17 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2016 117 $865,733 117 0 $664,795 0 73 107 

October 2016 41 $201,371 41 0 $170,519 0 30 40 

December 2016 26 $257,956 26 0 $214,042 0 16 25 

January 2017 21 $54,567 20 0 $37,498 1 15 20 

March 2017 72 $222,442 69 1 $181,670 3 63 69 

May 2017 144 $488,450 135 0 $74,124 9 130 135 

June 2017 102 $606,221 89 0 $81,162 13 85 89 

TOTAL 523 $2,696,740 497 1 $1,423,810 26 412 485 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2016-17 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
FY 2017-18 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2017 117 $1,102,457 42 0 $73,116 75 41 42 

October 2017   34 $   175,889 14 0 $0 20 14 14 

TOTAL 151 $1,278,346 56 0 $73,116 95 55 56 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  FY 2017-18 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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Work DescriptionDist-PPNO EA Allocation Amt.
Allocation

Date

FY 2016-17 Project Award Status
Award

Deadline Project Status

In and near Healdsburg, from Grant Undercrossing to
Route 101/128 Separation at various locations.  Upgrade
electroliers.

4G480 1/30/1704-0780G 11/30/17 $1,310,000 Project was advertised on 4/17/17.  Bids were
opened on 5/16/17.  The project will be 
re-packaged and re-advertised because all 
bidders were considered non-responsive.  A four-
month time extension was approved at the 
August 2017 CTC Meeting.

Near Belden, at Yellow Creek Bridge No. 09-0008.
Replace bridge.

1C750 $11,578,0003/15/1702-3208 12/31/17 Project was advertised on 4/10/17.  Bids were
opened on 6/7/17.  A three-month time 
extension was approved at the October 2017 
CTC Meeting.

In Sunnyvale and Mountain View, from Fremont Avenue
Undercrossing to 0.2 mile north of Stevens Creek Bridge
No. 37-0185. Overlay southbound deck with polyester
concrete and overlay northbound deck with reinforced
concrete.

4G830 3/15/1704-0440Q 3/31/18 $4,539,000 Project was advertised on 5/1/17.  Bids were 
opened on 6/20/17.  All bids were rejected on 
7/26/17.  The proiect will be re-packaged and re-
advertised on 1/8/18.  Bid opening will be on 
2/20/18.  A six-month time extension request 
was approved at the October 2017 CTC Meeting.

In Oakland, at various locations on Route 13 between
post mile 4.3 to 10.1, and on Route 24 between post
mile R1.8 to R5.9. Pave beyond gore areas.

4G970 3/15/1704-0481F 9/30/17 $3,482,000 Project was advertised on 5/30/17.  Bids were 
opened on 6/27/17.  All bids were rejected on 
8/4/17. Project will be re-programmed.

In and near Dunsmuir, from Sacramento River Bridge to
0.6 mile south of North Mount Shasta Underpass.
Rehabilitate roadway.

4G550 5/17/1702-3560 11/30/17 $64,265,000 Project was advertised on 7/17/17.  Bids were
opened on 9/6/17.  A concurrent time extension 
is being requested at the December 2017 CTC 
Meeting.

In various locations in Yolo and Sacramento County. 
Construct Ramp meters including electrical system, loop 
detectors, signal heads and masts, and bus/carpool 
bypass lanes.

0F351 5/17/1703-6913 11/30/17 $20,634,000 Project was advertised on 9/6/17.  Bid opening  
will be on 12/6/17. A concurrent time extension 
is being requested at the December 2017 CTC 
Meeting.
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In Oakland, at Oakland Avenue Undercrossing No. 33
-0288.  Rehabilitate bridge deck.

4G790 5/17/1704-0135Q 6/30/18 $3,944,000 Project was advertised on 7/17/17.  Bids were
opened on 8/15/16.  All bids were rejected. The 
project will be re-packaged and will be re-
advertised on 2/12/18.  Bids will be opened on 
3/12/18.  A seven-month time extension was 
approved at the October 2017 CTC Meeting.

Near the cities of Monterey and Salinas, from Route 1 to
Spreckels Boulevard. Install Traffic Management System
(TMS) elements.

0N190 5/17/1705-4019 11/30/17 $1,469,000 Project was advertised on 6/21/17.  Bids were
opened on 7/12/17.  The Department has 
determined that the second bidder is the lowest 
responsible bidder.  All bids will be rejected and 
the project will be re-packaged and re-advertised 
in February 2018 if the supplemental funds 
request is not approved.  A concurrent time 
extension is being requested at the December 
2017 CTC Meeting.  

Near Buttonwillow, at the northbound and southbound
Buttonwillow safety roadside rest areas. Upgrade water
and waste water systems.

0Q620 5/17/1706-6662 11/30/17 $3,400,000 Project was advertised on 6/19/17.  Bids were
opened on 7/25/17.  All bids were rejected on 
8/30/17.  A concurrent time extension is being 
requested at the December 2017 CTC Meeting.

In San Diego County, at San Diego-Coronado Bay
Bridge, from Toll Gates to North Junction Route 5.
Rehabilitate and upgrade bridge electrical components.

26220 5/17/1711-1063 11/30/17 $15,598,000 Project was advertised on 6/26/17.  Bids
were opened on 9/13/17.  A concurrent time
extension is being requested  at the December
2017 CTC Meeting.

In various cities, at various locations in San Diego 
County. Upgrade existing guide signs to current 
standards.

41910 $10,697,0005/17/1711-1129 11/30/17 Project was advertised on 6/12/17.  Bids were
opened on 7/11/17.  A concurrent time extension 
is being requested at the December 2017 CTC 
Meeting.

In and near Irvine and Newport Beach, from Bonita
Canyon Road/New Ford Road to 0.2 mile south of Red
Hill Avenue. Rehabilitate Pavement.

0M960 5/17/1712-4096M 11/30/17 $6,985,000 Project was advertised on 6/15/17.  Bids were 
opened on 7/25/17.  All bids were rejected.  The 
project was re-packaged and re-advertised on 
10/2/17.  Bids were opened on 11/8/17.  A 
concurrent time extension is being requested at 
the December 2017 CTC Meeting,
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In the cities of Santa Ana and Orange, from Broadway to
the Santa Ana River; also on Route 22 from Santa Ana
River to Main Street, and on Route 57 from Route 5 to
Chapman Avenue. Enhance highway worker safety with
access gates and other measures.

0N080 5/17/1712-2859A 11/30/17 $5,150,000 Project was advertised on 6/19/17.  Bids were
opened on 8/1/17.  All bids were rejected.  The 
project was re-packaged and re-advertised on 
11/6/17.  Bids will be opened on 12/19/17.  A 
concurrent time extension is being requested at 
the December 2017 CTC Meeting.
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. 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 3.2b. 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE STIP PROJECTS, PER STIP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year 
(FY) 2015-16, FY 2016-2017 and FY 2017-18. 

In FY 2015-16, the California Transportation Commission (Commission) allocated $87,547,000 
to construct 30 locally-administered STIP projects.  As of November 2, 2017, 29 projects totaling 
$85,547,000 have been awarded.  One project has received a time extension.  

In FY 2016-17, the Commission allocated $8,736,000 to construct 11 locally-administered STIP 
projects.  As of November 2, 2017, five projects totaling $1,497,000 has been awarded.  Two 
projects have received time extensions. 

In FY 2017-18, the Commission allocated $1,846,000 to construct one locally-administered STIP 
project. As of November 2, 2017, the project has not been awarded. 

BACKGROUND: 

Current STIP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation. 
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FY 2015-16 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000’s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2015 5 $7,397 

 

5 0 0 2 4 
October 2015 3 $3,928 3 0 0 0 3 
December 2015 0 $0 0 0 0 0 0 
January 2016 3 $1,852 3 0 0 2 3 
March 2016 6 $8,628 6 0 0 2 6 
May 2016 9 $62,535 8 0 1 6 7 
June 2016 4 $3,207 4 0 0 3 4 

TOTAL 30 $87,547 29 0 1 15 27 

 
 

FY 2016-17 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2016 0 $0 

 

0 0 0 0 0 
October 2016 2 $1,392 1 0 1 0 0 
December 2016 1 $190 1 0 0 0 1 
January 2017 0 $0 0 0 0 0 0 
March 2017 2 $150 2 0 0 2 2 

May 2017 2 3,442 1 0 1 1 1 

June 2017 4 $3,562 0 0 4 0 0 

TOTAL 11 $8,736 5 0 6 3 4 

 
FY 2017-18 Allocations  

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
(in 1000s) 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2017 0 $0 

 

0 0 0 0 0 
October 2017 1 $1,846 0 0 1 0 0 

TOTAL 1 $1,846 0 0 1 0 0 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional 
Rideshare Program allocations, as no contract is awarded for these programs. 

 
 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

(1) This extension deadline was approved in December 2016 (Waiver 16-45) 
(2) This extension deadline was approved in March 2017 (Waiver 17-06) 
(3)  This extension deadline was approved in October 2017 (Waiver 17-40) 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline 
Allocation 
Amount 

 
  

Project 
Status 

City of Galt C Street/Central Galt Complete Streets 03-6576 19-May-16 30-Jun-18 $2,000,000 (1)  The project will award by the 
extended deadline. 

Mendocino County Brandscomb Road Bridge 01-4517 21-Oct-16 30-Jun-18 $385,000 (2)  The project will award by the 
extended deadline. 

City of Davis Third Street Improvements 03-8726 17-May-17 28-Feb-18 $3,292,000 (3)  The project will award by the 
extended deadline. 

Grand Total          $5,677,000                         



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 3.2c. 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 
ASSISTANCE ACTIVE TRANSPORTATION PROGRAM PROJECTS, PER 
ATP GUIDELINES 

SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 
received a construction allocation in Fiscal Year (FY) 2015-16, FY 2016-17 and FY 2017-18. 

In FY 2015-16, the California Transportation Commission (Commission) allocated $109,003,000 
to construct 123 ATP projects.  As of November 2, 2017, 121 projects totaling $107,643,000 have 
been awarded.  Two projects totaling $1,360,000 were removed from the program at the request 
of the Local Agencies. 

In FY 2016-17, the Commission allocated $152,038,000 to construct 112 ATP projects.  As of 
November 2, 2017, 55 projects totaling $58,332,000 have been awarded. Twenty-two projects 
have approved time extensions.  Eight projects have concurrent time extension requests on the 
December 2017 Commission meeting agenda.  

In FY 2017-18, the Commission allocated $17,552,000 to construct nine ATP projects.  As of 
November 2, 2017, no projects as been awarded. 

BACKGROUND: 

Current ATP Guidelines require projects to be ready to proceed to construction within six months 
of allocation.  The policy also requires the Department to report to the Commission on those 
projects that have not been awarded within four months of allocation.
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FY 2015-16 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

August 2015 5 $4,635 5 0 0         1         4 

October 2015 6 $2,758 6 0 0         2         5 

December 2015 7 $2,314 7 0 0         4         7 

January 2016 11 $7,925 11 0 0         5        10 

March 2016 13 $13,536 13 0 0         6        10 

May 2016 35 $35,587 34 1 0        12        28 

June 2016 46 $41,540 45 1 0        11        38 

Total 123 $109,003 121 2           0        41            102 
 

FY 2016-17 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

August 2016 11 $6,233 11 0 0         6         9 

October 2016 9 $10,958 8 0 1         1         6 

December 2016 16 $27,711 11 0 5         2       9 

January 2017 15 $25,061 9 0 6         2          8 

March 2017 15 $18,038 10 0 5         5         10 

May 2017 21 $31,338 6 0 15         4          6 

June 2017 25 $32,699 0 0 25         0                               0 

Total 112 $152,038 55 0    57            20         48 
 

FY 2017-18 Allocations  
 

 
 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 

(in 1000’s) 

 
 

No. 
Projects 

Awarded 

 
 

No. 
Projects 

Lapse 

 
No. 

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within 
4 months 

No. 
Projects 
Awarded 

within 
6 months 

August 2017 3 $3,154 0 0 0         0        0    

October 2017 6 $14,398 0 0 0           0        0 

Total 9 $15,777 0 0        0         0        0 
 
Note: Includes all ATP Infrastructure and Non-Infrastructure projects.  
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ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 
Agency Name Project Title PPNO 

Allocation 
Date 

Award 
Deadline  

Allocation 
Amount  

Project 
Status 

State Coastal Conservancy Increasing Active Transportation Use of 
Santa Ana River Trail and Parkway  
(Non-Infrastructure) 

08-1175 19-May-16 30-Nov-16  $197,000  Lapsed 

City of Huntington Park State Street Complete Street Project 07-4937 30-Jun-16 31-Dec-16  $1,163,000  Lapsed 

City of Bell Gardens Bell Gardens Citywide Safety 
Enhancement Project 

07-5154 20-Oct-16 31-Dec-17  $802,000 (2) The project will be awarded by 
the extended deadline. 

City of Los Angeles Safe Routes to School Infrastructure 
Improvements for Menlo Avenue and 
West Vernon Elementary School 

07-4867 8-Dec-16 31-Dec-17  $3,794,000 (3) The project will be awarded by 
the extended deadline. 

City of Los Angeles Safe Routes to School Infrastructure 
Improvements for Delores Huerta, 28th 
Street, and Quincy Jones Elementary 
School 

07-4872 8-Dec-16 31-Dec-17  $3,434,000 (3) The project will be awarded by 
the extended deadline. 

City of Carson City of Carson Active Transportation 
Project 

07-4934 8-Dec-16 31-Dec-17  $1,436,000 (3) The project will be awarded by 
the extended deadline. 

City of Chino Hills City of Chino Hills – Los Serrano’s Safe 
Routes to School Sidewalk Project 

08-1168 8-Dec-16 31-Dec-17  $1,613,000 (1) The project will be awarded by 
the extended deadline. 

Kern County Road 
Department 

Mojave Pedestrian Improvements 09-6772 8-Dec-16 31-Dec-17  $249,000 (4) The project will be awarded by 
the extended deadline. 

City of Folsom Oak Parkway Trail Under Crossing and 
Johnny Cash Trail Connection 

03-1683 19-Jan-17 31-Jul-18  $882,000 (4) The project will be awarded by 
the extended deadline. 

East Bay Regional Park 
District 

San Francisco Bay Trails, Pinole Shores to 
Bay Front Park 

4-2122B 19-Jan-17 31-Jul-18  $4,000,000 (4) The project will be awarded by 
the extended deadline. 

City of Santa Barbara Montecito – Yanonali Street Bridge 
Replacement and Corridor Improvements 

05-2603 19-Jan-17 31-Jul-18  $2,845,000 (4) The project will be awarded by 
the extended deadline. 

Regents of the University  
of California - Santa  
Barbara 

University of California Santa Barbara, 
North Campus Open Space Multi-Modal 
Trail Project 

05-2672 19-Jan-17 30-Apr-18  2,449,000 (4) The project will be awarded by 
the extended deadline. 

Los Angeles County Vermont Avenue Bike Lanes, Manchester  
- El Segundo Project 

07-4537 19-Jan-17 30-Jan-18  $676,000 (3) The project will be awarded by 
the extended deadline. 

City of Baldwin Park Maine Avenue Corridor Complete Streets 
Improvements 

07-5186 19-Jan-17 31-Jan-18  $2,201,000 (5) The project will be awarded by 
the extended deadline. 

Tahoe Transportation  State Route 89 Fanny Bridge Community 
Revitalization Project – Active 
Transportation Improvements 

03-1524 16-Mar-17 31-Jul-18  $4,900,000 (6) The project will be awarded by 
the extended deadline. 

City of Oakland LAMMPS/Laurel, Mills, Maxwell Park 
and Seminary Active Transportation 
Connection 

04-2190D 16-Mar-17 31-Dec-17  $3,598,000 (6) The project will be awarded by 
the extended deadline. 

Los Angeles County Florence Metro Blue Line Station Bikeway 
Access Improvement 

07-4538 16-Mar-17 31-Mar-18  $1,188,000 (3) The project will be awarded by 
the extended deadline. 

City of Riverside Downtown and Adjoining Areas Bicycle 
and Pedestrian Improvement Project 

08-1186 16-Mar-17 28-Feb-18  $877,000 (6) The project will be awarded by 
the extended deadline. 

City of Yucaipa Safe Routes to Calimesa and Wildwood 
Elementary Schools 

08-1206 16-Mar-17 31-Mar-18  $872,000 (6) The project will be awarded by 
the extended deadline. 

City of Oakland International Boulevard Pedestrian 
Lighting and Sidewalk Repair Project 

04-2190C 17-May-17 31-May-18  $2,481,000 (6) The project will be awarded by 
the extended deadline. 

City of Monterey North Fremont Bike and Pedestrian Access 
and Safety Improvements 

05-2610 17-May-17 31-May-18  $5,638,000 (6) The project will be awarded by 
the extended deadline. 

City of Fresno  Sidewalk on Hughes Avenue from Hedges 
to Floradora 

06-6759 17-May-17 31-Nov-17  $127,000  The project will be awarded by 
the deadline. 

City of Bakersfield  “A” Street Improvements 06-6844 17-May-17 31-Nov-17  $1,055,000  The project will be awarded by 
the deadline. 

City of Covina Covina Bicycle Network Phase 2 07-4528 17-May-17 31-Nov-17  $839,000  A Concurrent Time Extension 
was submitted for the 
December 2017 meeting. 

City of Glendale  City of Glendale Safe Routes to School 
Improvements 

07-4907 17-May-17 31-Nov-17  $1,516,000  The project will be awarded by 
the deadline. 
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City of Irwindale  Citywide Non-Motorized Design 
Guidelines and Active Transportation 
Action Plan 

07-5139 17-May-17 31-Nov-17  $154,000  The project will be awarded by 
the deadline. 

City of Indio Andrew Jackson Elementary Pedestrian 
Improvements 

08-1144 17-May-17 31-Nov-17  $2,374,000  A Concurrent Time Extension 
was submitted for the 
December 2017 meeting. 

Riverside County 
Transportation Department 

Grapefruit Boulevard/4th Street Pedestrian 
and Roadway Safety Improvements 

08-1153 17-May-17 31-Nov-17  $1,860,000  The project will be awarded by 
the deadline. 

City of Riverside City of Riverside – Wells/Arlanza 
Sidewalk Improvements 

08-1187 17-May-17 31-Mar-18  $1,782,000 (6) The project will be awarded by 
the extended deadline. 

City of Riverside City of Riverside – Norte Vista Sidewalk 
Improvements 

08-1188 17-May-17 31-Mar-18  $1,822,000 (6) The project will be awarded by 
the extended deadline. 

San Bernardino Association 
of Governments 

San Bernardino Association of 
Governments Metrolink Station 
Accessibility Improvement Project 

08-1166 17-May-17 31-Nov-17  $4,103,000  A Concurrent Time Extension 
was submitted for the 
December 2017 meeting. 

City of Stockton  Active Transportation Plan in Greater 
Downtown District 

10-3182 17-May-17 31-Nov-17  $396,000  The project will be awarded by 
the deadline. 

City of Santa Ana Citywide Safe Routes to School Plan 
(Non-Infrastructure) 

12-1010 17-May-17 31-Nov-17  $615,000  The project will be awarded by 
the deadline. 

City of Anaheim  South Street Sidewalk Gap Closure 12-2170R 17-May-17 31-Nov-17  $429,000  A Concurrent Time Extension 
was submitted for the 
December 2017 meeting. 

City of Arcata Arcata Safe Routes to School 
Improvements 2015 

01-2444B 29-Jun-17 31-Jan-18  $42,000  The project will be awarded by 
the deadline. 

City of Rancho Cordova Mather Rails to Trails Project 03-1680 29-Jun-17 31-Jan-18  $2,083,000  The project will be awarded by 
the deadline. 

City of Santa Barbara Lower Milpas Pedestrian Improvements 05-2602 29-Jun-17 31-Jan-18  $972,000  The project will be awarded by 
the deadline. 

City of McFarland Kern Avenue Elementary Safe Routes to 
School Connectivity 

06-6843 29-Jun-17 31-Jan-18  $263,000  The project will be awarded by 
the deadline. 

Kern County Lamont Pedestrian Improvement Project 06-6846 29-Jun-17 31-Jan-18  $1,430,000  The project will be awarded by 
the deadline. 

City of Woodlake North Valencia Safe Routes to School 
Improvements 

06-6821 29-Jun-17 31-Jan-18  $895,000  The project will be awarded by 
the deadline. 

City of Los Angeles Caesar E. Chavez Connections 07-5197 29-Jun-17 31-Jan-18  $1,565,000  The project will be awarded by 
the deadline. 

City of Los Angeles Little Tokyo Pedestrian Safety Project 07-4873 29-Jun-17 31-Jan-18  $2,653,000  The project will be awarded by 
the deadline. 

City of Los Angeles Sixth (6th) Street Viaduct Replacement 
Project: Bicycle and Pedestrian Facilities 

07-4931 29-Jun-17 31-Jan-18  $2,052,000  A Concurrent Time Extension 
was submitted for the 
December 2017 meeting. 

City of Bellflower Bellflower and Paramount Joint Active 
Transportation Plan 

07-5138 29-Jun-17 31-Jan-18  $100,000  The project will be awarded by 
the deadline. 

City of Los Angeles Safe Routes to School Infrastructure 
Improvements for Sheridan Street 
Elementary School and Breed Street 
Elementary School 

07-4864 29-Jun-17 31-Jan-18  $4,074,000  The project will be awarded by 
the deadline. 

City of Moreno Valley Citywide Safe Routes to School Pedestrian  
Facility Improvements  

08-1168 29-Jun-17 31-Jan-18  $1,480,000  A Concurrent Time Extension 
was submitted for the 
December 2017 meeting. 

City of Coachella  Active Transportation Program 
Improvements 

08-1163 29-Jun-17 31-Jan-18  $1,664,000  The project will be awarded by 
the deadline. 

City of Fontana City of Fontana – Safe Routes to Schools 
Project 

08-1169 29-Jun-17 31-Jan-18  $1,458,000  The project will be awarded by 
the deadline. 

City of Victorville City of Victorville – Interagency Safe 
Routes to School Projects 

08-1158 29-Jun-17 31-Jan-18  $3,592,000  A Concurrent Time Extension 
was submitted for the 
December 2017 meeting. 

Omnitrans West Valley Connector Corridor – Safe 
Routes to Transit 

09-1165 29-Jun-17 31-Jan-18  $2,975,000  The project will be awarded by 
the deadline. 

Kern County Mojave Pedestrian Improvements Project 09-6772 29-Jun-17 31-Jan-18  $896,000  The project will be awarded by 
the deadline. 
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City of Merced State Highway 59 & BNSF RR Multi-Use 
Path 

10-3126 29-Jun-17 30-Jun-18  $834,000 (6) The project will be awarded by 
the extended deadline. 

City of Ceres Ceres Canal Bike and Pedestrian Path, 
Phase IV 

10-3172 29-Jun-17 31-Jan-18  $658,000  The project will be awarded by 
the deadline. 

Imperial County Imperial County Pedestrian Master Plan 11-1233 29-Jun-17 31-Jan-18  $100,000  The project will be awarded by 
the deadline. 

County of San Diego Safe Routes to School – Live Oak 
Elementary/Potter Junior High 

11-1158 29-Jun-17 31-Jan-18  $1,900,000  A Concurrent Time Extension 
was submitted for the 
December 2017 meeting. 

City of Garden Grove  ‘First Mile’ Bicycle and Pedestrian Trail 
Expansion on the Pacific Electric Railroad 
Right of Way and 
Education/Encouragement Activities 

12-1002B 29-Jun-17 31-Jan-18  $74,000  The project will be awarded by 
the deadline. 

Butte County South Oroville Safe Routes to School ATP 
Cycle 2 – Lincoln Boulevard and Las 
Plumas Avenue  

03-1020B 29-Jun-17 31-Jan-18  $250,000  The project will be awarded by 
the deadline. 

City of Rancho Cordova Stone Creek Community Bike Trail 
Pedestrian Signal Safety Project 

03-1020B 29-Jun-17 31-Jan-18  $367,000  The project will be awarded by 
the deadline. 

City of Ontario Safe Routes to School Infrastructure 
Improvements Project – El Camino 
Elementary School 

08-1197 29-Jun-17 31-Jan-18  $322,000  The project will be awarded by 
the deadline. 

Grand Total                 $95,066,000   

(1) This extended deadline was approved in March 2017 (Waiver 17-07) 
(2) This extended deadline was approved in March 2017 (Waiver 17-08) 
(3) This extended deadline was approved in May 2017 (Waiver 17-12) 
(4) This extended deadline was approved in June 2017 (Waiver 17-13) 
(5) This extended deadline was approved in August 2017 (Waiver 17-32) 
(6) This extended deadline was approved in October 2017 (Waiver 17-39) 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

The attached report is the California Department of Transportation (Department), Division of 
Aeronautics, Fiscal Year 2017–18 First Quarter Report for the Acquisition and Development 
(A&D) and Airport Improvement Program (AIP) Matching Grants Programs, which will be 
presented as an informational item at the California Transportation Commission’s 
(Commission) December 2017 meeting.  

BACKGROUND: 

The Department’s A&D and AIP Matching Grants Programs are funded by the Aeronautics 
Account in the State Transportation Fund.  They are prepared in accordance with the California 
Public Utilities Code (PUC), sections 21683 and 21706. 

Section 21683.20 of the PUC provides that the Department, upon allocation by the Commission, 
may provide a matching grant to a public entity for five percent of the amount of a federal AIP 
Grant.  Each year the Commission approves a lump sum to match AIP grants.  This allocation 
provides the authority for the Department to subvent matching funds to individual projects as 
requested by airport sponsors. 

The Department’s A&D Program is a biennial three-year program providing state grants to 
airports for planning, construction, and land acquisition.  A&D projects are state funded at  
90 percent of the total project cost with a 10 percent local match required.  

The Department provides the Commission with quarterly reports on the status of all sub-
allocations made for state AIP matching grant funds and the status of all projects in the A&D 
Program.  It should be noted the Aeronautics Account is a continuously appropriated account, 
and any unused funds would revert to the Aeronautics account for use in future fiscal years. 
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ACQUISITION AND DEVELOPMENT PROGRAM 
 
 
BACKGROUND 
 
The California Department of Transportation’s (Caltrans) Acquisition and Development (A&D) Grants 
Program is a biennial three-year program providing state grants to airports for planning, construction, 
and land acquisition. 
 
The A&D Program is funded by the Aeronautics Account in the State Transportation Fund.  It is 
prepared in accordance with California Public Utilities Code, sections 21683 and 21706.  The A&D 
projects are state funded at 90 percent of the total project cost with a 10 percent local match required.  

 
PROGRAM SUMMARY 
 
This report is for Caltrans’ A&D Program for the First Quarter of the 2017–18 Fiscal Year.  This  
report includes the status of the unallocated, allocated, and completed projects. 
 
There are a total of 57 projects, valued at $10.1 million, currently in the A&D Program.  Of the  
57 projects, 19 are allocated (valued at $4.4 million), and there are 4 completed projects (valued  
at $899,000) during this quarter. A total of 34 projects are still unallocated (valued at $4.7 million).   
 
The table below shows the summary of the actions that were taken during this quarter. 
 

Meeting 
Date 

Actions Taken 

8/17/2017 Approved set-aside for federal Airport Improvement 
Program (AIP) Matching Grants 

8/17/2017 Approved amended A&D Program 
8/17/2017 Approved the Capital Improvement Plan  
8/17/2017 Approved deallocation of 2016–17 AIP savings 

 
 
The following spreadsheets include the status of the Projects Unallocated, Projects Allocated, and 
Projects Completed. 
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Acquisition and Development Projects Status and Detail 

 
Unallocated Projects 

FY 2017–18 
 

District Airport Program 
Fiscal Year County Project Description Project Status Allocation 

Date 

 
Notice to 

Proceed Date 
Programmed 

Amount 

Total 
Expenditure 

to Date 

Estimated 
Date of 

Completion 
Schedule 

2 Southard Field 17-18 Lassen Crack Seal and Restripe Runway and 
Taxiway Unallocated   $73,000     

2 Spaulding 17-18 Lassen Pavement Maintenance and Remarking, 
Runway, Taxiway, and Tie-down Unallocated   $76,000    

8 Fort Bidwell 17-18 Modoc Engineering, Design, and Add New 
Gravel for Runway Unallocated   $41,000     

7 Brackett Field 17-18 Los 
Angeles 

Pavement Repair and Maintenance – 
Crack Sealing/Patching 

Unallocated   $45,000    

7 Compton/ 
Woodley 17-18 Los 

Angeles 
Pavement Repair and Maintenance – 
Crack Sealing/Patching 

Unallocated   $45,000    

7 El Monte 17-18 Los 
Angeles 

Pavement Repair and Maintenance – 
Crack Sealing/Patching 

Unallocated   $45,000    

7 General William J. 
Fox  17-18 Los 

Angeles 
Pavement Repair and Maintenance – 
Crack Sealing/Patching 

Unallocated   $45,000    

7 Whiteman 17-18 Los 
Angeles 

Pavement Repair and Maintenance – 
Crack Sealing/Patching 

Unallocated   $45,000    

1 Ward Field 17-18 Del Norte Runway Slurry Seal and Restripe 
Runway and Apron Unallocated   $225,000     

10 Alpine County 17-18 Alpine Chip Seal and Restripe Runway Unallocated   $126,000    

1 Andy McBeth 17-18 Del Norte Overlay and Restripe Runway and 
Restripe Apron Pavement Unallocated   $428,000    

6 Poso-Kern 17-18 Kern Crack Fill and Slurry Seal Partial 
Runway Unallocated   $135,000    

1 Samoa Field 17-18 Humboldt Resurface Runway-Repaint Markings Unallocated   $126,000    

2 Adin 17-18 Modoc Engineering Design and Repave 
Taxiway Tie-down Apron Areas 

Unallocated   $270,000    

7 Whiteman 17-18 Los 
Angeles 

Airport Compatibility Land Use Plan 
(ALUCP) Update Unallocated   $83,000    

9 Mammoth 
Yosemite 17-18 Mono ALUCP Update Unallocated   $90,000    

5 Salinas Municipal 17-18 Monterey ALUCP Update Unallocated   $159,000    

2 Susanville 
Municipal 17-18 Lassen ALUCP Update Unallocated   $251,000    

7 El Monte 17-18 Los 
Angeles 

ALUCP Update Unallocated   $83,000    

7 Compton/ 
Woodley 17-18 Los 

Angeles 
ALUCP Update Unallocated   $83,000    

                       Total             $2,474,000 
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Acquisition and Development Projects Status and Detail 
 

 Unallocated Projects 
FY 2018–19 
       

District Airport Program 
Fiscal Year County Project Description Project Status Allocation 

Date 

 
Notice to 

Proceed Date 
 Total  

Allocation  

 Total 
Expenditure 

 to Date  

Estimated  
Date of 

Completion 
Schedule 

2 Herlong 18-19 Lassen Pavement Maintenance and Remarking; 
Runway and Taxiway  Unallocated   $72,000    

2 Montague, Yreka 
Rohrer Field 18-19 Siskiyou Resurface Taxiway and Ramps Unallocated   $495,000    

9 Shoshone 18-19 Inyo Replace Runway Lighting Control 
System Unallocated   $32,000    

9 Shoshone 18-19 Inyo Segmented Circle Unallocated   $21,000    

2 Southard Field 18-19 Lassen Segmented Circle Repair Unallocated   $27,000    

2 Spaulding 18-19 Lassen Design and Relocate Beacon and 
Reconstruct Segmented Circle Unallocated   $77,000    

8 Yucca Valley 18-19 San 
Bernardino Hazard Relocate Tetrahedran Unallocated   $18,000    

2 Montague, Yreka 
Rohrer Field 18-19 Siskiyou Automated Weather Observing System 

(AWOS) New Unallocated   $72,000    

1 Shelter Cove 18-19 Humboldt Improve Drainage – Southeast  
Tie-down Area Unallocated   $127,000    

6 Taft 18-19 Kern Rehabilitate 2 Aircraft Parking Aprons Unallocated   $504,000    

11 Cliff Hatfield 
Memorial 18-19 Imperial Airplane Tie-down Pavement Project Unallocated   $293,000    

11 Imperial County 18-19 Imperial ALUCP update Unallocated   $149,000    

2 Siskiyou 18-19 Siskiyou ALUCP update Unallocated   $251,000    

8 Redlands 
Municipal 18-19 San 

Bernardino ALUCP Update Unallocated   $135,000    

                      Total                 $2,273,000     
       Total Projects In                                   
                                                                                                             3-Year Program = 34                                                                                      Total Unallocated         $4,747,000 
 
  



California Department of Transportation  FY 2017‒18 First Quarter Report 
Division of Aeronautics  

5 
 

Acquisition and Development Projects Status and Detail 
            

          Allocated Projects                                                                               
 
   

District Airport 
Program 

Fiscal 
Year 

County Project Description Project Status Allocation 
Date 

 
Notice to 

Proceed Date 
 Total  

Allocation  

 Total 
Expenditure 

 to Date  

Estimated  
Date of 

Completion 

Behind 
Schedule 

8 Hemet Ryan 11-12 Riverside Airport Land Use Compatibility Plan 
(ALUCP) 

Project 
Completed/ 
Grant Cancelled 

9/15/2011 
 

1/24/2013 $117,000  $42,721  2/9/2017 
 

X 

2 Trinity Center 14-15 Trinity Slurry Seal Apron, Taxiway Area, and 
Restripe Pavement Construction 5/28/2015 11/15/16 $90,000 0 5/28/2019  

X 

2 Herlong 14-15 Lassen Overlay Runway, Taxiway, and 
Apron Construction 5/28/2015 6/9/16  $354,500  0    6/19/2017  

3 Chico Municipal 14-15 Butte ALUCP Progress Pay 3/26/15 2/23/2016 $99,000 $30,492 3/26/2019  

4 Rio Vista  14-15 Solano ALUCP Progress Pay 3/26/15 2/9/2016 $144,000 0 3/26/2019  

8 Jacqueline 
Cochran  14-15 Riverside ALUCP (County-wide) Progress Pay 6/25/2015 6/21/2016 

 $135,000 0 6/25/2019  

8 Chiriaco Summit 14-15 Riverside Runway Paving and Grading Construction 6/25/2015 6/29/16 $479,000 0 6/25/2019  

5 Marina 15-16 Monterey ALUCP 
Grant 
Agreement 
Signed 

8/27/2015 
 

6/14/16 $162,000 0 8/1/2019 
 

5 Santa Barbara 15-16 Santa Barbara ALUCP Study and Environmental 
Review County-wide Progress Pay 12/9/2015 9/15/2016 $140,000 0 12/9/2019  

3 Lake Tahoe  15-16 El Dorado ALUCP 
Grant 
Agreement 
Signed 

6/29/2016 
 

6/6/2017 $170,000 0 6/29/2020 
 

6 Fresno County 15-16 Fresno ALUCP 
Grant 
Agreement 
Signed 

 
6/29/2016 

 
6/12/2017 $270,000 0 6/29/2020 

 

3 Blue Canyon 15-16 Placer Obstruction Removal Withdrawn 6/29/2016  $27,000 0 6/29/2020  

3 Sierraville 
Dearwater 15-16 Sierra Slurry Seal and Re-Stripe Runway 

Grant 
Agreement 
Signed 

 
6/29/2016 

7/27/2017 
$194,000 0 6/29/2020 

 

2 Hayfork  15-16 Trinity Repave Runway 

Plans, 
Specifications 
& Estimates 
(PS&E) 

 
6/29/2016 

 

$495,000 0 6/29/2020 

 
X 

2 Hyampom 15-16 Trinity Runway Pavement Rehabilitation PS&E 6/29/2016  $414,000 0 6/29/2020 X 

9 Shoshone 16-17 Inyo Runway 15/33 Crack Repairs, Slurry 
Seal, Marking 

PS&E 5/18/2017  $180,000 0 5/18/2021  

1 Shelter Cove 16-17 Humboldt Slurry Seal Taxiway/Miscellaneous 
Pavement 

PS&E 5/18/2017  $192,000 0 5/18/2021  

3 Sierraville 
Dearwater 16-17 Sierra Reconstruct Tie-down Area Allocated 5/18/2017  $489,000 0 5/18/2021  

1 Arcata  16-17 Humboldt ALUCP Update Allocated 5/18/2017  $250,000 0 5/18/2021  

                                                      Total Projects 19                                              Total                  $4,401,500              $73,213 
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Acquisition and Development Projects Status and Detail 
 

Completed Projects   
      

   

District Airport 

 
Program 

Year County Project Description Project Status Allocation 
Date 

 
Notice to 

Proceed Date 
 Total  

Allocation  

 Total 
Expenditure 

 to Date  

 
Date of 

Completion 

1 Ward Field 14-15 Del Norte ALUCP Completed 3/26/15 9/29/2015 
 $135,000 $135,000 7/5/2017 

3 Cameron Airpark 14-15 El Dorado Runway Crack Repair and Slurry Seal Completed 6/25/2015  $89,000 84,677 9/28/2017 

11 Cliff Hatfield 
Memorial 16-17 Imperial Airport Runway Maintenance Completed 6/29/2016 3/24/2017 $176,000 $176,000 8/03/2017 

2 Montague-Yreka, 
Rohrer Field 15-16 Siskiyou Resurface Runway, Taxiway, and 

Ramps 
Completed 6/29/2016 3/24/2017 $499,000 $391,667 10/05/2017 

        Total Projects 4                                                                   Total                 $899,000            $787,344 
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Acquisition and Development Status and Detail 

 
Projects Behind Schedule 

 
 

The following allocated projects are behind schedule: 

Airport 
County 

Project Description 
Status Estimated  

Date of Completion 

Hemet Ryan 
Riverside County 
 
Airport Land Use 
Compatibility Plan  
 

The project is completed, but the grant has 
been cancelled.  The Department has 
determined that this project did not incorporate 
the use, noise, safety, and density/intensity 
criteria compatible with safe airport operations 
as established in the 2011 California Airport 
Land Use Planning Handbook, pursuant to the 
express terms and conditions of the grant 
agreement.  Both parties attempted in good 
faith to work out the issues but could not come 
up with an agreement.  The Department 
notified the sponsor, Riverside County, in 
writing that the total amount paid by the 
Department, $42,721 in progress payments, 
are due back to the Department in full.  The 
Department will be recommending to the 
Commission to de-allocate the $117,000 
originally allocated for this project. 

Project completed but 
grant cancelled. 

Trinity Center Airport  
Trinity County 
 
Slurry Seal Apron, 
Taxiway Area, and 
Restripe Pavement 

 

The project was granted an extension due to 
a county staffing shortage to complete the 
Plans, Specifications and Estimates (PS&E) 
phase after wildfires in 2015.  The project 
has been awarded.  The project is in 
construction. 
 

5/28/2019 

Hayfork Airport  
Trinity County 

 
Repave Runway 

Trinity County experienced a delay in PS&E 
completion, thereby delaying the award of the 
project.  This was caused by the 2016 flood 
disaster in Trinity County. An eight-month 
extension for this project has been granted. 

6/25/2019 

Hyampom Airport  
   Trinity County 
 

Runway Pavement 
Rehabilitation 

 

Trinity County experienced a delay in PS&E 
completion, thereby delaying the award of the 
project.  This was caused by the 2016 flood 
disaster in Trinity County. An eight-month 
extension for this project has been granted. 

6/25/2019 
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AIRPORT IMPROVEMENT PROGRAM MATCHING GRANTS 
 
 
BACKGROUND: 
 
The California Department of Transportation (Caltrans), Division of Aeronautics’ AIP Matching 
Grants Program is funded by the Aeronautics Account in the State Transportation Fund.  It is 
prepared in accordance with the California Public Utilities Code (PUC), sections 21683 and 21706. 
 
Section 21683.1 of the PUC provides that Caltrans, upon allocation by the California Transportation 
Commission (Commission), may provide a matching grant to a public entity for five percent of the 
amount of a federal AIP grant. 
 
Each year the Commission approves a lump sum to match AIP grants.  This allocation provides the 
authority for Caltrans to subvent matching funds to individual projects as requested by airport 
sponsors. 
 
Caltrans provides the Commission with quarterly reports on the status of all sub-allocations made for 
state AIP Matching grant funds.  It should be noted that the Aeronautics Account is a continuously 
appropriated account, and any unused funds revert to the Aeronautics Account for use in future fiscal 
years. 
 
STATUS: 

 
At its August 2017 meeting, the Commission allocated $1,189,000 for the AIP Matching Grants 
Program for Fiscal Year 2017–18.  As of the First Quarter, Caltrans has sub-allocated a total of 
$659,703 toward 16 projects.  
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Airport Sponsor Project Description State Grant 
Date 

Total 
Project 
Costs 

AIP Grant 
Amount 

State Match 
Amount 

Lake Tahoe City of South Lake 
Tahoe 

Phase IV-Rehabilitate General Aviation Apron, 
including marking and miscellaneous drainage 
improvements 
 

8/24/2017 $2,060,755 $1,854,680 $92,734 

 
Colusa 
County 
 

County of Colusa 

Rehabilitate Parallel Taxiway 'A,' Taxiway Connector 
A1-A5, and T-Hangar Taxilanes; Reconstruct Box-
Hangar Taxilane, and Rehabilitate Tie-down Apron 
 

8/24/2017 $485,781 $437,203 $21,860 

 
Yolo County 
 

County of Yolo 
Airport Drainage Basin Improvements (Phase I 
Design) 
 

8/24/2017 $235,778 $212,200 $10,610 

 
Oxnard 
 

County of Ventura 
Update Airport Master Plan Study/Airport Layout Plan 
(ALP) Update 
 

8/24/2017 $271,176 $244,058 $12,203 

 
Buchanan 
Field 
 

County of Contra 
Costa 

Update ALP Narrative Report Study; Update ALP 
Drawing Set, and Aeronautical Survey 
 

8/24/2017 $309,400 $278,460 $13,923 

 
Riverside 
Municipal 
 

City of Riverside Rehabilitate Apron; Rehabilitate Runway 
 8/31/2017 $922,958 $830,662 $41,533 

 
Benton 
Airpark 
 

City of Redding 
Install Automated Weather Observing System  
(AWOS II) 
 

9/5/2017 $316,922 $285,230 $14,262 

 
Fresno-
Chandler 
 

City of Fresno 
Update Airport Master Plan Study including 
Aeronautical Survey 
 

9/5/2017 $475,000 $427,500 $21,375 

 
Bishop 
 

County of Inyo 
Terminal Area Apron Pavement Rehabilitation and 
Markings (Construction) 
 

9/5/2017 $1,857,702 $1,671,931 $83,597 

 
California 
City 
 

City of California 
City 

Eastside Taxiways Rehabilitation Project 
 9/15/2017 $901,851 $811,666 $40,583 

 
Camarillo 
 

County of Ventura Construct Northeast Apron 
 9/15/2017 $10,703,202 $3,755,942 $100,000 

 
Santa Ynez 
 

County of Santa 
Barbara 

Runway Incursion Markings (Lighted Runway Closure 
Markers), Improve Airport Erosion Control (Airfield 
Safety Grading), Access Control Gate 
 

9/20/2017 $1,694,628 $1,525,165 $76,258 

 
Boonville 
 

Anderson Valley 
Community 
Services District 

Airport Layout Plan (ALP) Narrative Report including 
updated ALP Drawing Set 
 

9/20/2017 $125,000 $112,500 $5,625 

Gnoss Field County of Marin Runway 13/31 Reconstruction, Construction 9/21/2017 $2,527,096 $2,274,386 $100,000 

 
Castle 
 

County of Merced 
ALP Update and Narrative Report and Obstruction 
Evaluation 
 

9/25/2017 $241,119 $217,277 $10,864 

Rio Vista City of Rio Vista Construction of Drainage Improvements 9/27/2017 $324,830 $285,516 $14,276 

      $659,703 
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M e m o r a n d u m 

SUMMARY: 

The California Department of Transportation’s Division of Rail and Mass Transportation is 
submitting the following information item for the December 2017 meeting: the Fiscal Year   
2017-18 First Quarter Proposition 1A High-Speed Passenger Train Bond Program Report. 

BACKGROUND: 

In 2008, voters approved Proposition 1A:  Safe, Reliable High-Speed Passenger Train Bond Act 
for the 21st Century.  Under appropriation by the California State Legislature, the California 
Transportation Commission (Commission) is required to allocate funds for capital 
improvements to the intercity rail lines, commuter rail lines, and urban rail systems that provide 
direct connectivity to the high-speed train system and its facilities.  As set forth in the Streets 
and Highways Code Section 2704.095, the Commission was required to program and allocate 
the net proceeds received from the sale of bonds authorized under Proposition 1A for the High-
Speed Passenger Train Bond Program. 
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SUMMARY:  

The High-Speed Passenger Train Bond Program (Proposition 1A) is identified under two sub-
programs: the Intercity Rail Program, and the Urban and Commuter Rail Program. 
 
As of August 2017, the California Transportation Commission (Commission) has allocated 
$826.346 million in Proposition 1A funds to 18 projects.  Currently, 15 projects have received 
allocation for the construction phase, 1 project for both the plans, specifications and estimate 
(PS&E) phase and the construction phase, 1 project for PS&E and the Right of Way (R/W) 
phase, and 1 project for the Project Approval and Environmental Documentation (PA&ED) 
phase and PS&E.  Tables 1-3 provide a summary of all projects having received an 
allocation.   
 
Please note, the “Project Numbers” in this report are only for reference to indicate the number 
of projects to have received an allocation.  These “Project Numbers” are subject to change in 
subsequent reports as projects are added. 
 
 
INTERCITY RAIL FORMULA PROGRAM: 

Under the Intercity Rail Formula Program, the Commission was required to program in each 
of the intercity rail corridors a minimum of $47.5 million in eligible projects for a combined 
total of $142 million.  The California Department of Transportation (Caltrans), in coordination 
with public agencies and the passenger rail operators on the intercity rail lines, presented to 
the Commission the list of projects for the formula portion up to the minimum allowed per 
corridor.  The Commission reviewed the list of projects eligible under the formula program 
and adopted those projects that met the requirements. 
 
The following is the status of projects under the Intercity Rail Formula Program.  See Table 1 
(attached) for specific project information. 
 

Project No. 1 

Positive Train Control (PTC), Moorpark to San Onofre (Pacific Surfliner)   
The implementing agency, Southern California Regional Rail Authority (SCRRA), has 
received $46.550 million for the construction phase.  The project consists of implementing all 
aspects of Positive Train Control technology along the Pacific Surfliner Corridor between 
Moorpark and San Onofre. 
 
All Proposition 1A appropriated funding has been allocated and expended.  The project was 
completed June 30, 2016. Close out report will be completed once ICAP is established. 

High-Speed Passenger Train Bond Program 
Progress Report 
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Project No. 2 

Positive Train Control, San Joaquin Corridor 
The implementing agency, Caltrans, received $9.8 million for the construction phase.  The 
project included purchasing, constructing, and installing links between key transmission 
stations, and multiple control points along Burlington Northern Santa Fe (BNSF) Railway 
Company right-of-way, including signal bungalows. 
 
All Proposition 1A appropriated funding has been allocated and expended.  Project was 
completed in January 2013.  Final contract close out report (DOR-0039) submitted to 
Accounts Payable July 2013.  No further action on this project to report. 
 
 
Project No. 3 

Capitol Corridor (and ACE) Travel Time Reduction Project 
The implementing agency, Capitol Corridor Joint Powers Authority (CCJPA), received 
$10.180 million for the Travel Time Reduction project.  The goal of this project is to reduce 
the total travel time of the Capitol Corridor service by ten minutes through the removal of 
station dwell times, implementing super elevating curves and replacing the existing rail to 
allow for higher operating speeds. 
 
Construction has initiated and rail replacement between Newark and Santa Clara is at 90 
percent completion.  The track curve geometry work has begun and will progress through 
2017.  Installation will commence pending the availability of construction crews.  Project is on 
schedule and expected to be completed in June 2019. 
 

INTERCITY RAIL COMPETITIVE PROGRAM: 

Under the Intercity Rail Competitive Program, the Commission was required to program up to 
$47.5 million in projects to any of the three intercity rail corridors.  Caltrans, in coordination 
with public agencies and the passenger rail operators on the intercity rail lines, was required 
to select projects within each of the three corridors for the remaining 25 percent of the $190 
million appropriated to intercity rail under both formula and competitive projects and present 
the list of projects to the Commission for approval.  The Commission gave priority to those 
projects selected in the following order: 
 

• Projects that provided direct connectivity to the high-speed train system 
• Projects that were eligible for or had committed federal funds 
• Projects that promoted increased ridership, increased on-time-performance, and 

decreased running times 
 

The following is the status of projects under the Intercity Rail Competitive Program.  See 
Table 2 (attached) for specific project information. 
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Project No. 4  

Positive Train Control, San Onofre to San Diego 
The implementing agency, the North County Transit District (NCTD), has received $24.010 
million for the construction phase.  The project consists of implementing all aspects of PTC 
technology along the Pacific Surfliner Corridor between San Onofre and San Diego. 
 
The NCTD completed the ten consecutive end-to-end runs that were listed as part of the 
conditions the Federal Railroad Administration (FRA) set forth in their letter granting NCTD 
approval to enter Revenue Service Demonstration (RSD). NCTD submitted the PTC Safety 
Plan to the FRA and plans to file a request to enter extended RSD to be negotiated and 
finalized by December 30, 2017.  Project is on schedule and expected to be completed in 
December 2018. 
 
Project No. 5 

Positive Train Control, Los Angeles to Fullerton Triple Track  
The implementing agency, Caltrans, has received $2.940 million for the construction phase.  
The project includes the installation of PTC components, the installation of links between key 
transmission stations and control points along the BNSF Railway Company right-of-way, the 
installation of signal bungalows, and the installation of critical locomotive and cab car on-
board equipment.   

The project was completed in December 2015.  The PTC was part of a larger contract that 
expired December 31, 2016.  Final closeout reports prepared August 2017.  There will be no 
further action on this project. 
 
 
Project No. 6 

San Joaquin Corridor, Merced to Le Grand Segment 1 and a Portion of Segment 2  
The implementing agency, Caltrans, has received $40.750 million for the construction phase.  
The project consists of capital improvements on the Merced to Le Grand Double Track, 
Segment 1, between Milepost 1041.99 and Milepost 1050.4.  Capital improvements include 
construction of 8.41 miles of track, modification and upgrade to signal and track components 
(including five public at-grade road crossings), and engineering/civil work.  The Capital 
improvements on Segment 2 consists of constructing 4.1 miles of main track, including but 
not limited to, three turnouts, three public road crossings, two private road crossings, one 
bridge, culverts and drainage facilities, placement of embankment/base rock subgrade, and 
wayside signal/telecom.  
 
The construction of Segment 1 is complete.  Continuing with construction of east side of 
Segment 2, as described above.  Processing contract amendment to include Traffic 
Congestion Relief Funds.  Anticipate contract award to railroad mid-November, 2017. 
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Project No. 7 

Capitol Corridor – Sacramento to Roseville 3rd Main Track Project 
The implementing agency, CCJPA, has received $5.740 million for PS&E and R/W to begin 
Phase 1: the relocation of the Roseville station and addition of a third track, to increase 
service frequency, reduce freight train conflicts, accommodate freight train growth, and 
provide two additional round trips serving Roseville instead of the one round trip permitted 
today.   
 
Environmental impact review has been completed, and is on schedule with preliminary work 
to begin on PS&E.   The CCJPA anticipates final design effort kickoff to commence in mid-
November 2017.  Project is expected to be completed in September 2022. 
 
URBAN AND COMMUTER RAIL PROGRAM: 
 
Under this program, $760 million was divided among 11 eligible recipients using a formula 
distribution that incorporated track miles, vehicle miles, and passenger trips.  The funding 
share totals identified for each eligible agency were determined using the distribution factors 
gathered from the most current available data in the National Transit Database, Federal 
Transit Administration.  The Commission accepted from each eligible agency their priority list 
of projects up to their targeted amounts.  Each project had to meet the criteria set forth in 
Section 2704.095 (c) through (j) of the Streets and Highways Code.  The Commission took 
the following factors under consideration: 
 

• Priority given to projects that provide direct connectivity to the high-speed train system 
• Required matching funds be non-state funds (local, private, and federal funds, and 

state funds not under the Commission’s purview)   
 
The following is a status of projects under the Urban and Commuter Rail Program.  See 
Table 3 (attached) for specific project information. 
 
Project No. 8 

Sacramento Intermodal Facility Improvements Project 
The implementing agency, Sacramento Regional Transit District, initially received $1.752 
million for PA&ED phase.  With the completion of PA&ED, a cost savings of $1.176 million 
was identified, deallocated from PA&ED, and reprogrammed to the construction phase.  The 
total programmed amount now available under the construction phase is $25 million.  A 
project scope modification was also included and approved by the Commission to add a 
component of the Sacramento Streetcar project that will directly connect to light rail and 
expand the catchment and disbursement area to be served by high-speed rail.  In August 
2017, $632 thousand was allocated to PS&E. 
 
The scope of the project has been divided into the following components: 
 

• Component # 1 – Sacramento Valley Station Loop 
California Environmental Quality Act clearance has officially been completed with 
savings identified.  A complete design of the project is underway with the expectation 
of completion no later than June 2018.  Construction is expected to begin in Fiscal 
Year 2018-19 and be completed end of FY 2021-22. 
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• Component #2 – Downtown-Riverfront Streetcar 
Both federal and state environmental requirements have achieved clearance and 
completion.  The overall project design has commenced and is expected to be 
complete by May 2019. Design activities were rescheduled to spring 2019 due to 
additional design work for the maintenance facility and River-front Road extension 
added to the scope. In seeking the obtainment of matching federal funds, a Basis of 
Schedule and Risk and Contingency Management Plan has been provided to the FTA.  
Construction is anticipated to begin June 2018 and be completed by June 2021. 

 
Project No. 9 
 
Caltrain Advanced Signal System/Positive Train Control  
The implementing agency, Peninsula Corridor Joint Powers Board (PCJPB), has received 
$105.445 million for the PS&E and construction phase.  The project consists of installing PTC 
technology along the Caltrain corridor. 
 
After continued delays, repeated intervention, peer reviews, and failure to improve 
performance, the PCJPB terminated its contract with Parsons Transportation Group, the firm 
responsible for designing and implementing the Communications Based Overlay Signal 
System (CBOSS)/PTC project.  As a result, the PCJPB began the process of re-procuring 
services through a phased approach. The first phase involves two short-term contracts, with 
long-term contracts to follow.  The short term contracts are designed to: 
 

• Ensure progress is continued on key scope items while long-term scope and contract 
documents are developed, and  

• To complete an assessment of the CBOSS system as it was left by the terminated 
contractor.   

During this quarter, software design progressed in accordance with the agreed upon 
schedule.  The Aeronautical Radio, Incorporated (ARINC), a previous subcontractor, was 
engaged to evaluate the status of the project and has provided a preliminary assessment that 
is currently under review.  Discussions with vendors to restart the project have continued with 
proposals received and are being evaluated.  The PCJPB is targeting to secure all long-term 
contracts in place by the end of 2017, to support the goal of completing the project by 
December 2018.  
 
Project No. 10 

Central Subway 
The implementing agency, San Francisco Municipal Transportation Agency, received 
$61.308 million for the construction phase.  The project extends the 5.2-mile T-Third light rail 
line from its current junction at the Caltrain terminus area to south of Union Square and 
Chinatown for 1.7 miles.   
 
All Proposition 1A appropriated funding has been allocated and expended; however, the 
project is still ongoing. There has not been any significant change to the scope, schedule or 
budget. Total project costs to date are $1,114.10 million. The total cost to date equals 
70.59% of the total project budget of $1.578 billion. The Master Project Schedule forecasts 
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the Revenue Service Date of December 2019.  The expected substantial completion date 
remains February 28, 2018. 
 
 
Project No. 11 

Millbrae Station Track Improvement and Car Purchase   
The implementing agency, San Francisco Bay Area Rapid Transit District (BART), has 
received $140 million for the construction phase.  The project consists of purchasing 46 new 
rail cars and lengthens all three of BART’s rail storage tracks immediately south of the 
Millbrae station. 
 
Ten pilot vehicles have been delivered to the district test track.  Qualification testing 
continues at the test track and mainline.  The train operator training simulator continues.  
Series vehicle production at the manufacturing car body facility is ongoing.  The Safety and 
Security Certification Verification Report is anticipated to be submitted to the CPUC by the 
end of October.  The project remains delayed 15 months for delivery of production vehicles 
with project completion still expected by May 2026. 
 
 
Project No. 12 

Metrolink Positive Train Control  
The implementing agency, SCRRA, has received $35 million for the construction phase.  The 
project consists of installing predictive collision avoidance technology throughout the 
Metrolink system. 
  

All Proposition 1A appropriated funding has been allocated.  As of March 2017 the PTC 
system was in-service across the entire SCRRA-owned territory and key PTC contracts are in 
the close-out process.  Concurrently, on-going efforts to install PTC in-service with SCRRA’s 
interoperable PTC partner railroads continues with SCRRA awaiting the PTC system to be 
formally certified by the FRA. This final certification step is anticipated to occur by the end of 
2017. No expected delays and no change to project scope, cost and schedule. 
 
 
Project No. 13 

Regional Connector Transit Corridor   
The implementing agency, Los Angeles County Metropolitan Transportation Authority, has 
received $114.874 million for the construction phase.  The project consists of constructing a 
two-mile extension connecting the Metro light rail system to High Speed Rail through 
downtown Los Angeles, including the construction of three new underground light rail 
stations.   
 
Pile installation has been completed along the 1st Street Leg.  Pile and deck beam 
installation at 2nd and Broadway has been completed.  Water and power relocation along 
Flower St. continues with initial pile installation at Flower south (5th and 6th).  Several utilities 
have already been relocated and will continue to do so through 2018.  Completion of the 
construction phase is still on schedule for May 2021, with revenue service planned for 
December 24, 2021. 
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Project No. 14 

Metrolink High-Speed Rail Readiness Program 
The implementing agency, SCRRA, has received $68.5 million for the construction phase 
with a remaining $20.2 million to be allocated for the refurbishment of the passenger cars.  
The project consists of acquisition of 20 high-powered Tier 4 locomotives and the 
reconditioning of passenger cars. 
 
Thirteen locomotives have been delivered to Metrolink.  Two locomotives were delivered this 
quarter.  The FRA validation testing was completed successfully and reports were submitted 
to the FRA Office of Safety.  Project completion is expected by May 2019. 
 

Project No. 15 

Stockton Passenger Track Extension  
The implementing agency, San Joaquin Regional Rail Commission (SJRRC), initially 
received $5.714 million for the construction phase, and plan to program and allocate the 
remaining $9.260 million in FY 2017-18.  The project consists of constructing a 2.57 mile 
extension of dedicated passenger rail track north of downtown Stockton, interlocking between 
the Union Pacific Railroad (UPRR) and the BNSF Railway.   
 
The SJRRC is coordinating the Track Extension Project with FRA for the NEPA categorical 
exclusion and the UPRR for approval of the preliminary design.  Once concurrence on the 
design is obtained from both UPRR and the City of Stockton, the SJRRC will file a General 
Order 88-B application for the Harding Ave Bridge Crossing Modification with the California 
Public Utilities Commission.  The SJRRC is planning on releasing the invitation for bid as 
soon as the plans and specifications are complete.  The project is estimated to begin 
construction by June 2018. 
 
 
Project No. 16 
 
Blue Line Light Rail Improvements 
The implementing agency, San Diego Association of Governments, has received $57.855 
million for the construction phase.  The project consists of improvements to existing 
infrastructure on the Blue Line Trolley including: replacing worn out rails and tracks, 
replace/rehabilitate switches and signaling, and reconstruction of existing platforms to 
accommodate low-floor vehicles. 

The project has been completed and is now closed out.  All funds have been expended. 
 

Project No. 17 

Positive Train Control 
The implementing agency, NCTD, has received $17.833 million for the construction phase.  
The project consists of implementing all aspects of PTC technology along the Pacific Surfliner 
Corridor between San Onofre and San Diego. 
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During the reporting period, NCTD submitted the PTC Safety Plan to the FRA. Receipt of the 
Plan was acknowledged by the FRA on September 5, 2017. The required consecutive end-
to-end runs were completed on October 3, 2017. NCTD will file a request to enter extended 
Revenue Service Demonstration (RSD) by December 30, 2017. 

Project No. 18 

Maintenance Shop and Yard Improvements 
 
The implementing agency, BART, has received $78.639 million for the construction phase.  
The project consists of expanding the existing Main Shop to support back shop double-ended 
operation, constructing a new Component Repair Shop (CRS), retrofitting the Maintenance 
and Engineering (M&E) storage facility, and constructing new track work, retaining walls, and 
sound walls, that will serve to connect the Hayward Maintenance Complex to the existing 
mainline BART tracks. 
 
In addition to plumbing and electrical, installation of mechanical equipment and the overhead 
crane are in progress for the CRS.  Work has completed on the three vehicle lifts in the 
Hayward Main Shop and work on the south yard and Back Shop lifts has commenced.  The 
new T2 track and M&E yard are nearing substantial completion.  A second round of bidding is 
set for the new yard turntable contract in hopes of more favorable results.  The new vehicle 
overhaul and heavy repair shop is still on-hold at 35 percent design due to funding concerns 
with completion of its construction still projected for January 2024. 
 
 
 
LETTERS OF NO PREJUDICE: 
 
The Letters of No Prejudice (LONP) Guidelines were approved in September 2010, under 
Resolution LONP 1A-G-1011-01.  There were three projects that were approved for a LONP; 
all 3 of these projects have since been funded. 
 
 
BACKGROUND: 
 
On November 4, 2008, the voters approved Proposition 1A for the 21st Century, authorized by 
the Commission upon appropriation by the Legislature, to allocate funds for the capital 
improvements to intercity, commuter, and urban rail lines that provide direct connectivity to 
the high-speed train system and its facilities, or that are part of the construction of the high-
speed train system. 
 
 
ATTACHMENTS: 
 

1. Table 1-Intercity Rail Formula Program 
2. Table 2-Intercity Rail Competitive Program 
3. Table 3-Urban and Commuter Rail Program 
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Table 2: Intercity Rail Competitive Program

Pr
oj

ec
t N

o.

Co. Agency Project Name

Total Project 
Cost

Amount
(millions)

Appropriated
Amount

(millions)

Programmed
Amount

(millions)

Allocated
Amount

(millions)

Expended
Amount

(millions)

% Expended
Amount

(millions)

Phase of 
Work 

Allocated

Contract 
Award Date

Project 
Completion 

Date

4 SD NCTD
Positive Train Control, San 
Onofre to San Diego

59,982$          24,010$          24,010$      24,010$    18,122$    75% CON Aug-11 Dec-18

5 LA Caltrans
Positive Train Control, 
LA to Fullerton Triple Track

2,940$            2,940$            2,940$        2,940$       2,940$       100% CON Dec-11 Dec-16

6 SJ Caltrans
San Joaquin Corridor, Merced 
to Le Grand Segment 1

40,750$          40,750$          40,750$      40,750$    28,093$    69% CON Nov-13 Oct-19

7 Various CCJPA
Capitol Corridor - 
Sacramento to Roseville 3rd 
Mainline Track Phase 1.

82,276$          51,970$          51,970$      5,740$       -$               0%
PS&E
R/W

N/A Sep-22

TOTALS: 185,948$       119,670$       119,670$   73,440$    49,155$    

Table 1: Intercity Rail Formula Program

Pr
oj

ec
t N

o.

Co. Agency Project Name

Total Project 
Cost

Amount
(millions)

Appropriated
Amount

(millions)

Programmed
Amount

(millions)

Allocated
Amount

(millions)

Expended
Amount

(millions)

% Expended
Amount

(millions)

Phase of 
Work 

Allocated

Contract 
Award Date

Project 
Completion 

Date

Positive Train Control, 
Moorpark to San Onofre 
(Pacific Surfliner)
Positive Train Control, 
San Joaquin Corridor

3 Various CCJPA
Capitol Corridor (and ACE) 
Travel Time Reduction

15,500$          10,180$          10,180$      10,180$    3,880$       38% CON Jun-16 Jun-19

TOTALS: 71,850$         66,530$         66,530$     66,530$    60,230$    

46,550$          

9,800$            9,800$       9,800$       

100%

100%

CON

CON

Jun-16

Mar-132 SJ Caltrans

46,550$      46,550$          

9,800$            9,800$        

Various SCRRA1 Oct-10

Jun-12

46,550$    46,550$    
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Table 3: Urban and Commuter Rail Program
Pr

oj
ec

t N
o.

Co. Agency Project Name

Total Project 
Cost

Amount
(millions)

Appropriated
Amount

(millions)

Programmed
Amount

(millions)

Allocated
Amount

(millions)

Expended
Amount

(millions)

% Expended
Amount

(millions)

Phase of 
Work 

Allocated

Contract 
Award Date

Project 
Completion 

Date

8 SAC SacRT
Sacramento Intermodal 
Facility Improvements

60,368$          30,165$          26,208$      1,208$       576$          48%
PA&ED
PS&E

N/A Jun-21

9 Various PCJPB
Caltrain Advanced Signal  
System (CBOSS/PTC)

231,000$       105,445$       105,445$   105,445$  70,546$    67%
PS&E 
CON

Aug-13 May-17

10 SF SFMTA Central Subway 1,578,300$    61,308$          61,308$      61,308$    61,308$    100% CON Oct-12 Feb-18

11 SF BART

Millbrae Station Track    
Improvements and Car  
Purchase

285,000$       140,000$       140,000$   140,000$  92,233$    66% CON Jan-14 May-26

12 Various SCRRA
Metrolink Positive Train 
Control

201,600$       35,000$          35,000$      35,000$    29,144$    83% CON Oct-10 Jun-18

13 LA LACMTA
Regional Connector Transit 
Corridor

1,366,100$    114,874$       114,874$   114,874$  103,387$  90% CON May-14 Aug-21

14 Various SCRRA
Metrolink High-Speed Rail 
Readiness Program

202,899$       88,707$          88,707$      68,500$    22,522$    33% CON May-14 May-19

15 SJ SJRRC
Stockton Passenger Track 
Extension

24,895$          14,974$          5,714$        5,714$       395$          7% CON Feb-14 Jun-18

16 SD SANDAG
Blue Line Light Rail 
Improvements

151,754$       57,855$          57,855$      57,855$    57,855$    100% CON May-13 Dec-16

17 SD NCTD Positive Train Control 59,982$          17,833$          17,833$      17,833$    8,858$       50% CON Aug-11 Dec-18

18 ALA BART
Maintenance Shop & Yard 
Improvements

432,933$       78,639$          78,639$      78,639$    49,528$    63% CON Jul-15 Jan-24

TOTALS: 4,594,831$   744,800$       731,583$   686,376$ 496,352$ 

* SJRRC retains $9,260 in future Proposition 1A funding to be allocated to this or another project.

* SacRT retains $3,957 in future Proposition 1A funding to be allocated to this or another project.
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SUMMARY: 

The California Department of Transportation (Department) will present the Division of Budget’s 
Fiscal Year (FY) 2017-18 Finance Report, for the first quarter, to the California Transportation 
Commission (Commission) at its December 6-7, 2017, as in informational item. 

BACKGROUND: 

The purpose of the quarterly Finance Report is to provide the Commission with the status of capital 
allocations versus capacity and to report any trends or issues that may require action by the 
Department or the Commission regarding transportation funding policy, allocation capacity, or 
forecast methodology to ensure the efficient and prudent management of transportation resources. 
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The purpose of the Quarterly Finance Report is to provide the California Transportation Commission 
(Commission) with the status of capital allocations versus capacity and to report any trends or issues that 
may require action by the California Department of Transportation or Commission regarding 
transportation funding policy, allocation capacity, or forecast methodology to ensure the efficient and 
prudent management of transportation resources.  Below is the schedule of dates for the development of 
the fiscal year 2016-17 and 2017-18 Quarterly Finance Reports. 

 

California Department of Transportation 
Quarterly Finance Report 

Schedule of Reports 

  
  

  

Fiscal Year Quarterly Report Activity Date 

  
20

17
-1

8 

2016-17 Q4 Close of Quarter 6/30/17 
 

Quarterly Report to Commission Staff 8/30/17 

  Presented to Commission 10/18/17 

2017-18 Q1 Close of Quarter 9/30/17 
 

Quarterly Report to Commission Staff 11/15/17 

  Presented to Commission 12/6/17 

2017-18 Q2 Close of Quarter 12/31/17 
 

Quarterly Report to Commission Staff 2/15/18 

  Presented to Commission 3/21/18 

2017-18 Q3 Close of Quarter 3/31/18 
 

Quarterly Report to Commission Staff 5/15/18 

  Presented to Commission 6/27/18 

  
20

18
-1

9 2017-18 Q4 Close of Quarter 6/30/18 
 

Quarterly Report to Commission Staff 8/30/18 

  Presented to Commission 10/17/18 
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Department of Transportation 
Quarterly Finance Report 
First Quarter 2017-18 

EXECUTIVE SUMMARY 

2017-18 Capital Allocations vs. Capacity 
Summary through September 30, 2017 

($ in millions) 

  SHOPP1 STIP1 AERO ATP TIRCP BONDS TOTAL 

Allocation 
Capacity $2,509 $328 $5 $283 $462 $257 $3,844 

Total Votes 1,464 145 1 10 8 4 1,633 

Authorized 
Changes2 -24 6 0 0 0 0 -18 

Remaining 
Capacity $1,069 $177 $4 $273 $454 $253 $2,229 

Note: Amounts may not sum to totals due to independent rounding. 
1Proposition 1B Bond included in totals for 2017-18. 
2Authorized changes include project increases and decreases pursuant to the Commission's G-12 process and project rescissions.  
 

Through the first quarter of Fiscal Year 2017-18, the California Transportation Commission (Commission) 
has allocated approximately $1.6 billion toward 131 projects.  Adjustments totaled negative $18 million, 
leaving $2.2 billion (58 percent) in remaining allocation capacity. 
 
The State Highway Account (SHA) and Public Transportation Account (PTA) each ended the first quarter 
with a higher than projected cash balance.  The variance is primarily due to the timing of expenditure 
processing by the State Controller’s Office.  The Transportation Deferred Investment Fund (TDIF) and the 
Traffic Congestion Relief Fund (TCRF) each ended the first quarter within acceptable range of forecast 
(See Appendix C).   
 
During the first quarter, the authority to issue Commercial Paper (CP) was increased for issued for 
Proposition 1B projects, Local Transit projects, and High-Speed Rail projects.  The California Department 
of Transportation (Department) received no upfront General Obligation (GO) bond sale proceeds during 
the quarter.  In September, approximately $9 million in CP issued for use on Local Transit projects was 
refunded. 
 
On September 8, 2017, Congress passed a Continuing Resolutions (CR) in order to provide a 69 day 
extension of 2017 spending through December 8, 2017.  Of note, this CR extends into the upcoming federal 
fiscal year, which began on October 1, 2017, and was approved well in advance of the deadline.  A long-
term funding plan or additional CR would need to be approved before December 9, 2017.  The Department 
will continue to monitor progress and will report updates as necessary. 
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State Budget Outlook 

The Road Repair and Accountability Act of 2017, also known as Senate Bill (SB) 1 represents a 
comprehensive funding package, encompassing new taxes and fees, accelerated loan repayments and cost-
saving reforms.  The estimated $5.4 billion in average annual new transportation revenue will be 
distributed between state and local transportation priorities.  These priorities include funding for the State 
Highway Operations and Protection Program (SHOPP) and Maintenance projects to repair roadways; 
additional resources for transit and intercity rail; funding for corridor mobility projects; investments in 
freight; and active transportation. 

SB 1 also creates the Road Maintenance and Rehabilitation Account (RMRA) and the Trade Corridor 
Enhancement Account (TCEA) within the State Transportation Fund.  The Department will be responsible 
for monitoring and reporting to the Commission on the new funds and programs.  This has been included 
as part of the 2017-18 Allocation Capacity and Forecast Methodology sections.  The Department will 
begin reporting on the actual resources received in subsequent reports, and advise the Commission of any 
concerns or changes. 
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STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) 

State Highway Operation and Protection Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $491 $292 $12 $304 $187 

FTF 1,672 1,172 -36 1,136 536 

RMRA 293 0 0 0 293 

Proposition 1B  53 0 0 0 53 

Total $2,509 $1,464 -$24 $1,400 $1,069 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated approximately $1.5 billion toward 84 SHOPP projects through the first quarter.  
Adjustments totaled negative $24 million, leaving approximately $1.1 billion (43 percent) in remaining 
capacity. 
 
During the May and June 2017 meetings, the Commission voted approximately $523 million of SHOPP 
projects ($197 million and $326 million, respectively) in advance as part of 2017-18 authority.  Upon 
passage of the 2017 Budget Act, this amount was allocated against 2017-18 capacity. 
  
Outlook for Funding & Allocations 

SHA.  Effective July 1, 2017, the Board of Equalization (BOE) approved an increase to the price-based 
excise tax from 9.8 cents in 2016-17 to 11.7 cents per gallon in 2017-16.  The increased rate will have 
marginal positive impact on SHOPP capacity, as the price-based excise tax represents only a small portion 
of SHOPP funding.   
 
Federal Trust Fund (FTF).  Net allocations totaling $1.2 billion were committed toward federally eligible 
SHOPP projects through the first quarter, leaving approximately $511 million in remaining allocation 
capacity. 
 
RMRA: SB 1 includes an additional 12 cents per gallon base excise tax on gasoline beginning  
November 1, 2017.  A portion of these resource will be devoted to SHOPP from the RMRA, and is 
included in capacity. 
 
Proposition 1B.  No SHOPP Proposition 1B projects were allocated during the first quarter. 
 
Recommendations 

The Department will continue to monitor SHOPP resources and advise the Commission of any concerns 
or changes.  
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STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 

State Transportation Improvement Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $117 $61 $0 $62 $55 

FTF 103 84 6 90 13 

PTA 45 0 0 0 45 

Proposition 1B STIP 63 0 0 0 63 

Total $328 $145 $6 $151 $177 
Note: Amounts may not sum to totals due to independent rounding 

Capital Allocations vs. Capacity 

The Commission allocated $145 million toward 28 STIP projects through the first quarter.  Adjustments 
totaled $6 million, leaving approximately $177 million (54 percent) in remaining allocation capacity. 

Outlook for Funding & Allocations 

SHA.  As mentioned previously, the BOE voted to raise the 2017-18 price-based excise tax rate on 
gasoline, which translates into a marked increase in STIP revenue.  Of note, despite the additional 
resources generated by SB 1, only a small portion support STIP projects. 
 
FTF.  Net allocations totaling $90 million were committed toward federally eligible STIP projects through 
the first quarter, leaving approximately $13 million in remaining allocation capacity. 
 
PTA.  Less than $1 million in PTA STIP projects were allocated during the first quarter, leaving 
approximately $45 million in remaining allocation capacity.   
 
Proposition 1B.   No STIP Proposition 1B projects were allocated during the first quarter. 
 
Recommendations 

The Department will continue to monitor STIP resources and advise the Commission of any concerns or 
changes.  
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AERONAUTICS (AERO) PROGRAM 

Aeronautics Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

AERO Account $5.2 $1.2 $0 $1.2 $4.0 

Total $5.2 $1.2 $0 $1.2 $4.0 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated a lump-sum of approximately $1.2 million toward the Airport Improvement 
Program (AIP) during the first quarter, the Division has sub-allocated approximately $660 thousand 
towards 16 projects.   There are no A&D actions in the first quarter.  The remaining $4 million 
(approximately 77 percent) in allocation capacity is contingent upon approval by the Department of 
Finance (DOF) of a transfer from the Local Airport Loan Account (LALA). 

Outlook for Funding & Allocations 

The 2018 AERO Account Fund Estimate was approved by the Commission during the first quarter on 
August 16, 2017, and includes a $4 million transfer from the LALA to the AERO Account in 2017-18; 
however, this transfer has yet to be approved by the DOF.  If these resources are approved, they will be 
used to provide relief to the AERO Account in order to fund Program grants.   

Recommendations 

A $4 million transfer from the LALA was included in the 2017-18 allocation capacity, however, the DOF 
has not approved that transfer.  The Department recommends that the Commission delay allocations 
dependent on the additional resources pending approval of the transfer. 
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ACTIVE TRANSPORTATION PROGRAM (ATP) 

Active Transportation Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $49 $4 $0 $4 $45 

FTF 124 6 0 6 118 

Cap-and-Trade 10 0 0 0 10 

RMRA 100 0 0 0 100 

Total $283 $10 $0 $10 $273 
Note: Amounts may not sum to totals due to independent rounding 
 

Capital Allocations vs. Capacity 

The Commission allocated $10 million toward 14 ATP projects through the first quarter, leaving  
$273 million (approximately 96 percent) in remaining allocation capacity, including $10 million in 
proceeds from Cap-and-Trade.  SB 1 allocates $100 million in additional resources annually toward the 
ATP, and is included as part of 2017-18 capacity.   

Outlook for Funding & Allocations 

The final 2017-18 allocation capacity for the ATP is consistent with the Adopted 2017 ATP Fund Estimate, 
and incorporates $100 million in additional resources from the RMRA included in the ATP Augmentation 
that was approved by the Commission on June 27, 2017.  The deadline to request 2017-18 funds was June 
30, 2018.  To date, $25,000 has lapsed due to an agency electing to instead use local funding.  No projects 
have been completed.   

Recommendations 

The Department will continue to monitor ATP resources and advise the Commission of any changes or 
issues.  
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TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM (TIRCP) 

Transit and Intercity Rail Capital Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations to 
Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

Cap-and-Trade $139 $8 $0 $8 $139 

PTA 323 0 0 0 323 

Total $462 $8 $0 $8 $454 
Note: Amounts may not sum to totals due to independent rounding. 
 

Capital Allocations vs. Capacity 

The Commission allocated $8 million toward three TIRCP projects through the first quarter, leaving  
$454 million (approximately 98 percent) in remaining allocation capacity.  The 2017-18 capacity was 
reduced by $11 million in order to account for additional allocations that occurred in 2016-17. 

Outlook for Funding & Allocations 

The TIRCP utilizes a percentage of the annual auction proceeds deposited into the Greenhouse Gas 
Reduction Fund (Cap-and-Trade).  Actual proceeds vary throughout the year based on individual auction 
results, with the TIRCP receiving 10 percent of the total proceeds.  The next auction is scheduled to occur 
on November 14, 2017.  SB 1 allocates a portion of new resources from the PTA toward the TIRCP, and 
is included as part of allocation capacity.   

Recommendations 

TIRCP revenues are subject to change, dependent on sales at Cap-and-Trade auctions.  The Department 
will monitor the Program and, if necessary, will recommend modifications to the Commission. 
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PROPOSITION 1A & 1B BONDS 

Proposition 1A & 1B Bonds 
($ in millions) 

Fund 
Allocation  
Capacity 

Allocations  
to Date 

Remaining 
Capacity 

Proposition 1A  $122 $1 $122 
CMIA 0 0 0 
TCIF 35 4 31 
Intercity Rail 55 0 55 
Local Bridge Seismic 16 0 16 
Grade Separations1 18 0 18 
Traffic Light Synch.2 0 0 0 
Route 99 11 0 11 
Total $257 $4 $253 

Note: Amounts may not sum to totals due to independent rounding. 
1Highway-Railroad Crossing Safety Account (HRCSA) 
2Capacity increase due to Budget Revision. 
 
Capital Allocations vs. Capacity 

The Commission allocated $4 million toward two Bond projects through the first quarter, leaving  
approximately $253 million (98 percent) in remaining allocation capacity.  Approximately $3.6 million 
was allocated to the Corridor Mobility Improvement Account (CMIA). 
    
Outlook for Funding & Allocations 

In July 2017, the State Treasurer’s Office (STO) increased authority to issue Commercial Paper (CP) for 
use on Proposition 1B (Prop 1B) projects by $1.5 million, for use on Prop 1B Local Transit projects by 
$9.4 million, and for use on Proposition 1A (Prop 1A) High-Speed Rail projects by $86.4 million.  In 
September 2017, the STO conducted a General Obligation (GO) bond sale that refunded $9.2 million in 
CP previously issued for use on Prop 1B Local Transit projects.  The Department received no upfront GO 
bond sale proceeds during the quarter. 
 
To date, $140.8 million in CP has been authorized for Prop 1B Local Transit projects, of which $121.4 
million has been issued and subsequently refunded through GO bond sales, while the Department has been 
issued approximately $2 billion in CP for Prop 1B and Prop 1A projects, of which all but $32.6 million 
has been refunded.  The remaining STO approved CP authority available for issuance is $322.2 million 
for Prop 1B and $113.3 million for Prop 1A. 
 
In August 2017, the STO refunded one GO bond series administered by the Department under Prop 1B, 
one series administered by the Department under the Passenger Rail and Clean Air Bond Act of 1990 
(Prop 108), two series administered by the Department under the Seismic Retrofit Bond Act of 1996 (Prop 
192), and two series administered by the Commission under the Clean Air and Transportation 
Improvement Bond Act of 1990 (Prop 116). 
 
Recommendations 

The Department will continue to monitor Bond resources and advise the Commission of any concerns or 
changes. 
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APPENDIX A – ALLOCATION CAPACITY AND ASSUMPTIONS  

2017-18 Final Allocation Capacity 
By Fund and Program1 

($ in millions) 

 Fund SHOPP STIP AERO2 ATP TIRCP BONDS TOTAL 
SHA $491 $117 $0 $49 $0 $0 $657 
FTF 1,672 103 0 124 0 0 1,899 
RMRA 293 0 0 100 0 0 393 
PTA 0 45 0 0 323 0 368 
AERO 0 0 5 0 0 0 6 
Cap and Trade 0 0 0 10 139 0 149 
Proposition 1A Bonds3 0 0 0 0 0 122 122 
Proposition 1B Bonds3 53 63 0 0 0 135 251 
Total Capacity $2,509 $328 $5 $283 $462 $257 $3,844 

Note: Amounts may not sum to totals due to independent rounding. 
1Allocation capacity related to trade corridors is not included. 
2Aeronautics allocation capacity is contingent upon DOF approval of $4 million LALA transfer.  
3Subject to Bond sales. 

The 2017-18 allocation capacity of approximately $3.8 billion is based on the following: 

 The STIP SHA, SHOPP SHA, and FTF allocation capacities are based on: 
o The 2017-18 Enacted Budget revenue and expenditure estimates,  
o The 2018 STIP FE estimated federal receipts, 
o August Redistribution based on 2017 Federal Highway Administration Notice,  
o The SHA prudent cash balance of $415 million,  
o 2016-17 carryover allocation capacity   

 
 The SHOPP RMRA capacity is based on the 2017-18 Enacted Budget, and SB 1 projections provided 

by DOF. 
 

 The STIP PTA allocation capacity of $45 million is based on the 2017-18 Enacted Budget, the PTA 
prudent cash balance of $100 million, and includes approximately $25 million in 2016-17 carryover 
allocation capacity. 

 
 The AERO capacity is based on the Revised 2016 AERO Program FE and is contingent upon the 

DOF’s approval of a $4 million transfer from the LALA.   
 

 The ATP capacity is based on the Adopted 2017 ATP FE and projects with time extensions approved 
by the Commission.  The ATP capacity also incorporates the following assumptions: 

o Federal Highway Safety Improvement Program funds are not incorporated into the ATP. 
o State and federal resources are forecasted to remain stable. 
o SB 1 statutory allocation of $100 million from RMRA.  
o AB 1613, approved on September 14, 2016, authorized $10 million from Cap-and-Trade 

proceeds for ATP. 
 
 The TIRCP capacity is based on the 2017-18 Enacted Budget’s projected Cap and Trade revenues and 

projected allocations into the PTA pursuant to SB 1.  Capacity was reduced $11 million due to over 
allocation in 2016-17. 

 
 



                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 

 

13 
 

 Bond capacity is based on remaining bond authority, budget authority, and any administrative costs. 
o Proposition 1A and 1B capacities are based on the 2017-18 Enacted Budget and includes  

2016-17 remaining authority.  The bond capacities are also dependent on the sale of sufficient 
bonds for funding. 

o Allocation capacities for the Transportation Facilities Account (TFA), Highway-Railroad 
Crossing Safety Account (HRCSA), Trade Corridors Improvement Fund (TCIF), and State 
Route 99 Account are a result of project close-out and administrative savings.   

o Capacities for Inter-City Rail, Local Bridge Seismic Retrofit Account (LBSRA), and State 
Highway Operation and Protection Program (SHOPP) are based on the allocation of originally 
programmed projects. 
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APPENDIX B – AUTHORIZED CHANGES 

2017-18 Authorized Changes 
Summary through September 30, 2017 

($ in millions) 

Program 
Increases Decreases Total 

Count3 
Net $ 

Change Count $ Count $ 

SHOPP1 36 $10.7 37 -$34.3 73 -$23.6 

STIP2 3 6.1 0 0 3 6.1 

TOTAL 39 $16.8 37 -$34.3 76 -$17.5 
Note: Amounts may not sum to totals due to independent rounding. 

   
1Includes SHOPP and Proposition 1B Bond G-12 (SHOPP Augmentation) adjustments. 

  
2Includes STIP and Proposition 1B Bond G-12 (TFA) adjustments. 

   
3May include net zero adjustments. 

    
 

Summary of Authorized Changes 

SHOPP. The Department has processed 36 project increases, totaling $10.7 million (approximately 
$297,000 per authorization).  The Department has also processed 37 project decreases, totaling negative 
$34.3 million (negative $926,000 per authorization). The net change of the 73 allocation adjustments 
represent a savings of $23.6 million.     

STIP. The Department has processed three project increases, totaling approximately $6.1 million 
(approximately $2 million per authorization).  The Department did not process any project decreases 
during the first quarter. 
  
Background 

Commission Resolution G-16-12, which amends Resolution G-09-12, (Resolution G-12) allows for the 
Director of the Department to adjust project allocations within specific limits.  It is intended that the 
Director’s approved “decreases” will offset the Director’s approved “increases.”  These authorized 
changes are known as G-12 authority.  This delegation of authority greatly reduces the volume of financial 
transactions submitted to the Commission and increases the efficiency of the Department in processing 
changes.  The Resolution G-12 requires that the Department report on all project capital outlay allocation 
changes made under this delegation to the Commission’s Executive Director on a monthly basis.  The 
Department provides a detailed, project by project, report to Commission staff each month.  
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APPENDIX C – CASH FORECASTS – FORECAST METHODOLOGY 
Methodology and Assumptions 

The cash forecasts for the SHA, PTA, TCRF, and TDIF are used by the Department to estimate and 
monitor the cash balance of transportation funds to determine the level of allocations that can be supported, 
and to prepare for low or high cash periods.  Variances are identified and reported to management and the 
Commission.  If necessary, adjustments are made to capital allocation levels, funding policy, or forecast 
methodology.   

The 2017-18 cash forecasts are based on the following assumptions: 

 State Operations projections are based on historical trends and assumes a 2.6 percent increase each 
year, based on the DOF’s Price Letter. 

 Includes the most current expenditure projections available for Right-of-Way SHOPP and STIP. 
 Capital Outlay and Local Assistance expenditures are based on actual and projected Commission 

allocations using historical and seasonal construction patterns. 
 Monthly adjustments are not forecasted, since they comprise timing differences between the 

Department’s accounting system and the State Controller’s Office (SCO).  These adjustments 
include short-term loans made to the General Fund (GF), short-term loan repayments, Plans of 
Financial Adjustments, funds transferred in and out, and reimbursements.  

 Federal receipts are based on the 2016 STIP FE. 

SHA 
 Weight fee and excise tax revenue projections are provided by the DOF, including new revenues 

and loan repayments implemented by SB 1.  
 All other revenues are based on historical trends. 
 Continued monthly transfers of weight fee revenues to the Transportation Debt Service Fund 

(TDSF). 
 Prudent cash balance of $415 million.  

PTA 
 Revenue projections provided by the DOF. 
 Repayment of an approximately $14 million Public Employees’ Pension Reform Act of 2013 

(PEPRA) loan in 2017-18. 
 SB 1 revenues allocated to the TIRCP are not included in the forecast. These resources may 

increase the fund balance in the third and fourth quarter. 
 Prudent cash balance of $100 million. 

TCRF 
 Tribal gaming loan repayment of $235 million transferred to the TCRF, however, $75 million will 

be subsequently transferred to the SHA, $85 million to the PTA, and $75 million for local 
agencies. 

TDIF 
 No resources will be received and no transfers will occur within the TDIF.  
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APPENDIX C – CASH FORECASTS – FORECAST METHODOLOGY (SB 1 FUNDS) 
Methodology and Assumptions 

The Department will be responsible for monitoring and reporting to the Commission on the newly created 
RMRA and TCEA.   The initial collection of revenue for these funds will begin on November 1, 2017, 
which is outside the period of this report.  Resources will be compared to projections developed by the 
DOF, and used to monitor the cash balance and to determine allocations in future years.  The Department 
will begin reporting on the actual resources received in subsequent reports, and advise the Commission of 
any concerns or changes. 

The 2017-18 monitoring and reporting will be based on the following assumptions: 

RMRA 
 New excise taxes (12 cents per gallon on gasoline and fifty percent of the 20 cents per gallon on 

diesel) will become effective on November 1, 2017, and the majority of revenue generated will be 
deposited into the account beginning in 2018. 

 A new Transportation Improvement Fee will become effective on January 1, 2017, and the 
majority of revenue generated will be deposited into the account beginning in 2018. 

 
 
TCEA 

 New excise tax (fifty percent of the 20 cents per gallon on diesel) will become effective on 
November 1, 2017, and the revenue generated will be deposited into the account beginning in 
2018. 
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APPENDIX C – CASH FORECASTS – STATE HIGHWAY ACCOUNT 

State Highway Account (SHA) 
12-Month Cash Forecast 

($ in millions) 

 
 
Year-to-Date SHA Summary 

The SHA ending cash balance for the first quarter was approximately $1.8 billion, $56 million  
(3 percent) above the forecasted amount of $1.7 billion.  The variance is primarily due to a return of         
pre-paid debt service, which was meant to be subsequently transferred to the TDSF, but did not occur until 
after quarter end.  Revenues totaled $332 million, $24 million (8 percent) above forecast.  Net transfers 
totaled $385 million, $74 million (24 percent) above forecast.  Expenditures totaled $1 billion,                 
$110 million (10 percent) below forecast.  Adjustments, which represent timing differences between the 
Department’s accounting system and the SCO’s accounting system, totaled $268 million.    
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 

Beginning Cash Balance $1,812 $1,812 N/A   
Revenues 308 332 24   
Transfers 311 385 74   
Expenditures -1,121 -1,011 110   
Adjustments 420 268 -152   

Ending Cash Balance $1,729 $1,785 $56 3% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – PUBLIC TRANSPORTATION ACCOUNT 

Public Transportation Account (PTA) 
12-Month Cash Forecast 

($ in millions) 

 
Year-to-Date PTA Summary 

The PTA ending cash balance through the first quarter was $268 million, approximately $22 million  
(9 percent) above the forecasted amount of $246 million.  The variance is primarily due to Adjustments, 
which represent timing differences between the Department’s accounting system and the SCO’s 
accounting system.  Revenues totaled approximately $1 million, which consisted of interest from the 
Surplus Money Investment Fund.  Transfers totaled $133,000.  Expenditures totaled $77 million, which 
was within acceptable range of the forecast.  Adjustments totaled a negative $56 million.   
 
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 

Beginning Cash Balance $400 $400 N/A   
Revenues 0 1 1   
Transfers 0 0 0   
Expenditures -76 -77 0   
Adjustments -77 -56 21   

Ending Cash Balance $246 $268 $22 9% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – TRAFFIC CONGESTION RELIEF FUND 

Traffic Congestion Relief Fund (TCRF) 
12-Month Cash Forecast 

($ in millions)  
 

 
Year-to-Date TCRF Summary 

The TCRF ending cash balance through the first quarter was $279 million, $3 million (1 percent) above 
the forecasted balance of $275 million. No revenues or transfers were received during the first quarter. 
Expenditures totaled $13 million, $2 million (10 percent) below forecast. Adjustments, which represent 
timing differences between the Department’s accounting system and the SCO’s accounting system, totaled 
$2 million.   
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 

Beginning Cash Balance $290 $290 N/A   
Revenues 0 0 0   
Transfers 0 0 0   
Expenditures -15 -13 2   
Adjustments  2 2   

Ending Cash Balance $275 $279 $3 1% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX C – CASH FORECASTS – TRANSPORTATION DEFERRED INVESTMENT 
FUND 

Transportation Deferred Investment Fund (TDIF) 
12-Month Cash Forecast 

($ in millions) 
 

 
Year-to-Date TDIF Summary 

The TDIF ending cash balance through the first quarter was $31 million, approximately $2 million  
(5 percent) below the forecasted balance of $33 million. No revenues or transfers occurred during the first 
quarter. No expenditures occurred due to a delay in processing expenditures for the first quarter. 
Adjustments, which represent timing differences between the Department’s accounting system and the 
SCO’s accounting system, totaled negative $7 million.  
 
Year-to-Date Reconciliation 

($ in millions) 
  Forecast Actual Difference % 

Beginning Cash Balance $38 $38 N/A   
Revenues 0 0 0   
Transfers 0 0 0   
Expenditures -5 0 5   
Adjustments  -7 -7   

Ending Cash Balance $33 $31 -$2 -5% 
Note: Amounts may not sum to totals due to independent rounding 
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APPENDIX D – TRANSPORTATION LOANS 

Status of Outstanding Transportation Loans, as of September 30, 2017 
($ in millions) 

FUND Original 
Loan 

Loans / 
Interest 
Paid-to-

Date 

Remaining 
Balance 

Pre-Proposition 42 (Tribal Gaming Revenue):      

  State Highway Account (SHA)1,2 $473 $346 $127 
  Public Transportation Account (PTA)2 275 19 256 
  Traffic Congestion Relief Fund (TCRF)2 482 159 323 

  Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $524 $706 
General Fund:      

  State Highway Account - Weight Fee Revenues1 $227 $80 $147 

  State Highway Account - Weight Fee Revenues1 1,271 0 1,271 

  Subtotal General Fund Loans: $1,498 $80 $1,418 
High-Speed Passenger Train:       
  2013-14 Public Transportation Account (PTA)3 $23 $0 $23 

  2014-15 Public Transportation Account (PTA)3 31 0 31 

  Subtotal High-Speed Passenger Train Loans: $54 $0 $54 
Local Mass Transit Providers (PEPRA):       

  Public Transportation Account (PTA)4 $14 $0 $14 

  Subtotal Local Mass Transit Providers Loans: $14 $0 $14 

Totals: $2,796 $604 $2,192 
Note: Amounts may not sum to totals due to independent rounding. 
1Loan repayments will be directed to the TDSF for debt service payments. 
2Pursuant to AB 133, $173 million in loan repayments will be allocated as such: $148 million to the TCRF, $11 million to SHA for trade 
corridors, $9 million to the PTA for TIRCP projects, and $5 million to the SHA for SHOPP. Balances reflect these allocations. 

3Repayment will occur when the PTA is determined to be in need of the funds or when the High-Speed Passenger Train Bond Fund no longer 
needs the funds. 

4Repayments must occur no later than January 1, 2019.   

Pre-Proposition 42 Loans (Tribal Gaming) 

The Pre-Proposition 42 (Tribal Gaming) loans occurred in 2001-02, when the State was faced with a 
growing budget deficit and looked to transportation funds to help fill the budget shortfall.  The 
Transportation Refinancing Plan, Assembly Bill (AB) 438 (2001), authorized a series of loans that included 
delaying the transfers of gasoline sales tax to transportation for two years (until 2003-04), a loan from the 
TCRF to the GF, and loans from the SHA and the PTA to the TCRF.   

In 2004-05, the Governor negotiated compacts that authorized the use of Tribal Gaming bond revenue to 
repay these loans in 2005-06, but legal challenges prevented the bonds from being issued.  Due to the lack 
of Tribal Gaming bond proceeds, the GF was tasked with repayment of the loans.  Between 2005-06 and 
2007-08, the GF made partial loan repayments to the SHA and the PTA, totaling $351 million.  However, 
since statute did not specify repayment dates and the State was facing continuing budget shortfalls, 
repayments were suspended.  The 2011-12 Governor’s Budget indicated that the remaining Tribal Gaming 
loan repayments would start no earlier than 2016-17, with the SHA as the first fund to be repaid.   
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AB 115 (2011) declared that the SHA loan repayments are revenues derived from weight fees.  As such, 
future loan repayments made to the SHA are expected to be subsequently transferred to the Transportation 
Debt Service Fund (TDSF).  

AB 133, approved on March 1, 2016, appropriated $173 million from the GF for partial repayment of 
outstanding Tribal Gaming loans.  Pursuant to the bill, the funds would be deposited in the TCRF and 
subsequently allocated as such: $148 million to the TCRF; $11 million for trade corridor improvements;  
$9 million to the PTA for TIRCP projects; and $5 million to the SHA for the SHOPP.  Because AB 133 
contains language specifically allocating $5 million to the SHOPP, those funds are expected to remain with 
the program, rather than diverted for debt service.  In December 2016, the TCRF received the $173 million 
loan repayment; however, none of the subsequent transfers have occurred.  

SB 1, approved by the Governor on April 28, 2017, requires repayment of the remaining $706 million in 
outstanding Pre-Proposition 42 loans by June 30, 2020.  Pursuant to SB 1, the repayments will occur in 
equal installments over the next three fiscal years, and would be distributed between the SHA, PTA and to 
local agencies.  Of the $235 million expected in 2017-18, $75 million will remain in the TCRF for 
apportionment to cities and counties for local streets and roads.  The remaining $160 million will be 
transferred to the PTA ($85 million) and SHA ($75 million).  The repayment occurred after the end of the 
first quarter, and will be included in a subsequent report. 

Weight Fees Loans 

In 2010, California voters passed Proposition 22, which amended the California Constitution by 
significantly restricting the State from using fuel excise tax revenues for GF relief, which was previously 
allowed.  Pursuant to AB 105 (2011), a “Weight Fee Swap” was created, which allowed the State to use 
weight fee revenues for GF relief rather than fuel excise tax revenues.  Furthermore, the bill authorized 
transfers of weight fee revenues from the SHA to the TDSF for transportation debt service and loans.  To 
offset this diversion, an equivalent amount from the new price-based excise tax is transferred to the SHA. 

The 2010-11 Budget Act authorized a total of $227 million in loans from the SHA to the GF ($80 million 
and $147 million).  Pursuant to AB 115, these loans were “grandfathered” into statute and characterized as 
being derived from weight fees; consequently, the repayment of these loans to the SHA will be transferred 
to the TDSF for transportation bond debt service.    

An additional loan of $44 million to the GF was authorized by the 2011-12 Budget Act.  At the end of 
2011-12 and 2012-13, excess weight fees available in the SHA were transferred as loans to the GF in the 
amount of $139 million, $25 million, and $310 million.  Pursuant to Section 9400.4(b)(2) of the California 
Vehicle Code, an additional $42 million was transferred as a loan from excess weight fee revenues in the 
SHA to the GF in July 2012.  Per legislation, the $42 million shall be repaid no later June 30, 2021.  In July 
2012, $204 million was transferred to the GF from excess weight fees in 2010-11.  In April 2013, 
 $200 million was transferred to the GF from excess weight fees in 2010-11.  In May 2013, $30 million was 
transferred to the GF from remaining weight fees in 2011-12.  In July 2014, excess weight fees available in 
the SHA were transferred as loans to the GF in the amount of $92 million for 2013-14.  In July 2015, excess 
weight fees available in the SHA were transferred as loans to the GF in the amount of $151 million for 
2014-15.  In December 2016, $33 million was transferred to the GF from excess weight fees in 2015-16.   
In October 2017, a return of pre-paid debt service of $80 million occurred between the GF and the SHA, 
and was subsequently transferred out of the SHA to the TDSF.   In total, there have been nearly     $1.5 
billion in weight fee revenue loans made to the GF.  Based on the way current legislation is written, 
repayment of these loans is anticipated to be subsequently transferred to the TDSF for transportation bond 
debt service.   
 
  



                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 

 

 

23 
 

High-Speed Passenger Train Loans 

The 2013-14 Budget Act authorized up to $26 million in loans from the PTA to the High-Speed Passenger 
Train Bond Fund to cover support costs incurred by the High-Speed Rail Authority.  During 2013-14, a 
total of $23 million was loaned:  $5.4 million on August 16, 2013; $8.9 million on October 8, 2013;  
$5.6 million on March 13, 2014; and $3 million on June 9, 2014.  The 2014-15 Budget Act authorized an 
additional amount of up to $31.6 million for support costs, including an initial authorization of 
approximately $29.3 million and an additional authorization of $2.3 million.  During 2014-15, a total of 
$31 million was loaned:  $7.3 million on September 17, 2014; $7.3 million on December 18, 2014;  
$7.3 million on February 17, 2015; $2.3 million on March 25, 2015; and $6.7 million on May 26, 2015.  No 
additional loans are anticipated to occur.  Pursuant to statute, loans will be repaid when the PTA is 
determined to be in need of the funds or when the High-Speed Rail Authority no longer needs the funds. 
 
Local Mass Transit Providers Loans (PEPRA) 
 
Section 13(c) of the Urban Mass Transportation Act of 1964 mandates that employee protections for 
specified transit workers must be certified by the United States Department of Labor (DOL) before federal 
transit grants can be released to local mass transit employers.  The California Public Employees’ Pension 
Reform Act of 2013 (PEPRA) established new retirement formulas for employees first employed by a 
public entity on or after January 1, 2013.  PEPRA requires such employees to contribute a specified 
percentage of the normal cost of their defined benefit pension plans, and prohibits public employers from 
paying an employee’s share of retirement contributions.  The DOL determined that PEPRA interferes with 
collective bargaining rights of transit workers protected under Section 13(c).  Subsequently, the DOL 
refused to certify millions of dollars in federal transit grants to California transit agencies.  
 
As a result, the California Legislature enacted AB 1222, which authorized the DOF to loan up to $26 million 
from the PTA to local mass transit providers in amounts equal to federal transportation grants not received 
due to non-certification from the DOL.  Concurrently, the State of California pursued litigation against the 
DOL, challenging its determination that PEPRA is incompatible with federal labor laws.  On December 30, 
2014, the court ruled that the DOL’s determination that PEPRA precluded certification of federal transit 
grants under Section 13(c) was “arbitrary and capricious,” and that the DOL “misinterpreted the law”.  The 
matter was remanded to the DOL “for further proceedings consistent with the court’s order”.  The DOL 
later appealed the decision, but subsequently filed to have the appeal voluntarily dismissed, which was 
granted by the court on August 12, 2015.  A hearing was scheduled on October 23, 2015, which resulted 
from the State of California filing a supplemental complaint to enforce the court’s previous order remanding 
the case.  On January 7, 2016, the court found that the DOL complied with its order to reconsider the 
relevant factors that were lacking in its original denial of grant certification.  However, the court granted 
the State’s motion for leave to file a supplemental complaint against the DOL.  On August 22, 2016, the 
court again ruled, in part, that the DOL’s actions were unlawful; however, no remedy was provided at that 
time.  The court granted the DOL leave to file a supplemental brief in support of its motion regarding the 
denial of class certification relating to the Monterey-Salinas Transit’s classic employees.  The case remains 
in litigation.  In total, $14.2 million has been loaned from the PTA to local mass transit providers 
(Sacramento Regional Transit and Monterey-Salinas Transit).  Although ongoing litigation continues to 
cause delays in repayment, these loans are expected to be repaid no later than January 1, 2019, as mandated 
by statute. 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

The annual notice to the Regions, under Assembly Bill (AB) 1012 (Chapter 783, Statutes of 
1999) “Use It or Lose It” provisions for Federal Fiscal Year (FFY) 2016 (October 1, 2015 
through September 30, 2016), was released in mid-November 2017.  With this notification, the 
total FFY 2016 funds identified as subject to reprogramming under the provisions of AB 1012 
are approximately $31.9 million.  This includes about $16.5 million of Congestion Mitigation 
and Air Quality Improvement Program (CMAQ) funds and about $15.4 million of Regional 
Surface Transportation Program (RSTP) funds.   

BACKGROUND: 

The Intermodal Surface Transportation Efficiency Act was enacted in 1991 and was in effect for 
six years.  During that time, the Regions were able to obligate only 87 percent of their federal 
funding. The next Federal Highway Act, the Transportation Equity Act for the 21st Century 
(TEA-21), was signed into law in 1998.  During the first two years of TEA-21, the Regions’ 
obligation of federal funds dropped to as low as 41 percent.  By October 1999, the Regions had 
accumulated a $1.2 billion backlog in federal apportionments and $854 million in Obligational 
Authority (OA). 

AB 1012 was enacted on October 10, 1999, with a goal of improving the delivery of 
transportation projects and addressing the significant backlog of the Regions’ federal 
apportionments and OA.  AB 1012 states that CMAQ and RSTP funds that are not obligated 
within the first three years of federal eligibility are subject to reprogramming by the California 
Transportation Commission in the fourth year in order to prevent the funds from being lost by 
the state. 

The California Department of Transportation (Department) is responsible for monitoring and 
reporting unobligated balances.  The Department provides notification to the Regions of the 
unobligated CMAQ and RSTP balances that have one year remaining under the AB 1012 
guidelines. 

Attachments 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 3.7 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject: NOTIFICATION OF AB 1012 “USE IT OR LOSE IT” PROVISION FOR FEDERAL FISCAL 
YEAR 2016 UNOBLIGATED CMAQ AND RSTP FUNDS  
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Apportionment Status Report
CMAQ and RSTP

as of October 1, 2017

AB 1012
Balances entering the 3rd Year

(from FFY 2016*)
Regional Report Summary

Reference No.: 3.7
December 6-7, 2017

Attachment 1

*Previously referred to as Cycle 19

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
10/01/2017 AB 1012 10/01/2017 AB 1012

   Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2018  2 Balance  1 11/01/2018  2

Butte 3,029,536                   -                             2,888,615                -                             
Fresno 22,897,735                 -                             26,404,052              2,296,297              
Kern 18,971,634                 -                             14,568,868              -                             
Kings 4,263,816                   329,355                 2,012,569                -                             
Los Angeles 139,327,262               -                             252,894,386            -                             
Madera 6,443,698                   2,172,508              1,981,478                -                             
Merced 6,692,486                   436,869                 3,364,392                -                             
Monterey3 -                                 -                             5,441,452                -                             
Orange 67,601,828                 -                             43,600,911              -                             
Riverside 48,697,972                 -                             37,882,738              -                             
S. F. Bay Area (MTC) 75,130,054                 -                             94,115,314              -                             
Sacramento (SACOG) 34,831,937                 -                             28,819,290              -                             
San Benito3 -                                 -                             748,807                   -                             
San Bernardino 78,514,673                 11,989,195            62,733,471              9,602,250              
San Diego 35,953,847                 -                             45,649,748              -                             
San Joaquin 13,916,311                 -                             13,854,306              -                             
San Luis Obispo 4,292,336                   -                             3,962,275                -                             
Santa Barbara3 -                                 -                             6,649,349                -                             
Santa Cruz3 -                                 -                             3,438,602                -                             
Stanislaus 12,431,750                 -                             11,970,577              -                             
Tahoe 3,697,532                   -                             3,922,189                203,861                 
Tulare 6,177,764                   -                             7,522,896                -                             
Ventura 17,677,365                 854,069                 24,453,614              3,158,681              
Rural Counties & SCAG 7,432,882                   695,512                 23,002,155              134,907                 

TOTAL 607,982,417               16,477,507            721,882,056            15,395,997            

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

3 These Regions are in air quality attainment and cannot use unobligated CMAQ apportionments, which are deobligations of closed out 
projects.  It is anticipated that any CMAQ balance that accumulates in a Region in air quality attainment will be included in a future 
CMAQ rescission or transferred to another Region that over-delivered prior to the end of the current FFY.

Balances in the 3rd year (October 1, 2017) are subject to reprogramming on November 1, 2018.  These balances include the Federal Fiscal 
Year (FFY) 2017 "Actual" apportionments (dated October 23, 2017) and FFY 2018  "Estimated" apportionments (dated 
October 23, 2017).
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CMAQ and RSTP
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AB 1012
Balances entering the 3rd Year

(from FFY 2016*)
Rural Report Summary

Reference No.: 3.7
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Attachment 2

*Previously referred to as Cycle 19

CMAQ CMAQ Amount RSTP RSTP Amount
Unobligated Subject to Unobligated Subject to
10/01/2017 AB 1012 10/01/2017 AB 1012

Delivery Reprogramming Delivery Reprogramming
Region Balance  1 11/01/2018  2 Balance  1 11/01/2018  2

Rural County Information:
Alpine -                                  -                                142,833                    -                             
Amador3 -                                  -                                513,007                    -                             
Calaveras 782,969                       43,716                       613,813                    -                             
Colusa -                                  -                                294,512                    -                             
Del Norte -                                  -                                384,987                    -                             
El Dorado -                                  -                                1,134,942                 -                             
Glenn -                                  -                                381,127                    -                             
Humboldt -                                  -                                1,798,491                 -                             
Imperial (SCAG) 2,915,120                    -                                4,781,766                 134,907                  
Inyo -                                  -                                782,017                    -                             
Lake -                                  -                                860,241                    -                             
Lassen -                                  -                                495,779                    -                             
Mariposa 863,481                       381,600                     253,600                    -                             
Mendocino -                                  -                                1,195,638                 -                             
Modoc -                                  -                                323,097                    -                             
Mono -                                  -                                310,347                    -                             
Nevada 1,554,677                    -                                1,303,089                 -                             
Placer -                                  -                                1,060,449                 -                             
Plumas -                                  -                                285,403                    -                             
Shasta -                                  -                                2,349,604                 -                             
Sierra -                                  -                                145,369                    -                             
Siskiyou -                                  -                                713,663                    -                             
Tehama 1,309,997                    263,557                     1,854,253                 -                             
Trinity -                                  -                                282,777                    -                             
Tuolumne3 6,638                           6,638                         741,349                    -                             

Rural Combined Totals: 7,432,882                    695,512                     23,002,155               134,907                  

Footnotes:

1 Indicates all apportionments not yet obligated.

2 Totals reflect balances in the third year.

Balances in the 3rd year (October 1, 2017) are subject to reprogramming on November 1, 2018.  These balances include the Federal Fiscal 
Year (FFY) 2017 "Actual" apportionments (dated October 23, 2017) and FFY 2018  "Estimated" apportionments (dated October 23, 2017).

3 These Regions are in air quality attainment and beginning with FFY 2016 they no longer receive new CMAQ funding.  These Regions can 
use these unobligated CMAQ apportionments prior to their AB 1012 reprogramming date or contribute to a federal rescission.



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability”

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

CALIFORNIA TRANSPORTATION COMMISSION 
Reference No.: 2.2c.(1) 

Action Item 

From: NORMA ORTEGA Prepared by: Philip J. Stolarski, Chief 
Chief Financial Officer Division of Environmental 

Analysis 

Subject: APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING 

ISSUE: 

Should the California Transportation Commission (Commission), as a responsible agency, 
approve the attached Resolutions E-17-69, E-17-70, E-17-71, E-17-72, E-17-73, and E-17-74? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission, as 
a responsible agency, approve the attached Resolutions E-17-69, E-17-70, E-17-71, E-17-72, 
 E-17-73, and E-17-74. 

BACKGROUND: 

03-Yub-20, PM 0.5/2.0, 03-Yub-70, PM 14.1/15.2 
RESOLUTION E-17-69 

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

• State Route 20 (SR 20) and State Route 70 (SR 70) in Yuba County.  Construct
pedestrian infrastructure at various locations on SR 20 and SR 70 in and near the
city of Marysville.  (PPNO 9580)

This project, located in and near the city of Marysville in Yuba County, proposes to upgrade 
existing and install new pedestrian infrastructure at various locations on SR 20 and SR 70.  
The project proposes to ensure compliance with the current Americans With Disabilities Act 
(ACA) standards.  The project is fully funded and is currently programmed in the 2016 State 
Highway Operation and Protection Program (SHOPP) for an estimated total of $7.1 million, 
which includes Construction (capital and support) and Right-of-Way (capital and support).  
Construction is estimated to begin in 2018.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2016 
SHOPP. 
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A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment.  As a result, an ND was completed for this project. 

 
Attachment 1 
 
 
03-Yub-70, PM 15.4/16.5 
RESOLUTION E-17-70 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 70 (SR 70) in Yuba County.  Replace existing bridge on SR 70 near the 

city of Marysville.  (PPNO 9812) 
 

This project, located near the city of Marysville, proposes to replace the Simmerly Slough 
Bridge on SR 70.  The project also proposes to realign the approach roads at both ends of the 
new bridge, construct a new access road to Laurellen Road, and rehabilitate pavement 
leading to the new bridge.  The project is fully funded and programmed in the 2016 SHOPP 
for an estimated total of $82.9 million, which includes Construction (capital and support) and 
Right-of-Way (capital and support).  Construction is estimated to begin in December 2019.  
The scope, as described for the preferred alternative, is consistent with the project scope 
programmed by the Commission in the 2016 SHOPP. 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource area 
may be impacted by the project: biological resources.  Avoidance and minimization 
measures will reduce any potential effects on the environment.  These measures include, 
but are not limited to, credits will be purchased at a U.S. Fish and Wildlife approved 
mitigation bank for impacts to Giant Garter Snake habitat, and credits will be purchased at 
a U.S. Army Corps of Engineers approved mitigation bank for impacts to wetlands.  As a 
result, an MND was completed for this project. 
 
Attachment 2 
 
 
05-Mon-1, PM 58.3/59.8 
RESOLUTION E-17-71 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 1 (SR 1) in Monterey County.  Construct roadway improvements on 
        SR 1 near Big Sur.    (PPNO 2313)  
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This project, located north of Big Sur in Monterey County, proposes to widen shoulders and 
upgrade guardrails on State Route 1.  The proposed project also includes work on catch 
slopes, reinforced slopes, and culverts.  The project is fully funded and programmed in the 
2016 SHOPP for an estimated total of $8.2 million, which includes Construction (capital and 
support) and Right-of-Way (capital and support).  Construction is estimated to begin in 
November 2018.  The scope, as described for the preferred alternative, is consistent with the 
project scope programmed by the Commission in the 2016 SHOPP. 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: aesthetics and biological resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment. These 
measures include, but are not limited to, removed buckwheat will be replaced at a 2:1 ratio, 
re-seeding of disturbed vegetative areas with native plant species, and new guardrail posts 
and beams will be darkened to blend with the surrounding environment.  As a result, an 
MND was completed for this project. 
 

Attachment 3  

 
 
05-SLO-58, PM 3.08 
RESOLUTION E-17-72 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 58 (SR 58) in San Luis Obispo County.  Replace existing bridge on 
SR 58 near the town of Santa Margarita.  (PPNO 0072B) 

  

This project, located near the town of Santa Margarita in San Louis Obispo County, proposes 
to replace the Trout Creek Bridge on SR 58.  The proposed project will construct a two lane 
bridge with bicycle lanes in each direction.  The project is funded and programmed in the 
2016 SHOPP with an estimated total of $8.9 million, which includes Construction (capital 
and support) and Right-of-Way (capital and support).  Construction is estimated to begin in 
Fiscal Year 2019-20.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed by the Commission in the 2016 SHOPP.  

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: aesthetics and biological resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to a Mitigation and Monitoring Plan shall be prepared 
prior to construction, replacement plantings for impacted native trees and shrubs, 
environmentally sensitive area (ESA) fencing shall be installed around jurisdictional 
waters, instream work shall be limited low-flow periods, and bridge rail installed on the 
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new bridge shall be metal “see-through” ST type.  As a result, an MND was completed for 
this project. 
 
Attachment 4 
 
 
06-Ker-99, PM 0.0/19.5 
RESOLUTION E-17-73 
 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 

 
• State Route 99 (SR 99) in Kern County.  Construct roadway improvements and 

pavement rehabilitation on a portion of SR 99 in and near the city of Bakersfield. 
       (PPNO 6731)   

This project proposes to rehabilitate SR 99 in and near the city of Bakersfield.  The project 
proposes to replace two lanes within project limits with reinforced concrete pavement, 
reconstruct outside shoulders, modify inside shoulders as needed for traffic handling, and 
deepening of two drainage basins.  The project is funded and programmed in the 2016 
SHOPP for an estimated total $38.1 million which includes Construction (capital and 
support) and Right-of-Way (capital and support).  Construction is estimated to begin in Fiscal 
Year 2018-19. 

A copy of the ND has been provided to Commission staff.  The project will result in less than 
significant impacts to the environment.  As a result, an ND was completed for this project. 

 
Attachment 5 
 
 
10-Mpa/Mad-41, PM 0.10/4.85, D0.63/D01.84 
RESOLUTION E-17-74 
 
The attached resolution proposes to approve for future consideration of funding the 
following project for which a Mitigated Negative Declaration (MND) has been completed: 

 
• State Route 41 (SR 41) in Mariposa and Madera Counties.  Replace or repair 

drainage culverts at 19 locations along a portion of SR 41 in Mariposa and 
Madera Counties. (PPNO 3158) 

 

This project proposes to replace and/or repair deteriorated cross drainage at 19 locations in 
Mariposa and Madera Counties.  The project is fully funded and programmed in the 2016 
SHOPP for an estimated total of $4.3 million, which includes Construction (capital and 
support) and Right-of-Way (capital and support).  Construction is estimated to begin in Fiscal 
Year 2018-19. 



CHAIR AND COMMISSIONERS  Reference No.:  2.2c.(1) 
CALIFORNIA TRANSPORTATION COMMISSION December 6-7, 2017 
  Page 5 of 5 
 

 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

A copy of the MND has been provided to Commission staff.  The project will result in less 
than significant impacts to the environment after mitigation.  The following resource areas 
may be impacted by the project: cultural and biological resources.  Avoidance and 
minimization measures will reduce any potential effects on the environment.  These 
measures include, but are not limited to, Environmentally Sensitive Area fencing will be 
installed around cultural sites, and disturbed vegetative areas will be restored by 
performing special-status plant species transplanting.  As a result, an MND was completed 
for this project. 
 
 
Attachment 6 







































STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 2.2c.(2) 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
NEGATIVE DECLARATION FOR THE SUNSET CIRCLE MULTI-USE TRAIL 
PROJECT (RESOLUTION E-17-75) 

ISSUE: 
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Negative Declaration for the Sunset Circle Multi-Use Trail Project (Project) in Del 
Norte County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Negative Declaration and approve the Project for 
future consideration of funding. 

BACKGROUND: 
The City of Crescent (City) is the California Environmental Quality Act lead agency for the 
Project. The Project will construct a shared-use path that completes an existing network of bicycle 
and pedestrian trails that parallels Highway 101. 

On September 21, 2017, the Crescent City Planning Commission and Architectural Review 
Committee adopted the Negative Declaration for the Project and found that the Project will not 
have a significant effect on the environment.   

On October 2, 2017, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of work programmed by the 
Commission. 

The Project is estimated to cost $800,000 and is fully funded through construction with Active 
Transportation Program Funds ($640,000) and Local Funds ($160,000).    

Construction is estimated to begin in Fiscal Year 2018/19. 

Tab 36



CHAIR AND COMMISSIONERS  Reference No.: 2.2c.(2) 
   December 6-7, 2017    
   Page 2 of 2 

  

 
STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

Attachments:  
- Resolution E-17-75 
- Notice of Determination 
- Project Location Map  

 

 

 

 

 



Attachment 
December 6-7, 2017 

Item 2.2c.(2) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
1 – Del Norte County 
Resolution E-17-75 

 
1.1 WHEREAS, the City of Crescent (City) has completed a Negative Declaration pursuant 

to the California Environmental Quality Act (CEQA) and the CEQA Guidelines for the 
following project (Project): 

 
• Sunset Circle Multi-Use Trail Project 

 
1.2 WHEREAS, the City has certified that the Negative Declaration has been completed 

pursuant to CEQA and the CEQA Guidelines; and 
 

1.3 WHEREAS, the Project will construct a shared-use path that completes an existing 
network of bicycle and pedestrian trails that parallels Highway 101; and 
 

1.4 WHEREAS, the Project is located in Crescent City on Sunset Circle adjacent to Highway 
101; and  

 
1.5 WHEREAS, on September 21, 2017, the Crescent City Planning Commission and 

Architectural Review Committee found that the proposed Project would not have a 
significant effect on the environment; and 
 

1.6 WHEREAS, on September 21, 2017, the Crescent City Planning Commission and 
Architectural Review Committee approved the Negative Declaration; and 
 

1.7 WHEREAS, on October 2, 2017, the City confirmed that the preferred alternative set forth 
in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 
 

1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Negative Declaration. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Negative Declaration and approves the above 
referenced Project to allow for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Sunset Circle Multi-Use Trail Project 
Project Title 
 
              2017082080                       Eric Taylor                                             (707) 464-9506 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located in Crescent City on Sunset Circle adjacent to 
Highway 101, Del Norte County. 
  
Project Description:  The project will construct a shared-use path that completes an existing network of 
bicycle and pedestrian trails that parallels Highway 101. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
December 6-7, 2017   and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  __   were/ _   X      were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   _    was /      X      was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (     X      were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at:  377 J Street, Crescent City, CA  95531    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  



 
 

 
 

 
 
 
 

 

 
 
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
  

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 
 

 
  

 
 

 

 
 

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 
 
 

 
 

 
 

 

 
 

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 

  

 
 

 
 

Sunset Circle Multi-Use Trail Project Vicinity Map



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 2.2c.(3) 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE EL PORTAL PEDESTRIAN 
AND BIKE UNDERPASS PROJECT (RESOLUTION E-17-76) 

ISSUE: 
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the El Portal Pedestrian and Bike Underpass Project 
(Project) in San Diego County and approve the Project for future consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Encinitas (City) is the California Environmental Quality Act lead agency for the 
Project. The Project will construct a rail and bike underpass in the Los Angeles-San Diego-San 
Luis Obispo Rail (LOSSAN) Corridor across from the Paul Ecke Elementary School. 

On December 18, 2008, the City of Encinitas Planning Commission adopted a Mitigated Negative 
Declaration for the Project and found that the Project will not have a significant effect on the 
environment after mitigation as outlined in the Mitigation Monitoring and Reporting Program.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources, cultural resources and hazardous materials.  Mitigation measures include, 
but are not limited to:  condition the project to minimize impacts to the coastal sage scrub and 
non-native grasslands, monitor disturbance activities to geologic formations, adhere to federal 
regulations governing hazardous waste removal, and implement a Soil and Groundwater 
Management Plan.     

On October 31, 2017, the City confirmed that the Mitigated Negative Declaration remains valid 
and that there are no new identified impacts requiring mitigation since adoption in 2008.  The 
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City also confirmed that the preferred alternative set forth in the final environmental document is 
consistent with the Project scope of the work programmed by the Commission. 

The Project is estimated to cost $5,401,000 and is fully funded through construction with Active 
Transportation Program Funds ($4,697,000) and Local Funds ($704,000).    

Construction is estimated to begin in Fiscal Year 2018/19. 

Attachments:  
- Resolution E-17-76 
- Notice of Determination 
- Project Location Map  

 

 

 

 

 



Attachment 
December 6-7, 2017 

Item 2.2c.(3) 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
11 – San Diego County 

Resolution E-17-76 
 
1.1 WHEREAS, the City of Encinitas (City) has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the following project (Project): 

 
• El Portal Pedestrian and Bike Underpass Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 

1.3 WHEREAS, the Project will construct a rail and bike underpass in the Los Angeles-San 
Diego-San Luis Obispo Rail (LOSSAN) Corridor across from the Paul Ecke Elementary 
School; and 
 

1.4 WHEREAS, the Project is located within the North County Transit District (NCTD) 
railroad right-of-way near El Portal Street, Santa Fe Drive, and Montgomery Avenue; and  
 

1.5 WHEREAS, on December 18, 2008, the City of Encinitas Planning Commission found 
that the proposed Project would not have a significant effect on the environment as outlined 
in the Mitigation Monitoring and Reporting Program; and 
 

1.6 WHEREAS, on December 18, 2008, the City of Encinitas Planning Commission approved 
the Mitigated Negative Declaration; and 
 

1.7 WHEREAS, on October 31, 2017, the City confirmed that the Mitigated Negative 
Declaration remains valid and that there are no new identified impacts requiring mitigation 
since adoption in 2008; and 
 

1.8 WHEREAS, on October 31, 2017 the City also confirmed that the preferred alternative set 
forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 
 

1.9 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Mitigated Negative Declaration. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project to allow for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
El Portal Pedestrian and Bike Underpass Project 
Project Title 
 
                 2008031074          Scott Vurbeff                                            (760) 633-2770 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located within the North County Transit District (NCTD) 
railroad right-of-way near El Portal Street, Santa Fe Drive, and Montgomery Avenue in San Diego 
County. 
  
Project Description:  The project will construct a rail and bike underpass in the Los Angeles-San Diego-
San Luis Obispo Rail (LOSSAN) Corridor across from the Paul Ecke Elementary School. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
December 6-7, 2017   and has made the following determinations regarding the above described project: 
 

1. The project (       will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (   X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (     X      were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at: 505 South Vulcan Avenue, Encinitas, CA  92024    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  
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STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 2.2c.(4) 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Jose Oseguera 
Assistant Deputy Director 

Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING -
MITIGATED NEGATIVE DECLARATION FOR THE WASHINGTON STREET/RED 
CHURCH PEDESTRIAN AND CIRCULATION IMPROVEMENT PROJECT 
(RESOLUTION E-17-77) 

ISSUE: 
Should the California Transportation Commission (Commission), as a Responsible Agency, 
accept the Mitigated Negative Declaration for the Washington Street/Red Church Pedestrian and 
Circulation Improvement Project (Project) in Tuolumne County and approve the Project for future 
consideration of funding? 

RECOMMENDATION: 
Staff recommends the Commission accept the Mitigated Negative Declaration and approve the 
Project for future consideration of funding. 

BACKGROUND: 
The City of Sonora (City) is the California Environmental Quality Act lead agency for the Project. 
The Project will construct landscaped pedestrian bulb-outs and replace sidewalk and curb ramps 
along North Washington Street/Highway 49. 

On October 30, 3017, the Sonora City Council adopted a Mitigated Negative Declaration for the 
Project and found that the Project will not have a significant effect on the environment after 
mitigation.  

Impacts that require mitigation measures to be reduced to less than significant levels relate to 
biological resources, air quality, cultural resources, hazardous materials and noise.  Mitigation 
measures include, but are not limited to: minimize impacts to native fish and wildlife species by 
adhering to the Habitat Conservation Plan, restrict construction activities to conform with the 
Tuolumne County Air Pollution Control District emissions standards, employ an archaeologist to 
monitor road construction impacts to historic or prehistoric cultural resources, require training on 
how to handle solvents used in mixing asphalt, and limit construction activities to 7:00 a.m. to 
7:00 p.m. on weekdays.     
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On November 3, 2017, the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the Project scope of the work programmed by the 
Commission. 

The Project is estimated to cost $730,000 and is fully funded through construction with Active 
Transportation Program Funds ($722,000) and Local Funds ($8,000).    

Construction is estimated to begin in Fiscal Year 2018/19. 

Attachments:  
- Resolution E-17-77 
- Notice of Determination 
- Project Location Map  

 

 

 

 

 



Attachment 
December 6-7, 2017 

Item 2.2c.(4) 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
10 – Tuolumne County 

Resolution E-17-77 
 
1.1 WHEREAS, the City of Sonora (City) has completed a Mitigated Negative Declaration 

pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the following project (Project): 

 
• Washington Street/Red Church Pedestrian and Circulation Improvement Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has been 

completed pursuant to CEQA and the CEQA Guidelines; and 
 

1.3 WHEREAS, the Project will construct landscaped pedestrian bulb-outs and replace 
sidewalk and curb ramps along North Washington Street/Highway 49; and 
 

1.4 WHEREAS, the Project is located at the intersection of Snell Street and Highway 
49/Washington Street; and  
 

1.5 WHEREAS, on October 30, 2017, the Sonora City Council found that the proposed 
Project would not have a significant effect on the environment after mitigation; and 
 

1.6 WHEREAS, on October 30, 2017, the Sonora City Council approved the Mitigated 
Negative Declaration; and 

 
1.7 WHEREAS, on November 3, 2017, the City confirmed that the preferred alternative set 

forth in the final environmental document is consistent with the Project scope of work 
programmed by the Commission; and 
 

1.8 WHEREAS, the California Transportation Commission, as a Responsible Agency, has 
considered the information contained in the Mitigated Negative Declaration. 

 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approves the 
above referenced Project to allow for future consideration of funding.  



 
NOTICE OF DETERMINATION       
 
To: Office of Planning and Research  From: California Transportation Commission  
 1400 Tenth Street, Room 121  Attn: Jose Oseguera  
 Sacramento, CA 95814  1120 N Street, MS 52 
  Sacramento, CA 95814 
  (916) 653-2094 
 
Subject: Filing of Notice of Determination in compliance with Section 21108 of the Public Resources 

Code. 
 
Washington Street/Red Church Pedestrian and Circulation Improvement Project 
Project Title 
 
             2017092056                   Rachelle Kellogg                                         (209) 532-3508 
State Clearinghouse Number Lead Agency Contact Person       Area Code/Telephone 
 
Project Location (include county):  The project is located at the intersection of Snell Street and Highway 
49/Washington Street, Tuolumne County. 
  
Project Description:  The project will construct landscaped pedestrian bulb-outs and replace sidewalk and 
curb ramps along North Washington Street/Highway 49. 
 
 
This is to advise that the California Transportation Commission has approved the above described project on 
  (_ Lead Agency/ X Responsible Agency) 
December 6-7, 2017   and has made the following determinations regarding the above described project: 
 

1. The project (        will/     X   will not) have a significant effect on the environment. 
2.         An Environmental Impact Report was prepared for this project pursuant to the provisions of CEQA. 

_ X _ A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA. 
3. Mitigation measures (  X   were/ _         were not) made a condition of the approval of the project. 
4. Mitigation reporting or monitoring plan (     X    was /            was not) adopted for this project. 
5. A Statement of Overriding Considerations (         was /     X   was not) adopted for this project. 
6. Findings (     X      were/              were not) made pursuant to the provisions of CEQA. 
 

The above identified document with comments and responses and record of project approval is available to the 
General Public at: 94 North Washington Street, Sonora, CA  95370    
 
 
    Executive Director  
SUSAN BRANSEN       California Transportation Commission 
Signature (Public Agency)    Date    Title   
 
Date received for filing at OPR:  





From: garyelena@juno.com
To: California Transportation Commission@CATC
Subject: Public Comment for CTC Dec 7 2017 Commission Meeting
Date: Friday, December 01, 2017 2:42:13 PM
Attachments: Letter to CTC.docx

Newspaper Article Published 10-30-2017 re City of Sonora Project.docx
Petition re Vision Sonora_doc022658.pdf

Please include the attached in the California Transportation Commission’s public comments
for the December 7, 2017 commission meeting.

These comments address the City of Sonora’s proposal listed under Tab #38 Approval of
Project for Future Consideration of Funding Resolution E-17-77 Ref. #2.2.c.(4)

Include are:

1) A letter with my written comments

2) An article from the 10/30/2017 online copy of the Union Democrat newspaper

3) A 28 page petition with 389 signatures

Thank you for the opportunity to comment.

Sincerely,

Elena Linehan

21693 Montgomery Road, Sonora, CA 95370 e-mail: garyelena@juno.com Ph: 532-7241

Tab 38
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						December 1, 2017

						Elena Linehan
						21693 Montgomery Road, Sonora, CA 95370							Ph:  209 532 7241  
   						e-mail:  garyelena@juno.com




Commissioners of the California Transportation Commission
c/o ctc.catc.ca.gov
1120 N Street, MS-52
Sacramento, CA 95814



Dear Commissioners:



I am writing to comment on an item on your agenda for December 7, 2017.

I regret that I cannot attend your meeting in person to comment on this item. 

My concern is on Tab #38 under the heading Approval of Project for Future Consideration of Funding.  The project in question is proposed by the City of Sonora and is listed under Resolution E-17-77 Ref. #2.2.c.(4).

The project is not ready and this project is not wanted. 

The community has grave concerns over this project.  A hastily prepared Mitigation of Negative Declaration was approved in spite of deficiencies pointed out by engineers and local school representatives.  

One city council member stated that this was the most negatively received proposal he had seen since his election.  The Mayor stated that no one likes this project as proposed.   In a three-hour public hearing, not one person spoke in favor of the project. 

Our understanding is that the California Transportation Commission is looking for “shovel-ready” projects that will reduce traffic congestion, greenhouse gas emissions and fuel consumption. 

I need to tell you this project would have the complete opposite effect.  The proposed project would cause traffic snarls leading to more carbons released into the air and traffic jams causing vehicles to burn more gasoline.  

The description in your agenda packet states that this proposed project will incorporate pedestrian amenities including benches, trash receptacles, improved lighting, an informational kiosk and pocket parks.

Following the discussion at the city council meeting, I can assure you that all of those items will be removed from the final plan.  The City of Sonora is asking you to fund a proposal that will in no way reflect the final project. As proposed, this project is unacceptable to the community. 

Included in the materials submitted with this letter are two items.

The first is an article from our local Union Democrat newspaper reporting on the community outcry over the proposed project.  

The second item is a 28 page petition with 389 signature of citizen opposing proposed street closures and landscaping projects reducing the on street parking.  

The proposal before you is a project that our community cannot support. 

Please vote against the City of Sonora’s proposal in Tab #38 of your agenda.

The City of Sonora has considerably more work to do before a viable project can be proposed. 



Sincerely, 

Elena Linehan

CC’d without the 28 page petition attached
Bob Alvardo		Joseph Tavaglione		Christine Kehoe
Yvonne Burke		Jim Beal			James Madaffer
James Earp		Carl Guardino			Jim Frazier	
Fran Inman		Lucetta Dunn
James Ghielmetti 	Paul Van Konyenburg
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Sonora Council approves analysis for downtown intersection amid fierce opposition



6833457

City of Sonora planning staff present an environmental analysis to the Sonora City Council on Monday that is required before submitting a request for up to $722,000 from Caltrans to reconfigure the intersection of Washington, Elkin and Snell streets near the Red Church. (Alex MacLean / Union Democrat) - union democrat 

true

The City of Sonora will seek a $722,000 grant to reconfigure the intersection of Washington, Snell and Elkin streets, near the Red Church, despite a strong showing of opposition from the community at a special meeting Monday night. 

Councilman George Segarini called it one of the most negatively received proposals in the three years since his election to the Sonora City Council. 

“This is a tough one,” Segarini said before voting in favor of seeking the grant that would pay for preliminary engineering, final design and ultimately construction. 

Roughly 40 people attended the public meeting that was called for the sole purpose of approving an environmental analysis that would allow the city to seek the money from the California Transportation Commission. 

The deadline to apply for the grant is Wednesday. 

More than a dozen people spoke during public comments to express their concerns about the way the project is presented in a conceptual plan, largely about how the reconfiguration would affect traffic flow, pedestrian safety and parking in the downtown area. 

Many opponents said the process felt rushed and environmental analysis was inadequate. 

The project is part of Vision Sonora, a grant-funded plan approved by the council in 2013 that’s aimed at improving the city’s appearance and mobility. 

Previous efforts to seek grants for the project failed because the city either became ineligible for the particular funding or because other proposals were selected above it. The city recently became aware of the latest opportunity through Senate Bill 1, a gas tax that goes into effect next month. 

Rachelle Kellogg, the city’s community development director, said if the city receives the money, it would have until May 2019 to complete the final engineering and designs before construction. 

Mayor Connie Williams said several times throughout the meeting that the conceptual plan is subject to change, which left some in the room questioning the veracity of the environmental analysis that the council later approved. 

“You are approving a mitigated negative declaration based on the project description in that document, and yet, it sounds like you’re saying that is not the project as designed as described in that document,” said Stephanie Suess, whose husband owns a building near the intersection. “I think that’s a slippery slope.” 

Robin Baral, deputy city attorney, said the document is valid as long as any changes made to the project after its approval aren’t considered “substantial” under CEQA guidelines, though what constitutes a substantial change was left ambiguous. 

Despite repeated assurances that the public will be able to provide input on the final designs, Sonora resident David Morgan didn’t seem comforted. 

“You keep on talking about how we’ll have all of this input and you’ve had a lot tonight but seem to have gone in a different direction,” Morgan said. 

Others who spoke against the project included longtime City Engineer Jerry Fuccillo, civil engineer Galen Gritz, and Chet White, transportation director for Sonora Union High School District, who was concerned about the corners being wide enough for buses to make the turn and potential impacts on student safety. 

Elena Linehan, who owns rental property in downtown Sonora and worked as the city’s Main Street manager in the 1980s, warned the council of accepting the grant money, because then they must deliver on what was promised. 

“Once you accept this grant, the deliverables are locked in,” Linehan said. “If your grant funds bulb-outs and crosswalks, you have to build them.” 

Kellogg said that about $76,000 of the total $722,000 grant would be used for final engineering and design. 

That means if the council decided to back out of the project after the final designs were completed, it would have to give the state back the $76,000 spent. 

When asked what would happen if the city backed out now, Kellogg said it could make getting other grants from the same place more difficult. 

Gritz told the council shortly before they approved the project that they shouldn’t worry about “fear-mongering” when it came to losing grant money. 

Councilman Jim Garaventa said he shared many of the concerns expressed by the public Monday night, especially when considering the potential impact on an area of town with a number of historical landmarks such as the iconic Red Church. 

Garaventa said he also didn’t like the way the project has been rolled out to the public, but he felt that safety at the intersection needs to be improved due to accidents involving vehicles and pedestrians. 

The council voted 4-0 to approve the analysis needed to seek the $722,000 grant, with Councilman Matt Hawkins absent. 

Segarini said he hoped to see as many people at future meetings regarding the project’s final design. 

Contact Alex MacLean at amaclean@uniondemocrat.com or (209) 588-4530. 

This article has been changed to reflect Ray Suess' ownership of a downtown building. 
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      December 1, 2017 

      Elena Linehan 
      21693 Montgomery Road, Sonora, CA 95370 
      Ph:  209 532 7241   
         e-mail:  garyelena@juno.com 
 

 

Commissioners of the California Transportation Commission 
c/o ctc.catc.ca.gov 
1120 N Street, MS-52 
Sacramento, CA 95814 

 

Dear Commissioners: 

 

I am writing to comment on an item on your agenda for December 7, 2017. 

I regret that I cannot attend your meeting in person to comment on this item.  

My concern is on Tab #38 under the heading Approval of Project for Future 
Consideration of Funding.  The project in question is proposed by the City of Sonora 
and is listed under Resolution E-17-77 Ref. #2.2.c.(4). 

The project is not ready and this project is not wanted.  

The community has grave concerns over this project.  A hastily prepared Mitigation of 
Negative Declaration was approved in spite of deficiencies pointed out by engineers 
and local school representatives.   

One city council member stated that this was the most negatively received proposal he 
had seen since his election.  The Mayor stated that no one likes this project as 
proposed.   In a three-hour public hearing, not one person spoke in favor of the project.  

Our understanding is that the California Transportation Commission is looking for 
“shovel-ready” projects that will reduce traffic congestion, greenhouse gas emissions 
and fuel consumption.  

I need to tell you this project would have the complete opposite effect.  The proposed 
project would cause traffic snarls leading to more carbons released into the air and 
traffic jams causing vehicles to burn more gasoline.   

The description in your agenda packet states that this proposed project will incorporate 
pedestrian amenities including benches, trash receptacles, improved lighting, an 
informational kiosk and pocket parks. 

mailto:garyelena@juno.com


Following the discussion at the city council meeting, I can assure you that all of those 
items will be removed from the final plan.  The City of Sonora is asking you to fund a 
proposal that will in no way reflect the final project. As proposed, this project is 
unacceptable to the community.  

Included in the materials submitted with this letter are two items. 

The first is an article from our local Union Democrat newspaper reporting on the 
community outcry over the proposed project.   

The second item is a 28 page petition with 389 signature of citizen opposing proposed 
street closures and landscaping projects reducing the on street parking.   

The proposal before you is a project that our community cannot support.  

Please vote against the City of Sonora’s proposal in Tab #38 of your agenda. 

The City of Sonora has considerably more work to do before a viable project can be 
proposed.  

 

Sincerely,  

Elena Linehan 

CC’d without the 28 page petition attached 
Bob Alvardo  Joseph Tavaglione  Christine Kehoe 
Yvonne Burke  Jim Beal   James Madaffer 
James Earp  Carl Guardino   Jim Frazier  
Fran Inman  Lucetta Dunn 
James Ghielmetti  Paul Van Konyenburg 
 
 

 

 

 

 

 

 

 



 
 

Published Oct. 30, 2017 at 09:01PM  

Sonora Council approves analysis for 
downtown intersection amid fierce 
opposition 

 
The City of Sonora will seek a $722,000 grant to reconfigure the intersection of 
Washington, Snell and Elkin streets, near the Red Church, despite a strong 
showing of opposition from the community at a special meeting Monday night.  

Councilman George Segarini called it one of the most negatively received 
proposals in the three years since his election to the Sonora City Council.  

“This is a tough one,” Segarini said before voting in favor of seeking the grant 
that would pay for preliminary engineering, final design and ultimately 
construction.  

Roughly 40 people attended the public meeting that was called for the sole 
purpose of approving an environmental analysis that would allow the city to seek 
the money from the California Transportation Commission.  

The deadline to apply for the grant is Wednesday.  

More than a dozen people spoke during public comments to express their 
concerns about the way the project is presented in a conceptual plan, largely 
about how the reconfiguration would affect traffic flow, pedestrian safety and 
parking in the downtown area.  

Many opponents said the process felt rushed and environmental analysis was 
inadequate.  

The project is part of Vision Sonora, a grant-funded plan approved by the council 
in 2013 that’s aimed at improving the city’s appearance and mobility.  

Previous efforts to seek grants for the project failed because the city either 
became ineligible for the particular funding or because other proposals were 
selected above it. The city recently became aware of the latest opportunity 
through Senate Bill 1, a gas tax that goes into effect next month.  

Rachelle Kellogg, the city’s community development director, said if the city 
receives the money, it would have until May 2019 to complete the final 
engineering and designs before construction.  

http://www.uniondemocrat.com/?referrer=logo


Mayor Connie Williams said several times throughout the meeting that the 
conceptual plan is subject to change, which left some in the room questioning 
the veracity of the environmental analysis that the council later approved.  

“You are approving a mitigated negative declaration based on the project 
description in that document, and yet, it sounds like you’re saying that is not 
the project as designed as described in that document,” said Stephanie Suess, 
whose husband owns a building near the intersection. “I think that’s a slippery 
slope.”  

Robin Baral, deputy city attorney, said the document is valid as long as any 
changes made to the project after its approval aren’t considered “substantial” 
under CEQA guidelines, though what constitutes a substantial change was left 
ambiguous.  

Despite repeated assurances that the public will be able to provide input on the 
final designs, Sonora resident David Morgan didn’t seem comforted.  

“You keep on talking about how we’ll have all of this input and you’ve had a lot 
tonight but seem to have gone in a different direction,” Morgan said.  

Others who spoke against the project included longtime City Engineer Jerry 
Fuccillo, civil engineer Galen Gritz, and Chet White, transportation director for 
Sonora Union High School District, who was concerned about the corners being 
wide enough for buses to make the turn and potential impacts on student safety.  

Elena Linehan, who owns rental property in downtown Sonora and worked as 
the city’s Main Street manager in the 1980s, warned the council of accepting the 
grant money, because then they must deliver on what was promised.  

“Once you accept this grant, the deliverables are locked in,” Linehan said. “If 
your grant funds bulb-outs and crosswalks, you have to build them.”  

Kellogg said that about $76,000 of the total $722,000 grant would be used for 
final engineering and design.  

That means if the council decided to back out of the project after the final designs 
were completed, it would have to give the state back the $76,000 spent.  

When asked what would happen if the city backed out now, Kellogg said it could 
make getting other grants from the same place more difficult.  

Gritz told the council shortly before they approved the project that they shouldn’t 
worry about “fear-mongering” when it came to losing grant money.  

Councilman Jim Garaventa said he shared many of the concerns expressed by 
the public Monday night, especially when considering the potential impact on an 
area of town with a number of historical landmarks such as the iconic Red 
Church.  



Garaventa said he also didn’t like the way the project has been rolled out to the 
public, but he felt that safety at the intersection needs to be improved due to 
accidents involving vehicles and pedestrians.  

The council voted 4-0 to approve the analysis needed to seek the $722,000 grant, 
with Councilman Matt Hawkins absent.  

Segarini said he hoped to see as many people at future meetings regarding the 
project’s final design.  

Contact Alex MacLean at amaclean@uniondemocrat.com or (209) 588-4530.  

This article has been changed to reflect Ray Suess' ownership of a downtown 
building.  

mailto:amaclean@uniondemocrat.com


























































State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request for the relinquishment resolutions that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agencies identified in the summary? 

RECOMMENDATION: 

The Department recommends that the Commission approve the relinquishment resolutions, 
summarized below, that will transfer highway facilities no longer needed for the State 
Highway System to the local agencies identified in the summary.  It has been determined 
that each facility in the specific relinquishment resolution summarized below may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment 
resolutions in the county where the facilities are located, all rights, title and interest of the 
State in and to the facilities to be relinquished will be transferred to the local agencies 
identified in the summary.  The facilities are safe and drivable.  The local authorities have 
been advised of the pending relinquishments a minimum of 90 days prior to the 
Commission meeting pursuant to Section 73 of the Streets and Highways Code.  Any 
exceptions or unusual circumstances are described in the individual summaries. 

RESOLUTIONS: 

Resolution R-3995 – 04-Sol-780-PM 7.4 
(Request No. 56123) – 2 Segments 

Relinquishes a Park and Ride Lot facility in the city of Vallejo, county of Solano, and 
within the jurisdiction of Solano County Transit (Soltrans), to Soltrans.  The facility is 
located at the terminus of Route 780 and along Curtola Parkway.  Soltrans, by Park and 
Ride Lot Relinquishment Agreement dated October 2, 2017, agreed to waive the 90-day 
notice requirement and accept title upon relinquishment by the State.  

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.3c. 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Thomas Bouquin, Acting 
Chief Division of Design 

Subject: RELINQUISHMENT RESOLUTIONS 
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Resolution R-3996 – 05-Mon-1-PM 99.9/T101.1 
(Request No. 11782) – 1 Segment 
 
Relinquishes right of way in the county of Monterey along Route 1 on Jensen Road and 
Hilltop Road, consisting of collateral facilities.  The County, by Cooperative Agreement 
dated January 6, 2009, agreed to waive the 90-day notice requirement and accept title upon 
relinquishment by the State. 
 
 Resolution R-3997 – 06-Kin-198-PM R16.91 
(Request No. 87161) – 8 Segments 
 
Relinquishes right of way in the city of Hanford along Route 198 on 12th Avenue, consisting 
of collateral facilities.  The City, by Relinquishment Agreement dated August 12, 2016 and 
Amendment No. 1 to Agreement 06-1602 dated July 12, 2017, agreed to waive the 90-day 
notice requirement and accept title upon relinquishment by the State. 
 
Resolution R-3998 – 06-Tul-216-PM 13.9/14.0 
(Request No. 87829) – 2 Segments 
 
Relinquishes right of way in the city of Woodlake adjacent to Route 216 (Naranjo 
Boulevard) between Magnolia Street and Palm Street, consisting of superseded highway 
right of way.  The City, by letter dated November 22, 2016, agreed to waive the 90-day 
notice requirement and accept title upon relinquishment by the State. 
 
 

 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) adopt Resolutions of Necessity 
(Resolutions) for these parcels, whose owners are not contesting the declared findings of the 
California Department of Transportation (Department) under Section 1245.230 of the Code of 
Civil Procedure? 

RECOMMENDATION: 

The Department recommends the Commission adopt Resolution C-21574 through C-21584 
summarized on the following pages. 

BACKGROUND: 

Prior to initiating Eminent Domain proceedings to acquire needed right of way for a 
programmed project, the Commission must first adopt a Resolution stipulating specific findings 
identified under Section 1245.230 of the Code of Civil Procedure. 

Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project.
2. The proposed project is planned and located in a manner that will be most compatible

with the greatest public good and the least private injury.
3. The property is necessary for the proposed project.
4. An offer to purchase the property in compliance with Government Code Section

7267.2 has been made to the owner of record.

The only remaining issues with the property owners are related to compensation. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.4b. 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 
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Division of Right of Way 
and Land Surveys 

Subject: RESOLUTIONS OF NECESSITY  
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Discussions have taken place with the owners, each of whom has been offered the full amount of 
the Department's appraisal, and where applicable, advised of any relocation assistance benefits to 
which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will  
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
 
C-21574 - Extra Spaces Properties Ninety Nine LLC, a Delaware limited liability company 
04-CC-4-PM 13.7 - Parcel 63127-3, 4, 11, 12, 18, 19 - EA 229119. 
Right of Way Certification (RWC) Date:  03/05/18; Ready to List (RTL) Date:  03/09/18.  
Freeway - widen State Route (SR) 4 in the median to provide third lane in each direction.  
Authorizes condemnation of temporary construction easements for highway construction and 
permanent easements for structure footings.  Located in the city of Concord at 1599 Solano 
Way.  Assessor Parcel Number (APN) 110-130-049-7. 
 
C-21575 - Theodore T. Thoeny and Mary Jane Thoeny, or their successors, as trustee of the 
Thoeny Family Trust, U/A dated September 5, 1995 
05-SBt-156-PM 3.25 - Parcel 11270-1 - EA 344909. 
RWC Date:  03/01/19; RTL Date:  05/06/19.  Expressway - Widening and realignment of State 
Road 156 between San Juan Bautista and Hollister.  Authorizes condemnation of 
extinguishment of abutter's rights of access. Located in the city of San Juan Bautista at 2981 
San Juan Hollister Road.  APN 018-190-001. 
 
C-21576 - Steven J. Miley, an unmarried man 
05-SBt-156-PM 7.6 - Parcel 11713-1 - EA 344909. 
RWC Date:  03/01/19; RTL Date:  05/06/19.  Expressway - Widening and realignment of SR 
156 between San Juan Bautista and Hollister.  Authorizes condemnation of land in fee for a 
State highway.  Located in the city of Hollister at 3441 San Juan Hollister Road.   
APN 018-110-027. 
 
C-21577 - G6 Hospitality Property LLC, a DE limited liability company 
07-LA-60-PM R2.8/11.7 - Parcel 80725-1, 2 - EA 301109. 
RWC Date:  02/02/18; RTL Date:  03/30/18.  Freeway - rehabilitate freeway and ramp 
pavements and upgrade non-conforming curb ramps.  Authorizes condemnation of a permanent 
easement for traffic signal devices and a temporary easement for construction purposes.  Located 
in the city of Rosemead at 1001 San Gabriel Boulevard.  APN 5275-014-061. 
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C-21578 - Rastogi Family Limited Partnership, a California Limited Partnership and 7 Summit 
Properties 2, LLC, a California Limited Liability Company 
08-Riv-74-PM 36.12 - Parcel 24198-1 – EA 0N6709. 
RWC Date:  06/15/18; RTL Date:  06/29/18.  Conventional highway - construct raised curb 
median and left turn lanes.  Authorizes condemnation of land in fee for a State highway and 
underlying fee.  Located in the city of Hemet at Florida Avenue, east of California Avenue.  
APN 455-130-006.   
 
C-21579 - Carl G Warnick, et al. 
08-SBd-247-PM 39.75 - Parcel 24128-1, 2 - EA 1E5609. 
RWC Date:  04/03/18; RTL Date:  06/01/18.  Conventional highway - widen existing shoulders 
to eight feet and install ground in rumble strips on the shoulders and centerline.  Authorizes 
condemnation of land in fee for a State highway and a temporary easement for highway 
purposes.  Located in the unincorporated area of Lucerne Valley at the southwest corner of  
SR 247 and Camp Rock Road.  APN 0449-071-03.   
 
C-21580 - Mitsubishi Cement Corporation, a Delaware Corporation 
08-SBd-247-PM 39.75 - Parcel 24130-1, 2 - EA 1E5609. 
RWC Date:  04/03/18; RTL Date:  06/01/18.  Conventional highway - widen existing shoulders 
to eight feet and install ground in rumble strips on the shoulders and centerline.  Authorizes 
condemnation of land in fee for a State highway and a temporary easement for highway 
purposes.  Located in the unincorporated area of Lucerne Valley at the northwest corner of  
SR 247 and Camp Rock Road.  APN 0449-062-07. 
 
C-21581 - Yasuda Family, LLC, a California Limited Liability Company 
11-SD-5-PM 38.7 - Parcel 34989-1, 2, 3, 4, 01-01 - EA 2T1729. 
RWC Date:  07/23/18; RTL Date:  Construction Manager/General Contractor - Construct high 
occupancy vehicle lanes and replace San Elijo Lagoon Bridge.  Authorizes condemnation of land 
in fee for a State highway, a permanent easement for highway purposes, an easement for sewer 
purposes to be conveyed to the City of Encinitas, excess land in fee to which the owner has 
consented, and underlying fee.  Located near the city of Encinitas at 3111 Manchester Avenue.   
APN 261-210-01. 
 
C-21582 - Kearny PCCP Otay 311, LLC, a California Limited Liability Company 
11-SD-11-PM 2.57 - Parcel 34813-1, 2, 3, 4 - EA 056339. 
RWC Date:  07/06/18; RTL Date:  07/06/18.  Freeway - construct freeway to freeway 
connectors.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, temporary easements for construction purposes, and a permanent 
easement for drainage purposes.  Located in the city of San Diego near East Otay Mesa Road.   
APNs 648-070-03-00; 648-080-27-00. 
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C-21583 - Michiyo Yamano Cahill, a married woman as her sole and separate property 
12-Ora-5-PM 14.6 - Parcel 202020-1 - EA 0K0229. 
RWC Date:  05/01/18; RTL Date:  06/14/18.  Freeway - add one lane in each direction between 
Oso Parkway and Alicia Parkway, reconstruct La Paz Road interchange and add auxiliary lane 
where needed.  Authorizes condemnation of a temporary easement for construction purposes.  
Located in the city of Mission Viejo at 26951 Via Grande.  APN 761-122-06. 
 
C-21584 - Toys "R" Us Property Company II, LLC, a Delaware Limited Liability Company 
which acquired title as Giraffe Properties, LLC, a Delaware Limited Liability Company 
12-Ora-5-PM 16 - Parcel 202037-1 - EA 0K0229. 
RWC Date:  05/01/18; RTL Date:  06/14/18.  Freeway - add one lane in each direction between 
Oso Parkway and Alicia Parkway, reconstruct La Paz Road interchange and add auxiliary lane 
where needed.  Authorizes condemnation of a permanent easement for maintenance access.  
Located in the city of Mission Viejo at 25362 El Paseo.  APN 784-661-06. 
 
Attachment 

 

 

























































































































State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve execution of the 
following Director’s Deeds?   

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
authorize execution of the Director’s Deeds summarized below.  The conveyance of excess State 
owned real property, including exchanges, is pursuant to Section 118 of the Streets and Highways 
Code. 

The Director’s Deeds included in this item involve an estimated current value of $5,576,600.  The 
State will receive a return of $5,967,300 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 

DIRECTOR’S DEEDS: 

01-03-Sut-99 Post Mile (PM) R18.79  Yuba City 
Disposal Unit #DD 034255-01-01  4.36 acres 
Convey to:   Lonnie Perez, Trustee of the Lonnie $0 Appraisal Not Applicable (N/A) 

Perez Trust dated March 8, 2013 

Vesting change:  Parcel was processed and approved previously at the October 2017 Commission 
meeting; the client requested a vesting change.  New vesting as: Lonnie Perez, Trustee of the 
Lonnie Perez Trust dated March 8, 2013. 

Excess parcel was created due to the construction of the Tudor Bypass in Yuba City, California.   
An oral auction was held on August 23, 2017 with three bidders participating.  Parcel is a 
dilapidated prune orchard.  Parcels were combined in order to get the maximum number of 
adjoiners to be able to participate in the bid process.  All monetary values were reported during the 
October 2017 Commission meeting.    

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 
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Action Item 

From: NORMA ORTEGA 
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Prepared by: Jennifer S. Lowden, Chief 
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02-03-Sut-99 PM R19.1     Yuba City 
Disposal Unit #DD 034256-02-01    13.71 acres 
Convey to:  Lonnie Perez, Trustee of the Lonnie   $0 (Appraisal N/A) 
                    Perez Trust dated March 8, 2013 
  
Vesting change:  Parcel was processed and approved previously at the October 2017 Commission 
meeting; the client requested a vesting change.  New vesting as: Lonnie Perez, Trustee of the 
Lonnie Perez Trust dated March 8, 2013. 
 
Excess parcel was created due to the construction of the Tudor Bypass in Yuba City, CA.   
Oral auction held on August 23, 2017 with three bidders participating.  The parcel is a dilapidated 
prune orchard.  Two parcels were combined in order to get the maximum number of adjoiners to 
be able to participate in the bid process.  All monetary values were reported during the October 
2017 Commission meeting.    
 
03-04-Ala-880 PM 33.6     Oakland 
Disposal Unit #DD 050106-01-01    4.66 acres  
        202,818 square feet (s.f.) 
Convey to:  Urban Designs LLC    $4,200,000  
        Pre-Sale Estimate (PSE) $4,200,000 
 
Public sale; the selling price represents the highest bid received at the public sale.  There was one 
active bidder for this parcel. 
 
04-07-LA-05 PM 0.20     City of La Mirada  
Disposal Unit #DE 79833-5      8,116 s.f. 
Convey to:  Chevron U.S.A. Inc., a Pennsylvania   $0 (Appraisal N/A) 
                    corporation and Chevron Pipe Line Company, a Delaware corporation    
    
Direct conveyance for no monetary consideration.  Conveyance is 100% State’s obligation 
pursuant to Utility Agreement No. 7UA-12060.1, dated April 14, 2010. 
 
05-07-LA-05 PM 1.69     City of La Mirada 
Disposal Unit #DK 77057-2     5,449 s.f. 
                       DE 77057-5     $0 (Appraisal N/A) 
                      DE 79679-2 
                       DE 79686-3              
Convey to:  Chevron U.S.A. Inc., a Pennsylvania corporation and Chevron Pipe Line Company, a 
Delaware corporation    
    
Direct conveyance for no monetary consideration.  Conveyance is 100 percent (%) State’s 
obligation pursuant to Utility Agreement No. 7UA-12060.1, dated April 14, 2010. 
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06-07-LA-5 PM 2.3      City of Santa Fe Springs 
Disposal Unit #DD 77064-05-01    3,904 s.f. 
                         DD 78265-06-01    $0 (PSE $0) 
Convey to:  ALT Driveways, LLC, a California limited liability company    
   
Direct sale per final Judgement in Condemnation filed July 31, 2014.  The Judgement directs the 
Department to replace the rights for two driveways, which were removed during construction for 
the widening of Interstate 5.   
 
07-07-LA-5 PM 6.0      City of Los Angeles  
Disposal Unit #DD 80324-01-01    6,587 s.f. (0.151 acre) 
Convey to:  West Coast Revivals LLC   $180,000 (PSE $150,000) 
 
Public sale; selling price represents the highest oral bid received at the public sale.  There were 
five registered bidders and three active bidders. 
 
08-07-LA-10 PM 31.3     City of Baldwin Park    
Disposal Unit #DD 79801-01-01                             2,713 s.f.                                   
Convey to:  Ali Reza Zakeri Family Trust   $50,000 (PSE $48,800) 
                                                                 
Public auction.  Selling price represents the highest oral bid received at the public auction.  There 
were five registered bidders and one active bidder. 
 
09-08-SBd-15 PM 42.0     City of Victorville 
Disposal Unit #DK 010254-01-01    5,301 s.f. (0.121 acre)   
Convey to:  Circle K Stores Inc., a Texas    $100 (Appraisal $100) 
                    Corporation   
 
Direct sale.  Subject property is an unused easement for telephone purposes, landlocked, 
irregularly shaped, incapable of independent development, zoned General Commercial (C-2), and 
is sold as a direct sale ‘Finding A’ to the underlying fee owner.   
 
10-08-SBd-210 PM 18.4     City of Rialto  
Disposal Unit #DD 009566-01-01    2,700 s.f. 
Convey to:  Eva-Maria Gonzales    $500 (Appraisal $500) 
 
Direct sale to adjoining owner.  Subject parcel is narrow, oddly-shaped, and incapable of 
independent development.   
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11-08-SBd-210 PM 18.5     City of Rialto  
Disposal Unit #DD 018121-01-01    2,494 s.f. 
Convey to:  Ascension Reyes     $500 (Appraisal $500) 
 
Direct sale.  Sales price represents the appraised value received via Finding “A” sale to the 
adjacent land owner.  The subject parcel is landlocked. 
        
12-10-SJ-99 PM 8.8      Manteca 
Disposal Unit #DD 2216-01-01    4.21 acres 
Convey to:  Kevin T. Wentworth    $605,000 (PSE $500,000)  
 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 
four active and 24 registered bidders for this parcel. 
 
13-10-SJ-120 PM R16.9     Escalon 
Disposal Unit #DD 013381-01-03    5.13 acres 
Convey to:  Kevin T. Wentworth    $771,000 (PSE $559,000) 
 
Public sale.  Selling price represents the highest bid received at the 2nd public auction sale. There 
were 23 registered and two active bidders, and the winning bid was approximately 138 % of PSE.  
 
14-10-Sta-120 PM 3.28     Stanislaus County 
Disposal Unit #DD 14418-01-01    1.10 acres 
Convey to:  Kevin T. Wentworth    $137,500 (PSE $95,000) 
 
Public sale.  Selling price represents the highest bid received at the first public sale.  There were 
ten bidders at the auction. 
 
15-10-Sta-219 KP 4.80     Stanislaus County 
Disposal Unit #DD 16304-01-01    0.95 acre 
Convey to:  Stanislaus Union School District  $0 (Appraisal N/A) 
 
Direct conveyance for no monetary consideration. Due to the construction of Hwy 219 widening 
project Caltrans was required to replace in kind property for the Stanislaus School District. 
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16-12-Ora-5 PM 19.9                     City of Lake Forest  
Disposal Unit #DK 62872-2     560 s.f. 
Convey to:  Lake Forest Gateway, LLC   $22,700 (Appraisal $22,700)   
 
Direct sale at the appraised value of a portion of easement parcel to underlying fee owner pursuant 
to purchase and sale agreement dated October 18, 2017 between the Department and Lake Forest 
Gateway, LLC.  The excess property is landlocked, odd shaped, and incapable of independent 
development.   
 
Attachments 

Attachment A - Financial summary spreadsheet 
Exhibits 1A-16B  - Parcel maps 

 



December 6-7, 2017
Book Item 2.4d.

Attachment A

Attachment A
December 6-7, 2017

SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            
Recovery %

Return
Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales

District Sales Sales Conveyances Sales Items Value From Sales Current Value
01
02
03 2 2 N/A (Prior Month) N/A (Prior Month)

04 1 1 $4,200,000 $4,200,000 100.0%
05
06
07 3 2 5 $198,800 $230,000 115.7%
08 3 3 $1,100 $1,100 100.0%
09
10 1 3 4 $1,154,000 $1,513,500 131.2%
11
12 1 1 $22,700 $22,700 100.0%

Total 8 8 16 $5,576,600 $5,967,300 107.0%

Table II - Analysis by Type of Sale
Recovery %

# of                       Current                  Return Return From Sales
   Type of Sale Items                Estimated Value               From Sales Current Value

8
8

Conveyances
Sub-Total 16

Total 16

Public Sales $5,552,800 $5,943,500 107.0%

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - December 6-7, 2017

Direct Sales $23,800 $23,800 100.0%

Non-Inventory

$5,576,600 $5,967,300 107.0%

$5,967,300 107.0%
Other Funded
Sales

$5,576,600

































































State of California  California State Transportation Agency        
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.5g.(5) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief  
 Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENTS FOR PROPOSITION 1B TRADE 
CORRIDOR IMPROVEMENT FUND PROGRAM PROJECT 
RESOLUTION TCIF-AA-1718-05, AMENDING RESOLUTION TCIF-A-1718-02 
RESOLUTION FP-17-31, AMENDING RESOLUTION FP-17-22  

ISSUE: 

Should the California Transportation Commission (Commission) approve an amendment for the 
Proposition 1B Trade Corridors Improvement Fund (TCIF) Project 124 - US 101 Marin 
Sonoma Narrows B2 Phase 2 Sonoma Median Widening HOV Lanes project in Marin and 
Sonoma Counties to reduce the original allocation amount by $15,000,000? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve its request to revise the original allocation amount for the Proposition 1B TCIF Project 124 
- US 101 Marin Sonoma Narrows B2 Phase 2 Sonoma Median Widening HOV Lanes project 
(PPNO 0360U) in Sonoma County from $18,000,000 to $3,000,000.   

BACKGROUND: 

At its October 2017 Commission meeting, the Commission approved an allocation of $18,000,000 
for TCIF Project 124 - US 101 Marin Sonoma Narrows B2 Phase 2 Sonoma Median Widening 
HOV lanes project (PPNO 0360U) with Proposition 1B TCIF ($3,000,000) as well as Federal 
Earmark funds ($15,000,000).  Although Federal Earmark funds were included as part of the 
allocation, these funds are already allocated through a subvention process, and did not require an 
approval for allocation from the Commission.   

Therefore, the Department requests that the original allocation amount for TCIF Project 124 - US 
101 Marin Sonoma Narrows B2 Phase 2 Sonoma Median Widening HOV Lanes project be 
corrected to $3,000,000 in Proposition 1B TCIF funding only, in accordance with the Book Item 
Attachment.  

FINANCIAL RESOLUTION: 

Be it Resolved, that the original allocation of $18,000,000 approved under Resolutions  
TCIF-A-1718-02 and FP-17-22 for TCIF Project 124 - US 101 Marin Sonoma Narrows B2 Phase 2 
Sonoma Median Widening HOV Lanes project (PPNO 0360U) is hereby corrected to $3,000,000 in 
Proposition 1B TCIF funding only, in accordance with the attached revised vote box on the Book 
Item Attachment. 

Attachment  

Tab 42



Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution TCIF-AA-1718-05
Amending Resolution TCIF-A-1718-02

Resolution FP-17-31
Amending Resolution FP-17-22

2.5g.(5) Allocation Amendment - Proposition 1B - TCIF Projects

US 101 Marin Sonoma Narrows B2 Phase 2 Sonoma
Median Widening HOV Lanes. Near Marin/Sonoma County
Line: Construct median and widen  shoulder for HOV lanes
between Kastania Road and just south of county line
(TCIF #124)

Final Project Development (TCIF):   N/A 

Final Right of Way :     N/A

Final Project Development (Federal Disc):   N/A

(CEQA - EIR, 08/09/2017.)
(NEPA - EIS, 08/09/2017)

Future Consideration of Funding approved under Resolution
E-09-70; September 2009

(Contribution from other sources: Federal Discretionary
funding for $15 million is from repurposed Federal Earmarks.)

Outcome/Output: Improve freight throughput and reduce
congestion by adding HOV lanes.

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

Amend Resolutions TCIF-A-1718-02 and FP-17-22 to
correct the allocation amount from $18,000,000 to
$3,000,000.  This corrected allocation request is for
$3,000,000 in Proposition 1B TCIF funding only.

04-0360U
TCIF/17-18

CONST
$3,000,000

Federal Disc/17-18
CON ENG
$6,000,000

$0
CONST

$9,000,000
$0

0412000649
2640N

2016-17
304-6056 $3,000,000

TCIF
20.20.723.000

001-0890 FTF $6,000,000
20.10.400.300

2016-17
301-0890 FTF $9,000,000
20.20.400.300

$18,000,000
$3,000,000

Department of
Transportation

MTC
Sonoma

04-Son-101
0.0/4.5

1

Page 1



State of California  California State Transportation Agency        
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.5c.(4) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief  
 Division of Local Assistance

Subject: ALLOCATION AMENDMENT FOR A LOCALLY ADMINISTERED STATE 
TRANSPORTATION IMPROVEMENT PROGRAM PROJECT  
 RESOLUTION FP-17-32, AMENDING RESOLUTION FP-17-05 

ISSUE: 

Should the California Transportation Commission (Commission) approve an amendment for the 
locally administered Vista Drive Rehabilitation project (PPNO 2541) in Siskiyou County, 
programmed in the State Transportation Improvement Program (STIP), off the State Highway 
approved under Resolution FP-17-05 at the August 2017 meeting? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve the amendment for the locally administered Vista Drive Rehabilitation project           
(PPNO 2541) in Siskiyou County, programmed in the STIP.   

BACKGROUND: 

At its August 2017 Commission meeting, the Commission approved Resolution FP-17-05, for 
funding for the locally administered Visa Drive Rehabilitation STIP project.  However at the time 
the project was approved, the “Item #” and the “Fund Type” were listed in correctly in the vote box 
on the Book Item Attachment.  The vote box showed the above information as “101-0890/FTF” and 
should it have been “101-0042/SHA”.  There is no change to the allocation amount. 

The require change, listed above, is reflected in strike through and bold, in accordance with the 
Book Item Attachment.  

FINANCIAL RESOLUTION: 

Be it Resolved, the “Item #” and “Fund Type”, originally approve under Resolution FP-17-05, for 
the locally administered Vista Drive Rehabilitation STIP project (PPNO 2541) in Siskiyou County, 
is hereby amended, in accordance with the attached revised vote box on the Book Item Attachment. 

Attachment  
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Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(4) Allocation Amendment - Locally Administered STIP Project Off the State Highway
System

Resolution FP-17-32
Amending Resolution FP-17-05

2.5   Highway Financial Matters

Vista Drive Rehabilitation. In the City of Weed on Vista
Drive  from the intersection of Vista Drive to the travel
plaza entrance.  Rehabilitate roadway with PPC Rigid
Reinforced Concrete.

(CEQA - CE, 09/02/2016.)
(NEPA - CE, 08/18/2016)

Outcome/Output: The existing roadway base is failing
and the roadway is in real need of rehabilitation.
Completion of the project will allow for safe passage on
a failing local street.

Amend Resolution FP-17-05 to correct the "Item #"
and "Fund Type" from "101-0890/FTF" to 
"101/0042/SHA". There is no change to the
allocation amount.

02-2541
RIP/17-18

PS&E
$100,000

0215000160
S

2016-17
101-0890

FTF
101-0042

SHA $100,000
20.30.600.621

$100,000

City of Weed
SCLTC

02-Siskiyou

1

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.:        2.5g.(1a) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE  
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION CMIA-AA-1718-01, AMENDING RESOLUTION CMIA-AA-1011-020 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to amend Resolution CMIA-AA-1011-020 for the 
Proposition 1B Corridor Mobility Improvement Account (CMIA) South Redding I-5 Six-Lane 
project (PPNO 3331) in Shasta County?  

RECOMMENDATION: 

The Department recommends the Commission amend Resolution CMIA-AA-1011-020 to  
de-allocate an additional $810,029 in Proposition 1B CMIA funds from the South Redding I-5  
Six-Lane project (PPNO 3331) in Shasta County, thereby reducing the amended CMIA construction 
allocation of $19,463,000 to $18,652,971, to reflect final contract close-out savings.  

BACKGROUND: 

At its January 2011 meeting, the Commission approved Resolution CMIA-A-1011-005 allocating 
$20,250,000 in Proposition 1B CMIA construction funds for the South Redding I-5 Six-Lane project 
(PPNO 3331) in Shasta County.  The original construction contract was awarded with CMIA savings 
of $787,000.  In June 2011, the Commission then approved Resolution CMIA-AA-1011-020 de-
allocating the savings.  The contract is currently in final close-out with additional savings of 
$810,029.  

The necessary changes are reflected in strikethrough and bold on the revised attachment. 

Attachment 
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CTC Financial Vote List December 6-7, 2017 
2.5  Highway Financial Matters 

Page 1 of 1 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1a) Financial Allocation Amendment - Proposition 1B – State Administered CMIA Resolution CMIA-AA-1718-01 
Project on the State Highway System Amending Resolution CMIA-AA-1011-020 

1 
$21,713,000 
$20,902,971 

Department of 
Transportation 
Shasta RTPA 

Shasta 
02N-Sha-5 

R10.5/R17.5 

Near Redding, from north of Smith Road overcrossing to north 
of Route 5/299 separation.  Add a median lane and widen 
structures. 

Final Project Development – (RIP) 
Support Estimate: $1,369,000 
Programmed Amount: $1,369,000 
Adjustment: $         0 

Final Project Development – (IIP) 
Support Estimate:    $336,000 
Programmed Amount:    $336,000 
Adjustment:    $  0 

Final Right of Way  - (RIP)  
Right of Way Estimate:      $50,000 
Programmed Amount:      $50,000 
Adjustment:      $   0 

(CEQA – CE, 09/09/09) 
(NEPA – CE, 09/09/09) 
Outcome/Output:  Annual average vehicle-hours delay saved 
137,000 hours.  13 new lane miles. 

Amend Resolution CMIA-A-1011-020 to de-allocate an 
additional $810,029 CONST to reflect project close-out 
savings. 

02-3331 
CMIA/10-11 

CONST ENG 
$2,250,000 

CONST 
$19,463,000 
$18,652,971 
0200000458 

4C4010 

004-6055 
CMIA 

2009-10 
304-6055 

CMIA 
20.20.721.000 

$2,250,000 

$19,463,000 
$18,652,971 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.:         2.5g.(1b) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE  
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION CMIA-AA-1718-02, AMENDING RESOLUTION CMIA-A-1112-013 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to amend Resolution CMIA-A-1112-013 for the Proposition 
1B Corridor Mobility Improvement Account (CMIA) State Route 65 Lincoln Bypass – Phase 2A 
project (PPNO 4895) in Placer County?  

RECOMMENDATION: 

The Department recommends the Commission amend Resolution CMIA-A-1112-013 to de-allocate 
$1,315,003 in Proposition 1B CMIA funds from the State Route 65 Lincoln Bypass – Phase 2A 
project (PPNO 4895) in Placer County, thereby reducing the CMIA construction allocation of 
$17,750,000 to $16,434,997, to reflect final contract close-out savings.  

BACKGROUND: 

At its October 2011 meeting, the Commission approved Resolution CMIA-A-1112-013 allocating 
$17,750,000 in Proposition 1B CMIA construction funds for the State Route 65 Lincoln Bypass – 
Phase 2A project (PPNO 4895) in Placer County.  The construction contract was completed with 
CMIA savings of $1,315,003.   

The necessary changes are reflected in strikethrough and bold on the revised attachment. 
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CTC Financial Vote List December 6-7, 2017 
2.5 Highway Financial Matters   
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type 

2.5g.(1b)   Financial Allocation Amendment Proposition 1B – State Resolution CMIA-AA-1718-02,  
Administered CMIA Project on the State Highway System                                        Amending Resolution CMIA-A-1112-013  

1 
$20,000,000 
$18,684,997 

 
Department of 
Transportation 

PCTPA 
03N-Pla-65 

R15.1/R19.9 
 
 

 
State Route 65 Lincoln Bypass – Phase 2A.   
In Placer County, on State Route 65 from Nelson Lane to West 
Wise Road.  Construct two southbound lanes creating a segment  
of the four lane bypass. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-06-22, July 2006.) 
 
Outcome/Output:  Construct 4.7 miles of southbound lanes from 
Nelson Lane to West Wise Road. 
 
Amend Resolution CMIA-A-1112-013 to de-allocate $1,315,003 
to reflect project close-out savings. 

 
 

03-4895 
CMIA/11-12 

CONST ENG  
$2,250,000 

CONST 
$17,750,000 
$16,434,997 
0300020583 

4 
333824 

 
 

 
 

004-6055 
CMIA 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 
 

 
 

$2,250,000 
 
 
 

$17,750,000 
$16,434,997 

 
 
 
 
 

  

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m 
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

 Reference No.:         2.5g.(1c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
 Division of Transportation 
 Programming 

 
 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE   

ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION CMIA-AA-1718-03, AMENDING RESOLUTION CMIA-AA-0809-001 
 
ISSUE: 

 
Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to amend Resolution CMIA-AA-0809-001 for the 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Placer 80 HOV Lanes Phase 2 
project (PPNO 0146C) in Placer County?  

 
RECOMMENDATION: 

 
The Department recommends the Commission amend Resolution CMIA-AA-0809-001 to  
de-allocate an additional $291,578 in Proposition 1B CMIA funds from the Placer 80 HOV Lanes 
Phase 2  project (PPNO 0146C) in Placer County, thereby reducing the amended CMIA construction 
allocation of $8,484,000 to $8,190,422, to reflect final contract close-out savings.  

 
BACKGROUND: 

 
At its January 2008 meeting, the Commission approved Resolution CMIA-A-0708-005 allocating 
$17,700,000 in Proposition 1B CMIA construction funds for the Placer 80 HOV Lanes Phase 2  
project (PPNO 0146C) in Placer County.  The original construction contract was awarded with 
CMIA savings of $9,216,000.  In December 2008, the Commission approved Resolution  
CMIA-AA-0809-001, de-allocating the CMIA savings.  The contract is currently in final close-out 
with additional savings of $291,578.  
 
The necessary changes are reflected in strikethrough and bold on the revised attachment.  
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2.5 Highway Financial Matters 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
 

Location 
Project Description 

Project Funding 
 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

 

Budget Year 
Item # 

 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 

2.5g.(1c) Financial Allocation Amendment State Administered Proposition 1B – Resolution CMIA-AA-1718-03, 
 CMIA Projects on the State Highway System                                                               Amending Resolution CMIA-AA-0809-001 
1 

$8,484,000 
$8,192,422 

 
Department of 
Transportation 

PCTPA 
Placer 

03N-Pla-80 
0.0/2.9 

 
 

 
Near Sacramento, west of Sacramento/Placer County line 
to just west of Miner's Ravine.  Add eastbound and 
westbound HOV lanes and auxiliary lanes with bridge 
widening and ramp modifications. 
 
 Original  Amended 
Resolution Allocation Revision Allocation 
CMIA-A-0708-005 $17,700,000 ($9,216,000) $8,484,000 
 
(Contributions from other sources:  $22,710,000.) 
 
Outcome/Outputs:  Increase the capacity of the Interstate 
80 corridor to the Route 65 connector by adding 5.8 new 
lane miles.  Improves travel time by 151,850 minutes. 
 
Amend Resolution CMIA-AA-0809-001 to de-allocate an 
additional $291,578 CONST to reflect project close-out 
savings. 

 
367821 

03-0146C 
CMIA / 07-08 

$0 
$0 
$0 

$8,484,000 
$8,192,422 

 
 

2007-08 
304-6055 

 

 
 

$8,484,000 
$8,192,422 

 
 
 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m 
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

 Reference No.:         2.5g.(1d) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
 Division of Transportation 
 Programming 

 
 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE   

ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION CMIA-AA-1718-04, AMENDING RESOLUTION CMIA-AA-0910-010 
 
ISSUE: 

 
Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to amend Resolution CMIA-AA-0910-010 for the 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Placer 80 HOV Phase 3 project 
(PPNO 0146F) in Placer County?  

 
RECOMMENDATION: 

 
The Department recommends the Commission amend Resolution CMIA-AA-0910-010 to  
de-allocate an additional $381,831 in Proposition 1B CMIA funds from the Placer 80 HOV Phase 3 
project (PPNO 0146F) in Placer County, thereby reducing the amended CMIA construction 
allocation of $19,685,000 to $19,303,169, to reflect final contract close-out savings.  

 
BACKGROUND: 

 
At its December 2008 meeting, the Commission approved Resolution CMIA-A-0809-006 allocating 
$32,207,000 in Proposition 1B CMIA construction funds for the Placer 80 HOV Phase 3 project 
(PPNO 0146F) in Placer County.  The original construction contract was awarded with CMIA 
savings of $12,522,000.  In May 2010, the Commission approved Resolution CMIA-AA-0910-010,  
de-allocating the CMIA savings.  The contract is currently in final close-out with additional savings 
of $381,831.  
 
The necessary changes are reflected in strikethrough and bold on the revised attachment.  

 
 
 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Location 
Project Description 

Project Funding 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Fund Type 

 
 

Amount by 
Fund Type 

2.5g.(1d) Financial Allocation Amendment Proposition 1B– State Administered Resolution CMIA-AA-1718-04, 
 CMIA Projects on the State Highway System Amending Resolution CMIA-AA-0910-010 

1 
 

$22,985,000 
$22,603,169 

 
Department of 
Transportation 

PCTPA 
Placer 

03N-Pla-80 
2.8/5.1 

 

 
In Placer County, add HOV lanes and auxiliary lanes on 
Route 80 in the east and westbound directions, from Miners 
Ravine to Route 65 – Phase 3. 
 
Final Project Development Adjustment:  N/A 
Final Right of Way Share Adjustment:  N/A 
 
(Project scope is consistent with proposed baseline 
agreement under Resolution CMIA-PA-0809-005.) 
 
(Contributions from local sources:  $7,793,000.) 
 
(Original Phase 3A CMIA funding:  $28,000,000 for CONST.  
The additional $4,207,000 in CMIA funding to come from 
award savings on PPNO 0146C voted January 10, 2008, and 
awarded on May 1, 2008.   
 
Outputs/Outcome:  5.6 lane miles added.  Savings of 672 
Daily Vehicle Hours of delay.  
 
Amend Resolution CMIA-AA-0910-010 to de-allocate an 
additional $381,831 CMIA CONST to reflect project close-
out savings. 

 
36783 

03-0146F 
CMIA / 08-09 

$0 
$0 

$3,300,000 
$19,685,000 
$19,303,169 

 
 

004-6055 
CMIA 

  
 
 
 

2008-09 
304-6055 

CMIA 
 

 
 

$3,300,000 
 
 
 
 
 

$19,685,000 
$19,303,169 

 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m 
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

 Reference No.:         2.5g.(1e) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
 Division of Transportation 
 Programming 

 
 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY   

ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION CMIA-AA-1718-05, AMENDING RESOLUTION CMIA-AA-1213-08 
 
ISSUE: 

 
Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to amend Resolution CMIA-AA-1213-08 for the Proposition 
1B Corridor Mobility Improvement Account (CMIA) US 101/Capitol Expressway-Yerba Buena 
Interchange project (PPNO 0460G) in Santa Clara County?  

 
RECOMMENDATION: 

 
The Department recommends the Commission amend Resolution CMIA-AA-1213-08 to  
de-allocate an additional $150,765 in Proposition 1B CMIA funds from the US 101/Capitol 
Expressway-Yerba Buena Interchange project (PPNO 0460G) in Santa Clara County, thereby 
reducing the amended CMIA construction allocation of $22,367,000 to $22,216,235, to reflect final 
contract close-out savings.  

 
BACKGROUND: 

 
At its May 2012 meeting, the Commission approved Resolution CMIA-A-1112-042 allocating 
$24,000,000 in Proposition 1B CMIA construction funds for the US 101/Capitol Expressway-Yerba 
Buena Interchange project (PPNO 0460G) in Santa Clara County.  The original construction contract 
was awarded with CMIA savings of $1,633,000.  In October 2012, the Commission approved 
Resolution CMIA-AA-1213-08, de-allocating the CMIA savings.  The contract is currently in final 
close-out with additional savings of $150,765.  
 
The necessary changes are reflected in strikethrough and bold on the revised attachment.  

 
 
 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1e) Financial Allocation Amendment - Proposition 1B – Locally Administered Resolution CMIA-AA-1718-05, 
 CMIA Projects on the State Highway System   Amending Resolution CMIA-AA-1213-08 

1 
$22,367,000 
$22,216,235 

 
Santa Clara Valley 

Transportation 
Authority 

MTC 
04-SCl-101 
31.1/33.4 

 
US 101/Capitol Expressway-Yerba Buena Interchange.  In 
San Jose on US 101, extending from US 101 Tully Interchange 
to Yerba Buena Interchange.  Modify Capitol Expressway 
Interchange, construct NB slip-on ramp, SB off-ramp, and 
auxiliary lane between Capitol Expressway and Yerba Buena 
Interchange. 
 
Final Project Development:       N/A 
 
Final Right of Way:                    N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1112-12B in March 2012.) 
 
(Future Consideration of Funding – Resolution E-09-75, 
October, 2009.) 
 
(Contributions from other sources: $3,100,000.) 
 
(Project CMIA funding is broken down 
as $19,267,000 $19,116,235 CONST and $3,100,000 CONST 
ENG.) 
 
Outcome/Output:  Daily vehicle hours of delay savings 
anticipated - 3,530 hours. 
 
Amend Resolution CMIA-AA-1213-08 to de-allocate an 
additional $150,765 CMIA CONST to reflect project close-
out savings. 

 
04-0460G 

CMIA/11-12 
CONST 

$22,367,000 
$22,216,235 
0400020484 

4CONL 
1G3604 

 
2010-11 
304-6055 

CMIA 
20.20.721.000 

 

 
$22,367,000 
$22,216,235 

 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m 
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

 Reference No.:         2.5g.(1f) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
 Division of Transportation 
 Programming 

 
 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE   

ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION CMIA-AA-1718-06, AMENDING RESOLUTION CMIA-AA-1112-021 
 
ISSUE: 

 
Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to amend Resolution CMIA-AA-1112-021 for the 
Proposition 1B Corridor Mobility Improvement Account (CMIA) I-880 Widening  
(SR 237 to US 101) project (PPNO 0415) in Santa Clara County?  

 
RECOMMENDATION: 

 
The Department recommends the Commission amend Resolution CMIA-AA-1112-021 to  
de-allocate an additional $6,087,004 in Proposition 1B CMIA funds from the I-880 Widening  
(SR 237 to US 101) project (PPNO 0415) in Santa Clara County, thereby reducing the amended 
CMIA construction allocation of $36,119,000 to $30,031,996, to reflect final contract close-out 
savings.  

 
BACKGROUND: 

 
At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-003 allocating 
$61,790,000 in Proposition 1B CMIA construction funds for the I-880 Widening  
(SR 237 to US 101) project (PPNO 0415) in Santa Clara County.  The original construction contract 
was awarded with CMIA savings of $25,671,000.  In January 2012, the Commission approved 
Resolution CMIA-AA-1112-021, de-allocating the CMIA savings.  The contract is currently in final 
close-out with additional savings of $6,087,004.  
 
The necessary changes are reflected in strikethrough and bold on the revised attachment.  

 
 
 

Attachment 
 



CTC Financial Vote List December 6-7, 2017 
2.5 Highway Financial Matters   
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(1f) Financial Allocation Amendment Proposition 1B - State Resolution CMIA-AA-1718-06 
                  Administered CMIA Project on the State Highway System   Amending Resolution CMIA-AA-1112-021 

1 
$45,929,000 
$39,841,996 

 
Department of 
Transportation 

MTC 
Santa Clara 
04N-SCl-880 

4.1/8.7 
 
 

 
I-880 Widening (SR 237 to US 101) 
In the cities of San Jose and Milpitas, between US 101and 
Route 237.   Construct HOV lanes in each direction. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-0607-02, in March 
2007.) 
 
(Future Consideration of Funding – Resolution E-09-65, 
September 2009.) 
 
(Contributions from local sources: $3,600,000 $2,160,000.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle-hours of delay savings of about 16,297 hours. 
 
Amend Resolution CMIA-AA-1112-021 to de-allocate 
$6,087,004 CMIA CONST to reflect project close-out 
savings. 

 
04-0415 

CMIA/10-11 
CONST ENG  
$9,810,000 

 
CONST 

$36,119,000 
$30,031,996 
0400000799 

3 & 4 
298301 

 
 

 
 

004-6055 
CMIA 

 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$9,810,000 
 
 

$36,119,000 
$30,031,996 

 
 
 
 
 
 
  

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m 
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

 Reference No.:         2.5g.(1g) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
 Division of Transportation 
 Programming 

 
 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE   

ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION CMIA-AA-1718-07, AMENDING RESOLUTION CMIA-AA-1112-022 
 
ISSUE: 

 
Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to amend Resolution CMIA-AA-1112-022 for the 
Proposition 1B Corridor Mobility Improvement Account (CMIA) US 101 Auxiliary Lanes from 
University Avenue to Marsh Road project (PPNO 0658B) in San Mateo County?  

 
RECOMMENDATION: 

 
The Department recommends the Commission amend Resolution CMIA-AA-1112-022 to  
de-allocate an additional $1,145,512 in Proposition 1B CMIA funds from the US 101 Auxiliary 
Lanes from University Avenue to Marsh Road project (PPNO 0658B) in San Mateo County, thereby 
reducing the amended CMIA construction allocation of $15,186,000 to $14,040,488, to reflect final 
contract close-out savings.  

 
BACKGROUND: 

 
At its January 2011 meeting, the Commission approved Resolution CMIA-A-1011-001 allocating 
$24,377,000 in Proposition 1B CMIA construction funds for the US 101 Auxiliary Lanes from 
University Avenue to Marsh Road project (PPNO 0658B) in San Mateo County.  The original 
construction contract was awarded with CMIA savings of $9,191,000.  In January 2012, the 
Commission approved Resolution CMIA-AA-1112-022, de-allocating the CMIA savings.  The 
contract is currently in final close-out with additional savings of $1,145,512.  
 
The necessary changes are reflected in strikethrough and bold on the revised attachment.  

 
 
 

Attachment 



CTC Financial Vote List  December 6-7, 2017 
2.5 Highway Financial Matters 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Project Support Expenditures  

PPNO 
Program/Year 

Phase 
Prgm’d Amount  

Project ID 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g. (1g)  Financial Allocation Amendment Proposition 1B– State    Resolution CMIA-AA-1718-07 
  Administered CMIA Project on the State Highway System  Amending Resolution CMIA-AA-1112-022 

1 
$23,445,000 
$22,299,488 

 
Department of 
Transportation 

MTC 
San Mateo 

04N-SM-101 
0.9/3.6 

 

 
In San Mateo County, between University Avenue and 
Marsh Road.  Construct auxiliary lanes in both directions. 
 
Final Project Development (RIP) 
 Support Estimate:  $8,230,000 
 Programmed Amount: $8,856,000 
 Adjustment:  $              0  (<20%) 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $   281,000 
 Programmed Amount: $   316,000 
 Adjustment:  $              0 (<20%) 
 
(Project scope is consistent with CMIA amendment 
approved on 9/10/09 [Resolution CMIA-PA-0910-005]) 
 
(Future Consideration of Funding – Resolution E-09-77, 
October 2009.) 
 
(Contribution from local sources: $3,620,000 $2,255,000) 
 
Outcome/Output:  When combined with other two segments 
(PPNO 0658C and PPNO 0658D), the overall project, when 
completed, will result in daily vehicle hours of delay savings 
of about 13,752 hours. 
 
Amend Resolution CMIA-AA-1112-022 to de-allocate 
$1,145,512 CMIA CONST to reflect project close-out 
savings. 
 

 
04-0658B 

CMIA/10-11 
CONST ENG 
$8,259,000 

 
CONST 

$15,186,000 
$14,040,488 
0400000679 

235631 
 

 
 
 

004-6055 
CMIA 

 
2009-10 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$8,259,000 
 
 

$15,186,000 
$14,040,488 

 
 
 
 
 
  

 
 
 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m 
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

 Reference No.:         2.5g.(1h) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
 Division of Transportation 
 Programming 

 
 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE   

ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION CMIA-AA-1718-08, AMENDING RESOLUTION CMIA-AA-1112-001 
 
ISSUE: 

 
Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to amend Resolution CMIA-AA-1112-001 for the 
Proposition 1B Corridor Mobility Improvement Account (CMIA) I-215 North Segment 5 – HOV 
and Mixed Flow Lane project (PPNO 0247N) in San Bernardino County?  

 
RECOMMENDATION: 

 
The Department recommends the Commission amend Resolution CMIA-AA-1112-001 to  
de-allocate an additional $4,126,957 in Proposition 1B CMIA funds from the I-215 North Segment 5 
– HOV and Mixed Flow Lane project (PPNO 0247N) in San Bernardino County, thereby reducing 
the amended CMIA construction allocation of $29,207,000 to $25,080,043, to reflect final contract 
close-out savings.  

 
BACKGROUND: 

 
At its April 2009 meeting, the Commission approved Resolution CMIA-A-0809-012 allocating 
$44,667,000 in Proposition 1B CMIA construction funds for the I-215 North Segment 5 – HOV and 
Mixed Flow Lane project (PPNO 0247N) in San Bernardino County.  The original construction 
contract was awarded with CMIA savings of $15,460,000.  In August 2011, the Commission 
approved Resolution CMIA-AA-1112-001, de-allocating the CMIA savings.  The contract is 
currently in final close-out with additional savings of $4,126,957.  
 
The necessary changes are reflected in strikethrough and bold on the revised attachment.  

 
 
 

Attachment 
 



CTC Financial Vote List DECEMBER 6-7, 2017 
2.5 Highway Financial Matters 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

PA&ED 
PS&E 

CONST ENG 
CONST 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by 
Fund Type 

2.5g.(1h) Financial Allocation Amendment - Proposition 1B – State Resolution CMIA-AA-1718-08 
 Administered CMIA Projects on the State Highway System Amending Resolution CMIA-AA-1112-001 

1 
$36,540,000 
$32,413,043 

 
Department of 
Transportation 

SANBAG 
San Bernardino 
08S-SBd-215 

8.9/10.1 

 
In the city of San Bernardino, on Route 215 from south of 
Massachusetts Avenue to Route 210.  Construct HOV lanes, 
mixed-flow lanes, and auxiliary lanes.  Segment 5. 
 
Final Project Development Adjustment: N/A 
 
Final Right of Way 
                Right of Way Estimate: $ 1,814 
                Programmed Amount:  $ 1,814 
                Difference:  $  0 
 
Because of the size of the contract, the Department is 
requesting a 12 month extension to the period of project 
completion, from 36 months to 48 months. 
 
(Future Consideration of Funding – Resolution E-00-16, March 
2000.) 
 
(This construction contract will be combined with the 
construction contract for the Route 210/ Route 215 Connectors 
project [PPNO 0194Q] under a single EA 08-4440U1.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle hours of delay saved of about: 4325 hours. 
 
Amend Resolution CMIA-AA-1112-001 to de-allocate 
$4,126,957 CMIA CONST to reflect project close-out 
savings. 
 

 
08-0247N 

CMIA / 08-09 
$0 
$0 

$7,333,000 
$29,207,000 
$25,080,043 

007191 
 

 
2008-09 
004-6055 

CMIA 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 
 

 
 

$7,333,000 
 
 
 

$29,207,000 
$25,080,043 

 
 
 
 
 

 



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 
 

  

M e m o r a n d u m 
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

 Reference No.:         2.5g.(1i) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
 Division of Transportation 
 Programming 

 
 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE   

ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM  
RESOLUTION CMIA-AA-1718-09, AMENDING RESOLUTION CMIA-AA-1011-006 
 
ISSUE: 

 
Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to amend Resolution CMIA-AA-1011-006 for the 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Route 57 Northbound Widening - 
Route 91 to Yorba Linda Boulevard project (PPNO 3788) in Orange County?  

 
RECOMMENDATION: 

 
The Department recommends the Commission amend Resolution CMIA-AA-1011-006 to  
de-allocate an additional $1,412,186 in Proposition 1B CMIA funds from the Route 57 Northbound 
Widening - Route 91 to Yorba Linda Boulevard project (PPNO 3788) in Orange County, thereby 
reducing the amended CMIA construction allocation of $31,745,000 to $30,332,814, to reflect final 
contract close-out savings.  

 
BACKGROUND: 

 
At its April 2010 meeting, the Commission approved Resolution CMIA-A-0910-007 allocating 
$50,445,000 in Proposition 1B CMIA construction funds for the Route 57 Northbound Widening -  
Route 91 to Yorba Linda Boulevard project (PPNO 3788) in Orange County.  The original 
construction contract was awarded with CMIA savings of $18,700,000.  In January 2011, the 
Commission approved Resolution CMIA-AA-1011-006, de-allocating the CMIA savings.  The 
contract is currently in final close-out with additional savings of $1,412,186.  
 
The necessary changes are reflected in strikethrough and bold on the revised attachment.  

 
 
 

Attachment 
 



CTC Financial Vote List December 6-7, 2017 
2.5 Highway Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding  

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(1i)  Financial Allocation Amendment Proposition 1B – State Resolution CMIA-AA-1718-09 
 Administered CMIA Projects on the State Highway System Amending Resolution  CMIA-AA-1011-006 

1 
$40,925,000 
$39,512,814 

 
Department of 
Transportation 

OCTA 
Orange 

12S-Ora-57 
16.2/18.6 

 

 
In Placentia and Fullerton, from just north of Route 91 to 
just north of Yorba Linda Boulevard.  Northbound widening. 
 
Final Project Development: N/A 
Final Right of Way: N/A 
 
(Savings of $3,680,000 CMIA to be held in reserve [a 
portion of which will go to PPNO 3788A].)   
 
(Contributions from local sources:  $8,903,000.) 
 
Outcome/Output:  This project will maximize mainline 
mobility and throughout with minimal right of way impact.  
Also, facilitate regional circulation, flow of goods and 
services via SR-57.  Finally, achieves a major component of 
the Orange County Transportation Authorities Chokepoint 
program, as well as, conform to state, regional and local 
plans and policies. 
 
Amend Resolution CMIA-AA-1011-006 to de-allocate 
$1,412,186 CMIA CONST to reflect project close-out 
savings. 
 

 
0F0311 
12-3788 

CMIA / 09-10 
 

CONST ENG 
$9,180,000 

 
CONST 

$31,745,000 
$30,332,814 

 
 
 

004-6055 
CMIA 

 
2009-10 
304-6055 

CMIA 
 
  

 
 
 

$9,180,000 
 
 
 

$31,745,000 
$30,332,814 

 
 
 

 



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability” 

M e m o r a n d u m
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.9b. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief  
Division of Local Assistance 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
RESOLUTION FP-17-16 

ISSUE: 

Should the California Transportation Commission (Commission) approve a technical correction to 
revise the “Project ID” for the Amador County Transportation Commission’s - Planning, 
Programming and Monitoring project (PPNO B1950) in Amador County, approved under 
Resolution FP-17-16, by the Commission at the October 2017 meeting? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve a 
technical correction to revise the “Project ID” for the Amador County Transportation 
Commission’s - Planning, Programming and Monitoring project (PPNO B1950) in Amador 
County, approved under Resolution FP-17-16, in October 2017. 

ISSUE: 

At its October 2017 meeting, the Commission approved $59,000 for the Amador County 
Transportation Commission’s - Planning, Programming and Monitoring project. 

However, at the time the project was approved, the “Project ID” was listed incorrectly in the vote 
box of the Book Item Attachment for the project; the vote box showed the project ID as 
1017000054 and it should have been 1018000054.  

The required change, listed above, is reflected in strike through and bold in the vote box on 
attachment.  

There are no changes to the Book Item Memorandum. 

Attachment 

Tab 45



Amount by
Fund Type

CTC Financial Vote List October 18-19, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3b) Local STIP Planning, Programming and Monitoring Projects Resolution FP-17-16

2.5   Highway Financial Matters (TECHNICALLY CORRECTED 12/07/2017)

Planning, Programming and Monitoring

Changes made to the Project ID from "1017000026"
to "1018000054" were made via a technical
correction submitted at the December 2017 CTC
meeting.

10-B1950
RIP/17-18
CONST
$59,000

1017000026
1018000054

S

2016-17
101-0042 $59,000

SHA
20.30.600.670

$59,000

Amador County
Transportation
Commission

ACTC
10-Amador

1

Page 1



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.9c. 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED ALLOCATION 
RESOLUTION FP-17-14 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the following technical correction to correct the 
Project ID and Expenditure Authorization (EA) for the Grand Boulevard Initiative Complete Streets 
project (PPNO 0648F) in San Mateo County programmed in the State Transportation Improvement 
Program (STIP) and which was approved on October 18-19, 2017. 

ISSUE: 

At its October 2017 meeting, the Commission approved Resolution FP-17-14 for the Grand 
Boulevard Initiative Complete Streets Program STIP project (PPNO 0648F), in San Mateo County. 

However, at the time of allocation the Project ID and EA were listed incorrectly in the book item 
attachment; it was approved as “EA 4G602, Project ID 0416000115” and should have been “EA 
4G604, Project ID 0416000117”. 

The required changes, listed above, are reflected in strike through and bold in the following revised 
attached vote box. 

There are no changes to the Book Item Memorandum. 

Attachment 

Tab 46





State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve a request by the 
California Department of Transportation (Department) to approve terms, conditions, and 
execution of a long-term lease with SKS Partners, LLC (SKS)? 

RECOMMENDATION: 

The Department recommends the Commission authorize execution of a 19-year lease with SKS 
for an airspace parcel that SKS currently leases from the Department. 

BACKGROUND: 

SUBJECT PROPERTY SF-101-29: 

Freeway Lease Area (FLA) SF-101-29 is an approximately 14,000 square foot (s.f.) paved 
parcel located under U.S. Route 101 within San Francisco on 10th Street near Bryant Street.  
SKS is the current short-term lessee.  A request to negotiate a long-term lease was approved at 
the October 2017 Commission meeting.  SKS is seeking a 19-year lease term to run concurrent 
with their lease to GM Cruise at the adjacent 1201 Bryant Street property.    

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.4c. 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Jennifer S. Lowden, Chief 
Division of Right of Way 
and Land Surveys 

Subject: REQUEST TO APPROVE TERMS, CONDITIONS, AND EXECUTION OF A 19-YEAR 
LEASE WITH SKS PARTNERS 

Tab 47



CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.4c 
     December 6-7, 2017 

Page 2 of 2 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

BENEFITS TO THE STATE: 
 
• SKS is prepared to construct a number of aesthetic and safety improvements that will 

enhance the State’s public safety and of the surrounding neighborhood, as the current 
airspace is dark after sunset.  

• The proposed improvements on the airspace parcel will add value to the State’s assets 
which will maximize the property’s use and provide the highest return to the State. 

• The proposed lease is consistent with the State of California’s public policy of expanding 
employment in the State for innovative companies redefining traditional industries such 
as the automobile industry.  GM Cruise projects to hire more than 1,100 new employees 
over the course of the next five years.  The long-term lease for SF-101-29 will support the 
expansion of the GM Cruise and the goals of the California Competes program.  

• It is in the best interest of the State to continue to lease this property to SKS and that it be 
recognized as working cooperatively with local entities in the spirit of fairness and good 
business practices.  

 
 
LEASE TERMS: 
 
SUBJECT PROPERTY FLA SF-101-29 
Term:   19 years 
Area:   14,000 s.f. under elevated freeway structure (see Exhibit A) 
Highest Use:  Vehicle parking and/or storage 
Proposed Use: Vehicle parking (see Exhibit B) 
Appraised Value: $0.57/s.f. fair market rental rate 
Negotiated Rent: $10,100/mo = $0.72 x 14,000 s.f. 
Improvements: New eight foot tall perimeter fencing with tight weave chain link fabric  
   and new gate along 10th Street 
   Install six 16’ high steel light poles 
   New asphalt pavement overlay 
Adjustment:  3% annual escalation 
Re-evaluation: Every 5 years 
Termination:  By either party with notice; or by the State in case of project requirements 
 
SUMMARY: 
 
It is in the State’s best interest to authorize execution of the 19-year lease term with SKS for the 
reasons above.  Furthermore, SKS has been an excellent tenant and will improve the State’s 
asset at no cost to the Department.  Therefore, the Department requests authorization to execute 
a 19-year lease for the FLA per the described terms. 
 
Attachments 

Exhibit A - SF-101-29 location maps and photos  
Exhibit B - Diagram of proposed improvements 

 







State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California's economy and livability.” 

 

M e m o r a n d u m TAB 48 
 

 

To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

 Reference No.: 3.3 – REPLACEMENT ITEM 
 Information Item 

 
From: NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
 Division of Transportation 
 Programming 

 
Subject:  STATUS OF PRECONSTRUCTION SUPPORT ALLOCATIONS FOR SHOPP 

PROJECTS PER THE TIMELY USE FUNDS POLICY 
 

SUMMARY: 
 

The California Department of Transportation (Department) is presenting this item to provide the 
status of preconstruction support phases for State Highway Operation and Protection Program 
(SHOPP) allocated since June 2017.  This is the very first report on the status of preconstruction 
support phases, under the auspices of Senate Bill 1, and will be presented as a monthly report to 
the California Transportation Commission (Commission) at its schedule Commission meetings.  
The preconstruction support phases are Project Approval and Environmental Document 
(PA&ED), Plans, Specifications and Estimate (PS&E) and Right-of-Way Support (R/W Sup). 
 

The Commission voted 1,450 preconstruction support phases totaling $1.537 billion on the State 
Highway System at the June, August, and October 2017 Commission meetings.  As of 
November 30, 2017, 1,039 preconstruction support phases totaling $1.168 billion have begun 
accruing expenditures. 
 

FY 2016-17 Allocations  
 

Month 
Allocated 

Preconstruction 
Support Phase 

Number of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Number of 
Phases Started 

within 
4 months 

Voted Phases 
Started  

within 4 months  
$ x 1000 

 

No Action 
Required 

Jun-17 

PA&ED 391 $511,000 385 $508,451 0 

PS&E 353 $547,000 329 $505,137 0 

R/W Sup 350 $114,000 265 $102,459 0 

June 2017 Total 1,094 $1,172,000 979 $1,116,047 0 
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FY 2017-18 Allocations  

Month 
Allocated 

Preconstruction 
Support Phase 

Number of 
Support 
Phases 
Voted 

Voted 
Phases 

$ x 1000 

Number of 
Phases 

Started within 
4 months 

Voted Phases 
Started  

within 4 months  
$ x 1000 

  
No Action 
Required 

Aug-17 

PA&ED 53 $52,454 29 $23,758 0 

PS&E 60 $75,748 4 $2,236 0 

R/W Sup 56 $14,720 1 $580 0 

August 2017 Total 169 $142,922 34 $26,574 0 

Oct-17 
PA&ED 107 $176,983 25 $25,651 0 

PS&E 41 $33,982 0 $0 0 

R/W Sup 39 $11,317 1 $10 0 

October 2017 Total 187 $222,282 26 $25,661 0 

Total 

PA&ED 551 $740,437 439 $557,860 0 

PS&E 454 $656,730 333 $507,373 0 

R/W Sup 445 $140,037 267 $103,049 0 

Grand Total 
(including FY 2016-17) 1,450 $1,537,204 1,039 $1,168,132 0 

 

This report will provide a status of those preconstruction support phases that have not started 
expending funds that are four months past their allocation date.  For the December 2017 
Commission meeting, this applies to the 1,094 preconstruction support phases allocated at the 
June 2017 meeting.  Currently, 115 preconstruction support phases, allocated in June 2017, 
have yet to start expending funds.  The attachment on the status of these 115 preconstruction 
support phases will be provided to the Commission prior to the December 6-7, 2017 meeting.     
 

It is important to note that the Department had begun implementing the process of requesting 
allocations for preconstruction support phases prior to the adoption of SHOPP guidelines; 
which would provide policy direction for the allocation of preconstruction support phases.  In 
analyzing why those phases have not started expending, it was discovered that in the transition 
to the new process of allocating preconstruction support phases and not just construction 
capital, some of these phases were allocated too early or inadvertently allocated because of the 
uncertainty regarding policy direction.  The Department is working to resolve the status of 
these allocations.  

 

BACKGROUND: 
 

The passage of the Road Repair and Accountability Act (Senate Bill 1) necessitates that the 
Department and the Commission establish baseline budgets for each preconstruction support 
phase of each project in the 2016 State Highway Operation and Protection Program (SHOPP).   
 

Government Code Section 14526.5(g) formalizes the condition of allocation for preconstruction 
support phases on or after July 1, 2017 for all SHOPP projects.  The Interim SHOPP Guidelines 
developed by the Commission Staff, in partnership with the Department, and adopted by the 
Commission at the June 2017 meeting, requires that expenditures allocated for SHOPP projects 
for preconstruction support phases begin accruing expenditures within six months of the date of 
allocation by the Commission.   
 
 

Attachment 
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Dist-PPNO EA Work Description
Allocation

Date
Expend.
Deadline

Allocation
Amount Project StatusPhase

PA&ED started under another PPNO.6/28/2017 12/28/2017 $600,000Near Pollock Pines, at Sawmill
Undercrossing No. 25-0041; also at
Sly Park Road (PM R30.17/R31.3).
Replace bridge, restore culverts, and
add highway lighting.

0H34103-6923 PA&ED

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $560,000In Benicia, from north of Industrial Way
to south of Lake Herman Road.
Repair slip-outs and stabilize slope.

4J04004-1498M PA&ED

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $400,000In Carson, at Dolores Yard Overhead
Bridge No. 53-1168. Upgrade bridge
drainage system.

3048007-4721 PA&ED

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $400,000In Los Angeles and Ventura Counties,
on various routes, at various locations.
Stabilize soil and erosion control.

3177007-4913 PA&ED

PA&ED started under another PPNO.6/28/2017 12/28/2017 $217,000In Loma Linda, from Richardson Street
to Sterling Avenue.  Roadside safety
improvements.

1C26008-3003A PA&ED

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $372,000In San Diego County, at various
locations. Update Microwave Vehicle
Detection System (MVDS) elements
for traffic flow monitoring and data
collections.

4298011-1263 PA&ED

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $1,856,000Near Yreka - Ash Creek bridge(2C-41)
Klamath River RD(8J001) - Replace
existing bridge.

0A12001-2302 PS&E

TAB 48
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Dist-PPNO EA Work Description
Allocation

Date
Expend.
Deadline

Allocation
Amount Project StatusPhase

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $3,500,000Near Placerville and Camino, from 0.1
mile west of Still Meadows Road to 0.1
mile east of Upper Carson Road.
Install median barrier, widen shoulders
and construct
acceleration/deceleration lane.

4E62003-3290 PS&E

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $950,000Near Leggett, at various locations 4.6
miles north of Cottoneva Creek Bridge
to 2.6 miles south of South Fork Eel
River Bridge. Repair slide and
reconstruct roadway.

3F68003-4450 PS&E

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $850,000In Roseville, at the Atlantic
Street/Eureka Road westbound on-
ramp.  Install ramp meters and widen
ramp for storage capacity. (G13
Contingency Project)

0H46003-5113 PS&E

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $2,000,000On Route 99, at Lagoon Creek Bridge
No. 24-0045L; also on Route 160 (PM
44.5) at American River Bridge No. 24
-0001L.  Scour mitigation.

3F54003-6916 PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $3,500,000Near Corona - Green River Road to
Route 71/91 interchange - reconstruct
interchange and construct auxiliary
lane (eastbound Route 91) (Advanced
Project Development Element - APDE)

2A33204-0076B PS&E
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $2,650,000In and near Sonoma, at Sonoma
Creek Bridge No. 20-0027, Stuart
Creek Bridge No. 20-0025 and Hooker
Creek Bridge No. 20-0030.  Scour
mitigation.

4H05004-0269M PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $1,080,000Near Point Reyes Station, at Millerton
Gulch Bridge No. 27-0114.  Repair
damaged embankment and construct
retaining wall.

0J57004-0480C PS&E

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $1,530,000Near Napa, at Huichica Creek (PM
0.75).  Roadway widening.

4G21004-0775G PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $780,000In the City and County of San
Francisco, from north of Lake Street to
south of Route 101 at the McArthur
Tunnel. Replace existing lighting
system with LED lighting system.

3J30004-1490A PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $457,000In cities of Los Angeles, South
Pasadena, and Pasadena, from West
Sunset Boulevard to East Glenarm
Street.  Enhance highway worker
safety by installing Maintenance
Vehicle Pullouts, access gates and
other measures.

2953007-4588 PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $1,000,000In Pasadena, Arcadia and Monrovia,
from Route 710 to Huntington Drive.
Roadside safety improvements.

3036007-4708 PS&E
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $2,681,000Salinas - Boronda Road to Russel/
Espinoza Drive  - install median barrier

3070007-4749 PS&E

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $5,485,000In San Fernando, from Route 118 to
Route 210. Rehabilitate roadway.

3097007-4805 PS&E

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $1,321,000In Mission Hills, from Woodley Avenue
to Route 405.  Pave areas beyond
gore, install access gates, construct
maintenance vehicle and shoulder
pullouts, upgrade and relocate
irrigation systems.

3107007-4808 PS&E

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $900,000Near Ragged Point - north of San
Carpoforo Creek Bridge - Reconstruct
roadway

3110007-4810 PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $4,744,000In the cities of Los Angeles, Burbank,
Glendale and Pasadena, from Route
170 to Route 210. Rehabilitate
pavement, upgrade guardrail and ADA
curb ramps to current standards.

3117007-4817 PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $494,000Near Santa Barbara - west of San
Antonio Creek Road - Stabilize slope

3134007-4845 PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $1,200,000In the city of Los Angeles, at Sun
Valley Overhead Bridge No. 53-1134.
Paint bridge and replace deck drain
systems.

3142007-4853 PS&E
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $1,000,000In and near Downey, from Garfield
Avenue to east of Woodruff Avenue.
Roadside safety improvements.

3164007-4893 PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $1,500,000In Santa Monica, at McClure Tunnel
Bridge No. 53-0008. Enhance safety
lighting inside tunnel.

3169007-4903 PS&E

More time needed to start PS&E.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $620,000Near Shoshone, from east of Route
127 to Chicago Valley Road.  Replace
and install culverts.

3634009-0653 PS&E

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $1,054,000In the city of San Diego, from Mission
Bay Drive to Nobel Drive.  Upgrade
median guardrail to concrete barrier.

3647009-0658 PS&E

No PS&E needed.6/28/2017 12/28/2017 $711,000In San Diego County, near Barrett
Junction.  Upgrade end treatments and
reconstruct guardrail.

3655009-0659 PS&E

More time needed to start R/W Support.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $1,200,000In Los Angeles - Avenue 26 to
Glenarm Street - upgrade median
barrier

4E62003-3290 R/W Support

More time needed to start R/W Support.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $730,000Near Leggett, at various locations 4.6
miles north of Cottoneva Creek Bridge
to 2.6 miles south of South Fork Eel
River Bridge. Repair slide and
reconstruct roadway.

3F68003-4450 R/W Support
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More time needed to start R/W Support.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $130,000In Roseville, at the Atlantic
Street/Eureka Road westbound on-
ramp.  Install ramp meters and widen
ramp for storage capacity. (G13
Contingency Project)

0H46003-5113 R/W Support

More time needed to start R/W Support.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $50,000On Route 99, at Lagoon Creek Bridge
No. 24-0045L; also on Route 160 (PM
44.5) at American River Bridge No. 24
-0001L.  Scour mitigation.

3F54003-6916 R/W Support

No R/W Support needed.6/28/2017 12/28/2017 $5,000In Hayward, 2.8 miles southeast of
Route 92 separation.  Required
environmental mitigation for EFIS 04
0000 0455, PPNO 0086Z.

1724704-0085S R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $150,000Near Petaluma, north of Pepper Road.
Repair slide.

0J10004-0481B R/W Support

No or minimal R/W Support needed.6/28/2017 12/28/2017 $170,000In and near Fremont, from south of
Scott Creek Road to Koopman Road.
Rehabilitate roadway.

3G60104-0587E R/W Support

More time needed to start R/W Support.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $1,800,000Near Schellville, from north of Tolay
Creek Bridge to south of Yellow Creek
Bridge.  Widen for standard shoulders,
upgrade curves to standard, and install
rumble strips.

0G68004-0738 R/W Support

More time needed to start R/W Support.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $20,000Near Vallejo, at east of Route 121.
Replace Weigh In Motion (WIM)
systems.

1A21004-0763L R/W Support
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No or minimal R/W Support needed.6/28/2017 12/28/2017 $25,000Near Pacifica, at the Tom Lantos
Tunnels.  Perform outstanding
environmental mitigation
commitments.

2K91004-1452M R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $170,000In and near Windsor, Healdsburg, and
Cloverdale, from Old Redwood
Highway to 2 miles south of
Mendocino County line.  Roadway
rehabilitation.

0J64204-1482F R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $100,000Near Jenner, at 1.5 miles south of
Myers Grade Road.  Repair roadway
slip-outs.

2J54004-1485P R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $80,000Near Monte Rio and Cloverdale, on
Routes 116 and 128; also in Marin
County, on Route 101, at 0.4 mile
north of Sir Francis Drake Boulevard
(PM 9.25). Stabilized soil and erosion
control to mitigate for storm water
quality.

2J84004-1487F R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $50,000In the City and County of San
Francisco, from north of Lake Street to
south of Route 101 at the McArthur
Tunnel. Replace existing lighting
system with LED lighting system.

3J30004-1490A R/W Support

No R/W Support needed.6/28/2017 12/28/2017 $10,000In various counties, on various routes,
at various locations. On-call service
contract to restore non-operational
Transportation Management System
elements.

4J37004-16543 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $30,000In the cities of Los Angeles, Long
Beach, Signal Hill, Lakewood, Carson,
and Hawthorn on various routes at
various loaction.  Mitigate for
stormwater quality by using Best
Management Practices (BMP's).

2867007-4387 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $300,000In Long Beach, Signal Hill and
Lakewood on various routes at various
locations.  Mitigate for stormwater
quality by installing bio-filtration
swales, basins, media filters and gross
solid removal devices, and other best
management practices (BMP's).

2866007-4390 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $35,000Near Yorkville, from 7.1 miles to 7.5
miles east of Dry Creek Bridge. Repair
slipouts.

2891007-4457 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $15,000Near Albion, from 3.0 miles north of
route 128 junction to 0.2 mile north of
Albion river Bridge No. 10-0136.
Bridge Replacement.

2904007-4490 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $76,000Near Albion, from 0.1 mile south to 0.6
mile north of Navarro River Bridge;
also on Route 128, from 0.0 mile to 0.2
mile east of Navarro River Bridge.
Install metal beam guardrail and
rumble strips.

2910007-4492 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $276,000In and near Calabasas, Agoura Hills
and West Lake Village, from Las
Virgenes Road to Lindero Canyon
Road; also in and near the cities of
Camarillo, Oxnard, and Ventura from
Pleasant Valley Road to Padre Juan
Canyon Road.  Upgrade to ADA
standards.

2911007-4493 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $12,000In Long Beach, at Butler-Artesia
Undercrossing (Br. No. 53-2169).
Upgrade bridge rails and lower on-
ramp to increase vertical clearance.

2917007-4500 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $37,000Near Yorkville, from Big Oaks Drive to
Route 253; also near Boonville on
Route 253, from Route 128 to Route
101.  Rehabilitate culverts.

2923007-4505 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $30,000In the city of Los Angeles from Filmore
Street to Rinaldi Street, also on Route
118 from Route 405 to west of San
Fernando Road.  Enhance highway
worker safety by paving misc. areas,
install access gates and maint. vehicle
pullout areas.

2951007-4586 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $63,000In Ukiah, on State Street from Norton
Street to Henry Street and from Mill
Street to Gobbi Street.  Provide
streetscape improvements including
sidewalk widening, curb ramps and
bulb outs, street lights, street furniture
and tree planting.

2918007-4591 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $30,000On SR 1, at various locations between
Ocean View Drive and Cypress Street.
Construct pedestrian and bicycle
access consisting of curb, gutter,
sidewalks, bulb outs, ramps, striping
as well as signage at Ocean View
Drive, North Noyo Point Road and
Cypress Street.

2963007-4593 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $27,000In the city of Los Angeles, at Route
5/10/60 Interchange.  Enhance
highway worker safety by modifying
irrigation, miscellanous paving, and
other measures.

2964007-4594 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $5,000Near Rockport, north of Dunn Creek
Bridge.  Construct a rock buttress wall.

2958007-4595 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $5,000In the city of Los Angeles, from West
Boulevard to Hoover Street.  Enhance
highway worker safety by installing
Maintenance Vehicle Pullouts, access
gates and other measures.

2960007-4597 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $30,000In and near La Canada Flintridge and
Pasadena from Waltonia Drive to
Route 134/210 interchange.   Enhance
highway worker safety by installing
Maintenance Vehicle Pullouts, access
gates and other measures.

2969007-4604 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $33,000In the city of Los Angeles, from
Stadium Way to Arroyo Drive and on
northbound off-ramp to Route 5.
Upgrade metal beam guardrail, install
concrete barrier, removed raised
island, and install safety lighting.

2975007-4617 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $11,000Near Topanga, from Route 1 to
Mulholland Drive.  Enhance highway
worker safety by installing weed
barrier, paving maintenance vehicle
pull-outs, and other measures.

2996007-4652 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $20,000In the cities of Los Angeles and
Calabasas, at various locations from
Alameda Street to Mureau Road.
Mitgate for stormwater quality by
installing best management practices
(BMP's) and stabilizing soil erosion.

3004007-4676 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $50,000In and near the cities of Ventura and
Santa Paula, from Route 101 to Haun
Creek Bridge.  Rehabilitate pavement.

3022007-4685 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $5,000In the cities of Los Angeles and Culver
City, on Venice Boulevard from Lincoln
Boulevard (Route 1) to Cadillac
Avenue.  Rehabilitate pavement.

3030007-4691 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $60,000Near Oxnard, from Los Angeles
County line to south of Sycamore
Canyon Road.  Rehabilitate pavement.

3033007-4696 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $20,000Santa Maria - north of Betteravia Road
to north of Donovan Road - rehabilitate
roadway

3035007-4698 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $126,000In the cities of Santa Monica and Los
Angeles, from Route 1 to Route 5/101
interchange; also on Route 1 from
McClure Tunnel to Lincoln Boulevard.
Rehabilitate pavement.

3015007-4700 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $230,000In Burbank, from Verdugo Avenue to
Magnolia Boulevard. Rehabilitate
pavement.

3013007-4702 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $130,000In and near Fillmore, from Haun Creek
Bridge to Los Angeles County line.
Pavement rehabilitation.

3014007-4703 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $28,000In the cities of Monrovia, Duarte,
Irwindale, Azusa and Glendora, from
Huntington Drive to Route 57.
Roadside safety improvements.

3019007-4707 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $30,000In the city of Ventura, at the Route 33
interchange.     Enhance highway
worker safety by miscellanous paving,
replacing crash cushions, and other
measures.

2954007-4710 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $60,000In and near Industry, from south of
Route 60 to Valley Boulevard.
Roadside safety improvements.

3040007-4713 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $63,000In East Los Angeles, from Route 5 to
north of Floral Drive; also on Route 60
(PM R2.9/R3.8), from west of Marina
Avenue Pedestrian Overcrossing to
Mednick Avenue. Stabilize soil and
erosion control.

3044007-4717 R/W Support

More time needed to start R/W Support.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $10,000Near Gorda - north of Wild Cattle
Creek Bridge - Resconstruct
embankment and shoulder

3045007-4718 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $50,000In Palmdale, from 30th Street E. to E.
Avenue S.  Pavement rehabilitation.

3074007-4769 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $50,000In Moorpark and Simi Valley, from east
of Arroyo Simi Overhead to Los
Angeles County line.  Pavement
rehabilitation.

3076007-4771 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $81,000In and near Pico Rivera and Industry,
from Rose Hills Road to Valley
Boulevard.  Pavement rehabilitation.

3077007-4772 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $151,000In the city of Los Angeles, near
Westwood and Sherman Oaks, from
Venice Boulevard to Route 101.
Pavement rehabilitation.

3078007-4773 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $40,000In the city of Los Angeles, near
Hollywood, from Route 110 to north of
Pilgrimage Overcrossing.  Pavement
rehabilitation.

3079007-4774 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $47,000In the cities of Los Angeles, Glendale
and Burbank, from Main street to south
of Verdugo Avenue.  Pavement
rehabilitation.

3080007-4775 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $20,000In Los Angeles County on Routes 210,
405 and 605 at various locations.
Bridge seismic retrofit and bridge rail
upgrade at five locations.

3093007-4788 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $20,000In Pico Rivera and Whittier, from
Telegraph Road to Rose Hills Road;
also in El Monte and Baldwin Park
from Ramona Boulevard to Route 210
(PM 20.9/25.6). Replace damaged
concrete slabs, grind and groove
concrete pavement to increase
roadway surface friction during wet
conditions.

3098007-4799 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $22,000Near Gorman and Lancaster, from
Route 5 to Route 14. Rehabilitate
pavement. (G13 Contingency Project)

3104007-4804 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $150,000In San Fernando, from Route 118 to
Route 210. Rehabilitate roadway.

3097007-4805 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $21,000In Mission Hills, from Woodley Avenue
to Route 405.  Pave areas beyond
gore, install access gates, construct
maintenance vehicle and shoulder
pullouts, upgrade and relocate
irrigation systems.

3107007-4808 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $24,000In the city of Ventura, from south of
Seaward Avenue to Ventura River.
Stabilize soil and erosion control.

3113007-4813 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $102,000In Santa Paula, from Peck Road to
Santa Paula Creek. Stabilize soil and
install irrigation system. (G13
Contingency Project)

3115007-4815 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $254,000In the cities of Los Angeles, Burbank,
Glendale and Pasadena, from Route
170 to Route 210. Rehabilitate
pavement, upgrade guardrail and ADA
curb ramps to current standards.

3117007-4817 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $100,000In Torrance, from Route 1 to Redondo
Beach Boulevard.  Pavement
rehabilitation. (G13 Contingency
Project)

3118007-4818 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $200,000In the cities of San Pedro, Carson,
Gardena and Los Angeles, from
Gaffey Street To Route 5; also on
Route 2 at the TMC Building (PM
18.7),  Route 5 at Route 10
Interchange (PM 16.9) and Route 405
at Route 105 Interchange (PM 21.3).
Upgrade and completion of TMS.

3120007-4830 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $20,000In and near the city of Ventura, at
various locations from west of Victoria
Avenue to east of Route 118. Install
storm water mitigation devices.

3122007-4832 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $239,000In and near Santa Clarita, from north
of Sierra Highway to south of Soledad
Canyon Road, at various locations.
Install storm water mitigation devices.

3123007-4833 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $50,000In and near Santa Paula, from east of
Todd Road to west of S. Hallock Drive.
Storm water mitigation.

3124007-4834 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $100,000Near Gorman, from Route 138 to
south of Frazier Mountain Park Road,
at various locations. Install storm water
mitigation devices.

3125007-4835 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $60,000Near Gorman, from north of Vista Del
Lago Road to Route 138, at various
locations. Construct storm water
mitigation devices.

3126007-4836 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $75,000Near Santa Clarita and Palmdale at
various locations, from south of
Soledad Canyon Road to south of
Mountain Spring Road. Install storm
water mitigation devices.

3128007-4838 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $17,000In various cities, at various locations
on various Routes. Install storm water
mitigation devices.

3133007-4842 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $47,000Near Santa Barbara - west of San
Antonio Creek Road - Stabilize slope

3134007-4845 R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $20,000Irvine - at San Diego Creek Bridge -
repair bridge foundation (bridge scour)

3136007-4847 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $200,000In the city of Los Angeles, at Sun
Valley Overhead Bridge No. 53-1134.
Paint bridge and replace deck drain
systems.

3142007-4853 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $40,000In Placer County: Between I-80 and
Pleasant Grove Blvd northbound off-
ramp auxiliary lane; Reconfigure I
-80/SR 65 interchange to widen
northbound SR 65 from 2 to 3 lanes,
including widening Galleria B

3165007-4894 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $1,110,000In and near Yucca Valley and
Twentynine Palms, from north of
Indian Avenue to Utah Trail; Also, in
San Bernardino County (PM 0.0/15.1
and PM 29.3/33.6).  Pavement
rehabilitation.

1E84008-0023C R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $34,000In Moreno Valley, from Day Street to
westbound off-ramp at Theodore
Street.   Roadside safety
improvements.

1C16008-0033P R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $35,000At Big Bear Dam, from Eagle Mountain
Drive to Route 18.   Sediment control
and stabilization.

0R43108-0206U R/W Support
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The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $70,000In Ontario, from Euclid Avenue to the
Riverside County line; also in
Riverside County, from the San
Bernardino county line to Mission
Boulevard (PM R0.0/R3.0).
Rehabilitate roadway.

0Q75U08-0224N R/W Support

No R/W Support needed.6/28/2017 12/28/2017 $20,000In Temecula and Murrieta, from 0.2
miles south of Winchester
Road/Banana Avenue to 0.2 mile
south of Warm Springs Creek Bridge;
also from Temescal Wash Bridge to
Parkridge Avenue Undercrossing (PM
40.8/41.8). Stabilize slopes to
decrease sediment transport.

1C58008-3001X R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $150,000Near Shoshone, from east of Route
127 to Chicago Valley Road.  Replace
and install culverts.

3634009-0653 R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $2,000In the city of San Diego, from Mission
Bay Drive to Nobel Drive.  Upgrade
median guardrail to concrete barrier.

3647009-0658 R/W Support

No R/W Support needed.6/28/2017 12/28/2017 $843,000In San Diego County, near Barrett
Junction.  Upgrade end treatments and
reconstruct guardrail.

3655009-0659 R/W Support

More time needed to start R/W Support.  The
Department will request a Time Extension at the
January 2018 CTC Meeting.

6/28/2017 12/28/2017 $50,000Near Buttonwillow - Route 99 to Lerdo
Highway - crack, seat, and overlay

1C29010-3088 R/W Support
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No R/W Support needed.6/28/2017 12/28/2017 $10,000Near Lucia, from north of Limekiln
Creek Bridge to south of Lucia.
Construct viaduct.

0N26012-2314 R/W Support

No R/W Support needed.6/28/2017 12/28/2017 $11,000In Santa Ana, at the northbound
connector to westbound Route 22.
Groove pavement, upgrade drainage
system, and install new delineation to
improve wet pavement conditions.
Also, upgrade guardrail.

0N28012-2860G R/W Support

The Department expects expenditures to start in
December 2017.

6/28/2017 12/28/2017 $420,000In Redding - north of Hilltop Drive to
south of Route 299 - lengthen on-ramp
merge

0P01012-3167 R/W Support

No R/W Support needed.6/28/2017 12/28/2017 $49,000In and near Irvine and Newport Beach,
from Bonita Canyon Road/New Ford
Road to north of Campus Drive.
Rehabilitate Pavement.

0M96012-4096M R/W Support
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SUMMARY: 

The California Department of Transportation (Department) will provide to the California 
Transportation Commission (Commission) its“30/30 Zero-Emission Vehicle Implementation 
Plan” at the December 2017 meeting.  This will be an informational item. 

BACKGROUND: 

In March 2012, Governor Edmund Brown, Jr issued Executive Order B-16-2012 to encourage 
the successful development of Zero Emission Vehicle (ZEV) and related infrastructure to 
“protect the environment, stimulate economic growth and improve quality of life in the state.” 

The next steps for the State is to change the transportation system by implementing and 
supporting policies and practices that facilitate the movement from internal combustion engines 
to ZEVs.  This report describes the Department’s plan to implement a Direct Current Fast 
Charger (DCFC) effort as directed in the Governor’s 2013 Zero Emission Vehicle Action Plan 
and the 2015 ZEV Action Plan Update. 

DISCUSSION: 

In accordance with the Governor 's 2016 ZEV Action Plan, the 2017-18 State Budget, and 
Senate Bill 1, the Department has identified 10 projects that will enable the Department to 
upgrade Department-owned, publicly accessible facilities with Electric vehicle (EV)  
infrastructure.  These projects will upgrade 37 existing facilities, including 29 Safety Roadside 
Rest Areas, four Maintenance stations, two District offices and one Park and Ride lot.  
Improvements will upgrade electrical systems, construct charging station pads, purchase and 
install EV chargers, complete environmental analysis, provide traffic control, complete 
earthwork and trenching, provide asphalt and concrete work, ensure accessibility under the 
Americans with Disabilities Act, and install signage and charging station striping.  The project 
locations are on priority highway corridors consistent with California Energy Commission 
guidance, such as Interstates 5, 15 and 80, State Route 99, and U.S. Highways 101 and 395.   
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Projects will fill gaps in privately provided charging infrastructure, provide public, non-
subscription access to electric vehicle charging stations under the Electric Vehicle Charging 
Stations Open Access Act (Health and Safety Code Sections 44268-44268.2), complement 
private sector activities, deploy “smart” charging equipment to provide networked data and 
public information, and support expansion of ZEVs in disadvantaged communities consistent 
with Administration policy.  
 

 The Commission previously amended 10 projects into the SHOPP at the Commission’s June 
and August 2017 meetings and allocated funding to begin the Project Approval and 
Environmental Document phase.  Since that meeting, the Department has reevaluate proposed 
ZEV charging station locations to more effectively fill DCFC service gaps, developed 
standard plans, details and specifications for fast charger installation to reduce project support 
costs and provide statewide consistency and continues to meet with GO-Biz and Califonia 
Energy Commission to confirm standards and priorities are in alignment.  The Department 
intends to install one fast charger at each location.  Site designs will allow for future 
expansion based on demonstrated user demand. 
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1. Executive Summary 
 

In March 2012, Governor Edmund G Brown Jr. issued Executive Order (EO) B-16-2012 to encourage 
successful development of zero emission vehicles (ZEV) and related infrastructure to “protect the 
environment, stimulate economic growth, and improve quality of life in the state.” 

The next step for the state is to fundamentally change the transportation system by implementing and 
supporting policies and practices that facilitate the movement from internal combustion engines to 
ZEVs. This report describes the California Department of Transportation (Caltrans) plan to implement a 
Direct Current Fast Charger (DCFC) effort as directed in the Governor’s 2013 Zero Emission Vehicle 
Action Plan, and 2015 ZEV Action Plan Update.  

Caltrans has embarked on a comprehensive ZEV Program to support the Administration’s priorities.  One 
of the first initiatives is the installation of publicly accessible DCFC chargers for electric vehicles within 
Caltrans right-of-way. The Governor’s ZEV Action Plan directs Caltrans to begin construction for the 
installation of DCFCs at a minimum of 30 Department-owned, publicly accessible locations, including 
highway Safety Roadside Rest Areas (SRRA) and other strategically located Caltrans properties, by 
December 2018. Caltrans’ plan for DCFC installation, is referred to as the “30-30” plan (a minimum of 30 
locations installed within 30 months of the Governor’s ZEV direction).  The goal of these installations is 
to fill gaps within California's DC Fast Charger Corridor Network (see page 15) along key routes of the 
State Highway System where sufficient commercial ZEV fueling opportunities do not currently exist. 
Caltrans worked with the California Energy Commission (CEC) and the Governor’s Office to use the CEC’s 
gap analysis to help identify high priority corridors and sites for public DCFCs. Caltrans is accelerating the 
delivery of these ZEV charging station projects to comply with infrastructure deployment timelines set 
by the Governor in EO B-16-12. 
 
Caltrans ZEV activities will not replace private industry in the business of fueling vehicles. Private firms 
and the CEC aren’t building or supporting the installation of new DCFC fueling stations in some remote 
locations until more vehicles are on the road, and consumers won’t buy more ZEVs until additional new 
fueling stations that permit long-distance trips are installed.  Caltrans will help correct this market 
dilemma by installing one public electric vehicle (EV) charging station at 37 sites on high priority routes; 
with gaps in DCFC service of 80 miles or greater; in remote or under-served locations. DCFCs will be 
installed at 28 SRRAs, 5 Maintenance Stations, 2 District Offices and 2 Park and Ride Lots. All but six 
locations are in “Disadvantaged Communities” and/or “Low-Income Communities” per Senate Bill 535 
and Assembly Bill 1550, as mapped on the California Air Resources Board (ARB) website.  Each charger 
will include two power modules (hoses) and will be designed to allow for future expansion if actual 
usage indicates a need.  Each location requires the use of three existing parking spaces to create two 
wide spaces for vehicle charging and space for the charger itself.  

The June 2017 estimated capital and support cost for the “30-30” program effort was $23.4M - $13.1M 
for construction, with support cost of $10.3M. Initial estimates show a total average cost of $633k per 
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unit installed. Due to refinements implemented after project programming, November 2017 estimated 
capital construction cost for the “30-30” effort is $25.3M - $16.2M for construction, with support cost of 
$9.1M. Current estimated capital and support costs show a total average cost of $683k per unit 
installed, although as project delivery activities progress support cost estimates are declining. Project 
increases are primarily due to utility costs. To reduce project development capital and support costs 
Caltrans developed standard EV plans and estimates, plans to use a Department of General Services 
(DGS) contract for equipment purchase, will investigate the potential to combine projects at 
construction and has convened weekly statewide Project Development Team teleconferences to share 
best practices between districts.  Due to these efforts one project has been reduced 10% and a second 
project reduced 23% from original estimates as scoping and site design are refined.  Although there has 
been significant progress to develop appropriate project scopes and cost estimates, until projects move 
to the Plan, Specification and Estimate phase the actual construction costs are estimated based on other 
project types.  A risk for capital cost escalation is the need to bring utilities to the sites where higher 
levels of power are needed which are based on initial estimates from utility companies. Project costs will 
be supplemented where possible with local, state or federal partner grants.  

The chosen DCFC locations meet siting criteria set forth in the Governor’s Office of Business and 
Economic Development reference guide: Funding Electric Vehicle Charging Stations. Additionally, 
Caltrans “30-30” DCFC locations will support EV access to high priority corridors from areas of high EV 
ownership (see map page 16). Projected usage data is not currently available, thus Caltrans initial 
investment in public electric vehicle (EV) chargers will be focused on sites with available parking that are 
highly visibility to the public, and which will fill DCFC service gaps of 80 miles or greater within the state 
highway right of way and at other Caltrans facilities.   

Thirty seven public DCFC charging facilities will be located within the state highway right of way and 
other Caltrans owned locations and projects have been programmed into the State Highway Operation 
and Protection Plan (SHOPP). This “30-30” plan will implement 34 DCFCs for public use by November 
2018, with the remaining 3 DCFCs in construction by March 2019.   

Caltrans will attempt to leverage a range of funding options for maintaining and operating the “30-30” 
ZEV public fueling stations including utilization of department resources and public-private partnerships 
where available.  Initially maintenance and operations will be accomplished by service contract using 
Highway Maintenance (HM2) funds, unless external funding sources such as grants or public/private or 
public/public partnerships are identified.  Maintenance and operations of charging facilities for the 
initial 37 public charging facilities will be provided by service contract, similar to how Caltrans maintains 
and operates its closed circuit television camera systems. The exception to this will be the EV charging 
facilities provided in Monterey County in which the Monterey Bay Air District is providing grant funds for 
ZEV chargers and five years of maintenance and operations.  There will be ongoing operational costs at 
the SRRA charging locations as Caltrans cannot charge users for electrical use, due to federal 
restrictions, but Caltrans can charge users at other locations. 
 

http://businessportal.ca.gov/Portals/0/Documents/Funding%20for%20Electric%20Vehicle%20Charging%20Stations%20-%20Quick%20Reference%20Guide%208-25-17.pdf?ver=2017-09-06-211321-577
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Caltrans will monitor the “30-30” DCFC installations and the data provided by the Smart chargers to 
determine usage patterns and will also monitor vandalism, concerns by the public, non-recoverable 
electricity costs, maintenance and operations costs, etc. on a monthly basis. 

Caltrans mid and long range goals include development and implementation of policies and practices to 
further expand the state’s public EV charging infrastructure at Caltrans Park and Ride Lots and other 
facilities and implementation of planning and design policy to encourage partner agencies and the 
private sector to implement and manage ZEV infrastructure on Caltrans property.  Potential expansion 
of the public charging station infrastructure, such as Park and Ride Lots, will rely on the availability of 
non-SHOPP funds, such as grants and partnerships with other public or private entities. These efforts 
will be described in future planning documents. 

2. Overview 
 
On October 24, 2013, Governor Edmund G. Brown Jr. signed a memorandum of understanding (MOU) 
with the governors of Connecticut, Maryland, Massachusetts, New York, Oregon, Rhode Island, and 
Vermont committing to coordinated actions to ensure the successful implementation of ZEV programs. 
ZEVs include pure battery-electric vehicles (BEVs), plug-in hybrid electric vehicles (PHEVs), and hydrogen 
fuel cell electric vehicles (FCEVs). Collectively, these eight states are committed to having at least 3.3 
million ZEVs operating on their roadways by 2025—with California committing to 1.5 million ZEVs within 
the state. The MOU identifies actions to build a robust market for ZEVs. 
 
The Caltrans“30-30” public EV Implementation plan provides additional detail and specific actions 
intended to assist in developing measures within California to foster efficient market development and 
maximize the ownership experience for consumers.  It identifies 10 priority projects to install 37 EV 
charging stations, with site expansion capability, throughout the state. 
 
The Caltrans plan addresses public concerns regarding EV technology, including: 
 

■ Range anxiety: The limited range of many EVs is due to the current relatively low capacity of 
batteries. The Caltrans plan is focused on filling gaps in the California DC Fast Charger Corridor 
Network. 

■ Charging frequency: EV batteries need to recharge frequently and hence the driver must find 
suitable recharging stations and plan routes of travel accordingly. The charging process itself is 
time consuming in comparison to petroleum based fueling. Caltrans will focus on installation of 
Smart DCFCs, the most efficient and quickest charging equipment currently available, which 
require 20-30 minutes for a full battery charge. 
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Although the Governor’s 2013 Zero 
Emission Vehicle Action Plan, and 
2015 ZEV Action Plan Update are 
the guiding documents Caltrans is 
addressing in this plan, there is 
other ZEV guidance pertinent to 
Caltrans “30-30” implementation 
plan. The Governors’ MOU 
acknowledges the key role states 
will play in promoting ZEV market 
preparation and growth, and the 
Caltrans “30-30” plan identifies 

specific projects to help achieve those goals and build out a viable EV fueling network. This plan also 
identifies potential partnership opportunities among key stakeholders that are critical to reducing 
project implementation costs. 
 
The Caltrans "30-30" ZEV Implementation Plan builds on work already underway by the MOU signatory 
states.  
 

3. Purpose and Introduction 
 

2017 Caltrans "30-30" Zero Emission Vehicle (ZEV) Implementation Plan 
In 2012, Governor Brown issued Executive Order B-16-12 directing state government to help 
accelerate the market for ZEVs in California.  This Executive Order calls for 1.5 million ZEVs in 
California by 2025 and establishes several milestones toward meeting this target.  The Governor’s 
2013 ZEV Action Plan then identified specific actions for state government to meet the milestones of 
the Executive Order.  The Governor’s 2016 ZEV Action Plan, released in October 2016, updates the 
actions to include: 

■ Achieve mainstream consumer awareness of ZEV options and benefits. 

■ Make ZEVs an affordable and attractive option for drivers. 

■ Ensure convenient charging and fueling infrastructure for greatly expanded use of ZEVs. 

■ Maximize economic opportunities from ZEV technologies. 

■ Bolster ZEV market growth outside of California. 

■ Lead by example by integrating ZEVs into state government. 
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The Caltrans "30-30" Zero-Emission Vehicle Implementation Plan, developed in 2017, aligns Caltrans 
sustainability targets with statewide mandates. This plan describes Caltrans strategies to expand 
California’s ZEV infrastructure and create a more sustainable transportation system.   

Caltrans will coordinate and monitor “30-30” efforts to achieve these goals while striving to meet 
targets for increased use of ZEVs in California with the CEC, California Air Resources Board (ARB) and 
other agencies.   

As part of the Governor’s interagency working group on ZEVs, Caltrans will work with stakeholders 
from the ARB, the CEC, the Governor’s Office of Business and Economic Development, the 
Department of General Services (DGS), and other state agencies, in addition to local governments and 
metropolitan planning organizations, to expand the state’s ZEV infrastructure.  

The Caltrans "30-30" ZEV Implementation Plan closely follows the intent and purpose of the 2016 
Governor’s ZEV Action Plan.  Many sections of the Caltrans plan follow the format, organization, and 
narrative of the Governor’s plan to ensure consistency with its intent and goals. 

 

4. Benefits of Zero-Emission Vehicles 
 

Ten states (the eight MOU states, plus Maine and New Jersey), representing 28 percent of the auto 
market in the United States, are engaged in an ambitious effort to increase sales of ZEVs under the 
auspices of the California low-emission vehicle (LEV) program.  The annual sales requirements for 
state programs are modest at the outset, but increase over time, anticipating that demand will 
increase as consumers become more familiar with improved ZEV products and increased availability of 
ZEV charging facilities.  By 2025 about 15 percent of new vehicles sold in the participating states must 
be ZEVs to meet the MOU requirements.  
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                      Projected ZEV Compliance Scenario for the MOU States 

Low Emission Vehicle 
(LEV) programs, 
authorized by the federal 
Clean Air Act have been a 
critical component of 
states air quality 
improvement plans for 
many years and have 
contributed to the 
successful 
commercialization of 
hybrid electric vehicles, 
and ultra-low emission 
technologies.     

A ZEV emits no tailpipe pollutants from the onboard source of power.  Since transportation emissions 
are the primary source of GHG emissions and air pollution in California, expanding the number of ZEVs 
on the state’s roads will result in a healthier and more sustainable climate.  The ARB has concluded that 
these vehicles are crucial to reducing Green House Gas (GHG) emissions by 80 percent below 1990 levels 
as mandated by Governor Arnold Schwarzenegger in Executive Order S-3-05. 

Three categories of ZEVs are currently available in California:  

■ Battery electric vehicles (BEVs) are powered by an electric motor with a battery.  BEV batteries 
recharge by plugging into an electric power source, which can take several hours depending on 
equipment. 

■ Plug-in hybrid vehicles (PHEVs) use batteries to power an electric motor and use another fuel, 
such as gasoline or diesel, to power an internal combustion engine or other propulsion source. 

■ Fuel cell vehicles (FCEVs) are fueled by pure hydrogen gas stored directly on the vehicle. Similar 
to conventional vehicles, they can fuel in less than 10 minutes and have a driving range of 
around 300 miles. 

Californians are driving the market for ZEVs 
The number of ZEVs continues to increase on the country’s roads and highways — with most of the 
increase occurring in California. According to the California Environmental Protection Agency – ARB, 
through August 2016, nearly 230,000 ZEVs and PHEVs were registered in California.  Californians drive 
47 percent of all ZEVs in the United States. Increased awareness and expanding market share also 
means that consumers have more choices for buying a ZEV.  Battery technology has improved and 
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battery costs (as well as other component costs) have fallen dramatically (largely due to reduced 
material costs, manufacturing improvements, and higher manufacturing volumes), leading to an 
increase from 25 PHEV and BEV models offered today to recent manufacturer announcements of more 
than 70 unique models to be released over the next 5 model years.  Greater demand for ZEVs requires 
an extensive fueling infrastructure to power these vehicles.  

The California “30-30” ZEV program supports the ARB ‘Advanced Clean Cars’ program, requiring 
manufacturers to produce increasing numbers of ZEVs and plug-in hybrid electric vehicles in the 2018-
2025 model years.  The ‘Advanced Clean Cars’ program would provide major reductions in GHG 
emissions. By 2025, CO2 equivalent emissions would be reduced by 13 million metric tons (MMT) per 
year, the equivalent of taking 2.6 million cars off the road. 

ZEVs contribute to California’s economic future   
By supporting infrastructure for vehicles fueled by electricity, Caltrans is playing an important role in 
reducing the state’s reliance on foreign oil, enhancing energy security, and contributing to a more 
resilient economy.   

5. State ZEV Achievements and Caltrans Opportunities  

 

Achievements in ZEV infrastructure 
California has made significant progress toward expanding the state’s ZEV market and infrastructure 
since Governor Brown issued the first ZEV Action Plan in 2013.  There have been several other important 
milestones to advance the use of ZEVs: 

■ California has approximately 14,000 electric vehicle charging stations. 

■ Governor Brown signed a memorandum of understanding with leaders from Washington, 
Oregon, and British Columbia to coordinate construction of the West Coast Electric Highway. 

Meeting goals requires overcoming technical obstacles and public perception 
Most-electric vehicles can travel 80 to 100 miles on a single charge, making them ideal for short to 
medium commutes and suitable for many everyday driving needs.  However, progress is needed to 
extend California’s network of charging stations beyond urban areas into rural and remote areas with 
little existing ZEV infrastructure.  The Brown administration estimates that one million charge points will 
be needed to support the state’s goal of 1 million electric vehicles on the road by 2020, a key milestone 
on the way to reaching 1.5 million ZEVs by 2025. 

Implementing ZEV strategies at Caltrans 
As a member of the Governor’s Interagency Working Group on ZEVs, Caltrans plays an important role in 
the efforts to increase ZEVs on the state highway system.  Caltrans has accomplished significant 
milestones in expanding ZEV usage and infrastructure, including: 
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■ Building or planning 175 charging stations at Caltrans facilities (through November 2017) for 
employee and fleet use.  This number includes one DCFC station, the rest are Level 1 and Level 2 
stations. 

■ Acquiring 134 new light-duty ZEVs for use in the Caltrans fleet. 

As a result of these actions, Caltrans has laid the groundwork for achieving additional targets to expand 
California’s market for ZEVs.  Looking forward, Caltrans is exploring additional opportunities to meet the 
statewide goals for adopting zero-emission technology. The Governor’s Office has recommended a list 
of action items for Caltrans, including: 

■ The construction of solar canopies and ZEV fueling stations at Caltrans workplaces and right-of-
way properties. 

■ Focusing on electric vehicle charging (at this time Caltrans is not pursuing implementation of 
hydrogen fueling stations for public use). 
 

Additionally, Caltrans is committed to pilot the use of ‘Smart’ charging technology at 37 ZEV charging 
stations to enable the gathering, transmittal and analysis of demand data, and will collaborate with the 
CEC as they develop demand and usage data for California’s DC Fast Charger Corridor Network to use in 
future ZEV charging station decision-making efforts.   

These actions will allow Caltrans to continue leading the way on reducing transportation emissions and 
achieving statewide goals for increasing ZEVs on California’s roads. 

6. Caltrans “30-30” ZEV Implementation Strategies 

Siting criteria 
The administration directed Caltrans to identify strategically located Caltrans properties to support the 
development of public DCFCs at 30 locations.  One of the primary areas of opportunity for Caltrans 
involves contributing to expanding the California ZEV refueling infrastructure, especially in rural or 
remote areas.  The chosen DCFC locations address gap needs as identified in the CEC’s DC Fast Charger 
Network.  These are also locations in which CEC has no plans to install chargers.  Additionally chosen 
charger locations meet siting criteria set forth in the Governor’s Office of Business and Economic 
Development reference guide: Funding Electric Vehicle Charging Stations.  Additionally, Caltrans “30-30” 
DCFC locations will support EV access to high priority corridors from areas of high EV ownership, as 
defined by the ARB.  Caltrans “30-30” strategy for public electric vehicle charging stations will be 
focused at SRRAs, Maintenance Stations, Park and Ride Lots and District Offices.  This effort will install 
one public electric vehicle (EV) charging station at 37 sites on high priority routes with gaps in DCFC 
service of 80 miles or greater in remote or under-served locations. DCFCs will be installed at 28 SRRAs, 5 
Maintenance Stations, 2 District Offices and 2 Park and Ride Lots.  

http://businessportal.ca.gov/Portals/0/Documents/Funding%20for%20Electric%20Vehicle%20Charging%20Stations%20-%20Quick%20Reference%20Guide%208-25-17.pdf?ver=2017-09-06-211321-577
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All but six locations are in “Disadvantaged Communities” and/or “Low-Income Communities” per Senate 
Bill 535 and Assembly Bill 1550, as mapped on California Air Resources Board (ARB) website.   

Site design components 
The ten previously programmed “30-30” ZEV installation projects will include placement of electric 
charging equipment, ADA accessibility, trenching for utilities, signage, striping, and may include new 
paving, depending on site conditions.   

Each charger will include two power modules (hoses) and will be designed to allow for future expansion 
if actual usage indicates a need.  Each location requires the use of three existing parking spaces, two 
wide spaces for vehicle charging and space for the charger itself. 

Caltrans cannot charge users at SRRAs due to federal restrictions, but can charge users at other 
locations. AB2414 was recently enacted which allows agencies to dispense electricity at no cost to the 
consumer for the purpose of ZEV charging. This legislation was required to allow Caltrans to provide 
DCFCs and provide electricity at no charge to the public at SRRAs, where federal restrictions prohibit the 
sale of goods and services (except vending machines).  Additionally, by providing electricity to the public 
for EV fueling at high priority locations Caltrans provides a public benefit in creating greater awareness 
of electric vehicles and their benefits. 

Capital and Support costs 
The initial estimated capital construction cost for the “30-30” effort was $23.4M as described at the 
June 2017 CTC meeting.  The ZEV plan was refined in August, support costs were adjusted and one 
location was eliminated (San Mateo County, Route 280 at Edgewood Road), reducing the program 
estimated cost to $22.0M.  Current project costs are estimated to be $25.3M, with capital costs of 
$16.2M and support costs of $9.1M with a total capital and support cost of $683k per unit 
installed.  Increases in the current project estimates are primarily due to utility costs. 

Providing appropriate power to each site can be a significant project cost, and final utility costs will be 
known only at the PS&E phase. Charging station equipment is typically a small portion of overall project 
cost. 

The “30-30” installations will be funded through SHOPP funding.  

Schedule 
This “30-30” plan will implement 34 DCFCs for public use by November 2018, with the remaining 3 
DCFCs in construction by March 2019.   

Maintenance and Operations 
CEC estimates ZEV charging station maintenance and operations costs to be $30k - $50k per charger for 
a period of five years.  At this cost Caltrans “30-30” program would cost $296k to $370k per year in 
maintenance and operations costs. Due to the remote location of SRRAs and other planned ZEV sites, 
Caltrans believes these estimates to be somewhat low.  
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Projected usage data is not currently available from CEC, thus Caltrans is unable to estimate 
unrecoverable electricity costs due to usage at SRRA locations.   

Caltrans intends to improve ZEV 
infrastructure data collection, 
usage analysis, and oversight to 
better implement statewide 
policies, such as Executive Order 
(EO) B-16-12 by installing Smart 
DCFCs as appropriate.   

Workplaces 
Although the ”30-30” program 
focuses on public charging 
stations in remote areas, two 
installations will occur at Caltrans 
District Offices, as they are the most appropriate locations available to fill public EV charging 
infrastructure system gaps. Installing charging stations at Caltrans’ buildings will encourage employees 
to purchase and use ZEVs for commuting to work while still addressing public charging needs.  There are 
future plans to expand parking or improve buildings at these two locations —which may fall under new 
California Building Code requirements that at least 6 percent of spaces in new parking lots have 
infrastructure for charging EVs. 

Safety Roadside Rest Areas (SRRAs) 
Caltrans provides SRRAs as part of the State Highway System, pursuant to Streets and Highways Code 
Sections 218-226.5.  SRRAs provide a safe and convenient place for motorists to break their travel and 
refresh. Placement of Smart DCFCs at appropriate SRRA locations will fill gaps in the statewide ZEV 
corridor plans by the CEC and provide motorist confidence that fueling is available in remote areas.  The 
Governor’s 2016 ZEV Action Plan directs Caltrans to install a minimum of 30 DCFC stations at locations 
including SRRAs and other strategically located Caltrans properties. 

Standards 
Caltrans developed and implemented standards plans, details, and specifications for ZEV charging facility 
infrastructure in October 2017.  The intent of developing standards is to reduce project development 
time and resource needs, and to provide consistency statewide for ZEV charging facilities. 

Partnerships 
Caltrans is investigating the potential to partner with the Department of General Services and/or the 
CEC to purchase ZEV charging facilities as part of existing procurement contracts.  This could reduce per 
unit costs and overall project costs. 

Porsche Mission E Concept 
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Funding for ZEV implementation 
Caltrans is working with the California Transportation Commission to use SHOPP funding for the design 
and installation of 37 DCFC locations, as required to meet goals in the Governor’s 2016 ZEV Action Plan.  
The California Transportation Commission has programmed 10 projects into the SHOPP that together 
will construct 37 DCFCs.  Funding that arises from grants, private partnerships, and other sources, will be 
used to leverage funding from the SHOPP, when feasible. 

Mid-term and long-term strategies 

Caltrans is committed to continue ZEV 
infrastructure efforts using appropriate 
Caltrans properties.  Caltrans will focus on 
system planning activities to identify ZEV 
infrastructure needs to be accomplished on 
Caltrans properties though partnerships, and 
alternative funding sources. Funding needs for 
long-term maintenance and operations costs 
for ZEV infrastructure will continue to be 
evaluated.  

 

Goal 1: Achieve mainstream consumer awareness of ZEV Options and benefits 
 

Caltrans “30-30” ZEV infrastructure plan supports expanding California’s ZEV market by increasing 
mainstream acceptance and awareness of zero-emission technologies.  This “30-30” implementation 
plan includes strategies to expand consumer interest and awareness in ZEVs, including strengthening 
the connection between ZEVs and sustainability.    

 

Audi e-tron Quattro concept  

Nissan IDS Concept 
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Goal 2: Make ZEVs an affordable and attractive option for drivers 
 

Caltrans will support ZEV affordability and technology attractiveness by maintaining public access to EV 
charging infrastructure in remote and underserved areas of the state, promoting broad access to 
infrastructure.   

Goal 3:  Ensure convenient charging and fueling infrastructure for greatly expanded 
use of ZEVs 
 

The state’s network of electric fueling stations must be expanded in order to achieve 1.5 million ZEVs by 
2025.  Caltrans “30-30” EV infrastructure plan supports the state Corridor Plan and will encourage 
motorists to engage in long distance ZEV driving.  Filling 80 mile gaps in the DCFC network will provide 
confidence in the public that charging stations are appropriately placed for their long distance driving 
needs. 

Goal 6: Lead by example integrating ZEVs into state government 
 

Caltrans strives to be a leader in ZEV adoption by integrating ZEV infrastructures into the state highway 
system.  Public entities represent a highly visible area for ZEV expansion.  Growing ZEV deployment in 
state government demonstrates these technologies at a large scale, helps to meet environmental 
targets for governmental operations, and expands consumer awareness among employees and 
constituents.  
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Statewide Map – Caltrans Proposed EV Public Charging Stations 
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ZEV "30-30" Project Overview  
 

  

*Estimated capital and support costs are based on PCRs submitted in November 
** Estimated capital and support costs are based on weekly status meetings, PCRs to follow  
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California’s DC Fast Charger Corridor Network 
 

 

Source: CEC, with edits by Caltrans 
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Personal Electric Vehicles per 1000 Households 

 

Source: ARB report “Factors Affecting Plug-in Electric Vehicle Sales in California 2017” 
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DC Fast Charging Sites   

 
Source: CEC 
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Corridor Maps 
Interstate 5 - Oregon to Southern California EV Corridor 

 

The Interstate 5 - Oregon to Southern California EV Corridor will provide 12 DCFC charging station 
locations. Eleven Caltrans installed charging stations with no user cost will occur at safety roadside rest 
areas serving Interstate 5. One location for electric use charging will be installed at the Caltrans 
Kettleman City Maintenance Station, serving both Interstate 5 and Routes 41 & 46 - Fresno to Central 
Coast EV Corridor. The Caltrans installed stations conform to California's DC Fast Charger Corridor 
Network (See Map, Pg. 15). 
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Interstate 80 – San Francisco to Reno/Tahoe EV Corridor 

 

The Interstate 80 - San Francisco to Reno/Tahoe EV Corridor will provide two DCFC charging station 
locations. The two Caltrans installed charging stations with no user cost will occur at the Donner Safety 
Roadside Rest Area. The charging stations will provide additional electrical infrastructure along 
Interstate 80 in an area which experiences severe weather during the winter months. The Caltrans 
installed stations conform to California's DC Fast Charger Corridor Network (See Map, Pg. 15). 
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Route 299 – Sacramento Valley to North Coast EV Corridor 

 

The Route 299 - Sacramento Valley to North Coast EV Corridor will provide two DCFC charging station 
locations. One Caltrans installed charging station with no user cost will occur at the Moon Lim Lee Safety 
Roadside Rest Area. One Caltrans installed electric charging station will occur at the Caltrans Willow 
Creek Maintenance Station. Although Route 299 is not on California's DC Fast Charger Corridor Network 
(See Map, Pg. 15), it provides a connection between two DC Fast Charger Network routes, Interstate 5 
and Highway 101. 
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Routes 20 & 29 – Sacramento Valley to North Bay Area EV Corridor 

 

The Routes 20 & 29 - Sacramento Valley to North Bay Area EV Corridor will provide one DCFC charging 
station location. The Caltrans installed charging station will occur on Route 20 at the Caltrans Clearlake 
Oaks Maintenance Station.  Although Route 20 and 29 are not on California's DC Fast Charger Corridor 
Network (See Map, Pg. 15), they provide a connection between two DC Fast Charger Network routes, 
Interstate 5 and Highway 101. 
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Route 99 – Sacramento to Los Angeles EV Corridor 

 

The Route 99 - Sacramento to Los Angeles EV Corridor will provide 7 DCFC charging station locations. 
Three Caltrans installed no user cost charging stations will occur at safety roadside rest areas. Four 
Caltrans installed charging stations will occur at the Caltrans Madera and Delano Maintenance Stations, 
Lodi Park & Ride, and the Caltrans District 6 Office in Fresno. The Caltrans installed stations conform to 
California's DC Fast Charger Corridor Network (See Map, Pg. 15). 
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Highway 101 – Central Coast to Los Angeles EV Corridor 

 

The Highway 101 - Central Coast to Los Angeles EV Corridor will provide two EV charging station 
locations. The two Caltrans installed no user cost charging stations will occur at the Camp Roberts Safety 
Roadside Rest Areas. These charging stations will consist of portable solar powered units, supplemented 
with 110 DC trickle charging, to meet fast charging demand. The Caltrans installed stations conform to 
California's DC Fast Charger Corridor Network (See Map, Pg. 15). 
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Routes 41 & 46– Fresno to Central Coast EV Corridor 

 

The Routes 41 & 46 - Fresno to the Central Coast EV Corridor will provide two DCFC charging locations. 
One Caltrans installed no user cost charging station will occur at the Shandon Safety Roadside Rest Area. 
One location will allow for electric use charging and will be installed at the Caltrans Kettleman City 
Maintenance Station, serving both Routes 41 & 46 and Interstate 5 - Oregon to Southern California EV 
Corridor. Although Route 41 and 46 are not on California's DC Fast Charger Corridor Network (See Map, 
Pg. 15), they provide a connection between three DC Fast Charger Network routes, Interstate 5, Route 
99 and Highway 101. 
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Route 58 – Bakersfield to Las Vegas EV Corridor 

 

The Route 58 - Bakersfield to Las Vegas EV Corridor will provide 5 DCFC charging station locations. Four 
Caltrans installed no user cost charging stations will occur at safety roadside rest areas. One Caltrans 
installed charging station will allow for electric use charging and will occur at the 58/184 Park & Ride Lot 
east of Bakersfield. The charging stations located at the Boron Safety Roadside Rest Area will serve both 
Route 58 and Route 58 & 395 - Los Angeles to Easter Sierras EV Corridor. Although Route 58 is not on 
California's DC Fast Charger Corridor Network (See Map, Pg. 15), it provides a connection between two 
DC Fast Charger Network routes, Interstate 15 and Route 99. 
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Routes 58 & 395 – Los Angeles to Eastern Sierras EV Corridor 

 

The Routes 58 & 395 - Los Angeles to Eastern Sierras EV Corridor will provide 5 DCFC charging locations. 
Four Caltrans installed no user cost charging stations will occur at safety roadside rest areas. One 
Caltrans installed charging station will allow for electric use charging and will occur at the District 9 
Office in Bishop. The charging stations located at the Boron Safety Roadside Rest Area will serve both 
Routes 58 & 395 and Route 58 - Bakersfield to Las Vegas EV Corridor. Although Routes 58 and 395 are 
not on California's DC Fast Charger Corridor Network (See Map, Pg. 15), they expand the existing DC Fast 
Charger Network north of Los Angeles into the Eastern Sierra Mountains. 
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Interstate 15 – Los Angeles to Las Vegas EV Corridor 

 

The Interstate 15 - Los Angeles to Las Vegas EV Corridor will provide 4 DCFC charging station locations. 
Four Caltrans installed no user cost charging stations will occur at safety roadside rest areas. The 
Caltrans installed stations conform to California's DC Fast Charger Corridor Network (See Map, Pg. 15). 
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Standard Plans 
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7. Appendix 
 

Figure 1: Types of ZEV charging stations 

Level 1 (AC) 
Alternating-current (AC) Level 1 stations are typically used for charging when there is only a 120V outlet 
available, but can easily provide all of a driver's needs.  For example, 8 hours of charging at 120V can 
replenish about 40 miles of electric range.  Most, if not all, plug-in electric vehicles (PEVs) will come with 
an AC Level 2 EVSE cord set so no additional charging equipment is required.   
 
Level 2 (AC) 
AC Level 2 equipment uses the same SAE J1772 connector and charge port that Level 1 equipment uses.  
All commercially available PEVs have the ability to charge using AC Level 1 and AC Level 2 charging 
equipment.  Although Tesla vehicles do not have a J1772 charge port, adapters are available.  Most 
homes have 240V service available, and because AC Level 2 EVSE can charge a typical EV battery 
overnight, they will commonly be installed at EV owners' homes for home charging or are used for 
public charging equipment. 
 
 

http://www.afdc.energy.gov/fuels/electricity_charging_home.html
http://www.afdc.energy.gov/fuels/electricity_charging_public.html
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DC Fast-Charging 
Direct-current (DC) fast charging equipment, sometimes called DC Level 2 (typically 208/480V AC three-
phase input), enables rapid charging along heavy traffic corridors at installed stations.  There are three 
types of DC fast charging systems, depending on the type of charge port on the vehicle: a J1772 combo, 
CHAdeMO, and Tesla’s proprietary system:  
 

• The J1772 combo is used by Chevrolet and BMW and is unique because a driver can use the 
same charge port when charging with Level 1, 2, or DC fast-charging equipment.  The only 
difference is that the DC fast-charging connector has two bottom pins. 

• The CHAdeMO is the most common of the three connector types and is used by Nissan, 
Mitsubishi, Toyota, and Fuji. 

• Tesla vehicles have a unique charge port and connector that works for all their charging options 
including their fast charging option, called a supercharger.  This type of charging connection can 
raise the rate of charge to approximately 75 percent to 80 percent in as little as 20 to 30 
minutes, depending on battery size. 
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Figure 2: Summary of Electric Vehicle Related ADA Requirements  
for Workplace Charging Installation  

Element ADA/ABA 2004 ANSI A117.1 2003 

  

Number of Spaces 
Four percent of parking spaces in any given lot must be 

designated as accessible; one out of every six spaces 
should be van accessible. 

Parking Stall 8x18 feet for a car and 11x18 feet for a van. 

Accessible Route Width Min. 36 inches wide. 

Accessible Route Slope/Cross Slope Max. five percent running slope and two percent in all 
directions and 90 inch clearance for vans. 

Reach Range 48 inches front and side to allow reach to all operable 
parts from a wheelchair. 

Accessible Controls 
Operable with one hand and not requiring grasping, 

pinching, or twisting of the wrist or force more than 5 
lbs.  Exception: Gas pumps. 

Accessible Ramps A ramp or curb-but must be accessible in order to allow 
for operation of charging station. 

Facility Accessibility 
Must be connected by a minimum of 50-inch-wide 

accessible route in proximity (not necessarily adjacent) 
to the entrance of the building 

Side Access Aisle Side access aisle of 60 inches wide to allow space for 
wheelchair and equipment in and out of space. 

Accessible Card Reading Devices 
Must be connected by a minimum 50-inch-wide 

accessible route in proximity (not necessarily adjacent) 
to the entrance of the building. 

Other considerations Ensure that bollards, wheel stops, or curb do not 
obstruct use of charging station. 
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Figure 3: Supplemental funding sources 

Alternative Fuel and Vehicle Incentives 
The California Energy Commission (CEC) administers the Alternative and Renewable Fuel and Vehicle 
Technology Program (ARFVTP) to provide financial incentives for businesses, vehicle and technology 
manufacturers, workforce training partners, fleet owners, consumers, and academic institutions with 
the goal of developing and deploying alternative and renewable fuels and advanced transportation 
technologies.  The program will be available until January 1, 2024. 

Alternative Fuel Vehicle (AFV) and Fueling Infrastructure Grants 
The Motor Vehicle Registration Fee Program provides funding for projects that reduce air pollution from 
on- and off-road vehicles.  Eligible projects include purchasing AFVs and developing alternative fueling 
infrastructure.  Contact local air control boards/districts and see the Program website for more 
information about available grant funding and distribution from the Program.  (Reference California 
Health and Safety Code 44220 (b).) 

Congestion Mitigation and Air Quality (CMAQ) Improvement Program 
The CMAQ Improvement Program provides funding to state departments of transportation (DOTs), 
municipal planning organizations (MPOs), and transit agencies for projects and programs in air quality 
nonattainment and maintenance areas that reduce transportation-related emissions.  Eligible activities 
include transit improvements, travel demand management strategies, traffic flow improvements, 
purchasing idle reduction equipment, development of alternative fueling infrastructure, conversion of 
public fleet vehicles to operate on cleaner fuels, and outreach activities that provide assistance to diesel 
equipment and vehicle owners and operators regarding the purchase and installation of diesel retrofits.  
State DOTs and MPOs must give priority to projects and programs to include diesel retrofits and other 
cost-effective emissions reduction activities, and cost-effective congestion mitigation activities that 
provide air quality benefits.  For more information, see the CMAQ Improvement Program website.  
(Reference Public Law 112-141, and 23 U.S. Code 149.) 

The Air Resources Board (ARB) Clean Vehicle Rebate Project (CVRP) 
This program is designed to promote the purchase of battery electric, plug-in hybrid electric, and fuel 
cell vehicles.  Rebates of up to $6,500 per light-duty vehicle are available for individuals, nonprofits, 
government entities, and business owners who purchase or lease an eligible vehicle.  For current rebate 
statistics, please visit the Center for Sustainable Energy's (CSE) CVRP Rebate Statistics Webpage. 
 

  

http://www.arb.ca.gov/capcoa/roster.htm
http://www.arb.ca.gov/planning/tsaq/mvrfp/mvrfp.htm
http://www.oal.ca.gov/
http://www.oal.ca.gov/
http://www.fhwa.dot.gov/environment/air_quality/cmaq/
http://thomas.loc.gov/home/LegislativeData.php?&n=PublicLaws&c=112
http://www.gpo.gov/fdsys/
https://cleanvehiclerebate.org/eng/rebate-statistics
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Alternative Fueling Station Counts by State  
U.S. Department of Energy.  http://www.afdc.energy.gov/fuels/stations_counts.html 
 
Assembly Bill No. 2414: Parking facilities: electric vehicle charging (2013-2014) 
California Legislative Information 
http://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201320140AB2414 
 
Average Price of Electricity to Ultimate Customers by End-Use Sector 
The U.S. Energy Information Administration (EIA) 
 https://www.eia.gov/electricity/monthly/epm_table_grapher.php?t=epmt_5_6_a 
 
Funding Electric Vehicle Charging Stations: Quick Reference Guide 
Governor’s Office of Business and Economic Development, Zero Emission Vehicle (ZEV) Unit 
http://businessportal.ca.gov/Portals/0/Documents/Funding%20for%20Electric%20Vehicle%20Charging
%20Stations%20-%20Quick%20Reference%20Guide%208-25-17.pdf?ver=2017-09-06-211321-577 
 
International ZEV Alliance  
http://www.zevalliance.org/ 
 
Multi-State ZEV Action Plan  
http://bit.ly/1pBhGNU 
 
Zero Emission Vehicle (ZEV) Program - California Air Resources Board 
https://www.arb.ca.gov/msprog/zevprog/zevprog.htm 

 

 

https://www.gov.ca.gov/docs/2016_ZEV_Action_Plan.pdf
http://www.energy.ca.gov/2015publications/CEC-600-2015-014/CEC-600-2015-014-CMF.pdf
https://www.arb.ca.gov/research/apr/past/13-303.pdf
http://www.afdc.energy.gov/fuels/stations_counts.html
http://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201320140AB2414
https://www.eia.gov/electricity/monthly/epm_table_grapher.php?t=epmt_5_6_a
http://businessportal.ca.gov/Portals/0/Documents/Funding%20for%20Electric%20Vehicle%20Charging%20Stations%20-%20Quick%20Reference%20Guide%208-25-17.pdf?ver=2017-09-06-211321-577
http://businessportal.ca.gov/Portals/0/Documents/Funding%20for%20Electric%20Vehicle%20Charging%20Stations%20-%20Quick%20Reference%20Guide%208-25-17.pdf?ver=2017-09-06-211321-577
http://www.zevalliance.org/
http://bit.ly/1pBhGNU
https://www.arb.ca.gov/msprog/zevprog/zevprog.htm


State of California   California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 
 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 M e m o r a n d u m TAB 50 
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    Action Item 
 

From: NORMA ORTEGA  Prepared by: Bruce De Terra, Chief 
 Chief Financial Officer  Division of Transportation 

Programming 
 

Subject: ZERO-EMISSION VEHICLES PROGRAM 
 SHOPP AMENDMENT 16H-021 
 

ISSUE: 
 
Should the California Transportation Commission (Commission) approve a request by the 
California Department of Transportation (Department) to amend the State Highway Operation 
and Protection Program (SHOPP) in accordance with SHOPP Amendment 16H-021?  
 
RECOMMENDATION: 
 
The Department recommends that the Commission approve SHOPP Amendment 16H-021 that 
will amend into the SHOPP Program to be consistent with the Road Repair and Accountability 
Act (Senate Bill 1) Road Maintenance and Rehabilitation Program, requiring that the Department 
use advanced technologies and communications systems in transportation infrastructure that may 
include charging or fueling opportunities for zero-emission vehicles (ZEVs).  The amendment is 
also consistent with the Governor’s 2016 ZEV Action Plan that requires the Department to install 
public direct current fast chargers (DCFC) at a minimum of 30 locations, including highway 
Safety Roadside Safety Rest Areas and other strategically located Department properties by 
December 2018.  The amendments noted below will be funded from 2016 SHOPP programming 
capacity and are outlined in Attachment 1. 

 
BACKGROUND: 
 
At the June 2017 Commission meeting, 11 ZEV projects were approved for Project Approval 
and Environmental Document only.  Five of those 11 projects have completed that phase and are 
now requesting programming for Plans, Specifications and Estimates (PS&E) and/or Right-of-
Way support (R/W).  Although the Commission approved this action taken in June 2017, it still 
had concerns with the “soft costs” or support costs for these projects.  The Department’s “30/30 
Zero-Emission Vehicle Implementation Plan,” also presented at the December 2017 meeting,  
  

 2016 SHOPP Summary of 
 New Projects by Category No. FY 2016-17 

 ($1,000) 
FY 2017-18 

($1,000) 
FY 2018-19 

($1,000) 
FY 2019-20 

($1,000) 
Zero-Emission Vehicle Fueling 5  $8,790 $1,906  

 Total Amendments 5  $8,790 $1,906  
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outlines the DCFC installation strategy to mitigate gaps along the State Highway System key 
routes where sufficient commercial ZEV fueling opportunities do not currently exist.  In 
collaboration with the California Energy Commission (CEC) and the Governor’s Office, the 
Department will utilize CEC’s gap analysis to help identify high priority corridors and sites for 
public DCFCs.  
 
The Department is accelerating the delivery of these ZEV charging station projects to comply 
with infrastructure deployment timelines set by the Governor in Executive Order B-16-12.  The 
Department’s activities will not preclude private industry investment in ZEV fueling 
opportunities, but will pursue a range of funding options for maintaining and operating ZEV 
public fueling stations where available 
 
 
Attachment 



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Reference No.: 2.1a.(3)

List of 2016 SHOPP Amendments
(Cost, Scope, Schedule and Technical Changes.)

(ZEV)

Attachment 1
Page 1 of 1

December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

02-Sis-5
R56.1/R59.5

3671
0217000032

2H890

Near Hornbrook, at Randolf Collier Safety Roadside
Rest Area (SRRA), from 2.0 miles south of Klamath
River Road Undercrossing to 1.2 miles north of Route
96; also on Route 96 at 2.0 miles east of Route 263.
Transportation infrastructure improvement for zero-
emission vehicle charging.

1 Location(s)

1 $70

_______
$70

$70
$225

$30
$190

$7
$529

$1,051

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.999

02-Tri-299
54.9/60.2

3691
0217000110

3H430

Near Douglas City, at Moon Lim Lee Safety Roadside
Rest Area (SRRA), from 0.4 mile east of Little Browns
Creek Bridge to 0.8 mile west of Steel Bridge Road.
Transportation infrastructure improvement for zero-
emission vehicle charging.

1 Location(s)

2 $70

_______
$70

$70
$175

$3
$170

$0
$250
$668

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.999

03-Gle-5

5129
0317000154

2H550

At Nnorthbound (NB) and Ssouthbound (SB) Willows
Safety Roadside Rest Area (SRRA) (PM R14.6/R14.7);
also, in Colusa County at NB and SB Maxwell SRRA
(PM R24.4/R24.5), and in Nevada County on Route 80
at the WB and EB Donner Pass SRRA (PM
R5.5L/R5.5R).  Transportation infrastructure
improvement for zero-emission vehicle charging.

6 Location(s)

3 $300

_______
$300

$300
$300

$20
$300

$11
$1,934
$2,865

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.999

06-Fre-99

6875
0617000062

0V910

In Fresno and Tulare Counties, at various locations;
also in Kern County on Route 5 at various locations.
Transportation infrastructure improvement for zero-
emission vehicle charging.

10 Location(s)

4 $0
$600

$50

_______
$650

$0
$600

$50
$600

$46
$4,000
$5,296

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.999

08-SBd-15
R107.4
3007E

0817000103
1H660

At Clyde V. Kane northbound (NB) and southbound
(SB) Safety Roadside Rest Areas (SRRA); also at
Valley Wells NB and SB SRRA's (PM 161.2).
Transportation infrastructure improvement for zero-
emission vehicle charging.

2 Location(s)
4 Location(s)

5 $259

_______
$259

$259
$415

$33
$265

$10
$1,183
$2,165

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.999

REPLACEMENT ITEM
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M e m o r a n d u m 

ISSUE: 
Should the California Transportation Commission (Commission) approve an allocation of 
$753,000 for Plans, Specifications and Estimate (PS&E) and Right-of-Way (R/W) support for 6 
preconstruction support phases programmed in the 2016 State Highway Operation and 
Protection Program (SHOPP)?  

RECOMMENDATION: 
The California Department of Transportation (Department) recommends that the Commission 
approve an allocation for the following phases for the amount and number of projects listed 
below, programmed in the 2016 SHOPP to avoid delay in project delivery: 

• $700,000 for PS&E for 3 projects
• $53,000 for R/W support for 3 projects.

BACKGROUND: 
The attached list describes 6 SHOPP preconstruction support phases, programmed in the 2016, 
totaling $753,000 for PS&E and R/W support.  On April 6, 2017, SB 1 was passed by the 
Legislature, and was signed into law by the Governor on April 28, 2017.  SB 1 mandates that 
“the Commission shall be required to allocate the Department’s capital outlay support resources 
by project phases, including preconstruction.”  In accordance with Government Code section 
14526.5 (g), allocations will be made to each project phases beginning on or after July 1, 2017.  
The action requested in this book item will ensure that projects adopted in the 2016 SHOPP and 
already underway will be treated in the same way. 

FINANCIAL RESOLUTION: 
Resolved, that $753,000 be allocated for PS&E and R/W support for SHOPP projects described 
on the attached lists. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7,  2017 

Reference No: 2.5b.(4) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATIONS FOR ZERO-EMISSION VEHICLE PROJECTS FOR 
PA&ED, PS&E AND R/W SUPPORT 
RESOLUTION FP-17-26  

Tab 51



CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017 Back to

No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-26

EA

2.5b.(4) Support Allocations for SHOPP Projects (ZEV Projects)

Phase: PS&E
02-Sis-5 2H8901 201.999 $225,000 $225,000PS&ENear Hornbrook at the Randolf Collier

Safety Roadside Rest Area (SRRA), 
from 2.0 miles south of Klamath River
Road Undercrossing to 1.2 miles north
of Route 96; also on Route 96 at 2.0
miles east of Route 263.  Transportation
infrastructure improvement for zero-
emission vehicle charging. 

(The Department has determined this
project is Categorically Exempt.) 

3671
0217000032

02-Tri-299 3H4302 201.999 $175,000 $175,000PS&ENear Douglas City, at the Moon Lim Lee
Safety Roadside Rest Area (SRRA),
from 0.4 mile east of Little Browns Creek
Bridge to 0.8 mile west of Steel Bridge 
Road.  Transportation infrastructure
improvement for zero-emission vehicle
charging.

(The Department has determined this
project is Categorically Exempt.)

3691
0217000110

03-Gle-5 2H5503 201.999 $300,000 $300,000PS&EAt the Northbound (NB) and
Southbound (SB) Willows Safety
Roadside Rest Area (SRRA) (PM
R14.6/R14.7); also, in Colusa County at
the NB and SB Maxwell SRRA (PM 
R24.4/R24.5), and in Nevada County on
Route 80 at the WB and EB Donner
Pass SRRA (PM R5.5L/R5.5R).
Transportation infrastructure 
improvement for zero-emission vehicle
charging.

(The Department has determined this
project is Categorically Exempt.)

5129
0317000154

Total for PS&E $700,0003  Requests

Page 1



CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017 Back to

No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-26

EA

2.5b.(4) Support Allocations for SHOPP Projects (ZEV Projects)

Phase: R/W Sup
02-Sis-5 2H8904 201.999 $30,000 $30,000R/W SupNear Hornbrook at the Randolf Collier

Safety Roadside Rest Area (SRRA), 
from 2.0 miles south of Klamath River
Road Undercrossing to 1.2 miles north
of Route 96; also on Route 96 at 2.0
miles east of Route 263.  Transportation
infrastructure improvement for zero-
emission vehicle charging. 

3671
0217000032

02-Tri-299 3H4305 201.999 $3,000 $3,000R/W SupNear Douglas City, at the Moon Lim Lee
Safety Roadside Rest Area (SRRA),
from 0.4 mile east of Little Browns Creek
Bridge to 0.8 mile west of Steel Bridge 
Road.  Transportation infrastructure
improvement for zero-emission vehicle
charging.

3691
0217000110

03-Gle-5 2H5506 201.999 $20,000 $20,000R/W SupAt the Northbound (NB) and
Southbound (SB) Willows Safety
Roadside Rest Area (SRRA) (PM
R14.6/R14.7); also, in Colusa County at
the NB and SB Maxwell SRRA (PM 
R24.4/R24.5), and in Nevada County on
Route 80 at the WB and EB Donner
Pass SRRA (PM R5.5L/R5.5R).
Transportation infrastructure
improvement for zero-emission vehicle
charging.

5129
0317000154

Total for R/W Sup $53,0003  Requests

$753,000Grand Total 6  Requests

Page 2
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M e m o r a n d u m 

SUMMARY: 

Attached is the California Department of Transportation’s (Department) Intercity Passenger Rail 
Operations Report for the first quarter of Fiscal Year (FY) 2017-18, July through September 2017, 
for the three State supported intercity passenger rail routes: 

• Pacific Surfliner, connecting San Diego, Los Angeles, Santa Barbara, and San Luis
Obispo, managed by the LOSSAN Rail Corridor Agency

• Capitol Corridor, connecting San Jose, Oakland, and Sacramento-Auburn, managed by
the Capitol Corridor Joint Powers Authority

• San Joaquin, connecting Bakersfield, Oakland, and Sacramento, managed by the San
Joaquin Joint Powers Authority

This report will be an informational item at the California Transportation Commission’s December 
2017 meeting. 

BACKGROUND: 

In addition to owning the majority of equipment utilized on two of the three routes, the 
Department provides State funding for Amtrak operating costs for intercity passenger rail service 
and equipment capital costs, while providing oversight to ensure statewide integration and monitor 
performance. 

This report compares ridership, on-time performance, and financial results reported in the first 
quarter of FY 2017-18, to those reported in the corresponding quarter of FY 2016-17. 

These routes were the first, second, and fifth busiest state supported intercity passenger rail routes 
in the nation for Federal Fiscal Year 2016-17. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 3.9 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Kyle Gradinger, 
Chief (Acting) 
Division of Rail and Mass 
Transportation 

Subject: FISCAL YEAR 2017–18 FIRST QUARTER INTERCITY PASSENGER RAIL OPERATIONS 
REPORT 

Tab 52
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COMBINED STATEWIDE RESULTS: 
 

RIDERSHIP 
The total combined ridership on the three routes for the first quarter of Fiscal Year 
(FY) 2017-18 was 1,537,715, an increase of 1.4 percent when compared to 1,516,182 
reported in the corresponding quarter of FY 2016-17.  
 

 
 
 
REVENUE and EXPENSES 
Total combined revenue for the three routes for the first quarter of FY 2017-18 was 
$42,785,712, a 2.9 percent increase when compared to $41,597,810 reported in the 
corresponding quarter of FY 2016-17.  
 
First quarter expenses for FY 2017-18 were $63,297,649, an increase of 4.5 percent 
compared to $60,560,665 reported in the corresponding quarter for FY 2016-17, 
resulting in a farebox ratio decrease of 1.1 percentage points to 67.6 percent. 
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DATA SUMMARY 
The following table provides further detail on the combined ridership, revenue, 
expenses, farebox ratio, and on-time performance for the three State-supported routes 
for the first quarter of FY 2017-18 compared to the corresponding quarter of 
FY 2016-17. 
 

 
 
Route-specific graphs and tables are contained in the following sections. 

  

State-Supported Intercity Passenger Rail - 1st Quarter 2017-18
All Routes

ACTUAL RESULTS
1st Qtr 1st Qtr Percent

2017-18 2016-17 Difference Change
Ridership 1,537,715 1,516,182 21,533 1.4%
Revenue 42,785,712$         41,597,810$         1,187,902$          2.9%
Expense 63,297,649$         60,560,665$         2,736,984$          4.5%
Farebox Ratio 67.6% 68.7% -1.1 PP
End Point On-Time 
Performance 78.7% 85.7% -7.0 PP

PP - Percentage Points
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PACIFIC SURFLINER ROUTE: 
 

There are 12 daily round-trips between Los Angeles and San Diego, five of which are 
through-trains between San Diego and Goleta (Santa Barbara); two of which continue 
north allowing connectivity with San Luis Obispo. 

 
RIDERSHIP 
Ridership on the Pacific Surfliner Route for the first quarter of FY 2017-18 was 846,346, 
an increase of 2.1 percent when compared to 829,282 reported in the corresponding 
quarter of FY 2016-17. 
 

 
 

ON-TIME PERFORMANCE 
The On-Time Performance (OTP) for the Pacific Surfliner Route for the first quarter of 
FY 2017-18 was 63.9 percent, a decrease of 13.9 percentage points when compared 
to 77.8 percent reported in the corresponding quarter of FY 2016-17. 
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REVENUE and FAREBOX RATIO 
Revenue for the Pacific Surfliner Route for the first quarter of FY 2017-18 was 
$24,163,158, an increase of 3.1 percent when compared to $23,428,970 reported in the 
corresponding quarter of FY 2016-17.  
 
Expenses for the first quarter of FY 2017-18 were $27,489,944, an increase of  
7.3 percent compared to $25,627,199 reported in the corresponding quarter of FY 2016-
17, resulting in a farebox ratio decrease of 3.5 percentage points to 87.9 percent. 
 

 
 
DATA SUMMARY 

The following table provides further detail on the ridership, revenue, expenses, farebox 
ratio, and the OTP for the Pacific Surfliner Route for the first quarter of FY 2017-18 
compared to the corresponding quarter of FY 2016-17. 
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State-Supported Intercity Passenger Rail - 1st Quarter 2017-18
Pacific Surfliner Route

ACTUAL RESULTS
1st Qtr 1st Qtr Percent

2017-18 2016-17 Difference Change
Ridership 846,346 829,282 17,064 2.1%
Revenue 24,163,158$         23,428,970$         734,188$             3.1%
Expense 27,489,944$         25,627,199$         1,862,745$          7.3%
Farebox Ratio 87.9% 91.4% -3.5 PP
End Point On-Time 
Performance 63.9% 77.8% -13.9 PP

PP - Percentage Points
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CAPITOL CORRIDOR: 
 

There are 15 weekday round-trips between Oakland and Sacramento.  One of the 
trains extends beyond Sacramento to Auburn, and seven of the trains extend beyond 
Oakland to San Jose. On weekends, there are 11 round-trips between Oakland and 
Sacramento, with one extension to Auburn and seven round trips to San Jose. 

 
RIDERSHIP 
Ridership on the Capitol Corridor for the first quarter of FY 2017-18 was 406,017 an 
increase of 2.5 percent when compared to 395,957 reported in the corresponding 
quarter of FY 2016-17. 
 

 
 

ON-TIME PERFORMANCE 
The OTP for the Capitol Corridor for the first quarter of FY 2017-18 was  
92.6 percent, resulting in a decrease of 1.0 percentage point when compared to  
93.6 percent reported in the corresponding quarter of FY 2016-17. 
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REVENUE and FARE BOX RATIO 
Revenue for the Capitol Corridor for the first quarter of FY 2017-18 was $8,656,989, an 
increase of 5.6 percent when compared to $8,199,920 reported in the corresponding 
quarter in FY 2016-17.   
 
Expenses for the first quarter of FY 2017-18 were $14,704,955, an increase of  
1.5 percent when compared to $14,480,944 reported in the corresponding quarter of 
FY 2016-17, resulting in a farebox ratio increase of 2.3 percentage points to  
58.9 percent   
 

 
 
DATA SUMMARY 

The following table provides further detail on the ridership, revenue, expenses, farebox 
ratio, and the OTP for the Capitol Corridor Route for the first quarter of FY 2017-18 
compared to the corresponding quarter in FY 2016-17. 
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State-Supported Intercity Passenger Rail - 1st Quarter 2017-18
Capitol Corridor Route

ACTUAL RESULTS
1st Qtr 1st Qtr Percent

2017-18 2016-17 Difference Change
Ridership 406,017 395,957 10,060 2.5%
Revenue 8,656,989$          8,199,920$          457,069$             5.6%
Expense 14,704,955$         14,480,944$         224,011$             1.5%
Farebox Ratio 58.9% 56.6% 2.3 PP
End Point On-Time 
Performance 92.6% 93.6% -1.0 PP

PP - Percentage Points
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SAN JOAQUIN ROUTE:  

 

Seven daily round-trips serve the San Joaquin Route, five operating between Oakland 
and Bakersfield and two between Sacramento and Bakersfield. All seven round-trips 
have dedicated bus connections between Bakersfield, Los Angeles, and other points 
throughout Southern California. On the north end, buses at Stockton connect 
Sacramento with Oakland trains and connect Oakland with Sacramento trains, thus 
providing seven daily arrivals and departures for both northern terminals.  Additional 
connecting buses provide feeder service to communities throughout the north end of 
the State. 

 
RIDERSHIP 
Ridership on the San Joaquin Route for the first quarter of FY 2017-18 was 285,352, 
a decrease of 1.9 percent when compared to 290,943 reported in the corresponding 
quarter of FY 2016-17. 
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ON-TIME PERFORMANCE 
The OTP for the San Joaquin Route for the first quarter of FY 2017-18 was  
77.1 percent, a decrease of 5.9 percentage points when compared to 83.0 percent 
reported in the corresponding quarter of FY 2016-17. 
 

 
 

REVENUE and FAREBOX RATIO 
Revenue for the San Joaquin Route for the first quarter of FY 2017-18 was 
$9,965,565 a slight decrease when compared to $9,968,920 reported in the 
corresponding quarter in FY 2016-17. 
 
Expenses for the first quarter of FY 2017-18 were $21,102,750, an increase of  
3.2 percent when compared to $20,452,522 reported in the corresponding quarter of 
FY 2016-17, resulting in a farebox ratio decrease of 1.5 percentage points to  
47.2 percent. 
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DATA SUMMARY 
The following table provides further detail on the ridership, revenue, expenses, 
farebox ratio, and the OTP for the San Joaquin Route for the first quarter of 
FY 2017-18 compared to the corresponding quarter in FY 2016-17. 
 
 

 
 

State-Supported Intercity Passenger Rail - 1st Quarter 2017-18
San Joaquin Route

ACTUAL RESULTS
1st Qtr 1st Qtr Percent

2017-18 2016-17 Difference Change
Ridership 285,352 290,943 (5,591) -1.9%
Revenue 9,965,565$          9,968,920$          (3,355)$                0.0%
Expense 21,102,750$         20,452,522$         650,228$             3.2%
Farebox Ratio 47.2% 48.7% -1.5 PP
End Point On-Time 
Performance 77.1% 83.0% -5.9 PP

PP - Percentage Points



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

The Capitol Corridor Joint Powers Authority (CCJPA) will provide a verbal update and 
PowerPoint presentation to the California Transportation Commission at its December 2017 
meeting regarding its operations for the state-supported, Capitol Corridor intercity passenger 
rail service (Capitol Corridor). 

BACKGROUND: 

The Capitol Corridor consists of 15 weekday round-trips between Oakland and Sacramento.  
One of the trains extends beyond Sacramento to Auburn, and seven of the trains extend beyond 
Oakland to San Jose.  On weekends, there are 11 round-trips between Oakland and Sacramento, 
with one extension to Auburn and seven round trips to San Jose.  The Capitol Corridor 
remained the second busiest state-supported intercity passenger rail service in the nation for 
Federal Fiscal Year 2016-17. 

On July 1, 1998, the California Department of Transportation (Department) transferred 
management responsibility for operations for the Capitol Corridor to the CCJPA, via an 
Interagency Transfer Agreement. 

In addition to owning the majority of equipment utilized on two of the three state-supported 
services, the Department provides State funding for operating costs for intercity passenger rail 
service and equipment capital costs, while providing oversight to ensure statewide integration 
and monitor performance. 

David Kutrosky, Managing Director for the Capitol Corridor Joint Powers Authority will be 
presenting the update on behalf of the CCJPA. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 4.15 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Kyle Gradinger, Chief (Acting) 
Division of Rail and Mass 
Transportation 

Subject: CAPITOL CORRIDOR JOINT POWERS AUTHORITY UPDATE 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

The Los Angeles – San Diego – San Luis Obispo Rail Corridor Agency (LOSSAN Agency) will 
provide a verbal update and PowerPoint presentation to the California Transportation 
Commission at its December 2017 meeting regarding its operations for the state-supported, 
Pacific Surfliner intercity passenger rail service (Pacific Surfliner). 

BACKGROUND: 

The Pacific Surfliner consists of 12 daily round-trips between Los Angeles and San Diego, five 
of which are through-trains between San Diego and Goleta (Santa Barbara); two of which 
continue north allowing connectivity with San Luis Obispo.  The Pacific Surfliner remained the 
busiest state-supported intercity passenger rail service in the nation for Federal Fiscal Year 
2016-17. 

On June 30, 2015, the California Department of Transportation (Department) transferred 
management responsibility for operations for the Pacific Surfliner to the LOSSAN Agency, via 
an Interagency Transfer Agreement. 

In addition to owning the majority of equipment utilized on two of the three state-supported 
services, the Department provides State funding for operating costs for intercity passenger rail 
service and equipment capital costs, while providing oversight to ensure statewide integration 
and monitor performance. 

Jennifer Bergener, Managing Director for the Los Angeles – San Diego – San Luis Obispo Rail 
Corridor Agency will be presenting the update on behalf of the LOSSAN Agency. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 4.16 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Kyle Gradinger, Chief (Acting) 
Division of Rail and Mass 
Transportation 

Subject: LOS ANGELES – SAN DIEGO – SAN LUIS OBISPO RAIL CORRIDOR AGENCY UPDATE 

Tab 54



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

SUMMARY: 

The San Joaquin Joint Powers Authority (SJJPA) will provide a verbal update and PowerPoint 
presentation to the California Transportation Commission at its December 2017 meeting 
regarding its operations for the state-supported, San Joaquins intercity passenger rail service 
(San Joaquins). 

BACKGROUND: 

The San Joaquins consists of seven daily round-trips, five operating between Oakland and 
Bakersfield and two between Sacramento and Bakersfield.  All seven round-trips have 
dedicated bus connections between Bakersfield, Los Angeles, and other points throughout 
Southern California. On the north end, buses at Stockton connect Sacramento with Oakland 
trains and connect Oakland with Sacramento trains, thus providing seven daily arrivals and 
departures for both northern terminals.  Additional connecting buses provide feeder service to 
communities throughout the north end of the State.  The San Joaquins remained the fifth busiest 
state-supported intercity passenger rail service in the nation for Federal Fiscal Year 2016-17. 

On June 30, 2015, the California Department of Transportation (Department) transferred 
management responsibility for operations for the San Joaquins to the SJJPA, via an Interagency 
Transfer Agreement. 

In addition to owning the majority of equipment utilized on two of the three state-supported 
services, the Department provides State funding for operating costs for intercity passenger rail 
service and equipment capital costs, while providing oversight to ensure statewide integration 
and monitor performance. 

Stacey Mortensen, Executive Director for the San Joaquin Joint Powers Authority will be 
presenting the update on behalf of the SJJPA. 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 4.17 
Information Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Kyle Gradinger, Chief (Acting) 
Division of Rail and Mass 
Transportation 

Subject: SAN JOAQUIN JOINT POWERS AUTHORITY UPDATE 

Tab 55



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS CTC Meeting: December 6-7, 2017 

Reference No.: 4.18 
Action 

Published Date: November 22, 2017 

From:  SUSAN BRANSEN 
Executive Director 

Prepared By: Garth Hopkins 
Deputy Director 

Subject: COMMISSION COMMENTS ON THE 2018 CALIFORNIA STATE RAIL PLAN 

 ISSUE: 
Should the Commission approve the attached comments on the draft 2018 California State Rail 
Plan for transmittal to the California Department of Transportation (Caltrans)? 

RECOMMENDATION: 
Staff recommends that the Commission approve the attached letter on the draft 2018 California 
State Rail Plan for transmittal to Caltrans.  The summarized comments are as follows: 

1. The plan should provide additional information on technological innovations that may
benefit rail transportation.

2. Expansion of passenger rail will require agreement from the two Class I railroad
operators in California.  The plan should identify what actions have, and will need to be
taken, to achieve agreement with the rail operators and also coordinate with neighboring
states and regional agencies responsible for rail planning in their respective areas.

3. The plan identifies $137 billion required over the next 20 years to fund the projects
identified in the plan.  This amount does not include the estimated funding necessary for
high speed rail development.  That level of spending would require an average annual
expenditure of approximately $7 billion per year over the next 20 years.  The plan should
prioritize the rail projects to be funded first if the level of desired funding is not realized.

4. The plan anticipates a 12-fold increase in rail ridership over the next 20 years.  Several
ridership scenarios should be included if the full level of funding is not available.

5. As with other transportation infrastructure, rail lines will be impacted by climate change.
The plan should explain how Caltrans, along with the rail operators, will conduct an
assessment to determine possible effects, and the level of funding necessary to address
sea level rise and other climate change related impacts to rail infrastructure.

6. The plan should stress the importance of grade separations and also ensure they are
included in the project lists.

7. California Government Code Section 14036(a) states the plan shall be submitted to the
Commission for its advice six months prior to approval by CalSTA.  Although the
Commission was informed of its development, the draft plan was not submitted
consistent with this timeframe.

Tab 56
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STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 

 

BACKGROUND  
The Caltrans prepared draft 2018 California State Rail Plan provides a framework for planning 
and implementing California’s rail network for the next 20 years and beyond.  The document is a 
strategic plan with operating and capital investment strategies that will lead to a coordinated, 
statewide travel system.  The goal of the plan is to establish a long-term vision for an effective 
passenger and freight rail system which supports the goals and policies of the California 
Transportation Plan 2040.   

The plan was released for public comment on October 11, 2017 and presented to the Commission 
at its October 18-19, 2017 Commission meeting.  California Government Code Section 14036(a) 
states the plan shall be submitted to the Commission for its advice six months prior to approval by 
CalSTA.   

Government Code Section 14036(c) states the document shall be submitted to the California State 
Transportation Agency (CalSTA) for approval on, or before March 1, 2017, and the final plan shall 
be submitted to the Legislature, the Governor, the Public Utilities Commission, the High-Speed 
Rail Authority, and the Commission.  The plan is required to be updated every five years.  
The draft 2018 California State Rail Plan is available through the following link: 

http://www.dot.ca.gov/californiarail/docs/CSRP_PublicReleaseDraft_10112017.pdf 
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December 7, 2017 
 
 
 
Mr. Malcolm Dougherty 
Director 
California Department of Transportation 
1120 N Street 
Sacramento, CA 95814  
 
Re: Comments on the Draft 2018 California State Rail Plan 
 
Dear Director Dougherty, 
 
Thank you for the opportunity to provide comments on the draft 2018 California State Rail Plan 
(plan).  The California Transportation Commission (Commission) commends both the California 
State Transportation Agency (CalSTA) and the California Department of Transportation 
(Caltrans) for the development of a rail plan for California that serves to identify and prioritize 
future investment decisions.  Its focus on the user experience is a change from previous state rail 
plans.  The framework of articulating a long-term vision based on service goals will help 
operating and implementing agency partners focus on investments that create a statewide, user-
friendly network to help California achieve its ambitious climate and transportation goals.  The 
Commission offers the following comments for your consideration: 
  
Planning for Future Rail Technological Advances - The entire transportation sector, including 
passenger and freight rail, is experiencing increasing technological advances that will provide 
great benefit to the public.  The draft plan mentions emerging rail technologies such as Positive 
Train Control, advances in locomotive technology, and High Speed Rail.  We suggest the plan 
provide more detail on how passenger and freight rail systems will most likely experience the 
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same level of impacts due to technological innovation that will re-shape the automotive sector.  
The plan should address potential innovations that are expected to alter the future landscape of 
passenger and freight rail transportation in California.   
 
Plan Development Process and Consultation - Extensive consultation with federal, state, 
regional/local and Tribal governments during the development of a statewide plan is important.  
Although the plan extensively outlines the connection with the California Transportation Plan; it 
should also clearly articulate the connection with other key state planning efforts such as the 
California Air Resources Board Scoping Plan and the California Energy Commission Integrated 
Energy Policy Report.  Given the importance of High Speed Rail development in implementing 
the key goals of this plan, there should also be an extensive overview of the High Speed Rail 
Authority’s planning efforts.   
 
Consultation With Rail Companies - The Burlington Northern and Santa Fe (BNSF) and Union 
Pacific (UP) Railway Companies are the two Class I railroads that operate in California.  These 
two companies also own a significant amount of track and right-of-way necessary to 
accommodate planned passenger rail expansion.  The plan should describe how the planning 
process took into account the needs and commercial values of both BNSF and UP.   

 
Coordination With Regional Agencies - The plan should address how regional transportation 
agencies, rail Joint Powers Authorities (JPAs), and transit providers will or have incorporated the 
rail projects that are identified through 2040.  The Commission encourages ongoing dialogue 
between Caltrans and regional agencies to implement the plan. 
 
Integration With Existing State Freight Plans – The plan articulates how projects and policy 
directives coordinate with the 2016 Sustainable Freight Action Plan and the 2014 California 
Freight Mobility Plan, as identified in Chapter 5.  The plan should strengthen the discussion in 
this chapter with more detail as to how freight rail can be integrated with existing state freight 
plans. 
 
Future Rail Funding, Ridership and Freight Estimates – The identification of projected funding 
and ridership levels over the next 20 years are critical components of a statewide rail plan.   
 

1. According to the plan estimates, $136.8 billion is necessary from both private and public 
funding sources to build the necessary rail improvements over the next twenty years.  
This level of spending would require an average annual expenditure of approximately $7 
billion per year.  The plan should provide a strategy for identifying and prioritizing where 
rail funds should be invested over the next 10 years to conform with state statute 
regarding the development of statewide rail plans, (California Government Code Section 
14036[2][A]).  This prioritization is necessary to inform the public, stakeholders and the 
Commission as to where limited state funding should be allocated. 

 
2. Table 6.1 identifies 43 capital projects totaling $4.8 billion to be implemented by 2022.  It 

should be clarified how much of this $4.8 billion has received funding commitments. 
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3. Tables 6.2 and 6.3 estimate that $47 billion would be necessary to implement the projects 
identified through 2027, and $85 billion is needed for rail projects to complete the 2040 
vision.  Appendix A (Tables A.32 and A.33) lists the specific projects for both 2027 and 
2040.  Given the importance to clearly identify the 10-year projects for the public, the 
Commission suggests that Table A.32 be moved into the actual state rail plan document 
and not be relegated to an appendix.  
 

4. Section 6.3.2 anticipates a 12-fold increase in statewide rail ridership levels from its 
current 110,000 daily trips to 1.3 million daily trips by 2040.  The plan should be more 
explicit about how network-wide planning drives ridership benefits and operational and 
capital cost reductions.  Along with several funding level scenarios, the plan should 
include estimated ridership levels based on those funding scenarios. 

 
5. Several key passenger lines such as the Capitol and San Joaquin Corridors utilize the 

same track as freight trains.  Therefore, the plan should articulate how, or if future 
expansions of passenger service will conflict with increased freight rail activity.    
 

6. To reduce air emissions, it is important to increase shipments of goods by rail.  The plan 
estimates that freight rail tonnage on California’s rail lines will increase from 98.6 million 
tons in 2013, to 213.3 million tons in 2040; this represents a 116 percent increase in 
freight tonnage shipped by rail.  The plan should provide more detail on how this 
dramatic increase in freight activity will be accommodated and discuss potential impacts 
to passenger rail utilizing the same rail tracks.   
 

Climate Change Impacts - Transportation infrastructure, including railroad operations will be 
impacted by climate change.  In addition to sea level rise, severe storm activity and the resulting 
flooding and landslides will increasingly impact rail operations on certain routes in the future. 
 
Although the plan identifies several Bay Area or Southern California rail lines that may be 
impacted by sea level rise, the plan should recommend additional research to identify and 
estimate the cost to address climate change related impacts to rail infrastructure.  In addition, 
subsequent updates to the rail plan should include comprehensive cost estimates and other 
actions to address climate change related rail impacts.   

 
Development of Rail Grade Separations – Construction of rail grade separations with surface 
streets is a very important component for both increasing the safety and throughput of trains 
along a corridor.  The plan should stress the importance of grade separations and also ensure they 
are included in the project lists. 

 
Rail Interactive Map – The Commission commends the development of the Internet-based 
interactive map to identify the existing rail system and a vision for the 2040 passenger rail 
system.  Understanding the proprietary nature of freight railroad business plans and services, the 
Commission suggests that significant, public elements of the 2040 vision for freight rail should 
also be included on the map. 
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Draft Plan Comment Period - California Government Code Section 14036(a) states the plan shall 
be submitted to the California Transportation Commission for its advice six months prior to 
approval by CalSTA.  Although the Commission was informed of its development, the draft plan 
was not submitted to the Commission consistent with this timeframe.  Future plans should be 
submitted to the Commission for its input six months prior to approval by CalSTA as stated in 
statute.  
 
The Commission appreciates the opportunity to provide comments on the draft 2018 California 
State Rail Plan.  Please contact Garth Hopkins, the Commission’s Deputy Director for 
Transportation Planning, at (916) 653-3148 if you have any questions. 
 
 
Sincerely, 
 
 
 
 
BOB ALVARADO 
Chair 
 
c:  Commissioners, California Transportation Commission 

Susan Bransen, Executive Director, California Transportation Commission 
Brian P. Kelly, Secretary, California State Transportation Agency 

 



  State of California  California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No.: 2.5e.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Cory Binns 
District 11 – Director (Acting) 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED 
PROJECT (PPNO 11-1129) 
RESOLUTION FA-17-03 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request for an additional $1,928,000 for the State 
Highway Operation Protection Program (SHOPP) project (PPNO 11-1129) to upgrade existing 
guide signs on Interstate 8 (I-8), Interstate 15 (I-15), State Route 56 (SR-56), State Route 67 
(SR-67), State Route 78 (SR-78), State Route 125 (SR-125), and State Route 163 (SR-163), in 
San Diego County, to be awarded? 

RECOMMENDATION 

The Department recommends that the Commission allocate $1,928,000 for the previously voted 
SHOPP project (PPNO 11-1129) to upgrade existing guide signs in San Diego County, to be 
awarded. 

RESOLUTION 

Resolved, that $1,928,000 in Construction Capital be allocated from the Budget Act of 2017, 
Budget Act Items 2660-302-0042 and 2660-302-0890; there is no increase in Construction 
Support. 

Dist-Co-Rte 
Construction 
Component 

Original 
Allocated 
Amount 

Total 
Authorized 

Amount 

Supplemental 
Funds 

Request 
Revised 

Amount 

% Over Original 
Allocated Amount 

11-SD-VAR 
Capital $9,711,000 $10,882,100 $1,928,000 $11,639,000 19.9% 

Support $986,000 $986,000 $0     $986,000 0.0% 

Total Supplemental 
Funds Request $1,928,000 

Tab 57
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 
PROJECT DESCRIPTION 
 
This project will upgrade existing overhead sign panels to the new retro-reflective panels along 
the State Highway System (I-8, I-15, SR-56, SR-67, SR-78, SR-125, and SR-163) within San 
Diego County, in order to make them more visible and to meet the State’s current retro-
reflectivity and lighting standards and guidelines.  
 
REASON FOR INCREASE 
 
Bids for this project were opened on July 11, 2017.  The Department received 5 bids ranging 
from 1.2 percent to 45.0 percent above the Engineer’s Estimate (EE). The first lowest and the 
second lowest bidders were determined by the Department not to have met the goal for 
Disadvantaged Business Enterprise (DBE) participation and were deemed non-responsive.  
Those bids were disqualified.  
 
The third lowest bid was 22.2 percent above the EE.  This bidder was approved by the 
Department as meeting the goal for DBE participation.  
 
The Department compared the bid prices with the EE’s prices and discussed reasons for the 
higher prices with the third bidder.  In general, the response was that the overall bid was higher 
because the project has more than 900 sign locations, with 1,200 sign panels scheduled for 
replacement, on a number different highways spread throughout San Diego County.  In 
addition, each location requires traffic control measures, and due to high traffic volumes, the 
work needs to occur at night using lanes closure windows that vary between 5 - 8 hours in 
length.  The Department considered all of these factors when developing the EE based on 
similar projects in the region, but certain items in the EE were determined to be undervalued 
compared to the bid prices of the third lowest bidder.  Specifically, “Modify Electrical 
System”, “Time Related Overhead”, and “Mobilization”.   

 
The Department also reviewed the bid results for the third bidder for possible “mathematical of 
material unbalancing” in accordance with Code of Federal Regulations and found no evidence 
of material unbalancing or irregularities of the third bid.  Based on that review, it was 
determined that re-advertising the project would not likely result in lower bids.    

 
RISK ANALYSIS 
 
There are two options for consideration in moving the project forward to construction.  These 
are (1) approval of additional funds or (2) to reject the bids and proceed to re-advertise the 
project and repeat the bidding process.     
 
The first option was selected by the Department and is the reason for this request.  
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to enhance California’s economy and livability” 

 
The second option was to reject all bids and re-advertise the project.  However, given the 
complexity of the project and the understanding that overall construction commodity prices are 
increasing, and the fact that there was no irregularities of the third bid, the Department believes 
that re-advertising the project would not likely result in significantly lower bids.   
 
CONSEQUENCES 
 
The Department has determined that re-advertising this project will not likely result in lower 
bids and delay implementation of the new retroreflective sign panels.  If this request for an 
additional $1,928,000 is not approved, the Department will not be able to award this State 
SHOPP project at this time and construction will be delayed. 
 



CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-17-032.5e.(1) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In various cities, at various locations in San Diego
County. Outcome/Output: Upgrade existing guide
signs to current standards.

Supplemental funds are needed to Award.

Total revised amount $11,639,000

11-1129
SHOPP/2017-18

302-0042 $194,000 $194,000
SHA

302-0890 $9,517,000 $9,517,000
FTF

20.20.201.170

SHOPP/2017-18
302-0042 $39,000 $39,000

SHA
302-0890 $1,889,000 $1,889,000

FTF
20.20.201.170
1114000125

4
41910

$1,928,000

Department of
Transportation

SANDAG
San Diego

11-SD-VAR
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“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No.: 2.5e.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Tim Gubbins 
District 05 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED 
PROJECT (PPNO 05-4019) 
RESOLUTION FA-17-04 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request for an additional $505,000 for the State 
Highway Operation Protection Program (SHOPP) Mobility project (PPNO 4019) on State Route 68 
in Monterey County, to be awarded? 

RECOMMENDATION 

The Department recommends that the Commission allocate $505,000 for the previously voted 
SHOPP Mobility project (PPNO 4019) on State Route 68 in Monterey County, to be awarded. 

RESOLUTION 

Resolved, that $505,000 in Construction Capital be allocated from the Budget Act of 2017, Budget 
Act Items 2660-302-0042 and 2660-302-0890 to provide funds to award the following project. 

Dist-Co-
Rte 

Construction 
Component 

Programmed 
Amount 

Original 
Allocated 
Amount 

Total 
Authorized 

Amount 

Supplemental 
Funds 

Request 
Revised 

Amount 

% Over 
Original 
Allocated 
Amount 

05-
MON-68 

Capital $3,220,000 $1,179,000 $1,179,000 $505,000 $1,684,000 42.8% 

Support $   290,000 $   290,000 $   290,000 $     0 $   290,000 0% 

Total Supplemental 
Funds Request $ 505,000 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

PROJECT DESCRIPTION 
 
This project proposes to install Traffic Management System (TMS) elements at 23 locations along 
State Route 68, in Monterey County, between Route 1/Route 68 North Junction in the City of 
Monterey and Spreckels Boulevard near the City of Salinas, for a total of 14 miles.  These elements 
include Closed Circuit Television Cameras (CCTV), Wireless Vehicle Detection Systems (WVDS), 
and/or Microwave Vehicle Detection Systems (MVDS) installed either on new poles or on existing 
traffic signal masts or flashing beacon elements within the project limits.  
 
At the May 2017 Commission meeting, the Commission voted this 2016 SHOPP project for a total 
Construction Capital cost of $1,179,000 and Construction Support cost of $290,000.   
 

REASON FOR INCREASE 
 

Bids for this project were opened on June 12, 2017.  The Department received five bids ranging 
from 10 percent under to 106 percent above the Engineer’s Estimate (EE).  After extensive work 
with the apparent low bidder, it was determined that the first low bidder did not make a good faith 
effort to achieve the minimum required Disadvantaged Business Enterprise (DBE) requirement of 12 
percent and was disqualified.   
 
The Department has determined that the second bidder has met the requirements for DBE 
certification.  However, the second lowest bid amount is 50 percent above the EE and exceeds the 
available project funding by $505,000.   
 
The Department compared the bid prices with the EE and discussed reasons for the higher prices 
with the second bidder.  In general, the response was that the overall bid was higher as the project 
is spread over 23 different locations.  Two major items that accounted for the majority of the cost 
increase are the “Traffic Monitoring Station System” and the “Modifying Existing Electrical 
System”.  While the EE did consider the 23 different locations, and the inefficiencies contractors 
may encounter as a result, there have not been many projects with this type of work to review 
historically and compare to those electrical item prices in this area. As a result the EE 
undervalued the two electrical items compared to the bid prices of the second bidder.   
 
The Department also reviewed the bid results for the second bidder for possible mathematical or 
material unbalancing in accordance with the Federal Code of Regulations and found no evidence 
of material unbalancing or irregularities of the second bid.  Based on that review, the Department 
is prepared to award this project to the second bidder and believes it is unlikely that a 
substantially lower and qualified bid would be realized if the project were to be re-advertised.  
 
CONSEQUENCES 
 
The Department has determined that re-advertising this project is unlikely to result in lower bids.  
If this request for an additional $505,000 is not approved, the Department will not be able to 
award this SHOPP Mobility project and construction will be delayed. 
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Management System (TMS) elements.

Supplemental funds are needed to Award.

Revised Construction Capital Amount: $1,684,000
Current Construction Support Amount: $290,000
-------------------------------------------------------------------------
Total Revised Amount: $1,974,000
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4
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Department of
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  State of California  California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No.: 2.5e.(3) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Dennis T. Agar 
District 10 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 10-3174) 
RESOLUTION FA-17-05 

ISSUE 

Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request for an additional $1,150,000 in Construction Capital for the 
State Highway Operation Protection Program (SHOPP) Major Damage project (PPNO 3174) on State 
Route 108, in Tuolumne County, to close out the construction contract? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $1,150,000 in Construction 
Capital for the previously approved SHOPP Major Damage project (PPNO 3174) on State Route 108, 
in Tuolumne County, to close out the construction contract. 

RESOLUTION 

Resolved, that $1,150,000 be allocated from the Budget Act of 2017, Budget Act Item 2660-302-0042, 
to provide funds to close out the construction contract of the following project. 

Component 
Programmed 

Amount 

Initial 
Commission 
Allocation 

Department 
Authorized

G-16-12 
Allotment 

Total 
Allotment 

Total 
Expended 

to Date 

Department 
Supplemental 

Allocation 
Request 

Revised 
Commission 
Allocation 

% Request 
Over  

Commission 
Allocation 

Capital  $6,500,000  $6,500,000 $ 0  $6,500,000  $6,500,000 $1,150,000  $7,650,000 17.7% 
Support  $   860,000  $   860,000 $ 0  $   860,000  $   570,294 $             0  $   860,000 0% 

Total Supplemental Allocation Request $1,150,000 

Tab 59
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

 
PROJECT DESCRIPTION 
 

This project is located along State Route (SR) 108 at post miles (PM) 7.5 to 32.0 near Sonora in 
Tuolumne County.  Considering trees on both sides of the road, the work covered 49 lane-miles.  This 
project was conducted as a Director’s Order, pursuant to the State of Emergency for State Agencies 
issued January 2014 by Governor Jerry Brown, in response to the potential adverse effects to public 
health and safety associated with the tree mortality epidemic in the Sierra Nevada; which was 
followed by a Proclamation of a State of Emergency issued by the Governor on October 30, 2015.  In 
direct response to these Proclamations, the Department initiated several emergency contracts to 
remove the dead and dying hazardous trees along the affected State Routes in Tuolumne County.   
 
On March 29, 2016, the Department authorized Contract 10-1G350 under Commission Resolution    
G-16-11.  Contract 10-1G350 was one of several emergency contracts to go to construction, and was 
one of the first tree removal contract awarded Statewide.  The contract was awarded using the 
Emergency Limited Bid Contract method with an allotment of $6,500,000.  The scope of work 
included assessment and removal of all the trees that were a direct hazard to the roadway or a fire fuel 
source within 100 feet of the roadway centerline.   
 
At the time this contract was initiated the Department Maintenance Tree Crews identified 4,300 trees 
for removal, within the project limits, on either Department Right of Way, private or National Forest 
Service lands.  Before the work began, a public outreach campaign was performed and Department 
staff obtained right-of-way agreements from the 738 private property owners within project limits.  
 
In order to find a disposal location for the massive amount of material generated from tree removal 
operations, Department staff negotiated contracts with the local timber mill and biomass plant prior to 
the start of tree removal operations.  Over 98 percent of the material generated from the hazard tree 
removal operations was sent to the timber mill and local biomass plant, and approximately $550,000 
in revenue was generated from the tree removal.  This timber-revenue was used to mitigate the 
extensive tree mortality escalation by being credited back to the contract which allowed for the 
removal of additional hazard trees.       
 
However, during the course of the project, the tree mortality rate increased significantly within the 
project limits, as well as beyond the project limits.  On September 26, 2016, consistent with 
Commission Resolution G-16-11, a Supplemental Directors Order was approved by the Department to 
extend the project limits an additional 70 lane miles to PM 66.97.  Based on information provided by 
the contractor, the project team determined that only $4,000,000 had been expended of the original 
budget.  Because projections indicated that this work could be completed within the original budgeted 
allocation, supplemental funds were not added to the contract through the Supplemental Directors 
Order.  
 
Upon contract completion, a total of 11,980 trees (7,680 trees over the original scope) were removed 
over 119 lane miles (70 lane miles more than the original limits).  On a per tree basis, this was one of 
the most efficient operations occurring Statewide. 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

REASON FOR INCREASE 

Based on the extra work bills paid to date, and the outstanding billing estimate provided by the 
contactor, it was believed that the completed work was within the contract allotment and the contract 
was accepted on December 23, 2016.  The Proposed Final Estimate (PFE) was sent to the contractor 
on March 21, 2017 for total contract payment of $6.5 million.  However, during the contractor’s 
review of the PFE, the owner of the company discovered errors in the billings submitted to the 
Department.  On June 1, 2017 the contractor responded to the PFE with an additional $2.2 million in 
corrected billing.   
 
This contract was initiated at the same time as other emergency hazard tree removal and storm-related 
contracts.  The Department redirected available limited staff and consultants to these projects.  Due to 
limited resources, the Department ultimately underestimated the daily costs of work performed as the 
rate of tree mortality increased during the life of this project.  The Department recognizes the 
consequence of not assigning enough resources to appropriately monitor daily costs and seeking 
authority to increase the budget when extending the project limits and work.  The Department will re-
evaluate and improve how to appropriately resource emergency work to ensure proper oversight of 
contractor invoicing and timely budget increase requests.   
 
Department staff reviewed the contractor’s response to the PFE and determined that $1,150,000 in 
billing were verifiable and should be paid to the contractor.   
 
CONSEQUENCES 
If this request for an additional $1,150,000 is not approved, construction close-out will be delayed 
with the risk that the Department would have to pay out potentially higher costs through arbitration for 
claims filed by the contractor. 
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Near Sonora, from Soulsbyville Road to Old
Strawberry Road. Outcome/Output: Remove and
dispose of hazardous trees adjacent to roadway.

Supplemental funds are needed to Close-Out.

Total revised amount $7,650,000

10-3174
SHOPP/2015-16

302-0042 $6,500,000 $6,500,000
SHA
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SHOPP/2017-18
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    State of California  California State Transportation Agency 
    DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No.: 2.5e.(4) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Carrie Bowen 
District 07 - Director 

Subject: SUPPLEMENTAL FUNDS ALLOCATION FOR PREVIOUSLY VOTED PROJECT 
(PPNO 07- 0444E) 
RESOLUTION FA-17-06 

ISSUE 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request for an additional $138,300,000 in 
Construction Capital for this State Highway Operation Protection Program (SHOPP), Bridge 
Replacement project – Schuyler Heim Bridge - (PPNO 0444E) on State Route 47 in Los Angeles 
County, to complete construction? 

RECOMMENDATION 

The Department recommends that the Commission allocate an additional $138,300,000 in 
Construction Capital for the previously approved SHOPP Bridge Replacement project – 
Schuyler Heim Bridge (PPNO 0444E) on State Route 47, in Los Angeles County, to complete 
construction. 

RESOLUTION 

Resolved, that $138,300,000 in Construction Capital be allocated to provide funds to complete 
construction for the following project: 

Dist-Co-Rte 
Construction 
Component 

Original 
Allocated 
Amount 

Total 
Authorized 

Amount 

Supplemental 
Funds 

Request 
Revised 

Amount 

% Over 
Authorized 

Amount 
07-LA-047 Capital $210,347,000 $290,121,000 $138,300,000 $428,421,000 47.7% 

Total Supplemental Funds 
Request $138,300,000 

Tab 60
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PROJECT DESCRIPTION  
 
The Schuyler Heim Bridge Replacement project replaces the original 6-lane vertical–lift span 
bridge with a 7-lane bridge that includes a southbound auxiliary lane and standard emergency 
shoulders.  The bridge is being constructed as a fixed-height structure, using pre-stressed 
concrete box girders measuring over 4,120 feet in length.  When completed, the bridge will 
conform to current seismic and roadway standards, provide for enhanced driver safety, and 
reduce future maintenance costs.  In addition, the new fixed bridge configuration will improve 
traffic flow considerably for passenger vehicles and trucks, since bridge service will no longer be 
interrupted for marine vessel passage.  
 
BACKGROUND 
 
In August 2010, the Commission originally allocated $230 million in Construction Capital 
funding for this project.  The construction contract was awarded to MCM Construction, Inc. 
(Contractor).  The Total Project Budget, including support costs, is $432 million.   

 

Project Phase 
Authorized 

Cost 
Expended 

Cost To Date 
Available 

Budget Comments 
0 PA&ED  $      7,150   $     6,604   $               0  Phase closed  
1 PS&E  $    14,390   $   11,611   $               0  Phase closed 
2 R/W Sup  $      4,310   $     2,809   $        1,501  On-going 
3 Con Sup  $    79,000   $   41,407   $      37,593  On-going 
4 Con Cap  $  290,100   $ 208,037   $      82,063  On-going 
9 R/W Cap  $    37,000   $     8,498   $      28,502  On-going 

 Total  $  431,950   $ 278,966   $    149,659   
 
In September 2011, the project began construction with an expected baseline completion date of 
March 29, 2016.   
 
The replacement bridge is being constructed in two primary stages: 
 

• Stage 1:  Consists of constructing the northbound portion of the bridge immediately 
adjacent to the original bridge structure.  This portion of the new bridge has been 
constructed and opened to traffic on June 8, 2015; providing one lane in each direction 
and a northbound auxiliary lane, meeting the seismic safety project purpose. 

 
• Stage 2:  Consists of the demolition of the original bridge and the construction of the 

southbound portion of the new bridge, on the same alignment as the original bridge. The 
above-water portion of the original bridge has been demolished and the approach ramps 
for the new southbound bridge have been largely completed.  However, 45 percent of 
the original bridge foundation still needs to be demolished and the new southbound span 
across the harbor channel, in the same alignment as the original bridge, has not yet been 
constructed.   
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In September 2015, due to the complexity of the superstructure bridge removal, and unanticipated 
utility conflicts, an additional $21.2 million of G-12 funds were approved by the Department.   

 
On March 17, 2016, when 58 percent of Stage 2 of the project had been completed, the 
Commission authorized an additional $58.5 million; bringing the current Construction Capital 
budget to $290.1 million.  The construction completion date was also extended to June 2019.   
 
At this time, construction is 81 percent complete, with total project expenditures of $279 million 
to date.  The Department has sufficient remaining support budget to complete the project. 

 
REASON FOR COST INCREASE 
 
In May 2016, demolition of the four existing bridge piers began using concrete crushing method.  
The removal method performed well, and as planned, for the two land piers and the above water 
portion of the two channel piers, and the removal of the two land piers was completed in two 
months.  However, as the removal work of the channel piers progressed into deeper water and 
below the mudline, production slowed down considerably.  In January 2017, the Department 
determined that the proposed underwater demolition equipment, selected by the Contractor, was 
not adequate to demolish the extensive underwater concrete structures. When it became clear that 
the proposed method was not feasible, demolition work was immediately halted with 
approximately 55 percent of the channel piers removed.  The concrete crushing demolition 
method proved ineffective when working in deeper water on a larger than anticipated concrete 
foundation. 
 
As a result, a substantial portion of the original underwater piers in the channel remain in place, 
blocking further progress in constructing the southbound portion of the new bridge.  With the 
current design of the southbound bridge segment, it is necessary to fully demolish these portions 
of the original bridge foundations.  Even if a new bridge design is used, that avoids the original 
foundations, the original foundations will still need substantial demolition in order to clear the 
port channel to a depth of 47 feet below the water as specified by the U.S. Army Corps of 
Engineers.   
 
Therefore, the cost associated with this $138.3 million request consist of:  
 

1. Demolition of underwater piers,  
2. Resolution of Current Disputes, and  
3. Risk and Exposures   

 
The following are details regarding the cost increase:      
 

1. Demolition of underwater piers - $80.8 million   
 Utilizing the wire-saw demolition method for pier demolition.  The wire-saw method 

entails drilling holes through the underwater concrete piers, running wire through drilled 
holes and pulling the wire through the concrete similar to a band saw type operation.  This 
will allow for a precision cut to produce a pre-determined size and mass for efficient lifting 
and off-site disposal.  Unlike the previously deployed concrete crushing method, the wire-
saw method does not require full time underwater visual observation, so the difficult 
conditions involving visibility of the piers is not as significant an issue as with the concrete 
crushing method. 
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The wire-saw method has proven successful on similar projects:  
• Port of Long Beach (i.e., power plant underwater intake structure) where 

similar conditions of the project site being below the mudline also existed.  The 
underwater intake structure was much larger and had thicker walls than the as-
built drawings had shown.   

• Port of Los Angeles removal of a 14.5 foot diameter concrete and metal sheet 
pile cell at Berth 29 at a depth of 28 feet below the water.   

• East span of the San Francisco Oakland Bay Bridge to remove the above water 
portion of 10 piers.   

 
The wall thickness of the underwater concrete piers still needing to be removed varies from 4 feet 
to 9.5 feet.  In order to speed up the time required to make these cuts, the subcontractor has 
proposed a work sequence that will allow the use four wire saws at once.  A fifth saw will be on 
standby in case of breakdowns.  The work will be performed in two 12-hour shifts, six days a 
week, until the saw cutting is done.  The cost for using the wire saw method is as follows: 

• $61.4 million direct costs 
 $52.3 million for actual demolition costs (wire saw)  
 $9.1 million for supporting costs to the demolition (break up and 

disposal of concrete, modify above water work platform, and 
miscellaneous force account work)  

• $3.1 million for standby equipment until the controlling operation resumes in 
January 2018 

• $11.3 million for 10 months of additional time extension costs 
 $0.9 million for time related overhead costs  
 $10.2 million for equipment, trestle, falsework rental costs 
 $0.2 million for land and office rental costs  

• $5 million for turbidity control curtain replacement and water quality 
monitoring 

 
The Department has negotiated a fixed time and price lump sum change order (pending 
supplemental funding approval) which will include language that contractually binds the 
contractor to remove the remainder of the foundations needed to complete the project.  The change 
order language will require both Prime and subcontractor take out a Performance Bond which will 
provide the Department some recourse, should the contractor fail to perform.  The Department has 
gathered considerable dimensional information for the existing foundations that will be included in 
the Contract Change Order documents.     

 
2. Resolution of current disputes - $44 million  
 During Stage 1 of construction, the Contractor encountered difficulties in pile installation, 

claimed differing site conditions for encountering artesian conditions and injected hot 
water, and subsequently requested additional compensation and time to complete the work.  
These claims were submitted to the Dispute Resolution Board (DRB) and its 
recommendations found in favor of the contractor.  The cost associated with the disputes 
being heard by the DRB is $39.8 million and there remains $4.2 million of disputes that 
have yet heard by the DRB. The breakdown of all disputes is as follows: 
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• $20.5 million for claims related to the difficulty in driving piles in the water 
because of differing site conditions  

• $2.4 million for claims due to delay-related inefficiencies of work on the bridge 
superstructure (box girders, falsework, columns, concrete barrier, light 
pedestals) because of the delay in the completion of the pier demolition   

• $16.9 million in delay costs (20 months of delay) for the work on Stage 1 and a 
portion of the work on Stage 2  

• $4.2 million for claims related to the difficulty in driving piles on the land 
because of differing site conditions (This is pending a DRB review) 

 
It should be noted that the March 2016 claim settlements were for bridge demolition, 
utilities, and the removal of piers, whereas these claims are mostly for the difficulties with 
installing piles for the new bridge.     

 
3. Risks and Exposures - $13.5 million   
 The Department has developed a Risk Management and Exposure Report for the remainder 

of project construction which has a 50 percent confidence level, for work associated with 
continuing the pier removal and construction of Stage 2.  As work progresses and 
conditions and issues are resolved, the confidence level will be adjusted accordingly, and 
the Commission will be apprised of any new information. The projected costs based on 
possible risk and exposure are as follows: 

 

• $5.0 million for soil strengthening to support the piles for the northbound 
bridge. Once the underwater pier removal is completed, the soil around the piles 
could be profoundly disturbed   

• $4.8 million for pile mitigation to repair anomalies similar to those encountered 
in Stage 1 due to differing site conditions   

• $3.7 million for additional delay claims 
 

OPTIONS CONSIDERED  
 
The Department has considered and fully vetted three options for moving forward: 
 

1. Continuing on with the existing contract, with appropriate modifications, as noted 
previously  

2. Terminating the existing contract and issuing a new one 
3. Terminating the existing contract and not completing southbound bridge 
  
1. Continuing with the Current Contract  

This option would engage the wire saw method for removing the existing bridge piers and 
sustain the current design. 

 
The following risks associated with continuing with the current contract have been 
identified: 

• Wire sawing has been shown to work in similar site conditions, however it is 
not a rapid process.  The time estimated by the specialty contractor to complete 
the wire saw work and remove the remainder of piers is 10 months. Since 
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demolition work has not yet been re-initiated, the actual rate of progress has yet 
to be determined.  

• Existing piles will still have to be removed, below the existing foundation, in 
the areas where the large piles for Stage 2 will be placed. 

• New foundation work could be identified, as unknown site conditions could 
make for a difficult drilling environment, which could result in additional 
project delay and cost increases.  

 
2. Terminating the Contract and Issuing a New Contract 

Termination of the existing contract would result in 2 to 3 years of additional time to 
complete the project versus the preferred option of continuing with the current 
contract.  This additional time would be due to the time required to: (a) complete the bridge 
re-design, (b) securing and updating necessary permits, and (c) re-advertise for a new 
contract, make a contractor selection and complete the contracting process. 
 
A redesign of the project would also require the need to increase the southbound channel 
bridge span, so as to avoid the problematic existing foundations.  This redesign would 
result in a horizontal re-alignment of the southbound bridge and require significantly 
deeper girders than the adjacent northbound structure.  The total cost, associated with the 
termination option, is estimated to be $8 million more than continuing with the current 
contract.   

 
The following risks and challenges have been identified for this option:  

Permits 
• The current environmental permits are valid through 2023; new permits would 

be required, rendering the current permits invalid and could take approximately 
18 months to obtain, which will also delay the project.  

• New environmental clearance may be needed. 
• A new Right of Way Certification would be required. 

Site Work 
• Redesign would still require partial removal of the existing underwater piers to 

47 feet below the water, to comply with U.S. Army Corps of Engineers 
navigation requirements.  Concrete removal would utilize a wire-saw method as 
proposed in the continue option.  

• Deep foundation work could produce difficult drilling conditions and could 
cause further cost increases to the project.  

• Potential future construction cost escalations for a newly redesigned project.  
• Maintenance of the falsework (temporary support structure) left in place to 

secure the partially completed structure.  Portions of the incomplete frames 
would need falsework to keep them supported for the duration of the re-design 
period until the new contractor can take over.  At a minimum, the Department 
will need to purchase enough falsework material to support three spans of 
superstructure and hire a firm to monitor and maintain them for the duration of 
the re-design.  The cost associated with this is estimated at $3 million.  
[Falsework risks:  Even with a firm monitoring and maintaining the falsework, 
in the event, of an earthquake, extreme rainfall or any other catastrophic type 
event that should occur, the falsework could fail and the partially completed 
bridge that is resting on it may collapse or sustain irreparable damage.  The 
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cost to remedy the situation, whatever that may be, will be the responsibility 
and at the cost of the State.  Also, if and when another contractor takes over the 
unfinished bridge left by this contract, the State will be liable for the work of the 
old contractor, including the falsework monitoring and maintenance until the 
falsework is removed.] 

Economic Impacts: 
• Due to the prolonged traffic capacity reduction because of the partially 

constructed project, substantial goods movement impacts will would occur, and 
cause potential negative effects on port business activity and customer 
satisfaction.  

• Further schedule impacts could also be realized due to the issuing of a new 
contract and contractor. 

. 
3. Terminating the Contract and Not Completing Southbound Bridge 

Terminating the contract and not proceeding with the completion of the southbound bridge 
has the following impacts: 

 
Public Impacts:  
• Partial completion of the Schuyler Heim Bridge project would not meet the 

purpose and need of the project.  The original vertical-lift span bridge had 6 
lanes. At this time, the partially-completed bridge only has 3 lanes.  Because of 
the reduced roadway capacity, the additional time spent idling, in traffic costs 
for the users of the Schuyler Heim Bridge, is estimated at $130,000 per day. 

• Although, this bridge replacement project has 81 percent of the work completed 
it would only operate at 43 percent of its roadway capacity.  The northbound 
bridge is 100 percent complete but currently operates at 50 percent of its 
roadway capacity of what the original bridge handled. 

• There are no emergency shoulders on the northbound bridge. 
• Idling cars and trucks would create additional pollutants, which could result in 

increased health consequences.   
Cost Impacts: 

• The cost to terminate the contract is $23.9 million, plus an additional $44 
million, at a minimum, to settle existing claims with the current Contractor.  
The Department may also receive one additional claim for an unknown amount 
for terminating the contract.  

• The Department is still required to remove the piers, down to the top of the 
foundations.  A new project will have to be programmed, at an estimated cost of 
$69.7 million, to complete this work. 

• Portions of the incomplete frames would need falsework to keep them 
supported until a permanent support structure is in place. At a minimum, the 
Department will need to purchase enough falsework material to support three 
whole spans of superstructure and hire a firm to monitor and maintain them for 
the duration until a permanent support structure is built. This cost is estimated to 
be approximately $3 million for the first three years.  

• Significant Federal funds have been expended on the project.  There is a risk 
that the Federal government could ask for a return of all, or a portion, of its 
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investment due to the project being unfinished.  The current amount of federal 
funds on the project is approximately $271 million. 

 
 
Economic and National Impacts 
• The Schuyler Heim Bridge is a vital link to a National Defense Strategic 

Seaport, the Port of Long Beach.  Not completing this project could have a 
negative effect on the operational readiness of the seaport. 

• An unfinished bridge will have a dramatic effect on both Ports’ economic 
competitiveness worldwide or nationwide and California’s economy.   

• The new Schuyler Heim Bridge provides a critical route to both Interstate 710 
and Interstate 110.  In the event of an earthquake disrupting service to both the 
Gerald Desmond Bridge and Vincent Thomas Bridge, the new bridge could 
provide a service route that would enable emergency response vehicles to 
access Terminal Island. 

 
 

OPTION PREFERRED  
 
After careful, thoughtful and fully vetting the three options detailed above, the Department has 
determined that the best option for moving forward would be Option 1 which would be to continue 
on with the existing contract, with appropriate modifications, as detailed earlier. 

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No.: 4.24 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Tony Tavares, Chief 
Division of Maintenance 

Subject:    AMENDMENT TO THE MAJOR DAMAGE RESTORATION RESERVATION 
RESOLUTION G-17-41 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California Department 
of Transportation (Department) request to increase the adopted 2016 State Highway Operation and 
Protection Program (SHOPP) Major Damage Restoration Reservation (Reservation) by an additional 
$200,000,000, above the current $140,000,000 reservation amount, to a new total of $340,000,000 
for Fiscal Year (FY) 2017-18. 

RECOMMENDATION: 

The Department recommends that the Commission approve an increase to the SHOPP Major Damage 
Restoration Reservation by an additional $200,000,000, from $140,000,000 to $340,000,000, to 
become effective immediately. 

DISCUSSION: 

In FY 2017-18, the Commission adopted $140,000,000 for the Reservation funds in the 2016 
SHOPP.   

The Department has approved a total of $225,000,000 for Major Damage Restoration emergency 
contracts as of November 7, 2017.  Additional funding capacity of $200,000,000 is needed to meet 
the current level of emergency contracts being received.  Thereafter, the Department will determine 
if any additional funding is necessary for the remainder of FY 2017-18.  

The work done under these emergency contracts does not necessarily restore facilities to pre-disaster 
conditions; but rather the emergency work is focused on getting the facilities reopened as safely and 
quickly as possible.  When a follow-up permanent restoration project is needed, Reservation funds 
from the SHOPP Major Damage (Permanent Restoration) program are used.  The Department will 
not be able to determine the scope, schedule and cost of permanent restoration projects until proper 
site evaluations and project development activities can be conducted.  These activities will take place 
in future years.   
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“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

 
BACKGROUND: 
 
On August 17, 2016, the Commission approved Resolution G-11-16, which amended Resolution  
G-00-11, and requires the Department to request an amendment to the adopted SHOPP if the annual 
Major Damage Restoration Reservation is not sufficient to fund emergency projects.  As part of the 
conditions set forth in G-11-16, the Department must request additional funding at the next regularly 
scheduled Commission meeting following the need for an increase to the Major Damage Restoration 
Reservation.  Federally funded emergencies are not included in SHOPP programming capacity 
because the specific need for the funds cannot be predicted.  Therefore, a reservation amount is set-
aside each year to respond to emergencies as they occur and the Department seeks reimbursement for 
projects included in federally approved emergency declarations.  Such projects are granted additional 
federal obligation authority.   

 



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m

To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No.: 2.1a.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of  
Transportation Programming 

Subject:  SHOPP AMENDMENT 16H-020 

ISSUE: 

Should the California Transportation Commission (Commission) approve the California 
Department of Transportation (Department) request to amend the State Highway Operation and 
Protection Program (SHOPP) under SHOPP Amendment 16H-020? 

RECOMMENDATION: 

The Department recommends that 22 new capital projects to be amended into the 2016 SHOPP, 
as detailed in Attachment 1.  These amendments summerized below, would be funded from the 
Major Damage Restoration, Collision Reduction and 2016 SHOPP programming capacity  

2016 SHOPP Summary of 
New Projects by Category No. FY 2016-17 

 ($1,000) 
FY 2017-18 

($1,000) 
FY 2018-19 

($1,000) 
FY 2019-20 

($1,000) 

Major Damage Restoration 14 $34,465 $3,500 $0 
Collision Reduction 8 $10,269 $3,851 $36,958 
Total Amendments 22 $44,734 $7,351 $36,958 

The Department further recommends that the capital projects, detailed in Attachment 2 be 
amended in the 2016 SHOPP to update cost, scope and schedules and to make other technical 
changes. 
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BACKGROUND: 
 
In each even numbered year, the Department prepares a four-year SHOPP which defines 
major capital improvements necessary to preserve and protect the State Highway System.  
Periodically, the Department proposes amendments to the SHOPP to address newly 
identified needs prior to the next programming cycle.  Between programming cycles, the 
Department updates scope, schedule and cost to effectively deliver projects.   
 
Senate Bill 486, approved by Governor September 30, 2014, requires Commission approval of 
projects amended into the SHOPP. 
 
 
 
Attachments  
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List of New 2016 SHOPP Capital Project Amendments

Major Damage Restoration, continued

Major Damage Restoration

17-18
02-Tri-299
9.5/10.5

3708
0218000044

3H880

$0
$0

$20
$500
$10

$2,000
$2,530

Near Burnt Ranch, from 0.2 mile west of Veterans Hall
Road to 0.1 mile east of Hennessey Road.  Repair 
damaged culverts, repair roadway, and pressure grout
voids in embankment fill.

201.130
Assembly:  2

Senate:  4
Congress:  2

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

1

17-18
02-Tri-299
36.0/44.0

3705
0218000032

3H780

$0
$0
$0

$500
$30

$1,600
$2,130

Near Helena, from 0.9 mile west of E Fork Road to Sky
Ranch Road.  Replace burnt timber lagging, repair 
roadway structural section, replace metal beam
guardrailing, replace roadside signs, remove hazard
tress/debris, and rock scale slopes.

201.130
Assembly:  2

Senate:  4
Congress:  2

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

2

17-18
03-ED-49
11.3/11.7

3328
0318000059

3H760

$0
$0
$5

$140
$10

$610
$765

In Diamond Springs, from 0.1 mile north of Missouri
Flat Road to Diamond Meadows Way.  Replace 
damage culverts, regrade drainage ditches, and repair
roadway.

201.130
Assembly:  5

Senate:  1
Congress:  4

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

3

17-18
03-Nev-80
31.0/31.8

4307
0318000066

3H810

$0
$0

$30
$410
$100

$3,500
$4,040

Near Floriston, from 0.5 mile east of Farad
Undercrossing to Sierra County line; also in Sierra
County, from the Nevada County line to the Nevada
state line.  Remove slide debris, construct debris
detention basins, and regrade drainage ditches.

201.130
Assembly:  1

Senate:  1
Congress:  1

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

4

17-18
03-Sac-5

23.6
5871

0318000083
3H880

$0
$0
$0

$50
$0

$400
$450

In the city of Sacramento, at West End Viaduct No. 24
-0069L.  Repair bridge deck and replace damaged
bridge rail.

201.130
Assembly:  7

Senate:  6
Congress:  6

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

5
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List of New 2016 SHOPP Capital Project Amendments

Major Damage Restoration, continued

17-18
03-Sac-160
L7.9/L8.2

6253
0318000080

3H860

$0
$0
$0

$300
$0

$2,500
$2,800

Near Rio Vista, from 0.4 mile south of W Brannan
Island Road to 0.1 mile south of W Brannan Island
Road.  Repair eroded embankment, place rock slope
protection (RSP), and repair roadway.

201.130
Assembly:  11

Senate:  3
Congress:  3

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

6

17-18
04-Son-Var

Var
0779F

0418000171
0Q900

$0
$0
$0

$2,300
$10

$7,600
$9,910

In Sonoma County, on various routes at various
locations.  In Santa Rosa, on Route 101, from College
Avenue to 0.3 mile south of Airport Boulevard (PM 20.7
to PM 26.0); also near Kellogg, on Route 128, from 0.1
west of Franz Valley Road to 0.7 mile east of Foss Hill
Road (PM 21.8 to PM 24.7); also in Napa County, on 
Route 128 from Sonoma County line to Petrified Forest
Road (PM 0.0 to PM 3.6); also near Kenwood, on 
Route 12, from Hoff Road to Madrone Road (PM 25.7
to PM 32.9); also near Sears Point, on Route 37, from
0.1 mile west of Reclamation Road to Sears Point Road
(PM 21.8 to PM 24.7).  Reconstruct guardrailing, 
replace roadside elements, and repair roadway.

201.130
Assembly:  2,4,10

Senate:  2,3
Congress:  2,5

4 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

7

17-18
05-SCr-9

11.0
2730

0517000095
1J400

$75
$125
$20

$400
$30

$4,400
$5,050

Near Brookdale, at 0.1 mile south of Western Avenue.
Construct sidehill viaduct structure.

201.130
Assembly:  29

Senate:  17
Congress:  18

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

8

17-18
07-LA-1
8.6/8.8
5270

0717000344
1XF00

$0
$0

$100
$750
$100

$2,900
$3,850

In Long Beach, from 0.1 mile north of E Road to 0.3
mile south of East O Street.  Replace corroded and
damaged crib wall sections.

201.130
Assembly:  64
Senate:  28,35
Congress:  44

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

9

17-18
07-LA-110

21.6
5276

0718000050
1XF60

$0
$0
$0

$80
$0

$310
$390

In the city of Los Angeles, at northbound Pico
Boulevard offramp.  Remove and replace damaged
culverts, replace curb and gutter, and repair roadway.

201.130
Assembly:  53

Senate:  22
Congress:  34

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

10
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Major Damage Restoration, continued

18-19
08-SBd-15

R20.6/R20.9
3006U

0817000032
1H390

$286
$488
$20

$550
$10

$2,146
$3,500

Near Hesperia, from Cleghorn Road Undercrossing to
Route 138 at the southbound Cajon Truck Facility.
Reconstruct southbound truck scale that was destroyed
by the Blue Cut Fire.

PA&ED: 6/1/2018
R/W: 9/1/2018
RTL: 10/1/2018
BC: 6/30/2019

201.131
Assembly:  40

Senate:  23
Congress:  8

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

11

17-18
08-SBd-18

95.6
3009V

0818000059
1J510

$50
$75
$50

$100
$10

$375
$660

In Victorville, at 10th Street.  Remove and replace
damaged culverts, place slurry cement backfill, and
repair roadway.

201.130
Assembly:  33

Senate:  21
Congress:  6

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

12

17-18
08-SBd-40

149.3
3009T

0818000038
1J400

$0
$40
$0

$80
$10

$400
$530

Near Needles, at 1.1 miles east of 5 Mile Road.
Replace metal beam guardrail and repair roadway.

201.130
Assembly:  33 

Senate:  18
Congress:  6

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

13

17-18
12-Ora-241
33.0/39.1

5504B
1218000038

0R110

$60
$100

$0
$200

$0
$1,000
$1,360

Near the city of Orange, from 0.5 mile north of E
Santiago Canyon Road to Route 91; also on Route 91,
from Route 241 to Riverside County line.  Replace
metal beam guardrailing, replace roadside elements,
repair drainage systems, and repair roadway.

201.130
Assembly:  68

Senate:  37
Congress:  45

1 Location(s)

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

14

Collision Reduction

19-20
01-Hum-101
87.8/R91.5

7024
0117000013

0G510

$394
$582
$90

$616
$0

$1,301
$2,983

In and near Arcata, between West End Road and
School Road at four locations.  Construct shoulder
rumble strip, upgrade guardrail, construct guardrail
slope retaining wall, and place High Friction Surface
Treatment (HFST). 

PA&ED: 04/01/2019
R/W: 11/01/2019
RTL: 11/01/2019
BC: 04/01/2020

201.010
Assembly:  2

Senate:  2
Congress:  1

30 Collision(s)
Reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

15
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19-20
01-Men-20
24.7/24.9

4650
0116000188

0G430

$603
$843
$175
$718
$17

$1,303
$3,659

Near Willits, from 1.0 mile to 0.8 mile west of Three
Chop Road.  Widen eastbound shoulders, construct
guard railing, place High Friction Surface Treatment
(HFST), and extend an existing culvert.

PA&ED: 02/01/2019
R/W: 03/01/2020
RTL: 03/15/2020
BC: 08/15/2020

201.010
Assembly:  2

Senate:  2
Congress:  1

8 Collision(s) Reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

16

20-21
03-But-70

0.0/3.8
2296

0318000102
3H930

$3,400
$3,000
$2,500
$3,200
$3,218

$20,610
$35,928

Near Oroville, from Yuba County Line to south of East
Gridley Road/Stimpson Road; also, in Yuba County on
Route 70 from PM 25.7 to PM 25.8.  Widen for two-way
left-turn lane and standard shoulders.

PA&ED: 02/20/2019
R/W: 09/15/2020
RTL: 10/15/2020
BC: 04/01/2021

*  Phase NOT Authorized.

201.010
Assembly:  3

Senate:  4
Congress:  1, 3

35 Collision(s)
Reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17

*
*
*
*

*

21-22
04-CC-80
0.0/13.5
1497F

0416000044
0K160

$6,869
$6,869
$1,374
$7,327

$254
$52,621
$75,314

In various cities, from Alameda County line to 0.6 mile
west of Solano County line; also, in Alameda County in
Albany, from 0.4 mile west to the Contra Costa County
line (PM R7.6/8.0).  Install lighting and upgrade
concrete barrier.

PA&ED: 10/01/2020
R/W: 01/01/2022
RTL: 04/01/2022
BC: 10/01/2022

*  Phase NOT Authorized.

201.010
Assembly:  11, 14

Senate:  7, 9 
Congress:  5

460 Collision(s)
Reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18

*
*
*
*

*

18-19
06-Ker-46
26.8/47.0

6865
0617000214

0W410

$375
$525

$5
$390

$5
$1,309
$2,609

In and near Wasco, from 0.7 mile west of Brown
Material Road to Scofield Avenue.  Install centerline
and shoulder rumble strips.

PA&ED: 07/02/2018
R/W: 02/02/2019
RTL: 03/22/2019
BC: 09/26/2019

201.010
Assembly:  32

Senate:  16
Congress:  21

17 Collision(s)
Reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19
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19-20
07-LA-10

R12.3/R15.5
5152

0716000287
33260

$1,391
$3,888

$276
$3,544

$63
$18,394
$27,556

Near Culver City, from Arlington Avenue to Broadway
Street.  Replace raised islands on mainline and
collector-distributor roads with concrete barrier (Type
60) and install new lights from Arlington Avenue to
Hoover Street (PM R12.3/14.2).  Also install high mast
LED lighting at Route 10/110 Interchange.

PA&ED: 9/4/2018
R/W: 2/4/2020
RTL: 3/18/2020
BC: 5/19/2021

201.010
Assembly:  53,54

Senate:  24,30 
Congress:  34,37

404 Collision(s)
Reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

20

19-20
12-Ora-1
27.0/29.9

2470A
1216000120

0Q280

$515
$605

$0
$492

$0
$1,148
$2,760

In Huntington Beach, from Seapoint Street to Warner
Avenue at Boisa Chica State Beach.  Construct rumble
strips and install outer separation barrier in southbound
direction.

PA&ED: 12/15/2018
R/W: 1/15/2020
RTL: 1/30/2020
BC: 6/1/2020

201.010
Assembly:  74

Senate:  37
Congress:  48

2 Collision(s) Reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

21

18-19
12-Ora-261

0.0/0.3
4926F

1216000091
0Q130

$0
$412

$0
$320

$0
$510

$1,242

In Irvine, from Walnut Avenue to Jamboree Road.
Install double thrie beam median barrier to close gap
and crash cushion.

PA&ED: 6/19/2017
R/W: 11/1/2018
RTL: 11/15/2018
BC: 7/15/2019

201.010
Assembly:  68

Senate:  37
Congress:  45

3 Collision(s) Reduced

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

22
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01-HUM-101
R39.2/R48.3

2422
0115000115

0F360

Near Redcrest, from Englewood Park Undercrossing to
Eel River Bridge and Overhead.  Pavement
rehabilitation.

36.8 Lane Mile(s)

1 $579
$680
$85

$1,518
$6

$14,515
$17,383

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.121

02-LAS-299
25.5
25.6
3600

0215000106
1H110

Near Adin, at the Adin Maintenance Station (L5701).
Construct new facility.

1.0 Location(s)

2 $425
$1,350

$40
$1,540

$0
$4,880
$8,235

$425
$2,650

$40
$3,200

$20
$12,850
$19,185

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.352

02-PLU-70
90.3/96.0

3599
0215000086

0H760

In Plumas and Lassen Counties near Chilcoot, from
west of Summit School Drive Road to Route 395
(Lassen PM 0.0/3.9).  Roadway rehabilitation.

18 Lane Mile(s)

3 $1,030
$900
$70

$1,440
$0

$20,547
$23,987

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.122

02-SHA-5
 57.4
3542

4G400
0214000009

Near Pollard Flat, at Sims Road Undercrossing Bridge
No. 06-0111.  Replace bridge.

1 Bridge(s)

4 $590
$1,420

$130
$2,230

$0
$5,939

$10,309

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

02-SHA-5
66.6/66.9

Var
3543

0214000010
0218000047

4G410
4G41U

Near Dunsmuir, at from 0.3 mile south to 0.1 mile north
of Crag View Drive Undercrossing Bridge No. 06-0095
(PM 66.8); also, at Sims Road Undercrossing No. 06
-0111 (PM 57.4).  Replace bridges.

1 Bridge(s)
2 Bridge(s)

5 $660
$1,610

$130
$2,820

$0
$7,483

$12,703

$1,250
$2,880

$260
$4,799

$36
$16,860
$26,085

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.110
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02-SIS-5

3556
0214000030

4G630

In Siskiyou and Shasta Counties on Routes 5 and 89 at
various locations.  Upgrade Transportation
Management System (TMS) field elements.

16 Field Element(s)

6 $390
$710
$140
$720
$111

$2,650
$4,721

$390
$710
$140
$720
$196

$3,600
$5,756

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.315

02-TEH-36
87.8/88.8

3641
0216000052

1H740

Near Mineral, from 0.1 mile to 1.2 miles east of Route
89.  Curve improvement.

24 Collision(s) Reduced

7 $840
$950
$50

$1,240
$242

$4,324
$7,646

$840
$751

$50
$1,240

$401
$4,324
$7,606

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

02-TEH-99
 12.0/12.6

3606
0215000126

1H320

Near Los Molinos, from Josephine Street to Los
Molinos Creek Bridge.  Construct curb ramps,
sidewalks, lighting and drainage improvements.  (G13
Contingency Project)

28 Curb Ramp(s)

*  Phase NOT Authorized.

8 $310
$460
$230
$640
$119

$2,970
$4,729

$310
$460
$230
$640
$891

$4,600
$7,131

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.378

*

*

02-TRI-3
 58.7/61.9

3485
0212000073

4F220

Near Trinity Center, from north of Preacher Meadows
Road to north of El Dorado Way.  Replace Swift Creek
Bridge No. 05-0059. 

1 Bridge(s)

9 $930
$1,680

$100
$2,090

$820
$7,200

$12,820

$930
$1,680

$100
$2,090

$820
$8,627

$14,247

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

02-TRI-299

3555
0214000028

4G610

In Trinity County on Route 299 and Route 3 at various
locations; also, in Shasta County on Route 299 at PM
2.7.  Make worker safety improvements.

12 Location(s)

10 $425
$745
$160
$775
$79

$2,200
$4,384

$425
$745
$160
$775

$79
$2,500
$4,684

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

03-BUT-99
13.3/45.9

2433
0315000145

0H330

In and near Chico, from north of Route 162 to north of
Broyles Road.  Bridge rail upgrade at six locations.

999 Linear Feet

11 $610
$1,170

$160
$1,300

$210
$4,500
$7,950

$610
$1,170

$160
$1,425

$363
$5,235
$8,963

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.112

03-ED-50
0.0/80.4

3311
0315000200

0H500

In El Dorado County, from the Sacramento County line
to east of Stateline Avenue.  Upgrade guard rail to 
current standards.

5 Collision(s) Reduced

12 $150
$360
$55

$475
$25

$2,300
$3,365

$150
$360

$55
$475

$16
$3,450
$4,506

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

03-ED-50
R27.9/R29.8

6923
0317000152

0H341

Near Pollock Pines, at Sawmill Undercrossing No. 25
-0041; also at Sly Park Road (PM R30.17/R31.3).
Replace bridge, restore culverts, and add highway
lighting.

1 Bridge(s)

13 $230
$690
$11

$1,660
$10

$6,405
$9,006

$230
$690

$11
$1,660

$53
$8,850

$11,494

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

03-SAC-99
4.9

6916
0313000136

3F540

On Route 99, at South Lagoon Creek Bridge No. 24
-0028L, Lagoon Creek Bridge No. 24-0045L (PM 5.0),
and North Lagoon Creek Bridge No. 24-0027L (PM
5.1); also on Route 160 (PM 44.5) at American River
Bridge No. 24-0001L.  Scour mitigation and bridge
replacement.

2 Bridge(s)
4 Bridge(s)

14 $872
$2,000

$50
$3,100

$500
$20,270
$26,792

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.111

03-SAC-51 99
R32.1
6707

0314000024
4F100

In the city of Sacramento, on various routes at various
locations at Southbound Route 99/5 Connector
Overcrossing No. 24-0241F; also, on Route 80 at
Longview Ramp Overcrossing No. 24-0281K (PM
M9.15).  Seismic retrofit two structures. 

2 Bridge(s)

15 $321
$759
$18

$691
$0

$1,900
$3,689

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.113
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

03-YUB-20
0.1

8140
0313000033

3F560

In Marysville, at the Feather River Bridge No. 18-009.
Scour mitigation and retrofit piers.  (G13 Contingency
Project)

1 Bridge(s)

*  Phase NOT Authorized.

16 $1,240
$2,600

$200
$2,990

$550
$20,000
$27,580

$1,240
$2,700

$200
$4,100
$1,887

$26,441
$36,568

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
20-21

201.111
*

*

03-YUB-20
18.2/20.2

R18.0/20.3
9590

0313000020
3F510

Near Smartsville, from east of the Yuba River Bridge to
0.1 mile east of Smartsville Road.  Realign and widen
roadway.

20 Collision(s) Reduced

17 $4,700
$3,500
$1,000
$6,871
$2,750

$48,500
$67,321

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

04-NAP-29
37.0

0587M
0416000349

3G64A

In Calistoga, at Napa River Bridge No. 21-0018.
Environmental mitigation and plant establishment for
bridge replacement project.

1 Bridge(s)

18 $0
$200
$400
$150
$85

$500
$1,335

$0
$640
$400
$150

$85
$500

$1,775

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.111

04-SCL-17
 3.1

1499D
4J020

0415000244

Near Los Gatos, approximately 0.3 mile south of Alma
College Road.  Modify drainage system and repair 
slope washout.

1.0 Location(s)

19 $500
$375
$24

$322
$20

$529
$1,770

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.131

04-SCL-101
R9.0/R16.8

1483F
0415000022

2J890

In and near Morgan Hill, from south of Masten Avenue
to East Main Avenue.  Install edgeline and shoulder
rumble strips, concrete barrier and enhanced wet-night
visibility striping.

85 Collision(s) Reduced

20 $230
$300
$75

$450
$10

$1,760
$2,825

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.010
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

04-SCL-280
R2.9/17.8

1483K
0415000338

2J750

In San Jose, at Bird Avenue Overcrossing Bridge No.
37-0267 (PM R2.78); also in Los Altos Hills at
Arastradero Road Undercrossing Bridge No. 37-0251
L/R (PM 17.8).  Bridge seismic restoration.

3 Bridge(s)

21 $1,144
$1,034

$66
$550
$90

$2,414
$5,298

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.113

04-SF-101
2.0

0587D
0412000141

3G620

Near San Francisco, at Alemany Circle Undercrossing
No. 34-0033.  Rehabilitate bridge.  (G13 Contingency
Project)

1 Bridge(s)

*  Phase NOT Authorized.

22 $4,000
$3,000

$20
$3,250

$20
$32,400
$42,690

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.110
*

*

04-SON-37
2.6

0763L
0414000487

1A210

Near Vallejo, at east of Route 121.  Replace Weigh In
Motion (WIM) systems.

2 Location(s)

23 $506
$442
$20

$304
$10

$2,110
$3,392

$506
$592

$20
$554

$10
$2,280
$3,962

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.321

05-SB-1
R36.4/49.2

2586
0514000110

1G130

Near Santa Maria, from Solomon Road to Route 166.
Pavement rehabilitation.

18.6 Lane Mile(s)

24 $515
$916
$21

$905
$634

$8,114
$11,105

$515
$916
$104
$905
$795

$9,583
$12,818

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.121

05-SB-101
70.9
2522

0514000003
1F500

In Los Alamos, at Route 101/135 Separation No. 51
-0073L/R.  Replace bridge decks.

2 Bridge(s)

25 $650
$1,800

$250
$2,100

$100
$5,700

$10,600

$650
$1,800

$250
$2,100

$100
$7,000

$11,900

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

05-SBT-25
19.0

2293Y
0T641

0514000135

Near Hollister, north of San Benito Lateral.  Landscape
mitigation for project PPNO 2293.

26 $0
$334

$3
$300

$0
$96

$733

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.010

05-SCR-1
R0.0/R8.1

2452
0513000021

1C980

In Santa Cruz and Monterey Counties, from south of
Salinas Road to south of Larkin Valley Road
Undercrossing.  Construct maintenance vehicle pull
outs, repairing guardrail, improve gate access and
relocate irrigation equipment.

75 Location(s)
69 Location(s)

27 $652
$1,097

$49
$1,225

$0
$2,765
$5,788

$652
$1,097

$49
$1,225

$5
$2,900
$5,928

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

05-SCR-129
 1.4

2625
0516000010

1G990

Near Watsonville, at Lakeview Road.  Construct
roundabout and improve street lighting.

46 Collision(s) Reduced

28 $782
$1,341

$441
$1,335

$684
$4,481
$9,064

$782
$1,341

$441
$1,335

$749
$4,481
$9,129

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

05-SLO-1
32.6/32.6

32.6
0072

0515000097
0L721

In Morro Bay, at Toro Creek Bridge No. 49-0068R
(Bridge No. 49-0068R).  Replace bridge.

1 Bridge(s)

29 $1,424
$1,313

$167
$1,222

$906
$5,200

$10,232

$1,424
$2,300

$275
$2,400

$906
$5,200

$12,505

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

05-SLO-1
34.5

0072A
0515000098

0L722

Near Morro Bay, at Old Creek Bridge No. 05-49-0070R.
Replace bridge. 

1 Bridge(s)

30 $1,399
$1,190

$111
$1,145

$450
$4,200
$8,495

$1,399
$1,900

$200
$1,900

$450
$4,200

$10,049

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110
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Project Location and Description of Work
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

05-SLO-41
14.2/15.9

2532
0514000040

1F630

In Atascadero, from San Gabriel Road to Route 101
Southbound ramps.  Improve and construct new ADA
accessible pedestrian pathways and install Accessible
Pedestrian Signal (APS) systems.

126 Curb Ramp(s)

31 $827
$1,333
$1,082
$1,141

$163
$2,622
$7,168

$827
$1,333
$1,082
$1,141

$679
$3,550
$8,612

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

05-SLO-58
3.1

0072B
0515000099

0L723

Near Santa Margarita, at Trout Creek Bridge No. 05-49
-0091.  Replace bridge.

1 Bridge(s)

32 $1,419
$1,210

$104
$1,174

$308
$4,750
$8,965

$1,419
$2,500

$210
$2,900

$308
$5,987

$13,324

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

05-SLO-101
63.5/R65.2
63.5/65.2

0040C
0515000019

0G041

In San Luis Obispo County, near Paso Robles from 0.1
mile south to 0.1 mile north of San Marcos Creek
Bridge and from 0.1 mile south to 0.1 mile north of
South San Miguel Undercrossing.  Landscape
mitigation.

3 Location(s)
8 Lane Mile(s)

33 $0
$223
$28

$479
$0

$270
$1,000

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.120

06-FRE-5
0.0/1.7
6736

0615000040
0T230

Near Coalinga and Kettleman City, at the Coalinga-
Avenal Safety Roadside Rest Area from Kings County
line to Quist Undercrossing; also in Kings County, from
0.2 mile south of Avenal Cutoff Road to Fresno County
line (PM 26.4/26.7).  Repair aging water and 
wastewater systems.

2 Location(s)

34 $122
$783

$4
$841
$102

$2,703
$4,555

$122
$783

$4
$1,000

$102
$4,350
$6,361

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

06-FRE-99
0.0/14.9

6738
0615000066

0T360

Near Fresno, from the Tulare County line to American
Avenue.; also in Tulare County, from 0.9 mile north
of Kings River Bridge to Fresno County line
(R53.60/R53.94). Pave gore and miscellaneous areas,
construct maintenance vehicle pull outs and repair
irrigation systems.

45 Location(s)
31 Location(s)

35 $192
$720

$2
$540
$10

$3,189
$4,653

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.235
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

06-KER-5
5.6/8.8
6749

0613000243
0Q820

Near Lebec, from north Lebec Road to south of
Grapevine Road.  Rehabilitate drainage systems.

5 Drainage System(s)

36 $375
$670
$100
$690
$50

$5,100
$6,985

$375
$670
$100
$690
$150

$5,100
$7,085

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

06-KER-223
21.0/21.3

6709
0614000162

0S510

In and Near Arvin, at Derby Street.  Install traffic
signals.

6 Collision(s) Reduced

37 $348
$775
$345
$530
$74

$1,246
$3,318

$348
$775
$345
$530

$74
$1,396
$3,468

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

06-MAD-99
22.7/29.4

6732
0615000037

0T210

In and near Chowchilla, from Route 152 to the Merced
County line.  Roadway rehabilitation.   (G13
Contingency Project)

26 Lane Mile(s)

*  Phase NOT Authorized.

38 $499
$1,885

$30
$2,507

$30
$25,872
$30,823

$499
$1,885

$30
$2,507

$30
$17,000
$21,951

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.122

*

*

06-TUL-190
34.7/39.7

6286
0616000194

0H140

Between Springville and Camp Nelson, from east of
Balch Park Road to west of Wishon Drive.  Replace
deteriorated culverts and upgrade existing Guardrail.

7 Drainage System(s) 

39 $800
$950
$210
$600
$246

$2,228
$5,034

$800
$950
$210
$800
$246

$2,850
$5,856

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
19-20

201.151

06-TUL-190
R15.1/16.9

3032A
0618000088

0S311

Near Porterville, from west of Route 65 to S. Plano
Road.  Landscape Mitigation.

0.0 Collision(s) Reduced

40 $0
$330

$0
$490

$0
$400

$1,220

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010
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Performance Measure

FY
Program Code
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

07-LA-1
0.0/19.0

4998
0716000049

32160

In and near Redondo Beach, from Orange County line
to south of Topaz Street.  Upgrade ADA curb ramps,
upgrade metal beam guardrail, cold plane pavement,
and place Hot Mix Asphalt (HMA) and Rubberized Hot
Mix Asphalt concrete (RHMA) to rehabilitate pavement.

99.4 Lane Mile(s)

41 $1,680
$4,886

$920
$7,684
$1,554

$36,220
$52,944

$1,680
$4,886

$920
$7,684
$1,554

$38,220
$54,944

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.121

07-LA-1
17.4/62.8

4722
0714000086

30490

In various cities, from Calle Mayor to Ventura County
line; also on Routes 23 and 27, at various locations.
Construct storm water treatment Best Management
Practices.

24 Acre(s) treated/pollutant

42 $800
$1,823

$62
$956
$427

$4,740
$8,808

$800
$1,961

$62
$1,691

$427
$4,740
$9,681

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.335

07-LA-1
35.1/35.4

4903
0715000227

31690

In Santa Monica, at McClure Tunnel Bridge No. 53
-0008.  Enhance safety lighting inside tunnel.

1 Lighting Fixture(s)
150 Lighting Fixture(s)

43 $150
$592
$50

$703
$15

$4,280
$5,790

$150
$0
$0

$1,903
$0

$5,180
$7,233

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.170

07-LA-2
13.1/14.3

4420
0700021024

28830

In Los Angeles County, in various cities on Routes 60,
66, 164 and 210 at various locations.  Construct and
install storm water treatment Best Management 
Practices.

48.4 Acre(s) Treated/Pollutant

44 $995
$547
$50

$1,100
$36

$6,790
$9,518

$995
$2,447

$95
$2,200

$50
$6,790

$12,577

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.335

07-LA-2
 14.8/R22.6

5245
0717000174

34060

In Los Angeles and Ventura cCounties, on various
routes and at various locations.  Repair and
rRehabilitate rRamp mMetering 

ੈ
sSystems (RMS) and

vVehicle dDetection sSystems (VDS).

333 Field element(s)
215 Field Element(s)

45 $0
$3,047

$200
$4,840

$750
$19,154
$27,991

$0
$3,047

$200
$4,840

$750
$17,254
$26,091

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.315



List of 2016 SHOPP Amendments
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Program Code
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

07-LA-5
11.0/13.9

4910
0715000246

31750

In the cities of Los Angeles, Hollywood, Long Beach
and Signal Hill from Simons Underpass to Eastern
Avenue; on Routes 101, 405 and 710 at various
locations.  Replace 9 pump plants.  (G13 Contingency
Project)

9 Drainage System(s)

*  Phase NOT Authorized.

46 $360
$1,038

$30
$900
$10

$3,605
$5,943

$360
$1,038

$30
$1,500

$10
$4,803
$7,741

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

*

*

07-LA-5
18.3
5153

0716000290
33270

In the city of Los Angeles, at the westbound Route 10
connector to southbound Route 5.  Apply High Friction
Surface Treatment (HFST) and upgrade lighting.

62 Collision(s) Reduced

47 $215
$450
$15

$466
$10

$1,813
$2,969

$215
$1,152

$15
$1,095

$10
$2,600
$5,087

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

07-LA-5
8.2/20.4

5247
0717000172

34040

In Los Angeles County, on various routes and at
various locations.  Repair and rRehabilitate rRamp
mMetering sSystems (RMS) and vVehicle dDetection
sSystems (VDS).

356 Field element(s)
602 Field Element(s)

48 $0
$2,962

$18
$4,704

$173
$20,031
$27,888

$0
$2,962

$18
$4,704

$173
$23,670
$31,527

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.315

07-LA-5
R70.4
4847

0715000092
31360

Near Pyramid Lake, 4.4 miles north of Templin
Highway.  Remove and replace two sections of
damaged reinforced concrete pipe.  (G13 Contingency
Project)

2 Drainage System(s)

*  Phase NOT Authorized.

49 $180
$350
$20

$300
$0

$1,243
$2,093

$180
$350

$20
$970

$20
$1,384
$2,924

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

*

*

07-LA-10
R2.1/R11.1

4715
0714000055

30420

In the cities of Los Angeles and Santa Monica, from
Route 1/10 separation bridge to west of Crenshaw
Boulevard.  Roadside safety improvements.

207 Location(s)
214 Location(s)

50 $100
$490

$6
$490

$0
$2,935
$4,021

$100
$1,560

$48
$1,100

$30
$5,464
$8,302

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

07-LA-10
S0.2/47.7

5246
0717000173

34050

In Los Angeles County, on various routes and at
various locations.  Repair and rRehabilitate rRamp
mMetering sSystems (RMS) and vVehicle dDetection
sSystems (VDS).

255 Field element(s)
384 Field Element(s)

51 $0
$2,295

$18
$3,645

$54
$14,830
$20,842

$0
$2,295

$18
$3,645

$54
$15,515
$21,527

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.315

07-LA-14
R54.6/R66.2

4811
0715000006

31110

In and near Lancaster, from Vincent Ramp
Undercrossing to Avenue K 8 Overcrossing.  Roadside
safety improvements.

86 Location(s)
92 Location(s)

52 $118
$429

$5
$548

$0
$2,808
$3,908

$118
$1,200

$48
$1,430

$30
$3,257
$6,083

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

07-LA-57
R7.7/R11.8

4706
0714000032

30180

In San Dimas and Glendora, from Route 10 to Route
210.  Roadside safety improvements.

45 Location(s)
55 Location(s)

53 $100
$350
$20

$500
$0

$2,590
$3,560

$100
$1,200

$48
$1,150

$30
$2,768
$5,296

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

07-LA-91
R10.2/R10.4

4704
0714000024

30160

In Compton, at Compton Creek Bridge Overhead and
Off-Ramp offramp (No. 53-2235 and  No. 53-2237S)
and Artesia-Santa Fe Undercrossing No. 53-2238K;
also in Long Beach on Routes 710 and 110, at Harbor
Scenic Drive Overhead No. 53-2934 (PM 6.0) and Gaffy
Street Bridge No. 53-0397Y (PM R0.8).  Bridge seismic
retrofit and bridge rail upgrade.  (G13 Contingency
Project)

5 Bridge(s)

*  Phase NOT Authorized.

54 $2,260
$2,000

$85
$2,000

$0
$10,712
$17,057

$2,260
$3,500

$150
$3,500

$50
$10,712
$20,172

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.113

*

*

07-LA-91
R14.4/R16.6
R13.9/R16.9

4714
0714000057

30410

In Bellflower, from Downey Avenue to San Gabriel
River Bridge. In Long Beach, Bellflower and Cerritos,
from 0.2 mile west of Downey Avenue
Undercrossing to 0.2 mile east of San Gabriel River
Bridge.  Roadside safety improvements.

20 Location(s)
23 Location(s)

55 $99
$313

$4
$324

$0
$2,500
$3,240

$99
$1,720

$48
$1,320

$90
$3,601
$6,878

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235
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Performance Measure

FY
Program Code
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($1,000)
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Reference No.: 2.1a.(1)
December 6-7, 2017 

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

07-LA-101
0.0

4915
0715000277

31790

Near Encino, at Encino Pedestrian Overcrossing.
Replace pedestrian overcrossing.

1 Bridge(s)

56 $1,033
$3,205

$213
$1,361

$110
$6,685

$12,607

$1,033
$3,205

$500
$1,361
$1,067
$6,685

$13,851

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.110

07-LA-101
1.7/6.6
1.7/6.8
4814

0715000010
31140

In the city of Los Angeles, from Beaudry Avenue to
Hollywood Boulevard. In the city of Los Angeles,
from Beaudry Avenue to 0.1 mile south of N. Gower
Street.  Stabilize soil and erosion control. 

13 Acre(s) treated/pollutant
50 Acre(s) Treated/Pollutant

57 $310
$440
$19

$580
$0

$3,525
$4,874

$310
$1,200

$48
$1,043

$30
$4,468
$7,099

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.335

07-LA-105
R7.8/R10.3

4908
0715000241

31740

In Willowbrook and Lynwood, from Main Street to Mona
Boulevard.  Storm water mitigation including planting of
vegetation and the installation of irrigation systems.
(G13 Contingency Project)

8 Acre(s) treated/pollutant
17.5 Acre(s) Treated/Pollutant

*  Phase NOT Authorized.

58 $150
$890
$50

$952
$30

$2,546
$4,618

$150
$890

$50
$1,250

$30
$2,765
$5,135

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.335

*

*

07-LA-110
11.0
4849

0715000095
31380

Near Gardena, south of Redondo Beach Boulevard.
Replace culvert.

1 Drainage System(s)

59 $110
$375
$20

$375
$0

$2,530
$3,410

$110
$1,325

$20
$1,200

$50
$2,820
$5,525

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

07-LA-110
18.8/23.8

4785
0714000264

30910

In the city of Los Angeles, from Vernon Avenue to
Route 101.  Upgrade Metal Beam Guardrail to Midwest
Guardrail System, end treatments, and crash
attenuators.

13 Collision(s) Reduced

60 $306
$632
$45

$813
$25

$4,520
$6,341

$306
$2,280

$45
$1,357

$25
$4,520
$8,533

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015
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(Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Attachment 2
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

07-LA-134
2.6/4.8
4816

0715000011
31160

In and near Burbank, from Bob Hope Drive to Victory
Boulevard/Riverside Drive.  Stabilize soil and erosion
control.

10 Acre(s) Treated/Pollutant
12.5 Acre(s) Treated/Pollutant

61 $120
$300

$7
$410

$0
$2,297
$3,134

$120
$1,050

$48
$1,100

$30
$2,318
$4,666

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.335

07-LA-134
R6.3/R8.2

4848
0715000093

31370

In Glendale, from east of Concord Street Overcrossing
to west of Chevy Chase Drive Undercrossing at three
locations.  Restore culvert systems.  (G13 Contingency
Project)

3 Drainage System(s)

*  Phase NOT Authorized.

62 $200
$400
$50

$400
$0

$1,720
$2,770

$200
$1,200

$50
$1,175

$10
$1,810
$4,445

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

*

*

07-LA-210
R38.6/R38.9

4788
0714000281

30930

In Los Angeles County on Routes 210, 405 and 605 at
various locations.  Bridge seismic retrofit and bridge rail
upgrade at five locations.

5 Bridge(s)

63 $225
$1,137

$10
$1,060

$20
$5,243
$7,695

$225
$1,137

$20
$1,600

$130
$6,395
$9,507

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.113

07-LA-605
R17.0/R19.5

4713
0714000056

30400

In and near Industry, from south of Route 60 to Valley
Boulevard.  Roadside safety improvements. 

60 Location(s)

64 $168
$655
$60

$599
$0

$2,513
$3,995

$168
$900

$60
$1,283

$0
$2,779
$5,190

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

07-VEN-1
21.8/ 27.0

4855
31440

0715000118

In and near Dulah and Faria, from north of Route 101 to
Hobson County Park.  Restore and rehabilitate culverts.
(G13 Contingency Project)

24 Drainage System(s)

65 $240
$310
$30

$195
$55

$1,291
$2,121

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151



List of 2016 SHOPP Amendments
(Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)
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Reference No.: 2.1a.(1) 
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

07-VEN-1
 28.2
4601

0713000099
29650

Near Sea Cliff, at Willow Creek Bridge No. 52-003; also
in Ojai, on Route 33 at North Fork Matilija Bridges No.
52-0044 (PM 15.8) and No. 52-0173 (PM16.1).
Upgrade bridge railings to meet current standards.

724 Linear Feet

66 $958
$1,360

$61
$1,420

$757
$2,530
$7,086

$958
$2,300

$465
$2,000

$818
$2,657
$9,198

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.112

07-VEN-23
R3.3/R11.5

4688
0713000479

30250

In and near cities of Thousand Oaks and Moorpark,
from Route 101 to Route 118.  Rehabilitate pavement.

57 Lane Mile(s)

67 $1,300
$2,650

$100
$6,700

$860
$77,032
$88,642

$1,300
$7,500

$100
$17,000

$860
$92,445

$119,205

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.122

07-VEN-33
 7.6

4496
0712000083

29130

Near Oak View, at San Antonio Creek Bridge (No. 52
-0065).  Scour mitigation and bridge rail upgrade.

1 Bridge(s)

68 $1,640
$1,112

$600
$1,065
$2,500
$1,800
$8,717

$1,640
$1,112

$600
$1,460
$2,750
$2,460

$10,022

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.111

07-VEN-118
R24.1/R29.7

4894
0715000210

31650

In Simi Valley, from First Street to Yosemite Street.
Construct maintenance vehicle pullouts and access 
roads, pave gore areas, install smart irrigation
controllers and access gates.  Plant vines at bridge
wingwalls.

99 Location(s)
100 Location(s)

69 $677
$1,369

$39
$520
$10

$3,183
$5,798

$677
$1,369

$39
$1,292

$10
$3,250
$6,637

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

08-RIV-15
6.8/7.6
3001X

1C580
0812000333

In Temecula and Murrieta, from 0.2 miles south of 
Winchester Road/Banana Avenue to 0.2 mile south of
Warm Springs Creek Bridge; also from Temescal Wash
Bridge to Parkridge Avenue Undercrossing (PM
40.8/41.8).  Stabilize slopes to decrease sediment
transport.

7.5 Acre(s) treated/pollutant

70 $156
$296
$20

$320
$10

$885
$1,687

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.335



List of 2016 SHOPP Amendments
(Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Attachment 2
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

08-SBD-10
26.8/27.3

3003A
1C260

0812000273

In Loma Linda, from Richardson Street to Sterling
Avenue.  Roadside safety improvements.

67 Location(s)

71 $217
$240
$27

$223
$7

$1,150
$1,864

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

08-SBD-10
27.3/28.3

3003C
1C270

0812000272

In Redlands, from Mountain View Avenue to California
Street.  Gore and slope paving, construct access roads
and maintenance vehicle pull outs, vegetation control
under guardrail systems, remove dead plant material
and relocate electrical and irrigation systems.

69 Location(s) 

72 $358
$417
$43

$362
$7

$1,899
$3,086

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

08-SBD-10
30.0/30.9
26.8/34.2

3003F
0812000278
0817000219

1C290
1C29U

In Redlands, from east of Tennessee Street to Route 38
(Orange Street).  Roadside safety improvements.  In
Loma Linda and Redlands, from Richardson Street
Overcrossing to 0.1 mile west of Wabash Avenue
Overcrossing.

81 Location(s)
487 Location(s)

73 $256
$299
$32

$281
$7

$1,626
$2,501

$350
$695

$30
$860

$10
$7,377
$9,322

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.235

08-SBD-10
31.7/32.9

3003E
1C280

0812000271

In Redlands, from west of University Avenue to west of
Ford Street.  Roadside safety improvements.

76 Location(s)

74 $256
$299
$32

$281
$7

$1,626
$2,501

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

08-SBD-40
R75.0/R100.0

3001R
0812000025

0R150

Near Essex, from west of Kelbaker Road to Essex
Road.  Re-grade and flatten median cross slope.

150 Collision(s) Reduced

75 $3,000
$2,500

$200
$3,200
$5,010

$21,178
$35,088

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.015



List of 2016 SHOPP Amendments
(Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Project Location and Description of Work
Performance Measure

FY
Program Code 

Project Costs
($1,000)

Attachment 2
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

09-MNO-395
51.2/51.7

0659
36550

0915000017

In Lee Vining, from 0.2 mile north of Utility Road to 0.2
mile north of First Street.  Upgrade curb ramps,
sidewalks and driveways to meet ADA standards.

66 Curb Ramp(s)

76 $260
$711
$843
$664
$338

$1,500
$4,316

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.361

10-ALP-88

3134
1013000009

0X750

Near Markleeville, on Routes 88, 89 and 4 at various
locations.  Bridge rail upgrade on four bridges. 

550 Linear Feet 

77 $496
$949
$13

$1,229
$176

$4,224
$7,087

$496
$1,460

$110
$1,484

$313
$5,451
$9,314

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.112

10-CAL-4

3220
1017000042

1F740

In Calaveras and Amador Counties, on Routes 4 and
26 at various locations.  Install centerline and edge-line
rumble strips.

55 Collision(s) Reduced
24 Collision(s) Reduced

78 $60
$840

$5
$640

$5
$2,300
$3,850

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

10-MER-99
20.5/24.3
20.1/24.3

5431
1013000259

3A720

In and near Atwater, from 0.4 mile south of Buhach
Road to south of Westside Boulevard.  Roadway
rehabilitation.  (G13 Contingency Project)

16 Lane Mile(s)
16.8 Lane Mile(s)

*  Phase NOT Authorized.

79 $1,973
$3,946

$148
$7,892

$447
$48,680
$63,086

$1,973
$5,200

$677
$10,000

$3,369
$60,600
$81,819

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.122

*

*

10-SJ-4
R16.6/R17.8

3198
1016000023

1C860

In Stockton, at Crosstown Freeway Viaduct (No. 29
-0269).  Reconstruct hinge 32 (left and right) and three
ramp joint seals.

1 Bridge(s)

80 $648
$848
$37

$361
$115

$3,428
$5,437

$648
$848

$37
$631
$115

$3,428
$5,707

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.119



List of 2016 SHOPP Amendments
(Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

10-SJ-5
10.7

3235B
1018000078

1H342

In and near Lathrop, at Deuel Overhead No. 29
-0262R/L.  Improve to standard truck capacity.
(PA&ED Only) 

2.0 Bridge(s)

*  Phase NOT Authorized.

81 $498
$925

$70
$1,700

$440
$7,700

$11,333

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.322 *

*
*
*

*

10-SJ-5
10.7/R21.4

R21.4
3235

1017000113
1018000077

1H340
1H341

In and near Near Lathrop, at Deuel Overhead No. 29
-0262R/L and Mathews Road Undercrossing 29-0218L.
Improve to standard truck capacity.

3.0 Bridge(s)
1.0 Bridge(s)

82 $798
$935
$75

$1,989
$450

$9,410
$13,657

$798
$300

$5
$700

$10
$2,000
$3,813

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.322

10-SJ-88
13.5/14.1

3141
1013000260

0S740

Near Lockeford, from 0.1 mile south of East Jack Tone
Road to north of North Tully Road intersection; also,
near Kirkwood in Alpine County (PM 0.3/2.6) (PM
0.3/2.4).  Replace culverts.

30 Drainage System(s)

83 $795
$900
$290
$875
$335

$3,160
$6,355

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.151

11-SD-94
7.2/10.5

Var
1083

1112000140
41110

In and near Lemon Grove at various locations, from
west of College Avenue to Campo Road.  In San Diego
County, at various locations on Routes 94 and 125.
Improve maint. maintenance worker safety by installing
access gates and Maintenance Vehicle Pullouts (MVP),
paving, construct concrete barrier and other measures.

69 Location(s)
50 Location(s)

84 $523
$1,221

$40
$1,294

$0
$3,808
$6,886

$523
$1,333

$40
$1,294

$0
$3,808
$6,998

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.235

11-SD-VAR

1022
1100020271

40580

In and near the cities of Chula Vista, National City,
Coronado and San Diego on rRoutes 5, 8, 52, 75, 163
and 805 at various locations.  Upgrade curb ramps to
comply with Americans with Disabilities Act (ADA)
standards.

65 Curb Ramp(s)
72 ADA Unit(s)

85 $841
$1,856

$134
$1,678

$90
$4,394
$8,993

$841
$1,856

$134
$1,137

$300
$2,755
$7,023

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.361



List of 2016 SHOPP Amendments
(Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)
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Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

12-ORA-1
4.7/14.1
4.9/5.5
2246

1216000055
1218000056

0H150
0H152

In Laguna Beach and Newport Beach, from south of
Vista Del Sol to Newport Coast Drive. Cold plane
pavement and place rubberized hot mix asphalt
concrete (RHMA).
In Laguna Beach Beach and Newport Beach, from
1,000 feet south of Vista Del Sol to Moss Street;
also from Ledroit Street to Newport Coast Drive (PM
10.5/14.1).  Remove and replace existing pavement
with Rubberized Hot Mix Asphalt (RHMA).

36 Lane Mile(s)
15.6 Lane Mile(s)

86 $0
$3,200

$0
$2,950

$65
$12,160
$18,375

$0
$1,669

$400
$1,739

$65
$7,071

$10,944

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.121

12-ORA-1
9.3

2293
1213000086

0M990

In Laguna Beach, at Route 133 (Broadway Street).
Replace bridge. 

1 Bridge(s)

87 $270
$650
$790
$600
$540

$1,550
$4,400

$270
$650
$790
$600
$800

$1,550
$4,660

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

12-ORA-5
3.3

2563
1216000004

0P700

In San Clemente, adjacent to northbound Avenida Pico
offramp.  Restore hydraulic capacity of channel by
repairing concrete panels in channel slope and bottom.

1 Drainage System(s)

88 $452
$963
$111
$917
$15

$2,469
$4,927

$452
$963
$111

$1,080
$15

$4,303
$6,924

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

12-ORA-39
5.1/8.1
3167

1215000022
0P010

In Huntington Beach, Westminster and Garden Grove,
at the intersections of Heil Avenue (PM 5.14),
MacDonald Street (PM 5.30) and Trask Avenue (PM 
8.14); also on Route 90 in Brea at the intersection of
Castlegate Lane/Placentia Avenue (PM 5.93).  Modify
existing signals and lighting and upgrade ADA facilities
to current standards.

141 Collision(s) Reduced

89 $500
$750
$420
$720
$400

$1,570
$4,360

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.010

12-ORA-57
16.3/20.9

3799
1214000042

0M480

In Fullerton and Placentia, from Orangethorpe Avenue
to Lambert Road.  Upgrade pedestrian facilities to meet
current ADA standards.

91 Curb Ramp(s) 

90 $290
$875

$1
$710
$20

$1,100
$2,996

$290
$875

$1
$850

$20
$1,300
$3,336

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
17-18

201.378
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

12-ORA-74
0.1/1.8
4097C

1200020302
0M090

In San Juan Capistrano, from Route 5 to the San Juan
Capistrano city line.  Upgrade pedestrian facilities to
meet current ADA standards.

48 Curb Ramp(s)

91 $290
$940
$600
$910
$122

$1,307
$4,169

$327
$940
$600

$1,128
$122

$1,620
$4,737

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

12-ORA-133
0.9/1.2
4769

1214000124
0N870

In Laguna Beach, at and north of Canyon Acres Drive.
Extend the northbound lane reduction transition.

34 Collision(s) Reduced

92 $0
$1,100

$150
$471
$892
$833

$3,446

$0
$1,100

$150
$789
$536

$1,189
$3,764

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

12-ORA-133
3.1/3.6
4793

1213000097
0N060

In Laguna Beach, from 1,700 feet south to 1,300 feet
north of El Toro Road.  Extend lanes in both directions.

65 Collision(s) Reduced 

93 $1,215
$1,820

$550
$1,306
$1,230
$3,870
$9,991

$1,215
$1,820

$550
$2,109
$1,230
$6,032

$12,956

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

12-ORA-133
3.1/R4.3

4792
1216000133

0Q360

In Orange County, from 0.3 mile south of El Toro Road
to 0.2 mile north of Route 73/133 Interchange.
Construct detention basin, reconstruct channel, extend
reinforced concrete box and re-grade to prevent
adverse flow.

2 Drainage System(s)

94 $1,125
$1,712

$766
$941

$1,467
$1,425
$7,436

$1,125
$1,712

$766
$1,188
$1,467
$2,095
$8,353

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

12-ORA-133
3.4/13.6
4795A

1214000077
0N660

In and near Laguna Beach and Irvine, from El Toro
Road to Route 241.  Flatten steep embankments,
replace and upgrade guardrail and terminal systems,
install thrie-beam median barrier and replace K-rail with
concrete barrier. 

63 Collision(s) Reduced

95 $830
$1,750

$70
$1,950

$0
$6,960

$11,560

$830
$1,943

$70
$2,165

$0
$9,500

$14,508

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015



List of 2016 SHOPP Amendments
(Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Project Location and Description of Work
Performance Measure

FY
Program Code 

Project Costs
($1,000)

Attachment 2
Page 20 of 20

Reference No.: 2.1a.(1)
December 6-7, 2017

Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

12-ORA-241
18.3/18.7

5492E
1213000194

0N300

In Santa Margarita, at the Santa Margarita Parkway
northbound off/on ramps.  Improve corner sight 
distance on the off ramp and improve the vertical curve,
cross slope, drainage and overlay open grade asphalt
concrete on the on ramp.

55 Collision(s) Reduced

96 $227
$576
$13

$413
$0

$1,100
$2,329

$227
$576

$13
$413

$3
$1,192
$2,424

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.010
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

01-Hum-101
R39.2/R48.3

2422
0115000115

0F360

Near Redcrest, from Englewood Park Undercrossing to
Eel River Bridge and Overhead.  Pavement
rehabilitation.

36.8 Lane Mile(s)

1 $579
$680

$85
$1,518

$6
$14,515
$17,383

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.121

02-Las-299
25.5
25.6
3600

0215000106
1H110

Near Adin, at the Adin Maintenance Station (L5701).
Construct new facility.

1.0 Location(s)

2 $260
$1,350

$40
$1,540

$0
$4,880
$8,070

$260
$2,650

$40
$3,200

$20
$12,850
$19,020

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.352

02-Plu-70
90.3/96.0

3599
0215000086

0H760

In Plumas and Lassen Counties near Chilcoot, from
west of Summit School Drive Road to Route 395
(Lassen PM 0.0/3.9).  Roadway rehabilitation.

18 Lane Mile(s)

3 $1,030
$900

$70
$1,440

$0
$20,547
$23,987

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.122

02-Sha-5
57.4

3542
4G400

0214000009

Near Pollard Flat, at Sims Road Undercrossing Bridge
No. 06-0111.  Replace bridge.

1 Bridge(s)

4 $590
$1,420

$130
$2,230

$0
$5,939

$10,309

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

02-Sha-5
66.6/66.9

Var
3543

0214000010
0218000047

4G410
4G41U

Near Dunsmuir, at from 0.3 mile south to 0.1 mile north
of Crag View Drive Undercrossing Bridge No. 06-0095
(PM 66.8); also, at Sims Road Undercrossing No. 06
-0111 (PM 57.4). Replace bridges.

1 Bridge(s)
2 Bridge(s)

5 $660
$1,610

$130
$2,820

$0
$7,483

$12,703

$1,250
$2,880

$260
$4,799

$36
$16,860
$26,085

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.110

TAB 62 - REPLACEMENT ITEM
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02-Sis-5

3556
0214000030

4G630

In Siskiyou and Shasta Counties on Routes 5 and 89 at
various locations.  Upgrade Transportation
Management System (TMS) field elements.

16 Field Element(s)

6 $390
$710
$140
$720
$111

$2,650
$4,721

$390
$710
$140
$720
$196

$3,600
$5,756

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.315

02-Teh-36
87.8/88.8

3641
0216000052

1H740

Near Mineral, from 0.1 mile to 1.2 miles east of Route
89.  Curve improvement.

24 Collision(s) Reduced

7 $840
$950

$50
$1,240

$242
$4,324
$7,646

$840
$751

$50
$1,240

$401
$4,324
$7,606

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

02-Teh-99
12.0/12.6

3606
0215000126

1H320

Near Los Molinos, from Josephine Street to Los
Molinos Creek Bridge.  Construct curb ramps,
sidewalks, lighting and drainage improvements.  (G13
Contingency Project)

28 Curb Ramp(s)

*  Phase NOT Authorized.

8 $310
$460
$230
$640
$119

$2,970
$4,729

$310
$460
$230
$640
$891

$4,600
$7,131

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.378

*

*

02-Tri-3
58.7/61.9

3485
0212000073

4F220

Near Trinity Center, from north of Preacher Meadows
Road to north of El Dorado Way.  Replace Swift Creek
Bridge No. 05-0059.

1 Bridge(s)

9 $930
$1,680

$100
$2,090

$820
$7,200

$12,820

$930
$1,680

$100
$2,090

$820
$8,627

$14,247

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

02-Tri-299

3555
0214000028

4G610

In Trinity County on Route 299 and Route 3 at various
locations; also, in Shasta County on Route 299 at PM
0.1.  Make worker safety improvements.

12 Location(s)

10 $425
$745
$160
$775

$79
$2,200
$4,384

$425
$745
$160
$775

$79
$2,500
$4,684

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235
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Project No.
Dist-Co-Rte

PM
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Project ID
EA

03-But-99
13.3/45.9

2433
0315000145

0H330

In and near Chico, from north of Route 162 to north of
Broyles Road.  Bridge rail upgrade at six locations.

999 Linear Feet

11 $610
$1,170

$160
$1,300

$210
$4,500
$7,950

$610
$1,230

$160
$1,425

$363
$5,235
$9,023

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.112

03-ED-50
0.0/80.4

3311
0315000200

0H500

In El Dorado County, from the Sacramento County line
to east of Stateline Avenue.  Upgrade guard rail to
current standards.

5 Collision(s) Reduced

12 $150
$360

$55
$475

$25
$2,300
$3,365

$150
$360

$55
$475

$16
$3,450
$4,506

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

03-ED-50
R27.9/R29.8

6923
0317000152

0H341

Near Pollock Pines, at Sawmill Undercrossing No. 25
-0041; also at Sly Park Road (PM R30.17/R31.3).
Replace bridge, restore culverts, and add highway
lighting.

1 Bridge(s)

13 $230
$690

$11
$1,660

$10
$6,405
$9,006

$230
$690

$11
$1,660

$53
$8,850

$11,494

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

03-Sac-99
4.9

6916
0313000136

3F540

On Route 99, at South Lagoon Creek Bridge No. 24
-0028L, Lagoon Creek Bridge No. 24-0045L (PM 5.0),
and North Lagoon Creek Bridge No. 24-0027L (PM
5.1); also on Route 160 (PM R44.5) at American River
Bridge No. 24-0001L.  Scour mitigation and bridge
replacement.

2 Bridge(s)
4 Bridge(s)

14 $872
$2,000

$50
$3,100

$500
$20,270
$26,792

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.111

03-Sac-51 99
R32.1
6707

0314000024
4F100

In the city of Sacramento, on various routes at various
locations at Southbound Route 99/5 Connector
Overcrossing No. 24-0241F; also, on Route 80 at
Longview Ramp Overcrossing No. 24-0281K (PM
M9.15). Seismic retrofit two structures.

2 Bridge(s)

15 $321
$759

$18
$691

$0
$1,900
$3,689

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.113
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
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03-Yub-20
0.1

8140
0313000033

3F560

In Marysville, at the Feather River Bridge No. 18-009.
Scour mitigation and retrofit piers.  (G13 Contingency
Project)

1 Bridge(s)

*  Phase NOT Authorized.

16 $1,240
$2,600

$200
$2,990

$550
$20,000
$27,580

$1,240
$2,700

$200
$4,100
$1,887

$26,441
$36,568

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
20-21

201.111
*

*

03-Yub-20
18.2/20.2

R18.0/20.3
9590

0313000020
3F510

Near Smartsville, from east of the Yuba River Bridge to
0.1 mile east of Smartsville Road.  Realign and widen
roadway.

20 Collision(s) Reduced

17 $4,700
$3,500
$1,000
$6,871
$2,750

$48,500
$67,321

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

04-Nap-29
37.0

0587M
0416000349

3G64A

In Calistoga, at Napa River Bridge No. 21-0018.
Environmental mitigation and plant establishment for
bridge replacement project.

1 Bridge(s)

18 $0
$200
$400
$150

$85
$500

$1,335

$0
$640
$400
$150

$85
$500

$1,775

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.111

04-SCl-17
3.1

1499D
4J020

0415000244

Near Los Gatos, approximately 0.3 mile south of Alma
College Road.  Modify drainage system and repair
slope washout.

1.0 Location(s)

19 $500
$375

$24
$322

$20
$529

$1,770

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.131

04-SCl-101
R9.0/R16.8

1483F
0415000022

2J890

In and near Morgan Hill, from south of Masten Avenue
to East Main Avenue.  Install edgeline and shoulder
rumble strips, concrete barrier and enhanced wet-night
visibility striping.

85 Collision(s) Reduced

20 $230
$300

$75
$450

$10
$1,760
$2,825

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.010



Project Location and Description of Work
Performance Measure

FY
Program Code

Project Costs
($1,000)

Reference No.: 2.1a.(1)

List of 2016 SHOPP Amendments
(Cost, Scope, Schedule and Technical Changes.  Includes Federal Emergency Relief.)

Attachment 2
Page 5 of 19

December 6-7, 2017

Project No.
Dist-Co-Rte

PM
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Project ID
EA

04-SCl-280
R2.9/17.8

1483K
0415000338

2J750

In San Jose, at Bird Avenue Overcrossing Bridge No.
37-0267 (PM R2.78); also in Los Altos Hills at
Arastradero Road Undercrossing Bridge No. 37-0251
L/R (PM 17.8).  Bridge seismic restoration.

3 Bridge(s)

21 $1,144
$1,034

$66
$550

$90
$2,414
$5,298

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.113

04-SF-101
2.0

0587D
0412000141

3G620

Near San Francisco, at Alemany Circle Undercrossing
No. 34-0033.  Rehabilitate bridge.  (G13 Contingency
Project)

1 Bridge(s)

*  Phase NOT Authorized.

22 $4,000
$3,000

$20
$3,250

$20
$32,400
$42,690

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.110
*

*

04-Son-37
2.6

0763L
0414000487

1A210

Near Vallejo, at east of Route 121.  Replace Weigh In
Motion (WIM) systems.

2 Location(s)

23 $506
$442

$20
$304

$10
$2,110
$3,392

$506
$592

$20
$554

$10
$2,280
$3,962

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.321

05-SB-1
R36.4/49.2

2586
0514000110

1G130

Near Santa Maria, from Solomon Road to Route 166.
Pavement rehabilitation.

18.6 Lane Mile(s)

24 $515
$916

$21
$905
$634

$8,114
$11,105

$515
$916
$104
$905
$795

$9,583
$12,818

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.121

05-SB-101
70.9
2522

0514000003
1F500

In Los Alamos, at Route 101/135 Separation No. 51
-0073L/R.  Replace bridge decks.

2 Bridge(s)

25 $650
$1,800

$250
$2,100

$100
$5,700

$10,600

$650
$1,800

$250
$2,100

$100
$7,000

$11,900

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110
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05-SBt-25
19.0

2293Y
0T641

0514000135

Near Hollister, north of San Benito Lateral.  Landscape
mitigation for project PPNO 2293.

26 $0
$334

$3
$300

$0
$96

$733

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.010

05-SCr-1
R0.0/R8.1

2452
0513000021

1C980

In Santa Cruz and Monterey Counties, from south of
Salinas Road to south of Larkin Valley Road
Undercrossing.  Construct maintenance vehicle pull
outs, repairing guardrail, improve gate access and
relocate irrigation equipment.

75 Location(s)
69 Location(s)

27 $652
$1,097

$49
$1,225

$0
$2,765
$5,788

$652
$1,097

$49
$1,225

$5
$2,900
$5,928

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

05-SCr-129
1.4

2625
0516000010

1G990

Near Watsonville, at Lakeview Road.  Construct
roundabout and improve street lighting.

46 Collision(s) Reduced

28 $782
$1,341

$441
$1,335

$684
$4,481
$9,064

$782
$1,341

$441
$1,335

$749
$4,481
$9,129

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

05-SLO-1
32.6/32.6

32.6
0072

0515000097
0L721

In Morro Bay, at Toro Creek Bridge No. 49-0068R
(Bridge No. 49-0068R).  Replace bridge.

1 Bridge(s)

29 $1,424
$1,313

$167
$1,222

$906
$5,200

$10,232

$1,424
$2,300

$275
$2,400

$906
$5,200

$12,505

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

05-SLO-1
34.5

0072A
0515000098

0L722

Near Morro Bay, at Old Creek Bridge No. 05-49-0070R.
Replace bridge.

1 Bridge(s)

30 $1,399
$1,190

$111
$1,145

$450
$4,200
$8,495

$1,399
$1,900

$200
$1,900

$450
$4,200

$10,049

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

05-SLO-41
14.2/15.9

2532
0514000040

1F630

In Atascadero, from San Gabriel Road to Route 101
Southbound ramps.  Improve and construct new ADA
accessible pedestrian pathways and install Accessible
Pedestrian Signal (APS) systems.

126 Curb Ramp(s)

31 $827
$1,333
$1,082
$1,141

$163
$2,622
$7,168

$827
$1,333
$1,082
$1,141

$679
$3,550
$8,612

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361

05-SLO-58
3.1

0072B
0515000099

0L723

Near Santa Margarita, at Trout Creek Bridge No. 05-49
-0091.  Replace bridge.

1 Bridge(s)

32 $1,419
$1,210

$104
$1,174

$308
$4,750
$8,965

$1,419
$2,500

$210
$2,900

$308
$5,987

$13,324

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

05-SLO-101
63.5/R65.2
63.5/65.2

0040C
0515000019

0G041

In San Luis Obispo County, near Paso Robles from 0.1
mile south to 0.1 mile north of San Marcos Creek
Bridge and from 0.1 mile south to 0.1 mile north of
South San Miguel Undercrossing.  Landscape
mitigation.

3 Location(s)
8 Lane Mile(s)

33 $0
$223

$28
$479

$0
$270

$1,000

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.120

06-Fre-5
0.0/1.7
6736

0615000040
0T230

Near Coalinga and Kettleman City, at the Coalinga-
Avenal Safety Roadside Rest Area from Kings County
line to Quist Undercrossing; also in Kings County, from
0.2 mile south of Avenal Cutoff Road to Fresno County
line (PM 26.4/26.7).  Repair aging water and
wastewater systems.

2 Location(s)

34 $122
$783

$4
$841
$102

$2,703
$4,555

$122
$783

$4
$1,000

$102
$4,350
$6,361

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

06-Fre-99
0.0/14.9

6738
0615000066

0T360

Near Fresno, from the Tulare County line to American
Avenue.; also in Tulare County, from 0.9 mile north
of Kings River Bridge to Fresno County line
(R53.60/R53.94). Pave gore and miscellaneous areas,
construct maintenance vehicle pull outs and repair
irrigation systems.

45 Location(s)
31 Location(s)

35 $192
$720

$2
$540

$10
$3,189
$4,653

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.235
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
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06-Ker-5
5.6/8.8
6749

0613000243
0Q820

Near Lebec, from north Lebec Road to south of
Grapevine Road.  Rehabilitate drainage systems.

5 Drainage System(s)

36 $375
$670
$100
$690

$50
$5,100
$6,985

$375
$670
$100
$690
$150

$5,100
$7,085

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

06-Ker-223
21.0/21.3

6709
0614000162

0S510

In and Near Arvin, at Derby Street.  Install traffic
signals.

6 Collision(s) Reduced

37 $348
$775
$345
$530

$74
$1,246
$3,318

$348
$775
$345
$530

$74
$1,396
$3,468

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

06-Mad-99
22.7/29.4

6732
0615000037

0T210

In and near Chowchilla, from Route 152 to the Merced
County line.  Roadway rehabilitation.   (G13
Contingency Project)

26 Lane Mile(s)

*  Phase NOT Authorized.

38 $499
$1,885

$30
$2,507

$30
$25,872
$30,823

$499
$1,885

$30
$2,507

$30
$17,000
$21,951

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.122

*

*

06-Tul-190
34.7/39.7

6286
0616000194

0H140

Between Springville and Camp Nelson, from east of
Balch Park Road to west of Wishon Drive.  Replace
deteriorated culverts and upgrade existing Guardrail.

7 Drainage System(s)

39 $800
$950
$210
$600
$246

$2,228
$5,034

$800
$950
$210
$800
$246

$2,850
$5,856

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
19-20

201.151

06-Tul-190
R15.1/16.9

3032A
0618000088

0S311

Near Porterville, from west of Route 65 to S. Plano
Road.  Landscape Mitigation.

0.0 Collision(s) Reduced

40 $0
$330

$0
$490

$0
$400

$1,220

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010
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Project ID
EA

07-LA-1
0.0/19.0

4998
0716000049

32160

In and near Redondo Beach, from Orange County line
to south of Topaz Street.  Upgrade ADA curb ramps,
upgrade metal beam guardrail, cold plane pavement,
and place Hot Mix Asphalt (HMA) and Rubberized Hot
Mix Asphalt concrete (RHMA) to rehabilitate pavement.

99.4 Lane Mile(s)

41 $1,680
$4,886

$920
$7,684
$1,554

$36,220
$52,944

$1,680
$4,886

$920
$7,684
$1,554

$38,220
$54,944

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.121

07-LA-1
17.4/62.8

4722
0714000086

30490

In various cities, from Calle Mayor to Ventura County
line; also on Routes 23 and 27, at various locations.
Construct storm water treatment Best Management
Practices.

24 Acre(s) treated/pollutant

42 $800
$1,823

$62
$956
$427

$4,740
$8,808

$800
$1,961

$62
$1,691

$427
$4,740
$9,681

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.335

07-LA-1
35.1/35.4

4903
0715000227

31690

In Santa Monica, at McClure Tunnel Bridge No. 53
-0008.  Enhance safety lighting inside tunnel.

1 Lighting Fixture(s)
150 Lighting Fixture(s)

43 $150
$592

$50
$703

$15
$4,280
$5,790

$150
$0
$0

$1,903
$0

$5,180
$7,233

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.170

07-LA-2
13.1/14.3

4420
0700021024

28830

In Los Angeles County, in various cities on Routes 60,
66, 164 and 210 at various locations.  Construct and
install storm water treatment Best Management
Practices.

48.4 Acre(s) Treated/Pollutant

44 $995
$547

$50
$1,100

$36
$6,790
$9,518

$995
$2,447

$95
$2,200

$50
$6,790

$12,577

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.335

07-LA-2
14.8/R22.6

5245
0717000174

34060

In Los Angeles and Ventura cCounties, on various
routes and at various locations.  Repair and
rRehabilitate rRamp mMetering sSystems (RMS) and
vVehicle dDetection sSystems (VDS).

333 Field element(s)
215 Field Element(s)

45 $0
$3,047

$200
$4,840

$750
$19,154
$27,991

$0
$3,047

$200
$4,840

$750
$17,254
$26,091

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.315
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07-LA-5
11.0/13.9

4910
0715000246

31750

In the cities of Los Angeles, Hollywood, Long Beach
and Signal Hill from Simons Underpass to Eastern
Avenue; on Routes 101, 405 and 710 at various
locations.  Replace 9 pump plants.  (G13 Contingency
Project)

9 Drainage System(s)

*  Phase NOT Authorized.

46 $360
$1,038

$30
$900

$10
$3,605
$5,943

$360
$1,038

$30
$1,500

$10
$4,803
$7,741

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

*

*

07-LA-5
18.3
5153

0716000290
33270

In the city of Los Angeles, at the westbound Route 10
connector to southbound Route 5.  Apply High Friction
Surface Treatment (HFST) and upgrade lighting.

62 Collision(s) Reduced

47 $215
$450

$15
$466

$10
$1,813
$2,969

$215
$1,152

$15
$1,095

$10
$2,600
$5,087

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

07-LA-5
8.2/20.4

5247
0717000172

34040

In Los Angeles County, on various routes and at
various locations.  Repair and rRehabilitate rRamp
mMetering sSystems (RMS) and vVehicle dDetection
sSystems (VDS).

356 Field element(s)
602 Field Element(s)

48 $0
$2,962

$18
$4,704

$173
$20,031
$27,888

$0
$2,962

$18
$4,704

$173
$23,670
$31,527

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.315

07-LA-5
R70.4
4847

0715000092
31360

Near Pyramid Lake, 4.4 miles north of Templin
Highway.  Remove and replace two sections of
damaged reinforced concrete pipe.  (G13 Contingency
Project)

2 Drainage System(s)

*  Phase NOT Authorized.

49 $180
$350

$20
$300

$0
$1,243
$2,093

$180
$350

$20
$970

$20
$1,384
$2,924

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

*

*

07-LA-10
R2.1/R11.1

4715
0714000055

30420

In the cities of Los Angeles and Santa Monica, from
Route 1/10 separation bridge to west of Crenshaw
Boulevard.  Roadside safety improvements.

207 Location(s)
214 Location(s)

50 $100
$490

$6
$490

$0
$2,935
$4,021

$100
$1,560

$48
$1,100

$30
$5,464
$8,302

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235
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Dist-Co-Rte

PM
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Project ID
EA

07-LA-10
S0.2/47.7

5246
0717000173

34050

In Los Angeles County, on various routes and at
various locations.  Repair and rRehabilitate rRamp
mMetering sSystems (RMS) and vVehicle dDetection
sSystems (VDS).

255 Field element(s)
384 Field Element(s)

51 $0
$2,295

$18
$3,645

$54
$14,830
$20,842

$0
$2,295

$18
$3,645

$54
$15,515
$21,527

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.315

07-LA-14
R54.6/R66.2

4811
0715000006

31110

In and near Lancaster, from Vincent Ramp
Undercrossing to Avenue K 8 Overcrossing.  Roadside
safety improvements.

86 Location(s)
92 Location(s)

52 $118
$429

$5
$548

$0
$2,808
$3,908

$118
$1,200

$48
$1,430

$30
$3,257
$6,083

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

07-LA-57
R7.7/R11.8

4706
0714000032

30180

In San Dimas and Glendora, from Route 10 to Route
210.  Roadside safety improvements.

45 Location(s)
55 Location(s)

53 $100
$350

$20
$500

$0
$2,590
$3,560

$100
$1,200

$48
$1,150

$30
$2,768
$5,296

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

07-LA-91
R10.2/R10.4

4704
0714000024

30160

In Compton, at Compton Creek Bridge Overhead and
Off-Ramp offramp (No. 53-2235 and No. 53-2237S)
and Artesia-Santa Fe Undercrossing No. 53-2238K;
also in Long Beach on Routes 710 and 110, at Harbor
Scenic Drive Overhead No. 53-2934 (PM 6.0) and
Gaffy Street Bridge No. 53-0397Y (PM R0.8).  Bridge
seismic retrofit and bridge rail upgrade.  (G13
Contingency Project)

5 Bridge(s)

*  Phase NOT Authorized.

54 $2,260
$2,000

$85
$2,000

$0
$10,712
$17,057

$2,260
$3,500

$150
$3,500

$50
$10,712
$20,172

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.113

*

*

07-LA-91
R14.4/R16.6
R13.9/R16.9

4714
0714000057

30410

In Bellflower, from Downey Avenue to San Gabriel
River Bridge. In Long Beach, Bellflower and Cerritos,
from 0.2 mile west of Downey Avenue
Undercrossing to 0.2 mile east of San Gabriel River
Bridge. Roadside safety improvements.

20 Location(s)
23 Location(s)

55 $99
$313

$4
$324

$0
$2,500
$3,240

$99
$1,720

$48
$1,320

$90
$3,601
$6,878

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

07-LA-101
0.0

4915
0715000277

31790

Near Encino, at Encino Pedestrian Overcrossing.
Replace pedestrian overcrossing.

1 Bridge(s)

56 $1,033
$3,205

$213
$1,361

$110
$6,685

$12,607

$1,033
$3,205

$500
$1,361
$1,067
$6,685

$13,851

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.110

07-LA-101
1.7/6.6
1.7/6.8
4814

0715000010
31140

In the city of Los Angeles, from Beaudry Avenue to
Hollywood Boulevard. In the city of Los Angeles,
from Beaudry Avenue to 0.1 mile south of N. Gower
Street. Stabilize soil and erosion control.

13 Acre(s) treated/pollutant
50 Acre(s) Treated/Pollutant

57 $310
$440

$19
$580

$0
$3,525
$4,874

$310
$1,200

$48
$1,043

$30
$4,468
$7,099

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.335

07-LA-105
R7.8/R10.3

4908
0715000241

31740

In Willowbrook and Lynwood, from Main Street to Mona
Boulevard.  Storm water mitigation including planting of
vegetation and the installation of irrigation systems.
(G13 Contingency Project)

8 Acre(s) treated/pollutant
17.5 Acre(s) Treated/Pollutant

*  Phase NOT Authorized.

58 $150
$890

$50
$952

$30
$2,546
$4,618

$150
$890

$50
$1,250

$30
$2,765
$5,135

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.335

*

*

07-LA-110
11.0
4849

0715000095
31380

Near Gardena, south of Redondo Beach Boulevard.
Replace culvert.

1 Drainage System(s)

59 $110
$375

$20
$375

$0
$2,530
$3,410

$110
$1,325

$20
$1,200

$50
$2,820
$5,525

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

07-LA-110
18.8/23.8

4785
0714000264

30910

In the city of Los Angeles, from Vernon Avenue to
Route 101.  Upgrade Metal Beam Guardrail to Midwest
Guardrail System, end treatments, and crash
attenuators.

13 Collision(s) Reduced

60 $306
$632

$45
$813

$25
$4,520
$6,341

$306
$2,280

$45
$1,357

$25
$4,520
$8,533

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015
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Project No.
Dist-Co-Rte
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Project ID
EA

07-LA-134
2.6/4.8
4816

0715000011
31160

In and near Burbank, from Bob Hope Drive to Victory
Boulevard/Riverside Drive.  Stabilize soil and erosion
control.

10 Acre(s) Treated/Pollutant
12.5 Acre(s) Treated/Pollutant

61 $120
$300

$7
$410

$0
$2,297
$3,134

$120
$1,050

$48
$1,100

$30
$2,318
$4,666

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.335

07-LA-134
R6.3/R8.2

4848
0715000093

31370

In Glendale, from east of Concord Street Overcrossing
to west of Chevy Chase Drive Undercrossing at three
locations.  Restore culvert systems.  (G13 Contingency
Project)

3 Drainage System(s)

*  Phase NOT Authorized.

62 $200
$400

$50
$400

$0
$1,720
$2,770

$200
$1,200

$50
$1,175

$10
$1,810
$4,445

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151

*

*

07-LA-210
R38.6/R38.9

4788
0714000281

30930

In Los Angeles County on Routes 210, 405 and 605 at
various locations.  Bridge seismic retrofit and bridge rail
upgrade at five locations.

5 Bridge(s)

63 $225
$1,137

$10
$1,060

$20
$5,243
$7,695

$225
$1,137

$20
$1,600

$130
$6,395
$9,507

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.113

07-LA-605
R17.0/R19.5

4713
0714000056

30400

In and near Industry, from south of Route 60 to Valley
Boulevard.  Roadside safety improvements.

60 Location(s)

64 $168
$655

$60
$599

$0
$2,513
$3,995

$168
$900

$60
$1,283

$0
$2,779
$5,190

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

07-Ven-1
21.8/ 27.0

4855
31440

0715000118

In and near Dulah and Faria, from north of Route 101 to
Hobson County Park.  Restore and rehabilitate culverts.
(G13 Contingency Project)

24 Drainage System(s)

65 $240
$310

$30
$195

$55
$1,291
$2,121

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.151
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

07-Ven-1
28.2

4601
0713000099

29650

Near Sea Cliff, at Willow Creek Bridge No. 52-003; also
in Ojai, on Route 33 at North Fork Matilija Bridges No.
52-0044 (PM 15.8) and No. 52-0173 (PM16.1).
Upgrade bridge railings to meet current standards.

724 Linear Feet

66 $958
$1,360

$61
$1,420

$757
$2,530
$7,086

$958
$2,300

$465
$2,000

$818
$2,657
$9,198

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.112

07-Ven-23
R3.3/R11.5

4688
0713000479

30250

In and near cities of Thousand Oaks and Moorpark,
from Route 101 to Route 118.  Rehabilitate pavement.

57 Lane Mile(s)

67 $889
$2,650

$100
$6,700

$860
$77,032
$88,231

$889
$7,500

$100
$17,000

$860
$92,445

$118,794

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.122

07-Ven-33
7.6

4496
0712000083

29130

Near Oak View, at San Antonio Creek Bridge (No. 52
-0065).  Scour mitigation and bridge rail upgrade.

1 Bridge(s)

68 $1,640
$1,112

$600
$1,065
$2,500
$1,800
$8,717

$1,640
$1,112

$600
$1,460
$2,750
$2,460

$10,022

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.111

07-Ven-118
R24.1/R29.7

4894
0715000210

31650

In Simi Valley, from First Street to Yosemite Street.
Construct maintenance vehicle pullouts and access
roads, pave gore areas, install smart irrigation
controllers and access gates.  Plant vines at bridge
wingwalls.

99 Location(s)
100 Location(s)

69 $677
$1,369

$39
$520

$10
$3,183
$5,798

$677
$1,369

$39
$1,292

$10
$3,250
$6,637

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

08-Riv-15
6.8/7.6
3001X

1C580
0812000333

In Temecula and Murrieta, from 0.2 miles south of
Winchester Road/Banana Avenue to 0.2 mile south of
Warm Springs Creek Bridge; also from Temescal Wash
Bridge to Parkridge Avenue Undercrossing (PM
40.8/41.8).  Stabilize slopes to decrease sediment
transport.

7.5 Acre(s) treated/pollutant

70 $156
$296

$20
$320

$10
$885

$1,687

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.335
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Project No.
Dist-Co-Rte

PM
PPNO

Project ID
EA

08-SBd-10
26.8/27.3

3003A
1C260

0812000273

In Loma Linda, from Richardson Street to Sterling
Avenue.  Roadside safety improvements.

67 Location(s)

71 $217
$240

$27
$223

$7
$1,150
$1,864

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

08-SBd-10
27.3/28.3

3003C
1C270

0812000272

In Redlands, from Mountain View Avenue to California
Street.  Gore and slope paving, construct access roads
and maintenance vehicle pull outs, vegetation control
under guardrail systems, remove dead plant material
and relocate electrical and irrigation systems.

69 Location(s)

72 $358
$417

$43
$362

$7
$1,899
$3,086

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.235

08-SBd-10
30.0/30.9
26.8/34.2

3003F
0812000278
0817000219

1C290
1C29U

In Redlands, from east of Tennessee Street to Route
38 (Orange Street). Roadside safety improvements. In
Loma Linda and Redlands, from Richardson Street
Overcrossing to 0.1 mile west of Wabash Avenue
Overcrossing.

81 Location(s)
487 Location(s)

73 $256
$299

$32
$281

$7
$1,626
$2,501

$350
$695

$30
$860

$10
$7,377
$9,322

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.235

08-SBd-10
31.7/32.9

3003E
1C280

0812000271

In Redlands, from west of University Avenue to west of
Ford Street.  Roadside safety improvements.

76 Location(s)

74 $256
$299

$32
$281

$7
$1,626
$2,501

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.235

08-SBd-40
R75.0/R100.0

3001R
0812000025

0R150

Near Essex, from west of Kelbaker Road to Essex
Road.  Re-grade and flatten median cross slope.

150 Collision(s) Reduced

75 $3,000
$2,500

$200
$3,200
$5,010

$21,178
$35,088

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.015
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Project No.
Dist-Co-Rte
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Project ID
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09-Mno-395
51.2/51.7

0659
36550

0915000017

In Lee Vining, from 0.2 mile north of Utility Road to 0.2
mile north of First Street.  Upgrade curb ramps,
sidewalks and driveways to meet ADA standards.

66 Curb Ramp(s)

76 $260
$711
$843
$664
$338

$1,500
$4,316

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.361

10-Alp-88

3134
1013000009

0X750

Near Markleeville, on Routes 88, 89 and 4 at various
locations.  Bridge rail upgrade on four bridges.

550 Linear Feet

77 $496
$949

$13
$1,229

$176
$4,224
$7,087

$496
$1,460

$110
$1,484

$313
$5,451
$9,314

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.112

10-Cal-4

3220
1017000042

1F740

In Calaveras and Amador Counties, on Routes 4 and
26 at various locations.  Install centerline and edge-line
rumble strips.

55 Collision(s) Reduced
24 Collision(s) Reduced

78 $60
$840

$5
$640

$5
$2,300
$3,850

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

10-Mer-99
20.5/24.3
20.1/24.3

5431
1013000259

3A720

In and near Atwater, from 0.4 mile south of Buhach
Road to south of Westside Boulevard.  Roadway
rehabilitation.  (G13 Contingency Project)

16 Lane Mile(s)
16.8 Lane Mile(s)

*  Phase NOT Authorized.

79 $1,973
$3,946

$148
$7,892

$447
$48,680
$63,086

$1,973
$5,200

$677
$10,000

$3,369
$60,600
$81,819

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.122

*

*

10-SJ-4
R16.6/R17.8

3198
1016000023

1C860

In Stockton, at Crosstown Freeway Viaduct (No. 29
-0269).  Reconstruct hinge 32 (left and right) and three
ramp joint seals.

1 Bridge(s)

80 $648
$848

$37
$361
$115

$3,428
$5,437

$648
$848

$37
$631
$115

$3,428
$5,707

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.119
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10-SJ-5
10.7

3235B
1018000078

1H342

In and near Lathrop, at Deuel Overhead No. 29
-0262R/L.  Improve to standard truck capacity.
(PA&ED Only)

2.0 Bridge(s)

*  Phase NOT Authorized.

81 $498
$925

$70
$1,700

$440
$7,700

$11,333

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.322 *

*
*
*

*

10-SJ-5
10.7/R21.4

R21.4
3235

1017000113
1018000077

1H340
1H341

In and near Near Lathrop, at Deuel Overhead No. 29
-0262R/L and Mathews Road Undercrossing 29-0218L.
Improve to standard truck capacity.

3.0 Bridge(s)
1.0 Bridge(s)

82 $798
$935

$75
$1,989

$450
$9,410

$13,657

$798
$300

$5
$700

$10
$2,000
$3,813

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.322

10-SJ-88
13.5/14.1

3141
1013000260

0S740

Near Lockeford, from 0.1 mile south of East Jack Tone
Road to north of North Tully Road intersection; also,
near Kirkwood in Alpine County (PM 0.3/2.6) (PM
0.3/2.4).  Replace culverts.

30 Drainage System(s)

83 $795
$900
$290
$875
$335

$3,160
$6,355

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
20-21

201.151

11-SD-94
7.2/10.5

Var
1083

1112000140
41110

In and near Lemon Grove at various locations, from
west of College Avenue to Campo Road. In San Diego
County, at various locations on Routes 94 and 125.
Improve maint. maintenance worker safety by installing
access gates and Maintenance Vehicle Pullouts (MVP),
paving, construct concrete barrier and other measures.

69 Location(s)
50 Location(s)

84 $523
$1,221

$40
$1,294

$0
$3,808
$6,886

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.235

11-SD-VAR

1022
1100020271

40580

In and near the cities of Chula Vista, National City,
Coronado and San Diego on rRoutes 5, 8, 52, 75, 163
and 805 at various locations.  Upgrade curb ramps to
comply with Americans with Disabilities Act (ADA)
standards.

65 Curb Ramp(s)
72 ADA Unit(s)

85 $841
$1,856

$134
$1,678

$90
$4,394
$8,993

$841
$1,856

$134
$1,137

$300
$2,755
$7,023

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.361
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12-Ora-1
9.3

2293
1213000086

0M990

In Laguna Beach, at Route 133 (Broadway Street).
Replace bridge.

1 Bridge(s)

86 $270
$650
$790
$600
$540

$1,550
$4,400

$270
$650
$790
$600
$800

$1,550
$4,660

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.110

12-Ora-5
3.3

2563
1216000004

0P700

In San Clemente, adjacent to northbound Avenida Pico
offramp.  Restore hydraulic capacity of channel by
repairing concrete panels in channel slope and bottom.

1 Drainage System(s)

87 $452
$963
$111
$917

$15
$2,469
$4,927

$452
$963
$111

$1,080
$15

$4,303
$6,924

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

12-Ora-39
5.1/8.1
3167

1215000022
0P010

In Huntington Beach, Westminster and Garden Grove,
at the intersections of Heil Avenue (PM 5.14),
MacDonald Street (PM 5.30) and Trask Avenue (PM
8.14); also on Route 90 in Brea at the intersection of
Castlegate Lane/Placentia Avenue (PM 5.93).  Modify
existing signals and lighting and upgrade ADA facilities
to current standards.

141 Collision(s) Reduced

88 $500
$750
$420
$720
$400

$1,570
$4,360

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
18-19

201.010

12-Ora-57
16.3/20.9

3799
1214000042

0M480

In Fullerton and Placentia, from Orangethorpe Avenue
to Lambert Road.  Upgrade pedestrian facilities to meet
current ADA standards.

91 Curb Ramp(s)

89 $290
$875

$1
$710

$20
$1,100
$2,996

$290
$875

$1
$850

$20
$1,300
$3,336

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
17-18

201.378

12-Ora-74
0.1/1.8
4097C

1200020302
0M090

In San Juan Capistrano, from Route 5 to the San Juan
Capistrano city line.  Upgrade pedestrian facilities to
meet current ADA standards.

48 Curb Ramp(s)

90 $290
$940
$600
$910
$122

$1,307
$4,169

$290
$940
$600

$1,128
$122

$1,620
$4,700

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.361
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12-Ora-133
0.9/1.2
4769

1214000124
0N870

In Laguna Beach, at and north of Canyon Acres Drive.
Extend the northbound lane reduction transition.

34 Collision(s) Reduced

91 $0
$1,100

$150
$471
$892
$833

$3,446

$0
$1,100

$150
$789
$536

$1,189
$3,764

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.010

12-Ora-133
3.1/3.6
4793

1213000097
0N060

In Laguna Beach, from 1,700 feet south to 1,300 feet
north of El Toro Road.  Extend lanes in both directions.

65 Collision(s) Reduced

92 $1,215
$1,820

$550
$1,306
$1,230
$3,870
$9,991

$1,215
$1,820

$550
$2,109
$1,230
$6,032

$12,956

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.010

12-Ora-133
3.1/R4.3

4792
1216000133

0Q360

In Orange County, from 0.3 mile south of El Toro Road
to 0.2 mile north of Route 73/133 Interchange.
Construct detention basin, reconstruct channel, extend
reinforced concrete box and re-grade to prevent
adverse flow.

2 Drainage System(s)

93 $1,125
$1,712

$766
$941

$1,467
$1,425
$7,436

$1,125
$1,712

$766
$1,188
$1,467
$2,095
$8,353

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

19-20
201.151

12-Ora-133
3.4/13.6
4795A

1214000077
0N660

In and near Laguna Beach and Irvine, from El Toro
Road to Route 241.  Flatten steep embankments,
replace and upgrade guardrail and terminal systems,
install thrie-beam median barrier and replace K-rail with
concrete barrier.

63 Collision(s) Reduced

94 $830
$1,750

$70
$1,950

$0
$6,960

$11,560

$830
$1,943

$70
$2,165

$0
$9,500

$14,508

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

18-19
201.015

12-Ora-241
18.3/18.7

5492E
1213000194

0N300

In Santa Margarita, at the Santa Margarita Parkway
northbound off/on ramps.  Improve corner sight
distance on the off ramp and improve the vertical curve,
cross slope, drainage and overlay open grade asphalt
concrete on the on ramp.

55 Collision(s) Reduced

95 $227
$576

$13
$413

$0
$1,100
$2,329

$227
$576

$13
$413

$3
$1,192
$2,424

PA&ED
PS&E

R/W Sup
Con Sup
R/W Cap

Const Cap
Total

17-18
201.010



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$73,424,000 for 13 projects programmed in the State Highway Operation and Protection 
Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $73,424,000 for 13 SHOPP projects. 

BACKGROUND: 

The attached vote list describes 13 SHOPP Projects totaling $73,424,000.  The Department is 
ready to proceed with these projects, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $62,827,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-302-0042 and Non-Budget Act Items 2660-802-0890, 2660-802-3290 for construction and 
$10,597,000 for construction engineering for 13 SHOPP projects described on the attached 
vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.5b.(1) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
RESOLUTION FP-17-23 

Tab 63



Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-23

Location
Project Description

Project Support Expenditures

Near Macdoel, at Grass Lake Safety Roadside Rest
Area (SRRA).   Outcome/Output: Construct well,
upgrade water, wastewater, and electrical systems,
install relocated modular comfort station, and improve
parking area.  Work will reduce maintenance
requirements, improve SRRA operations, and ensure
facility remains compliant with State regulations.

Performance Measure:
Planned: 1.0, Actual: 1.0  Location(s) 

Preliminary
Engineering Budget Expended
PA&ED $490,000 $502,415
PS&E $630,000 $651,111
R/W Supp $60,000 $6,655

(CEQA - CE, 5/10/2016; Re-validation 8/30/2017)
(NEPA - CE, 5/10/2016; Re-validation 8/30/2017)

001-0890 FTF $630,000
20.10.201.235

2017-18
302-0042 SHA $42,000
802-0890 FTF $2,080,000
20.20.201.235 $2,122,000

02-3477
SHOPP/17-18

CON ENG
$630,000
CONST

$2,100,000
0212000032

4
4E680

$2,752,000

Siskiyou
02-Sis-97

 21.8

1

In and near Colfax, from 0.3 mile south of Weimar
Cross Road Overhead to 0.3 mile south of Illinoistown
Overcrossing.   Outcome/Output: Rehabilitate
deteriorated culverts by installing pipe liners.

Performance Measure:
Planned: 10.0, Actual: 9.0  Drainage Systems 

Preliminary
Engineering Budget Expended
PA&ED $290,000 $254,278
PS&E $400,000 $272,619
R/W Supp $72,000 $49,016

(CEQA - CE, 6/1/2016; Re-validation 10/2/2017)
(NEPA - CE, 6/1/2016; Re-validation 10/2/2017)

001-0890 FTF $380,000
20.10.201.151

2017-18
302-0042 SHA $25,000
802-0890 FTF $1,216,000
20.20.201.151 $1,241,000

03-5096
SHOPP/17-18

CON ENG
$380,000
CONST

$1,043,000
0300020597

4
3E050

$1,621,000

Placer
03-Pla-80
 28.5/ 31.5

2

In Marysville, at various locations from I Street to
Buchanan Street; also on Route 70 from 1st Street to
18th Street (PM 14.1 to 15.2).  Outcome/Output:
Upgrade curb ramps, sidewalks, driveways, crosswalks
and traffic signal facilities to make compliant with
Americans with Disabilities Act (ADA) standards.

Performance Measure:
Planned: 69.0, Actual: 35.0  Curb Ramps

Preliminary
Engineering Budget Expended
PA&ED $356,000 $166,441
PS&E $1,100,000 $1,133,193
R/W Supp $1,377,000 $498,256

(CEQA - ND, 6/22/2015; Re-validation 10/12/2017)
(NEPA - CE, 6/22/2015; Re-validation 10/12/2017)

(Concurrent consideration of funding under Resolution
E-17-69; December 2017.)

001-0890 FTF $1,000,000
20.10.201.361

2017-18
302-0042 SHA $76,000
802-0890 FTF $3,707,000
20.20.201.361 $3,783,000

03-9580
SHOPP/17-18

CON ENG
$858,000

$1,000,000
CONST

$3,353,000
0300020462

4
2F080

$4,783,000

Yuba
03-Yub-20
0.5/R2.0

3
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Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List 
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-23

Location
Project Description

Project Support Expenditures

Near the city of Napa, at 1.5 miles south of Wooden
Valley Road.   Outcome/Output: Install cable anchors
and cable net to stabilize a large overhanging rock
mass and to mitigate rock-fall onto the roadway.

Performance Measure:
Planned: 1.0, Actual: 1.0  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $400,000 $424,709
PS&E $360,000 $182,232
R/W Supp $85,000 $0

(CEQA - CE, 6/28/2017; Re-validation 8/29/2017)
(NEPA - CE, 6/28/2017; Re-validation 8/29/2017)

001-0042 SHA $31,000
001-0890 FTF $195,000
20.10.201.131 $226,000

2017-18
302-0042 SHA $120,000
802-0890 FTF $771,000
20.20.201.131 $891,000

04-1488Q
SHOPP/17-18

CON ENG
$190,000
$226,000
CONST

$891,000
0415000191

4
3J740

$1,117,000

Napa
04-Nap-121

 14.8

4

In Gilroy, at 0.5 mile north of Monterey Road at the
southbound Monterey Road off-ramp.
Outcome/Output: Restore storm damaged embankment
slip-out and erosion by placing Rock Slope Protection
(RSP), filling voids under slope paving and wingwall
footing with slurry cement grout, and making drainage
improvements.

Performance Measure:
Planned: 1.0, Actual: 1.0  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $220,000 $203,307
PS&E $440,000 $416,948
R/W Supp $10,000 $5,556

(CEQA - CE, 6/20/2016; Re-validation 9/21/2017)
(NEPA - CE, 6/22/2016; Re-validation 9/21/2017)

001-0042 SHA $200,000
20.10.201.131

2017-18
302-0042 SHA $509,000
20.20.201.131

04-1485C
SHOPP/17-18

CON ENG
$200,000
CONST

$564,000
0414000518

4
2J460

$709,000

Santa Clara
04-SCl-101

R5.1

5

In and near Los Altos Hills, at 0.2 mile south to 0.2 mile
north of Page Mill Road.   Outcome/Output: Improve
signing and striping and install flashing beacons at
ramp intersections with local road to improve safety and
reduce the number and severity of collisions.

Performance Measure:
Planned: 18.0, Actual: 18.0  Collisions Reduced

Preliminary
Engineering Budget Expended
PA&ED $370,000 $346,557
PS&E $400,000 $214,863
R/W Supp $24,000 $0

(CEQA - CE, 6/13/2017; Re-validation 6/23/2017)
(NEPA - CE, 6/13/2017; Re-validation 6/23/2017)

001-0890 FTF $175,000
20.10.201.010

2017-18
302-0042 SHA $16,000
802-0890 FTF $786,000
20.20.201.010 $802,000

04-0501A
SHOPP/16-17

CON ENG
$150,000
$175,000
CONST

$802,000
0400020738

4
2G350

$977,000

Santa Clara
04-SCl-280
 18.2/ 18.6

6

Page 2



Amount by
Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-23

Location
Project Description

Project Support Expenditures

In and near Lompoc, from Las Cruces Separation to
Route 246.  Outcome/Output: Overlay pavement with
Rubberized Hot Mix Asphalt (RHMA-G), construct
centerline and shoulder rumble strip, upgrade dike,
pavement delineation and guardrail.  The project will
extend pavement life and improve ride quality.

Performance Measure:
Planned: 42.6, Actual: 42.6  Lane Miles

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $950,000 $498,294
R/W Supp $87,000 $7,335

(CEQA - CE, 4/17/2014; Re-validation 6/14/2017)
(NEPA - CE, 8/10/2016; Re-validation 6/14/2017)

001-0890 FTF $1,716,000
20.10.201.121

2017-18
802-3290 RMRA $284,000
802-0890 FTF $13,925,000
20.20.201.121 $14,209,000

05-2542
SHOPP/17-18

CON ENG
$1,742,000
$1,716,000

CONST
$14,229,000
0514000054

4
1F710

$15,925,000

Santa Barbara
05-SB-1

R0.0/19.3

7

In Goleta, from 0.2 mile east to 0.7 mile west of the
Fairview Avenue Overcrossing.   Outcome/Output:
Restoration landscape planting mitigation due to
impacts associated with parent project EA 05-0G070.

Performance Measure:
Planned: 2.0, Actual: 2.0  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $419,000 $300,600
R/W Supp $40,000 $6,108

(CEQA - MND, 9/20/2011; Re-validation 8/4/2017)
(NEPA - CE, 1/26/2011; Re-validation 8/4/2017)

(Future consideration of funding approved under
Resolution E-12-48; June 2012.)

(As part of this allocation request, the Department is
requesting to extend the completion of construction an
additional 9 months beyond the 36 month deadline.)

001-0042 SHA $652,000
20.10.201.150

2017-18
302-0042 SHA $632,000
20.20.201.150

05-0707Y
SHOPP/17-18

CON ENG
$645,000
$652,000
CONST

$658,000
0513000101

4
0G071

$1,284,000

Santa Barbara
05-SB-101
 22.3/ 23

8

Near Lost Hills, from Kern County line to south of Utica
Avenue.  Outcome/Output: Rehabilitate pavement by
cold planing, replacing failed concrete panels and
overlaying with hot mix and rubberized asphalt.  The
project is necessary to improve safety and ride quality.

Performance Measure:
Planned: 36.0, Actual: 36.0  Lane Miles

Preliminary
Engineering Budget Expended
PA&ED $650,000 $452,053
PS&E $1,300,000 $180,896
R/W Supp $140,000 $21,944

(CEQA - CE, 4/17/2017)
(NEPA - CE, 4/17/2017)

001-0890 FTF $2,300,000
20.10.201.122

2017-18
802-3290 RMRA $467,000
802-0890 FTF $22,890,000
20.20.201.122 $23,357,000

06-6729
SHOPP/17-18

CON ENG
$2,100,000
$2,300,000

CONST
$25,000,000
0615000050

4
0S490

$25,657,000

Kings
06-Kin-5
0.0/ 9.0

9
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Fund Type

2.5b.(1) SHOPP Projects

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-23

Location
Project Description

Project Support Expenditures

In Los Angeles, at San Pedro II Facility, approximately
0.1 mile south of Vincent Thomas Bridge. 
Outcome/Output: Construct solder pile wall to stabilized
the existing eroding slope and construct drainage
system.

Performance Measure:
Planned: 1.0, Actual: 1.0  Location(s) 

Preliminary
Engineering Budget Expended
PA&ED $79,000 $98,142
PS&E $564,000 $477,410
R/W Supp $20,000 $0

(CEQA - CE, 9/26/2017)
(NEPA - CE, 9/26/2017)

001-0890 FTF $17,000
001-0042 SHA $823,000
20.10.201.131 $840,000

2017-18
302-0042 SHA $32,000
802-0890 FTF $1,586,000
20.20.201.131 $1,618,000

07-5036
SHOPP/17-18

CON ENG
$707,000
$840,000
CONST

$1,600,000
0716000112

4
32610

$2,458,000

Los Angeles
07-LA-47

0.8

10

In Palmdale, from 30th Street E. to E. Avenue S.
Outcome/Output: Overlay pavement with hot mix
asphalt, upgrade pedestrian curb ramps at intersections
and crosswalks to meet current ADA standards.

Performance Measure:
Planned: 16.0, Actual: 16.0  Lane Miles

Preliminary
Engineering Budget Expended
PA&ED $45,000 $93,780
PS&E $1,600,000 $1,001,856
R/W Supp $50,000 $0

(CEQA - CE, 10/21/2015; Re-validation 8/8/2017)
(NEPA - CE, 10/21/2015; Re-validation 8/8/2017)

001-0890 FTF $1,735,000
20.10.201.121

2017-18
802-3290 RMRA $172,000
802-0890 FTF $8,428,000
20.20.201.121 $8,600,000

07-4769
SHOPP/17-18

CON ENG
$1,458,000
$1,735,000

CONST
$9,608,000

0714000219
4

30740

$10,335,000

Los Angeles
07-LA-138
 46.7/ 50.0

11

In Chino Hills, at various locations, from Carbon
Canyon Road to Ramona Avenue. Outcome/Output:
Construct sidewalks, upgrade curb ramps, driveways
and other pedestrian facilities to meet ADA standards.

Performance Measure:
Planned: 75.0, Actual: 75.0  Structures

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $1,226,000 $1,179,232
R/W Supp $940,000 $505,678

(CEQA - CE, 6/27/2011; Re-validation 6/30/2017)
(NEPA - CE, 6/27/2011; Re-validation 6/30/2017)

001-0890 FTF $343,000
20.10.201.378

2017-18
302-0042 SHA $33,000
802-0890 FTF $1,630,000
20.20.201.378 $1,663,000

08-0242K
SHOPP/17-18

CON ENG
$298,000
$343,000
CONST

$1,443,000
0800000431

4
0L710

$2,006,000

San Bernardino
08-SBd-142

 3.9/ 5.7

12
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Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

Resolution FP-17-23

Location
Project Description

Project Support Expenditures

In Anaheim and Placentia from State College Boulevard
to La Palma Avenue; also on Route 57 from south of La
Palma Avenue to south of Orangethorpe Avenue.
Outcome/Output: Construct access trails, upgrade
gates, place porous pavement on surface drainage and
swales and relocate roadside facilities away from
traveled way.  The project is necessary to improve
safety for highway workers.

Performance Measure:
Planned: 60.0, Actual: 60.0  Location(s)

Preliminary
Engineering Budget Expended
PA&ED $200,000 $184,549
PS&E $340,000 $311,617
R/W Supp $60,000 $57,195

(CEQA - CE, 6/16/2016; Re-validation 6/27/2017)
(NEPA - CE, 6/16/2016; Re-validation 6/27/2017)

001-0890 FTF $400,000
20.10.201.235

2017-18
302-0042 SHA $68,000
802-0890 FTF $3,332,000
20.20.201.235 $3,400,000

12-4558A
SHOPP/17-18

CON ENG
$400,000
CONST

$3,400,000
1213000101

4
0N090

$3,800,000

Orange
12-Ora-91
 5.2/ 6.4

13
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of $63 
million for Project Approval and Environmental Document (PA&ED), Plans, Specifications and 
Estimate (PS&E) and Right-of-Way (R/W) support for 62 phases programmed in the 2016 State 
Highway Operation and Protection Program (SHOPP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation for the following phases for the amounts and number of projects listed 
below programmed in the 2016 SHOPP: 

 $20.4 million for PA&ED for 12 projects
 $39.4 million for PS&E for 29 projects and
 $3.2 million for R/W support for 21 projects.

The attached list describes 62 SHOPP phases totaling $63 million for PA&ED, PS&E and R/W 
support costs that are ready now.    

BACKGROUND: 

The 2016 SHOPP details both support and construction capital for rehabilitation projects on the 
State Highway System.  The passage of the Road Repair and Accountability Act (SB 1) 
necessitates that the Department and the Commission to establish baseline budgets for each 
phase of each project in the 2016 SHOPP, and requires an allocation of each support phase after 
July 1, 2017.   

FINANCIAL RESOLUTION: 

Resolved, that $63 million be allocated for PA&ED, PS&E and R/W support for SHOPP 
projects described on the attached list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.5b.(2) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject:  FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
PA&ED, PS&E AND R/W SUPPORT 
RESOLUTION FP-17-24   

Tab 64



CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017 Back to

No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-24

EA

2.5b.(2) Support Allocations for SHOPP Projects 

Phase: PA&ED
01-Hum-101 0G5101 201.010 $394,000 $394,000PA&EDIn and near Arcata, between West End

Road and School Road at four locations.
Construct shoulder rumble strip,
upgrade guardrail, construct guardrail
slope retaining wall, and place High
Friction Surface Treatment (HFST).

7024
0117000013

01-Men-20 0G4302 201.010 $603,000 $603,000PA&EDNear Willits, from 1.0 mile to 0.8 mile
west of Three Chop Road.  Widen
eastbound shoulders, construct guard
railing, place High Friction Surface
Treatment (HFST), and extend an
existing culvert.

4650
0116000188

02-Sis-96 1H7803 201.110 $1,910,000 $1,910,000PA&EDNear Somes Bar, from 0.6 mile east to
1.3 miles east of Irving Creek Bridge at
Stanshaw Creek (PM R8.2); also, from
1.6 miles east of Irving Creek Bridge to
1.6 miles west of Ti Creek Bridge at
Sandy Bar Creek (PM 9.1).  Replace
deteriorated large-diameter culverts with
natural-bottom structures, reduce fish
passage barriers, and adjust new
approaches.

3622
0216000035

02-Sis-96 1H5904 201.110 $1,720,000 $1,720,000PA&EDNear Happy Camp, from 0.9 mile west
to 0.4 mile west of Gordons Ferry Road
at Cade Creek (PM 43.4 to 43.8); also,
near Seiad Valley at Portuguese Creek
(PM 57.0).  Replace deteriorated large-
diameter culverts with natural-bottom
structures, reduce fish passage barriers,
and adjust new approaches.

3620
0216000025

02-Sis-96 1H3605 201.111 $2,640,000 $2,640,000PA&EDNear Horse Creek at Horse Creek
Bridge No. 02-0117, from 0.4 mile west
of Klamath River Bridge to 2.0 miles
west of Kohl Creek.  Replace bridge on
new alignment to correct scour critical
conditions, improve safety, and reduce
operational deficiencies.

3629
0216000040

03-But-70 3H9306 201.010 $3,400,000 $3,400,000PA&EDNear Oroville, from Yuba County Line to
south of East Gridley Road/Stimpson 
Road; also, in Yuba County on Route 70
from PM 25.7 to PM 25.8.  Widen for
two-way left-turn lane and standard
shoulders.

2296
0318000102

04-CC-80 0K1607 201.010 $6,869,000 $6,869,000PA&EDIn various cities, from Alameda County
line to 0.6 mile west of Solano County
line; also, in Alameda County in Albany,
from 0.4 mile west to the Contra Costa
County line (PM R7.6/8.0).  Install
lighting and upgrade concrete barrier.

1497F
0416000044
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No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-24

EA

2.5b.(2) Support Allocations for SHOPP Projects

06-Ker-46 0W4108 201.010 $375,000 $375,000PA&EDIn and near Wasco, from 0.7 mile west
of Brown Material Road to Scofield
Avenue.  Install centerline and shoulder
rumble strips.

6865
0617000214

07-LA-10 332609 .201010 $1,391,000 $1,391,000PA&EDNear Culver City, from Arlington Avenue
to Broadway Street.  Replace raised
islands on mainline and collector-
distributor roads with concrete barrier
(Type 60) and install new lights from
Arlington Avenue to Hoover Street (PM
R12.3/14.2).  Also install high mast LED
lighting at Route 10/110 Interchange.

5152
0716000287

08-SBd-10 1C29U10 201.235 $350,000 $350,000PA&EDIn Loma Linda and Redlands, from
Richardson Street Overcrossing to 0.1
mile west of Wabash Avenue
Overcrossing.  Roadside safety
improvements.

3009J
0817000219

08-SBd-15 1H39011 201.131 $286,000 $286,000PA&EDNear Hesperia, from Cleghorn Road
Undercrossing to Route 138 at the
southbound Cajon Truck Facility.
Reconstruct southbound truck scale that
was destroyed by the Blue Cut Fire.

3006U
0817000032

12-Ora-1 0Q28012 201.010 $515,000 $515,000PA&EDIn Huntington Beach, from Seapoint
Street to Warner Avenue at Boisa Chica
State Beach.  Construct rumble strips
and install outer separation barrier in
southbound direction.

2470A
1216000120

Total for PA&ED $20,453,00012  Requests

Phase: PS&E
01-Men-128 4155013 201.121 $1,093,000 $1,093,000PS&ENear Navarro, from Route 1 to Mill

Creek Bridge; also near Philo, from
Indian Creek Bridge to Con Creek Arch
Culvert (PM 23.3/R26.8).  Pavement
rehabilitation.

(The Department has determined this
project is Categorically Exempt.)

4598
0114000107

02-Las-299 1H11014 201.352 $2,650,000 $2,650,000PS&ENear Adin, at the Adin Maintenance
Station (L5701).  Construct new facility.

(The Department has determined this 
project is Categorically Exempt.)

3600
0215000106
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No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-24

EA

2.5b.(2) Support Allocations for SHOPP Projects

02-Sha-5 4G41015 201.110 $2,880,000 $2,880,000PS&ENear Dunsmuir, at from 0.3 mile south to
0.1 mile north of Crag View Drive
Undercrossing Bridge No. 06-0095.
Replace bridge.

(The Department has determined this
project is Categorically Exempt.)

3543
0214000010

02-Teh-36 4G54016 201.121 $650,000 $650,000PS&EIn Red Bluff, from east of Baker Road to
east of East Sand Slough Bridge.
Pavement rehabilitation.

(The Department has determined this
project is Categorically Exempt.)

3558
0214000024

02-Teh-36 1H74017 201.010 $950,000 $751,000PS&ENear Mineral, from 0.1 mile to 1.2 miles
east of Route 89.  Curve improvement.

(The Department has determined this
project is Categorically Exempt.)

3641
0216000052

03-Pla-80 0H40018 201.315 $210,000 $210,000PS&EIn various Counties on various routes at
various locations.  Upgrade
Extinguishable Message Signs (EMS) to
LED.

(The Department has determined this
project is Categorically Exempt.)

4291
0315000164

03-Yol-5 0H41019 201.315 $1,000,000 $1,000,000PS&EIn various counties on various routes at
various locations.  Repair and install
permanent Automatic Vehicle
Classification (AVC) truck data collection
stations.

(The Department has determined this
project is Categorically Exempt.)

8571
0315000165

04-CC-4 2J00020 201.010 $830,000 $830,000PS&EIn and near Concord, from Route 680 to
east of Bailey Road at three locations.
Install safety lighting, high reflective
striping and markings.

(The Department has determined this
project is Categorically Exempt.)

1480F
0414000412

04-SCl-152 2K75021 201.121 $1,600,000 $1,900,000PS&EIn Gilroy, from 0.3 miles west of Santa
Teresa Boulevard to Route 101.
Rehabilitate pavement.

(The Department has determined this
project is Categorically Exempt.)

1452D
0417000019
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No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-24

EA

2.5b.(2) Support Allocations for SHOPP Projects

04-SCl-280 3J32022 201.121 $3,284,000 $3,284,000PS&EIn and near Los Altos, Los Altos Hills,
and Palo Alto, from Foothill Boulevard to
north of Sand Hill Road (also, in San
Mateo County PM R0.0/R2.1).
Pavement rehabilitation.

(The Department has determined this
project is Categorically Exempt.)

0449A
0415000131

04-SF-101 3G62023 201.110 $3,000,000 $3,540,000PS&ENear San Francisco, at Alemany Circle
Undercrossing No. 34-0033.
Rehabilitate bridge.

(The Department has determined this
project is Categorically Exempt.)

0587D
0412000141

05-SCr-17 0Q60124 201.335 $500,000 $500,000PS&EIn Santa Cruz, from 0.7 mile north of
Route 1/17 Separation to Beulah Park
Undercrossing.  Landscape mitigation
for EA 0Q600.

(Future consideration of funding
approved under Resolution E-14-56;
December 2014.)

1989Y
0514000145

05-SLO-58 0L72325 201.110 $2,500,000 $2,500,000PS&ENear Santa Margarita, at Trout Creek
Bridge No. 05-49-0091.  Replace bridge.

(Concurrent consideration of funding
under Resolution E-17-72; December
2017.)

0072B
0515000099

06-Kin-Var 0U30026 201.131 $1,880,000 $1,880,000PS&EIn Kings and Tulare Counties, on Routes
63, 99,137, 198 and 216.  Repair and
replace stolen and damaged electrical
systems and protect electrical and
irrigation facilities.  The work is required
to restore incident management,
emergency readiness, mobility,
functionality, and operation efficiency.

(The Department has determined this
project is Categorically Exempt.)

6797
0616000027

08-Riv-15 1F14127 201.122 $1,200,000 $1,200,000PS&EIn and near Temecula, from Rainbow
Valley Boulevard to Front Street.
Rehabilitate roadway.

(The Department has determined this
project is Categorically Exempt.)

3003K
0815000231

08-Riv-15 1F14228 201.121 $926,000 $926,000PS&EIn and near Terra Cotta, from Nichols
Road to north of Glen Ivy.  Concrete
pavement slab replacement.

(The Department has determined this
project is Categorically Exempt.)

3003L
0815000232
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No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-24

EA

2.5b.(2) Support Allocations for SHOPP Projects

08-Riv-60 1H14029 201.010 $546,000 $546,000PS&EIn Moreno Valley, at the Sunnymead
Boulevard eastbound onramp.  Install
traffic signal.

(The Department has determined this
project is Categorically Exempt.)

3006X
0816000162

08-SBd-15 1C72030 201.015 $920,000 $1,094,000PS&ENear Barstow, from Harvard Road to
Rasor Road.  Re-grade and flatten
median cross slope.

(The Department has determined this
project is Categorically Exempt.)

3002E
0813000003

08-SBd-215 1F73031 201.110 $2,870,000 $3,358,000PS&EIn Colton, from 0.3 mile south to 0.3
north of Washington Avenue
Overcrossing No. 54-0530.  Replace
overcrossing.

(The Department has determined this
project is Categorically Exempt.)

3002S
0815000034

08-SBd-247 1F77032 201.010 $720,000 $720,000PS&EIn and near Barstow, from 0.1 mile north
of Boone Road to 0.7 mile south of
Rimrock Road.  Construct ground-in
shoulder and centerline rumble strips. 

(The Department has determined this
project is Categorically Exempt.)

3006K
0815000051

08-SBd-330 1E78033 201.150 $400,000 $460,000PS&ENear Smiley Park, from 6.9 miles south
of Running Spring to 3.4 miles east of
Fork City Creek Bridge.  Construct 
rockfall barrier to stabilize hillside
slopes.

(The Department has determined this
project is Categorically Exempt.)

3002H
0814000103

12-Ora-1 0N85034 201.010 $412,000 $412,000PS&EIn Huntington Beach, at 6th Street; also
in Seal Beach at Seal Beach Boulevard
(PM 32.7).  Modify traffic signals and
install additional lighting.

(The Department has determined this
project is Categorically Exempt.)

2527
1214000116

12-Ora-5 0N51035 201.235 $390,000 $390,000PS&EIn Santa Ana, from south of 4th Street to
Broadway.  Roadside safety
improvements.

(The Department has determined this 
project is Categorically Exempt.)

2841
1214000054
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EA

2.5b.(2) Support Allocations for SHOPP Projects 

12-Ora-55 0N63036 201.010 $427,000 $427,000PS&EIn Tustin, on the 4th Street northbound
off-ramp.  Modify traffic signals and
install additional lighting.

(The Department has determined this
project is Categorically Exempt.)

3510
1214000073

12-Ora-73 0N86037 201.010 $1,500,000 $1,785,000PS&EIn Newport Beach, on the Route 73
southbound off-ramp to MacArthur
Boulevard.  Widen ramp, install traffic
signal and guardrail.

(The Department has determined this 
project is Categorically Exempt.)

4096R
1214000123

12-Ora-74 0L72238 201.010 $400,000 $400,000PS&ENear San Juan Capistrano, from east of
Antonio Parkway/La Pata Avenue to
west of Conrock entrance.  Landscape
and plant establishment project.

(Future consideration of funding
approved under Resolution E-14-08;
March 2014.)

4124B
1214000104

12-Ora-133 0N06039 201.010 $1,820,000 $1,820,000PS&EIn Laguna Beach, from 1,700 feet south
to 1,300 feet north of El Toro Road.
Extend lanes in both directions.

(Future consideration of funding
approved under Resolution E-17-66; 
October 2017.)

4793
1213000097

12-Ora-133 0N66040 201.015 $1,750,000 $1,750,000PS&EIn and near Laguna Beach and Irvine,
from El Toro Road to Route 241.
Flatten steep embankments, replace
and upgrade guardrail and terminal
systems, install thrie-beam median
barrier and replace K-rail with concrete
barrier.

(The Department has determined this
project is Categorically Exempt.)

4795A
1214000077

12-Ora-261 0Q13041 201.010 $412,000 $412,000PS&EIn Irvine, from Walnut Avenue to
Jamboree Road.  Install double thrie
beam median barrier to close gap and
crash cushion.

(The Department has determined this
project is Categorically Exempt.)

4926F
1216000091

Total for PS&E $39,368,00029  Requests
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2.5b.(2) Support Allocations for SHOPP Projects

Phase: R/W Sup
01-Men-128 4155042 201.121 $21,000 $21,000R/W SupNear Navarro, from Route 1 to Mill

Creek Bridge; also near Philo, from
Indian Creek Bridge to Con Creek Arch
Culvert (PM 23.3/R26.8).  Pavement
rehabilitation.

4598
0114000107

02-Las-299 1H11043 201.352 $40,000 $40,000R/W SupNear Adin, at the Adin Maintenance
Station (L5701).  Construct new facility.

3600
0215000106

02-Sha-5 4G41044 201.110 $260,000 $260,000R/W SupNear Dunsmuir, at from 0.3 mile south to
0.1 mile north of Crag View Drive
Undercrossing Bridge No. 06-0095.
Replace bridge.

3543
0214000010

02-Teh-36 1H97045 201.010 $210,000 $210,000R/W SupNear Red Bluff, from 2.3 miles east to
2.8 miles east of Dry Creek Bridge.
Curve improvement.

3640
0216000051

03-Pla-80 0H40046 201.315 $30,000 $30,000R/W SupIn various Counties on various routes at
various locations.  Upgrade
Extinguishable Message Signs (EMS) to
LED.

4291
0315000164

03-Yol-5 0H41047 201.315 $190,000 $190,000R/W SupIn various counties on various routes at
various locations.  Repair and install
permanent Automatic Vehicle
Classification (AVC) truck data collection
stations.

8571
0315000165

04-CC-4 2J00048 201.010 $125,000 $125,000R/W SupIn and near Concord, from Route 680 to
east of Bailey Road at three locations.
Install safety lighting, high reflective
striping and markings.

1480F
0414000412

04-SCl-152 2K75049 201.121 $58,000 $68,000R/W SupIn Gilroy, from 0.3 miles west of Santa
Teresa Boulevard to Route 101.
Rehabilitate pavement.

1452D
0417000019

04-SCl-280 3J32050 201.121 $48,000 $48,000R/W SupIn and near Los Altos, Los Altos Hills,
and Palo Alto, from Foothill Boulevard to
north of Sand Hill Road (also, in San
Mateo County PM R0.0/R2.1).
Pavement rehabilitation.

0449A
0415000131
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No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-24

EA

2.5b.(2) Support Allocations for SHOPP Projects

05-SCr-17 0Q60151 201.335 $18,000 $18,000R/W SupIn Santa Cruz, from 0.7 mile north of
Route 1/17 Separation to Beulah Park
Undercrossing.  Landscape mitigation
for EA 0Q600.

(As part of this allocation request, the
Department is requesting to extend the
completion of construction an additional
31 months beyond the 36 months
deadline.)

1989Y
0514000145

05-SLO-58 0L72352 201.110 $210,000 $210,000R/W SupNear Santa Margarita, at Trout Creek
Bridge No. 05-49-0091.  Replace bridge.

0072B
0515000099

06-Fre-43 0V98053 201.010 $22,000 $22,000R/W SupNear Selma, from Kings County Line to
East Mountain View Avenue.  Construct
rumble strips and update pavement
delineation.

6886
0617000082

06-Fre-198 0R11054 201.151 $463,000 $484,000R/W SupIn Fresno County, at various locations;
also in Kern County on Route 119 at
various locations.  Replace damaged
drainage systems.

6802
0614000030

06-Kin-Var 0U30055 201.131 $1,000,000 $1,100,000R/W SupIn Kings and Tulare Counties, on Routes
63, 99,137, 198 and 216.  Repair and
replace stolen and damaged electrical
systems and protect electrical and
irrigation facilities.  The work is required
to restore incident management,
emergency readiness, mobility,
functionality, and operation efficiency.

6797
0616000027

08-Riv-15 1F14156 201.122 $10,000 $10,000R/W SupIn and near Temecula, from Rainbow
Valley Boulevard to Front Street.
Rehabilitate roadway.

3003K
0815000231

08-Riv-15 1F14257 201.121 $10,000 $10,000R/W SupIn and near Terra Cotta, from Nichols
Road to north of Glen Ivy.  Concrete
pavement slab replacement.

3003L
0815000232

08-Riv-60 1H14058 201.010 $99,000 $99,000R/W SupIn Moreno Valley, at the Sunnymead
Boulevard eastbound onramp.  Install
traffic signal.

3006X
0816000162

08-SBd-15 1C72059 201.015 $50,000 $50,000R/W SupNear Barstow, from Harvard Road to
Rasor Road.  Re-grade and flatten
median cross slope.

3002E
0813000003
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No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-24

EA

2.5b.(2) Support Allocations for SHOPP Projects

08-SBd-247 1F77060 201.010 $60,000 $60,000R/W SupIn and near Barstow, from 0.1 mile north
of Boone Road to 0.7 mile south of
Rimrock Road.  Construct ground-in
shoulder and centerline rumble strips. 

3006K
0815000051

08-SBd-330 1E78061 201.150 $20,000 $20,000R/W SupNear Smiley Park, from 6.9 miles south
of Running Spring to 3.4 miles east of
Fork City Creek Bridge.  Construct
rockfall barrier to stabilize hillside
slopes.

3002H
0814000103

12-Ora-133 0N66062 201.015 $70,000 $70,000R/W SupIn and near Laguna Beach and Irvine,
from El Toro Road to Route 241.
Flatten steep embankments, replace
and upgrade guardrail and terminal
systems, install thrie-beam median
barrier and replace K-rail with concrete
barrier.

4795A
1214000077

Total for R/W Sup $3,145,00021  Requests

$62,966,000Grand Total 62  Requests
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

The 2016 State Highway Operation and Protection Program (SHOPP) include both support and 
construction capital programming for rehabilitation projects on the State Highway System.  The 
passage of the Road Repair and Accountability Act (SB 1) necessitates that the California 
Department of Transportation (Department) and the California Transportation Commission 
(Commission) establish baseline budgets for each phase of each project in the 2016 SHOPP.  In 
order to establish these baselines, this book item requests allocations for 17 SHOPP pre-
construction support phases in the adopted 2016 SHOPP that are currently underway.  

It is important to recognize that SB 1 changed the way support phases are managed.  SB 1 now 
requires an allocation of each support phase after July 1, 2017.  Prior to the passage of SB 1, the 
Department could commence work on pre-construction SHOPP support phases without 
receiving an allocation from the Commission.  At adoption of the 2016 SHOPP in March 2016, 
the Department had the authority to set support budgets in the SHOPP.  Since then the 
Department has identified SHOPP pre-construction phases that began before the 
implementation of SB 1 and will continue after June 30, 2017.  The Department then reviewed 
and updated the project work plans to arrive at a budget allocation request for each phase.  If the 
budget exceeded the programmed amount, the Department followed existing change control 
processes to validate the requested allocation amounts. 

The Department began work on many SHOPP project phases before the implementation of    
SB 1 and is still working on those phases.  Project expenditures are consistent with the adopted 
2016 SHOPP and approved by the California State Legislature through the annual Budget 
process.  

The allocation requested in this book item will ensure that the 2016 SHOPP pre-construction 
support phases already underway are treated in the same fashion as new phases allocated after 
July 1, 2017 under the auspices of SB 1.  This action by the Commission will establish the 
baseline budgets for each phase, and will support transparency and accountability.  This action 
will ensure that the budgets for each SHOPP project are managed in accordance with the 
expectations of SB 1 and the adopted Commission SHOPP guidelines.  

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.5b.(3) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject:  FINANCIAL ALLOCATION FOR SHOPP PROJECTS 
PA&ED, PS&E AND R/W SUPPORT 
RESOLUTION FP-17-25   
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“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

The allocation request for the pre-construction support phases for projects in all four years of 
the 2016 SHOPP is approximately $14.4 million and includes Program Approval and 
Environmental Document (PA&ED), Plans, Specifications and Estimate (PS&E) and Right-of-
Way (R/W) support for 17 phases.  Right-of-Way support allocations are valid through 
construction completion.  The Department and Commission are continuing to assess R/W 
support allocations to determine if there is a more efficient and effective method of allocation. 
 
Therefore, should the Commission approve an allocation of $14.4 million for Program Approval 
and Environmental Document (PA&ED), Plans, Specifications and Estimate (PS&E) and Right-
of-Way (R/W) support for 17 phases, programmed in the 2016 State Highway Operation and 
Protection Program (SHOPP)? 
 
RECOMMENDATION: 
 
The Department recommends that the Commission approve an allocation for the following 
phases for the amounts and number of projects listed below programmed in the 2016 SHOPP to 
avoid delay in project delivery: 
 

 $8.5 million for PA&ED for 3 projects 
 $4.5 million for PS&E for 5 projects and 
 $1.4 million for R/W support for 9 projects.  

 
BACKGROUND: 
 
The attached list describes 17 SHOPP phases, programmed in the 2016 SHOPP, totaling $14.4 
million for PA&ED, PS&E and R/W support costs.  On April 6, 2017, SB 1 was passed by the 
Legislature, and was signed into law by the Governor on April 28, 2017.  SB 1 mandates that 
“the Commission shall be required to allocate the Department’s capital outlay support resources 
by project phase, including preconstruction.” In accordance with Government Code section 
14526.5 (g), allocations will be made to each project phase beginning on or after July 1, 2017.  
The action requested in this book item will ensure that projects adopted in the 2016 SHOPP and 
already underway will be treated in the same way. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $14.4 million be allocated for PA&ED, PS&E and R/W support for SHOPP 
projects described on the attached list. 
 

 
 
Attachment  
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2.5    Highway Financial Matters

December 6-7, 2017 Back to

No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-25

EA

2.5b.(3) Program Adjustments/Support Allocations for Open Phased SHOPP Projects

Phase: PA&ED
03-Pla-80 0H4601 201.310 $700,000 $700,000PA&EDIn Roseville, at the Atlantic

Street/Eureka Road westbound on-
ramp.  Install ramp meters and widen
ramp for storage capacity.  (G13
Contingency Project) 

5113
0315000174

04-Ala-84 160302 201.110 $6,500,000 $7,800,000PA&EDIn Fremont, at Alameda Creek Bridge
No. 33-36. Replace bridge.  (G13
Contingency Project)

0084B
0400000429

04-SCl-17 4J0203 201.131 $500,000 $30,000PA&EDNear Los Gatos, approximately 0.3 mile
south of Alma College Road.  Modify
drainage system and repair slope
washout.

1499D
0415000244

Total for PA&ED $8,530,0003  Requests

Phase: PS&E
04-SCl-280 4H8804 201.010 $1,800,000 $1,800,000PS&EIn Los Altos Hills, on northbound off-

ramp at El Monte Avenue.  Realign off-
ramp.

(The Department has determined this
project is Categorically Exempt.)

0211Z
0413000296

04-Son-37 1A2105 201.321 $592,000 $592,000PS&ENear Vallejo, at east of Route 121.
Replace Weigh In Motion (WIM)
systems.

(The Department has determined this
project is Categorically Exempt.)

0763L
0414000487

06-Fre-5 0U0806 201.121 $600,000 $600,000PS&ENear Mendota, from Tuolumne Avenue
Overcrossing to north of Route 33.
Pavement rehabilitation.

(The Department has determined this
project is Categorically Exempt.)

6753
0615000209

07-LA-213 253107 201.151 $923,000 $923,000PS&EIn Rancho Palos Verdes, from
Caddington Drive to Peninsula Verde
Drive.  Replace two damaged drainage
systems.  (G13 Contingency Project)

(The Department has determined this
project is Categorically Exempt.)

3734
0700000457
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2.5    Highway Financial Matters

December 6-7, 2017 Back to

No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-25

EA

2.5b.(3) Program Adjustments/Support Allocations for Open Phased SHOPP Projects

10-Mer-59 1E3508 201.010 $631,000 $631,000PS&EIn the city of Merced, from north of
Cooper Avenue to South Fork Black
Rascal Creek Bridge.  Intersection
safety improvements.

(The Department has determined this
project is Categorically Exempt.)

3164
1015000106

Total for PS&E $4,546,0005  Requests

Phase: R/W Sup
01-DN-101 0E5609 201.010 $5,000 $5,000R/W SupIn Del Norte, Humboldt, Lake and

Mendocino Counties, on various routes,
at various locations.  Install both
centerline and edge line rumble strips.

7016
0114000100

01-DN-101 4364010 201.110 $650,000 $650,000R/W SupNear Crescent City, from 0.2 mile north
of the Smith River  Overflow Bridge.
Replace bridge.  (G13 Contingency
Project)

0100V
0100000193

01-Hum-254 4095011 201.151 $151,000 $151,000R/W SupNear Miranda, from 2.3 miles south of
Miranda Post Office to 0.9 mile south of
Bear Creek Bridge.  Upgrade drainage
systems.

2270
0100000158

01-Men-101 0G38012 201.110 $12,000 $12,000R/W SupNear Willits, from 1.6 miles north of
Route 20 to 2.3 miles north of Route 20,
at Upp Creek Bridge No. 10-0070.
Replace existing box culvert with bridge
to improve fish barrier passage.

4649
0116000177

01-Men-253 0B56013 201.131 $86,000 $86,000R/W SupNear Boonville, from 0.9 mile east to 1.3
miles east of Anderson Creek Bridge.
Repair slide. Permanent restoration of 
slope failure damage caused by heavy
storms and subsequent slides in Spring 
2011. Project will construct retaining 
walls above and below the roadway,
widen shoulders, improve drainage and
reconstruct pavement. 

4556
0112000138

04-Ala-80 1550014 201.315 $270,000 $270,000R/W SupIn Alameda, Contra Costa, and Solano
Counties, on Routes 80, 580 and 980 at
various locations.  Install traffic 
operations systems (TOS).

0064A
0414000106

06-Fre-41 0Q63015 201.235 $26,000 $26,000R/W SupIn Fresno and Madera Counties, at
various locations in and near the city of
Fresno.   Roadside safety improvements 

6697
0613000151
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No. Dist-Co-Route
PPNO

Project ID Location/Description
Program

Code
Allocation
AmountPhase

Programmed
Amount

Resolution FP-17-25

EA

2.5b.(3) Program Adjustments/Support Allocations for Open Phased SHOPP Projects

10-Mer-59 1E35016 201.010 $204,000 $204,000R/W SupIn the city of Merced, from north of
Cooper Avenue to South Fork Black
Rascal Creek Bridge.  Intersection
safety improvements.

3164
1015000106

10-SJ-88 0Q18017 201.121 $10,000 $10,000R/W SupNear Lockeford, from east of Disch
Road to the Amador County line.
Rehabilitate pavement.

0165
1013000256

Total for R/W Sup $1,414,0009  Requests

$14,490,000Grand Total 17  Requests
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$49,747,000 for the Route 11/125/905 Separation State Highway Operation and Protection 
Program (SHOPP) project (PPNO 1035) in San Diego County, to be funded from Proposition 
1B? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the Commission 
approve an allocation of $49,747,000 for the Route 11/125/905 Separation Proposition 1B 
SHOPP Project (PPNO 1035) in San Diego County. 

BACKGROUND: 

The attached vote list describes one Proposition 1B SHOPP project totaling $49,747,000.  The 
Department is ready to proceed with this project, and is requesting an allocation at this time.  
Allocation is contingent upon approval of a budget revision by the Department of Finance. 

FINANCIAL RESOLUTION: 

Resolved, that $40,000,000 be allocated from the Budget Act of 2017, Budget Act Item  
2660-304-6064, and $9,747,000 be allocated from the Non-Budget Act of 2017, Budget Act 
Item 2660-802-3290 for construction and $0 for construction engineering for one Proposition 
1B SHOPP project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.5g.(6) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR A PROPOSITION 1B SHOPP PROJECT 
RESOLUTION SHOP1B-A-1718-03 
RESOLUTION FP-17-29 
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Amount by
Fund Type

2.5g.(6) Proposition 1B - SHOPP Project Allocation

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

County
Dist-Co-Rte

Postmile

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code
Resolution SHOP1B-A-1718-03

Resolution FP-17-29

Location
Project Description

Project Support Expenditures

In and near San Diego, at the Route 11/125/905
Separation.    Outcome/Output: Construct southbound
freeway to freeway connectors from Route 125 to
eastbound Route 905 and Route 11.

Performance Measure:
Planned: 2320, Actual: 809  1000 Vehicle Hours
Delay/Year

Preliminary
Engineering Budget Expended
PA&ED $0 $0
PS&E $0 $0
R/W Supp $0 $0

(CEQA - EIR, 7/23/2004; Re-validation 8/25/2017)
(NEPA - EIS, 7/23/2004; Re-validation 8/25/2017)

(Future consideration of funding approved under
Resolution E-04-27; September 2004.)

(Contributions from other sources: $ 19,200,000)

ALLOCATION IS CONTINGENT UPON APPROVAL
OF A BUDGET REVISION BY THE DEPARTMENT
OF FINANCE.

 SHOPP $0
20.10.201.310

2017-18
802-3290 RMRA $9,747,000
304-6064 Prop1B $40,000,000

20.20.201.310 $49,747,000

11-1035
SHOPP/17-18

CON ENG
$0

CONST
$49,747,000
1115000068

4
28882

$49,747,000

San Diego
11-SD-905

9.6/11.4

1
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   State of California  California State Transportation Agency 
   DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
 to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.:  2.5g.(4) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of 
Budgets 

Subject: FINANCIAL ALLOCATION FOR LOCAL BRIDGE SEISMIC RETROFIT BOND FUNDS 
RESOLUTION LSB1B-A-1718-01 

ISSUE: 

Should the California Transportation Commission (Commission) an allocation of $2,187,216 for 
the Fiscal Year (FY) 2017-18 Proposition 1B (Prop 1B) Local Bridge Seismic Retrofit Account 
(LBSRA) funds for its program lump sum? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution LSB1B-A-1516-01, allocating 
$2,187,216 for the FY 2017-18 Prop 1B LBSRA funds for its program lump sum and also 
requesting authority to sub-allocate the $2,187,216 of Prop 1B LBSRA funds as a match for the 
projects identified on the attached list.   

BACKGROUND: 

On November 7, 2006, the voters of the State of California passed Prop 1B, which created the 
LBSRA.  Upon appropriation by the Legislature, Prop 1B funds are available to provide the 11.5 
percent match for federal seismic funds.  The Department requested an allocation of $13.5 million 
for FY 2007-08, $21.5 million for FY 2008-09, $12.2 million for FY 2009-10,  $5.2 million for 
FY 2011-12, $4.04 million for FY 2012-13, $11.2 million for FY 2013-14, $7.1 million for FY 
2014-15, $10.2 million for 2015-16, and 9.8 million for 2016-17.  A LBSRA lump sum allocation 
was not requested for FY 2010-11.   

The Department is requesting a lump sum allocation of $2,187,216 for FY 2017-18 to administer 
the LBSRA under the authority of the Commission. 

Attached is a list of projects that have requested to be programmed in federal FY 2017-18 
totaling $2,187,216 of bond match needs.  If this allocation request is approved, the Department 
will sub-allocate $2,187,216 of Prop 1B LBSRA match.  The Department intends to sub-allocate 
funds to deliver projects on a first-come, first-serve basis, including projects programmed outside 
federal FY 2017-18. 
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 “Provide a safe, sustainable, integrated and efficient transportation system 
  to enhance California’s economy and livability” 

RESOLUTION: 
 
Resolved, that $2,187,216 be allocated from the Budget Act of 2017, Budget Act Item  
2660-104-6062 for the FY 2017-18 Prop 1B LBSRA funds for its program lump sum. 
 

 
 

ALLOCATION OF FUNDS FOR LOCAL ASSISTANCE FY 2016-17 
(Dollars in Thousands) 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
Attachment 
 

 

2660-104-6062 State Federal Total 

Bond Fund - Local Bridge Seismic Retrofit Account $2,187 $0 $2,187 

Total Local Programs $2,187 $0 $2,187 



Reference No.: 2.5g.(4)
December 7-8, 2017

Attachment     

District Agency Bridge Number Description Phase Bond 17/18

04 San Francisco 
County Trasportation 
Authority

YBI On east side of Yerba Buena 
Island, Reconstruct ramps on 
and off of I-80

Construction (AC 
Conversion)

$910,145

04 Pittsburg 28C0165 North Parkside Drive Construction $32,690

04 Oakland 33C0148 23rd Avenue, over UP, BNSF, 
Amtrak

Construction $1,149,868

04 Oakland 33C0215 Leimert BLVD, over Sausal 
Creek

Right of Way $28,675

06 Bakersfield 50C0021 R & L Manor Street, over Kern River Construction $60,103
07 Los Angeles 53C1880 Sixth Street, over Los Angeles 

River, East Of Santa Ana 
Freeway

Construction (AC 
Conversion)

08 Indio 56C0292 North Bond Indio BLVD, over 
Whitewater River

Right of Way $5,735

Total $2,187,216

Local Bridge Seismic Retrofit Program
Projects Programmed for Proposition 1B Local Bridge Seismic Retrofit Bond Match

Fiscal Year 2017-18



  State of California  California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.1b.(1)  
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject:  STIP AMENDMENT 16S-18 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested program amendment at the next 
scheduled Commission meeting following the notice period. 

The City of Calexico (City) proposes to re-program $4,500,000 of Safe, Accountable, Flexible, 
Efficient Transportation Equity Act:  A Legacy for Users (SAFETEA-LU)-Border Infrastructure 
Program (BIP) funds for construction on the Cesar Chavez Boulevard Widening and Improvement – 
2nd Street to Route 98 project (PPNO 0606) in Imperial County.  The Imperial County 
Transportation Commission concurs with this proposal. 

BACKGROUND: 

The Cesar Chavez Boulevard widening project consists of widening the roadway from 2nd Street to 
State Route 98, including pedestrian access improvements to comply with the Americans with 
Disabilities Act.  The route will serve as the primary access to the Calexico West International Land 
Port of Entry to Mexicali, Mexico.  

In May 2016, the City requested, and the Commission approved, an amendment to program 
$4,500,000 in BIP funding for construction in Fiscal Year (FY) 2016-17.  Due to lengthy delays 
securing Right-of-Way for the project, the City was unable to deliver the project as programmed and 
the BIP funds lapsed in July 2017.  The City is now ready to advertise the project and requests that 
the $4,500,000 be re-programmed in FY 2017-18 for allocation at the January 2018 Commission 
meeting.   

SAFETEA-LU, enacted in August 2005, authorizes funding through the BIP to improve 
transportation at international borders and ports of entry, and within trade corridors.  Since the 
enactment of SAFETEA-LU, California has received a total apportionment of $188 million in BIP 
funding.   
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These BIP funds are eligible in a border region, defined as any portion of a border State within 100 
miles of an international land border with Canada or Mexico, for the following types of 
improvements to facilitate/expedite cross-border motor vehicle and cargo movements: 
 

• Improvements to existing transportation and supporting infrastructure, 
• Construction of highways and related safety and safety enforcement facilities related to 

international trade, 
• Operational improvements, including those related to electronic data interchange and use of 

telecommunications, 
• Modifications to regulatory procedures, 
• International coordination of transportation planning, programming, and border operations 

with Canada and Mexico. 
 
The proposed funding plan for the widening project is as follows:   
 
REVISE Cesar Chavez Boulevard Widening and Improvement – 2nd Street to Route 98 project 
(PPNO 0606): 
 

19/20
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 4,500 0 0 0
Proposed 4,500 0 0 0

Existing 2,850 0 0 0
Change 0 0 0 0
Proposed 2,850 0 0 0

Existing 2,445 0 0 0
Change 0 0 0 0
Proposed 2,445 0 0 0

Existing 100 0 0 0
Change 0 0 0 0
Proposed 100 0 0 0

Existing 5,395 0 0 0
Change 4,500 0 0 0
Proposed 9,895 0 0 0

2016-17
2017-18

County District PPNO EA Element

Imperial County 11 0606 CO

Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Imperial County Transportation Commission
Project Title: Cesar Chavez Boulevard Widening and Improvement – 2nd Street to State Route 98
Location: On Cesar Chavez Boulevard - 2nd Street to State Route 98.

Implementing Agency: (by 
component)

PA&ED Calexico, City of PS&E Calexico, City of
R/W Calexico, City of CON Calexico, City of

Description: Widening and Pedestrian Improvements
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E
Federal Discretionary (Border Infrastructure Program)

0 0 0 0 0 0 0 0 0
0 4,500 0 0

0 0 4,500 0 0 0 4,500 0 0
0 0 4,500 0 0

Local Funds (Federal Omnibus Approp)
0 1,850 1,000 0 0 1,700 1,000 150 0

0 0 0 0
0 1,850 1,000 0 0 1,700 1,000 150 0
0 0 0 0 0

Local Funds (City of Calexico)
541 0 1,904 0 0 350 1,904 191 0

0 0 0 0
541 0 1,904 0 0 350 1,904 191 0

0 0 0 0 0

State SB1 - Road Maintenance and Rehabilitation Account
0 0 100 0 0 0 100 0 0

0 0 0 0
0 0 100 0 0 0 100 0 0
0 0 0 0 0

Total
541 1,850 3,004 0 0 2,050 3,004 341 0

0 4,500 0 0
541 1,850 7,504 0 0 2,050 7,504 341 0

0 0 4,500 0 0
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M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.1b.(3) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 16S-20 
SAN DIEGO COUNTY – PPNO 0999B 

SUMMARY: 

The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested program amendment at the next 
scheduled Commission meeting following the notice period.   

The Department proposes to amend the Route 11 Highway and Commercial Vehicle Enforcement 
Facility (CVEF) project – Segment 2 (PPNO 0999B) in San Diego County to: replace a portion of 
the programmed local funds with a federal grant from the Fixing America’s Surface Transportation 
Act (FAST Act); split the project into Segment 2 (PPNO 0999B) and Segment 2A (PPNO 0999D); 
and deliver Segment 2A in Fiscal Year (FY) 2017-18.  The Department also proposes to program 
$3,350,000 of Federal Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy 
for Users (SAFETEA-LU) Border Infrastructure Program (BIP) funds to the new Segment 2A 
project.  The San Diego Association of Governments (SANDAG) concurs with this request. 

BACKGROUND: 

The Route 11 CVEF project – Segment 2 scope consists of constructing a four-lane highway, 
including the Siempre Viva Interchange, the CVEF and the tolling and border wait time systems.  
When completed (along with the new Otay Mesa Port of Entry), the project will increase capacity to 
the regional border-crossing infrastructure and also create a link between the United States regional 
highway system and the Mexico free-and-toll road system.   

The total construction need for Segment 2 is close to $167 million. Currently, the local funds 
programmed for construction on Segment 2 include funds from innovative financing methods, such 
as the sale of bonds backed by future toll revenues, loans, grants, and private sector sources.  This is 
allowed through Senate Bill 1486, which established San Diego Association of Governments 
(SANDAG) as the Toll Authority for Route 11, authorizing SANDAG to, among other things, solicit 
and accept grants of funds and to enter into contracts and agreements for the purpose of establishing 
highway toll projects to facilitate the movement of goods and people along the State Route 11 
corridor in the County of San Diego or at the Otay Mesa East Port of Entry.  The bill also authorizes 
SANDAG to issue bonds for the acquisition, construction, and completion of transportation facilities 
and to impose tolls and user fees for the use of the corridor.   
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An Investment Grade Traffic and Revenue (T&R) Study is necessary to determine the financial 
leveraging power of this border project for the sale of bonds.  The T&R Study was completed in 
2015, but revealed an overall shortfall in revenue versus cost. Additional studies to address the 
shortfall are currently being conducted and should be completed by May 2018.   
 
Until solutions are developed to finance the entire project, the Department proposes to expedite delivery 
of a portion of the Segment 2 project (Segment 2A) with funding from a FAST Act grant, as well as 
program savings from the SAFETEA-LU BIP and Proposition 1B Trade Corridors Improvement Fund 
(TCIF) funding.   
 
Segment 2A includes the four-lane highway portion of Segment 2 at a construction cost estimate of 
$60,453,000.  The Plans, Specifications and Estimate phase is currently being developed with previously 
programmed and allocated BIP funding under Segment 2.   
 
The Department proposes to fully fund the construction phase of Segment 2A as follows: 
 

Federal Grant 
In April 2016, a $49,278,000 grant for construction was awarded to the Department from the 
Nationally Significant Freight and Highway Projects (NSFHP) program as established by the 
Federal Highway Administration’s FAST Act. The $49,278,000 grant will fully fund 
construction capital.   
 
Trade Corridors Improvement Fund 
In October 2017, the Commission approved $7,825,000 in TCIF de-allocations due to savings 
on three other projects in San Diego County. The Department plans to request re-programming 
of those savings at the January 2018 Commission meeting to the construction support 
component.   
 
SAFETEA-LU Border Infrastructure Program 
The Department has identified $3,350,000 in BIP savings from previous allocations to border 
projects in the region.  It is proposed to re-program those savings to the construction support 
component.   
 

The SAFETEA-LU, enacted in August 2005, authorizes funding through the BIP to improve 
transportation at international borders and ports of entry, and within trade corridors.  This program 
replaced the TEA-21 Coordinated Border Infrastructure discretionary program that ended after 2005.  
Since enactment of SAFETEA-LU, California received a total apportionment of $188 million.   

 
Pursuant to Section 164.1 of the California Streets and Highways Code, BIP funds shall be 
programmed, allocated, and expended in the same manner as other federal funds made available for 
capital improvement projects in the State Transportation Improvement Program (STIP).  These BIP 
funds are eligible in a border region, defined as any portion of a border state within 100 miles of an 
international land border with Canada or Mexico, for the following types of improvements to 
facilitate/expedite cross-border motor vehicle and cargo movements: 
 



CHAIR AND COMMISSIONERS Reference No.:  2.1b.(3) 
CALIFORNIA TRANSPORTATION COMMISSION December 6-7, 2017 

 Page 3 of 4 
 

  
 “Provide a safe, sustainable, integrated and efficient transportation system  
 to enhance California’s economy and livability” 
 

• Improvements to existing transportation and supporting infrastructure. 
• Construction of highways and related safety and safety enforcement facilities 

related to international trade. 
• Operation improvements, including those related to electronic data interchange and 

use of telecommunications. 
• Modifications to regulatory procedures. 
• International coordination of transportation planning, programming, and border 

operation with Canada and Mexico. 
 
 
ADD Segment 2A:  Route 11 – Construct 4-lane highway project (PPNO 0999D)  
(Split from Segment 2) 
 

19/20
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 49,278 0 0 0
Proposed 49,278 0 0 0

Existing 0 0 0 0
Change 3,350 0 0 3,350
Proposed 3,350 0 0 3,350

Existing 0 0 0 0
Change 7,825 0 0 7,825
Proposed 7,825 0 0 7,825

Existing 0 0 0 0
Change 60,453 0 0 11,175
Proposed 60,453 0 0 11,175

0 49,278 0 0
0 0 0 60,453 0 0 49,278 0 0
0 0 0 60,453 0

Total
0 0 0 0 0 0 0 0 0

0 0 0 0
0 0 0 7,825 0 0 0 0 0
0 0 0 7,825 0

Trade Corridors Improvement Fund (TCIF) - Proposed 
0 0 0 0 0 0 0 0 0

0 0 0 0
0 0 0 3,350 0 0 0 0 0
0 0 0 3,350 0

Federal Discretionary (Coordinated Border Infrastructure - SAFETEA-LU)
0 0 0 0 0 0 0 0 0

0 49,278 0 0
0 0 0 49,278 0 0 49,278 0 0
0 0 0 49,278 0

Federal Discretionary (FAST Act) Grant
0 0 0 0 0 0 0 0 0

Description: Construct 4-lane highway
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E

On Route 11 from 0.1 mile west of Enrico Fermi Drive to 1.2 mile east of Enrico Fermi Drive.

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

2018-19 1.2 2.7 11
County District PPNO EA Element

San Diego County 11 0999D 5636 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: San Diego Association of Governments
Project Title: Route 11 - Enrico Fermi Drive to Otay Mesa Port of Entry
Location:
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The revised Segment 2 scope and funding plan for the remaining elements is as follows:   
 
REVISE:  Route 11- Siempre Viva Interchange, CVEF and tolling and border wait time 
system project – Segment 2 (PPNO 0999B) 

19/20
R/W
Supp

CON
Supp

Existing 28,800 0 2,100 0
Change 0 0 0 0
Proposed 28,800 0 2,100 0

Existing 35,400 0 0 0
Change 0 0 0 0
Proposed 35,400 0 0 0

Existing 175,900 0 0 20,100
Change (60,453) 106,536 0 (5,600)
Proposed 115,447 106,536 0 14,500

Existing 240,100 0 2,100 20,100
Change (60,453) 106,536 0 (5,600)
Proposed 179,647 106,536 2,100 14,500

2019-20 0 2.8 11
County District PPNO EA Element

San Diego County 11 0999B 05633 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: San Diego Association of Governments
Project Title: Rte 11 Siempre Viva Interchange, Commercial Vehicle Enforcement Facility and Tolling and Border Wait Time Sys.

Location:
Route 905/11 Separation to 1.2 miles east of Enrico Fermi Dr; Route 125 from 0.8 mile north of 905/11 Separation to 
Route 905/11 Separation; Route 905 from just west of Britannia Boulevard overcrossing to Route 905/11 
Separation.

Implementing Agency: (by 
component)

PA&ED Caltrans PS&E Caltrans
R/W Caltrans CON Caltrans

Description: Construct Interchange, Commercial Vehicle Enforcement Facility and Tolling and Border Wait Time System
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E
Federal Discretionary (Coordinated Border Infrastructure - SAFETEA-LU)

28,800 0 0 0 0 9,200 0 0 17,500
0 0 0 0

28,800 0 0 0 0 9,200 0 0 17,500
0 0 0 0 0

Federal Discretionary (Coordinated Border Infrastructure - FAST Act)
0 0 35,400 0 0 35,400 0 0 0

0 0 0 0
0 0 35,400 0 0 35,400 0 0 0
0 0 0 0 0

Local Funds - City Funds
0 0 175,900 0 0 0 155,800 0 0

0 (63,764) 0 8,911
0 0 0 8,911 0 0 92,036 0 8,911
0 0 (175,900) 8,911 0

Total
28,800 0 211,300 0 0 44,600 155,800 0 17,500

0 (63,764) 0 8,911
28,800 0 35,400 8,911 0 44,600 92,036 0 26,411

0 0 (175,900) 8,911 0
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M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.1b.(2) 
Information Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 16S-19 

SUMMARY: 

The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment and authorize the project to proceed as an Assembly Bill (AB) 3090 
Reimbursement request at the next scheduled Commission meeting following the notice period. 

The Contra Costa Transportation Authority (CCTA), in concurrence with the Metropolitan 
Transportation Commission (MTC), propose to program an AB 3090 cash reimbursement project 
(PPNO 0222F) in order to use local funds for construction of the I-680 Southbound High Occupancy 
Vehicle (HOV) Lane Gap Closure project (PPNO 0222E) in Contra Costa County.  CCTA is 
requesting to revise the scope from an HOV lane to a High Occupancy Toll (HOT) Express Lane.  
Additionally, the agency requests reimbursements over a three-year period beginning in Fiscal Year 
(FY) 2019-20.  

BACKGROUND: 

The I-680 Southbound HOV Lane Gap Closure project will construct HOV lanes from Livorna Road 
to 0.2 miles north of Geary Road.  It is the highest priority project for the region and was originally 
programmed in FY 2017-18, however the STIP funding was delayed as part of the 2016 STIP to 
FY 2019-20.  The current schedule is to begin construction in FY 2017-18.  The project has been 
delivered with all constraints cleared and is on schedule to be advertised in February 2018 and 
awarded no later than May 2018.  

The project however, is being revised to convert the HOV lanes to HOT express lanes and to 
combine this project with the adjacent I-680 North Express Lane project to the north, for 
construction. The I-680 North Express Lane project converts the existing southbound HOV lane into 
an express lane from Marina Vista Avenue to Rudgear Road.  An adjacent project to the south, 
converting the southbound HOV lane to an express lane from Rudgear Road to Alcosta Boulevard, 
was completed and open to traffic in October 2017. 
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With the construction of this project, I-680 will have a continuous southbound express lane from the 
city of Martinez to the Alameda County line.   
 
The local funds being used in leiu of STIP funds are committed or programmed to other projects and 
programs within CCTA’s approved Measure J Expenditure Plan.  The STIP funds will ultimately be 
needed for CCTA to meet its commitments on these projects and programs and will be requested per 
the AB 3090 reimburesement agreement at a future time specified below. 
 
This request follows AB 3090 Guidelines, which allow a local agency to use its own funds (non-
state or non-federal) to complete a project component early to be later reimbursed with STIP funds 
currently programmed on the project.   
 
 
REVISE: I-680 Southbound HOV Lane Gap Closure Project (PPNO 0222E) 
 

19/20
R/W
Supp

CON
Supp

Existing 15,557 15,557 0 0
Change (15,557) (15,557) 0 0
Proposed 0 0 0 0

Existing 0 0 0 0
Change 19,000 0 0 0
Proposed 19,000 0 0 0

Existing 29,200 20,775 0 0
Change (16,000) (20,775) 0 0
Proposed 13,200 0 0 0

Existing 36,900 35,800 0 0
Change 15,557 (35,800) 0 0
Proposed 52,457 0 0 0

Existing 81,657 72,132 0 0
Change 3,000 (72,132) 0 0
Proposed 84,657 0 0 0

0 3,000 0 0
9,525 0 75,132 0 0 1,100 75,132 3,652 4,773

0 0 75,132 0 0

Total
9,525 0 0 0 0 1,100 72,132 3,652 4,773

(1,100) 16,657 0 0
0 0 52,457 0 0 0 52,457 0 0

(1,100) 0 52,457 0 0

Local Funds - Regional Measure J Funds
1,100 0 0 0 0 1,100 35,800 0 0

0 (16,000) 0 0
8,425 0 4,775 0 0 0 4,775 3,652 4,773

0 0 4,775 0 0

Local Funds - Regional Measure 2 Funds
8,425 0 0 0 0 0 20,775 3,652 4,773

1,100 17,900 0 0
1,100 0 17,900 0 0 1,100 17,900 0 0
1,100 0 17,900 0 0

Local Funds - Bay Area Infrasture Financing Authority (BAIFA) Funds
0 0 0 0 0 0 0 0 0

0 (15,557) 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0

RIP
0 0 0 0 0 0 15,557 0 0

Description: Construct a HOV HOT lane on southbound I-680
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E

In Walnut Creek, from Livorna Road to 0.2 miles north of Geary Road.

Implementing Agency: (by 
component)

PA&ED Contra Costa Transportation Authority PS&E Contra Costa Transportation Authority 
R/W Contra Costa Transportation Authority CON Contra Costa Transportation Authority 

2017-18 11.2 16.6 680
County District PPNO EA Element

Contra Costa County 04 0222E 3A580 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Metropolitan Transportation Commission
Project Title: I-680 Southbound HOV Lane Gap Closure
Location:
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ADD: AB 3090 Reimbursement (I-680 Southbound HOV Lane Gap Closure) project  
(PPNO 0222F) 
 

19/20
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 15,557 5,557 0 0
Proposed 15,557 5,557 0 0

Existing 0 0 0 0
Change 15,557 5,557 0 0
Proposed 15,557 5,557 0 0

2019-20 680
County District PPNO EA Element

Contra Costa County 04 0222F CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Metropolitan Transportation Commission
Project Title: AB 3090 Reimbursement (I-680 Southbound HOV Lane Gap Closure)
Location: AB 3090 Reimbursement

Implementing Agency: (by 
component)

PA&ED PS&E
R/W CON Contra Costa Transportation Authority 

Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E
RIP

0 0 0 0 0 0 0 0 0
0 15,557 0 0

0 0 0 0 10,000 0 15,557 0 0
0 0 0 0 10,000

Total
0 0 0 0 0 0 0 0 0

0 15,557 0 0
0 0 0 0 10,000 0 15,557 0 0
0 0 0 0 10,000
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From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

Subject: STIP AMENDMENT 16S-21 

SUMMARY: 

The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment and authorize the project to proceed as an Assembly Bill (AB) 3090 
Reimbursement project (PPNO 3834A) at the next scheduled Commission meeting following the 
notice period. 

The Orange County Transportation Authority (OCTA), on behalf of the City of Brea (City), 
proposes to program an AB 3090 cash reimbursement project (PPNO 3834A) in order to use local 
funds to replace $9,000,000 of Regional Improvement Program (RIP) funds programmed in Fiscal 
Year (FY) 2019-20 for the Right of Way component of the State Route (SR) 57/Lambert Road 
Interchange Improvements project (PPNO 3834) in Orange County.  OCTA and the City are 
requesting reimbursement over a two-year period beginning in FY 2018-19.  

BACKGROUND: 

The SR 57/Lambert Road Interchange Improvements project was originally planned for delivery in 
FY 2018-19.  However, due to the lack of funding capacity available in the 2016 STIP, the project 
funding was significantly reduced.  The City would now like to move forward with the Right of Way 
phase of this important regional project consistent with the original schedule.   

The Commission approved this project for future consideration of funding in November 2011 
(Resolution E-16-25).  The City plans to fund Construction in FY 2019-20 with potential sources 
such as local measure, Federal, State and Senate Bill 1 funding.   

This request follows AB 3090 Guidelines, which allow a local agency to use its own funds (non-
state or non-federal) to complete a project component early to be later reimbursed with STIP funds 
currently programmed on the project.   
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REVISE:  SR 57/Lambert Road Interchange Improvements project (PPNO 3834) 
 

19/20
R/W
Supp

CON
Supp

Existing 9,000 9,000 0 0
Change (9,000) (9,000) 0 0
Proposed 0 0 0 0

Existing 924 0 0 0
Change 0 0 0 0
Proposed 924 0 0 0

Existing 12,833 9,884 0 0
Change 2,087 (9,884) 0 0
Proposed 14,920 0 0 0

Existing 927 0 0 0
Change 5,929 0 0 0
Proposed 6,856 0 0 0

Existing 77,300 77,300 0 0
Change 0 0 0 0
Proposed 77,300 77,300 0 0

Existing 100,984 96,184 0 0
Change (984) (18,884) 0 0
Proposed 100,000 77,300 0 0

2019-20 20.1 21.8 57
County District PPNO EA Element

Orange County 12 3834 0C110 CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Orange County Transportation Authority (OCTA)
Project Title: SR-57 & Lambert Road Interchange Improvements Project
Location: In the City of Brea at the SR-57 & Lambert Road Interchange.  

Implementing Agency: (by 
component)

PA&ED Brea, City of PS&E Brea, City of
R/W Brea, City of CON To be determined

Description: Reconfiguration and realignment of ramps.
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E
RIP

0 0 0 0 0 9,000 0 0 0
(9,000) 0 0 0

0 0 0 0 0 0 0 0 0
0 0 0 0 0

Demo - TEA 21
924 0 0 0 0 0 0 600 324

0 0 0 0
924 0 0 0 0 0 0 600 324

0 0 0 0 0

Local Funds - City of Brea
2,049 900 0 0 0 9,884 0 0 2,949

187 0 0 1,900
4,849 0 10,071 0 0 10,071 0 0 4,849
2,800 (900) 10,071 0 0

Local Funds - Orange County Measure M2
927 0 0 0 0 0 0 600 327

5,929 0 0 0
927 0 5,929 0 0 5,929 0 600 327

0 0 5,929 0 0

Unfunded Construction (Pending Local, State and/or Federal)
0 0 0 0 0 0 77,300 0 0

0 0 0 0
0 0 0 0 0 0 77,300 0 0
0 0 0 0 0

Total
3,900 900 0 0 0 18,884 77,300 1,200 3,600

(2,884) 0 0 1,900
6,700 0 16,000 0 0 16,000 77,300 1,200 5,500
2,800 (900) 16,000 0 0
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ADD: AB 3090 Reimbursement (SR 57/Lambert Road Interchange Improvements)  
(PPNO 3834A) 
 

19/20
R/W
Supp

CON
Supp

Existing 0 0 0 0
Change 9,000 4,500 0 0
Proposed 9,000 4,500 0 0

Existing 0 0 0 0
Change 9,000 4,500 0 0
Proposed 9,000 4,500 0 0

9,000 0 0 0
0 0 0 4,500 0 9,000 0 0 0
0 0 0 4,500 0

Total
0 0 0 0 0 0 0 0 0

9,000 0 0 0
0 0 0 4,500 0 9,000 0 0 0
0 0 0 4,500 0

RIP
0 0 0 0 0 0 0 0 0

Description: AB 3090 Reimbursement
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 16/17 17/18 18/19 20/21+ R/W CON PA&ED PS&E

AB 3090 Reimbursement

Implementing Agency: (by 
component)

PA&ED PS&E
R/W City of Brea CON

57
County District PPNO EA Element

Orange County 12 3834A CO
Const. Year PM Back PM Ahead Route/Corridor

RTPA/CTC: Orange County Transportation Authority
Project Title: AB 3090 Reimbursement (SR-57/Lambert Road Interchange Improvements)
Location:
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M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$8,157,000 for two State administered projects programmed in the State Transportation 
Improvement Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $8,157,000 for two State administered projects programmed in the STIP. 

BACKGROUND: 

The attached vote list describes two STIP projects totaling $8,157,000.  The Department is 
ready to proceed with these projects and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $8,157,000 be allocated from the Budget Act of 2016, Budget Act Item  
2660-301-0042 and 2660-301-0890 for two State administered STIP projects described on the 
attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting:  December 6-7, 2017 

Reference No: 2.5c.(1) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR STATE ADMININSTERED STIP PROJECTS ON THE 
STATE HIGHWAY SYSTEM 
RESOLUTION FP-17-27 
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(1) State Administered STIP Project on the State Highway System

Willits Bypass - Relinquishment of Bypassed Route 101
(Exisitng Route 101 Through Willits). In the city of Willits from
PM 46.63 to PM 47.52. Rehabilitate and relinquishment of
facilities.

Final Project Development (RIP):   N/A

Final Right of Way  (RIP) 
      Right of Way Estimate: $44,000
      Programmed Amount: $30,000
      Adjustments:  (Debit) $14,000

Final Project Development (IIP):   N/A

Final Right of Way  (IIP) 
      Right of Way Estimate: $250,000
      Programmed Amount: $170,000
      Adjustments:  (Debit) $80,000

(CONST increase of $83,000 to come from Mendocino County
regional shares.)

(CONST increase of $467,000 to come from interregional
share balance.) 

(CEQA - CE, 10/12/2017.)
(NEPA - CE, 10/12/2017.)

(R/W Certification 1 -9/15/2017.)

Outcome/Output: This project will bring to a state of good
repair the facilities that will be relinquished to the city of Willits.

01-0125W
RIP/17-18
CONST

$516,000
$599,000

IIP/17-18
CONST

$2,926,000
$3,393,000

0112000204
4

26203

2016-17
301-0042 SHA $12,000
301-0890 FTF $587,000
20.20.075.600 $599,000

2016-17
301-0042 SHA $68,000
301-0890 FTF $3,325,000
20.20.025.700 $3,393,000

$3,992,000

Department of
Transportation

MCOG
Mendocino
01-Men-101

45.3/47.9

1
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Amount by
Fund Type

CTC Financial Vote List
2.5    Highway Financial Matters

December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv Phase

EA

Budget Year
Item # Fund Type

Program Code

2.5c.(1) State Administered STIP Project on the State Highway System

Willits Bypass - Sherwood Road Geometric Upgrades. In the
city of Willits from 0.1 mile north of Sherwood Road. Update
the roadway curve, slope and add shoulders.

Final Project Development (RIP):   N/A

Final Right of Way  (RIP) 
      Right of Way Estimate: $73,000
      Programmed Amount: $30,000
      Adjustments:  (Debit) $43,000

Final Project Development (IIP):   N/A

Final Right of Way  (IIP) 
      Right of Way Estimate: $411,000
      Programmed Amount: $170,000
      Adjustments:  (Debit) $241,000

(CONST increase of $100,000 to come from Mendocino
County regional shares.)

(CONST increase of $565,000 to come from interregional
share balance.)

(CEQA - ND, 10/03/2017.)
(NEPA - EIS, 10/03/2017.)

(R/W Certification 2:  9/15/2017.)

(Future Consideration of Funding approved under Resolution
E-15-40; August 2015.)

Outcome/Output: Construct geometric upgrades at the
intersection of old Mendocino 101 and Sherwood Road.

01-0125Z
RIP/17-18
CONST

$525,000
$625,000

IIP/17-18
CONST

$2,975,000
$3,540,000

0112000203
4

26204

2016-17
301-0042 SHA $12,000
301-0890 FTF $613,000
20.20.075.600 $625,000

2016-17
301-0042 SHA $71,000
301-0890 FTF $3,469,000
20.20.025.700 $3,540,000

$4,165,000

Department of
Transportation

MCOG
Mendocino
01-Men-101

47.1/47.3

2
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$393,000 for one project programmed in the State Transportation Improvement Program 
(STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $393,000 for one project programmed in the STIP off the State Highway System, 
as follows: 

o $393,000 for one STIP Programming, Planning, and Monitoring project.

BACKGROUND: 

The attached vote list describes one STIP project totaling $393,000.  The local agency is ready 
to proceed with this project, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $393,000 be allocated from the Budget Act of 2016, Budget Act Items  
2660-101-0042 for one locally administered STIP project described on the attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting:  December 6-7, 2017 

Reference No: 2.5c.(3) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR A LOCALLY ADMININSTERED STIP PROJECT 
OFF THE STATE HIGHWAY SYSTEM 
RESOLUTION FP-17-28 
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects

2.5   Highway Financial Matters

Resolution FP-17-28

Planning, Programming and Monitoring 10-5960
RIP/17-18
CONST

$393,000
1018000066

S

2016-17
101-0042 $393,000

SHA
20.30.600.670

$393,000

Merced County
Association of
Governments

MCAG
10-Merced

1
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$6,880,000 for the locally administered Crenshaw/LAX Transit Corridor project  
(PPNO 4027A) programmed in the State Transportation Improvement Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $6,880,000 for the locally administered Crenshaw/LAX Transit Corridor project 
(PPNO 4027A) in Los Angeles County, programmed in the STIP. 

BACKGROUND: 

The attached vote list describes one STIP Transit project totaling $6,880,000.  The local agency 
is ready to proceed with this project, and is requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved that $6,880,000 be allocated from the Budget Act of 2016, Budget Act Item  
2660-101-0046 for the locally administered STIP Transit project described on the attached vote 
list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.6a.(1) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR A LOCALLY ADMINISTERED STIP TRANSIT 
PROGRAM PROJECT (AB 3090) 
RESOLUTION MFP-17-02   
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$1,000,000 for the locally administered Delayed in Block Signal - Encinitas Rail project  
(PPNO 2065Q) programmed in the State Transportation Improvement Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $1,000,000 for the locally administered Delayed in Block Signal - Encinitas Rail 
project (PPNO 2065Q) in San Diego County, programmed in the STIP. 

BACKGROUND: 

The attached vote list describes one locally administered STIP Rail project totaling $1,000,000.  
The local agency is ready to proceed with this project, and is requesting an allocation at this 
time. 

FINANCIAL RESOLUTION: 

Resolved that $1,000,000 be allocated from the Budget Act of 2016, Budget Act Item  
2660-301-0046 for the locally administered STIP Rail project described on the attached vote 
list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.6a.(2) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR A LOCALLY ADMINISTERED STIP RAIL PROGRAM 
PROJECT 
RESOLUTION MFP-17-03  
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$13,123,000 for 31 projects programmed in the Active Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission approve an 
allocation of $13,123,000 for 31 projects programmed in the ATP, as follows: 

o $11,640,000 for 17 ATP projects and
o $1,483,000 for 14 ATP projects (SB1 Augmentation).

BACKGROUND: 

The attached vote list describes 32 STIP projects totaling $13,123,000.  The local agencies are 
ready to proceed with these projects, and are requesting an allocation at this time. 

FINANCIAL RESOLUTION: 

Resolved, that $13,123,000 be allocated from the Budget Act of 2016 and 2017, Budget Act 
Items 2660-108-0042, 2660-108-0890 and 2660-108-3290 for 32 ATP projects described on the 
attached vote list. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting:  December 6-7, 2017 

Reference No: 2.5w.(1) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR ACTIVE TRANSPORTATION PROGRAM PROJECTS 
RESOLUTION FATP-1718-08 
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-08

2.5   Highway Financial Matters

Sunset Circle Multi-Use Trail. The Sunset Circle
Multi-Use Trail project will create a shared-use path.

(Statewide)

(CEQA - ND, 09/22/2017.)

(Concurrent Consideration of funding under Resolution
E-17-75; December 2017.)

Outcome/Output: The project will provide safe network
for bicycle and pedestrian along Highway 101.

01-1118
ATP/17-18

PS&E
$48,000

R/W
$251,000

0116000081
S

2016-17
108-0042 $251,000

SHA

108-0042 $48,000
SHA

20.30.720.100

$299,000

Crescent City
DNLTC

01-Del Norte

1

Arcata Safe Routes to School Improvements 2015.
Construction of speed humps, traffic calming circle,
and new sidewalk infill and replacement, as well as
installation of new school zone signage, pavement
markings and ADA ramps. Creation of a Walk/Bike
Safe Routes to School map.

(Small Urban and Rural)

(CEQA - NOE , 04/24/2017.)
(NEPA - CE, 10/04/2017)

(PPNO 2444A in the infrastructure component to
PPNO 2444B.)

Outcome/Output: Provide safe and accessible access
for non-motorized travel to and from school in the
vicinity of Arcata Elementary School.

01-2444A
ATP/17-18

PS&E
$20,000

0116000080
S

2016-17
108-0890 $20,000

FTF
20.30.720.100

$20,000

City of Arcata
HCAOG

01-Humboldt

2

Almond Street Multi-Modal Improvements. On
Almond Street between Pearson Road and Elliott
Road. Add sidewalks, curbs and gutters; widen Almond
Street to incorporate Class II Bicycle Lanes.

(Statewide)

(CEQA - CE, 10/12/2016.)

(Contribution from other sources: $5,000.) 

Outcome/Output: Provide safer walking and bicycling
access in the project area and increase non-motorized
transportation.

03-1019
ATP/17-18

R/W
$195,000

0316000095
S

2016-17
108-0042 $195,000

SHA
20.30.720.100

$195,000

Town of Paradise
BCAG

03-Butte

3
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-08

2.5   Highway Financial Matters

South Oroville Safe Routes to School ATP Cycle 2
– Lincoln Boulevard and Las Plumas Avenue. Along
Lincoln Boulevard, Las Plumas Avenue, Lower
Wyandotte Road and Monte Vista Avenue.  Install bike
lanes, sidewalks, pedestrian crossing safety
enhancements, and driver feedback signs along the
main corridors of the south Oroville routes to school.

(Statewide)

(Time extension for FY 15-16 PS&E expires on 
12/31/2017)

Outcome/Output: Safety enhancements/Increase
usage in active modes of travel

03-1020A
ATP/16-17

PS&E
$140,000

0316000101
S

2016-17
108-0042 $140,000

SHA
20.30.720.100

$140,000

Butte County
BCAG

03-Butte

4

Memorial Trailway Class I Enhancements. Memorial
Trailway in Paradise from Neal Road to Pentz Road.
Widen existing facility, install dark-sky LED
pedestrian/bicycling lighting and enhance all major
crosswalks intersecting motorized vehicle arterials.

(Statewide)

(CEQA - CE, 9/14/2016.)

(Contribution from other sources: $33,000.)

Right of Way Certification: 10/04/2017

Outcome/Output: Provide safer walking and bicycling
access in the project area and increase non-motorized
transportation.

03-1021
ATP/17-18

CONST
$1,308,000

0316000096
S

2016-17
108-0042 $1,308,000

SHA
20.30.720.100

$1,308,000

Town of Paradise
BCAG

03-Butte

5
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-08

2.5   Highway Financial Matters

Ponderosa Elementary Safe Routes to School
Project. Along Pentz Road between Bille Road and
300 feet north of Wagstaff Road. Add sidewalks, curbs
and gutters and add Class II bicycle lanes.

(Small Urban and Rural)

(CEQA - CE, 8/29/2016.)

(Contribution from other sources: $10,000.)

(PPNO 1024A is the infrastructure component to
PPNO 1024B)

Outcome/Output: Provide safer walking and bicycling
access in the project area and increase non-motorized
transportation.

03-1024A
ATP/17-18

R/W
$80,000

0316000099
S

2016-17
108-0042 $80,000

SHA
20.30.720.100

$80,000

Town of Paradise
BCAG

03-Butte

6

Lower Laguna Creek Open Space Preserve Trail. In
the City of Elk Grove across the Lower Laguna Creek
open space preserve from Elk Spring Way to Laguna
Creek near Fieldale Drive. Construction of multiple trail
extensions and gap closures of the Laguna Creek Trail.

(Statewide)

(CEQA - MND, 4/28/2016.)
(NEPA - CE, 4/28/2016)

(Future Consideration of Funding approved under
Resolution E-16-40; June 2016)

(Contribution from other sources: $656,000.)

Right of Way Certification 1: 09/06/2017.

Time extension for FY 15-16 Construction expires on
12/31/2017.

Outcome/Output: Provide a non-motorized
transportation connection, closing the gap between two
existing trail system for bicycle and pedestrian
commuters, resulting in improved access and a direct
off-street connection between urban areas. In addition,
safe route to school access to the two local elementary
schools will be improved.

03-1677
ATP/15-16

CONST
$1,224,000

0315000053
S

2016-17
108-0890 $1,224,000

FTF
20.30.720.100

$1,224,000

City of Elk Grove
SACOG

03-Sacramento

7
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-08

2.5   Highway Financial Matters

Sidewalk Installation; Ashlan from Effle to State
Route 41. Construct sidewalks on the North and South 
side of Ashlan Avenue between Effle Street and State
Route 41.

(MPO)

(CEQA - CE, 9/27/2017.)

Outcome/Output: Construction of missing sidewalks 
along the North and South side of Ashlan Avenue to 
provide a paved walking path for pedestrians.

06-6837
ATP/17-18

PS&E
$17,000

R/W
$32,000

0617000151
S

2016-17
108-0042 $17,000

SHA

108-0042 $32,000
SHA

20.30.720.100

$49,000

City of Fresno
FCOG

06-Fresno

8

LA River Bike Path, Headwaters, and Owensmouth
- Mason. This 1.25 mile long Class I bicycle facility and
adjacent pedestrian path will be along the existing
County flood control maintenance road located along
the south bank of the LA River. Improvements include
pavement, drainage, lighting fencing and signage.

(MPO)

(CEQA - NOE, 06/03/2015.)
(NEPA - CE, 08/25/17)

(R/W Certification: Pending.)

(Time extension for FY 15-16 CONST expires on
12/31/2017.)

Outcome/Output: Create bicycle/pedestrian path to
extend and connect the LA River bike path and to
connect the recently constructed path between Mason
Avenue and Venowen Avenue.

07-5042
ATP/15-16

CONST
$5,432,000

0716000124
S

2016-17
108-0890 $5,432,000

FTF
20.30.720.100

$5,432,000

City of Los Angeles
LACMTA

07-Los Angeles

9
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-08

2.5   Highway Financial Matters

Los Angeles Unified School District Middle School
Bicycle Safety Physical Education Program. Non
Infrastructure : Provide bicycle safety education for
middle school youth by training Physical Education
Instructors to run bicycle safety education program as
part of Physical Education classes.

(Statewide)

(CEQA - NOE, 10/18/2017.)
(NEPA - CE, 10/18/2017)

(Time extension for FY 16-17 CON-NI  expires on
03/31/2018)

Outcome/Output: Increase the number of students who
ride to and from school as well as increasing bicycle
safety awareness that ultimately reduce accidents in
the community.

07-5109
ATP/16-17

CONST
$1,359,000

0717000341
S

2016-17
108-0890 $1,359,000

FTF
20.30.720.100

$1,359,000

Los Angeles Unified
School District 

LACMTA
07-Los Angeles

10

Pico Rivera Regional Bikeway Project. Install a
bicycle/pedestrian bridge, Class II bicycle lanes, a
Class I shared-use path, traffic calming medians,
sidewalks, curb ramps, signal modifications, and
wayfinding signage.

(Statewide)

(Time Extension for FY 16-17 PA&ED expires on
12/31/2017)

Outcome/Output: The project will increase walking and
bicycling by connecting two regional bikeways on the
opposite side of San Gabriel River. It will improve
safety and connectivity  for pedestrian/riders. 

07-5113
ATP/16-17

PA&ED
$463,000

0717000300
S

2016-17
108-0890 $463,000

FTF
20.30.720.100

$463,000

City of Pico Rivera 
LACMTA

07-Los Angeles

11
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-08

2.5   Highway Financial Matters

Downey Bike Share and Safety Education .
Installation of three centrally located kiosk-based Bike
Share structures, including site preparation, PA&ED,
and a safety education and encouragement outreach 
campaign.

(MPO)

(CEQA - NOE, 09/27/2017.)

(R/W Certification 1: 10/03/2017)

(Time extension for FY 16-17 CON expires on
10/31/2017)

Outcome/Output: The project will help maximize 
connectivity, will enable increased access to walking
and bicycling. Increase current mode split that can
result in over 10,000 bicycle trips daily by 2020,
through its expansion efforts for bicycle facilities that
encourage a broad cross section of bicyclists and 
include public safety.

07-5127
ATP/16-17

CONST
$180,000

0717000312
S

2016-17
108-0042 $180,000

SHA
20.30.720.100

$180,000

City of Downey
LACMTA

07-Los Angeles

12

Safe Routes to School Enhancements for
Sepulveda Elementary School. Construct curb bulb-
outs, curb, gutter, sidewalk, and ADA-compliant curb
ramps at two intersections along the safe routes to 
school.

(MPO)

(CEQA - NOE, 07/06/2017.)

Outcome/Output: The project will reduce the number of 
collisions between pedestrians and bicyclists along the
safe routes to school.

12-1009
ATP/17-18

PS&E
$35,000

1217000017
S

2016-17
108-0042 $35,000

SHA
20.30.720.100

$35,000

City of Santa Ana
OCTA

12-Orange

13
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-08

2.5   Highway Financial Matters

Edinger Protected Bike Lanes Project. Construct
bike lanes through a 1.7 mile corridor. The project
includes a Safe Routes to School program at three
schools.

(Statewide)

(CEQA - NOE, 09/14/2016.)

(PPNO 1013A is the infrastructure component to
PPNO 1013B)

Outcome/Output: The project will enhance the traveling
safety of bicyclists and pedestrians by slowing traffic
and increasing user visibility.

12-1013A
ATP/17-18

PS&E
$300,000

1217000014
S

2016-17
108-0042 $300,000

SHA
20.30.720.100

$300,000

City of Santa Ana
OCTA

12-Orange

14

Lincoln Pedestrian Pathway Connectivity.
Construction of new 12-foot wide pedestrian and
bicycle pathway along Lincoln Avenue from Park Lane
to the Santiago Creek Trail.

(MPO)

(CEQA - NOE, 06/14/2017.) 

Outcome/Output: The project will provide walking and
biking opportunities for student and enhance safety for
bicyclists and pedestrians.

12-1014
ATP/17-18

PS&E
$120,000

1217000033
S

2016-17
108-0042 $120,000

SHA
20.30.720.100

$120,000

City of Santa Ana
OCTA

12-Orange

15

Garden Grove Boulevard Complete Street Project.
Construct curb, gutter, sidewalk, ADA-compliant curb
ramps, and a travel lane to install Class IV bicycle
lanes, flashing beacons, vehicle speed feedback signs,
roadway signing and striping.  Project combines
infrastructure and a non-infrastructure bike safety pilot
program.

(MPO)

Time extension for FY 16-17 PA&ED expires on
December 31, 2017. 

Outcome/Output: The implementation of a Class IV
bikeway and road diet will provide vehicle/bike
separation and enhanced safe mobility for all users,
including bicyclists, pedestrians, and motorists
appropriate to the function and context of the facility.

12-1015
ATP/16-17

PA&ED
$30,000

1217000049
S

2016-17
108-0890 $30,000

FTF
20.30.720.100

$30,000

City of Westminster 
OCTA

12-Orange

16
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1a) Active Transportation Program Projects Resolution FATP-1718-08

2.5   Highway Financial Matters

Civic Center Bike Boulevard. Install bike boulevard
improvements with applicable signage, striping, and
signal improvements; including protected left-turn
signal phasing.

(Statewide)

(CEQA - NOE, 06/14/2017.)

Outcome/Output: The project will slow motorized traffic
and increase the visibility and safety of bicyclists and
pedestrians.

12-2172O
ATP/17-18

PS&E
$406,000

1217000034
S

2016-17
108-0042 $406,000

SHA
20.30.720.100

$406,000

City of Santa Ana
OCTA

12-Orange

17

Page 8



Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Eleventh Avenue Pedestrian and Bicyclist Route
Improvements. Within the unincorporated community
of Olivehurst along Eleventh Avenue between
Olivehurst Avenue and Powerline Road.  The project
runs directly in front of the Yuba Gardens Intermediate
School and also serves students attending Ella
Elementary School and Olivehurst Elementary School.
Install curb, gutter, sidewalk, Class III bicycle lanes,
ADA-compliant ramps, striping, traffic control devices,
three new crosswalks, rapid flash beacons, and 
improved pedestrian lighting.

(Statewide)

(Contribution from other sources: $8,000.)

(PPNO 2017A is the infrastructure component to 
PPNO 2017B)

(SB1 Augmentation)

Outcome/Output: Sidewalks will provide safer areas for
pedestrians to travel, separated from vehicles. New
crosswalks, Class III bicycle route, and flashing
beacons will increase the safety of school children.

03-2017A
ATP/17-18

PA&ED
$57,000

0318000097
S

2017-18
108-3290 $57,000

RMRA
20.30.720.100

$57,000

Yuba County
SACOG
03-Yuba

1

McGowan Parkway Bicycle Lane and Pedestrian
Route Improvements. Within the unincorporated
community of Olivehurst along McGowan Parkway
between State Route 70 and Olive Avenue. Installation
of curb, gutter, sidewalk, Class II bicycle lanes, ADA-
compliant ramps, striping, traffic control devices, storm
drain, and new crosswalks for a major urban collector
that provides access to multiple schools.  Project
includes a locally funded continuous left-turn lane.

(Statewide)

(Contribution from other sources: $14,000.)

(PPNO 2018A is the infrastructure component to
PPNO 2018B)

(SB1 Augmentation)

Outcome/Output: Bicycle lanes and sidewalks will
provide safer areas for bicyclists and pedestrians to
travel separated from vehicles. New sidewalks and
flashing beacons will increase the safety of school
children.

03-2018A
ATP/17-18

PA&ED
$54,000

0318000096
S

2017-18
108-3290 $54,000

RMRA
20.30.720.100

$54,000

Yuba County
SACOG
03-Yuba

2
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Eastside Green Lanes & Bike Boulevard Gap
Closure. This project will construct new bikes lanes
along Cota and Ortega Streets; install green lanes on
Cota and Haley Streets; Bike Boulevard on Alisos 
Street; sidewalk in fill; three enhanced school
crosswalks.  The project is primarily located in the
City's Eastside Neighborhood providing connections to
school, work, and public facilities along Ortega, Cota,
Haley and Alisos Streets.

(Statewide)

(SB 1 Augmentation)

Outcome/Output: The neighborhood's propensity for
walking and cycling are due to its density,
demographics, parking supply challenges, and short
distance to schools and downtown.  Once safe and
efficient bike routes are established, a significant
increase in cycling is anticipated with the Eastside, and
between the Eastside, schools and downtown.

05-2771
ATP/17-18

PA&ED
$73,000

0518000063
S

2017-18
108-3290 $73,000

RMRA
20.30.720.100

$73,000

City of Santa Barbara
SBCAG

05-Santa Barbara

3

County of Tulare: Earlimart Sidewalk
Improvements. Sidewalk improvements, curb & gutter
construction, ADA ramps, and AC paveout.

(Statewide)

(CEQA - CE, 10/30/2017.)

(SB 1 Augmentation)

Outcome/Output: The Construction of the street
improvements will enhance safety and provide for an
improved functional use by pedestrians.

06-6901
ATP/17-18

PS&E
$180,000

0618000093
S

2017-18
108-3290 $180,000

RMRA
20.30.720.100

$180,000

Tulare County
TCAG

06-Tulare

4
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Herbert Hoover Elementary Pedestrian
Improvements. The project will construct
improvements on fourteen (14) segments of city streets
and provide educational outreach to over 500 students
and their families.

(Statewide)

(SB 1 Augmentation)

(PPNO 1213A is the infrastructure component to
PPNO 1213B)

Outcome/Output: The project will provide a safer
sidewalk infrastructure, enhance mobility and
encourage students to walk to school, relieve
congestion during peak periods, reduce greenhouse
gas emissions, improve public health, and create
opportunities for a more active community.

08-1213A
ATP/17-18

PA&ED
$100,000

0818000073
S

2017-18
108-3290 $100,000

RMRA
20.30.720.100

$100,000

City of Indio
RCTC

08-Riverside

5

Juan Bautista De Anza Trail Gap Closure. Construct
a two-mile long bicycle and pedestrian path segment of
the Juan Bautista De Anza Trail connecting an existing
segment of the Juan Bautista De Anza Trail to Lake
Perris State Park, Rancho Verde High School, and the
City of Perris’ trail network.

(Statewide)

(SB 1 Augmentation) 

Outcome/Output: The project will construct
approximately 2.0 miles of multi-use trail.

08-1215
ATP/17-18

PA&ED
$90,000

0818000067
S

2017-18
108-3290 $90,000

RMRA
20.30.720.100

$90,000

City of Moreno Valley
RCTC

08-Riverside

6
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Perris Valley Storm Drain Channel Trail - Phase 2.
The project will construct a new multi-use trail parallel
to the Perris Valley Storm Drain to extend the 4.3 mile
Phase I segment of trail that was previously awarded
under ATP Cycle 1 and will include landscaping,
irrigation, and interpretive signage to educate trail
users.

(Statewide)

(SB 1 Augmentation)

Outcome/Output: The project will offer recreational trail
opportunities and will increase safety and mobility of
non-motorized users, enhance public health, and share
benefits of the program to disadvantage communities.

08-1217
ATP/17-18

PA&ED
$237,000

0818000064
S

2017-18
108-3290 $237,000

RMRA
20.30.720.100

$237,000

City of Perris
RCTC

08-Riverside

7

Santa Gertrudis Creek Pedestrian and Bicycle Trail
Extension and Interconnect. To construct a Class I
two-way pedestrian and bicycle trail interconnect
facility along the Santa Gertrudis Creek between the
existing Class I trail facilities connecting Murrieta Creek
and Santa Gertrudis Creek, to include an
undercrossing at Interstate 15 and Caltrans right-of-
way.

(Statewide)

(SB 1 Augmentation)

Outcome/Output: This project will benefit trail users by
providing connectivity between two existing Class I
bike trails, promote walking, bicycling, increase 
mobility, and improve safety.

08-1223
ATP/17-18

PA&ED
$189,000

0818000068
S

2017-18
108-3290 $189,000

RMRA
20.30.720.100

$189,000

City of Temecula
RCTC

08-Riverside

8
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Fontana Safe Routes to Schools Pedestrian
Improvements. The project will construct ADA-
compliant curb ramps and sidewalks on four segments
of city streets, curb and gutter, bike lanes, street
striping, and traffic signs. The City will also enlist a
consultant to conduct active transportation education at
all six of the benefitting elementary schools.

(Statewide)

(SB 1 Augmentation)

(PPNO 1211A is the infrastructure component to
PPNO 1211B)

Outcome/Output: The project will improve safety, public
health, and connectivity by creating pedestrian and
bicycle pathways to enable students to safely walk or 
bike to school.

08-1211A
ATP/17-18

PA&ED
$10,000

0818000071
S

2017-18
108-3290 $10,000

RMRA
20.30.720.100

$10,000

City of Fontana
SBCTA

08-San Bernardino

9

Sultana Elementary and De Anza Middle School
Pedestrian Improvements. The project will install
rectangular rapid flashing beacons (RRFB), pavement
markings, and signing at six pedestrian crossing
locations near Sultana Elementary and De Anza Middle
Schools and Bon View Park, construct handicap ramps
to meet ADA requirements, curb, gutter, and sidewalks
on Belmont Street.

(Statewide)

(CEQA - NOE, 07/21/2017.)

(SB 1 Augmentation)

Outcome/Output: The project will improve safety for
school children and local residents walking to and from
schools, parks, community centers, local commercial
destinations, and transit.

08-1216
ATP/17-18

PS&E
$136,000

R/W
$42,000

0818000072
S

2017-18
108-3290 $136,000

RMRA

108-3290 $42,000
RMRA

20.30.720.100

$178,000

City of Ontario
SBCTA

08-San Bernardino

10
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Plainsburg Road Complete Street Upgrade.
Plainsburg Road from 120 feet south of Highway 140
to Topeka Avenue in the Planada community located in
Merced County. Construction of curb, gutter, sidewalk,
driveways, ADA curb ramps, crosswalk pavement
markings, Class II Bike Lane and railroad pedestrian
flashing beacons along the east side of Plainsburg
Road.

(Statewide)

(SB1 Augmentation.)

(PPNO 3282A is the infrastructure component to
PPNO 3282B.)

Outcome/Output: The construction of the street
improvements will enhance safety and provide for an
improved functional use by pedestrians and bicyclists.

10-3282A
ATP/17-18

PA&ED
$76,000

1018000085
S

2017-18
108-3290 $76,000

RMRA
20.30.720.100

$76,000

Merced County
MCAG

10-Merced

11

Delhi Community Pedestrian & Bike Connectivity
Project. Locations in the Delhi Area: Shanks Road,
approximately 210 feet south of Letteau Avenue to
Lewis Circle, Delhi Avenue, Stephens Street to Hinton
Avenue, King Street, at Delhi Avenue, Schendel Road,
Stephens Street to Schendel Elementary School,
Stephens Street from Delhi Avenue to Locust Street.
Infrastructure improvements include construction of
curb, gutter and sidewalk, ADA ramps where
nonexistent, crosswalk pavement markings, Class III
Bike routes and reconstruction of existing infrastructure
to meet ADA standards.  Non-infrastructure component
is  to provide educational programs to the community.

(Statewide)

(SB1 Augmentation.)

(PPNO 3284A is the infrastructure component to
PPNO 3284B.)

Outcome/Output: The construction of the street
improvements will enhance safety and provide for an
improved functional use by pedestrian and bicyclists.

10-3284A
ATP/17-18

PA&ED
$88,000

1018000091
S

2017-18
108-3290 $88,000

RMRA
20.30.720.100

$88,000

Merced County
MCAG

10-Merced

12
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Amount by
Fund Type

CTC Financial Vote List December 6-7, 2017

Project #
Allocation Amount

Recipient
RTPA/CTC

District-County

Project Title
Location

Project Description

PPNO
Program/Year

Phase
Prgm'd Amount

Project ID
Adv. Phase

Budget Year
Item #

Fund Type
Program Code

2.5w.(1b) Active Transportation Program Projects (SB1 Augmentation)

2.5   Highway Financial Matters

Ninth Street Imporvements. The intersection of Ninth
Street/Ward Avenue and Heartland Ranch/Ward
Avenue (which are T-intersections) adjacent to
Patterson High School and along 9th Street for the 0.4
mile distance between Ward and Las Palmas Avenue
in the City of Patterson, Stanislaus County. The
proposed project will align the two T-intersections,
install pedestrian corsswalks and install 2179 linear-
feet of new 5-foot-wide monolithic sidewalk on the SE
side of 9th St. between Ward Ave and Las Palmas
Ave.

(Statewide)

(SB1 Augmentation.)

Outcome/Output: The project will directly increase 
safety and convenience for students to walk and/or 
bike to school.  The aligned intersection would be 
designed to provide crosswalks that will facilitate direct
crossing by children and pedestrians.

10-3279
ATP/17-18

PA&ED
$75,000

1018000090
S

2017-18
108-3290 $75,000

RMRA
20.30.720.100

$75,000

City of Patterson
StanCOG

10-Stanislaus

13

Red Church Pedestrian & Circulation Improvement.
Snell Street and N. Washington Street/Hwy 49, a
skewed four-legged intersection by the Historic Red
Church, is located in historic Downtown Sonora, south
of the Sonora High School.  Add landscaped 
pedestrian bulb-outs and replace sidewalk and curb
ramps along N. Washington Street/Hwy 49. 
Incorporate pedestrian amenities, including benches,
trash receptacles, improved lighting, and an
informational kiosk, into a pocket park located within a
bulb-out.

(Statewide)

(CEQA - MND, 09/19/17) 

(Concurrent Consideration Funding under Resolution
E-17-77; December 2017.)

(SB1 Augmentation.)

Outcome/Output: Provide a safer path for locals and
visitors, encouraging walking as an alternative mode of
travel, reducing private vehicle travel and improving air
quality. Realigning the intersection and improving
crosswalks will improve operations by improving sight
distance, adding visibility for pedestrians, and
decreasing pedestrian crossing distances.

10-3283
ATP/17-18

PS&E
$67,000

R/W
$9,000

1018000092
S

2017-18
108-3290 $67,000

RMRA

108-3290 $9,000
RMRA

20.30.720.100

$76,000

Sonora
TuolumneCTC
10-Tuolumne

14
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$377,000 for the Junction School Safe Route To School Active Transportation Program (ATP) 
project (PPNO 2577), programmed in Fiscal Year (FY) 2018-19 in Shasta County? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission defer an 
allocation of $377,000 for the Junction School Safe Route To School ATP project programmed 
in FY 2018-19 to ensure funding is available for projects programmed in FY 2017-18, the 
current fiscal year. 

BACKGROUND: 

The attached vote list describes one ATP project programmed in FY 2018-19 totaling $377,000.  
Although the local agency is ready to proceed with this project, it is recommended that the 
Commission defer this allocation. 
RESOLUTION: 
Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.5w.(2) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR AN ACTIVE TRANSPORTATION PROGRAM 
PROJECT (ADVANCEMENT) 
RESOLUTION FATP-1718-09  

Tab 77





State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe, sustainable, integrated and efficient transportation system  
to enhance California’s economy and livability” 

M e m o r a n d u m 

ISSUE: 

Should the California Transportation Commission (Commission) approve an allocation of 
$88,000 for the Montalvo SRTS Cypress Point Gap Closure and Complete Street Active 
Transportation Program (ATP) project (PPNO 5349), programmed in Fiscal Year (FY) 2019-20 
in Ventura County? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission defer an 
allocation of $88,000 for the Montalvo SRTS Cypress Point Gap Closure and Complete Street 
ATP project programmed in FY 2019-20 to ensure funding is available for projects programmed 
in FY 2017-18, the current fiscal year. 

BACKGROUND: 

The attached vote list describes one ATP project programmed in FY 2019-20 totaling $88,000.  
Although the local agency is ready to proceed with this project, it is recommended that the 
Commission defer this allocation. 

Attachment 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

Reference No: 2.5w.(3) 
Action Item 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Steven Keck, Chief 
Division of Budgets 

Subject: FINANCIAL ALLOCATION FOR AN ACTIVE TRANSPORTATION PROGRAM 
PROJECT – SB1 AUGMENTATION (ADVANCEMENT) 
RESOLUTION FATP-1718-10 

Tab 78





 State of California   California State Transportation Agency 
 DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.8b.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR ACTIVE 
TRANSPORTATION PROGRAM PROJECTS, PER ATP GUIDELINES 
WAIVER 17-44 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for the nine projects listed on the attached document, for the time periods shown, in the 
Active Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation recommends the Commission extend the period of 
contract award for nine projects listed on the attached document, for the time periods shown, in the 
ATP. 

BACKGROUND: 

The Commission allocated $16,923,000 for the construction of nine ATP projects identified on the 
attachment.  The responsible agencies have been unable to award the contract within six months of 
allocation.  The attachment describes the details of the projects and the explanation for the delays.  
The respective agencies request extensions, and the planning agencies concur. 

Current ATP Guidelines stipulate that the agency implementing a project, request a time extension 
if the project will not be awarded within six months of the allocation.  The Commission may 
approve waivers to the timely use of funds deadline, one time only, for up to 12 months. 

Attachment 

Tab 79



 Reference No.:  2.8b.(1) 
 December 6-7, 2017 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Covina 
Los Angeles County 
PPNO: 07-4528 
Covina Bicycle Network Phase 2 project 
 

$839,000 
 
 

05/17/2017 
FATP-1617-15 
3 Months 
02/28/2018 
Support 

 The City of Covina (City) requests a three-month time extension to the period of contract award for the construction (CON) phase of the 
Covina Bicycle Network Phase 2 project.  The City experienced an unexpected delay in awarding the project. 
 
The City received their CON allocation in May 2017 and advanced the project toward advertisement.  The City anticipates bid opening by 
November 24, 2017, and awarding the project by mid December 2017; past the current deadline of November 30, 2017.  The City requires 
additional time to address contract issues that typically arise during bid opening.  Due to the uncertainty of the bid results and in the event that 
the City receives a bid protest, the City is requesting sufficient time to address any bidding issues and award the project.  The City anticipates 
awarding the project no later than February 28, 2018. 
 
Therefore, the City requests a three-month time extension to award the CON phase by February 28, 2018. 
 

2 City of Los Angeles 
Los Angeles County 
PPNO: 07-4931 
Sixth (6th) Street Viaduct Replacement 
Project: Bicycle and Pedestrian Facilities 
project 
 

$2,052,000 
 
 

06/29/2017 
FATP-1617-20 
12 Months 
12/31/2018 
Support 

 The City of Los Angeles (City) requests a 12-month time extension to the period of contract award for the construction (CON) phase of the 
Sixth (6th) Street Viaduct Replacement Project: Bicycle and Pedestrian Facilities project.  The City experienced an unexpected delay in 
awarding the project. 
 
The City’s ATP project is adjacent to a separate City project funded entirely by Metro’s Net Toll Revenue (MNTR).  The City’s MNTR 
project will create a roundabout at the intersection of three streets to improve traffic flow and is located within the ATP funded project limits.  
The two projects should have been designed simultaneously to ensure coordination of the designs.  However, the funding for the City’s ATP 
project was available well before the MNTR funding.  The City therefore proceeded with the design of the ATP project, with assumptions of 
the geometry of the future roundabout, in order to meet required deadlines.  The MNTR roundabout project is expected to have design 
completed by June 2018.  As the design is being developed for the roundabout, the geometric layout of the roundabout will be refined from the 
ATP project assumptions, which will result in modification of the boundary to the ATP project.  The City does not advise construction of the 
ATP project without the incorporation of the MNTR modifications of design.  The City will require six months for final MNTR design 
approval and an additional six months to advertise, review bids and award the project. 
 
Therefore, the City requests a 12-month time extension to award the CON phase by December 31, 2018. 
 

3 City of Irwindale 
Los Angeles County 
PPNO: 07-5139 
Citywide Non-Motorized Design 
Guidelines and Active Transportation 
Action Plan 
 

$154,000 
 
 

05/17/2017 
FATP-1617-15 
4 Months 
03/31/2018 
Support 

 The City of Irwindale (City) requests a four-month time extension to the period of contract award for the construction (CON) phase of the 
Citywide Non-Motorized Design Guidelines and Active Transportation Action Plan.  The City experienced an unexpected delay in awarding 
the project. 
 
The City received the CON allocation in May 2017 and initially intended to perform the work using City staff.  However, the City later 
realized that the project requires certain expertise.  The City has a shortage of qualified staff to implement the project and meet the 36-month 
construction completion deadline.  The City is currently preparing the Request for Proposal (RFP) and Request for Qualifications (RFQ) to 
obtain a consultant.  This process typically takes two to three months to complete.  Adding to the delay, the City Council must approve the 
contract award after a consultant is selected.  The City anticipates awarding the contract by March 31, 2018.   
 
Therefore, the City requests a four-month time extension to award the CON phase by March 31, 2018. 
 



 Reference No.:  2.8b.(1) 
 December 6-7, 2017 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

4 City of Indio 
Riverside County 
PPNO: 08-1144 
Andrew Jackson Elementary Pedestrian 
Improvements project 
 

$2,374,000 
 
 

05/17/2017 
FATP-1617-15 
6 Months 
05/31/2018 
Support 

 The City of Indio (City) requests a six-month time extension to the period of contract award for the construction (CON) phase of the Andrew 
Jackson Elementary Pedestrian Improvements project.  The City experienced an unexpected delay in awarding the project. 
 
The City advertised the project and did not receive any competitive bids.  The City Council directed staff to reject the bids received.  The City 
plans to re-evaluate the plans and specifications to adjust the package to encourage additional bidders.  The City anticipates repackaging, re-
advertising and awarding the contract by May 31, 2018. 
 
Therefore, the City requests a six-month time extension to award the CON phase by May 31, 2018. 
 

5 City of Victorville 
San Bernardino County 
PPNO: 08-1158 
City of Victorville – Interagency Safe 
Routes to School Projects 
 

$3,592,000 
 
 

06/29/2017 
FATP-1617-20 
6 Months 
06/30/2018 
Support 

 The City of Victorville (City) requests a six-month time extension to the period of contract award for the construction (CON) phase of the City 
of Victorville – Interagency Safe Routes to School Projects.  The City experienced an unexpected delay in awarding the project. 
 
The City received their CON allocation in June 2017 and proceeded with advancing the project towards advertisement.  However, the City 
was delayed by an amendment to correct the programming to include the federal match with the use of Toll Credits.  This delayed the 
advertisement by two months.  The project includes providing safe routes to schools for ten different schools within multiple jurisdictions.  
The City of Victorville and the neighboring City of Adelanto will implement the project and coordinate the advertisement in both cities to 
capture a higher number of bidders.  Due to the multi-jurisdictional nature of the project, the City is requesting an additional six months to 
advertise, bid and award the project. 
 
Therefore, the City requests a six-month time extension to award the CON phase by June 30, 2018. 
 

6 San Bernardino Association of 
Governments 
San Bernardino County 
PPNO: 08-1166 
San Bernardino Association of 
Governments Metrolink Station 
Accessibility Improvement Project 
 

$4,103,000 
 
 

05/17/2017 
FATP-1617-15 
4 Months 
03/31/2018 
Support 

 San Bernardino Association of Governments (SANBAG) requests a four-month time extension to the period of contract award for the 
construction (CON) phase of the San Bernardino Association of Governments Metrolink Station Accessibility Improvement project.  The City 
experienced an unexpected delay in awarding the project. 
 
SANBAG received their CON allocation in May 2017 and proceeded with advancing the project toward advertisement.  The project required 
coordination with six different cities on project amenities and administration.  The coordination efforts delayed the advertisement to October 
2017.  SANBAG anticipates bid opening in late November 2017 and possibly awarding the project by mid December 2017, past the current 
deadline of November 30, 2017.  SANBAG will need to perform due diligence in bid evaluation including DBE evaluation, bonding and 
insurance verification prior to awarding the project.  However, with the holiday season approaching and limited meeting dates, SANBAG 
anticipates awarding the project by their March 2018 Board meeting. 
 
Therefore, the City requests a four-month time extension to award the CON phase by March 31, 2018. 
 



 Reference No.:  2.8b.(1) 
 December 6-7, 2017 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

7 City of Moreno Valley 
Riverside County 
PPNO: 08-1167 
Citywide Safe Routes to School 
Pedestrian Facility Improvements project 
 

$1,480,000 
 
 

06/29/2017 
FATP-1617-20 
6 Months 
06/30/2018 
Support 

 The City of Moreno Valley (City) requests a six-month time extension to the period of contract award for the construction (CON) phase of the 
Citywide Safe Routes to School Pedestrian Facility Improvements project.  The City experienced an unexpected delay in awarding the project. 
 
The City received CON allocation in June 2017 and a late CON Authorization to Proceed (E76) submittal delayed the approval of the E-76 to 
November 9, 2017.  The City is currently advertising the project but will not be able to advertise, open bids and award the project prior to the 
December 31, 2017 deadline.  The City anticipates bid opening by early January 2018.  The City’s bid analysis and coordination with the City 
Council typically takes 45 days.  The earliest the City could award the project would be in February 2018.  The City is requesting an extension 
of six months to provide sufficient time to address any unforeseen issues that may arise during the bidding process.     
 
Therefore, the City requests a six-month time extension to award the CON phase by June 30, 2018. 
 

  



 Reference No.:  2.8b.(1) 
 December 6-7, 2017 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Initial Request 
Extended Deadline 
Department Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

8 San Diego County 
San Diego County 
PPNO: 11-1158 
Safe Routes to School – Live Oak 
Elementary/Potter Junior High project 
 

$1,900,000 
 
 

06/29/2017 
FATP-1617-20 
6 Months 
6/30/2018 
Support 

 The County of San Diego (County) requests a six-month time extension to the period of contract award for the construction (CON) phase of 
the Safe Routes to School – Live Oak Elementary/Potter Junior High project.  The County experienced an unexpected delay in awarding the 
project. 
 
The County received the CON allocation in June 2017 and advanced the project toward advertisement.  The bid opening is scheduled to occur 
on November 30, 2017.  The County has received several bidding inquiries during the project’s advertisement period and experienced recent 
low bidder turnout on other projects.  This has increasing their concern of being able to award prior to the December 31, 2017 deadline.  The 
County will continue to make every effort to award the project by the end of the year.  However, the County is requesting additional time to 
resolve contract bid discrepancies, evaluate Disadvantage Business Enterprise Good Faith Efforts and coordinate with the Board of 
Supervisors meeting schedule, and if needed, re-advertise the project.   
 
Therefore, the County is requesting a 6-month time extension to June 30, 2018. 
 
 

9 City of Anaheim 
Orange County 
PPNO: 12-2170R 
South Street Sidewalk Gap Closure 
project 

$429,000 
 
 

05/17/2017 
FATP-1617-15 
6 Months 
05/31/2018 
Support 

 The City of Anaheim (City) requests a six-month time extension to the period of contract award for the construction (CON) phase of the South 
Street Sidewalk Gap Closure project.  The City experienced an unexpected delay due to high bids. 
 
The City received their CON allocation in May 2017 and proceeded with advertisement.  However, due to the current economic conditions 
and market competition, the bids received exceed the engineer’s estimate with the lowest bidder coming in $31,000 over the programmed 
amount.  The City is requesting additional time to explore and identify options to secure additional funding and to repackage the project to 
help realize lower bids if needed.   
 
Therefore, the City requests a six-month time extension to award the CON phase by May 31, 2018. 
 

 
 
 



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.8b.(2) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR A LOCALLY- 
ADMINISTERED STIP PROJECT, PER STIP GUIDELINES 
WAIVER 17-45 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for the Airport Boulevard Improvements Project (PPNO 2366), in Santa Cruz County, in 
the State Transportation Improvements Program (STIP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
extend the period of contract award for the Airport Boulevard Improvements Project (PPNO 
2366), in Santa Cruz County, in the STIP. 

BACKGROUND: 

The Commission allocated $850,000 for the construction of one locally administered STIP project 
identified on the attachment.  The responsible agency has been unable to award the contract 
within six months of allocation.  The attachment describes the details of the project and the 
explanation for the delay.  The respective agency requests an extension, and the planning agency 
concurs. 

Current STIP Guidelines stipulate that the agency implementing a project request a time extension 
if the project will not be awarded within six months of the allocation.  The Commission may 
approve waivers to the timely use of funds deadline, one time only, for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 

Attachment 

Tab 80



 Reference No.:  2.8b.(2) 
 December 6-7, 2017 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Watsonville 
Santa Cruz County 
PPNO:  04-2366 
Airport Boulevard Improvements 
project 
 

$850,000 
 
 

06/29/2017 
FP-16-48 
6 Months 
06/30/2018 
Support 

 The City of Watsonville (City) is requesting a six-month time extension to the period of contract award for the construction (CON) phase of the 
Airport Boulevard Improvements project.  The City experienced an unexpected delay with advertising the project. 
 
The City of Watsonville suffered winter storm damages from two Governor Declared disasters, CA17-1 & CA17-2.  The City received their CON 
allocation in June 2017 and proceeded to advance the project toward advertisement.  The CON E-76 was submitted for approval to FHWA but due 
in part to the end of the federal fiscal year backlog from the FHWA yearly shutdown, it was approved on November 20, 2017.  The City is currently 
preparing to advertise the project, however, they will not be able to open bids and award the project prior to the December 31, 2017 deadline.  
Additionally, the large amount of damage to the City’s roadways has resulted in very few contractors available to bid on City projects in recent 
months.  The City is requesting additional time to advertise the project, receive bids and award the project.   
 
Therefore, the City requests a six-month time extension to award the CON phase by June 30, 2018.  

  
 
   



State of California  California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.8b.(3) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR THE 
TRAFFIC CONGESTION RELIEF PROGRAM PROJECT, PER TCRP GUIDELINES 
WAIVER 17-46 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of contract 
award for the Kings County General Roadway Overlay and Restriping project (PPNO 6898), in 
Kings County, in the Traffic Congestion Relief Program (TCRP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission 
extend the period of contract award for the Kings County General Roadway Overlay and 
Restriping project (PPNO 6898), in Kings County, in the TCRP. 

BACKGROUND: 

The Commission allocated $1,500,000 for the construction of one TCRP project identified on the 
attachment.  The responsible agency has been unable to award the contract within six months of 
allocation.  The attachment describes the details of the project and the explanation for the delay.  
The respective agency requests an extension, and the planning agency concurs. 

Current TCRP Guidelines stipulate that the agency implementing a project request a time 
extension if the project will not be awarded within six months of the allocation.  The Commission 
may approve waivers to the timely use of funds deadline, one time only, for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 

Attachment 

Tab 81



 Reference No.:  2.8b.(3) 
 December 6-7, 2017 
 Attachment 

 
Time Extension/Waiver – Project Contract Award Deadline 

Traffic Congestion Relief Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
TCRP – Traffic Congestion Relief Program  

1 Kings County 
Kings County 
PPNO:  06-6869 
Kings County General Roadway 
Overlay and Restriping project 
 

$1,500,000 
 
 

05/18/2017 
TFP-16-19 
6 Months 
05/31/2018 
Support 

 Kings County (County) is requesting a six-month time extension to the period of contract award for the construction (CON) phase of the Kings 
County General Roadway Overlay and Restriping project.  The County experienced an unexpected delay in awarding the project. 
 
The County receive their CON allocation in May 2017 and anticipated awarding the contract by November 2017.  However, the majority of 
the project consists of placing Hot Mix Asphalt (HMA) and low ambient temperatures and moisture would be detrimental to its installation.  
Awarding the project prior to the original deadline would require a suspension of construction until the temperatures increase in the Spring, 
bringing a higher project cost.  The County is asking for additional time to award the project in the Spring of 2018 to realize lower bids and a 
higher number of bidders. 
 
Therefore, the County requests a six-month time extension to award the CON phase by May 31, 2018. 

  
 
   



                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California's economy and livability.” 

TAB 82 
 

M e m o r a n d u m 
To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 6-7, 2017 

 Reference No.: 2.8b.(4)- REPLACEMENT ITEM 
 Action Item  

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Bruce De Terra, Chief 
Division of Transportation 
Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER STIP AND 
SHOPP GUIDELINES 

 WAIVER 17-47 
 

 ISSUE: 
 
Should the California Transportation Commission (Commission) approve a time extension for eight 
State Highway Operation and Protection Program (SHOPP) projects, for the period indicated, as 
described in the attachment? 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the Commission 
approve a time extension, for the period indicated, for the eight SHOPP projects described in the 
attachment. 
 
BACKGROUND: 
 
Current STIP and SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.  The 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months. 
 
On May 17, 2017, the Commission allocated $110,206,000 for Construction Capital for eight 
SHOPP projects.  In accordance with the Guidelines, the deadline to award contracts for projects 
allocated in May 2017 is November 30, 2017.  The Department will not be able to meet the 
deadlines for these projects and is requesting time extensions for the period of contract award.  The 
attachment shows the details of each project and the delays that have resulted in the time extension 
request. 
 
Attachment 
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  State of California       California State Transportation Agency 
  DEPARTMENT OF TRANSPORTATION

“Provide a safe, sustainable, integrated and efficient transportation system 
to enhance California’s economy and livability” 

M e m o r a n d u m
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: December 6-7, 2017 

Reference No.: 2.8c.(1) 
Action Item 

From:  NORMA ORTEGA 
Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
Division of Local Assistance 

Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR LOCALLY-
ADMINISTERED ATP PROJECT, PER ATP GUIDELINES 
WAIVER 17-49 

ISSUE: 

Should the California Transportation Commission (Commission) extend the period of project 
completion for the Be Oakland, Be Active: A Comprehensive Safe Routes to School Program 
(PPNO 2190F), in Alameda County, programmed in the Active Transportation Program (ATP)? 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the Commission extend the 
period of project completion for Be Oakland, Be Active: A Comprehensive Safe Routes to School 
Program (PPNO 2190F), in Alameda County, programmed in the ATP. 

BACKGROUND: 

The Commission allocated $988,000 for the construction of the locally-administered ATP project 
identified on the attachment.  The responsible agency will be unable to complete the project by the 
July 30, 2018, deadline.  The attachment describes the details of the project and the explanation for 
the delay.  The respective agency requests an extension, and the planning agency concurs. 

Current STIP Guidelines stipulate that a local agency has up to 36 months from the time of contract 
award to accept the contract.  The local agency has 180 days after the contract acceptance to prepare 
and submit the final invoices and reports to the Department.  The Guidelines further stipulate that the 
Commission may approve a waiver to the project completion deadline, one time only, for up to  
12 months, in accordance with Section 14529.8 of the Government Code. 

Attachment 

Tab 84



 Reference No.:  2.8c.(1) 
 December 6-7, 2017 
 Attachment 

 
Time Extension/Waiver – Project Completion Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Award Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
ATP-Active Transportation Program The Department-California Department of Transportation 

1 Alameda County 
Alameda County 
PPNO:  04-2190F 
Be Oakland, Be Active: A 
Comprehensive Safe Routes to School 
Program 
 

$988,000 
 
 

  07/21/2015 
  FP-1618-01 
  8 Months 

03/31/2019 
Support   

 
 

The Alameda County (County) requests an eight-month time extension to complete construction (CON) of the Be Oakland, Be Active: A 
Comprehensive Safe Routes to School Program.  The County has experienced an unexpected delay due to extensive coordination efforts. 
 
The County received their CON allocation in March 2015 and began negotiations and contract solidification with the Oakland Unified School 
District, Oakland Police Department, Alameda County Board of Supervisors, Oakland Unified School District School Board and the Oakland 
City Council.  The extensive coordination efforts delayed the start of the program by 8 months. The County’s ATP program has been 
successful at bringing Safe Routes to Schools to low income students in the current 2017-2018 school year, however the County is asking for 
an additional eight months to complete the Program and have it be self-sustaining. 
 
Therefore, the County requests an eight-month time extension for project completion, to March 31, 2019. 
 

 



California Transportation Commission

Tabs 79-84 

December 6-7, 2017 Meeting - Extension Requests / Staff Recommendation

Agenda Caltrans Extension Commission Staff

Item # Ref # Extension Type Proj # PPNO County Agency Request Recommendation Notes

79 2.8b.(1) Contract Award - ATP 1 07-4528 Los Angeles City of Covina 3 Months 3 Months

The City anticipates bid opening on November 24th, and 

awarding the project by mid December 2017, past the 

current deadline. The City requests sufficient time to 

address any bidding issues.  

79 2.8b.(1) Contract Award - ATP 2 07-4931 Los Angeles City of Los Angeles 12 Months 12 Months

The City requires six months for final design approval 

and an additional six months to advertise, review and 

award the project.

79 2.8b.(1) Contract Award - ATP 3 07-5139 Los Angeles City of Irwindale 4 Months 4 Months

The City had originally intended to perform the work 

using City staff, however, the City later realized that the 

project requires certain expertise and is preparing the 

RFP and RFQ. 

79 2.8b.(1) Contract Award - ATP 4 08-1144 Riverside City of Indio 6 Months 6 Months

The City advertised the project and did not receive any 

competitive bids. The City plans to re-evaluate the plans 

and specifications to adjust the package to encourage 

additional bidders. 

79 2.8b.(1) Contract Award - ATP 5 08-1158
San 

Bernardino
City of Victorville 6 Months 6 Months

The City was delayed by an amendment to correct the 

programming to include the federal match with the use 

of Toll Credits, which delayed the advertisement by two 

months. Due to the multi-jurisdictional nature of the 

project, the City is requesting time to advertise, bid and 

award. 

79 2.8b.(1) Contract Award - ATP 6 08-1166
San 

Bernardino

San Bernardino 

Association of 

Governments

4 Months 4 Months

The project required coordination with six different cities 

which delayed the advertisement to October 2017. 

SANBAG anticipates bid opening in late November 2017, 

but will need to perform due diligence in bid evaluation 

and plan for any unforeseen circumstances. 

79 2.8b.(1) Contract Award - ATP 7 08-1167 Riverside
City of Moreno 

Valley
6 Months 6 Months

The City experienced an unexpected delay with a late 

construction authorization to proceed. The City is 

currently advertising the project but will not be able to 

open bids and award the project prior to the December 

31st deadline. The City is requesting an extension of six 

months to provide sufficient time to address any 

unforeseen issues that may arise in the bidding process.  

1



California Transportation Commission TAB 79-84 Time Extensions

December 6-7, 2017 Meeting - Extension Requests / Staff Recommendation

Agenda Caltrans Extension Commission Staff

Item # Ref # Extension Type Proj # PPNO County Agency Request Recommendation Notes

79 2.8b.(1) Contract Award - ATP 8 11-1158 San Diego San Diego County 6 Months 6 Months

The County is requesting additional time to resolve 

contract bid discrepancies, evaluate Disadvantaged 

Business Enterprise Good Faith Efforts and coordinate 

with the Board of Supervisors meeting schedule, and re-

advertise if needed. There is an increasing concern due 

to recent low bid turnout. 

79 2.8b.(1) Contract Award - ATP 9 12-2170R Orange City of Anaheim 6 Months 6 Months

The City experienced an unexpected delay due to high 

bids. The City is requesting additional time to explore 

and identify options to secure additional funding and to 

repackage the project to help realize lower bids if 

needed. 

80 2.8b.(2) Contract Award - STIP 1 04-2366 Santa Cruz City of Watsonville 6 Months 6 Months

The City suffered winter storm damages from two 

Governor Declared disasters (CA17-1 & CA17-2).  The City 

will not be able to open bids and award the project prior 

to the December deadline. 

81 2.8b.(3) Contract Award - TCRP 1 06-6869 Kings Kings County 6 Months 4 Months

Awarding the project prior to the original deadline would 

require a suspension of construction until the 

temperatures increase in the Spring. The County is asking 

for additional time to award the project in the Spring to 

realize lower bids and a higher number of bidders. 

82 2.8b.(4)
Contract Award and Construction 

Support - SHOPP
1 11-1129 San Diego Caltrans 9 Months 3 Months

Additional time requested to process and award the 

contract to the lowest responsible bidder.

82 2.8b.(4)
Contract Award and Construction 

Support - SHOPP
2 12-2859A Orange Caltrans 6 Months 6 Months

Additional time requested to open bids, process and 

award the contract to the lowest responsible bidder.

82 2.8b.(4)
Contract Award and Construction 

Support - SHOPP
3 02-3560 Siskiyou Caltrans 9 Months 9 Months

Additional time requested to repackage contract, 

advertise, open bids, process and award the contract to 

the lowest responsible bidder

82 2.8b.(4)
Contract Award and Construction 

Support - SHOPP
4 05-4019 Monterey Caltrans 9 Months 9 Months

Additional time requested to repackage contract, 

advertise, open bids, process and award the contract to 

the lowest responsible bidder.

82 2.8b.(4)
Contract Award and Construction 

Support - SHOPP
5 11-1063 San Diego Caltrans 6 Months 3 Months

Additional time requested to process and award the 

contract to the lowest responsible bidder.

82 2.8b.(4)
Contract Award and Construction 

Support - SHOPP
6 03-6913

Yolo and 

Sacramento
Caltrans 6 Months 3 Months

Additional time requested to open bids, process and 

award the contract to the lowest responsible bidder.

82 2.8b.(4)
Contract Award and Construction 

Support - SHOPP
7 06-6662 Kern Caltrans 12 Months 9 Months

Additional time requested to repackage contract, 

advertise, open bids, process and award the contract to 

the lowest responsible bidder.

2



California Transportation Commission TAB 79-84 Time Extensions

December 6-7, 2017 Meeting - Extension Requests / Staff Recommendation

Agenda Caltrans Extension Commission Staff

Item # Ref # Extension Type Proj # PPNO County Agency Request Recommendation Notes

82 2.8b.(4)
Contract Award and Construction 

Support - SHOPP
8 12-4096M Orange Caltrans 6 Months 6 Months

Additional time requested to repackage contract, 

advertise, open bids, process and award the contract to 

the lowest responsible bidder

83 2.8b.(5) Project Contract Award - TCRP 1 3L05 Sacramento

Sacramento 

Regional Transit 

District

3 Months 3 Months

Awarding the contract was delayed because SacRT 

changed its methodology in procurement of the 

equipment for the passenger information system and 

security features. 

83 2.8b.(5) Project Contract Award - TCRP 2 3148 Sacramento

Sacramento 

Regional Transit 

District

3 Months 3 Months

Awarding the contract has been delayed because SacRT 

changed is methodology in procurement of the 

equipment for the passenger information system and 

security features. 

84 2.8c.(1) Project Completion - ATP 1 04-2190F Alameda Alameda County 8 Months 8 Months 

The County has experienced an unexpected delay due to 

extensive coordination efforts with the Oakland Unified 

School District, Oakland Police Department, Alameda 

County Board of Supervisors, and the Oakland City 

Council. The County is asking for an additional eight 

months to complete the Program and have it self-

sustaining.  

3
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	01_1.1
	02_1.12
	03_2.4a
	2.4a Final BI
	2.4a attachments

	04_1.2
	Book item 1.2 Meeting Minutes
	Should the California Transportation Commission (Commission) approve the meeting minutes for the October 18-19, 2017 Commission meeting?
	URECOMMENDATION:
	UBACKGROUND:
	California Code of Regulations, Title 21 CA ADC §8012, requires that:
	The commission shall keep accurate minutes of all meetings and make them available to the public. The original copy of the minutes is that signed by the executive secretary and is the evidence of taking any action at a meeting. All resolutions adopted...
	In compliance with title 21 CA ADC §8012, the Commission’s Operating Procedures               (May 11, 2011) require that as an order of business, at each regular meeting of the Commission, the minutes from the last meeting shall be approved by the Co...
	UAttachmentU:

	Oct minutes

	05_1.5
	1) Meetings for Compensation for September 2017 (Attachment A)
	2) Amended Meetings for Compensation for August 2017 (Attachment B)
	3) Amended Meetings for Compensation for July 2017 (Attachment C)
	4) Amended Meetings for Compensation for June 2017 (Attachment D)
	RECOMMENDATION:
	Staff recommends that the Commission approve the Commissioners’ meetings for compensation as provided below:

	1) Meetings for Compensation for September 2017 (Attachment A)
	2) Amended Meetings for Compensation for August 2017 (Attachment B)
	3) Amended Meetings for Compensation for July 2017 (Attachment C)
	4) Amended Meetings for Compensation for June 2017 (Attachment D)
	BACKGROUND:
	- Attachment B:  Amended Meetings for Compensation for August 2017 (August 2nd – 31st)
	- Attachment C:  Amended Meetings for Compensation for July 2017 (July 1st – August 1st)
	- Attachment D:  Amended Meetings for Compensation for June 2017 (June 1st – 30th)

	06_1.3
	07_1.4
	08_1.6
	09_1.7
	10_1.11
	11_1.8
	12_1.9
	13_1.10
	14_4.3
	Dr. Matt Miyasato, Deputy Executive Officer of the Science and Technology Advancement office at the South Coast Air Quality Management District (SCAQMD) will provide a presentation of SCAQMD’s innovative transportation research and funding programs.
	BACKGROUND:


	15_4.1
	Dec 2017 Legislative Book Item (4.1)
	URECOMMENDATION:
	UBACKGROUND:
	The Legislature has been in recess since September 15PthP, and will reconvene on January 3PrdP, 2018, to begin the second year of the two-year session.  No two-year bills can move during recess, and no new bills can be introduced, so there is little t...
	A list of bills monitored by staff is presented in UAttachment AU and is divided into three sections: 1) high priority bills to monitor, 2) secondary bills to track as they tangentially relate to the Commission’s work, and 3) housing or land use relat...
	There are a number of regular session bills that were introduced in 2017 and are still active in the legislative process (two-year bills).  These two-year bills must pass out of all policy committees in their house of origin by January 19PthP, and off...
	UAttachment AU:  List of bills the Commission is monitoring this session
	UAttachment BU:  2018 Tentative Legislative Calendar

	Dec 2017 Legislative ATTACHMENT A
	Dec 2017 Attachment B - 2018 TENTATIVE LEGISLATIVE CALENDAR

	Tab_15_4.1_Attachment
	16_4.2
	SUMMARY:
	BACKGROUND:
	PROJECT SAVINGS REPORT (G-12):

	17_4.5
	SB Implementation Update 1217 Book item v3A
	Following the December California Transportation Commission (Commission) meeting, the Commission will have adopted all of the program-specific guidelines necessary to implement the Road Repair and Accountability Act of 2017 (Senate Bill [SB] 1, Chapte...
	Recent information necessitates a minor update to the guidelines for two SB 1 programs. The guidelines for the 2018 Local Partnership Program and the 2018 Trade Corridors Enhancement Program anticipate the availability of an online application and a w...
	URECOMMENDATION:

	SCaltrans is working to develop an online application for this program. This online application may not be completed in time for use in the initial application cycle. The Commission will notify potential applicants through its website and through the ...
	Each application must include a Project Programming Request (PPR) form. The PPR must list federal, state, local, and private funding categories by project component and fiscal year. An excel template of this form may be found at http://www.dot.ca.gov/...
	UBACKGROUND (OR FINANCIAL RESOLUTION FOR ALLOCATIONS):
	On April 28, 2017, the Governor signed SB 1. On May 17, 2017 the California Transportation Commission (Commission) approved the SB 1 implementation plan and in June 2017 the Commission began holding workshops to develop guidelines for the various SB 1...
	Below is a list of the guidelines already adopted by the Commission:
	• 2017 Active Transportation Program Augmentation Guidelines - Adopted June 28, 2017
	• Interim State Highway Operation and Protection Program (SHOPP) Guidelines - Adopted June 28, 2017 and amended October 18, 2017
	• Transportation Asset Management Plan Guidelines which inform SHOPP investments - Adopted June 28, 2017
	• 2018 State Transportation Improvement Program Guidelines - Adopted August 16, 2017
	• 2017 Local Streets and Roads Funding Reporting Guidelines - Adopted August 16, 2017 and amended October 18, 2017
	• 2018 Local Partnership Program – Adopted October 18, 2017
	• 2018 Trade Corridor Enhancement Program – Adopted October 18, 2017
	• 2017 Active Transportation Program Augmentation – Statewide and Small Urban & Rural Components – Adopted October 18, 2017
	• 2018 Solutions for Congested Corridors Program Guidelines (reference number 4.8).
	• Local Partnership Program Formulaic Shares (reference number 4.25)
	• Sustainable Communities and Adaptation Planning Grants Project List (reference number 4.11)
	• 2017 Active Transportation Program Augmentation – Metropolitan Planning Organization Component (reference number 4.10)
	Additionally, the December Commission meeting will include the Southern California hearing on the 2018 Solutions for Congested Corridors Program Guidelines (reference number 4.7).
	As compared with the SB 1 Implementation Plan adopted in May, the Commission has met the initial timelines and is ahead of schedule in the following programs:
	• The Local Partnership Program
	• The Local Streets and Roads Program
	• The Trade Corridor Enhancement Program
	The next steps in the guideline development process will be development of Accountability Guidelines.  Based on input received at the November 17PthP workshop, an additional workshop to review draft Accountability Guidelines will be scheduled
	A schedule of these workshops is available on the Commission’s SB 1 webpage (30TUhttp://www.catc.ca.gov/programs/SB1.htmlU30T) as details become available.
	Attachment: SB 1 Implementation Plan Overview
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	BACKGROUND:

	19_4.8
	Item 4.8 Adoption of SCCP guidelines December '17
	Should the California Transportation Commission (Commission) adopt the 2018 Solutions for Congested Corridors Program Guidelines for the program created by the Road Repair and Accountability Act of 2017, Senate Bill (SB) 1, (Beall, Chapter 5, Statutes...
	URECOMMENDATION:

	Staff recommends that the Commission adopt the proposed 2018 Solutions for Congested Corridors Program Guidelines and permit staff to make technical, non-substantive changes to the proposed guidelines.  The Solutions for Congested Corridors Program Gu...
	UBACKGROUND:

	Item 4.8 Attachment A SCCP Resolution 
	Item 4.8 Attachment B Final Draft Guidelines for the Congested Corridors 120617
	Section 1. Authority and Purpose 1
	Section 2. Program Objective 1
	Section 3. Schedule 1
	Section 4. Funding and Program Cycle 2
	Section 5. Congested Corridor Plans 2
	Section 6. Matching Requirements 2
	Section 7. Funding Restrictions 3
	Section 8. Reimbursement 3
	Section 9. Eligible Applicants 3
	Section 10. Eligible Projects 3
	Section 11. Eligible Components 5
	Section 12. Screening Criteria 5
	Section 13. Project Rating Process 6
	Section 14. Evaluation Criteria 6
	Section 15 Project Nominations 9
	Section 16 Programming 12
	Section 17 Committed and Uncommitted Funds 12
	Section 18. Project Amendments 13
	Section 19. Allocations 14
	Section 20. Letter of No Prejudice 14
	Section 21. Timely Use of Funds 15
	Section 22. Delivery Deadline Extensions 15
	Section 23. Project Cost Savings 15
	Section 24. Project Reporting 16
	Section 25. Project Tracking Database 16
	Section 26. Project Auditing 17
	Section 27. Project Signage 17

	Item 4.8 Attchment C Comment Letters December'17
	Bay Area Council - CongestedCorridorsOctober
	MTC SB 1 Solutions for Congested Corridors Program Guidelines
	SBCAG Support Letter for Congested Corridors
	CCC Comment Letter on SCC Guidelines
	SAMCEDA Support Letter CTC_Congested Corridors Program 11-1-17
	SANDAG Letter  - Solutions Congested Corridors Program Draft Guidelines
	Advocates -SCCP Draft Guidelines Comment Letter 11317

	Item 4.8 Attchment D Transmittal Letters December'17
	20171106 - Assembly Committee on Transportation
	20171106 - Senate Transportation and Housing Committee
	20171106- Joint Legislative Budget Committee


	20_4.9
	DRAFT Book Item 4.9 LSR Eligible Recipients Adoption
	Should the California Transportation Commission (Commission) adopt the initial report of cities and counties that are eligible to receive Fiscal Year 2017-2018 Road Maintenance and Rehabilitation Account (RMRA) Local Streets and Roads Funding made ava...
	URECOMMENDATION:

	UBACKGROUND:
	Attachments:
	- Attachment A:  Resolution G-17-37
	- Attachment B:  Initial Report of Cities and Counties Eligible to Receive FY 17-18 Road Maintenance and Rehabilitation Account Local Streets and Roads Funding

	Draft Attachment A Resolution G-17-37
	Draft Attachment B FY 17-18 Inital Report for LSR-juans

	21_4.25
	LPP Eligibility book item 4_25_V1aREV2
	Reference No.: 4.25
	URECOMMENDATION:
	UBACKGROUND:
	UAttachments:

	LPP_Formulaic_Eligibility_Resolution_V1aREV2
	Draft LPP Formula Shares 111717_BookItem

	22_4.11
	Tab_22_4.11_Attachment
	Award List

	Tab_22_4.11_Attachment2
	Adaptation Planning Scoring
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	4.10

	24_4.14
	Dec_4_14_Book_Item
	URECOMMENDATION:
	UBACKGROUND:

	Letter
	LETTER_ATTACHMENT
	1. Clearly define in the executive summary of the TAMP:
	 The scope of the TAMP as it relates to statutory responsibilities and authorities for transportation assets on the State Highway System (SHS) and the National Highway System (NHS),
	 The state and federal requirements addressed in the TAMP, including timeframes and phases,
	 The assets included in the TAMP that are subject to Commission approval,
	 The assets in the TAMP that are not on the SHS and the responsibility of regions, cities, counties, tribal governments, or private agencies, and
	 The ten year period covered by the TAMP.
	2. Clearly identify in the executive summary that the Commission’s responsibilities include:
	 Approving SHS assets for inclusion in the TAMP,
	 Adopting targets and performance measures reflecting state transportation goals and objectives,
	 Reviewing and approving the TAMP, including the final version of the first phase and the complete plan prepared by the Department,
	 Reviewing and reporting progress to the state legislature on Caltrans’ progress towards meeting SHS asset performance targets established in Senate Bill 1 and in Commission-adopted performance targets, and
	 Reviewing and adopting the SHOPP if it is determined that the SHOPP is consistent with the TAMP.
	3.  Clearly identify in the executive summary that Caltrans’ responsibilities include:
	 Preparing, in consultation with the Commission, a robust TAMP to guide the selection of SHOPP projects as required by Government Code section 14526.4,
	 Utilizing the TAMP to recommend how and where to invest transportation resources in the SHOPP to achieve intermediate and long-term performance targets,
	 Ensuring the TAMP is consistent with any applicable state and federal requirements, and
	 Preparing the complete TAMP for all asset classes no later than the 2020 SHOPP.
	4. Revise the description under “California TAMP Scope” on page 3 to define what assets on the SHS are selected to include in the California TAMP scope.
	5. Clarify whether, in addition to assets owned and maintained by the state, tribal governments, or the federal government, there are any assets on the state or national highway systems owned and maintained by private agencies?
	6. Revise the discussion on page 4 under “California’s Investment Strategy” to clearly explain the expectations that all asset classes will be incorporated into the TAMP by 2020 and that investments support the full range of state goals and objectives...
	7. Revise the discussion on page 4 under “Risks to the System” to recognize that risks can not only be reduced, but also potentially avoided.
	8. Revise the last sentence under “Making an Impact” on page 5 to add that the development of the TAMP will also help to wisely achieve established performance objectives.
	9. Include on page 6 a discussion of the phases of the TAMP culminating in a TAMP that incorporates all asset classes by 2020 as required by state law.
	10. Add to the end of the first sentence of paragraph 2 on page 1-2, “to achieve state goals and objectives.”
	11. Explain the phasing of the TAMP on page 1-2 at the end of paragraph 2.
	12. Explain on page 1-2 in the section titled “What is in the TAMP?” the opportunities for interfacing with other transportation systems and investment plans to increase efficiency.
	13. Add the words, “and the five-year maintenance plan” to the fifth sentence in paragraph one on page 1-3.
	14. Add the words, “to avoid overlapping work, enhance efficiency, and maximize the effectiveness of limited funding” to the end of the last sentence in paragraph 2 on page 1-3.
	15. Include in the first paragraph under the section “Transportation Asset Management Plans are Living Documents” on page 1-3, that the TAMP must be updated to address all assets by 2020, and state requirements for reviewing and updating the TAMP.
	16. Include in the first paragraph under the section “Transportation Asset Management Plans are Living Documents” on page 1-3 the requirements identified by the Commission as outlined in the adopted TAMP guidelines.
	17. Describe in the second paragraph on page 1-4 how specifically the TAMP addresses state requirements.
	18. Revise the first sentence on page 2-2 under State Requirements as follows, “Following the requirements of Senate Bill 486, the Commission developed and published draft TAMP guidelines in May 2017, conferred with Caltrans to address comments and co...
	19. Replace the second sentence on page 2-2 under State Requirements with the following, “The California Transportation Commission is an independent state commission responsible for programming and allocating funds for the construction of highway, pas...
	20. Correct spelling in the first paragraph on page 2-3, describe why supplemental assets are addressed in the TAMP to a limited extent and describe the plan for addressing and reporting on the progress towards achieving performance targets.
	21. The second sentence in paragraph 2 in the section “California TAMP Scope” refers the reader to figure 2-1 for “ancillary assets”.  However figures 2-1 does not depict the full range of assets on the SHS included in the TAMP.  Correct either the st...
	22. Describe actions in the first paragraph of page 2-7 recommended by Caltrans and taken by the Commission to adopt performance measures and targets for pavements, bridges, Transportation Management Systems (TMS), drainage, and supplementary assets o...
	23. Include on page 2-9 in the section titled “Pavement Performance Measures” the performance measures adopted by the Commission.
	24. Clarify in the second paragraph on page 2-10, is it Caltrans or the Commission that set the fair condition pavement targets for the SHS?
	25. Define HPMS in the first sentence on page 2-12.
	26. Correct the reference to Regional Transportation Planning Agencies (RTPA) in the third paragraph on page 2-12.
	27. Clarify on page 2-14 in the first paragraph that the Commission sets targets based on pavement classification.
	28. Describe the Commission’s role on page 2-21 for the approval of performance measures and targets for drainage systems.
	29. Describe on page 2-23 Caltrans’s recommendation to the Commission for the definition of technology assets included under the asset class for Transportation Management Systems (TMS), the recommendation by Caltrans for TMS performance measures and g...
	30. Clarify on page 2-25 if the guidelines referenced in the first paragraph are the Commission-adopted TAMP guidelines, state statutes, or other state regulations.
	31. Correct the statement on page 3-2 under State Requirements that communicates that it is the Commission-adopted TAMP guidelines, and not state regulations, that require performance measures and targets for the four primary and nine supplementary as...
	32. Clarify if the statement on page 3-3 under NHS Asset Performance Targets applies to all NHS pavements and bridges or only sections of the NHS not on the SHS.
	33. Discuss Caltrans’ intended timeframe for presenting the remaining performance measures and goals to the Commission for remaining asset classes on page 3-4 under the section titled SHS Asset Performance Targets.
	34. For all asset classes on the SHS approved by the Commission, include a gap analysis and discuss risks and alternatives to close performance gaps for any asset class on the SHS with a gap between targeted performance and condition.
	35. Describe how the targets and performance measures in the TAMP will be used by Caltrans to inform the project selection process for the State Highway Operation and Protection Program (SHOPP) and for determining consistency between the TAMP and the ...
	36. Include a discussion to address the development of a ten-year performance baseline plan for each asset, intermediate annual benchmarks, and interim progress reporting to the Commission towards meeting the targets and performance measures establish...
	37. Describe any potential significant performance gaps on the National Highway System that effect pavement and bridges and alternative strategies to close or address the identified gaps (reference 23 Code of Federal Regulations section 515.7(a)(3)).
	38. Describe future changes in demand and associated impacts on the transportation system (reference 23 Code of Federal Regulations section 515.7(b)).
	39. Incorporate a 10-year financial plan for the TAMP (reference 23 Code Federal Regulations section 515.7(d)).
	40. Identify the 10-year period covered by the TAMP (reference 23 Code of Federal Regulations section 515.9(e)).
	41. Describe the easily accessible formats, timeframes, and processes employed by Caltrans to make the initial TAMP available to the public for review and comment and include or summarize comments received and Caltrans’ response (reference 23 Code of ...
	42. Include as attachments to the TAMP the June 2017 Commission approved TAMP Guidelines and Supplementary Asset Classes.
	43. Provide the timeframe for presenting to the Commission for approval the performance targets for the nine supplemental asset classes.  Upon approval by the Commission, timeframe for identifying any performance gaps for supplemental assets and possi...
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	Mark Christoffels, Chief Executive Officer of the Alameda Corridor-East Construction Authority, will provide a program update on grade separation construction projects in the San Gabriel Valley.
	BACKGROUND:
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	27_2.5f
	2.5f - Draft - SB
	2.5f.(1)
	2.5f.(3)
	2.5f.(4)

	Tab_27_2.5f3_Attachment
	28_3.2a
	3.2a_BI December 2017
	CTC Meeting: December 6-7, 2017
	Reference No.: 3.2a.
	Prepared by: Bruce De Terra, Chief
	SUMMARY:
	The California Department of Transportation is presenting this item to provide the status of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2016-17 and
	FY 2017-18.

	3.2a_Attachment_Dec2017

	29_3.2b
	CTC Meeting: December 6-7, 2017
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of locally-administered State Transportation Improvement Program (STIP) projects that received a construction...
	(FY) 2015-16, FY 2016-2017 and FY 2017-18.

	BACKGROUND:
	FY 2015-16 Allocations
	FY 2016-17 Allocations
	FY 2017-18 Allocations
	Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded

	30_3.2c
	M e m o r a n d u m
	CTC Meeting: December 6-7, 2017
	Prepared by: Rihui Zhang, Chief
	SUMMARY:
	The California Department of Transportation (Department) is presenting this item for information purposes only.  The item provides the status of Active Transportation Program (ATP) projects that received a construction allocation in Fiscal Year (FY) 2...

	BACKGROUND:
	FY 2015-16 Allocations
	FY 2016-17 Allocations
	FY 2017-18 Allocations

	31_3.5
	3.5 Aeronautics A&D and AIP 1st Quarter Report Book Item December 2017
	3.5 att 1st Quarter Report SM
	Fiscal Year 2017–2018
	First Quarter Report
	Division of Aeronautics
	Quarterly Report to the
	Section 21683.1 of the PUC provides that Caltrans, upon allocation by the California Transportation Commission (Commission), may provide a matching grant to a public entity for five percent of the amount of a federal AIP grant.
	Each year the Commission approves a lump sum to match AIP grants.  This allocation provides the authority for Caltrans to subvent matching funds to individual projects as requested by airport sponsors.
	Caltrans provides the Commission with quarterly reports on the status of all sub-allocations made for state AIP Matching grant funds.  It should be noted that the Aeronautics Account is a continuously appropriated account, and any unused funds revert ...
	At its August 2017 meeting, the Commission allocated $1,189,000 for the AIP Matching Grants Program for Fiscal Year 2017–18.  As of the First Quarter, Caltrans has sub-allocated a total of $659,703 toward 16 projects.
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	3.6 Prop 1A FY 17-18 Q1 Memo_final
	3.6 Prop 1A FY 17-18 Q1 Report_final
	``
	Fiscal Year 2017–18
	First Quarter Report
	High-Speed Passenger Train Bond Program
	Quarterly Report to the


	33_3.8
	3.8_CVR_Q1_Finance Report DRAFT
	CTC Meeting: December 6-7, 2017
	Reference No.: 3.8
	Prepared by: Steven Keck, Chief

	3.8_2017-18 Q1 CTC Financial Report FINAL
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	3.7_BI_ AB1012_Notification_FFY2016
	3.7_Attach 1
	Cycle 19 Beg Sum

	3.7_Attach 2
	Cycle 19 Beg Rural Sum
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	2.2c1_BI_December NDs
	2.2c1 resol_maps-nods

	36_2.2c.2
	Item 2 2c(2)_Memo_Sunset_Circle
	Reference No.: 2.2c.(2)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(2)_RES_Sunset _Circle
	Item 2 2c(2)_NOD_Sunset_Circle
	NOTICE OF DETERMINATION

	Sunset Circle Multi-Use Trail Project Vicinity Map

	37_2.2c.3
	Item 2 2c(3)_Memo_El Portal Ped and BikeREV 2
	Reference No.: 2.2c.(3)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(3)_RES_El Portal Ped and Bike
	Item 2 2c(3)_NOD_El Portal Ped and Bike
	NOTICE OF DETERMINATION

	El Portal Vicinity Map

	38_2.2c.4
	Item 2 2c(4)_Memo_Washington Red Church
	Reference No.: 2.2c.(4)
	URECOMMENDATION:
	UBACKGROUND:
	Attachments:

	Item 2 2c(4)_RES_Washington Red Church
	Item 2 2c(4)_NOD_Washington Red Church
	NOTICE OF DETERMINATION

	Washington_Red Church

	Tab_38_2.2c.4
	Public Comment for CTC Dec 7 2017 Commission Meeting
	Letter to CTC
	Newspaper Article Published 10-30-2017 re City of Sonora Project
	Petition re Vision Sonora_doc022658

	39_2.3c
	Prepared by: Thomas Bouquin, Acting
	Should the California Transportation Commission (Commission) approve the California Department of Transportation (Department) request for the relinquishment resolutions that will transfer highway facilities no longer needed for the State Highway System to the local agencies identified in the summary?
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	2.4b
	2.4b att

	41_2.4d
	2.4d_BI
	2.4d_AttA_Director's Deed Attachment A ReWorked
	Sheet1

	2.4d_Maps

	42_2.5g5
	2.5g5 US 101 Marin Sonoma Narrows v3
	ISSUE:
	Should the California Transportation Commission (Commission) approve an amendment for the Proposition 1B Trade Corridors Improvement Fund (TCIF) Project 124 - US 101 Marin Sonoma Narrows B2 Phase 2 Sonoma Median Widening HOV Lanes project in Marin and...
	RECOMMENDATION:
	The California Department of Transportation (Department) recommends that the Commission approve its request to revise the original allocation amount for the Proposition 1B TCIF Project 124 - US 101 Marin Sonoma Narrows B2 Phase 2 Sonoma Median Widenin...
	UBACKGROUND:
	Attachment
	Reference No.: 2.5g.(5) 
	CTC Meeting: December 6-7, 2017 
	Prepared by: Bruce De Terra, Chief 

	2.5g5 att

	43_2.5c4
	2.5c4_BI_Vista Drive_Alloc Amdt 11 20 2017docx
	ISSUE:
	Should the California Transportation Commission (Commission) approve an amendment for the locally administered Vista Drive Rehabilitation project (PPNO 2541) in Siskiyou County, programmed in the State Transportation Improvement Program (STIP), off th...
	RECOMMENDATION:
	The California Department of Transportation (Department) recommends that the Commission approve the amendment for the locally administered Vista Drive Rehabilitation project           (PPNO 2541) in Siskiyou County, programmed in the STIP.
	UBACKGROUND:
	Attachment
	Reference No.: 2.5c.(4) 
	CTC Meeting: December 6-7, 2017 
	Prepared by: Rihui Zhang, Chief 

	2.5c.(4)_Attachment

	44_2.5g1a-1i
	_2.5g1a
	2.5g(1a) 02-Sha South Redding I-5 6-Lane (PPNO 3331)
	CTC Meeting: December 6-7, 2017
	Prepared by: Bruce De Terra, Chief
	Attachment

	2.5g1a_(3331)Att

	_2.5g1b
	2.5g(1b) 03-Pla State Route 65 Lincoln Bypass - Phase 2A (PPNO 4895.)
	CTC Meeting: December 6-7, 2017
	Prepared by: Bruce De Terra, Chief
	Attachment

	2.5g1b_(4895)Att

	_2.5g1c
	2.5g(1c) 03-Pla I-80 Capacity-Operational Improvements - Phase 2 (PPNO 0146C.) v2
	CTC Meeting: December 6-7, 2017
	Prepared by: Bruce De Terra, Chief
	Attachment

	2.5g1c_(0146C)Att v2

	_2.5g1d
	2.5g(1d) 03-Pla Pla-80 HOV Phase 3 (PPNO 0146F.) v2
	CTC Meeting: December 6-7, 2017
	Prepared by: Bruce De Terra, Chief
	Attachment

	2.5g1d_(0146F)Att v2

	_2.5g1e
	2.5g(1e) 04-SCl US 101-Capitol Expressway-Yerba Buena Interchange (PPNO 0460G.) v2
	CTC Meeting: December 6-7, 2017
	Prepared by: Bruce De Terra, Chief
	Attachment

	2.5g1e_(0460G)Att v2

	_2.5g1f
	2.5g(1f) 04-SCl I-880 Widdening (PPNO 0415.) v2
	CTC Meeting: December 6-7, 2017
	Prepared by: Bruce De Terra, Chief
	Attachment

	2.5g1f_(0415)Att v2

	_2.5g1g
	2.5g(1g) 04-SM US 101 Auxiliary Lanes (PPNO 0658B.) v2
	CTC Meeting: December 6-7, 2017
	Prepared by: Bruce De Terra, Chief
	Attachment

	2.5g1g_(0658B)Att v2

	_2.5g1h
	2.5g(1h) 08-SB I-215 North Segment 5 (PPNO 0247N.) v2
	CTC Meeting: December 6-7, 2017
	Prepared by: Bruce De Terra, Chief
	Attachment

	2.5g1h_(0247N)Att v2

	_2.5g1i
	2.5g(1i) 12-Ora Northbound widening, Route 91 (PPNO 3788.) v2
	CTC Meeting: December 6-7, 2017
	Prepared by: Bruce De Terra, Chief
	Attachment

	2.5g1i_(3788)Att v2
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	2.9b._10-B1950 BI Memo Tech Correc PPM December 2017
	ISSUE:
	RECOMMENDATION:
	ISSUE:
	At its October 2017 meeting, the Commission approved $59,000 for the Amador County Transportation Commission’s - Planning, Programming and Monitoring project.
	However, at the time the project was approved, the “Project ID” was listed incorrectly in the vote box of the Book Item Attachment for the project; the vote box showed the project ID as 1017000054 and it should have been 1018000054.
	The required change, listed above, is reflected in strike through and bold in the vote box on attachment.
	There are no changes to the Book Item Memorandum.
	Prepared by: Rihui Zhang, Chief 
	Reference No.: 2.9b.
	CTC Meeting: December 6-7, 2017 

	2.9b_10-B1950 Attachment 
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	2.9c Technical Correction TCRP 106_ezV3
	CTC Meeting: December 6-7, 2017
	Reference No.: 2.9c.
	Prepared by: Bruce De Terra, Chief
	RECOMMENDATION:
	ISSUE:

	2.9c att Grand Boulevard Technical
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	2.4c_Airspace Lease Dec2017
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	Tab_48_3.3
	Tab48_3.3_BI_YMH_Replacement
	CTC Meeting: December 6-7, 2017
	Reference No.: 3.3 – REPLACEMENT ITEM
	Prepared by: Bruce De Terra, Chief
	SUMMARY:
	FY 2016-17 Allocations
	FY 2017-18 Allocations

	Tab48_3.3_Att
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	4.20 ZEV_Update_Final_v3
	4.20_Final_CT ZEV 30 30 Plan Nov21
	cover
	CT ZEV PLAN draft NOV21 KAR
	1. Executive Summary
	2. Overview
	3. Purpose and Introduction
	2017 Caltrans "30-30" Zero Emission Vehicle (ZEV) Implementation Plan

	4. Benefits of Zero-Emission Vehicles
	Californians are driving the market for ZEVs
	ZEVs contribute to California’s economic future

	5. State ZEV Achievements and Caltrans Opportunities
	Achievements in ZEV infrastructure
	Meeting goals requires overcoming technical obstacles and public perception
	Implementing ZEV strategies at Caltrans

	6. Caltrans “30-30” ZEV Implementation Strategies
	Siting criteria
	Site design components
	Capital and Support costs
	Schedule
	Maintenance and Operations
	Workplaces
	Safety Roadside Rest Areas (SRRAs)
	Standards
	Partnerships
	Funding for ZEV implementation
	Goal 1: Achieve mainstream consumer awareness of ZEV Options and benefits
	Goal 2: Make ZEVs an affordable and attractive option for drivers
	Goal 3:  Ensure convenient charging and fueling infrastructure for greatly expanded use of ZEVs
	Goal 6: Lead by example integrating ZEVs into state government
	Statewide Map – Caltrans Proposed EV Public Charging Stations
	ZEV "30-30" Project Overview
	California’s DC Fast Charger Corridor Network
	DC Fast Charging Sites
	Corridor Maps
	Standard Plans

	7. Appendix
	Figure 1: Types of ZEV charging stations
	Level 1 (AC)

	Figure 2: Summary of Electric Vehicle Related ADA Requirements
	for Workplace Charging Installation
	Figure 3: Supplemental funding sources
	Alternative Fuel and Vehicle Incentives
	Alternative Fuel Vehicle (AFV) and Fueling Infrastructure Grants
	Congestion Mitigation and Air Quality (CMAQ) Improvement Program
	The Air Resources Board (ARB) Clean Vehicle Rebate Project (CVRP)
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	51_2.5b4
	52_3.9
	3.9 First Quarter 17-18 Intercity Passenger Rail Memorandum
	3.9_Q1_ICR_2017-18 Report
	Fiscal Year 2017-18 First Quarter
	COMBINED STATEWIDE RESULTS:
	REVENUE and EXPENSES
	PACIFIC SURFLINER ROUTE:
	RIDERSHIP
	REVENUE and FAREBOX RATIO
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	ON-TIME PERFORMANCE
	REVENUE and FARE BOX RATIO
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	53_4.15
	54_4.16
	55_4.17
	56_4.18
	Dec 2017 Rail Plan Comments
	Should the Commission approve the attached comments on the draft 2018 California State Rail Plan for transmittal to the California Department of Transportation (Caltrans)?
	URECOMMENDATION:

	UBACKGROUND
	The Caltrans prepared draft 2018 California State Rail Plan provides a framework for planning and implementing California’s rail network for the next 20 years and beyond.  The document is a strategic plan with operating and capital investment strategi...
	The plan was released for public comment on October 11, 2017 and presented to the Commission at its October 18-19, 2017 Commission meeting.  California Government Code Section 14036(a) states the plan shall be submitted to the Commission for its advic...
	Government Code Section 14036(c) states the document shall be submitted to the California State Transportation Agency (CalSTA) for approval on, or before March 1, 2017, and the final plan shall be submitted to the Legislature, the Governor, the Public...
	The draft 2018 California State Rail Plan is available through the following link:
	31TUhttp://www.dot.ca.gov/californiarail/docs/CSRP_PublicReleaseDraft_10112017.pdfU31T
	Attachment A: Draft Commission Comments on the 2018 California State Rail Plan

	Dec 2017 Rail Plan CommentsREV4

	57_2.5e1
	2.5e1_D11_41910 Ver 7
	CTC Meeting: December 6-7, 2017
	Reference No.: 2.5e.(1)
	Prepared by: Cory Binns
	ISSUE
	RECOMMENDATION
	RESOLUTION

	2.5e1_PPNO_11-1129_EA41910_VoteBox

	58_2.5e2
	2.5e2_BI
	CTC Meeting: December 6-7, 2017
	Reference No.: 2.5e.(2) 
	Prepared by: Tim Gubbins
	ISSUE
	RECOMMENDATION
	RESOLUTION

	2.5e2_PPNO_05-4019_EA0N190_VoteBox

	59_2.5e3
	2.5e3_BI
	M e m o r a n d u m
	CTC Meeting: December 6-7, 2017
	Reference No.: 2.5e.(3)
	Prepared by: Dennis T. Agar
	ISSUE
	RECOMMENDATION

	The Department recommends that the Commission allocate an additional $1,150,000 in Construction Capital for the previously approved SHOPP Major Damage project (PPNO 3174) on State Route 108, in Tuolumne County, to close out the construction contract.

	2.5e3_PPNO_10-3174_EA1G350_VoteBox
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	ISSUE
	RECOMMENDATION

	The Department recommends that the Commission allocate an additional $138,300,000 in Construction Capital for the previously approved SHOPP Bridge Replacement project – Schuyler Heim Bridge (PPNO 0444E) on State Route 47, in Los Angeles County, to com...
	REASON FOR COST INCREASE
	Therefore, the cost associated with this $138.3 million request consist of:
	1. Demolition of underwater piers,
	2. Resolution of Current Disputes, and
	3. Risk and Exposures
	The following are details regarding the cost increase:
	1. Demolition of underwater piers - $80.8 million
	Utilizing the wire-saw demolition method for pier demolition.  The wire-saw method entails drilling holes through the underwater concrete piers, running wire through drilled holes and pulling the wire through the concrete similar to a band saw type o...
	 $61.4 million direct costs
	 $52.3 million for actual demolition costs (wire saw)
	 $9.1 million for supporting costs to the demolition (break up and disposal of concrete, modify above water work platform, and miscellaneous force account work)
	 $3.1 million for standby equipment until the controlling operation resumes in January 2018
	 $11.3 million for 10 months of additional time extension costs
	 $0.9 million for time related overhead costs
	 $10.2 million for equipment, trestle, falsework rental costs
	 $0.2 million for land and office rental costs
	 $5 million for turbidity control curtain replacement and water quality monitoring
	The Department has negotiated a fixed time and price lump sum change order (pending supplemental funding approval) which will include language that contractually binds the contractor to remove the remainder of the foundations needed to complete the pr...
	2. Resolution of current disputes - $44 million
	During Stage 1 of construction, the Contractor encountered difficulties in pile installation, claimed differing site conditions for encountering artesian conditions and injected hot water, and subsequently requested additional compensation and time t...
	 $20.5 million for claims related to the difficulty in driving piles in the water because of differing site conditions
	 $2.4 million for claims due to delay-related inefficiencies of work on the bridge superstructure (box girders, falsework, columns, concrete barrier, light pedestals) because of the delay in the completion of the pier demolition
	 $16.9 million in delay costs (20 months of delay) for the work on Stage 1 and a portion of the work on Stage 2
	 $4.2 million for claims related to the difficulty in driving piles on the land because of differing site conditions (This is pending a DRB review)
	It should be noted that the March 2016 claim settlements were for bridge demolition, utilities, and the removal of piers, whereas these claims are mostly for the difficulties with installing piles for the new bridge.
	3. Risks and Exposures - $13.5 million
	The Department has developed a Risk Management and Exposure Report for the remainder of project construction which has a 50 percent confidence level, for work associated with continuing the pier removal and construction of Stage 2.  As work progresse...
	 $5.0 million for soil strengthening to support the piles for the northbound bridge. Once the underwater pier removal is completed, the soil around the piles could be profoundly disturbed
	OPTIONS CONSIDERED
	1. Continuing with the Current Contract
	This option would engage the wire saw method for removing the existing bridge piers and sustain the current design.
	The following risks associated with continuing with the current contract have been identified:
	 Wire sawing has been shown to work in similar site conditions, however it is not a rapid process.  The time estimated by the specialty contractor to complete the wire saw work and remove the remainder of piers is 10 months. Since demolition work has...
	 Existing piles will still have to be removed, below the existing foundation, in the areas where the large piles for Stage 2 will be placed.
	 New foundation work could be identified, as unknown site conditions could make for a difficult drilling environment, which could result in additional project delay and cost increases.
	 The current environmental permits are valid through 2023; new permits would be required, rendering the current permits invalid and could take approximately 18 months to obtain, which will also delay the project.
	 New environmental clearance may be needed.
	 A new Right of Way Certification would be required.
	 Redesign would still require partial removal of the existing underwater piers to 47 feet below the water, to comply with U.S. Army Corps of Engineers navigation requirements.  Concrete removal would utilize a wire-saw method as proposed in the conti...
	 Deep foundation work could produce difficult drilling conditions and could cause further cost increases to the project.
	 Potential future construction cost escalations for a newly redesigned project.
	 Maintenance of the falsework (temporary support structure) left in place to secure the partially completed structure.  Portions of the incomplete frames would need falsework to keep them supported for the duration of the re-design period until the n...
	[Falsework risks:  Even with a firm monitoring and maintaining the falsework, in the event, of an earthquake, extreme rainfall or any other catastrophic type event that should occur, the falsework could fail and the partially completed bridge that is ...
	Economic Impacts:
	 Due to the prolonged traffic capacity reduction because of the partially constructed project, substantial goods movement impacts will would occur, and cause potential negative effects on port business activity and customer satisfaction.
	 Further schedule impacts could also be realized due to the issuing of a new contract and contractor.
	.
	3. Terminating the Contract and Not Completing Southbound Bridge
	Terminating the contract and not proceeding with the completion of the southbound bridge has the following impacts:
	Public Impacts:
	 Partial completion of the Schuyler Heim Bridge project would not meet the purpose and need of the project.  The original vertical-lift span bridge had 6 lanes. At this time, the partially-completed bridge only has 3 lanes.  Because of the reduced ro...
	 Although, this bridge replacement project has 81 percent of the work completed it would only operate at 43 percent of its roadway capacity.  The northbound bridge is 100 percent complete but currently operates at 50 percent of its roadway capacity o...
	 There are no emergency shoulders on the northbound bridge.
	 Idling cars and trucks would create additional pollutants, which could result in increased health consequences.
	Cost Impacts:
	 The cost to terminate the contract is $23.9 million, plus an additional $44 million, at a minimum, to settle existing claims with the current Contractor.  The Department may also receive one additional claim for an unknown amount for terminating the...
	 The Department is still required to remove the piers, down to the top of the foundations.  A new project will have to be programmed, at an estimated cost of $69.7 million, to complete this work.
	 Portions of the incomplete frames would need falsework to keep them supported until a permanent support structure is in place. At a minimum, the Department will need to purchase enough falsework material to support three whole spans of superstructur...
	 Significant Federal funds have been expended on the project.  There is a risk that the Federal government could ask for a return of all, or a portion, of its investment due to the project being unfinished.  The current amount of federal funds on the...
	Economic and National Impacts
	 An unfinished bridge will have a dramatic effect on both Ports’ economic competitiveness worldwide or nationwide and California’s economy.
	 The new Schuyler Heim Bridge provides a critical route to both Interstate 710 and Interstate 110.  In the event of an earthquake disrupting service to both the Gerald Desmond Bridge and Vincent Thomas Bridge, the new bridge could provide a service r...
	OPTION PREFERRED
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	BACKGROUND:
	Attached is a list of projects that have requested to be programmed in federal FY 2017-18 totaling $2,187,216 of bond match needs.  If this allocation request is approved, the Department will sub-allocate $2,187,216 of Prop 1B LBSRA match.  The Depart...
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	SUMMARY:
	The California Department of Transportation (Department) will request that the California Transportation Commission (Commission) approve the requested program amendment at the next scheduled Commission meeting following the notice period.
	The City of Calexico (City) proposes to re-program $4,500,000 of Safe, Accountable, Flexible, Efficient Transportation Equity Act:  A Legacy for Users (SAFETEA-LU)-Border Infrastructure Program (BIP) funds for construction on the Cesar Chavez Boulevar...
	BACKGROUND:
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	SUMMARY:
	The California Department of Transportation will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment and authorize the project to proceed as an Assembly Bil...
	The Contra Costa Transportation Authority (CCTA), in concurrence with the Metropolitan Transportation Commission (MTC), propose to program an AB 3090 cash reimbursement project (PPNO 0222F) in order to use local funds for construction of the I-680 Sou...
	BACKGROUND:
	The I-680 Southbound HOV Lane Gap Closure project will construct HOV lanes from Livorna Road to 0.2 miles north of Geary Road.  It is the highest priority project for the region and was originally programmed in FY 2017-18, however the STIP funding was...
	FY 2019-20.  The current schedule is to begin construction in FY 2017-18.  The project has been delivered with all constraints cleared and is on schedule to be advertised in February 2018 and awarded no later than May 2018.
	The project however, is being revised to convert the HOV lanes to HOT express lanes and to combine this project with the adjacent I-680 North Express Lane project to the north, for construction. The I-680 North Express Lane project converts the existi...
	With the construction of this project, I-680 will have a continuous southbound express lane from the city of Martinez to the Alameda County line.
	REVISE: I-680 Southbound HOV Lane Gap Closure Project (PPNO 0222E)
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	SUMMARY:
	The California Department of Transportation will request that the California Transportation Commission (Commission) approve the requested State Transportation Improvement Program (STIP) amendment and authorize the project to proceed as an Assembly Bil...
	The Orange County Transportation Authority (OCTA), on behalf of the City of Brea (City), proposes to program an AB 3090 cash reimbursement project (PPNO 3834A) in order to use local funds to replace $9,000,000 of Regional Improvement Program (RIP) fun...
	BACKGROUND:
	The SR 57/Lambert Road Interchange Improvements project was originally planned for delivery in FY 2018-19.  However, due to the lack of funding capacity available in the 2016 STIP, the project funding was significantly reduced.  The City would now lik...
	The Commission approved this project for future consideration of funding in November 2011 (Resolution E-16-25).  The City plans to fund Construction in FY 2019-20 with potential sources such as local measure, Federal, State and Senate Bill 1 funding.
	This request follows AB 3090 Guidelines, which allow a local agency to use its own funds (non-state or non-federal) to complete a project component early to be later reimbursed with STIP funds currently programmed on the project.
	REVISE:  SR 57/Lambert Road Interchange Improvements project (PPNO 3834)
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	Current STIP and SHOPP Guidelines (Guidelines), stipulate that the agency implementing a project request a time extension if the project will not be awarded within six months of the allocation.  The Commission may approve waivers to the timely use of ...
	On May 17, 2017, the Commission allocated $110,206,000 for Construction Capital for eight SHOPP projects.  In accordance with the Guidelines, the deadline to award contracts for projects allocated in May 2017 is November 30, 2017.  The Department will...
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	BACKGROUND:
	The Commission allocated $988,000 for the construction of the locally-administered ATP project identified on the attachment.  The responsible agency will be unable to complete the project by the July 30, 2018, deadline.  The attachment describes the d...
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