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Summary: 

In 2019, the California Transportation Commission (Commission) began publishing an annual 

Status Report of the Active Transportation Program to improve program transparency and 

summarize project progress. The 2020 Status Report outlines the status of over 800 projects 

that the Commission programmed during the Active Transportation Program's first four cycles. 

This includes all project allocations, time extensions, and advances for the Statewide, Small 

Urban and Rural, Metropolitan Planning Organization (MPO), and Greenhouse Gas Reduction 

Fund (GGRF) components of the program, through the end of fiscal year 2019-20. The 

Regional Transportation Planning Agencies and the Rural Counties Task Force reviewed the 

2020 Status Report and did not have any revisions. 

Background: 

The Active Transportation Program was created by Senate Bill 99 (Chapter 359, Statutes of 

2013) and Assembly Bill 101 (Chapter 354, Statutes of 2013) to encourage increased use of 

active modes of transportation, such as biking and walking. Senate Bill 1 (Chapter 2031, 

Statutes of 2017) directs additional funding from the Road Maintenance and Rehabilitation 

Account to the Active Transportation Program. Along with the program's overall purpose of 

encouraging walking and biking, the program aims to increase the share of walking and biking 

trips, increase safety and mobility for non-motorized users, help regional agencies achieve 

greenhouse gas reduction goals, enhance public health, ensure that disadvantaged 

communities fully share in program benefits, and provide a broad spectrum of projects to 

benefit many types of active transportation users. 

Attachments: 

• Attachment A: 2020 Status Report of the Active Transportation Program 
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The Active Transportation Program was created by Senate Bill 99 (Chapter 359, 

Statutes of 2013) and Assembly Bill 101 (Chapter 354, Statutes of 2013) to encourage 
increased use of active modes of transportation, such as biking and walking. Senate Bill 
1 (Chapter 2031, Statutes of 2017) directs additional funding from the Road 

Maintenance and Rehabilitation Account to the Active Transportation Program. Along 
with the program's overall purpose of encouraging walking and biking, the Legislature 
also intended for the program to increase the share of walking and biking trips, increase 

safety and mobility for non-motorized users, help regional agencies achieve greenhouse 
gas reduction goals, enhance public health, ensure that disadvantaged communities 
fully share in program benefits and provide a broad spectrum of projects to benefit many 

types of users. 

The California Transportation Commission (Commission) has programmed the first four 

cycles of the Active Transportation Program by funding over 800 projects throughout the 
state. The 2020 Status Report of the Active Transportation Program is a report of the 
program's first four cycles and includes all allocations, time extensions, baseline 

agreements, approved scope changes, and advances through the end of Fiscal Year 
2019-20. 

The Commission worked with the California Department of Transportation to ensure the 
accuracy of the report. The Regional Transportation Planning Agencies and the Rural 
Counties Task Force reviewed the 2020 Status Report of the Active Transportation 

Program and did not have any revisions. 

It is the Commission's intent to publish a Status Report of the Active Transportation 

Program every year to increase the transparency of the program and to show the 
progress of the projects. 

Please direct any comments or questions regarding this report to the Commission's 
Assistant Deputy Director, Beverley Newman-Burckhard, at (916) 651-3080 or by email 
at Beverley. Newma n-Burckhard@catc.ca .gov. 

mailto:Beverley.Newman-Burckhard@catc.ca.gov
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Active Transportation Green Book Key 

Baseline Agreement: "Date" - When the Baseline Agreement was approved at a Commission Meeting 

Baseline Agreement: "Pending" - Baseline Agreement Required for Project, but not yet due 

Project Closed Out (Fully Allocated or Cancelled) 

Voted Column Designations: 
Month-Year -- Commission meeting where project phase was allocated 

Lapsed -- Project/Phase was not allocated in allotted schedule or time extension 

Savings -- Agency allocated less than what was programmed for a phase or agency elected to use local funds for a phase 

Withdrawn -- Project was deprogrammed or cancelled by agency 

Abbreviations, Acronyms and lnitialisms: 

AOG: Association of Governments 

COG: Council of Governments 

CON: Construction Phase 

DAG: Benefits to Disadvantaged Communities 

DOT: Department of Transportation 

DPH: Department of Public Health 

DPW: Department Public Works 

MT A: Metropolitan Transportation Authority 

NI: Non-Infrastructure 

PA&ED: Project Approval & Environmental Document 

PS&E: Plans, Specifications, & Estimate Phase 

ROW: Right-of-Way Phase 

RTC: Regional Transportation Commission 

SRTS: Safe Routes to School 

TD: Transportation Department 

TPA: Transportation Planning Agency 



Statewide 
Project Totals by Fiscal Year Project Totals by Component 

County Agency MPO PPNO Project Title Extension Baseline Scope Change Cycle Voted Total ATP Prior 16-17 17-18 18-19 19-20 20-21 21-22 22-23 PA&ED PS&E ROW CON CONNI 
Agreement Project Funding 

Cost 
ALA Albany MTC 21908 Complete Streets, San Pablo Ave. & Buchanan St. 1 Aua-15 3 465 335 335 0 0 0 0 0 0 0 0 335 0 0 0 

ALA Alameda Co TC MTC 2190A East Bay Greenway 1 Jan-15 3 000 2 656 2 656 0 0 0 0 0 0 0 2 656 0 0 0 0 

International Blvd., Pedestrian Lighting & Sidewalk Repair (ext. 6 

ALA Oakland MTC 2190G 16) 6/30/2017 1 Mav-17 6 475 2 481 2,481 0 0 0 0 0 0 0 0 0 0 2 481 0 

LAMMPS/Laurel, Mills, Maxwell Park & Seminary Connection 

ALA Oakland MTC 2190D (ext. 6-16) 3/30/2017 X 1 Mar-17 4 066 3 598 3 598 0 0 0 0 0 0 0 0 0 0 3 598 0 

ALA Oakland MTC 2190R 19th St. BART to Lake Merritt Urban Greenway 2 Jan-17 4,683 150 0 150 0 0 0 0 0 0 150 0 0 0 0 

ALA Oakland MTC 2190R 19th St. BART to Lake Merritt Urban Greenway - Advance 2 Mar-17 550 0 0 550 0 0 0 0 0 0 550 0 0 0 

ALA Oakland MTC 2190R 19th St. BART to Lake Merritt Urban Greenway(ext. 5-19) 6/30/2020 2 Mav-20 3 883 0 0 0 3 883 0 0 0 0 0 0 0 3,883 0 

ALA Berkeley MTC 21900 9th St. Bicycle Blvd. Extension Pathway, Phase II 2 Oct-16 895 20 0 20 0 0 0 0 0 0 20 0 0 0 0 

ALA Berkeley MTC 21900 9th St. Bicycle Blvd. Extension Pathway, Phase II 2 May-17 125 0 125 0 0 0 0 0 0 0 125 0 0 0 

ALA Berkeley MTC 21900 9th St. Bicycle Blvd. Extension Pathway, Phase II 2 Mav-18 705 0 0 705 0 0 0 0 0 0 0 0 705 0 

ALA Oakland MTC 2307 14th St: Safe Routes in the City (Advance in 3A) (ext. 5-19) 6/30/2020 10/9/2019 3 Oct-19 13,939 1,235 0 0 0 1,235 0 0 0 0 0 1,235 0 0 0 

ALA Oakland MTC 2307 14th St: Safe Routes in the City (Advance in 3A) 3 9 343 0 0 0 0 9 343 0 0 0 0 0 0 9 343 0 

ALA Alameda MTC 2300 Central Ave. Complete Street Project 3 Aug-19 12,471 180 0 0 0 0 180 0 0 0 180 0 0 0 0 

ALA Alameda MTC 2300 Central Ave. Complete Street Project 3 7 146 0 0 0 0 0 7 146 0 0 0 300 0 6 846 0 

ALA Oakland MTC 2308 Fruitvale Alive Gap Closure Project (Advance in 3A) 3 Jun-18 8,241 850 0 0 850 0 0 0 0 0 0 800 50 0 0 

ALA Oakland MTC 2308 Fruitvale Alive Gap Closure Project (Advance in 3A) (ext. 5-19) 2/28/2021 3 5 000 0 0 0 5 000 0 0 0 0 0 0 0 5 000 0 

East Bay Regional Park Doolittle Dr. Bay Trail, Martin Luther King Jr. Shoreline, Oakland 

ALA District MTC 2320 (ext. 5-19) 2/28/2021 3A 7 950 4 000 0 0 0 4 000 0 0 0 0 0 0 0 4 000 0 

ALA Berkeley MTC 2322 Sacramento St. Complete Streets Improvements 3A Aug-18 1,814 185 0 0 0 185 0 0 0 0 0 185 0 0 0 

ALA Berkeley MTC 2322 Sacramento St. Complete Streets Improvements 3A Dec-19 1 357 0 0 0 0 1 357 0 0 0 0 0 0 1 357 0 

BUT Paradise BCAG 1018 Pearson Road SRTS Connectivity 1 Dec-14 1,388 45 45 0 0 0 0 0 0 0 45 0 0 0 0 

BUT Paradise BCAG 1018 Pearson Road SRTS Connectivity 1 Jun-15 181 181 0 0 0 0 0 0 0 0 181 0 0 0

BUT Paradise BCAG 1018 Pearson Road SRTS Connectivity - NI 1 Jan-16 91 91 0 0 0 0 0 0 0 0 0 0 0 91

BUT Paradise BCAG 1018 Pearson Road SRTS Connectivity 1 Jun-16 1 071 1 071 0 0 0 0 0 0 0 0 0 0 1 071 0

BUT Paradise BCAG 1019 Almond St. Multi-Modal Improvements 2 Dec-17 3,905 195 0 0 195 0 0 0 0 0 0 0 195 0 0

BUT Paradise BCAG 1019 Almond St. Multi-Modal Improvements 2 Dec-16 146 0 146 0 0 0 0 0 0 0 146 0 0 0

BUT Paradise BCAG 1019 Almond St. Multi-Modal Improvements - Advance 2 May-16 83 0 83 0 0 0 0 0 0 83 0 0 0 0

BUT Paradise BCAG 1019 Almond St. Multi-Modal Improvements - Advance 2 Jun-18 3 005 0 0 0 3 005 0 0 0 0 0 0 0 3,005 0

BUT Paradise BCAG 1021 Memorial Trailway Class I Enhancements - Advance X 2 May-16 1,391 19 0 19 0 0 0 0 0 0 19 0 0 0 0

BUT Paradise BCAG 1021 Memorial Trailway Class I Enhancements X 2 Dec-16 29 0 29 0 0 0 0 0 0 0 29 0 0 0

BUT Paradise BCAG 1021 Memorial Trailway Class I Enhancements X 2 Dec-17 1 308 0 0 1 308 0 0 0 0 0 0 0 0 1,308 0

BUT Butte Co PW BCAG 1020A South Oroville SRTS - Lincoln Blvd. & Las Plumas Ave 2 Oct-16 1,716 25 0 25 0 0 0 0 0 0 25 0 0 0 0 

South Oroville SRTS - Lincoln Blvd. & Las Plumas Ave. - NI -

BUT Butte Co PW BCAG 1020B Advance 2 Jun-17 250 0 0 250 0 0 0 0 0 0 0 0 0 250 

South Oroville SRTS - Lincoln Blvd. & Las Plumas Ave. (ext. 6-

BUT Butte Co PW BCAG 1020A 17) 10/31/2017 2 Dec-17 140 0 140 0 0 0 0 0 0 0 140 0 0 0 

BUT Butte Co PW BCAG 1020A South Oroville SRTS - Lincoln Blvd. & Las Plumas Ave 2 May-18 30 0 0 30 0 0 0 0 0 0 0 30 0 0 

South Oroville SRTS - Lincoln Blvd. & Las Plumas Ave. (ext. 5-

BUT Butte Co PW BCAG 1020A 19) Deferred 2 Jan-20 1 071 0 0 0 1 071 0 0 0 0 0 0 0 1 071 0 

BUT Chico BCAG 1026 Esplanade Corridor Safety & Accessibility Improvement Project X 3 7 661 7 241 0 0 0 0 1 005 6 236 0 0 0 1 005 0 6 236 0 

Oroville SR 162 Pedestrian/Bicyclist/Diabled Mobility & Safety 

BUT Oroville BCAG 1027 Improvements 3 3 951 3 451 0 0 0 0 40 3 411 0 0 0 40 0 3 411 0 

Butte County Safe Routes Resource Center and 5 Community 

BUT Butte Co BCAG 1029 Projects - Advance 4 Jun-19 1 140 985 0 0 0 0 985 0 0 0 0 0 0 0 985 

Little Chico Creek Pedestrian/Bicycle Bridge Connection at 

BUT Chico BCAG 1030 Community Park 4 2 142 1 497 0 0 0 0 0 1 497 0 0 0 0 0 1 497 0 

Route 49 Sidewalk Infill and Bike Lanes, Angels Camp (ext. 6-

CAL Angels Camp CCOG 3280 18) 12/1/2018 3A Jan-19 1,985 165 0 0 165 0 0 0 0 0 0 0 165 0 0 

Route 49 Sidewalk Infill and Bike Lanes, Angels Camp (ext. 5-

CAL Angels Camp CCOG 3280 19) 6/30/2020 3A Jun-20 1 820 0 0 0 1,820 0 0 0 0 0 0 0 1 820 0 

Bailey Road/SR4 Interchange Pedestrian & Bicycle 

cc Contra Costa Co MTC 2123A Improvements 2 Aug-16 5,195 720 0 720 0 0 0 0 0 0 0 720 0 0 0 

Bailey Road/SR4 Interchange Pedestrian & Bicycle 

cc Contra Costa Co MTC 2123B Improvements - NI 2 Mar-18 60 0 0 60 0 0 0 0 0 0 0 0 0 60 

Bailey Road/SR4 Interchange Pedestrian & Bicycle 

cc Contra Costa Co MTC 2123A Improvements (ext. 5-19) 6/30/2020 2 Jun-20 3 380 0 0 0 3 380 0 0 0 0 0 0 0 3 380 0 

cc Contra Costa Co MTC 2124B Rio Vista Elementary School Pedestrian Connection Project 2 Oct-16 905 40 0 40 0 0 0 0 0 0 0 0 0 0 40 

cc Contra Costa Co MTC 2124A Rio Vista Elementary School Pedestrian Connection Project 2 Jan-18 560 0 0 560 0 0 0 0 0 0 0 0 560 0 

cc Richmond MTC 2122G Yellow Brick Road in Richmond's Iron Triangle Neighborhood X 2 Jun-17 6,452 207 0 207 0 0 0 0 0 0 207 0 0 0 0 

Yellow Brick Road in Richmond's Iron Triangle Neighborhood 

cc Richmond MTC 2122G (ext. 6-17) 9/30/2017 X 2 Aug-17 725 0 725 0 0 0 0 0 0 0 725 0 0 0 

Yellow Brick Road in Richmond's Iron Triangle Neighborhood 

cc Richmond MTC 2122G (ext. 6-18) 2/29/2020 X 2 Mar-20 5 277 0 0 5 277 0 0 0 0 0 0 0 0 5 277 0 

Pittsburg Active Transportation & Safe Routes Plan 

cc Pittsburg MTC 2321 (WalkBikePittsburg2035) 3A Mar-18 312 312 0 0 312 0 0 0 0 0 0 0 0 0 312 

ON Del Norte L TC 1106 Walk & Roll to School Encouragement Program 1 Jan-15 134 60 60 0 0 0 0 0 0 0 0 0 0 0 60 

ON Crescent City 1118 Sunset Circle Multi-Use Trail X 2 Aug-16 800 16 0 16 0 0 0 0 0 0 16 0 0 0 0

ON Crescent City 1118 Sunset Circle Multi-Use Trail X 2 Dec-17 299 0 0 299 0 0 0 0 0 0 48 251 0 0

ON Crescent City 1118 Sunset Circle Multi-Use Trail (ext. 5-19) 3/31/2020 X 2 Mav-20 325 0 0 0 325 0 0 0 0 0 0 0 325 0

ED South Lake Tahoe TMPO 1221 Al Tahoe Blvd Safety and Mobility Enhancement Project 2 Jan-17 2,228 117 0 117 0 0 0 0 0 0 117 0 0 0 0 

Al Tahoe Blvd Safety and Mobility Enhancement Project (ext. 6-

ED South Lake Tahoe TMPO 1221 17) 10/31/2018 2 Oct-18 162 0 162 0 0 0 0 0 0 0 162 0 0 0 

Al Tahoe Blvd Safety and Mobility Enhancement Project (ext. 5-

ED South Lake Tahoe TMPO 1221 18) 12/31/2019 2 Dec-19 1 866 0 0 1 866 0 0 0 0 0 0 0 0 1 866 0 
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Statewide 
Project Totals by Fiscal Year Project Totals by Component 

County Agency MPO PPNO Project Title Extension Baseline Scope Change Cycle Voted Total ATP Prior 16-17 17-18 18-19 19-20 20-21 21-22 22-23 PA&ED PS&E ROW CON CONNI 
Agreement Project Funding 

Cost 
El Dorado Co (Previously South Tahoe Greenway Shared Use Trail, Phases 1b & 2 (ext 

ED CA Tahoe Conservancy) TMPO 1220 6-17) 3/31/2018 2 May-18 4,027 250 0 250 0 0 0 0 0 0 0 250 0 0 0 
El Dorado Co (Previously 

ED CA Tahoe Conservancy) TMPO 1220 South Tahoe Greenway Shared Use Trail, Phases 1b & 2 2 Jun-19 1 678 0 0 0 1 678 0 0 0 0 0 0 0 1 678 0 
ED El Dorado Co SACOG 1224A El Dorado Traile- Missouri Flat Road to El Dorado (ext. 5-18) 6/30/2019 3A Jan-19 4,394 3,374 0 0 3,374 0 0 0 0 0 0 0 0 3,374 0 
ED El Dorado Co SACOG 1224B El Dorado Traile- Missouri Flat Road to El Dorado (ext. 6-18) 6/1/2019 3A Jan-19 45 0 0 45 0 0 0 0 0 0 0 0 0 45 
ED Placerville SACOG 1225 Upper Broadway Pedestrian Connection 3A May-18 2,206 327 0 0 327 0 0 0 0 0 0 0 327 0 0 
ED Placerville SACOG 1225 Upper Broadway Pedestrian Connection 3A May-18 173 0 0 173 0 0 0 0 0 0 173 0 0 0 
ED Placerville SACOG 1225 Upper Broadway Pedestrian Connection 3A Jun-19 1 386 0 0 0 1 386 0 0 0 0 0 0 0 1,386 0 
FRE CSU Fresno FCOG 6744 Barstow Ave. Bikeways (ext. 6-15) 8/31/2015 1 Aug-15 2,075 222 222 0 0 0 0 0 0 0 0 222 0 0 0 
FRE CSU Fresno FCOG 6744 Barstow Ave. Bikeways (ext. 6-15) 12/31/2015 1 Dec-15 650 650 0 0 0 0 0 0 0 0 0 0 650 0 
FRE FCOG FCOG 6745 Regional Active Transportation Plan 1 Jan-15 150 150 150 0 0 0 0 0 0 0 0 0 0 0 150 
FRE Fresno Co FCOG 6848 Laton Sidewalk 2 Aug-16 3,228 75 0 75 0 0 0 0 0 0 75 0 0 0 0
FRE Fresno Co FCOG 6848 Laton Sidewalk 2 Aug-17 460 0 0 460 0 0 0 0 0 0 460 0 0 0
FRE Fresno Co FCOG 6848 Laton Sidewalk 2 May-18 60 0 0 60 0 0 0 0 0 0 0 60 0 0 
FRE Fresno Co FCOG 6848 Laton Sidewalk (ext. 5-19) 6/30/2020 2 Jun-20 2 633 0 0 0 2,633 0 0 0 0 0 0 0 2,633 0 
FRE Parlier FCOG 6850 Manning Ave. Sidewalk Project 2 May-17 695 10 0 10 0 0 0 0 0 0 10 0 0 0 0 
FRE Parlier FCOG 6850 Manning Ave. Sidewalk Project 2 Jun-17 43 0 43 0 0 0 0 0 0 0 43 0 0 0 
FRE Parlier FCOG 6850 Manning Ave. Sidewalk Project 2 Oct-17 50 0 0 50 0 0 0 0 0 0 0 50 0 0 
FRE Parlier FCOG 6850 Manning Ave. Sidewalk Project 2 Jun-19 392 0 0 0 392 0 0 0 0 0 0 0 392 0 
FRE Sanger FCOG 6849 Sanger SRTS - Advance 2 Jun-16 580 53 0 53 0 0 0 0 0 0 0 53 0 0 0 
FRE Sanqer FCOG 6849 Sanaer SRTS 2 Mar-18 460 0 0 460 0 0 0 0 0 0 0 0 460 0

Midtown Fresno School Area Multimodal Interconnectivity 
FRE Fresno FCOG 6910 Project 3 Oct-19 1,401 43 0 0 0 0 43 0 0 0 43 0 0 0 0 

Midtown Fresno School Area Multimodal Interconnectivity 
FRE Fresno FCOG 6910 Project 3 Mar-20 101 0 0 0 0 101 0 0 0 0 101 0 0 0 

Midtown Fresno School Area Multimodal Interconnectivity 
FRE Fresno FCOG 6910 Project 3 1 097 0 0 0 0 0 1 097 0 0 0 0 0 1 097 0 
FRE Fresno FCOG 6907 Midtown Fresno Trail: McKinley Ave. Gap Closure 3 3 519 1 556 0 0 0 0 1,556 0 0 0 0 0 0 1 556 0 
FRE Fresno FCOG 6902 Downtown Fresno Courthouse Park Interconnectivity Project 3A May-18 915 28 0 0 28 0 0 0 0 0 28 0 0 0 0
FRE Fresno FCOG 6902 Downtown Fresno Courthouse Park Interconnectivity Project 3A Oct-18 66 0 0 0 66 0 0 0 0 0 66 0 0 0
FRE Fresno FCOG 6902 Downtown Fresno Courthouse Park Interconnectivity Project 3A Jun-19 715 0 0 0 715 0 0 0 0 0 0 0 715 0
FRE Mendota FCOG 6998 City of Mendota SRTS Master Plan 4 110 110 0 0 0 0 110 0 0 0 0 0 0 0 110 
FRE Parlier FCOG 6996 Parlier Bicycle and Trails Master Plan 4 Jun-20 209 209 0 0 0 0 209 0 0 0 0 0 0 0 209 
HUM Humboldt Co 2402 Lafayette Elementary School Safe Routes Improvements 1 Jan-15 800 5 5 0 0 0 0 0 0 0 5 0 0 0 0
HUM Humboldt Co 2402 Lafayette Elementary School Safe Routes Improvements 1 May-15 60 60 0 0 0 0 0 0 0 0 60 0 0 0
HUM Humboldt Co 2402 Lafayette Elementary School Safe Routes Improvements - NI 1 Oct-15 75 75 0 0 0 0 0 0 0 0 0 0 0 75
HUM Humboldt Co 2402 Lafayette Elementary School Safe Routes Improvements 1 Jan-16 5 5 0 0 0 0 0 0 0 0 0 5 0 0

Lafayette Elementary School Safe Routes Improvements (ext. 6-
HUM Humboldt Co 2402 16) 6/30/2017 1 Mar-17 655 655 0 0 0 0 0 0 0 0 0 0 655 0
HUM Humboldt Co 2401 Redwood Mobility Education Program 1 Jan-15 600 600 600 0 0 0 0 0 0 0 0 0 0 0 600 

K-8 Schools Safety Improvement & Community Outreach 
HUM Rio Dell 2443A Program X 2 Oct-16 1,533 80 0 80 0 0 0 0 0 0 80 0 0 0 0 

K-8 Schools Safety Improvement & Community Outreach 
HUM Rio Dell 2443A Program X 2 Jan-18 140 0 0 140 0 0 0 0 0 0 140 0 0 0 

K-8 Schools Safety Improvement & Community Outreach 
HUM Rio Dell 2443A Program X 2 Jun-18 100 0 0 100 0 0 0 0 0 0 0 100 0 0 

K-8 Schools Safety Improvement & Community Outreach 
HUM Rio Dell 2443A Program X 2 Jun-19 1,177 0 0 0 1,177 0 0 0 0 0 0 0 1,177 0 

K-8 Schools Safety Improvement & Community Outreach 
HUM Rio Dell 24438 Program X 2 Jun-19 36 0 0 0 36 0 0 0 0 0 0 0 0 36 
HUM Fortuna 2441A South Fortuna Elementary School SRTS Project 2 May-17 893 15 0 15 0 0 0 0 0 0 15 0 0 0 0
HUM Fortuna 2441A South Fortuna Elementary School SRTS Project 2 Jun-18 135 0 0 135 0 0 0 0 0 0 85 50 0 0
HUM Fortuna 24418 South Fortuna Elementary School SRTS Project 2 Aug-18 31 0 0 0 31 0 0 0 0 0 0 0 0 31
HUM Fortuna 2441A South Fortuna Elementary School SRTS Project (ext. 6-19) 12/31/2019 2 Dec-19 712 0 0 0 712 0 0 0 0 0 0 0 712 0
HUM Hoopa Valley Tribe 2440A SRTS Project (ext. 6-17) 2/28/2019 2 Jan-19 1,392 24 0 24 0 0 0 0 0 0 24 0 0 0 0
HUM Hoopa Valley Tribe 2440A SRTS Project (ext 6-18) 2/29/2020 2 54 0 0 54 0 0 0 0 0 0 49 5 0 0
HUM Hoopa Valley Tribe 24408 SRTS Project (ext. 6-18) 2/29/2020 2 43 0 0 43 0 0 0 0 0 0 0 0 0 43
HUM Hoopa Valley Tribe 2440A SRTS Project (ext. 5-19) 2/28/2021 2 1 180 0 0 0 1 180 0 0 0 0 0 0 0 1 180 0
HUM Trinidad 2442A Van Wycke Bicycle & Pedestrian Connectivity Project X 2 Aug-16 722 35 0 35 0 0 0 0 0 0 35 0 0 0 0 
HUM Trinidad 24428 Van Wycke Bicycle & Pedestrian Connectivity Project 2 Jun-19 22 0 0 0 22 0 0 0 0 0 0 0 0 22 
HUM Trinidad 2442A 18) 6/30/2019 X 2 Jun-19 148 0 0 148 0 0 0 0 0 0 73 75 0 0 

Van Wycke Bicycle & Pedestrian Connectivity Project (ext. 6-
HUM Trinidad 2442A 19) (Time Ext Amended 6-20) 2/28/2021 X 2 509 0 0 0 509 0 0 0 0 0 0 0 509 0 
HUM Humboldt Co PW 2504A McKinle�ille SRTS Program 3A Jun-18 612 25 0 0 25 0 0 0 0 0 25 0 0 0 0
HUM Humboldt Co PW 2504A McKinle�ille SRTS Program 3A Jun-19 52 0 0 0 52 0 0 0 0 0 40 12 0 0
HUM Humboldt Co PW 2504A McKinle�ille SRTS Program 3A 490 0 0 0 0 490 0 0 0 0 0 0 490 0
HUM Humboldt Co PW 25048 McKinle�ille SRTS Program 3A 45 0 0 0 0 45 0 0 0 0 0 0 0 45
HUM Humboldt Co HCAG 2391 Humboldt Bay Trail South 6/26/2019 4 22e600 13 296 0 0 0 0 0 13e296 0 0 0 0 0 13 296 0 
IMP Westmorland SCAG 598 Center St. Pedestrian Facility Improvements 1 Jan-15 1,113 88 88 0 0 0 0 0 0 0 0 88 0 0 0 
IMP Westmorland SCAG 598 Center St. Pedestrian Facility Improvements (ext. 5-15) 6/30/2016 1 Jun-16 897 897 0 0 0 0 0 0 0 0 0 0 897 0 
INY Inyo Co 2666 Lone Pine Sidewalk Construction and ADA Improvements 4 Aug-19 1,939 106 0 0 0 0 106 0 0 0 106 0 0 0 0 
INY Inyo Co 2666 Lone Pine Sidewalk Construction and ADA Improvements 4 1 833 0 0 0 0 244 0 1 589 0 0 241 3 1 589 0 
KER Kern Co KCOG 6747 Highland Elementary Pedestrian Improvements 1 Jan-16 330 275 275 0 0 0 0 0 0 0 0 0 0 275 0 
KER Kern Co KCOG 6748 Horace Mann Pedestrian Improvements 1 Mar-16 372 310 310 0 0 0 0 0 0 0 0 0 0 310 0 
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Statewide 
Project Totals by Fiscal Year Project Totals by Component 

County Agency MPO PPNO Project Title Extension Baseline Scope Change Cycle Voted Total ATP Prior 16-17 17-18 18-19 19-20 20-21 21 -22 22-23 PA&ED PS&E ROW CON CONNI 
Agreement Project Funding 

Cost 
KER Wasco KCOG 6750 Palm Ave. Elementary School Pedestrian Improvements 1 Mar-15 458 29 29 0 0 0 0 0 0 0 0 29 0 0 0
KER Wasco KCOG 6750 Palm Ave. Elementary School Pedestrian Improvements 1 Dec- 1 5  4 1 0 4 1 0 0 0 0 0 0 0 0 0 0 0 4 1 0 0
KER Wasco KCOG 6750 Palm Ave. Elementary School Pedestrian Improvements 1 Savinas 1 9 1 9 0 0 0 0 0 0 0 0 0 1 9 0 0
KER Delano KCOG 6746 Safety & Education - Active Delano School Community 1 Jan-15 393 31 31 0 0 0 0 0 0 0 0 31 0 0 0
KER Delano KCOG 6746 Safety & Education - Active Delano School Community 1 Dec-15 3 12 3 12 0 0 0 0 0 0 0 0 0 0 3 12 0
KER Delano KCOG 6746 Safety & Education - Active Delano School Community 1 Dec- 1 5  50 50 0 0 0 0 0 0 0 0 0 0 0 50
KER Wasco KCOG 6751 Teresa Burke School & Filburn Walking Path 1 Mar-15 1,794 1 1 4 1 1 4 0 0 0 0 0 0 0 0 1 1 4 0 0 0
KER Wasco KCOG 6751 Teresa Burke School & Filburn Walking Path 1 Mar-16 1,570 1,570 0 0 0 0 0 0 0 0 0 0 1,570 0
KER Wasco KCOG 6751 Teresa Burke School & Filburn Walking Path 1 Savinos 1 1 0 1 1 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0
KER Tehachapi KCOG 651 Valley Blvd Bikeway 1 Jan-15 1,292 1 36 1 36 0 0 0 0 0 0 0 0 1 36 0 0 0
KER Tehachapi KCOG 651 Valley Blvd Bikeway 1 Jan-16 1 156 1 156 0 0 0 0 0 0 0 0 0 0 1 156 0
KER Bakersfield KCOG 6844 "A" St. Improvements 2 Mav-17 1 110 1 055 0 1 055 0 0 0 0 0 0 0 0 0 1 055 0
KER McFarland KCOG 6843 Kern Ave. Elementary SRTS Connectivity Project 2 - Advance 2 Jun-16 30 0 30 0 0 0 0 0 0 0 30 0 0 0
KER McFarland KCOG 6843 Kern Ave. Elementary SRTS Connectivity Project 2 2 Jun-17 293 263 0 263 0 0 0 0 0 0 0 0 0 263 0
KER KCOG KCOG 6845 Kern Region Active Transportation Program Plan - Advance 2 Mar-16 250 250 0 250 0 0 0 0 0 0 0 0 0 0 250
KER Kern Co KCOG 6846 Lamont Pedestrian Improvement Project 2 Jun-17 1 980 1 430 0 1 430 0 0 0 0 0 0 0 0 0 1 430 0
KER Kern Co KCOG 0668 Mojave Pedestrian Improvement Project 2 Jun-17 1 246 896 0 896 0 0 0 0 0 0 0 0 0 896 0
KER Tehachapi KCOG 0670 Rail Corridor X 2 Mav-18 2 242 2 042 0 0 2 042 0 0 0 0 0 0 0 0 2 042 0
KER Delano KCOG ATP-3 SRTS Delano Sidewalk Gap Closuree- Advance 3 May-19 609 71 0 0 0 0 71 0 0 0 0 71 0 0 0
KER Delano KCOG :�:; ATP-3 SRTS Delano Sidewalk Gap Closure 3 Jan-20 422 0 0 0 0 422 0 0 0 0 0 0 422 0 
KER Delano KCOG 6906B ATP-3 SRTS Delano Sidewalk Gap Closure 3 Jan-20 44 0 0 0 0 44 0 0 0 0 0 0 0 44 

Kern Co Road 
KER Department KCOG 2650 Boron/Desert Lake Pedestrian Path 3 Jan-18 2,319 461 0 0 461 0 0 0 0 0 0 268 1 93 0 0 

Kern Co Road 
KER Department KCOG 2650 Boron/Desert Lake Pedestrian Path 3 Jun-19 1 510 0 0 0 1 510 0 0 0 0 0 0 0 1 510 0 

Delano ATP3 SRTS Intersection Enhancement & Education 
KER Delano KCOG 6908A Project - Advance 3 May-19 669 26 0 0 0 0 26 0 0 0 0 26 0 0 0 

Delano ATP3 SRTS Intersection Enhancement & Education 
KER Delano KCOG 6908A Project 3 Jan-20 5 1 9  0 0 0 0 5 1 9  0 0 0 0 0 0 5 1 9  0 

Delano ATP3 SRTS Intersection Enhancement & Education 
KER Delano KCOG 6908B Project 3 Jan-20 44 0 0 0 0 44 0 0 0 0 0 0 0 44 

Kern Co Road 
KER Department KCOG 6900 Rexland Acres Community Sidewalk Project 3 Jan-18 6,376 375 0 0 375 0 0 0 0 0 25 0 350 0 0 

Kern Co Road 
KER Department KCOG 6900 Rexland Acres Community Sidewalk Projecte- Advance deferred 3 Jan-18 746 0 0 0 746 0 0 0 0 0 746 0 0 0 

Kern Co Road 
KER Department KCOG 6900 Rexland Acres Community Sidewalk Project 3 Mav-19 4 519 0 0 0 4 519 0 0 0 0 0 0 0 4 519 0 

Kern Co Road 
KER Department KCOG 2663 Rosamond Blvd. Pedestrian Path Project 3 Aug-19 997 200 0 0 0 0 200 0 0 0 0 90 1 1 0  0 0 

Kern Co Road 
KER Department KCOG 2663 Rosamond Blvd. Pedestrian Path Project 3 680 0 0 0 0 0 680 0 0 0 0 0 680 0
KER Arvin KCOG 6905 Franklin St. Pedestrian & Bicycle Infrastructure Improvements 3A 350 350 0 0 0 0 50 300 0 0 5 45 0 300 0 

Kern Co Road 
KER Department KCOG 6903 Virginia St. Pedestrian Path Project 3A Jun-18 2,456 22 0 0 22 0 0 0 0 0 22 0 0 0 0 

Kern Co Road 
KER Department KCOG 6903 Virginia St. Pedestrian Path Project 3A Oct-18 420 0 0 0 420 0 0 0 0 0 354 66 0 0 

Kern Co Road 
KER Department KCOG 6903 Virginia St. Pedestrian Path Project 3A 1 731 0 0 0 0 0 1 731 0 0 0 0 0 1 731 0
KER Kern Co KCOG 6997 South Chester Ave. Pedestrian Safety Project 4 Aug-19 2,257 283 0 0 0 0 283 0 0 0 0 283 0 0 0
KER Kern Co KCOG 6997 South Chester Ave. Pedestrian Safety Project - Advance 4 Aug-19 1 02 0 0 0 0 0 1 02 0 0 0 0 1 02 0 0
KER Kern Co KCOG 6997 South Chester Ave. Pedestrian Safety Project 4 1 591 0 0 0 0 0 0 1,591 0 0 0 0 1 591 0
KER Tehachapi KCOG 2665 SRTS Snyder Ave. Gap Closure Project 4 Aug-19 1,495 1 90 0 0 0 0 1 90 0 0 0 0 1 90 0 0 0
KER Tehachapi KCOG 2665 SRTS Snyder Ave. Gap Closure Project 4 1 300 0 0 0 0 0 1 300 0 0 0 0 0 1 300 0
KER Kern Co KCOG 7001 Walk Isabella 4 6 086 5 140 0 0 0 0 0 854 0 4 286 0 854 0 4 286 0 

SR 41 Pedestrian Crossing and Pathway Improvements -
KIN Kings Co 6999 Advance 4 May-19 360 8 0 0 0 0 8 0 0 0 8 0 0 0 0 

SR 41 Pedestrian Crossing and Pathway Improvementse-
KIN Kings Co 6999 Advance 4 Mar-20 40 0 0 0 0 0 40 0 0 0 40 0 0 0
KIN Kings Co 6999 SR 41 Pedestrian Crossing and Pathway Improvements 4 3 12 0 0 0 0 0 0 3 12 0 0 0 0 3 12 0
LA Lancaster SCAG 4881 5th St East Corridor Improvements 1 Jan-15 1,438 85 85 0 0 0 0 0 0 0 0 85 0 0 0
LA Lancaster SCAG 4881 5th St East Corridor Improvements (ext. 6-16) 1/31/2017 1 Jan-17 1 353 1 353 0 0 0 0 0 0 0 0 0 0 1 323 30
LA Inglewood SCAG 4901 Active Transportation Plan & SRTS Plan 1 Mar-15 486 486 486 0 0 0 0 0 0 0 0 0 0 0 486
LA Palmdale SCAG 4879 Active Transportation Program Plan 1 Jan-15 595 595 595 0 0 0 0 0 0 0 0 0 0 0 595
LA Palmdale SCAG 4878 Ave. R Complete Streets & Safe Routes 1 Jan-15 6,669 140 140 0 0 0 0 0 0 0 140 0 0 0 0
LA Palmdale SCAG 4878 Ave. R Complete Streets & Safe Routes (ext. 5-16) 6/30/2017 1 Jun-17 2,500 2,500 0 0 0 0 0 0 0 0 0 2,500 0 0
LA Palmdale SCAG 4878 Ave. R Complete Streets & Safe Routes (ext. 5-16) 12/31/2017 1 Lapsed 2,252 2,252 0 0 0 0 0 0 0 0 0 0 2,252 0
LA Palmdale SCAG 4878 Ave. R Complete Streets & Safe Routes (ext. 6-15) 6/30/2016 1 Laosed 440 440 0 0 0 0 0 0 0 0 440 0 0 0
LA Los Angeles SCAG 4309 Beverly Blvd. Transportation Enhancements (ext. 6-16) 6/30/2017 1 Jun-17 1 374 992 992 0 0 0 0 0 0 0 0 0 0 992 0
LA Los Angeles SCAG 5197 Cesar E Chavez Connections (ext. 6-16) 5/30/2017 1 Jun-17 2 350 1 565 1 565 0 0 0 0 0 0 0 0 0 0 1 565 0
LA Carson SCAG 4934 City of Carson Active Transportation (ext. 6-15) 9/30/2015 1 Oct-15 1,482 46 46 0 0 0 0 0 0 0 0 46 0 0 0
LA Carson SCAG 4934 City of Carson Active Transportation (ext. 6-16) 12/31/2016 1 Dec-16 1 436 1 436 0 0 0 0 0 0 0 0 0 0 936 500
LA Bell Gardens SCAG 5154 City Wide Safety Enhancement Project (ext. 5-16) 12/31/2016 1 Oct-16 997 802 802 0 0 0 0 0 0 0 0 0 0 802 0
LA Glendale SCAG 4889 Citywide Pedestrian Plan 1 Mar-15 500 500 500 0 0 0 0 0 0 0 0 0 0 0 500
LA Cudahy SCAG 4891 Citywide SRTS Improvements - Pedestrian Crosswalks 1 Mar-15 1,271 98 98 0 0 0 0 0 0 0 0 98 0 0 0
LA Cudahy SCAG 4891 Citywide SRTS Improvementse- Pedestrian Crosswalks 1 Mav-16 1 173 1 173 0 0 0 0 0 0 0 0 0 0 1 173 0
LA Los Angeles SCAG 4872 Delores Huerta Elementary & Quincy Jones Elementary SRTS X 1 Jan-15 4,292 686 686 0 0 0 0 0 0 0 686 0 0 0 0 

Delores Huerta Elementart & Quincy Jones Elementary SRTS 
LA Los Angeles SCAG 4872 (ext. 6-15) 2/29/2016 X 1 Mar-16 1 72 1 72 0 0 0 0 0 0 0 0 1 72 0 0 0 

Delores Huerta Elementary & Quincy Jones Elementary SRTS 
LA Los Angeles SCAG 4872 (ext. 6-16) 12/31/2016 X 1 Dec-16 3 434 3 434 0 0 0 0 0 0 0 0 0 0 3 434 0 

Durfee-Thompson Elementary School Emerald Necklace 
LA El Monte School District SCAG 4918 Walking School Bus (ext. 6-15\ 6/30/2016 1 Jun-16 692 604 604 0 0 0 0 0 0 0 0 0 0 0 604 
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LA Los Angeles Co SCAG 4914A East Los Angeles Community SRTS Program 1 Aug-15 925 1 00 1 00 0 0 0 0 0 0 0 0 1 00 0 0 0
LA Los Angeles Co SCAG 4914B East Los Angeles Community SRTS Program - NI (ext. 6-16) 8/3 1 /2016 1 Aug-16 160 160 0 0 0 0 0 0 0 0 0 0 0 160
LA Los Angeles Co SCAG 4914A East Los Angeles Community SRTS Program (6-16) 1 2/31 /2016 1 Oec-16 550 550 0 0 0 0 0 0 0 0 0 0 550 0
LA Los Angeles SCAG 4870 Eastside Active Transportation Linkages, Phase 2 1 Mar-15 3,651 382 382 0 0 0 0 0 0 0 382 0 0 0 0 
LA Los Angeles SCAG 4870 Eastside Active Transportation LinkaQes, Phase 2 1 Mav-16 1 855 1 855 0 0 0 0 0 0 0 0 0 0 1 855 0
LA Los Angeles Co SCAG 5195 Eastside Light Rail Bike Interface Project (e:xt 6-16) 3/31/2017 1 Mar-17 1 861 1 305 1 305 0 0 0 0 0 0 0 0 0 0 1 305 0
LA Los Angeles SCAG 4869 E:xpo Line, Bundy Stn First-Last Mile Improvements 1 Jan-15 3,450 287 287 0 0 0 0 0 0 0 287 0 0 0 0
LA Los Angeles SCAG 4869 Expo Line, Bundy Stn First-Last Mile Improvements 1 Mav-16 2 766 2 766 0 0 0 0 0 0 0 0 0 0 2 766 0
LA Bell SCAG 5087 Florence Ave. Pedestrian Improvements 1 Mav-16 2 405 62 62 0 0 0 0 0 0 0 0 62 0 0 0 

Florence Metro Blue Line Sin Bikeway Access Improvements 
LA Los Angeles Co SCAG 4538 (ext. 6-16) 3/31/2017 1 Mar-17 1 624 1 188 1 188 0 0 0 0 0 0 0 0 0 0 1 188 0
LA Los Angeles Co SCAG 4959 Florence-Firestone Community SRTS 1 Oct-15 1,092 1 1 0  1 1 0  0 0 0 0 0 0 0 0 1 1 0  0 0 0
LA Los Angeles Co SCAG 4960 Florence-Firestone Community SRTSe- NI (ext. 6-16) 8/31/2016 1 Aug-16 1 05 1 05 0 0 0 0 0 0 0 0 0 0 0 1 05 
LA Los Angeles Co SCAG 4959 Florence-Firestone Community SRTS (ext. 6-16) 12/31/2016 1 Dec-16 745 745 0 0 0 0 0 0 0 0 0 0 745 0
LA Duarte SCAG 4529 Gold Line Station Pedestrian & Bike Improvements 1 Jan-15 1,646 148 148 0 0 0 0 0 0 0 0 148 0 0 0
LA Duarte SCAG 4529 Gold Line Station Pedestrian & Bike Improvements (ext. 5-16) 12/31/2016 1 Jun-16 1 157 1 157 0 0 0 0 0 0 0 0 0 0 1 157 0
LA Los Angeles SCAG 4866 Hollywood High School & Selma Ave. Elementary, SRTS 1 Jan-15 3,412 529 529 0 0 0 0 0 0 0 529 0 0 0 0 

Hollywood High School & Selma Ave. Elementary, SRTS (ext. 6 
LA Los Angeles SCAG 4866 1 5) 2/29/2016 1 Mar-16 1 32 1 32 0 0 0 0 0 0 0 0 1 32 0 0 0

Hollywood High School & Selma Ave. Elementary, SRTS (ext. 6 
LA Los Angeles SCAG 4866 16 )  12/31/2016 1 Oct-16 2 751 2 751 0 0 0 0 0 0 0 0 0 0 2 751 0
LA Los Angeles SCAG 4871 Hollywood Western Pedestrian Improvements 1 Jan-15 3,923 258 258 0 0 0 0 0 0 0 258 0 0 0 0
LA Los Angeles SCAG 4871 Hollywood Western Pedestrian Improvements (ext. 6-15) 2/29/2016 1 Jan-16 64 64 0 0 0 0 0 0 0 0 64 0 0 0
LA Los Angeles SCAG 4871 Hollywood Western Pedestrian Improvements (ext. 6-16) 12/31/2016 1 Oct-16 1,528 1,528 0 0 0 0 0 0 0 0 0 0 1,528 0
LA Los Angeles SCAG 4871 Hollywood Western Pedestrian Improvements (ext. 6-16) 1 Savinqs 438 438 0 0 0 0 0 0 0 0 0 0 438 0
LA Los Angeles SCAG 4873 Little Tokyo Pedestrian Safety 1 Jan-15 4,439 530 530 0 0 0 0 0 0 0 530 0 0 0 0
LA Los Angeles SCAG 4873 Little Tokyo Pedestrian Safety (ext. 6-15) 2/29/2016 1 Lapsed 1 33 1 33 0 0 0 0 0 0 0 0 1 33 0 0 0
LA Los Angeles SCAG 4873 Little Tokyo Pedestrian Safety (ext. 6-16) 6/30/2017 1 Jun-17 2 653 2 653 0 0 0 0 0 0 0 0 0 0 2 653 0
LA Los Angeles SCAG 4867 Menlo Ave. Elementary & West Vernon Elementary SRTS X 1 Jan-15 4,742 758 758 0 0 0 0 0 0 0 758 0 0 0 0 

Menlo Ave. Elementary & West Vernon Elementary SRTS (ext. 
LA Los Angeles SCAG 4867 6-15) 2/29/2016 X 1 Jan-16 1 90 1 90 0 0 0 0 0 0 0 0 1 90 0 0 0 

Menlo Ave. Elementary & West Vernon Elementary SRTS (ext. 
LA Los Angeles SCAG 4867 6-16) 12/31/2016 X 1 Dec-16 3 794 3,794 0 0 0 0 0 0 0 0 0 0 3 794 0
LA Los Angeles SCAG 4917 North Atwater Non-Motorized Multimodal Bridge (ext. 6-15) 6/30/2016 1 Mar-16 9 038 3 660 3 660 0 0 0 0 0 0 0 0 0 0 3 660 0 

Priority Implementation-Downtown Bike & Pedestrian 
LA Pomona SCAG 5053 Improvements (ext. 5-16) 3/31/2017 X 1 Jan-17 2 010 2 010 2,010 0 0 0 0 0 0 0 0 0 0 2 010 0
LA Los Angeles Co SCAG 5200 Quarry Clasp Peck Rd-Peck Park Bike Project (ext. 6-16) 6/30/2017 1 Laosed 2 575 1 546 1 546 0 0 0 0 0 0 0 0 0 0 1 546 0
LA Los Angeles SCAG 4864 Sheridan St. Elementary & Breed St. Elementary SRTS 1 Dec-14 5,092 8 14  8 14  0 0 0 0 0 0 0 8 14  0 0 0 0 

Sheridan SL Elementary & Breed SL Elementary SRTS (ext. 6-
LA Los Angeles SCAG 4864 1 5) 2/29/2016 1 Savings 204 204 0 0 0 0 0 0 0 0 204 0 0 0

Sheridan St. Elementary & Breed St. Elementary SRTS (ext. 6-
LA Los Angeles SCAG 4864 16 )  6/30/2017 1 Jun-17 4 074 4 074 0 0 0 0 0 0 0 0 0 0 4 074 0
LA Los AnQeles SCAG 4876 SRTS Education and Enforcement ProQram 1 Jun-16 2 829 2 829 2 829 0 0 0 0 0 0 0 0 0 0 0 2 829 
LA Glendale SCAG 4907 SRTS Improvements 1 Jun-15 1,642 1 26 1 26 0 0 0 0 0 0 0 0 1 26 0 0 0
LA Glendale SCAG 4907 SRTS Improvements (ext. 6-16) 6/30/2017 1 Mav-17 1 516 1 516 0 0 0 0 0 0 0 0 0 0 1 516 0
LA Santa Monica SCAG 5086 SRTS Program (NI) 1 Mav-16 450 450 450 0 0 0 0 0 0 0 0 0 0 0 450
LA Los Angeles SCAG 5199 Top 50 SRTS Safety Assess. & Travel Plans 1 Jun-16 1 900 1 900 1 900 0 0 0 0 0 0 0 0 0 0 0 1 900 
LA Los Angeles Co SCAG 4909 Unincorporated County Pedestrian Plans & Programs 1 Auo-15 1 498 1 445 1 445 0 0 0 0 0 0 0 0 0 0 0 1 445 
LA Los Angeles Co SCAG 4537 Vermont Ave. Bike Lane, Manchester-El Segundo (ext. 6-16) 2/28/2017 1 Jan-17 1 317 676 676 0 0 0 0 0 0 0 0 0 0 676 0 

Willowbrook Area Pedestrian Access Improvements To MLK 
LA Los Angeles Co SCAG 4310 MACC 1 Mav-16 5 555 3 865 3 865 0 0 0 0 0 0 0 0 0 0 3 865 0
LA Compton SCAG 4933 Wilmington Ave. Safe Streets Pedestrian/Bike Improvements 1 Jun-15 996 47 47 0 0 0 0 0 0 0 0 47 0 0 0
LA Compton SCAG 4933 Wilmington Ave. Safe Streets Pedestrian/Bike Improvements 1 Mav-16 949 949 0 0 0 0 0 0 0 0 0 0 949 0
LA Los Angeles SCAG 4877 Yale St. Pedestrian Linkages, Phase 1 1 Mar-15 690 1 1 0 1 1 0  0 0 0 0 0 0 0 1 1 0  0 0 0 0
LA Los Angeles SCAG 4877 Yale St. Pedestrian Linkages, Phase 1 1 Jan-16 580 580 0 0 0 0 0 0 0 0 0 0 580 0
LA Lancaster SCAG 5116 10th St. West Road Diet & Bikeway Improvements 2 Jun-17 1,568 70 0 70 0 0 0 0 0 0 0 70 0 0 0
LA Lancaster SCAG 5116 10th SL West Road Diet & Bikeway Improvements (ext. 6-18) 6/30/2019 2 Jun-19 7 1 5  0 0 7 1 5  0 0 0 0 0 0 0 0 7 1 5 0
LA Los Angeles Co SCAG 5117 Aviation/LAX Green Line Station Community Linkages 2 Oct-16 2,578 80 0 80 0 0 0 0 0 0 80 0 0 0 0

Aviation/LAX Green Line Station Community Linkages (ext. 6-
LA Los Angeles Co SCAG 5117 1 8) 3/31/2019 2 Savings 240 0 0 240 0 0 0 0 0 0 240 0 0 0 

Aviation/LAX Green Line Station Community Linkages (ext. 6-
LA Los Angeles Co SCAG 5117 1 9) 12/31/2020 2 1 621 0 0 0 1 621 0 0 0 0 0 0 0 1 621 0
LA Arcadia SCAG 5120 Bicycle and Facility Improvements 2 Savings 1,457 1 1 8  0 35 83 0 0 0 0 0 35 83 0 0 0
LA Arcadia SCAG 5120 Bicycle and Facility Improvements (ext. 6-19) 12/31/2019 X 2 Oct-19 902 0 0 0 902 0 0 0 0 0 0 0 902 0
LA Los Angeles SCAG 5122 Boyle Heights Pedestrian Linkages 2 Jun-17 5,000 893 0 893 0 0 0 0 0 0 0 893 0 0 0
LA Los Angeles SCAG 5122 Boyle Heights Pedestrian Linkages (ext 6-18) 3/31/2019 2 Mar-19 4 107 0 0 4 107 0 0 0 0 0 0 0 0 4 107 0
LA Long Beach SCAG 5112 Delta Ave. Bicycle Boulevard (ext. 3-18) 10/31/2019 2 Dec-19 1 335 1 075 0 0 1 075 0 0 0 0 0 0 0 0 1 075 0
LA Santa Monica SCAG 5125 Expo Station 4th St. Linkages 2 Dec-16 2,016 120 0 0 120 0 0 0 0 0 120 0 0 0 0
LA Santa Monica SCAG 5125 Expo Station 4th St. Linkages - Advance 2 Mar-17 160 0 120 40 0 0 0 0 0 0 120 40 0 0
LA Santa Monica SCAG 5125 Expo Station 4th St. Linkages (ext. 5-19) 2/28/2021 2 1 333 0 0 0 1 333 0 0 0 0 0 0 0 1 333 0
LA Los Angeles Co SCAG 5110 Hawthorne/Lennox Green Line Station Linkages 2 Oct-16 3,070 1 00 0 1 00 0 0 0 0 0 0 1 00 0 0 0 0
LA Los Angeles Co SCAG 5110 Hawthorne/Lennox Green Line Station Linkages (ext. 6-18) 10/1/2018 2 Lapsed 280 0 0 280 0 0 0 0 0 0 280 0 0 0
LA Los Angeles Co SCAG 5110 Hawthorne/Lennox Green Line Station Linkages (ext. 6-19) 12/31/2020 2 2 026 0 0 0 2 026 0 0 0 0 0 0 0 2 026 0 
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LA South Gate SCAG 5 124 Long Beach Blvd. Pedestrian Improvements 2 Aug-16 2,586 65 0 65 0 0 0 0 0 0 65 0 0 0 0
LA South Gate SCAG 5 124 Long Beach Blvd. Pedestrian Improvements 2 May-18 262 0 0 262 0 0 0 0 0 0 262 0 0 0
LA South Gate SCAG 5 124 Long Beach Blvd. Pedestrian Improvements (ext. 6-19) 2/2812021 2 1 923 0 0 0 1 923 0 0 0 0 0 0 0 1 923 0 

Los Angeles Unified Los Angeles Unified School District Middle School Bicycle 
LA School District SCAG 5 1 09 Safety Physical Education Program 2 Savings 1 ,360 1 0 1 0 0 0 0 0 0 0 0 0 1 0 

Los Angeles Unified Los Angeles Unified School District Middle School Bicycle 
LA School District SCAG 5109 Safetv Physical Education Proaram (ext. 5-17) 3/31/2018 2 Dec-17 1 359 0 1 359 0 0 0 0 0 0 0 0 0 0 1 359 
LA Los Angeles Co SCAG 5103 Los Nietos SRTS - Phase I 2 Oct-16 1,847 40 0 40 0 0 0 0 0 0 40 0 0 0 0
LA Los Angeles Co SCAG 5103 Los Nietos SRTS - Phase I 2 Jun-18 240 0 0 240 0 0 0 0 0 0 240 0 0 0
LA Los Angeles Co SCAG 5103 Los Nietos SRTSe- Phase I (ext. 6-19) 12/31/2020 2 1 321 0 0 0 1 321 0 0 0 0 0 0 0 1 321 0
LA Santa Monica SCAG 5114 Michigan Ace Greenway: Completing Connection 2 Dec-16 1,234 72 0 72 0 0 0 0 0 0 72 0 0 0 0
LA Santa Monica SCAG 5114 Michigan Ace Greenway: Completing Connection 2 May-18 75 0 0 75 0 0 0 0 0 0 75 0 0 0
LA Santa Monica SCAG 5114 Michigan Ace Greenway: Completing Connection 2 May-18 42 0 0 42 0 0 0 0 0 0 0 42 0 0
LA Santa Monica SCAG 5114 Michigan Ace Greenway: Completing Connection (ext. 5-19) 2/28/2021 2 798 0 0 0 798 0 0 0 0 0 0 0 798 0
LA Los Angeles SCAG 5118 Orange Line-Sherman Way Pedestrian Links X 2 Aug-16 1,441 205 0 205 0 0 0 0 0 0 205 0 0 0 0 

Orange Line-Sherman Way Pedestrian Links (ext. 6-19) (Time 
LA Los Angeles SCAG 5118 Ext. Amended 6-20) 2/28/2021 X 2 948 0 0 0 948 0 0 0 0 0 0 0 948 0 

LA Los Angeles SCAG 5105 Pedestrian & Bicycle Neighborhood Intersection Enhancements 2 Aug-16 1,883 240 0 240 0 0 0 0 0 0 240 0 0 0 0 

LA Los Angeles SCAG 5105 Pedestrian & Bicycle Neighborhood Intersection Enhancements 2 Savings 1 1 0  0 1 1 0  0 0 0 0 0 0 1 1 0  0 0 0 0 

LA Los Angeles SCAG 5105 Pedestrian & Bicycle Neighborhood Intersection Enhancements 2 Aug-17 222 0 0 222 0 0 0 0 0 0 222 0 0 0 
Pedestrian & Bicycle Neighborhood Intersection Enhancements 

LA Los Angeles SCAG 5105 (ext. 6-19) (Time Ext. Amended 6-20) 12/31/2020 2 934 0 0 0 934 0 0 0 0 0 0 0 934 0
LA Lancaster SCAG 5119 Pedestrian Gap Closure Improvements X 2 Mar-17 7,824 80 0 80 0 0 0 0 0 0 80 0 0 0 0
LA Lancaster SCAG 5119 Pedestrian Gap Closure Improvements (ext. 6-17) 10/31/2018 X 2 Dec-18 240 0 240 0 0 0 0 0 0 0 240 0 0 0
LA Lancaster SCAG 5119 Pedestrian Gap Closure Improvements (ext. 6-18) 2/29/2020 X 2 Jun-19 873 0 0 873 0 0 0 0 0 0 0 873 0 0
LA Lancaster SCAG 5119 Pedestrian Gap Closure Improvements (ext. 5-19) 2/28/2021 X 2 5 066 0 0 0 5 066 0 0 0 0 0 0 0 5,066 0
LA Pico Rivera SCAG 5113 Regional Bikeway Project (ext. 6-17) 12/31/2017 X 2 Dec-17 4,917 463 0 463 0 0 0 0 0 0 463 0 0 0 0
LA Pico Rivera SCAG 5113 Regional Bikeway Project (ext. 6-18) 6/30/2019 X 2 Aug-19 409 0 0 409 0 0 0 0 0 0 309 1 00 0 0
LA Pico Rivera SCAG 5113 Regional Bikeway Project (ext. 6-19) 2/28/2021 X 2 3 060 0 0 0 3 060 0 0 0 0 0 0 0 3 060 0
LA Los Angeles Co SCAG 5 1 06 Rosemead Blvd. Complete Street Improvements Phase 1 2 Oct-16 1 250 1 000 0 1 000 0 0 0 0 0 0 1 000 0 0 0 0
LA Rosemead SCAG 5123 Rosemead SRTS Project 2 Jan-17 842 702 0 702 0 0 0 0 0 0 0 0 0 702 0
LA Los Angeles Co SCAG 5121 Union Station Master Plan: Alameda Esplanade X 2 Oct-16 12,340 2,150 0 2,150 0 0 0 0 0 0 2,150 0 0 0 0
LA Los Angeles Co MT A SCAG 5121 Union Station Master Plan: Alameda Esplanade (ext. 5-19) 2/28/2021 X 2 10e190 0 0 0 10 190 0 0 0 0 0 0 0 10e190 0
LA Los Angeles Co SCAG 5111 Vincent Community Bikeways X 2 Oct-16 4,399 200 0 200 0 0 0 0 0 0 200 0 0 0 0
LA Los Angeles Co SCAG 5111 Vincent Community Bikeways (ext. 6-18) 12/31/2018 X 2 Dec-18 400 0 0 400 0 0 0 0 0 0 400 0 0 0
LA Los Angeles Co SCAG 5111 Vincent Community Bikeways (ext. 6-19) 12/31/2020 X 2 2 919 0 0 0 2 919 0 0 0 0 0 0 0 2 919 0
LA Culver City SCAG 5107 Washington-Culver Pedestrian and Cyclist Safety Project 2 Mar-17 2,622 267 0 267 0 0 0 0 0 0 0 267 0 0 0 

Washington-Culver Pedestrian and Cyclist Safety Project (ext. S 
LA Culver City SCAG 5107 1 8) 6/30/2019 2 Jun-19 2 505 0 0 2 sos 0 0 0 0 0 0 0 0 2 505 0
LA Los Angeles Co SCAG 5108 West Carson Community Bikeways 2 Oct-16 531 18 0 1 8 0 0 0 0 0 0 1 8 0 0 0 0
LA Los Angeles Co SCAG 5108 West Carson Community Bikeways 2 Jun-18 56 0 0 56 0 0 0 0 0 0 56 0 0 0
LA Los Angeles Co SCAG 5108 West Carson Community Bikeways (ext. 6-19) 12/31/2020 2 351 0 0 0 351 0 0 0 0 0 0 0 351 0
LA Whittier SCAG 5115 Whittier Greenway Trail East Extension Gap Closure 2 Aug-16 5,332 1,366 0 1,366 0 0 0 0 0 0 0 1 50 1,216 0 0
LA Whittier SCAG 5115 Whittier Greenway Trail East Extension Gap Closure (ext. 6-18) 6/30/2019 2 Jun-19 3 150 0 0 3,150 0 0 0 0 0 0 0 0 3 150 0
LA Los Angeles Co MT A SCAG 51  04' Willowbrook/Rosa Parks Pedestrian & Bicycle Mobility Hub 2 Oct-16 3,662 445 0 445 0 0 0 0 0 0 0 445 0 0 0
LA Los Angeles Co MT A SCAG 51  04' Willowbrook/Rosa Parks Pedestrian & Bicycle Mobility Hub 2 May-18 1,976 0 0 1,976 0 0 0 0 0 0 0 0 1,976 0
LA Los Angeles Co MT A SCAG 5104B Willowbrook/Rosa Parks Pedestrian & Bicycle Mobility Hub 2 Mav-18 488 0 0 488 0 0 0 0 0 0 0 0 488 0
LA Lancaster SCAG 5325 2020 SRTS Pedestrian Improvements (Advance in 3A) 3 Mar-19 7 443 5 272 0 0 0 5,272 0 0 0 0 0 0 0 5 272 0
LA Cudahy SCAG Atlantic Ave. Bicycle and Pedestrian Enhancement Project 3 Withdrawn 5 068 1 784 0 0 0 0 1 1 4  1 670 0 0 20 94 0 1 670 0 

City of San Fernando Pacoima Wash Bike/Pedestrian Path, 
LA San Fernando SCAG 5334 Phase 1 3 3 543 973 0 0 0 0 973 0 0 0 0 0 0 973 0
LA Long Beach SCAG 5329A CifyWide "8-80" Connections 3 7,987 6,454 0 0 0 0 6,454 0 0 0 0 0 0 6,454 0
LA Long Beach SCAG 5329B CifyWide "8-80" Connections 3 300 0 0 0 0 300 0 0 0 0 0 0 0 300 

Compton-Carson Regional Safe Bicycling & Wayfinding 
LA Compton SCAG 5326 (Advance in 3A) (ext. 5-19) 3/31/2020 3 Mar-20 1 868 1 617 0 0 0 1 617 0 0 0 0 0 0 0 1 617 0
LA South Gate SCAG 5337 Garfield Ave. Complete Streets Corridor - Advance 3 May-18 826 32 0 0 0 0 32 0 0 0 32 0 0 0 0
LA South Gate SCAG 5337 Garfield Ave. Complete Streets Corridor - Advance 3 May-19 92 0 0 0 0 84 8 0 0 0 84 8 0 0
LA South Gate SCAG 5337 Garfield Ave. Complete Streets Corridor 3 536 0 0 0 0 0 536 0 0 0 0 0 536 0 

Los Angeles DPW 
LA Bureau of Engineering SCAG 5332 Jefferson Blvd. Complete Streets Project (Advance in 3A) 3 Jun-18 6,336 325 0 0 325 0 0 0 0 0 0 325 0 0 0 

Los Angeles DPW 
LA Bureau of Engineering SCAG 5332 Jefferson Blvd. Complete Streets Project (Advance in 3A) 3 May-18 600 0 0 600 0 0 0 0 0 600 0 0 0 0 

Los Angeles DPW Jefferson Blvd. Complete Streets Project (Advance in 3A) (ext. 6 
LA Bureau of Engineering SCAG 5332 1 9) 3/31/2020 3 Mar-20 5 061  0 0 0 5 061 0 0 0 0 0 0 0 5 061  0
LA Los Angeles Co DPW SCAG 5284 Los Nietos SRTS - Phase II - Advance 3 Oct-17 1,552 47 0 0 0 0 47 0 0 0 47 0 0 0 0
LA Los Angeles Co DPW SCAG 5284 Los Nietos SRTS - Phase II 3 1 405 0 0 0 0 0 1 405 0 0 0 2 1 1 0 1 194 0
LA Los Angeles Co DPW SCAG 5330 Slauson Blue Line Station Intersection Improvements 3 Jun-20 1,456 60 0 0 0 0 60 0 0 0 60 0 0 0 0
LA Los Angeles Co DPW SCAG 5330 Slauson Blue Line Station Intersection Improvements 3 1 405 0 0 0 0 0 1,405 0 0 0 200 0 1 205 0 

Southern California Disadvantaged Communities Planning 
LA SCAG SCAG 5335 Initiative (Advance in 3A) X 3 Mav-18 1 350 1 150 0 0 1 150 0 0 0 0 0 0 0 0 0 1 150 
LA Signal Hill SCAG 5336 Spring St. Bicycle Lane Gap Closure Project - Advance 3 Jun-19 2,599 44 0 0 0 0 44 0 0 0 44 0 0 0 0
LA Signal Hill SCAG 5336 Spring St. Bicycle Lane Gap Closure Project 3 2 035 0 0 0 0 332 1 703 0 0 0 332 0 1 703 0
LA Huntington Park SCAG 5328 Uncontrolled Crosswalk SRTS Pedestrian Safety Project 3 Jun-20 1,054 9 0 0 0 0 9 0 0 0 9 0 0 0 0
LA Huntington Park SCAG 5328 Uncontrolled Crosswalk SRTS Pedestrian Safety Project 3 1 023 0 0 0 0 78 945 0 0 0 78 0 945 0
LA Paramount SCAG 5333 West Santa Ana Branch Bikeway Phase 2 (Advance in 3A) 3 May-18 4,550 345 0 0 345 0 0 0 0 0 0 345 0 0 0 

West Santa Ana Branch Bikeway Phase 2 (Advance in 3A) (ext 
LA Paramount SCAG 5333 5-19) 2/28/2021 3 3 078 0 0 0 3 078 0 0 0 0 0 0 0 3 078 0
LA Santa Monica SCAG 5425 Active Aging - Safe Routes for Seniors 3A Mav-19 500 400 0 0 0 400 0 0 0 0 0 0 0 0 400 
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LA Norwalk SCAG 5426 Jllondra Active Transportation Improvement 3A Jun-18 973 12 0 0 12 0 0 0 0 0 12 0 0 0 0 
LA Norwalk SCAG 5426 Alondra Active Transportation Improvement 3A 813 0 0 0 0 0 813 0 0 0 0 0 813 0 

Alondra Active Transportation Improvement (ext. 6-19) (Time 
LA Norwalk SCAG 5426 Ext. Amended 6-20) 2/28/2021 3A 138 0 0 0 138 0 0 0 0 0 138 0 0 0 
LA Palmdale SCAG 5423 City of Palmdale - Civic Center Complete Streets X 3A Jan-18 2,564 66 0 0 66 0 0 0 0 0 66 0 0 0 0 
LA Palmdale SCAG 5423 City of Palmdale - Civic Center Complete Streets (ext. 5-19) 8/3012019 X 3A Aug-19 212 0 0 0 212 0 0 0 0 0 212 0 0 0 
LA Palmdale SCAG 5423 City of Palmdale - Civic Center Complete Streets X 3A 1 422 0 0 0 0 0 1,422 0 0 0 0 0 1 422 0 

Glendale Transportation Center 1st/Last Mile Regional lmprovs 
LA Glendale SCAG 5422 Phasee2 3A Mar-18 1,301 43 0 0 43 0 0 0 0 0 43 0 0 0 0 

Glendale Transportation Center 1st/Last Mile Regional lmprovs 
LA Glendale SCAG 5422 Phasee2 3A Jun-18 129 0 0 129 0 0 0 0 0 0 129 0 0 0 

Glendale Transportation Center 1st/Last Mile Regional lmprovs 
LA Glendale SCAG 5422 Phase 2 (ext. 6-19) 613012020 3A Mar-20 929 0 0 0 929 0 0 0 0 0 0 0 929 0 
LA Los Angeles Co DPW SCAG 

::�:: 
Puente Creek Bikeway 3A Jun-19 3,700 400 0 0 0 400 0 0 0 0 0 400 0 0 0 

LA Los Angeles Co DPW SCAG Puente Creek Bikeway 3A 2,360 0 0 0 0 0 2,360 0 0 0 0 0 2,360 0 
LA Los Angeles Co DPW SCAG 54288 Puente Creek Bikeway 3A 200 0 0 0 0 0 200 0 0 0 0 0 0 200 
LA Rosemead SCAG 5424 SRTS Sidewalk Gap Closure on Delta Ave 3A 1 175 1 100 0 0 0 0 1 100 0 0 0 0 0 0 1 100 0 

riel River East Bank Greenway & 
LA Baldwin Park SCAG 5427A Neighborhood Connections 3A 2,193 573 0 0 0 0 573 0 0 0 0 0 0 573 0 

Walnut Creek-San Gabriel River East Bank Greenway & 
LA Baldwin Park SCAG 54278 Neighborhood Connections 3A 782 0 0 0 0 782 0 0 0 0 0 0 0 782 

112th St. & Flournoy Elementary Schools Safety Improvements 
LA Los Angeles DOT SCAG 5579 Project 4 Dec-19 6,999 725 0 0 0 0 725 0 0 0 725 0 0 0 0 

112th St. & Flournoy Elementary Schools Safety Improvements 
LA Los Angeles DOT SCAG 5579 Project 4 4 875 0 0 0 0 0 242 185 4 448 0 242 185 4 448 0 

Alexandria Ave. Elementary School Neighborhood Safety 
LA Los Angeles DOT SCAG 5586 Improvements Project 4 Dec-19 5,600 549 0 0 0 0 549 0 0 0 549 0 0 0 0 

Alexandria Ave. Elementary School Neighborhood Safety 
LA Los Angeles DOT SCAG 5586 Improvements Project 4 3 931 0 0 0 0 0 183 382 3 366 0 183 382 3 366 0 

Ave. R Complete Streets & Safe Routes Projecte- Construction 
LA Palmdale SCAG 5584 Phase 4 9 630 5 150 0 0 0 0 5 150 0 0 0 0 0 0 5 150 0 

Doran St. Grade Separation Active Transportation Access 
LA Los Angeles MT A SCAG 5583 Project Pendina 4 22e219 16 319 0 0 0 0 0 16 319 0 0 0 0 0 16 319 0 
LA Duarte SCAG 5578 Duarte Active Transportation Safety Project 4 2 293 2 270 0 0 0 0 97 150 0 2 023 97 150 0 2 023 0 

Liechty Middle & Neighborhood Elementary Schools Safety 
LA Los Angeles DOT SCAG 5576 Improvements Project Pending 4 Dec-19 29,000 2,959 0 0 0 0 2,959 0 0 0 2,959 0 0 0 0 

Liechty Middle & Neighborhood Elementary Schools Safety 
LA Los Angeles DOT SCAG 5576 Improvements Project Pendina 4 20e239 0 0 0 0 0 986 1 096 18e157 0 986 1 096 18e157 0 

Monterey Park School and Crosswalk Safety Enhancement 
LA Monterey Park SCAG 5587 Project 4 Oct-19 1,367 15 0 0 0 0 15 0 0 0 15 0 0 0 0 

Monterey Park School and Crosswalk Safety Enhancement 
LA Monterey Park SCAG 5587 Project 4 1 352 0 0 0 0 140 1 212 0 0 0 140 0 1 212 0 

Orange Ave. Backbone Bikeway & Complete Streets 
LA Long Beach SCAG 5581 Improvements Pending 4 Aug-19 15,526 127 0 0 0 0 127 0 0 0 127 0 0 0 0 

Orange Ave. Backbone Bikeway & Complete Streets 
LA Long Beach SCAG 5581 Improvements Pendina 4 13e236 0 0 0 0 0 566 0 12e670 0 566 0 12e670 0 

Pedestrian Plans for Disadvantaged Communities in 
LA LA Co DPH SCAG 5582 Unincorporated Los Anaeles County 4 Jan-20 1 550 1 550 0 0 0 0 1 550 0 0 0 0 0 0 0 1 550 

Pomona Multi-Neighborhood Pedestrian and Bicycle 
LA Pomona SCAG 5577 Improvements 4 Aug-19 9,864 220 0 0 0 0 220 0 0 0 220 0 0 0 0 

Pomona Multi-Neighborhood Pedestrian and Bicycle 
LA Pomona SCAG 5577 Improvements 4 9 049 0 0 0 0 0 515 8 534 0 0 490 25 8 534 0 
LA Los Angeles DOT SCAG 5580 Safe Routes for Seniors 4 1 750 1 750 0 0 0 0 0 1 750 0 0 0 0 0 0 1 750 
LA South Gate SCAG 5585 Tweedy Blvd. Complete Streets Project 4 5 776 4 620 0 0 0 0 0 0 4 620 0 0 0 0 4 620 0 
MEN Mendocino COG 4610A Covelo Route 162 Corridor Multi-Purpose Trail - NI 1 Mar-15 904 233 233 0 0 0 0 0 0 0 0 0 0 0 233 
MEN Mendocino COG 46108 Covelo Route 162 Corridor Multi-Purpose Trail, Phase 1 1 Mar-15 430 430 0 0 0 0 0 0 0 430 0 0 0 0 

Covelo Route 162 Corridor Multi-Purpose Trail, Phase 1 (ext. 6-
MEN Mendocino COG 46108 16) 12/31/2017 1 Jan-18 184 184 0 0 0 0 0 0 0 0 184 0 0 0 
MEN Mendocino COG 4611 SRTS 1 Mar-15 871 871 871 0 0 0 0 0 0 0 0 0 0 0 871 
MEN Ukiah 4633 Northwestern Pacific Rail Trail Phase 2 - Advance 2 Jun-16 1,850 99 0 99 0 0 0 0 0 0 99 0 0 0 0 
MEN Ukiah 4633 Northwestern Pacific Rail Trail Phase 2 2 Mar-17 248 0 0 248 0 0 0 0 0 0 198 50 0 0 
MEN Ukiah 4633 Northwestern Pacific Rail Trail Phase 2 (ext. 6-18) 6/19/2019 2 Jan-19 1 484 0 0 1 484 0 0 0 0 0 0 0 0 1 484 0 
MEN Mendocino COG 4634 SR 162 Corridor Multi-Purpose Trail 2 Jun-18 2,578 119 0 0 119 0 0 0 0 0 0 0 119 0 0 
MEN Mendocino COG 4634 SR 162 Corridor Multi-Purpose Trail (ext. 6-17) 6/30/2018 2 Jun-18 48 0 48 0 0 0 0 0 0 0 48 0 0 0 
MEN Mendocino COG 4634 SR 162 Corridor Multi-Purpose Trail (ext. 6-19) 2/28/2021 2 1 720 0 0 0 1 720 0 0 0 0 0 0 0 1,720 0 
MEN Mendocino COG 4632 SR 162 Corridor Multi-Purpose Trail Phase 2 - Advance 2 Jun-16 1,252 146 0 146 0 0 0 0 0 0 146 0 0 0 0 
MEN Mendocino COG 4632 SR 162 Corridor Multi-Purpose Trail Phase 2 2 Jun-18 94 0 0 94 0 0 0 0 0 0 0 94 0 0 
MEN Mendocino COG 4632 SR 162 Corridor Multi-Purpose Trail Phase 2 2 Jan-18 40 0 0 40 0 0 0 0 0 0 40 0 0 0 
MEN Mendocino COG 4632 SR 162 Corridor Multi-Purpose Trail Phase 2 (ext. 6-19) 2/28/2021 2 952 0 0 0 952 0 0 0 0 0 0 0 952 0 
MER Merced 3181 Active Transportation Plan/SRTS Plan - Advance 2 Jun-16 135 135 0 135 0 0 0 0 0 0 0 0 0 0 135 
MER Merced Co PW 3284 Delhi Community Pedestrian & Bike Connectivity Project 3A Dec-17 1,531 88 0 0 88 0 0 0 0 0 88 0 0 0 0 
MER Merced Co PW 3284 Delhi Community Pedestrian & Bike Connectivity Project 3A Jun-18 178 0 0 178 0 0 0 0 0 0 178 0 0 0 
MER Merced Co PW 3284 Delhi Community Pedestrian & Bike Connectivity Project 3A May-20 1,221 0 0 0 0 1,221 0 0 0 0 0 0 1,221 0 
MER Merced Co PW 3284 Delhi Communitv Pedestrian & Bike Connectivitv Pro·ect 3A Jun-20 44 0 0 0 0 44 0 0 0 0 0 0 0 44 

MER Merced Co PW 328� Plainsburg Road Complete Street Upgrade 3A Dec-17 1,688 76 0 0 76 0 0 0 0 0 76 0 0 0 0 
MER Merced Co PW 3282 Plainsburg Road Complete Street Upgrade 3A Oct-18 200 0 0 0 200 0 0 0 0 0 200 0 0 0 
MER Merced Co PW 3282A Plainsburg Road Complete Street Upgrade 3A 1,351 0 0 0 0 0 1,351 0 0 0 0 0 1,351 0 
MER Merced Co PW 32828 Plainsburg Road Complete Street Upgrade 3A 44 0 0 0 0 0 44 0 0 0 0 0 0 44 
MER Gustine MCAG 3452 City of Gustine Active Transportation Plan 4 147 147 0 0 0 0 147 0 0 0 0 0 0 0 147 
MON Monterey Co AMBAG 2296 Castroville Bike/Pedestrian Overcrossing (RIP) 1 Mav-16 8 931 913 913 0 0 0 0 0 0 0 0 0 0 913 0 
MON Salinas AMBAG 2692 Alvin Dr. and Linwood Drive SRTS Improvements 2 Aug-16 2,959 50JLJ 50 0 0 0 0 50 0 0 0 0 
MON Salinas AMBAG 2692 Alvin Dr. and Linwood Drive SRTS Improvements 2 May-17 472 472 0 0 0 0 0 472 0 0 0 
MON Salinas AMBAG 2692 Alvin Dr. and Linwood Drive SRTS Improvements 2 Jun-19 2,395 0 0 2,395 0 0 0 0 0 2,395 0 
MON Salinas AMBAG 2692 Alvin Dr. and Linwood Dr. SRTS Improvements 2 Savinas 42 0 42 0 0 0 �Ul 0 0 42 0 0 
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MON Seaside AMBAG 2670 West Broadwav Urban Villaae Infrastructure lmorovements 2 Oct-16 7 832 3 964 0 3 964 0 0 0 0 0 0 0 0 0 3 964 0 

Monterey Co Resource 
Management Agency 

MON DPW AMBAG 2810  Las Lomas Dr. Bicycle Lane & Pedestrian Project - Advance 3A Mar-18 3 , 1 68 98 0 0 0 98 0 0 0 0 98 0 0 0 0 
Monterey Co Resource 
Management Agency 

MON DPW AMBAG 2810  Las Lomas Dr. Bicycle Lane & Pedestrian Project - Advance 3A Mar-19 95 0 0 0 0 0 95 0 0 0 0 95 0 0 
Monterey Co Resource 
Management Agency 

MON DPW AMBAG 2810  Las Lomas Dr. Bicycle Lane & Pedestrian Project 3A Mar-19 270 0 0 0 270 0 0 0 0 0 270 0 0 0 
Monterey Co Resource 
Management Agency 

MON DPW AMBAG 2810 Las Lomas Dr. Bicycle Lane & Pedestrian Project 3A 2 431 0 0 0 0 0 2 431 0 0 0 0 0 2 431 0 
Mono County Complete Streets: Bridgeport Main St 

MONO Mono Co 2651 Revitalization 3A Withdrawn 434 23 0 0 23 0 0 0 0 0 23 0 0 0 0
Mono County Complete Streets: Bridgeport Main St 

MONO Mono Co 2651 Revitalization 3A Withdrawn 4 1 1  0 0 0 43 368 0 0 0 0 43 0 368 0 
Transportation Agency for 

MON Monterey Co AMBAG 2990 Every Child: Community-Supported SRTS 4 Aua-19 2 225 2 143 0 0 0 0 2 143 0 0 0 0 0 0 0 2 143 
Transportation Agency for 

MON Monterey Co AMBAG 2936 Fort Ord Regional Trail & Greenway: Highway 218 Segment Pendinn 4 12 397 10e379 0 0 0 0 1 198 0 9 181 0 0 0 1 198 9 181 0
NAP NVTA MTG 2300,ll Napa Vine Trail Phase 2 - Gap Closure 1 Jan-15 7 600 3 600 3 600 0 0 0 0 0 0 0 0 0 0 3 600 0
ORA Santa Ana SCAG 2 170L Bishop-Pacific-Shelton Bike Boulevards 1 Mar-15 950 70 70 0 0 0 0 0 0 0 0 70 0 0 0
ORA Santa Ana SCAG 2 170L Bishop-Pacific-Shelton Bike Boulevards 1 Mav-16 880 880 0 0 0 0 0 0 0 0 0 0 880 0
ORA Anaheim SCAG 21  701 Cerritos Ave. Sidewalk Gap Closure 1 May-15 1,209 587 587 0 0 0 0 0 0 0 0 120 467 0 0
ORA Anaheim SCAG 2170 Cerritos Ave. Sidewalk Gap Closure (ext. 6-16) 7/31/2017 1 Mar-17 622 622 0 0 0 0 0 0 0 0 0 0 6 14  8
ORA Santa Ana SCAG 21701/'. Complete Streets Plan 1 Mar-15 300 300 300 0 0 0 0 0 0 0 0 0 0 0 300
ORA Santa Ana SCAG 21  70> Heninger Elementary SRTS Enhancements 1 May-15 480 35 35 0 0 0 0 0 0 0 0 35 0 0 0
ORA Santa Ana SCAG 2170'v Heninger Elementary SRTS Enhancements 1 Jun-16 445 445 0 0 0 0 0 0 0 0 0 0 430 1 5
ORA Santa Ana SCAG 21  70X King Elementary SRTS Enhancements 1 May-15 500 36 36 0 0 0 0 0 0 0 0 36 0 0 0
ORA Santa Ana SCAG 2170 King Elementary SRTS Enhancements 1 Mav-16 464 464 0 0 0 0 0 0 0 0 0 0 449 1 5
ORA Santa Ana SCAG 2170 Newhope-Civic Ctr-Grand, Class II Bike lanes 1 Mar-15 272 272 272 0 0 0 0 0 0 0 0 0 0 272 0
ORA Anaheim SCAG 2 South St. Sidewalk Gap Closure 1 May-15 796 367 367 0 0 0 0 0 0 0 0 1 00 267 0 0
ORA Anaheim SCAG 21 South St. Sidewalk Gap Closure (ext. 6-16) 6/30/2017 1 Mav-17 429 429 0 0 0 0 0 0 0 0 0 0 4 14  1 5

� ORA Santa Ana SCAG 21 Washington Elementary SRTS Enhancements 1 May-15 780 57 57 0 0 0 0 0 0 0 0 57 0 0 0
ORA Santa Ana SCAG 21 Washington Elementary SRTS Enhancements 1 Jun-16 7 1 8  7 1 8  0 0 0 0 0 0 0 0 0 0 703 1 5
ORA Anaheim SCAG 2170S Western Ave. Pedestrian Signal 1 May-15 400 81  81  0 0 0 0 0 0 0 0 51 30 0 0
ORA Anaheim SCAG 2170S Western Ave. Pedestrian Signal (ext. 6-16) 12/31/2016 1 Jan-17 3 1 9  3 1 9  0 0 0 0 0 0 0 0 0 0 3 1 1  8
ORA Santa Ana SCAG 21720 Civic Center Bike Boulevard 2 Dec-16 3,879 260 0 260 0 0 0 0 0 0 260 0 0 0 0
ORA Santa Ana SCAG 21720 Civic Center Bike Boulevard 2 Dec-17 406 0 0 406 0 0 0 0 0 0 406 0 0 0
ORA Santa Ana SCAG 21720 Civic Center Bike Boulevard 2 Mav-19 3 063 0 0 0 3,063 0 0 0 0 0 0 0 3,063 0
ORA Santa Ana SCAG 1013A Edinger Protected Bike Lanes Project 2 Oct-16 2,366 1 1 8  0 1 1 8  0 0 0 0 0 0 1 1 8  0 0 0 0
ORA Santa Ana SCAG 10138 Edinger Protected Bike Lanes Project - NI 2 Oct-16 24 0 24 0 0 0 0 0 0 0 0 0 0 24
ORA Santa Ana SCAG 1013A Edinger Protected Bike Lanes Project 2 Dec-17 300 0 0 300 0 0 0 0 0 0 300 0 0 0
ORA Santa Ana SCAG 1013A Edinger Protected Bike Lanes Project 2 Mav-19 1 924 0 0 0 1 924 0 0 0 0 0 0 0 1,924 0
ORA Santa Ana SCAG 1011 Santa Ana and Fifth Protected Bike Lane 2 Oct-16 5,424 740 0 740 0 0 0 0 0 0 0 740 0 0 0
ORA Santa Ana SCAG 1011 Santa Ana and Fifth Protected Bike Lane 2 Aug-16 200 0 200 0 0 0 0 0 0 200 0 0 0 0
ORA Santa Ana SCAG 1011 Santa Ana and Fifth Protected Bike Lane (ext. 3-18) 9/30/2019 2 Jun-19 4 484 0 0 4 484 0 0 0 0 0 0 0 0 4,484 0

City of Santa Ana - First St Pedestrian Improvements (Advance 
ORA Santa Ana SCAG 2188 ine3A) 3 Dec-18 4,572 1 0  0 0 0 1 0  0 0 0 0 1 0  0 0 0 0

City of Santa Ana - First St. Pedestrian Improvements (Advance 
ORA Santa Ana SCAG 2188 ine3A) 3 Jun-19 530 0 0 0 530 0 0 0 0 0 530 0 0 0

City of Santa Ana - First St Pedestrian Improvements (Advance 
ORA Santa Ana SCAG 2188 ine3A) 3 4 032 0 0 0 0 4 032 0 0 0 0 0 0 4 032 0
ORA Buena Park SCAG 

;[---·-'"� ---
3A May-18 1,654 50 0 0 50 0 0 0 0 0 50 0 0 0 0

ORA Buena Park SCAG 1 Buena Park School D1stnct SRTS Improvements 3A Aug-18 75 0 0 0 75 0 0 0 0 0 75 0 0 0
ORA Buena Park SCAG 1 Buena Park School O1stnct SRTS Improvements 3A Withdrawn 91 0 0 0 91 0 0 0 0 0 0 0 0 91
ORA Buena Park SCAG 1 Buena Park School D1stnct SRTS Improvements 3A Withdrawn 1 428 0 0 0 0 1,428 0 0 0 0 0 0 1,428 0
ORA Anaheim SCAG 2 CifyWide SRTS Sidewalk Gap Closure 4 Jan-20 4,199 1 04 0 0 0 0 1 04 0 0 0 1 04 0 0 0 0
ORA Anaheim SCAG 2 CifyWide SRTS Sidewalk Gap Closure 4 3,995 0 0 0 0 0 974 0 3,021 0 550 424 3,021 0
ORA Anaheim SCAG 21968 CifyWide SRTS Sidewalk Gap Closure 4 50 0 0 0 0 0 0 50 0 0 0 0 0 50
ORA Santa Ana SCAG 2195 Fremont Elementary and Spurgeon Intermediate SRTS 4 Dec-19 5,776 84 0 0 0 0 84 0 0 0 84 0 0 0 0
ORA Santa Ana SCAG 2195 Fremont Elementary and Spurgeon Intermediate SRTS 4 5 692 0 0 0 0 843 4 849 0 0 0 843 0 4 849 0 

ORA Santa Ana SCAG 2194 Kennedy Elementary and Villa Fundamental Intermediate SRTS 4 Dec-19 1,482 23 0 0 0 0 23 0 0 0 23 0 0 0 0

ORA Santa Ana SCAG 2194 Kennedy Elementary and Villa Fundamental Intermediate SRTS 4 1 459 0 0 0 0 168 1,291 0 0 0 168 0 1,291 0
PLA Roseville SACOG 1522 Downtown Roseville Class 1 Trails (ext. 6-15) 6/30/2016 1 Jan-16 2 547 1 236 1 236 0 0 0 0 0 0 0 0 0 0 1 236 0
PLA Roseville SACOG 11D� c,eek G,eeaway M,lli-Use T"il PmJect, Rose,ille 3 12,152 4,318 0 0 0 0 0 4,318 0 0 0 0 0 4,318 0
PLA Roseville SACOG 1 Dry Creek Greenway Multi-Use Trail ProJect, Roseville 3 1 82 0 0 0 0 0 1 82 0 0 0 0 0 0 1 82 
PLA Roseville SACOG 1 Washington Blvd. 81keway and Pedestrian Pathway X 3A 3,982 2,030 0 0 0 0 2,030 0 0 0 0 0 0 2,030 0
PLA Roseville SACOG 1 Washington Blvd. BIkeway and Pedestrian Pathway X 3A 1 82 0 0 0 0 1 82 0 0 0 0 0 0 0 1 82 
PLA Placer Co TPA SACOG 1530 Highway 49 Sidewalk Gap Closure - Advance Pending 4 Jun-19 16,403 733 0 0 0 0 733 0 0 0 0 0 0 0 733
PLA Placer Co TPA SACOG 1530P Highway 49 Sidewalk Gap Closure Pendina 4 13e670 0 0 0 0 350 0 13 320 0 0 0 350 13 320 0
RIV Indio SCAG 1144 Andrew Jackson Elementary Pedestrian Improvements 1 Oec-14 2,581 21 21 0 0 0 0 0 0 0 21 0 0 0 0
RIV Indio SCAG 1144 Andrew Jackson ES Pedestrian Improvements (ext. 6-15) 6/30/2016 1 Mar-16 1 86 1 86 0 0 0 0 0 0 0 0 1 86 0 0 0

Andrew Jackson Elementary Pedestrian Improvements (ext. 5-
RIV Indio SCAG 1144 16 ) 6/30/2017 1 Mav-17 2 374 2 374 0 0 0 0 0 0 0 0 0 0 2 374 0
RIV Riverside Co DPH SCAG 1150 City of Indio SRTS 1 Jun-15 500 500 500 0 0 0 0 0 0 0 0 0 0 0 500
RIV Riverside Co DPH SCAG 1154 City of Jurupa Valley SRTS 1 Jun-15 500 500 500 0 0 0 0 0 0 0 0 0 0 0 500
RIV Riverside Co OPH SCAG 1149 City of Perris SRTS, Active Transportation Program 1 Jun-15 350 350 350 0 0 0 0 0 0 0 0 0 0 0 350 
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RIV Moreno Valley SCAG 1 1 67 Citywide SRTS Pedestrian Facility lmprovments (ext. 5-15) 6/30/2016 1 Jun-16 1 ,640 160 160 0 0 0 0 0 0 0 0 89 71  0 0
RIV Moreno Valley SCAG 1 1 67 Citywide SRTS Pedestrian Facility Improvements (ext. 5-16) 6/30/2017 1 Jun-17 1 480 1 480 0 0 0 0 0 0 0 0 0 0 1 420 60
RIV CVAG SCAG 1 0 1 9  C V  Link 1 Oct-14 99,359 7,000 7,000 0 0 0 0 0 0 0 7,000 0 0 0 0
RIV CVAG SCAG 1 0 1 9  C V  Link (ext. 3-16) 6/30/2017 1 Jun-17 2,828 2,828 0 0 0 0 0 0 0 0 0 2,828 0 0
RIV CVAG SCAG 1 0 1 9  C V  Link (ext. 3-16) 6/3012017 1 Savinas 1 072 1 072 0 0 0 0 0 0 0 0 0 1 ,072 0 0 

Downtown & Adjoining Areas Bike/Pedestrian Improvements 
RIV Riverside SCAG 1 1 86 (ext. 6-16) 3/31/2017 X 1 Mar-17 997 877 877 0 0 0 0 0 0 0 0 0 0 875 2
RIV Perris SCAG 1161 Murrieta Road Pedestrian Improvements 1 Oct-15 1 100 1 100 1 100 0 0 0 0 0 0 0 0 0 0 1 100 0
RIV Perris SCAG 1162 Perris Valley Storm Drain Channel Trail 1 Mav-16 3 828 1 202 1 202 0 0 0 0 0 0 0 0 0 0 1 202 0
RIV Riverside Co SCAG 1160 Pyrite St SRTS 1 Mar-15 732 1 33 1 33 0 0 0 0 0 0 0 0 1 33 0 0 0
RIV Riverside Co SCAG 1160 Pyrite St SRTS 1 Mar-16 532 532 0 0 0 0 0 0 0 0 0 0 532 0
RIV San Jacinto SCAG 1146 Safe & Active San Jacinto SRTS 1 Jan-15 989 56 56 0 0 0 0 0 0 0 0 56 0 0 0
RIV San Jacinto SCAG 1146 Safe & Active San Jacinto SRTS 1 Jan-16 807 807 0 0 0 0 0 0 0 0 0 0 657 1 50 
RIV San Jacinto SCAG 1146 Safe & Active San Jacinto SRTS (ext 6-15) 8/31/2015 1 Savinas 1 26 1 26 0 0 0 0 0 0 0 0 0 1 26 0 0
RIV Riverside Co SCAG 1159 SRTS - Troth St 1 Mar-15 689 125 125 0 0 0 0 0 0 0 0 125 0 0 0
RIV Riverside Co SCAG 1159 SRTSe- Troth St (ext. 5-16) 6/30/2017 1 Mar-17 502 502 0 0 0 0 0 0 0 0 0 0 502 0
RIV Riverside Co TD SCAG 1177 3rd Place Sidewalk & Raadway Safety Improvements - Advance 2 Jun-16 871 65 0 65 0 0 0 0 0 0 65 0 0 0 0
RIV Riverside Co TD SCAG 1177 3rd Place Sidewalk & Roadway Safety lmprovemen1s 2 May-17 61 0 61 0 0 0 0 0 0 0 61 0 0 0
RIV Riverside Co TD SCAG 1177 3rd Place Sidewalk & Raadway Safety Improvements (ext. 6-18) 12/31/2018 2 Dec-18 595 0 0 595 0 0 0 0 0 0 0 0 595 0
RIV Riverside Co DPH SCAG 1178 SRTS, East Riverside 2 Aua-16 628 500 0 500 0 0 0 0 0 0 0 0 0 0 500
RIV Marena Valley SCAG 1215 Juan Bautista De Anza Trail Gap Closure (Advance in 3A) 3 Dec-17 3,149 90 0 0 90 0 0 0 0 0 90 0 0 0 0 

Juan Bautista De Anza Trail Gap Closure (Advance in 3A) (ext. 
RIV Moreno Valley SCAG 1215 6-18) 10/31/2018 3 Oct-18 1 85 0 0 1 85 0 0 0 0 0 0 160 25 0 0 

Juan BautiS1a De Anza Trail Gap Closure (Advance in 3A) (ext. 
RIV Marena Valley SCAG 1215 5-19) 6/30/2020 3 Mav-20 2 574 0 0 0 2 574 0 0 0 0 0 0 0 2 574 0 

La Quinta Village Camplete Streets - A Road Diet (Advance in 
RIV La Quinta SCAG 1214 3A) 3 Mar-19 9 533 7 313 0 0 0 7 313 0 0 0 0 0 0 0 7 313 0 

Palm Drive Bicycle & Pedestrian Improvement Project (Advance 
RIV Desert Hot Springs SCAG 1210 ine3A) 3 Mar-19 965 772 0 0 0 772 0 0 0 0 0 0 0 772 0
RIV Riverside Co TD SCAG 1220 Cabazon SRTS Sidewalk Safety Improvements 3A May-18 1,120 160 0 0 160 0 0 0 0 0 0 0 160 0 0
RIV Riverside Co TD SCAG 1220 Cabazon SRTS Sidewalk Safety Improvements 3A May-18 1 22 0 0 1 22 0 0 0 0 0 0 1 22 0 0 0 

Cabazon SRTS Sidewalk Safety Improvements (ext. 6-19) 
RIV Riverside Co TD SCAG 1220 (Time Ext. Amended 6-20) 8/31/2021 3A 788 0 0 0 788 0 0 0 0 0 0 0 788 0 

RIV Riverside Co TD SCAG 1221 Clark St. SRTS Sidewalk and Intersection Safety Improvements 3A Jun-19 2 945 684 0 0 0 684 0 0 0 0 0 0 0 684 0
RIV Hemet SCAG 1 2 1 2' Hemet Valley Bikeway Connect 3A 2,983 1,990 0 0 0 0 1,990 0 0 0 0 0 0 1,990 0
RIV Hemet SCAG 12 12E  Hemet Valley Bikeway Connect 3A 98 0 0 0 0 98 0 0 0 0 0 0 0 98
RIV Hemet SCAG 121?.ll Hemet Valley Bikeway Connecte(ext. 6-19) 3/31/2020 3A 200 0 0 0 200 0 0 0 0 0 200 0 0 0
RIV Indio SCAG 1 2 1 3' Herbert Hoover Elementary Pedestrian Improvements 3A Dec-17 2,983 1 00 0 0 1 00 0 0 0 0 0 1 00 0 0 0 0 

Herbert Hoover Elementary Pedestrian Improvements (ext. 5-
RIV Indio SCAG 1 2 1 3' 1 9) 6/30/2020 3A Jan-20 240 0 0 0 240 0 0 0 0 0 240 0 0 0
RIV Indio SCAG 1213,ll Herbert Hoover Elementary Pedestrian Improvements 3A 2,638 0 0 0 0 0 2,638 0 0 0 0 0 2,638 0
RIV Indio SCAG 12138 Herbert Haover Elementary Pedestrian Improvements 3A 5 0 0 0 0 0 5 0 0 0 0 0 0 5
RIV Riverside SCAG 1222 La Sierra Neighborhood Sidewalk Improvements 3A 1 215 999 0 0 0 0 0 999 0 0 0 0 0 999 0
RIV Perris SCAG 1217 Perris Valley Starm Drain Channel Trail - Phase 2 3A Dec-17 3,204 237 0 0 237 0 0 0 0 0 237 0 0 0 0
RIV Perris SCAG 1217 Perris Valley Storm Drain Channel Traile- Phase 2 (ext. 5-19) 6/30/2020 3A Jun-20 524 0 0 0 524 0 0 0 0 0 287 237 0 0
RIV Perris SCAG 1217 Perris Valley Starm Drain Channel Trail - Phase 2 3A 2 243 0 0 0 0 0 2,243 0 0 0 0 0 2,243 0 

RIV Riverside Co DPH SCAG 1218 Riverside County SRTS Program, Lake Elsinore 3A Aua-18 625 500 0 0 0 500 0 0 0 0 0 0 0 0 500 
Santa Gertrudis Creek Pedestrian & Bicycle Trail Extension & 

RIV Temecula SCAG 1223 lntercannect 3A Dec-17 4,761 1 89 0 0 1 89 0 0 0 0 0 1 89 0 0 0 0 
Santa Gertrudis Creek Pedestrian & Bicycle Trail Extension & 

RIV Temecula SCAG 1223 Interconnect (ext. 6-19) 6/30/2020 3A Jun-20 3 570 0 0 0 3 570 0 0 0 0 0 0 0 3 570 0 
Active Transportation Improvements for the Communities of 

RIV Riverside Co TD SCAG 1253 Thermal & Oasis 4 Aug-19 6,944 300 0 0 0 0 300 0 0 0 300 0 0 0 0 
Active Transpartatian Improvements for the Camm unities of 

RIV Riverside Co TD SCAG 1253 Thermal & Oasis 4 550 0 0 0 0 550 0 0 0 0 550 0 0 0 
Active Transportation Improvements for the Communities of 

RIV Riverside Co TD SCAG 1253 Thermal & Oasis 4 5 994 0 0 0 0 0 0 5 994 0 0 0 0 5 994 0
RIV Desert Hot Springs SCAG 1251 Hacienda Ave. SRTS Improvement Project 4 1 498 1 322 0 0 0 0 0 0 0 1 322 0 0 0 1 322 0
RIV Marena Valley SCAG 1258 Juan Bautista de Anza Multi-Use Trail Project 4 Oct-19 8,653 1,010 0 0 0 0 1,010 0 0 0 0 350 660 0 0
RIV Moreno Valley SCAG 1258 Juan Bautista de Anza Multi-Use Trail Project 4 7 393 0 0 0 0 0 7 393 0 0 0 0 0 7 393 0
RIV JurupaeValley SCAG 1255 Jurupa Valley Sunnyslope Area SRTS Sidewalk Gap Clasure 4 Oct-19 3,173 1 0 0 0 0 1 0 0 0 1 0 0 0 0
RIV JurupaeValley SCAG 1255 Jurupa Valley Sunnyslope Area SRTS Sidewalk Gap Closure 4 2 854 0 0 0 0 0 388 2 466 0 0 388 0 2 466 0 

North/South Bike Network Gap Closure & Connectivity to North 
RIV Eastvale SCAG 1 256A Eastvale 4 Oct-19 8,091 1 1 4  0 0 0 0 1 1 4  0 0 0 1 1 4  0 0 0 0 

North/South Bike Network Gap Closure & Connectivity to North 
RIV Eastvale SCAG 1256A Eastvale 4 6,057 0 0 0 0 0 457 5,600 0 0 457 0 5,600 0 

Narth/South Bike Network Gap Closure & Connectivity to North 
RIV Eastvale SCAG 12568 Eastvale 4 300 0 0 0 0 300 0 0 0 0 0 0 0 300
RIV Temecula SCAG 1254A Santa Gertrudis Creek Trail, Phase 2 4 2,085 1,462 0 0 0 0 0 0 1,462 0 0 0 0 1,462 0
RIV Temecula SCAG 12548 Santa Gertrudis Creek Trail, Phase 2 4 40 0 0 0 0 0 0 40 0 0 0 0 0 40
SAC Sacramento Co SACOG 1678 Hawe Ave. Sidewalk Infill & Bike Lane Improvements 1 Dec-14 1,853 320 320 0 0 0 0 0 0 0 0 280 40 0 0
SAC Sacramento Co SACOG 1678 Howe Ave. Sidewalk Infill & Bike Lane Improvements 1 Mar-16 1 533 1 533 0 0 0 0 0 0 0 0 0 0 1 533 0
SAC Elk Grove SACOG 1677 Lawer Laguna Creek Open Space Preserve Trail 1 Dec-14 1,778 1 06 1 06 0 0 0 0 0 0 0 1 06 0 0 0 0
SAC Elk Grove SACOG 1677 Lower Laguna Creek Open Space Preserve Trail (ext. 6-15) 6/30/2016 1 Jun-16 160 160 0 0 0 0 0 0 0 0 160 0 0 0 

Lower Laguna Creek Open Space Preserve Trail (ext. 6-16)e-
SAC Elk Grove SACOG 1677 Advance 6/30/2017 1 Jun-17 83 83 0 0 0 0 0 0 0 0 0 83 0 0
SAC Elk Grove SACOG 1677 Lower Laguna Creek Open Space Preserve Trail (ext. 6-16) 12/31/2017 1 Dec-17 1 224 1 224 0 0 0 0 0 0 0 0 0 0 1 224 0 

San Juan Unified School 
SAC District SACOG 1679 SRTS 1 Mav-15 250 250 250 0 0 0 0 0 0 0 0 0 0 0 250
SAC Sacramento SACOG 1685 North 12th Complete Street - Advance 2 Jan-16 4,467 120 0 120 0 0 0 0 0 0 120 0 0 0 0
SAC Sacramento SACOG 1685 Narth 12th Camplete Street 2 Jun-18 400 0 0 400 0 0 0 0 0 0 400 0 0 0
SAC Sacramento SACOG 1685 North 12th Complete Street (ext. 6-19) 2/28/2021 2 2 858 0 0 0 2 858 0 0 0 0 0 0 0 2 858 0 
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SAC Sacramento Co SACOG 1 684 Power Inn Road Sidewalk Improvements - Advance 2 May-16 2,374 BB 0 BB 0 0 0 0 0 0 BB 0 0 0 0
SAC Sacramento Co SACOG 1 684 Power Inn Road Sidewalk Improvements 2 Jan-18 352 0 0 352 0 0 0 0 0 0 1 59 1 93 0 0
SAC Sacramento Co SACOG 1 684 Power Inn Road Sidewalk Improvements 2 Jun-19 1 648 0 0 0 1 648 0 0 0 0 0 0 0 1 648 0
SAC Sacramento Co SACOG 1 690 47th Ave Pedestrian and Bicycle Improvements 3 Mav-20 3 427 3 009 0 0 0 0 3 009 0 0 0 0 0 0 3 009 0 

Citrus Heights Electric Greenway (Class 1 Multi-Use Trail) (ext 
SAC Citrus Heights SACOG 1 693A 6-19) 1 2/31'201 9  3A Jan-20 7 ,0 15  246 0 0 0 246 0 0 0 0 0 246 0 0 0 

Citrus Heights Electric Greenway (Class 1 Multi-Use Trail) (ext 
SAC Citrus Heights SACOG 1 693' 6-19) 12/31/2019 3A Jan-20 65 0 0 0 65 0 0 0 0 0 0 65 0 0
SAC Citrus Heights SACOG 1 693' Citrus Heights Electric Greenway (Class 1 Multi-Use Trail) 3A 5,525 0 0 0 0 5,525 0 0 0 0 0 0 5,525 0
SAC Citrus Heights SACOG 1693B Citrus Heights Electric Greenway (Class 1 Multi-Use Trail) 3A 30 0 0 0 0 30 0 0 0 0 0 0 0 30
SAC Sacramento Co SACOG 1695 Folsom Blvd. Complete Street Improvements, Phase 1 3A Jan-19 5,001 1 76 0 0 0 1 76 0 0 0 0 0 0 1 76 0 0 

Folsom Blvd. Complete Street Improvements, Phase 1 (ext. 6-
SAC Sacramento Co SACOG 1695 1 8) 12/31/2018 3A Jan-19 532 0 0 532 0 0 0 0 0 0 532 0 0 0
SAC Sacramento Co SACOG 1695 Folsom Blvd. Complete Street Improvements, Phase 1 3A 3 472 0 0 0 0 3 472 0 0 0 0 0 0 3 472 0
SAC Sacramento SACOG 1768 Two Rivers Trail (Phase II) (ext. 6-19) 2/28/2021 3A 6 361 3 333 0 0 0 3 333 0 0 0 0 0 0 0 3 333 0
SAC Rancho Cordova SACOG 1798 Rancho Cordova School Zone Improvement Project 4 1 282 1 122 0 0 0 0 0 1 122 0 0 0 0 0 1 122 0 

Cacique & Soledad Pedestrian/Bike Bridges & Corridor 
SB Santa Barbara SBCAG 2599 Improvements X 1 Dec-14 3,703 1 50 1 50 0 0 0 0 0 0 0 1 50 0 0 0 0 

Cacique & Soledad Pedestrian/Bike Bridges & Corridor 
SB Santa Barbara SBCAG 2599 Improvements (ext. 5-16) 4/30/2017 X 1 Dec-16 400 400 0 0 0 0 0 0 0 0 400 0 0 0 

Cacique & Soledad Pedestrian/Bike Bridges & Corridor 
SB Santa Barbara SBCAG 2599 Improvements (ext. 5-16) 6/30/2017 X 1 Jan-17 2 153 2,153 0 0 0 0 0 0 0 0 0 0 2 153 0
SB Lompoc SBCAG 2609 Sidewalk Infill and Curb Ramp Project 1 May-15 442 39 39 0 0 0 0 0 0 0 0 39 0 0 0
SB Lompoc SBCAG 2609 Sidewalk Infill and Curb Ramp Project 1 Mav-16 403 403 0 0 0 0 0 0 0 0 0 0 403 0
SB Goleta SBCAG 2695 Old Town Sidewalk Infill 2 Dec-16 2,779 1 05 0 1 05 0 0 0 0 0 0 1 05 0 0 0 0
SB Goleta SBCAG 2695 Old Town Sidewalk Infill 2 Jan-18 398 0 0 398 0 0 0 0 0 0 270 128 0 0
SB Goleta SBCAG 2695 Old Town Sidewalk Infill 2 Jun-19 1 721 0 0 0 1 721 0 0 0 0 0 0 0 1 721 0
SB Regents of UC SBCAG 2672 UC Santa Barbara, N Campus Open Space Multi-Use Trail 2 Jan-17 2 895 2 449 0 2 449 0 0 0 0 0 0 0 0 0 2 449 0 

Eastside Green Lanes & Bike Boulevard Gap Closure (Advance 
SB Santa Barbara SBCAG 2771 ine3A) 3 Dec-17 2,763 73 0 0 73 0 0 0 0 0 73 0 0 0 0

Eastside Green Lanes & Bike Boulevard Gap Closure (Advance 
SB Santa Barbara SBCAG 2771 ine3A) 3 Jan-20 1 8  0 0 0 0 1 8  0 0 0 0 0 1 8  0 0

Eastside Green Lanes & Bike Boulevard Gap Closure (Advance 
SB Santa Barbara SBCAG 2771 in 3A)e(ext. 6-19) 6/30/2020 3 Jan-20 207 0 0 0 207 0 0 0 0 0 207 0 0 0

Eastside Green Lanes & Bike Boulevard Gap Closure (Advance 
SB Santa Barbara SBCAG 2771 ine3A) 3 2 438 0 0 0 0 0 2,438 0 0 0 0 0 2 438 0

Guadalupe St (Highway 1) Pedestrian Improvements (ext. 6-
SB Guadalupe SBCAG 2805 1 9) 12/31/2019 X 3A Dec-19 458 401 0 0 0 401 0 0 0 0 0 0 0 401 0

Downtown De LaVina St Safe Crosswalks and Buffered Bike 
SB Santa Barbara SBCAG 2989 Lanes 4 Aug-19 1,494 60 0 0 0 0 60 0 0 0 60 0 0 0 0

Downtown De LaVina St Safe Crosswalks and Buffered Bike 
SB Santa Barbara SBCAG 2989 Lanes 4 1 434 0 0 0 0 0 0 1 1 4  1 320 0 1 1 3  1 1 320 0

U.S. 101 State Street Undercrossing Active Transportation 
SB Santa Barbara SBCAG 2991 Improvements (also funded in SUR) 4 5 961 3 217 0 0 0 0 0 0 0 3 217 0 0 0 3 217 0
SBD Colton SCAG 1157 Active Transportation Plan 1 Jun-15 265 265 265 0 0 0 0 0 0 0 0 0 0 0 265
SBD Apple Valley SCAG 1172 Apple Valley SRTS 1 Jun-15 1 095 1 095 1 095 0 0 0 0 0 0 0 0 0 0 1 095 0
SBD SANBAG SCAG 1166 Metrolink Station Accessibility Improvement (ext. 5-15) 6/30/2016 1 Mar-16 4,679 576 576 0 0 0 0 0 0 0 0 576 0 0 0
SBD SANBAG SCAG 1166 Metrolink Station Accessibility Improvement (ext. 5-16) 6/30/2017 1 Mav-17 4 103 4 103 0 0 0 0 0 0 0 0 0 0 4 103 0
SBD SANBAG SCAG 1145 SANBAG SRTS Plan 1 Dec-14 400 400 400 0 0 0 0 0 0 0 0 0 0 0 400
SBD Ontario SCAG 1 1 56 SRTS - Bon Vifffl, Corona, Euclid, Vineyard Elementary 1 Mar-15 1,164 1 00 1 00 0 0 0 0 0 0 0 0 1 00 0 0 0

SRTS - Bon Vifffl, Corona, Euclid, Vineyard Elementary (ext. 6-
SBD Ontario SCAG 1156 1 5) 8/31/2015 1 Oct-15 50 50 0 0 0 0 0 0 0 0 0 50 0 0

SRTS - Bon View, Corona, Euclid, Vineyard Elementary (ext. 6-
SBD Ontario SCAG 1156 16 ) 3/31/2017 1 Mar-17 1 014 1 014 0 0 0 0 0 0 0 0 0 0 1 006 8
SBD Rialto SCAG 1164 SRTS Plan (ext. 6-15) 9/30/2015 1 Auq-15 1 450 1 450 1,450 0 0 0 0 0 0 0 0 0 0 1 450 0
SBD Yucaipa SCAG 1 206 SRTS, Calimesa & Wildwood Elementary (ext. 6-16) 3/31/2017 1 Mar-17 1 027 872 872 0 0 0 0 0 0 0 0 0 0 872 0
SBD Big Bear Lake SCAG 1179 Big Bear Blvd. Pedestrian and Bicycle Mobility Project X 2 May-17 1,899 36 0 36 0 0 0 0 0 0 36 0 0 0 0
SBD Big Bear Lake SCAG 1179 Big Bear Blvd. Pedestrian and Bicycle Mobility Project X 2 May-18 26 0 0 26 0 0 0 0 0 0 0 26 0 0

Big Bear Blvd. Pedestrian and Bicycle Mobility Project (ext. 5-
SBD Big Bear Lake SCAG 1179 17 ) 4/18/2018 X 2 May-18 128 0 128 0 0 0 0 0 0 0 128 0 0 0

Big Bear Blvd. Pedestrian and Bicycle Mobility Project (ext. 5-
SBD Big Bear Lake SCAG 1179 1 8) 6/30/2019 X 2 Withdrawn 1 329 0 0 1 329 0 0 0 0 0 0 0 0 1 329 0
SBD Rialto SCAG 1182 Etiwanda Corridor Improvements 2 Dec-16 8 0 8 0 0 0 0 0 0 8 0 0 0 0
SBD Rialto SCAG 1182 Etiwanda Corridor Improvements 2 Aug-17 64 0 0 64 0 0 0 0 0 0 64 0 0 0
SBD Rialto SCAG 1182 Etiwanda Corridor Improvements 2 Jun-19 850 557 0 0 0 557 0 0 0 0 0 0 0 557 0
SBD Highland SCAG 1181A Regional Connector Project (ext. 3-19) 2/28/2021 2 4,545 3,596 0 0 0 3,596 0 0 0 0 0 0 0 3,596 0
SBD Highland SCAG 1181B Regional Connector Project (ext. 3-19) 2/28/2021 2 40 0 0 0 40 0 0 0 0 0 0 0 0 40
SBD San Bernardino SCAG 1183A Sidewalk Gap Closure SRTS Project X 2 Dec-16 2,153 143 0 143 0 0 0 0 0 0 143 0 0 0 0
SBD San Bernardino SCAG 1183A Sidewalk Gap Closure SRTS Project (ext. 5-18) 3/31/2019 X 2 Jun-18 2 1 5  0 0 2 1 5  0 0 0 0 0 0 2 1 5  0 0 0
SBD San Bernardino SCAG 1 SidFmalk Gap Closure SRTS Projecte(ext. 5-18) 3/31/2019 X 2 Mar-19 60 0 0 60 0 0 0 0 0 0 0 60 0 0
SBD San Bernardino SCAG 1 1� :;: Sidffflalk Gap Closure SRTS Project (ext. 6-18) 3/31/2019 2 Mar-19 64 0 0 64 0 0 0 0 0 0 0 0 64 0
SBD San Bernardino SCAG 1183.il SidFmalk Gap Closure SRTS Projecte(ext. 6-19) 2/29/2020 X 2 Dec-19 1 671 0 0 0 1 671 0 0 0 0 0 0 0 1,671 0
SBD Hesperia SCAG 1180 Willow St. Shared Use Paseo 2 Jun-18 1,885 258 0 0 258 0 0 0 0 0 0 258 0 0 0
SBD Hesperia SCAG 1180 Willow St. Shared Use Paseo (ext. 6-19) 6/30/2020 2 Withdrawn 942 0 0 0 942 0 0 0 0 0 0 0 942 0
SBD Yucca Valley SCAG 1184 Yucca Valley Elementary School Sidewalks 2 Dec-16 1,026 5 0 5 0 0 0 0 0 0 5 0 0 0 0
SBD Yucca Valley SCAG 1184 Yucca Valley Elementary School Sidewalks 2 Mar-17 80 0 80 0 0 0 0 0 0 0 80 0 0 0
SBD Yucca Valley SCAG 1184 Yucca Valley Elementary School Sidewalks (ext. 6-18) 6/30/2019 2 Mav-19 941 0 0 941 0 0 0 0 0 0 0 0 941 0
SBD Yucca Valley SCAG 1225 Little League Drive Pedestrian Improvements 3 Dec-19 779 4 0 0 0 0 4 0 0 0 4 0 0 0 0
SBD Yucca Valley SCAG 1225 Little League Drive Pedestrian Improvements 3 6 1 8  0 0 0 0 64 554 0 0 0 64 0 554 0

Alpine Pedal Path Rathbun Creek Extension - Big Bear Lake 
SBD Big Bear Lake SCAG 1209 (ext. 6-19) 2/29/2020 3A Mar-20 986 788 0 0 0 788 0 0 0 0 0 0 0 788 0
SBD Apple Valley SCAG 1207 Apple Valley South - SRTS 3A May-19 4,292 3,137 0 0 0 3,137 0 0 0 0 0 0 0 3,137 0
SBD Apple Valley SCAG 1207 Apple Valley South - SRTS 3A Mar-18 333 0 0 333 0 0 0 0 0 0 333 0 0 0 
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SBD ApDle Vallev SCAG 1 208 Bear Valley Road Class 1 Bike Path Connector 3A Mar-18 999 792 0 0 792 0 0 0 0 0 0 0 0 792 0
SBD Fontana SCAG 1211A Fontana SRTS Pedestrian Improvements 3A Dec-17 1,918 1 0  0 0 1 0  0 0 0 0 0 1 0  0 0 0 0
SBD Fontana SCAG 1 2 1 1 '  Fontana SRTS Pedestrian Improvements 3A Oct-19 1 9 1  0 0 0 0 1 9 1  0 0 0 0 0 1 9 1  0 0
SBD Fontana SCAG 121 Fontana SRTS Pedestrian Improvements (ext. 5-19) 6/30/2020 3A Oct-19 1 57 0 0 0 1 57 0 0 0 0 0 1 57 0 0 0� :  
SBD Fontana SCAG 1 2 1 1  Fontana SRTS Pedestrian Improvements 3A 1 ,556 0 0 0 0 0 1,556 0 0 0 0 0 1 ,556 0
SBD Fontana SCAG 12118 Fontana SRTS Pedestrian Improvements 3A 4 0 0 0 0 0 4 0 ( 0 0 0 0 4

Sultana Elementary & De Anza Middle School Pedestrian 
SBD Ontario SCAG 1216 Improvements 3A Dec-17 1,506 178 

: 
0 178 0 0 0 0 

: 
0 1 36 42 0 0 

Sultana Elementary & De Anza Middle School Pedestrian 
SBD Ontario SCAG 1216 Improvements 3A Dec-19 1 100 0 0 0 1 100 0 0 0 0 0 1 100 0
SBD Colton SCAG 1257A Jehue Corridor and Eucalyptus Ave. Class I Bike Paths 4 Dec-19 2,820 1 95 0 0 0 0 1 95 0 0 0 1 95 0 0 0 0
SBD Colton SCAG 1 257A Jehue Corridor and Eucalyptus Ave. Class I Bike Paths 4 2,496 0 0 0 0 0 4 17  0 2,079 0 292 125 2,079 0
SBD Colton SCAG 1257B Jehue Corridor and Eucalyptus Ave. Class I Bike Paths 4 29 0 0 0 0 0 0 0 29 0 0 0 0 29

SBCTA Metrolink Station Accessibility Improvement Projecte-
SBD San Bernardino AOG SCAG 1252 Phase II 4 6 983 6 132 0 0 0 0 0 0 6 132 0 0 0 0 6 132 0 

Sunnyvale SNAIL Neighborhood Active Transportation 
SCL Sunnyvale MTC 2146A Connectivity Improvements - Advance 3 Mar-19 6,059 72 0 0 0 0 72 0 0 0 72 0 0 0 0 

Sunnyvale SNAIL Neighborhood Active Transportation 
SCL Sunnyvale MTC 21468 Connectivity Improvements 3 Savings 1 3  0 0 0 0 1 3  0 0 0 0 0 0 0 1 3  

Sunnyvale SNAIL Neighborhood Active Transportation 
SCL Sunnyvale MTC 2 14  Connectivity Improvements 3 4 762 0 0 0 0 780 3 982 0 0 0 780 0 3 982 0
SCL Sunnyvale MTC 2 14  Sunnyvale SRTS Improvements 3A Jan-19 2,362 56 0 0 0 56 0 0 0 0 56 0 0 0 0
SCL Sunnyvale MTC 2 14  Sunnyvale SRTS Improvements 3A May-19 6 0 0 0 6 0 0 0 0 0 0 0 0 6
SCL Sunnyvale MTC 2 14  Sunnyvale SRTS Improvements (ext. 5-19) 6/30/2020 3A May-20 3 1 8  0 0 0 3 1 8  0 0 0 0 0 3 1 8  0 0 0
SCL Sunnyvale MTC 21 Sunnyvale SRTS Improvements 3A 1 509 0 0 0 0 1,509 0 0 0 0 0 0 1 509 0
SCL San Jose MTC Better BikewaySJ - San Fernando Corridor 4 Aug-19 11,919 357 0 0 0 0 357 0 0 0 357 0 0 0 0
SCL San Jose MTC Better BikewaySJ - San Fernando Corridor 4 9 635 0 0 0 0 0 1 427 8 208 0 0 1 427 0 8 208 0
SCR Santa Cruz Co HS A SRTS Education & Encouragement in Santa Cruz County 1 Jan-15 447 447 447 0 0 0 0 0 0 0 0 0 0 0 447
SCR Watsonville Rail Trail: Watsonville Slough Trailhead to Walker St. - NI 2 Aug-17 862 88 0 0 88 0 0 0 0 0 0 0 0 0 88
SCR Watsonville Rail Trail: Watsonville Slough Trailhead to Walker St. (ext. 5-18) 10/31/2019 X 2 Oct-19 600 0 0 600 0 0 0 0 0 0 0 0 600 0
SD National City SANDAG 1156 18th St Bicycle and Pedestrian Enhancements 1 Mar-15 1,225 200 200 0 0 0 0 0 0 0 0 200 0 0 0
SD National City SANDAG 1 1 56 18th St. Bicycle and Pedestrian Enhancements 1 May-16 50 50 0 0 0 0 0 0 0 0 0 50 0 0
SD National City SANDAG 1 1 56 18th St. Bicycle and Pedestrian Enhancements (ext 6-16) 10/31/2016 1 Oct-16 975 975 0 0 0 0 0 0 0 0 0 0 975 0
SD El Cajon SANDAG 1153 Cajon Valley Union School District SRTS - NI X 1 Jan-15 500 500 500 0 0 0 0 0 0 0 0 0 0 0 500
SD San Diego SANDAG 1178A Chollas Creek-Bayshore Bikeway Final Design 1 Jun-16 735 695 695 0 0 0 0 0 0 0 0 695 0 0 0
SD San Diego SANDAG 1 1 78> Chollas Creek-Bayshore Bikeway Final Design (ext. 6-16) 6/30/2017 1 Savings 20 20 0 0 0 0 0 0 0 0 0 0 0 20
SD San Diego SANDAG 1178/l Chollas Creek-Bayshore Bikeway Final Design (ext. 6-16) 8/31/2016 1 Savinos 20 20 0 0 0 0 0 0 0 0 0 20 0 0
SD National City SANDAG 1140 El Toyon-Las Palmas Bicycle Corridor X 1 Jan-16 1,865 50 50 0 0 0 0 0 0 0 50 0 0 0 0
SD National City SANDAG 1140 El Toyon-Las Palmas Bicycle Corridor (ext. 6-16) 6/30/2017 X 1 May-17 250 250 0 0 0 0 0 0 0 0 250 0 0 0
SD National City SANDAG 1140 El Toyon-Las Palmas Bicycle Corridor (ext. 6-16) 6/30/2017 X 1 Mav-17 75 75 0 0 0 0 0 0 0 0 0 75 0 0 

Elm Ave. Traffic, Pedestrian, Bike Safety & Mobility 
SD Imperial Beach SANDAG 1154 Improvements 1 Jan-15 1,459 220 220 0 0 0 0 0 0 0 0 220 0 0 0 

Elm Ave. Traffic, Pedestrian, Bike Safety & Mobility 
SD Imperial Beach SANDAG 1154 Improvements 1 Mar-15 6 6 0 0 0 0 0 0 0 0 0 6 0 0 

Elm Ave. Traffic, Pedestrian, Bike Safety & Mobility 
SD Imperial Beach SANDAG 1154 Improvements 1 Auo-15 483 483 0 0 0 0 0 0 0 0 0 0 483 0 

Chula Vista Elementary 
SD School District SANDAG 1151 It's Cool to Walk to School 1 Jan-15 590 590 590 0 0 0 0 0 0 0 0 0 0 0 590
SD La Mesa SANDAG 1157 King St. Bike and Pedestrian Improvements 1 Mar-15 1,050 1 30 1 30 0 0 0 0 0 0 0 0 1 00 30 0 0
SD La Mesa SANDAG 1157 King St. Bike and Pedestrian Improvements 1 Jun-16 8 1 0  8 1 0  0 0 0 0 0 0 0 0 0 0 8 1 0  0 

La Jolla Band, Luiseno 
SD Indians SANDAG 1161 La Jolla Active Transportation Project (ext. 5-15) 6/30/2016 1 Mar-16 4,110 350 350 0 0 0 0 0 0 0 350 0 0 0 0 

La Jolla Band, Luiseno 
SD Indians SANDAG 1161 La Jolla Active Transportation Project - Amended 6/17 1 2,880 0 0 0 0 0 2,880 0 0 0 0 0 2,880 0 

La Jolla Band, Luiseno 
SD Indians SANDAG 1161 La Jolla Active Transportation Project - Amended 6/17 6/30/2016 1 741 0 0 0 0 591 1 50 0 0 0 591 1 50 0 0 

La Jolla Band, Luiseno 
SD Indians SANDAG 1161 La Jolla Active Transportation Project NI - Amended 6/17 6/30/2016 1 1 39 0 0 0 0 0 1 39 0 0 0 0 0 0 1 39 
SD San Diego SANDAG 1150 Linda Vista SRTS 1 Mar-15 500 500 500 0 0 0 0 0 0 0 0 0 0 0 500
SD Vista SANDAG 1160 Maryland Elementary Pedestrian Mobility Improvement 1 Mar-15 792 85 85 0 0 0 0 0 0 0 0 85 0 0 0
SD Vista SANDAG 1160 Maryland Elementary Pedestrian Mobility Improvement 1 Mav-16 627 627 0 0 0 0 0 0 0 0 0 0 627 0
SD National City SANDAG 1155 National City SRTS Pedestrian Enhancements 1 Mar-15 1,690 50 50 0 0 0 0 0 0 0 50 0 0 0 0
SD National City SANDAG 1155 National City SRTS Pedestrian Enhancements 1 Jun-16 75 75 0 0 0 0 0 0 0 0 0 75 0 0
SD National City SANDAG 1155 National City SRTS Pedestrian Enhancements (ext 3-15) 6/30/2016 1 Jun-16 225 225 0 0 0 0 0 0 0 0 225 0 0 0 
SD Coronado SANDAG 1152 SRTS Education Program - Coronado Unified School District 1 Jan-15 43 36 36 0 0 0 0 0 0 0 0 0 0 0 36
SD San Diego Co SANDAG 1158 SRTS Live Oak Elementary & Potter Junior High School 1 Dec-14 2,760 360 360 0 0 0 0 0 0 0 360 0 0 0 0

SRTS Live Oak Elementary & Potter Junior High School (ext. 5-
SD San Diego Co SANDAG 1158 1 5) 6/30/2016 1 Jun-16 334 334 0 0 0 0 0 0 0 0 334 0 0 0 

SRTS Live Oak Elementary & Potter Junior High School (ext. 5-
SD San Diego Co SANDAG 1158 16 ) 12/31/2016 1 Jun-16 1 66 1 66 0 0 0 0 0 0 0 0 0 1 66 0 0

SRTS Live Oak Elementary & Potter Junior High School (ext. 5-
SD San Diego Co SANDAG 1158 16 ) 6/30/2017 1 Jun-17 1 900 1 900 0 0 0 0 0 0 0 0 0 0 1 900 0
SD Vista SANDAG 1159 SRTS Master Plan 1 Mar-15 120 120 120 0 0 0 0 0 0 0 0 0 0 0 120

SANDAG (previously 
SD Encinitas) SANDAG 1211A El Portal Pedestrian and Bike Underpass 2 Aug-16 5,400 1 96 0 1 96 0 0 0 0 0 0 1 96 0 0 0 0 

SANDAG (previously 
SD Encinitas) SANDAG 1 2 1 1 A  E l  Portal Pedestrian and Bike Underpass 2 Jun-18 53 0 0 53 0 0 0 0 0 0 0 53 0 0

SANDAG (previously 
SD Encinitas) SANDAG 1211A El Portal Pedestrian and Bike Underpass 2 Jan-18 602 0 0 602 0 0 0 0 0 0 602 0 0 0

SANDAG (previously 
SD Encinitas) SANDAG 1 2 1 1 A  E l  Portal Pedestrian and Bike Underpass (ext. 6-19) 2/28/2021 2 Mar-20 3,802 0 0 0 3,802 0 0 0 0 0 0 0 3,802 0

SANDAG (previously 
SD Encinitas) SANDAG 1211B El Portal Pedestrian and Bike Underpass (ext. 6-19) 2/28/2021 2 44 0 0 0 44 0 0 0 0 0 0 0 0 44 
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SD San Diego SANOAG 1210 Euclid + Market Complete Streets Project 2 Savings 5,990 109 0 109 0 0 0 0 0 0 109 0 0 0 0 
SD San Diego SANDAG 1210 Euclid + Market Complete Streets Project 2 Aug-16 260 0 260 0 0 0 0 0 0 260 0 0 0 0 
SD San Diego SANDAG 1210 Euclide+ Market Complete Streets Project (ext. 6-17) 6/30/2018 2 May-18 480 0 480 0 0 0 0 0 0 0 480 0 0 0 
SD San Diego SANDAG 1210 Euclide+ Market Complete Streets Project (e:xt 6-17) 6/30/2018 2 May-18 420 0 420 0 0 0 0 0 0 0 0 420 0 0 
SD San DieQo SANDAG 1210 Euclide+ Market Complete Streets Project (ext. 5-18) 6/3012019 2 Jun-19 2 747 0 0 2 747 0 0 0 0 0 0 0 0 2 747 0 

San Diego Bayshore Bikeway, Barrio Logan Segment (ext. 6-
SD SANDAG SANDAG 1231 18) 12/31/2019 2 Jan-20 13 571 4 944 0 0 4 944 0 0 0 0 0 0 0 0 4 944 0 

Sweetv-later River Bikeway Connections/30th St. Bicycle 
SD National City SANDAG 1212 Improvements 2 Dec-16 25 0 25 0 0 0 0 0 0 25 0 0 0 0 

Sweetv-later River Bikeway Connections/30th St. Bicycle 
SD National City SANDAG 1212 Improvements 2 Jun-17 165 0 165 0 0 0 0 0 0 0 165 0 0 0 

Sweetv-later River Bikeway Connections/30th St. Bicycle 
SD National City SANDAG 1212 Improvements 2 Oct-17 1,154 50 0 0 50 0 0 0 0 0 0 0 50 0 0 

Sweetv-later River Bikeway Connections/30th St. Bicycle 
SD National City SANDAG 1212 Improvements 2 Mar-19 889 0 0 0 889 0 0 0 0 0 0 0 889 0 
SD SANDAG SANDAG 1288 Imperial Ave. Bikeway 3 11 037 4 450 0 0 0 0 4 450 0 0 0 0 0 0 4 450 0 
SD El Cajon SANDAG 1298 Cajon Valley Union School District SRTS Plan (Phase 2) 3A Jan-18 500 500 0 0 500 0 0 0 0 0 0 0 0 0 500 
SD Chula Vista SANDAG 1297 Class 2 Bike Lanes on Broadway in Chula Vista, CA 3A Mar-18 104 0 0 104 0 0 0 0 0 0 104 0 0 0 
SD Chula Vista SANDAG 1297 Class 2 Bike Lanes on Broadway in Chula Vista, CA 3A Oct-18 1 466 747 0 0 0 747 0 0 0 0 0 0 0 747 0 
SD Imperial Beach SANDAG 3A Jan-18 5,175 303 0 0 303 0 0 0 0 0 0 303 0 0 0 
SD Imperial Beach SANDAG 1 Imperial Beach Blvd. Improvement to SRTS 3A Mar-18 9 0 0 9 0 0 0 0 0 0 0 9 0 0 
SD Imperial Beach SANDAG 1 Imperial Beach Blvd. Improvement to SRTS X 3A Aug-18 65 0 0 0 65 0 0 0 0 0 0 0 0 65 
SD Imperial Beach SANDAG 1 Imperial Beach Blvd. Improvement to SRTS 3A Dec-18 2 193 0 0 0 2 193 0 0 0 0 0 0 0 2 193 0 
SD National City SANDAG National City SRTS Pedestrian Enhancements 3A 2 028 1 678 0 0 0 0 1 678 0 0 0 0 0 0 1 678 0 
SD Encinitas SANDAG 

;r•-
1 Santa Fe 

-" 
Drive Corridor 

,�---·
Bike & Pedestrian Improvements 3A May-18 1,142 41 0 0 41 0 0 0 0 0 41 0 0 0 0 

SD Encinitas SANDAG 1 Santa Fe Drive Corridor Bike & Pedestrian Improvements 3A 915 0 0 0 0 173 742 0 0 0 148 25 742 0 
SD Encinitas SANDAG 12998 Santa Fe Drive Corridor Bike & Pedestrian 

· �" 
Improvements 3A 40 0 0 0 0 0 40 0 0 0 0 0 0 40 

SD National City SANDAG 1361 Bayshore Bikeway - Segment 5 4 6 391 5 421 0 0 0 0 0 0 5 421 0 0 0 0 5 421 0 
SD National City SANDAG 1360 Central Community Mobility Enhancements 4 Mar-20 1,483 43 0 0 0 0 43 0 0 0 43 0 0 0 0 
SD National City SANDAG 1360 Central Community Mobility Enhancements 4 1 243 0 0 0 0 0 148 1 095 0 0 104 44 1 095 0 
SD National City SANDAG 1362 National City Bike Wayfinding 4 Mar-20 942 15 0 0 0 0 15 0 0 0 15 0 0 0 0 
SD National City SANDAG 1362 National City Bike Wayfinding 4 927 0 0 0 0 0 95 832 0 0 95 0 832 0 
SD Vista SANDAG 1363 Townsite Complete Street Improvements 4 Oct-19 4,177 100 0 0 0 0 100 0 0 0 100 0 0 0 0 
SD Vista SANDAG 1363 Townsite Complete Street Improvements 4 3 868 0 0 0 0 0 400 3 468 0 0 400 0 3 468 0 
SF San Francisco DPW MTC 20238 John Yehall Chin SRTS X 1 Aug-15 2,241 21 21 0 0 0 0 0 0 0 21 0 0 0 0 
SF San Francisco DPW MTC 20238 John Yehall Chin SRTS X 1 Jan-16 337 337 0 0 0 0 0 0 0 0 337 0 0 0 
SF San Francisco DPW MTC 20238 John Yehall Chin SRTS X 1 Savinos 156 156 0 0 0 0 0 0 0 0 156 0 0 0 
SF San Francisco MTA MTC 2023C San Francisco Safer Streets - Advance 1 Mar-15 2 000 2 000 2 000 0 0 0 0 0 0 0 0 0 0 0 2 000 
SF San Francisco Co DPH MTC "°""' San Francisco SRTS - Advance 1 Mar-15 990 990 990 0 0 0 0 0 0 0 0 0 0 0 990 

Geneva Ave. Pedestrian and Bicycle Safety Improvement (ext. 6 
SF San Francisco MTA MTC 2319 18) 2/29/2020 3A Jan-20 9 987 2 350 0 0 2 350 0 0 0 0 0 0 0 0 2 350 0 
SF San Francisco PW MTC 2330 Alemany Interchange Improvements, Phase 2 4 2 727 1 971 0 0 0 0 0 1 971 0 0 0 0 0 1 971 0 
SHA Redding 2572 Placer St. Improvements 1 Mav-16 5 004 2 296 2,296 0 0 0 0 0 0 0 0 0 0 2 296 0 

Shasta Regional 
SHA Transportation Agency 2571 Shasta SRTS 1 Auo-15 500 500 500 0 0 0 0 0 0 0 0 0 0 0 500 

Shasta Regional 
SHA Transportation Agency 2574 GoShasta Active Transportation Plan - Advance 2 Mar-16 313 250 0 250 0 0 0 0 0 0 0 0 0 0 250 
SHA Redding 2580 West St. Area School Safety Improvements 3A Oct-17 3,196 400 0 0 400 0 0 0 0 0 400 0 0 0 0 
SHA Redding 2580 West St. Area School Safety Improvements 3A 2 138 0 0 0 0 2 138 0 0 0 0 0 0 2 138 0 
SJ Stockton SJCOG 3098 Bicycle Master Plan Update 1 Jan-15 550 550 550 0 0 0 0 0 0 0 0 0 0 0 550 
SJ Stockton SJCOG 5001 Fremont Square Sidewalk Reconstruction 1 Jan-15 728 10 10 0 0 0 0 0 0 0 10 0 0 0 0 
SJ Stockton SJCOG 5001 Fremont Square Sidewalk Reconstruction 1 May-15 69 69 0 0 0 0 0 0 0 0 69 0 0 0 
SJ Stockton SJCOG 5001 Fremont Square Sidewalk Reconstruction 1 Jun-16 649 649 0 0 0 0 0 0 0 0 0 0 649 0 
SJ Stockton SJCOG 3099 San Joaquin Trail 1 Jan-15 1,479 10 10 0 0 0 0 0 0 0 10 0 0 0 0 
SJ Stockton SJCOG 3099 San Joaquin Trail 1 May-15 239 239 0 0 0 0 0 0 0 0 239 0 0 0 
SJ Stockton SJCOG 3099 San Joaquin Trail 1 Jun-16 1 145 1 145 0 0 0 0 0 0 0 0 0 0 1 145 0 
SJ Stockton SJCOG 3097 SRTS Plan 1 Jan-15 350 350 350 0 0 0 0 0 0 0 0 0 0 0 350 
SJ Stockton SJCOG 3182 Active Transportation Plan in Greater Downtown District 2 Mav-17 396 396 0 396 0 0 0 0 0 0 0 0 0 0 396 
SJ Stockton SJCOG 3265 Miner Ave. ComDlete Streets 3A Jun-19 5 347 3 816 0 0 0 3 816 0 0 0 0 0 0 0 3 816 0 
SJ Stockton SJCOG 3455 California St. Separated Bikeway Project 4 6 390 4 390 0 0 0 0 0 4 390 0 0 0 0 0 4 390 0 
SJ Stockton SJCOG 3454 Stockton SRTS Safety and Connectivity Improvements 4 3,225 127 0 0 0 0 127 0 0 0 127 0 0 0 0 
SJ Stockton SJCOG 3454 Stockton SRTS Safety and Connectivity Improvements 4 2 711 0 0 0 0 0 380 2 331 0 0 380 0 2 331 0 
SLO San Luis Obispo SLOCOG 2671 Railroad Safety Trail - Taft to Pepper Segment (ext. 5-18) 12/31/2019 2 Dec-19 4 244 3 244 0 0 3 244 0 0 0 0 0 0 0 0 3 244 0 

SRTS Learn-by-Doing Active Transportation Program -
SLO SLO Regional Rideshare SLOCOG 2677 Advance 2 Jun-16 437 295 0 295 0 0 0 0 0 0 0 0 0 0 295 
SM East Palo Alto MTC 10411.11 Highway 101 Pedestrian/Bike Overcrossing (ext 5-16) 12/31/2016 1 Dec-16 9 400 8 600 8 600 0 0 0 0 0 0 0 0 0 0 8 600 0 
SM Co Office of Education MTC 104nc San Mateo County SRTS for Health & Wellness (ext. 6-16) 4/30/2017 1 Mav-17 4 036 900 900 0 0 0 0 0 0 0 0 0 0 0 900 
SM San Mateo Co MTC 2140X 2020 Sustainable Transportation Encouragement Program 2 Savings 966 3 0 3 0 0 0 0 0 0 0 0 0 0 3 

2020 Sustainable Transportation Encouragement Program -
SM San Mateo Co MTC 2140)( Advance 2 Jun-16 963 0 963 0 0 0 0 0 0 0 0 0 0 963 
SM Daly City MTC 2140V. Central Corridor Bike/Pedestrian Safety Improvements 2 Mar-17 2,276 300 0 300 0 0 0 0 0 0 0 300 0 0 0 

Central Corridor Bike/Pedestrian Safety Improvements (ext. 6-
SM Daly City MTC 2140VY 19) 6/30/2020 2 Jun-20 1 719 0 0 0 1 719 0 0 0 0 0 0 0 1 719 0 
SM South San Francisco MTC 2140> Linden/Spruce Ave. Traffic Calming Improvements 2 Mar-17 1,038 155 0 155 0 0 0 0 0 0 0 155 0 0 0
SM South San Francisco MTC 2140'1' Linden/Spruce Ave. Traffic Calming Improvements 2 Jan-19 713 0 0 0 713 0 0 0 0 0 0 0 713 0 

Solano Transportation 
SOL Agency 2230P Solano County SRTS - Ingraining Walk/Roll into School Culture 1 Mav-15 388 388 388 0 0 0 0 0 0 0 0 0 0 0 388 
SOL Fairfield MTC 2315 East Tabor/folenas SRTS Gap Closure Project 3 Aug-19 1,860 88 0 0 0 0 88 0 0 0 88 0 0 0 0 
SOL Fairfield MTC 2315 East Taborrrolenas SRTS Gap Closure Project - Advance 3 Jan-20 172 0 0 0 0 0 172 0 0 0 34 138 0 0 
SOL Fairfield MTC 2315 East TaborfTolenas SRTS Gap Closure Project 3 1 440 0 0 0 0 0 1,440 0 0 0 0 0 1,440 0

SMART Pathwaye- Petaluma (Payran to Southpoint) (Advance 
SON SMART MTC 2318 ine3A) 3 Mav-18 3 272 1 461 0 0 1 461 0 0 0 0 0 0 0 0 1 461 0 
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Statewide 
Project Totals by Fiscal Year Project Totals by Component 

County Agency MPO PPNO Project Title Extension Baseline Scope Change Cycle Voted Total ATP Prior 16-17 17-18 18-19 19-20 20-21 21-22 22-23 PA&ED PS&E ROW CON CONNI 
Agreement Project Funding

Cost 
STA Turlock StanCOG 3184A Christofferson Parkway Pedestrian & Bike Improvements 2 Mar-17 550 15 0 15 0 0 0 0 0 0 15 0 0 0 0 

Christofferson Parkway Pedestrian & Bike Improvements (ext. 6-
STA Turlock StanCOG 3184,ll 17) 3/31/2018 2 Jan-18 29 0 29 0 0 0 0 0 0 0 29 0 0 0 
STA Turlock StanCOG 3184,ll Christofferson Parkway Pedestrian & Bike Improvements 2 Jun-18 220 0 0 220 0 0 0 0 0 0 0 0 220 0 
STA Turlock StanCOG 3184B Christofferson Parkway Pedestrian & Bike Improvements 2 Jun-18 82 0 0 82 0 0 0 0 0 0 0 0 82 0 
STA Turlock StanCOG 3183 Linwood Ave. Pedestrian and Bicycle Improvements 2 Mar-17 1,000 50 0 50 0 0 0 0 0 0 50 0 0 0 0 
STA Turlock StanCOG 3183 Linwood Ave. Pedestrian and Bicycle Improvements 2 May-18 220 0 0 220 0 0 0 0 0 0 0 220 0 0 

STA Turlock StanCOG 3183 Linwood Ave. Pedestrian and Bicycle Improvements (ext. 6-17) 3/31/2018 2 May-18 50 0 50 0 0 0 0 0 0 0 50 0 0 0 
Linwood Ave. Pedestrian and Bicycle Improvements (ext. 5-19) 

STA Turlock StanCOG 3183 (Time Ext. Amended 6-20) 2/28/2021 2 416 0 0 0 416 0 0 0 0 0 0 0 416 0 
STA Ceres StanCOG 3262 Ceres-Citvwide Active Transportation Plan 3 Oec-19 131 104 0 0 0 0 104 0 0 0 0 0 0 0 104 

STA Modesto StanCOG 3263 Paradise Road Area Pedestrian & Bicycle Safety Improvements 3 Aug-19 3,983 388 0 0 0 0 388 0 0 0 0 388 0 0 0 

STA Modesto StanCOG 3263 Paradise Road Area Pedestrian & Bicycle Safety Improvements 3 3 555 0 0 0 0 0 3 555 0 0 0 0 0 3 555 0 
STA Patterson StanCOG 3279 Ninth St Improvements 3A Dec-17 907 75 0 0 75 0 0 0 0 0 75 0 0 0 0 
STA Patterson StanCOG 3279 Ninth St Improvements 3A Oct-18 68 0 0 0 68 0 0 0 0 0 68 0 0 0 
STA Patterson StanCOG 3279 Ninth St Improvements 3A Mar-19 764 0 0 0 764 0 0 0 0 0 0 0 764 0 

Airport Neighborhood Active Transportation Connectivity & 
STA Stanislaus Co StanCOG 3453B Safety Project 4 Jan-20 6,161 19 0 0 0 0 19 0 0 0 0 0 0 0 19 

Airport Neighborhood Active Transportation Connectivity & 
STA Stanislaus Co StanCOG 345'.:\4 Safety Project 4 4 907 0 0 0 0 0 4 907 0 0 0 0 0 4 907 0 
STA Oakdale StanCOG 3456 High School G St. Bike/Pedestrian Corridor Improvements 4 Oct-19 703 5 0 0 0 0 5 0 0 0 5 0 0 0 0 
STA Oakdale StanCOG 3456 High School G St. Bike/Pedestrian Corridor Improvements 4 May-20 40 0 0 0 0 40 0 0 0 0 40 0 0 0 
STA Oakdale StanCOG 3456 High School G St. Bike/Pedestrian Corridor Improvements 4 658 0 0 0 0 0 658 0 0 0 0 0 658 0 
TEH Corning First St Class 2 Bike Lanes 3 Withdrawn 73 73 0 0 0 0 73 0 0 0 1 5 0 67 0 
TRI Trinity Co DOT 2573 Active Transportation Plan 2 Auq-16 112 110 0 110 0 0 0 0 0 0 0 0 0 0 110 
TUL Tulare Co TCAG 6752 SRTS Plan 1 Mar-15 110 110 110 0 0 0 0 0 0 0 0 0 0 0 110 
TUL Tulare Co TCAG 6841 Pixley Main St Improvements 2 May-17 1,018 37 0 37 0 0 0 0 0 0 37 0 0 0 0 
TUL Tulare Co TCAG 6841 Pixley Main St Improvements 2 Jun-17 80 0 80 0 0 0 0 0 0 0 80 0 0 0 
TUL Tulare Co TCAG 6841 Pixley Main St. Improvements 2 Savings 3 0 3 0 0 0 0 0 0 3 0 0 0 0 
TUL Tulare Co TCAG 6841 Pixley Main St Improvements 2 Mar-18 215 0 0 215 0 0 0 0 0 0 0 215 0 0 
TUL Tulare Co TCAG 6841 Pixley Main St Improvements 2 Jun-19 683 0 0 0 683 0 0 0 0 0 0 0 683 0 
TUL Tulare Co TCAG 6842 Traver Jacob St Improvements 2 May-17 1,790 40 0 40 0 0 0 0 0 0 40 0 0 0 0 
TUL Tulare Co TCAG 6842 Traver Jacob St. Improvements 2 Jun-17 130 0 130 0 0 0 0 0 0 0 130 0 0 0 
TUL Tulare Co TCAG 6842 Traver Jacob St. Improvements 2 May-18 40 0 0 40 0 0 0 0 0 0 0 40 0 0 
TUL Tulare Co TCAG 6842 Traver Jacob St Improvements 2 Mar-19 1 580 0 0 0 1 580 0 0 0 0 0 0 0 1,580 0 
TUL Tulare Co TCAG 6904 Allensworth Elementary Sidewalk Improvementse- Advance 3A Mav-18 313 260 0 0 0 260 0 0 0 0 0 0 0 260 0 
TUL Tulare Co TCAG 6901 County of Tulare: Earlimart Sidewalk Improvements 3A Oec-17 1,973 180 0 0 180 0 0 0 0 0 0 180 0 0 0 

TUL Tulare Co TCAG 6901 County of Tulare: Earlimart Sidewalk Improvements (ext. 6-19) 3/31/2020 3A Mar-20 1 688 0 0 0 1 688 0 0 0 0 0 0 0 1 688 0 
TUO Sonora 3283 Red Church Pedestrian & Circulation Improvement 3A Dec-17 815 76 0 0 76 0 0 0 0 0 0 67 9 0 0 

Red Church Pedestrian & Circulation Improvement (ext. 5-19) 
TUO Sonora 3283 (Time Ext. Amended 6-20) 2/28/2021 3A 646 0 0 0 646 0 0 0 0 0 0 0 646 0 

SCAG Active Transportation Safety & Encouragement 
VAR SCAG 4875 Campaign 1 Jan-15 2 333 2 333 2 333 0 0 0 0 0 0 0 0 0 0 2 333 0 
VAR Caltrans 773 State Technical Assistance Resource Center 1 Dec-14 1,875 625 625 0 0 0 0 0 0 0 0 0 0 0 625 
VAR Caltrans 773 State Technical Assistance Resource Center 1 Auo-15 1 250 1 250 0 0 0 0 0 0 0 0 0 0 0 1 250 
VAR Omnitrans 1165 West Valley Connector Corridor (ext. 5-15) 6/30/2016 1 Jun-16 25,125 525 525 0 0 0 0 0 0 0 0 525 0 0 0 
VAR Omnitrans 1165 West Valley Connector Corridor (ext. 3-16) 6/30/2017 1 Jun-17 2 975 2 975 0 0 0 0 0 0 0 0 0 0 2 975 0 
VAR Caltrans 774 Active Transportation Resource Center 2 Oct-16 1,190 0 1,190 0 0 0 0 0 0 0 0 0 0 1,190 
VAR Caltrans 774 Active Transportation Resource Center 2 Oec-16 1,190 0 0 1,190 0 0 0 0 0 0 0 0 0 1,190 
VAR Caltrans 774 Active Transportation Resource Center 2 Jan-19 3 570 1 190 0 0 0 1 190 0 0 0 0 0 0 0 0 1,190 
VAR Caltrans 775 Active Transportation Resource Center 3 Mar-19 5,058 2,529 0 0 0 0 2,529 0 0 0 0 0 0 0 2,529 
VAR Caltrans 775 Active Transportation Resource Center 3 Mar-19 2 529 0 0 0 0 0 2 529 0 0 0 0 0 0 2 529 
VAR Caltrans 776 Active Transportation Resource Center - Cycle 4 4 4 630 4 630 0 0 0 0 0 0 2 310 2 320 0 0 0 0 4 630 
YOL Woodland SACOG 1920 2014 SRTS (ext. 6-15) 1/31/2016 1 Jan-16 539 539 539 0 0 0 0 0 0 0 0 0 0 0 539 
YOL Davis SACOG 1919 SRTS Program 1 Mav-15 562 562 562 0 0 0 0 0 0 0 0 0 0 0 562 

Providing Safe Passage: Connecting Montgomery Elementary & 
YOL Davis SACOG 1924 Olive Dr 3A Mar-20 4 425 3 540 0 0 0 0 3 540 0 0 0 0 0 0 3 540 0 
YUB Marysville SACOG 2012 SRTS Project & Programs 1 Jan-15 489 41 41 0 0 0 0 0 0 0 0 41 0 0 0 
YUB Marysville SACOG 2012 SRTS Project & Programs 1 Jun-15 448 448 0 0 0 0 0 0 0 0 0 0 332 116 

7th Ave. Bicycle Path and Pedestrian Route Improvements -
YUB Yuba Co SACOG 2015 Advance 2 Jun-16 960 40 0 40 0 0 0 0 0 0 40 0 0 0 0 

7th Ave. Bicycle Path and Pedestrian Route Improvements -
YUB Yuba Co SACOG 2015 Advance 2 Mar-17 164 0 0 164 0 0 0 0 0 0 124 40 0 0 
YUB Yuba Co SACOG 2015 7th Ave. Bicycle Path and Pedestrian Route Improvements 2 Jan-19 726 0 0 0 726 0 0 0 0 0 0 0 726 0 
YUB Yuba Co SACOG 2017A Eleventh Ave. Pedestrian & Bicyclist Route Improvements 3 Dec-17 1,701 57 0 0 57 0 0 0 0 0 57 0 0 0 0 
YUB Yuba Co SACOG 2017A Eleventh Ave. Pedestrian & Bicyclist Route Improvements 3 Jun-18 170 0 0 170 0 0 0 0 0 0 170 0 0 0 

Eleventh Ave. Pedestrian & Bicyclist Route Improvements (ext 
YUB Yuba Co SACOG 2017B 5-19) 6/30/2020 3 Mar-20 25 0 0 0 25 0 0 0 0 0 0 0 0 25 

Eleventh Ave. Pedestrian & Bicyclist Route Improvements (ext 
YUB Yuba Co SACOG 2017A 5-19) 6/30/2020 3 1 253 0 0 0 1 253 0 0 0 0 0 0 0 1 253 0 
YUB Marysville SACOG 2016 Marysville Bicycle & Pedestrian Improvement Project 3 Dec-19 583 63 0 0 0 0 63 0 0 0 0 63 0 0 0 
YUB Marysville SACOG 2016 Marysville Bicycle & Pedestrian Improvement Project 3 452 0 0 0 0 452 0 0 0 0 0 0 452 0 

McGowan Parkway Bicycle Lane & Pedestrian Route 
YUB Yuba Co SACOG 2018A Improvements (Advance in 3A) 3 Dec-17 1,559 54 0 0 54 0 0 0 0 0 54 0 0 0 0 

McGowan Parkway Bicycle Lane & Pedestrian Route 
YUB Yuba Co SACOG 2018A Improvements (Advance in 3A) 3 Jun-18 162 0 0 162 0 0 0 0 0 0 162 0 0 0 

McGowan Parkway Bicycle Lane & Pedestrian Route 
YUB Yuba Co SACOG 2018A Improvements (Advance in 3A) 3 1,000 0 0 0 0 1,000 0 0 0 0 0 0 1,000 0 

McGowan Parkway Bicycle Lane & Pedestrian Route 
YUB Yuba Co SACOG 2018B Improvements (Advance in 3A) 3 30 0 0 0 0 30 0 0 0 0 0 0 0 30 
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Smal l  U rban and Rural  
Project Totals by Fiscal Year Project Totals by Component 

County Agency PPNO Project Title Extension Baseline Scope Cycle Voted Total Project ATP Prior 14-15 15-16 16-17 17-18 18-19 19-20 20-21 21e-22 22-23 PA&EO PS&E ROW CON CON NI 
Agreement Change Cost Funding

AMA Plvmouth 3 178 Main SUShenandoah Routes to School Project X 2 AU!J- 16  1 ,099 1 0  0 0 0 1 0  0 0 0 0 0 ( 1 0  0 0 0 0
AMA Plvmouth 3 178 Main St/Shenandoah Routes to School Proiect X 2 Jun-1e7 301 0 0 0 301 0 0 0 0 0 0 1 56 1 45 0 0
AMA Pl mouth 3 178 Main St./Shenandoah Routes to School Pro·ect X 2 Jun-1e8 770 0 0 0 0 770 0 0 0 0 0 0 0 770 0
BUT Bioos 1 0 1 6  SRTS Proiect 1 Jan- 15 860 40 40 40 0 0 0 0 0 0 0 40 0 0 0 0
BUT Bil:!Qs 1 0 1 6  SRTS Project 1 Aui:i- 15 60 60 0 60 0 0 0 0 0 0 0 60 0 0 0
BUT BiQQS 1 0 1 6  SRTS Project 1 Jan- 16  760 760 0 760 0 0 0 0 0 0 0 0 0 720 40
BUT Paradise 1 0 1 7  Maxwell Dr. SRTS Proiect 1 Dec-14 968 33 33 33 0 0 0 0 0 0 0 33 0 0 0 0
BUT Paradise 1 0 1 7  Maxwell Dr. SRTS Proiect 1 Jun-1e5 98 98 98 0 0 0 0 0 0 0 0 98 0 0 0
BUT Paradise 1 0 1 7  Maxwell Dr. SRTS Pro·ect 1 Jun-1e6 837 837 0 837 0 0 0 0 0 0 i 0 0 0 771 66
BUT BiQQS 1 022 SRTS-B St. and 2nd St Sidewalk Improvement X 2 Dec-16 819  30 0 0 0 30 0 0 0 0 0 ( 30 0 0 0 0 
BUT BiQAS 1 022 SRTS-B St. and 2nd St. Sidewalk Improvement X 2 Mar- 18  689 0 0 0 0 689 0 0 0 0 ( 0 0 0 689 0 
BUT BiQqs 1 022 SRTS-B St. and 2nd St. Sidewalk lmorovement /ext. 6-171 8/31f2017 X 2 AUQ- 17 90 0 0 0 90 0 0 0 0 0 0 90 0 0 0 
BUT Chico 1 023B State Route 99 Bikewav Phase 4 Improvements 2 SavinAs 1 .781 1 2  0 0 0 0 1 2  0 0 0 0 0 0 0 0 1 2  
BUT Chico 1023A State Route 99 Bikewav Phase 4 Improvements (ext. 5-18) 6/30(201e9 2 Jun-1e9 788 0 0 0 0 788 0 0 0 0 0 0 0 788 0 
BUT Paradise 1 025 Downtown Paradise Equal Mobility Project 2 Dec-16 553 24 0 0 0 24 0 0 0 0 0 0 24 0 0 0 
BUT Paradise 1 025 Downtown Paradise Equal Mobility Project 2 Auq- 17 49 0 0 0 0 49 0 0 0 0 

i 
0 0 49 0 0 

BUT Paradise 1 025 Downtown Paradise Equal Mobility Project 2 Mar- 18 442 0 0 0 0 0 442 0 0 0 0 0 0 442 0 
BUT Paradise 1 025 Downtown Paradise Enual Mobilit Pro·ecte- Advance 2 Mav- 16 24 0 0 0 24 0 0 0 0 0 24 0 0 0 0 
BUT Paradise 1024A Ponderosa Elementary SRTS Project X 2 Dec-16 1 .736 1 55 0 0 0 1 55 0 0 0 0 0 0 1 55 0 0 0 
BUT Paradise 1024A Ponderosa Elementary SRTS Project - Advance X 2 Mav- 16 66 0 0 0 66 0 0 0 0 0 ( 66 0 0 0 0 
BUT Paradise 1024A Ponderosa Elementary SRTS Proiect X 2 Dec-17 80 0 0 0 0 80 0 0 0 0 0 0 80 0 0 
BUT Paradise 1024A Ponderosa Elementary SRTS Project X 2 Jun-1e9 1 , 1 1 3 0 0 0 0 0 1 , 1 1 3 0 0 0 i 0 0 0 1 , 1 1 3 0 
BUT Paradise 1 024B Ponderosa Elementar SRTS Proiect X 2 Jun-1e9 90 0 0 0 0 0 90 0 0 0 0 0 0 0 90 
BUT Paradise 1 028 12/3112019 3A Jun-1e8 4,995 3.787 0 0 0 0 3 787 0 0 0 0 0 0 0 3 787 0 
BUT Chico 1 031 Bikeway 99 Phase 5 - 20th St. Pedestrian/Bicycle Overcrossinq Pendinq 4 Mar-20 1 5.464 2.252 0 0 0 0 0 0 2,252 0 0 0 0 2.252 0 0 
BUT Chico 1 031 Bikewa 99 Phase 5 - 20th St. Pedestrian/Bicvcle Overcrossin Pendinn 4 1 0 . 1 04 0 0 0 0 0 0 0 0 0 1 0 1 n 0 0 0 1 0 e1 04 0 
COL Colusa Co 1 1 06 Colusa Count SRTS Plan - Advance 2 Jun-1e6 200 200 0 0 0 200 0 0 0 0 0 0 0 0 0 200
HUM Arcata 2404 Humboldt Bav Trail: Arcata Rail with Trail ext. 6-1 5 6/30f201e6 1 Jun-1e6 5,366 3 . 100 3 1 00 3 1 00 0 0 0 0 0 0 0 0 0 0 3 1 00 0 
HUM Eureka 2406 Eureka Waterfront Trail 1 Jan- 15  1 50 1 50 1 50 0 0 0 0 0 0 0 0 0 1 50 0 0 
HUM Eureka 2406 Eureka Waterfront Trail 1 Jun-1e6 4.382 2,298 2 298 0 2 298 0 0 0 0 0 0 i 0 0 0 2 298 0
HUM Fortuna 2405 SRTS Safety Improvements on Bike/Pedestrian Facilities 1 Jan- 15  35 35 35 0 0 0 0 0 0 0 ( 35 0 0 0 0
HUM Fortuna 2405 SRTS Safety Improvements on Bike/Pedestrian Facilities 1 Jun-1e6 917  712  712  0 712  0 0 0 0 0 0 0 0 0 712  0 
HUM Fortuna 2405 SRTS Safety Improvements on Bike/Pedestrian Facilities - NI 1 Dec-15 75 75 0 75 0 0 0 0 0 0 i 0 0 0 0 75 
HUM Fortuna 2405 SRTS Safet lmnrovements on Bike/Pedestrian Facilities Iext. 6-15\ 12/31/2015 1 Oct-15 95 95 95 0 0 0 0 0 0 0 0 95 0 0 0
HUM Arcata 2444A SRTS Improvements 201e5 2 Jan- 17  606 22 0 0 0 22 0 0 0 0 0 22 0 0 0 0 
HUM Arcata 2444B SRTS Improvements 201e5 2 Jun-1e7 42 0 0 0 42 0 0 0 0 0 ( 0 0 0 0 42
HUM Arcata 2444A SRTS Improvements 201e5 2 Dec-17 20 0 0 0 0 20 0 0 0 0 0 20 0 0 0 
HUM Arcata 2444A SRTS Im rovements 201e5 2 Jun-1e8 442 0 0 0 0 442 0 0 0 0 i 0 0 0 442 0 
HUM Humboldt Co  PW 2445A Manila Moves Campaiqn and Shared Use Path 2 Dec-16 1 ,7 18  1 40 0 0 0 1 40 0 0 0 0 0 ( 1 40 0 0 0 0
HUM Humboldt Co  PW 2445A Manila Moves Camoai$1n and Shared Use Path (ext. 6-18)

;� 
2 Mar- 19 210  0 0 0 0 210  0 0 0 0 0 1 60 50 0 0

HUM Humboldt Co  PW 2445A Manila Moves Campaiqn and Shared Use Path (ext. 6-19) 2 Mar-20 1 ,358 0 0 0 0 1 ,358 0 0 0 0 0 0 0 1 ,358 0
HUM Humboldt Co  PW 2445B Manila Moves Campainn and Shared Use Path (ext. 6-19\ 2 Jun-20 1 0  0 0 0 0 1 0  0 0 0 0 ; 0 0 0 0 1 0

Fortuna & McKinleyville Active Transportation Education Program (Advance
HUM Humboldt Co  PW 2506 ine3Al 3 Mav- 18 595 595 0 0 0 0 595 0 0 0 0 0 0 0 0 595
HUM Blue lake 2505A Blue Lake Annie & Marv Trail. Phase 1 3A Jan- 18 983 1 20 0 0 0 0 1 20 0 0 0 0 1 20 0 0 0 0
HUM Blue lake 2605A Blue lake Annie & Marv Trail. Phase 1 3A Jan- 19  63 0 0 0 0 0 63 0 0 0 0 63 0 0 0
HUM Blue lake 2505A Blue Lake Annie & Marv Trail. Phase 1 3A Jan- 19 1 0 0 0 0 0 0 1 0  0 0 0 i 0 0 1 0  0 0
HUM Blue lake 2605A Blue lake Annie & Marv Trail, Phase 1 (ext. 6-19) 1 0/3012020 3A Dec-19 777 0 0 0 0 0 777 0 0 0 0 0 0 777 0
HUM Blue lake 2605B Blue Lake Annie & Marv Trail. Phase 1 (ext. 6-19) 1 0/30(2020 3A Dec-19 6 0 0 0 0 0 6 0 0 0 i 0 0 0 0 6
INY Bishop 671 Spruce Yaney Hanbv Sidewalks 2 Auq- 16  1 . 1 58 1 29 0 0 0 1 29 0 0 0 0 0 ( 1 29 0 0 0 0
I NY Bishop 671 Spruce Yaney Hanby Sidewalks 2 Jun-1e8 86 0 0 0 0 86 0 0 0 0 

i
0 86 0 0 0 

INY Bisho 671 Soruce Yanev Hanbv Sidewalks 2 Jun-1e9 943 0 0 0 0 0 943 0 0 0 0 0 0 943 0
KIN Avenal 7002 Avenal SRTS SR 269 Improvement Project 4 Auq- 19  537 1 0  0 0 0 0 0 0 1 0  0 0 1 0  0 0 0 0 
KIN Avenal 7002 I 11.,,....,.1 SRTS SR 269 Im rovement Pro·ect 4 527 0 0 0 0 0 0 0 91 436 i 0 86 5 436 0 
LAK Clearlake 3105 Phillies Ave. Class II Bike Lanes & Road Rehab 1 Mar- 15  1 . 1 77 23 23 23 0 0 0 0 0 0 0 ( 23 0 0 0 0
LAK Clearlake 3105 Phillies Ave. Class II Bike lanes & Road Rehab (ext. 3-16) 10/3112016 1 Dec-16 495 495 0 495 0 0 0 0 0 0 0 0 0 495 0 
LAK Clearlake 3105 Phillies Ave. Class II Bike Lanes & Road Rehab (ext. 6-151 3/31(2016 1 Mar- 16  46 46 46 0 0 0 0 0 0 0 i 0 46 0 0 0 
LAK lake Co 31e1 0  Middleton Multi-Use Path - Advance 2 Jun-1e6 1 .430 97 0 0 0 97 0 0 0 0 0 ( 97 0 0 0 0
LAK Lake Co 31e1 0  Middletown Multi-Use Path (ext. 5-18) 6/30(201e9 2 Auq- 19  10 1  0 0 0 0 10 1  0 0 0 0 0 91 10 0 0 
LAK lake Co 31e1 0  Middletown Multi-Use Path /ext. 6-191 /Time Ext. Amended 6-20\ 2/28/2021 2 1 .232 0 0 0 0 0 1 232 0 0 0 i 0 0 0 1 232 0
LAK Lake Co 31e1 1  Upper Lake Pedestrian Improvements 2 Dec-16 481 1 8  0 0 0 1 8  0 0 0 0 0 1 B  0 0 0 0
LAK lake Co 31e1 1  Upper lake Pedestrian Improvements 2 Jun-1e7 47 0 0 0 47 0 0 0 0 0 0 39 8 0 0
LAK Lake Co 31e1 1  Up=r Lake Pedestrian Improvements (ext. 6-18\ 1/31f2019  2 Jan- 19 416  0 0 0 0 416  0 0 0 0 ; 0 0 0 416  0 
LAK lakeoorl 3120 Hartley St. SRTS Project (Advance in 3A) X 3 Jun-1e8 1 .874 30 0 0 0 0 30 0 0 0 0 

i
30 0 0 0 0 

LAK Lakeoort 3120 Hartley St. SRTS Project (Advance in 3A) (ext. 5-19) 6/30/2020 X 3 Oct-19 1 55 0 0 0 0 0 1 55 0 0 0 0 1 55 0 0 0
LAK lakennrt 3120 Hartlev St. SRTS Pro·ect Advance in 3AI /ext. 5-1e9 2/28/2021 X 3 1 .667 0 0 0 0 0 1 667 0 0 0 0 0 0 1 667 0 
MAO Chowchilla 6753 Robertson Blvd.JSR 233 & 1 1  St. Pedestrian Improvements 1 Oct-15 550 80 80 0 80 0 0 0 0 0 0 0 80 0 0 0
MAO Chowchilla 6753 Robertson Blvd.JSR 233 & 1 1  St. Pedestrian lmorovements 1 Jun-1e6 470 470 0 470 0 0 0 0 0 0 0 0 0 470 0
MAD Madera 6840 Fresno River Trail Safe Routes Project (5-17) 10/31(2018 2 Oct-18 937 379 0 0 0 379 0 0 0 0 0 0 0 0 379 0
MEN FortBram:i 461e2 Chestnut St. Multi-Use Facilitv & SRTS (ext. 5-15) 6/30/201e6 1 Mav- 16 1 .051 233 233 233 0 0 0 0 0 0 0 0 0 0 233 0 
MEN FortBraqn '"'" Chestnut St. Multi-Use Facilit & SRTS (ext. 5-15\ 6/30(201e6 1 Jun-1e6 26 26 26 0 0 0 0 0 0 0 0 0 0 0 26 
MEN Fort Brann 4680 Fort Brann Coastal Trail Phase II - Advance 3 Jun-1e7 1 009 766 0 0 0 0 0 0 766 0 0 0 0 0 766 0 
MEN Willits 4726A City of Willits Rail w�h Trail Project 4 Auq- 19  6,362 350 0 0 0 0 0 0 350 0 0 360 0 0 0 0
MEN Willits 4726A City of Willits Rail w�h Trail Project 4 5.823 0 0 0 0 0 0 0 0 400 5 0 400 0 5,423 0
MEN Willits 4726B Citv of Willits Rail w�h Trail Pro·ect 4 1 89 0 0 0 0 0 0 0 0 0 ;; 0 0 0 0 1 89 
MER Merced 3126 Rt 59 Multi-Use Pathwav at BNSF Railroad Crossinq 1 AUQ- 15  945 5 5 0 5 0 0 0 0 0 0 5 0 0 0 0 
MER Merced 3126 Rt 59 Multi-Use Pathway at BNSF Railroad CrossinQ (ext. 6-16) 8/31/2016 1 AUQ- 16 1 06 1 06 0 1 06 0 0 0 0 0 0 0 1 06 0 0 0 
MER Merced 3126 Rt 59 Multi-Use Pathway at BNSF Railroad CrossinQ (ext. 6-16) 6/30/201 7 1 Jun-1e7 834 834 0 834 0 0 0 0 0 0 i 0 0 0 834 0
MER Merced Co 6003 X 1 Mar- 15 2 , 179 200 200 200 0 0 0 0 0 0 0 ( 200 0 0 0 0
MER Merced Co 6003 ut Ave. Complete Street Uoorade X 1 Jun-1e6 1 ,581 1 ,581 0 1 ,581 0 0 0 0 0 0 0 0 0 1 ,581 0
MER Merced Co 6003 ut Ave. Com lete Street Uoorade {ext. 6-15\ 6/30/201e6 X 1 Jun-1e6 0 0 0 0 0 0 0 0 0 0 i 0 0 0 0 0 
MER Merced Co PW 3180 Ave. Complete Street Project 2 AUQ- 16 983 1 00 0 0 0 0 1 00 0 0 0 0 1 00 0 0 0 0 
MER Merced Co PW 3180 Ave. Complete Street Project 2 Auq- 17 1 58 0 0 0 1 00 58 0 0 0 0 ; 0 58 1 00 0 0 
MER Merced Co PW 3180 Ave. Com lete Street Proiect (ext. 3-19) 6/30/2020 2 Mar-20 715  0 0 0 0 0 715  0 0 0 0 0 0 715  0
MER Merced Co PW 3179 ut Ave. Complete Street Uoorade. SeAment 2 2 AUQ- 16  1 .845 1 65 0 0 0 1 65 0 0 0 0 0 1 65 0 0 0 0 
MER Merced Co PW 3179 ut Ave. Complete Street Uoorade. SeAment 2 2 Jun-1e7 1 65 0 0 0 1 65 0 0 0 0 0 i 0 1 65 0 0 0
MER Merced Co PW 3179 S..,,mente2 2 Jun-1e8 1 .5 15 0 0 0 0 1 51 5 0 0 0 0 0 0 0 1 51 5 0
MON Monterey 261 0 North Fremont Bike/Pedestrian Access & Safety Improvement X 1 May- 15  7,31e8 841 841 841 0 0 0 0 0 0 0 0 841 0 0 0 

MON Monterev 261 0 North Fremont Bike/Pedestrian Access & Safet lmnrovement (ext. 3-1e6 6/30/201e7 X 1 Mav-17 5.637 5 637 0 5 637 0 0 0 0 0 0 r 0 0 0 5 637 0
Transportation Agency for

MON MontereveCo 2608 Via Salinas Valley: Pathwavs to Health Thru Active Transportation 1 Mar- 15 4,666 1 40 1 40 1 40 0 0 0 0 0 0 0 ( 1 40 0 0 0 0
Transportation Agency for

MON Monterey Co 2608 I Via Salinas Valley: Pathwavs to Health Thru Active Transportation 1 May- 15 379 379 379 0 0 0 0 0 0 0 0 0 379 0 0 0
Transportation Agency for 

MON Monterev Co 2608 I Via Salinas Vallev: Pathwavs to Health Thru Active Transoortation 1 Mav- 16  4 1 43 4 1 43 0 4 1 43 0 0 0 0 0 0 0 0 0 0 4 1 43 0 

Page 1 6  of 28 



Smal l  U rban and Rural  

I I  Project Totals by Fiscal Year Project Totals by Component
County Agency PPNO Project Title Extension Baseline Scope Cycle Voted Total Project ATP Prior 14-15 15-16 16-17 17-18 18-19 19-20 20-21 21e-22 22-23 PA&EO PS&E ROW CON CON NI 

Agreement Change Cost Funding

MON Monterev 2676 I I Active Transoortation/Demand Mana ement Proaram - Advance Jun-1e6 495 495 495 495 
MON Salinas 2693e oad SRTS Improvements Auo- 16 4.430 1 20 1 20 1 20 0
MON Salinas 2693 Road SRTS lmorovements Mav- 17 666 666 0 666 
MON Sal ina

� �s 2693 Road SRTS Improvements - Advance Mav- 17 30 30 30
pM�O�N S�•lin�as .,,,,,.,,,,,"""� � -+�26=93 Road SRTS Im rovements ext. 6-1e9 Mav-20 3.61e4 0 3 61 4  0 3 61 4  

--t --- alley: An Active Transportation Education Program (Advance
MON Monterev Co 281e1 ine3Al Mav- 18  11e58 954 964 954 

Monterey Co Resource
Management Agency

MON DPW 281e7 Moss LandinQ Seamen! Bicvcle/Pedestrian Path & Bridoe (ext 6-18) 2/Z!/2020 3A Mar-20 1 3 e427 7,587 0 7 587 0 7 587 
MONO Mammoth Lakes 261e5 Mammoth Creek Gap Closure Jan-1 7 926 300 300 0 50 260 0
MONO Mammoth Lakes 261e5 Mammoth Creek Gap Closure - Advance Jun-1e8 547 547 547
NEV Truckee 1 425 Trout Creek Trai l Phase 2 Mav-1e5 2,300 1 ,520 1 520 1 520 1 520
NEV Truckee 1 4 1 7  Glenshire Drive Pedestrian & Bic cle Improvements Ma11-1e? 1 , 13 1  905 0 0 005 905 

Tahoe Transportation
PLA District 1 524 SR 98 Fannv Bridoe Communitv Revitalization Mar- 17 7,720 4.900 0 4 000 4 900
SB Goleta 461e1 Fowler Road & Ekwill St. Extension Lapsed 23,871 2,01e0 2,01e0 2,01e0 0 2,01e0 
SB Goleta 261e1 Hollister Class I Bike (ext. 6-15) 3131(2016 Mar- 16  1 ,780 1 ,644 1 ,644 1 ,644 1 ,644 
SB Santa Barbara 2601 las Positas Road Multi-Use Path 10117(2018 Dec-14 1 0.387 354 354 354 354
SB Santa Barbara 2601 las Positas Road Multi-Use Path (ext. 5-16) 6/30(201e7 10/17/2018 Mav-1e7 1 0 18  1 018 0 1 0 18  0 1 0 18  

Lompoc Unified School
SB District 2624 Develo ino a Sustainable SRTS Prooram W�hdrawn 41 1 41 1 41 1 0 41e1 C 41e1
SB Santa Barbara 2602 lower Milpas Pedestrian Improvements Dec-14 1 ,097 20 20 20 0 20 0
SB Santa Barbara 2602 Lower Milpas Pedestrian Improvements (ext. 5-15) 6/301201e6 Jun-1e6 1 05 1 05 1 05 0 1 05 0
SB Santa Barbara 2602 Lower M·I as Pedestrian Im rovements /ext. 5-16\ 6/30/201e7 Jun-1e7 972 972 0 972 0 972
SB Santa Barbara 2603 Montecito St Bridoe Replace & Pedestrian Improvements Dec-14 3,875 1 47 1 47 1 47 0 1 47 0
SB Santa Barbara 2603 Montecfo St. Bridoe Replace & Pedestrian Improvements (ext. 6-16) 6/30/201e7 Jan-1 7 2.845 2,845 0 2,845 0 2,845 
SB Santa Barbara 2603 Montec�o St. Bridoe Reale & Pedestrian lmorovements /ext. 5-151 6/30(201e6 Jun-1e6 450 450 450 450
SB Santa Barbara PW 2675 SRTS Carpinteria at Voluntario Pedestrian Improvements Jan-1 8 645 5 0 0 0
SB Santa Barbara PW 2675 SRTS Carpinteria at Voluntario Pedestrian Improvements - Advance Mav-1e6 50 50 0 50 0
SB Santa Barbara PW 2675 SRTS Carpinteria at Voluntario Pedestrian Improvements - Advance Jun-1e7 60 0 60 0 60 
SB Santa Barbara PW 2675 SRTS Carpinteria at Voluntario Pedestrian Improvements - Advance Ma11-1e8 517  5 17  5 17  

SRTS Improvements at Intersection of Highway 246 & Sycamore Dr. -
SB Buelton 2932 Mav-1e9 784 684 684 C 684 
SB Santa Barbara 2933 levard Gap Closure Jan-20 4.482 75 75 C 75 0

a ra= =   = 4.362 280 4 082 0 280 40 4 042- --ea!�:e +!aa:e�e�A�e'='"=e� t- ��;; Rincon Multi-Use Trai l (Advanc��;l (ext. 6-18) 12/31/2019 Mar-20 7,828 802 802 0 322 480 0
SB SBCAG 2747 Rincon Multi-Use Trai l Advance in 3A 6.031 0 6 031 0 0 0 6 031
SB Santa Barbara 2601 Las Positas and Modoc Roads Class I Contruction 10/17(2018 3A Jan-1 8 1 7 , 1 06 500 500 0 500 0
SB Santa Barbara 2601 Las Positas and Modoc Roads Class I Contruction 10117(2018 3A Dec-19 1 5,056 0 1 5,056 0 1 5,056
SB Santa Barbara 2994 Lower Eastside Communit Connectiv�v Active Tra nsoortation Plan Mav-20 344 344 344 344 
SB Goleta 2995 San Jose Multi-Purpase Path Pendino 20.1e79 1 7.959 0 2 669 1 5 e290 1 800 869 1 5  290 

U .S .  101 State St. Undercrossing Active Transportation Improvements -
SB Santa Barbara 2991 Jun-1e9 5,961 4 12  4 12  C 4 12  

Transportation Improvements (Also
SB Santa Barbara 2991 1 1 27 596 551 45 531 
SB Santa Barbara Co 2992 Modoc Road Multimodal Path Gap Closure - Advance Jun-1e9 6,990 388 388 388 0 0
SB Santa Barbara Co 2992 Modoc Road Multimodal Path Gao Closure 4.963 0 621 0 543 78 4 342
SBO Hollister 2934 Safe Connections and Com lete Streets for West Side or Hollister Withdrawn 5,31e5 1 ,078 1 078 1 078
SCR Santa Cruz Co 2605 Radar Speed Feedback Sions & FlashillQ Beacons Jan-1 5 829 72 72 72 72 0
SCR Santa Cruz Co 2605 Radar S""""'1 Feedback Sions & Flashinn Beacons (ext. 6-1e5 12/31/2015 Auo- 15 757 757 757 757
SCR UC Santa Cruz 261e2 Great Meadow Bike Path Safetv Improvements Project Jun-1e5 433 71 71 71 71 0
SCR UC Santa Cruz ""''., Great Meadow Bike Path saretv Im rovements Proiect Mar- 16 312 312 0 312 0 312
SCR Santa Cruz 2691 Bra nciforte Creek Bic de/Pedestrian Bridae - Advance Jun-1e6 2,600 1 ,800 0 1 800 1 800 
SCR Santa Cruz 2669A Citvwide SRTS Crossino Auo- 16 1 .404 1 0 1 0 1 0 0
SCR Santa Cruz 2669B Citvwide SRTS CrossillQ - NI Aui:i- 16 225 225 0 225 
SCR Santa Cruz 2669A Citvwide SRTS Crossino - Advance Jun-1e7 80 80 80
SCR Santa Cruz 2669A Citvwide SRTS Crossin Jun-1e9 1 089 0 1 089 0 1 089
SCR Santa Cruz Co RTC 2668 Countvwide Bicvcle Route Sionaoe Proiect Jun-1e7 370 42 42 0 0 42 0
SCR Santa Cruz Co RTC 2668 Countvwide Bicvcle Route Si naae Pro·ect Jun-1e8 278 0 278 0 0 278 
SCR Santa Cruz 2835A Rai l Trai l Seoment 8 & 9 Desion & Environmental Reviewe- Advance Jun-1e9 32,934 400 0 400 400
SCR Santa Cruz 2835B Rai l Tra i l Seoment 8 & 9 DesiQn & Environmental Reviewe- Advance Jun-1e9 1 69 1 69 0 0 1 69
SCR Santa Cruz 2835A Rai l Trai l Seamen! 8 & 9 Desi_ n & Environmental Review - Advance 3 Jun-1e9 2.600 2 600 2 600 0 
SCR Santa Cruz 281e4 San Lorenzo Riverwalk Lii:ihtini:ie- Advance 3A Jun-1e9 952 20 20 20 
SCR Santa Cruz 281e4 San Lorenzo Riverwalk Liohtino 3A Jun-20 75 75 0 75 0
SCR Santa Cruz 281e4 San Lorenzo Riverwalk Liohtino 3A 857 0 857 0 857 
SCR Watsonville 281e8B Lincoln St Safetv Improvements 3A Mav-1e8 661 1 00 1 00 0 1 00
SCR Watsonville 281 SA Lincoln St. Safetv lmorovements 3A Mav-1e8 33 33 33 0 
SCR Watsonville 2818A Lincoln St Safetv Improvements 3A Jun-1e9 62 62 62 
SCR Watsonville 2818A Lincoln St. Safet lmnrovements 3A Ma11-20 438 0 438 0 438 

SHA Shasta Co 2576 OldeOrei:ioneTrai leShasta ColleoeeActivee- Advance Jun-1e6 716 37 37 0 C 37 0

:�: :�::: �� �;: �� �;:a: i:::: :�:: ��:=:�: ����� � 
79� 4� � 451 0 451 

Bechelli Lane & Loma Vista Active Transportation Corridor Improvements
SHA Reddino 2579 (Advance in 3Al 3 8 421 6 740 6 740 6 740 
SLO San Luis Obisoo 281e9 SLO Reoional Rideshare SRTS leam-B -Doino - Advance 3A Mav-1e9 379 319  3 19  0 3 19  
SLO San luiseObispaeCo 281e3 OceanoeElementarv SRTSe- Advance 3A Jun-1e8 621 1 1  1 1  O C 11 O 

�t� ::� t�:: ��:: �� ;:� ; �::: �::::� �=i: : ����� 
621 � 78 � 0 70 � 3 333 
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MPO Component 
Project Totals b y  Fiscal Year Project Totals by Component 

County Agency MPO PPNO Project Title Extension Baseline Scope Cycle Voted Total ATP Prior 16-17 17-18 18-19 19-20 20-21 21-22 22-23 PA&ED PS&E ROW CON CON NI 
Agreement Change Project Funding

Cost 
FRE Coalinaa FCOG 6755 Coalinaa Active Transoortation Plan 1 Jan-15 240 240 240 0 0 0 0 0 0 0 0 0 0 0 240 
FRE Fresno Co FCOG 6763 Dunlap Elementary-Ldr Academy; Sidewalk, Lighted Crosswalk 1 Mav-15 162 32 32 0 0 0 0 0 0 0 32 0 0 0 0 

Dunlap Elementary-Ldr Academy; Sidewalk, Lighted Crosswalk (ext. 
FRE Fresno Co FCOG 6763 6-16) 2128/2017 1 Aun-16 130 130 0 0 0 0 0 0 0 0 0 0 130 0 
FRE Clovis FCOG 6754 Eotemrise Caoal Trnil/Pedestriae 8 1 Jan-15 190 168 168 0 0 0 0 0 0 0 168 0 0 0 0 
FRE Fowler FCOG 6756 Fowler Merced St 3rd St-5th S �e 1 Jan-15 302 267 267 0 0 0 0 0 0 0 0 0 0 267 0 
FRE Fresno FCOG 6760 Fresno, at Clinton and Thorne, I 1 Mar-15 477 1 1 0 0 0 0 0 0 0 1 0 0 0 0 
FRE Fresno FCOG 6760 Fresno, at Clinton and Thorne, Install Traffic Signal 1 Jun-15 34 34 0 0 0 0 0 0 0 0 34 0 0 0 
FRE Fresno FCOG 6760 Fresno. at Clinton and Thorne. Install Traffic Si nal 1 Jun-16 389 389 0 0 0 0 0 0 0 0 0 0 313 76 
FRE Fresno FCOG 6757 Fresno, Butler Ave., Hazelwood-Peach, Bike Lane 1 Mar-15 274 1 1 0 0 0 0 0 0 0 1 0 0 0 0 
FRE Fresno FCOG 6757 Fresno, Butler Ave., Hazelwood-Peach, Bike Lane 1 Jun-15 32 32 0 0 0 0 0 0 0 0 32 0 0 0 
FRE Fresno FCOG 6757 Fresno Butler Ave. Hazelwood-Peach Bike Lane 1 Jun-16 164 164 0 0 0 0 0 0 0 0 0 0 164 0 
FRE Fresno Co FCOG 6762 Grove and Jensen Ave., 9th St.-Cedar Ave., ADA path 1 Mav-15 448 40 40 0 0 0 0 0 0 0 40 0 0 0 0 
FRE Fresno Co FCOG 6762 Grove and Jensen Ave., 9th St-Cedar Ave., ADA path 1 Dec-15 161 161 0 0 0 0 0 0 0 0 100 61 0 0 
FRE Fresno Co FCOG 6762 Grove and Jensen Ave. 9th St.-Cedar Ave .. ADA nath 1 Mav-16 247 247 0 0 0 0 0 0 0 0 0 0 247 0 
FRE Fresno FCOG 6759 Hughes Ave., Hedges to Floradora, Sidewalks 1 Mar-15 234 2 2 0 0 0 0 0 0 0 2 0 0 0 0 
FRE Fresno FCOG 6759 Hughes Ave., Hedges to Floradora, Sidewalks (ext. 6-15) 12/31/2015 1 AUQ-15 79 79 0 0 0 0 0 0 0 0 8 71 0 0 
FRE Fresno FCOG 6759 Huahes Ave. Hedaes to Floradora Sidewalks (ext. 6-16) 6/30/2017 1 Mav-17 127 127 0 0 0 0 0 0 0 0 0 0 98 29 
FRE Parlier FCOG 6768 Manning Ave. SRTS Connectivity Improvements 1 Oct-15 358 3 3 0 0 0 0 0 0 0 3 0 0 0 0 
FRE Parlier FCOG 6768 Manning Ave. SRTS Connectivity Improvements 1 May-16 17 17 0 0 0 0 0 0 0 0 17 0 0 0 
FRE Parlier FCOG 6768 Mannina Ave. SRTS Connectivitv lmorovements (ext. 5-161 6/30/2017 1 Mar-17 180 180 0 0 0 0 0 0 0 0 0 0 180 0 

Mendota (Previously 
Mendota School Mendota Elementary, 2nd, Bass and Perez, Pedestrian 

FRE District) FCOG 6767 Improvements 1 May-15 254 25 25 0 0 0 0 0 0 0 0 25 0 0 0 
Mendota (Previously 
Mendota School Mendota Elementary, 2nd, Bass and Perez, Pedestrian 

FRE District• FCOG 6767 lmnrovements 1 Jun-15 229 229 0 0 0 0 0 0 0 0 0 0 224 5 
FRE Fresno Co FCOG 6764 Mt. Whitney, Grantland-Garfield, Paved Pedestrian Path/Bikewav 1 May-15 141 30 30 0 0 0 0 0 0 0 30 0 0 0 0 
FRE Fresno Co FCOG 6764 Mt. Whitney, Grantland-Garfield, Paved Pedestrian Path/Bikewav 1 Dec-15 50 50 0 0 0 0 0 0 0 0 50 0 0 0 
FRE Fresno Co FCOG 6764 Mt. Whitnev. Grantland-Garfield Paved Pedestrian Path/Bikewav 1 Mav-16 61 61 0 0 0 0 0 0 0 0 0 0 61 0 
FRE Kerman FCOG 6766 Pedestrian Safety Improvements throughout City 1 May-15 250 26 26 0 0 0 0 0 0 0 26 0 0 0 0 
FRE Kerman FCOG 6766 Pedestrian Safetv lmnrovements throunhout Citv 1 Mav-16 224 224 0 0 0 0 0 0 0 0 0 0 224 0 
FRE Fresno - PARCS FCOG 6761 Pedestrian/Bike Safetv Education Proaram 1 Jan-15 255 250 250 0 0 0 0 0 0 0 0 0 0 0 250 
FRE Fresno Co FCOG 6765 Riverdale Pedestrian Path, on Hazel, Mt. Whitnev-Stathem X 1 May-15 503 40 40 0 0 0 0 0 0 0 40 0 0 0 0 
FRE Fresno Co FCOG 6765 Riverdale Pedestrian Path, on Hazel, Mt. Whitnev-Stathem X 1 Mar-16 155 155 0 0 0 0 0 0 0 0 120 35 0 0 

Riverdale Pedestrian Path, on Hazel, Mt. Whitney-Stathem (ext. 5-
FRE Fresno Co FCOG 6765 161 4/30/2017 X 1 Mav-17 308 308 0 0 0 0 0 0 0 0 0 0 308 0 
FRE Fresno FCOG 6758 Uodate Fresno Bicvcle/Pedestrian Master Plan 1 Mar-15 250 221 221 0 0 0 0 0 0 0 0 0 0 0 221 
FRE Selma FCOG 6839 Active Transnortation Plane· Throunhout the Citv of Selma 2 Aun-16 100 88 0 88 0 0 0 0 0 0 0 0 0 0 88 
FRE Kingsburg FCOG 6828 Bike/Pedestrian trail; 10th Ave. from Stroud to S of Skansen St 2 Mar-17 166 2 0 2 0 0 0 0 0 0 2 0 0 0 0 
FRE Kingsburg FCOG 6828 Bike/Pedestrian trail; 10th Ave. from Stroud to S of Skansen St 2 Jun-17 20 0 20 0 0 0 0 0 0 0 20 0 0 0 
FRE Kingsburg FCOG 6828 Bike/Pedestrian trail; 10th Ave. from Stroud to s of Skansen St 2 Jun-18 35 0 0 35 0 0 0 0 0 0 0 35 0 0 
FRE Kinnsburn FCOG 6828 Bike/Pedestrian trail• 10th Ave. from Stroud to S of Skansen St. 2 Jun-19 109 0 0 0 109 0 0 0 0 0 0 0 109 0 
FRE Coalinna FCOG 6838 Close Sidewalk Gans and Construct ADA Ramrw. 2 Jun-18 393 323 0 0 323 0 0 0 0 0 0 0 0 323 0 
FRE Clovis FCOG 6829 Construct Trail along SR 168 Shepherd Ave. to DeWolf Ave 2 Dec-16 852 4 0 4 0 0 0 0 0 0 4 0 0 0 0 
FRE Clovis FCOG 6829 Construct Trail along SR 168 Shepherd Ave. to DeWolf Ave 2 Mav-17 11 0 11 0 0 0 0 0 0 0 11 0 0 0 
FRE Clovis FCOG 6829 Construct Trail alona SR 168 Shepherd Ave. to DeWolf Ave. 2 Mav-18 576 0 0 576 0 0 0 0 0 0 0 0 576 0 
FRE Selma FCOG 6836A Install Various Pedestrian Safety Facilities in the City of Selma 2 Jun-17 469 68 0 68 0 0 0 0 0 0 0 68 0 0 0 
FRE Selma FCOG 6836A Install Various Pedestrian Safety Facilities in the City of Selma 2 Jun-18 366 0 0 366 0 0 0 0 0 0 0 0 366 0 
FRE Selma FCOG 6836B Install Various Pedestrian Safetv Facilities in the Citv of Selma 2 Jun-18 34 0 0 34 0 0 0 0 0 0 0 0 0 34 
FRE Orange Cove FCOG 6835 Install Various Safety Facilities in the City of Orange Cove 2 Mar-17 247 2 0 2 0 0 0 0 0 0 2 0 0 0 0
FRE Orange Cove FCOG 6835 Install Various Safety Facilities in the City of Orange Cove 2 Jun-17 30 0 30 0 0 0 0 0 0 0 30 0 0 0 
FRE Oranae Cove FCOG 6835 Install Various Safetv Facilities in the Citv of Oranae Cove 2 Jun-18 215 0 0 215 0 0 0 0 0 0 0 0 215 0 
FRE San Joaquin FCOG 6831 Multi-Purpose Trail around City of San Joaquin 2 Jun-17 259 38 0 38 0 0 0 0 0 0 0 38 0 0 0 
FRE San Joaquin FCOG 6831 Multi-Purpose Trail around City of San Joaquin 2 SavinQs 5 0 5 0 0 0 0 0 0 5 0 0 0 0 
FRE SaneJoanuin FCOG 6831 Multi-Purnnse Trail around Citv of San Joanuin /ext. 6-18\ 6/1/2019 2 Jun-19 205 0 0 205 0 0 0 0 0 0 0 0 205 0 

Pedestrian Crossing & other Improvements; E Walter & S 
FRE Fowler FCOG 6834 Temperance Ave 2 Mar-17 112 2 0 2 0 0 0 0 0 0 2 0 0 0 0 

Pedestrian Crossing & other Improvements; E Walter & S 
FRE Fowler FCOG 6834 Temperance Ave 2 Jun-18 17 0 0 17 0 0 0 0 0 0 17 0 0 0 

Pedestrian Crossing & other Improvements; E Walter & S 
FRE Fowler FCOG 6834 T emoerance Ave 2 Mav-19 93 0 0 0 93 0 0 0 0 0 0 0 93 0 
FRE Fresno FCOG 6837 Sidewalk Installation; Ashlan from Effie to SR 41 2 Mar-17 269 7 0 7 0 0 0 0 0 0 7 0 0 0 0
FRE Fresno FCOG 6837 Sidewalk Installation; Ashlan from Effie to SR 41 2 Dec-17 49 0 0 49 0 0 0 0 0 0 17 32 0 0 
FRE Fresno FCOG 6837 Sidewalk Installation: Ashlan from Effie to SR 41 (ext. 5-191 6/30/2020 2 Mar-20 182 0 0 0 182 0 0 0 0 0 0 0 182 0
FRE Fresno Co FCOG 6833 Sidewalk Installation; in Biola on G St. from 5th to 7th 2 AUQ-16 638 15 0 15 0 0 0 0 0 0 15 0 0 0 0 
FRE Fresno Co FCOG 6833 Sidewalk Installation; in Biola on G St. from 5th to 7th 2 Mar-17 90 0 90 0 0 0 0 0 0 0 90 0 0 0 
FRE Fresno Co FCOG 6833 Sidewalk Installation; in Biola on G St. from 5th to 7th 2 Jan-19 493 0 0 0 493 0 0 0 0 0 0 0 493 0 
FRE Fresno Co FCOG 6833 Sidewalk Installation: in Biola on G St. from 5th to 7th 2 Savinns 40 0 0 40 0 0 0 0 0 0 0 40 0 0
FRE Fresno FCOG 6832 Traffic Signal; Cedar & Woodward Intersection 2 Mar-17 500 15 0 15 0 0 0 0 0 0 15 0 0 0 0 
FRE Fresno FCOG 6832 Traffic Signal; Cedar & Woodward Intersection 2 Jan-18 52 0 0 52 0 0 0 0 0 0 34 18 0 0 
FRE Fresno FCOG 6832 Traffic Si nale· Cedar & Woodward Intersection /ext. 5-191 6/30/2020 2 Mar-20 376 0 0 0 376 0 0 0 0 0 0 0 376 0

Trail Rehab & Pedestrian Improvement; San Joaquin River from 9th 
FRE Firebaugh FCOG 6830 to River 2 Jun-17 375 25 0 25 0 0 0 0 0 0 25 0 0 0 0 

Trail Rehab & Pedestrian Improvement; San Joaquin River from 9th 
FRE Firebaugh FCOG 6830 to River 2 Withdrawn 307 0 0 0 307 0 0 0 0 0 0 0 307 0 

Trail Rehab & Pedestrian Improvement; San Joaquin River from 9th 
FRE Firebauah FCOG 6830 to River rext. 6-181 6/30/2019 2 Withdrawn 39 0 0 39 0 0 0 0 0 0 39 0 0 0 

Coalinga SRTS Sidewalk Gap Closure & Pedestrian Improvements 
FRE Coalinga FCOG 6911 (Advance in 3A) X 3 Mar-18 1,284 10 0 0 10 0 0 0 0 0 10 0 0 0 0 

Coalinga SRTS Sidewalk Gap Closure & Pedestrian Improvements 
FRE Coalinga FCOG 6911 (Advance in 3A) X 3 Jun-18 100 0 0 100 0 0 0 0 0 0 100 0 0 0 

Coalinga SRTS Sidewalk Gap Closure & Pedestrian Improvements 
FRE Coalinna FCOG 6911 Advance in 3AI lext. 6-191 2/28/2021 X 3 999 0 0 0 999 0 0 0 0 0 0 0 999 0 

Fresno Pedestrian & Bike Safety Education Program (Advance in 
FRE Fresno - PARCS FCOG 6916 3Al 3 Jan-19 265 250 0 0 0 250 0 0 0 0 0 0 0 0 250 

Intersection Improvements to Increase Active Transportation along 
FRE Fresno FCOG 6915 Bus Rapid Transit 3 Oct-19 1,447 44 0 0 0 0 44 0 0 0 44 0 0 0 0 

Intersection Improvements to Increase Active Transportation along 
FRE Fresno FCOG 6915 Bus Rapid Transit 3 May-20 104 0 0 0 0 104 0 0 0 0 104 0 0 0 

Intersection Improvements to Increase Active Transportation along 
FRE Fresno FCOG 6915 Bus Ra id Transit 3 1 004 0 0 0 0 0 1 004 0 0 0 0 0 1 004 0 
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MPO Component 
Project Totals b y  Fiscal Year Project Totals by Component 

County Agency MPO PPNO Project Title Extension Baseline Scope Cycle Voted Total ATP Prior 16-17 17-18 18-19 19-20 20-21 21 -22 22-23 PA&ED PS&E ROW CON CON NI 
Agreement Change Project Funding 

Cost 
FRE Fresno FCOG 6913 Midtown Fresno Trail: Shields Avenue "Last Mile" Gao Closure 3 1 498 6 1 1 0 0 0 0 6 1 1 0 0 0 0 0 0 6 1 1 0
FRE Parlier FCOG 6912 Parlier SRTS 3 Mar-20 1 82 1 8 0 0 0 0 1 8 0 0 0 0 1 8 0 0 0
FRE Parlier FCOG 6912 Parlier SRTS 3 1 64 0 0 0 0 1 64 0 0 0 0 0 0 1 64 0
FRE Sanger FCOG 6914 Sanger Active Transportation Access (Advance in  3A) 3 May-18 960 75 0 0 75 0 0 0 0 0 0 75 0 0 0
FRE Sanaer FCOG 6914 ss <Advaace io 3Al <e,t 5-1 91 6/30/2020 3 Mav-20 774 0 0 0 774 0 0 0 0 0 0 0 774 0
FRE Fresno Co FCOG 6947 C 3A 1 364 245 0 0 0 0 0 245 0 0 1 5 230 0 0 0
FRE Fowler FCOG 6946 �Trail from Adams to Clavton 3A Mav-20 269 3 0 0 0 0 3 0 0 0 3 0 0 0 0
FRE Fowler FCOG 6946 Trail from Adams to Clavton 3A 242 242 0 0 0 0 38 204 0 0 3 35 0 204 0
FRE Mendota FCOG 6945 3A Mar-20 1 58 1 0 0 0 0 1 0 0 0 1 0 0 0 0
FRE Mendota FCOG 6945 Mendota Junior Hiah SRTS 3A 1 57 0 0 0 0 1 57 0 0 0 0 28 0 129 0
FRE Coalinga FCOG 7025 Coalinga Perimeter Multi-Use Trail 4 Oct-19 952 1 00 0 0 0 0 1 00 0 0 0 1 00 0 0 0 0
FRE Coalinoa FCOG 7025 Coalinoa Perimeter Multi-Use Trail 4 785 0 0 0 0 0 125 0 660 0 65 60 660 0 

Connecting the Winchell Neighborhood, Butler/8th & Orange/Lowe 
FRE Fresno FCOG 7017 Signals 4 Oct-19 1,251 1 0 0 0 0 1 0 0 0 1 0 0 0 0 

Connecting the Winchell Neighborhood, Butler/8th & Orange/Lowe 
FRE Fresno FCOG 7017 Signals 4 Mar-20 86 0 0 0 0 86 0 0 0 0 86 0 0 0 

Connecting the Winchell Neighborhood, Butler/8th & Orange/Lowe 
FRE Fresno FCOG 7017 Sianals 4 1 021 0 0 0 0 0 31 0 990 0 0 31 990 0
FRE Fresno FCOG 7024 Ma le Ave. Cvcle Track and Pedestrian Scramble 4 Mar-20 1 82 1 1 1 0 0 0 0 1 1 1 0 0 0 0 0 0 1 1 1 0
FRE Fresno FCOG 7023 Mckenzie Trail Crossing Improvements 4 Oct-19 422 2 0 0 0 0 2 0 0 0 2 0 0 0 0
FRE Fresno FCOG 7023 Mckenzie Trail Crossing Improvements 4 May-20 30 0 0 0 0 30 0 0 0 0 30 0 0 0
FRE Fresno FCOG 7023 Mckenzie Trail Crossina lmorovements 4 342 0 0 0 0 0 342 0 0 0 0 0 342 0
FRE Fresno FCOG 7021 Pathway to Play at Calwa Park - Barton/Florence Sidewalks 4 Oct-19 361 1 0 0 0 0 1 0 0 0 1 0 0 0 0
FRE Fresno FCOG 7021 Pathway to Play at Calwa Park - Barton/Florence Sidewalks 4 May-20 1 6  0 0 0 0 1 6  0 0 0 0 1 6  0 0 0 

Pathway to Play at Calwa Park - Barton/Florence Sidewalks -
FRE Fresno FCOG 7021 Advance 4 May-20 79 0 0 0 0 0 79 0 0 0 0 79 0 0
FRE Fresno FCOG 7021 Pathwav to Plav at Calwa Park - Barton/Florence Sidewalks 4 1 92 0 0 0 0 0 0 0 1 92 0 0 0 1 92 0 

Pathway to Play at Inspiration Park - Gettysburg/Polk
FRE Fresno FCOG 7018 Sidewalk/Si nal 4 865 6 16 0 0 0 0 0 6 16 0 0 0 0 0 6 16 0
FRE Fresno FCOG 7022 Robinson Elementary Crossing lmrovements 4 Oct-19 660 2 0 0 0 0 2 0 0 0 2 0 0 0 0
FRE Fresno FCOG 7022 Robinson Elementary Crossing lmrovements 4 Mar-20 43 0 0 0 0 43 0 0 0 0 43 0 0 0
FRE Fresno FCOG 7022 Robinson Elementarv Crossinn lmrovements 4 539 0 0 0 0 0 35 0 504 0 0 35 504 0 

Southeast Fresno Cycle Track, First from Tulare to 
FRE Fresno FCOG 7019 Ventura/Hazelwood 4 902 258 0 0 0 0 0 258 0 0 0 0 0 258 0
FRE Fresno Co FCOG 7020 West Park Pedestrian Pathwav 4 548 548 0 0 0 0 0 98 450 0 20 78 0 450 0
KER Bakersfield KCOG 6770 Frank West Elementarv SRTS lmnrovements 1 Mav-16 3 12 3 12 3 12 0 0 0 0 0 0 0 0 0 0 3 12 0
KER Wasco KCOG 6776 Highway 43 Pedestrian Lighting 1 Mar-15 593 39 39 0 0 0 0 0 0 0 0 39 0 0 0
KER Wasco KCOG 6776 Highway 43 Pedestrian Lighting 1 Oct-15 530 530 0 0 0 0 0 0 0 0 0 0 530 0
KER Wasco KCOG 6776 Hi hwav 43 Pedestrian Li htinn 1 Savinns 24 24 0 0 0 0 0 0 0 0 0 24 0 0
KER Wasco KCOG 6775 JL Prueitt Pedestrian Improvements 1 Mar-15 473 31 31 0 0 0 0 0 0 0 0 31 0 0 0
KER Wasco KCOG 6775 JL Prueitt Pedestrian Improvements 1 Mar-16 420 420 0 0 0 0 0 0 0 0 0 0 420 0
KER Wasco KCOG 6775 JL Prueitt Pedestrian lmorovements 1 Savinas 22 22 0 0 0 0 0 0 0 0 0 22 0 0
KER Wasco KCOG 6774 Karl Clemens & Thomas Jefferson Schools Pedestrian imprvs 1 Mar-15 306 21 21 0 0 0 0 0 0 0 0 21 0 0 0
KER Wasco KCOG 6774 Karl Clemens & Thomas Jefferson Schools Pedestrian imprvs 1 Oct-15 273 273 0 0 0 0 0 0 0 0 0 0 273 0
KER Wasco KCOG 6774 ools Pedestrian imorvs 1 Savinns 1 2 1 2 0 0 0 0 0 0 0 0 0 1 2 0 0
KER Kern Co KCOG 6772 5-16 12/31/2016 X 1 Dec-16 640 249 249 0 0 0 0 0 0 0 0 0 0 249 0
KER Kern Co KCOG 6771 lmorovements 1 Jan-16 1 50 125 125 0 0 0 0 0 0 0 0 0 0 125 0
KER Arvin KCOG 6769 eats 1 Mar-15 1 00 1 00 0 0 0 0 0 0 0 0 1 00 0 0 0
KER Arvin KCOG 6769 T02 Sidewalk lmorovements 1 Jun-15 680 580 580 0 0 0 0 0 0 0 0 0 0 580 0
KER Tehachapi KCOG 2614 Tehachapi SRTS 1 Jun-15 900 70 70 0 0 0 0 0 0 0 0 70 0 0 0
KER Tehachapi KCOG 2614 Tehachapi SRTS 1 May-16 780 780 0 0 0 0 0 0 0 0 0 0 780 0
KER Tehachani KCOG 2614 Tehachani SRTS /ext. 5-151 2/28/'2016 1 Jan-16 50 50 0 0 0 0 0 0 0 0 0 50 0 0
KER Kern Co KCOG 6827 Kern River Parkway Bike Trail Western Extension Phase 1 X 2 AUQ-17 4.499 500 0 0 500 0 0 0 0 0 500 0 0 0 0 

Kern River Parkway Bike Trail Western Extension Phase 1 (ext. 3-
KER Kern Co KCOG 6827 1 91 6/30/'2020 X 2 Mar-20 3 049 0 0 0 3 049 0 0 0 0 0 0 0 3 049 0
KER Bakersfield KCOG 6919A Downtown Bicycle Connectivity Project X 3 Mar-20 1.367 409 0 0 0 0 409 0 0 0 0 0 0 409 0
KER Bakersfield KCOG 6919B I X 3 Mar-20 701 0 0 0 0 701 0 0 0 0 0 0 0 701
KER Arvin KCOG 6917 I 3 643 643 0 0 0 0 643 0 0 0 5 87 0 551 0
KER Arvin KCOG 6918 3 833 833 0 0 0 0 1 1 9 7 14 0 0 7 1 1 2 0 7 14 0
KER Tehachani KCOG 6939 3A Mar-19 5 12 462 0 0 0 462 0 0 0 0 0 0 0 462 0
KER Bakersfield KCOG 6937 3A Jun-18 1 032 825 0 0 825 0 0 0 0 0 0 0 0 825 0
KER McFarland KCOG 6936 3A May-18 396 5 0 0 5 0 0 0 0 0 5 0 0 0 0
KER McFarland KCOG 6936 Kern Ave. Elementary SRTS Connectivity 3A Jun-18 56 0 0 56 0 0 0 0 0 0 56 0 0 0
KER McFarland KCOG 6936 3A Jun-19 335 0 0 0 335 0 0 0 0 0 0 0 335 0
KER Wasco KCOG 6938 I 3A Mav-19 206 1 88 0 0 0 1 88 0 0 0 0 0 0 0 1 88 0
KER Bakersfield KCOG 7026 4 8 200 4 306 0 0 0 0 0 0 4 306 0 0 0 0 4 306 0
ALA Alameda Co PW MTC 2190N i (ext. 6-16) 3/30/'2017 1 Jun-16 9 1 0 708 708 0 0 0 0 0 0 0 0 0 0 708 0
ALA Alameda Co MTC 2190F SRTS Pronram 1 Mar-15 988 988 988 0 0 0 0 0 0 0 0 0 0 0 988
ALA Alameda MTC 2190E nent) 1 Mar-15 2.520 226 226 0 0 0 0 0 0 0 0 226 0 0 0
ALA Alameda MTC 2190E nentl 1 Mav-16 2 005 2 005 0 0 0 0 0 0 0 0 0 0 1 882 123
ALA Oakland MTC 2190M 1 Mav-16 1 278 1 128 1 128 0 0 0 0 0 0 0 0 0 0 1 128 0
ALA Alameda Co MTC 2190P 1 Mar-16 970 858 858 0 0 0 0 0 0 0 0 0 0 858 0
ALA Oakland MTC 2190J Lake Merritt to Bav Trail Bic cle Pedestrian Gan Closure 1 Mav-16 16e212 3 210 3 210 0 0 0 0 0 0 0 0 2 885 325 0 0
ALA Berkeley MTC 2190G Leconte Elementary, SRTS Improvements X 1 Jun-15 758 82 82 0 0 0 0 0 0 0 0 82 0 0 0
ALA Berkeley MTC 2190G Leconte Elementary, SRTS Improvements X 1 May-16 473 473 0 0 0 0 0 0 0 0 0 0 473 0
ALA Berkelev MTC 2190G Leconte Elementarv SRTS lmnrovements X 1 Savinns 1 27 1 27 0 0 0 0 0 0 0 0 0 0 1 27 0
ALA Livermore MTC 2190H Marylin Ave Elementary SRTS 1 Mav-16 359 275 275 0 0 0 0 0 0 0 0 0 0 275 0
ALA Livermore MTC 2190H Marvlin Ave Elementarv SRTS - Advance 1 Mar-15 83 83 0 0 0 0 0 0 0 0 83 0 0 0
ALA Oakland MTC 2190L Oakland SRTS lmorovements 1 Jun-16 1 496 1 236 1 236 0 0 0 0 0 0 0 0 0 0 1 236 0
ALA Alameda Co PW MTC 2190K SRTS Alameda Countv Unincornorated Areas - NI 1 Mav-16 668 668 668 0 0 0 0 0 0 0 0 0 0 0 668
ALA Alameda Co PW MTC 2190S Castro Valle Elementarv SRTS 2 Jan-18 250 250 0 0 250 0 0 0 0 0 0 250 0 0 0
ALA Alameda Co PW MTC 2190T Creekside Middle SRTS - Advance 2 Mav-17 647 1 00 0 0 1 00 0 0 0 0 0 0 1 00 0 0 0
ALA Alameda Co PW MTC 2190T Creekside Middle SRTS - Advance 2 Jun-18 375 0 0 0 375 0 0 0 0 0 0 0 375 0
ALA Alameda Co PW MTC 2190U Stanton Elementarv School SRTS 2 Jan-18 2 349 300 0 0 300 0 0 0 0 0 0 300 0 0 0
ALA Oakland MTC 2190V Telegraph Ave. Complete Streets 2 Mar-17 4,914 175 0 175 0 0 0 0 0 0 175 0 0 0 0
ALA Oakland MTC 2190V Telegraph Ave. Complete Streets - Advance 2 Mav-17 702 0 0 702 0 0 0 0 0 0 702 0 0 0
ALA Oakland MTC 2190V Telearaoh Ave. Comolete Streets /ext. 5-19\ 9/30/'2020 2 3 677 0 0 0 3 677 0 0 0 0 0 0 0 3 677 0 

Active Oakland: Comprehensive SRTS Program - NI (Advance in 
ALA Alameda Co PW MTC 2301 3Al 3 Dec-18 977 977 0 0 0 977 0 0 0 0 0 0 0 0 977 

Bike/Pedestrian Greenway Safety & Connectivity Improvements 
ALA EmeMille MTC 2306 Proiect (Advance in 3A\ 3 Jan-19 330 265 0 0 0 265 0 0 0 0 0 0 0 265 0
ALA Alameda Co PW MTC 2302 D St. Im rovement nro·ect Advance in 3A 3 Dec-18 3 306 542 0 0 0 542 0 0 0 0 0 542 0 0 0
ALA Alameda Co PW MTC 2303 Lewellinn Blvd. SRTS Final Desinn onlvl Advance in 3A 3 Dec-18 3 065 400 0 0 0 400 0 0 0 0 0 400 0 0 0 
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ALA Alameda Co PW MTG 2304 Somerset Ave. SRTS Corridor Advance in 3A 3 Dec-18 4 207 330 0 0 0 0 330 0 0 0 0 330 0 0 0
ALA Berkelev MTG 2305 SRTS - John Muir  Elementarv (Advance in 3A) 3 Mav-18 336 270 0 0 270 0 0 0 0 0 0 0 0 270 0

1-80 Gilman Interchange Bike/Pedestrian Over-Crossing & Access 
ALA Alameda Co TC MTG 2323 lmorovements /ext. 5-19\ 8/31'2020 Pendinn 3A 42 534 4 152 0 0 0 4 152 0 0 0 0 0 0 0 4.152 0
ALA Oakland MTG 2324 Oakland SRTS: Crossing to Safety X 3A Jan- 1 9  2,245 331 0 0 0 331 0 0 0 0 0 331 0 0 0
ALA Oakland MTG 2324 toeSafetv X 3A Jan-20 1 564 0 0 0 0 1 564 0 0 0 0 0 0 1 564 0
ALA Alameda Co PW MTG 2332 4 Mar-20 999 999 0 0 0 0 999 0 0 0 0 0 0 0 999
ALA Alameda Co TC MTG 2333 Travel Oooortunities Proaram 4 Jun-1 9 4 178 3 761 0 0 0 0 3 761 0 0 0 0 0 0 0 3 761 
ALA Albanv MTG 2334 ents 4 665 4 1 0  0 0 0 0 4 1 0  0 0 0 0 0 0 4 1 0  0
cc Pleasant Hill MTG 2122D Contra Costa Blvd. Improvements, Beth-Harriet 1 Jan-16 3 153 1 556 1 556 0 0 0 0 0 0 0 0 0 0 1 556 0
cc Contra Costa Co MTG 2122C Port Chicano Hi hwavA/1/illow Pass Rd. Bike/Pedestrian 1 Jan-16 1 613 800 800 0 0 0 0 0 0 0 0 0 0 800 0

Contra Costa 
Transportation 

cc Authoritv MTG 21 ??0 Riverside Ave. Pedestrian Overcrossina 1 Mav-15 4 885 2 000 2 000 0 0 0 0 0 0 0 0 0 0 2 000 0 
East Bay Regional 

cc Park District MTG 2122B San Francisco Bav Trail Pinole Shores-Bav Front Park (ext. 5/161 6/'20/2017 1 Jan-17 7 100 4 000 4 000 0 0 0 0 0 0 0 0 0 0 4 000 0
cc San Pablo MTG 2122H Rumrill Blvd. Complete Streets Improvements 2 May-18 5,610 300 0 0 300 0 0 0 0 0 0 300 0 0 0 
cc San Pablo MTG 2122H Rumrill Blvd. Comolete Streets lmorovements /ext. 5-19\ 10/30/2020 2 4 010 0 0 0 4 010 0 0 0 0 0 0 0 4 010 0
cc Contra Costa Co PW MTG 2309 Fred Jackson Way First Mile/Last Mile Connection 3 Oct-19 4,298 1 6 1  0 0 0 0 1 6 1  0 0 0 0 1 6 1  0 0 0 
cc Contra Costa Co PW MTG 2309 Fred Jackson Wav First Mile/Last Mile Connection 3 3 137 0 0 0 0 0 3 137 0 0 0 0 0 3 137 0
cc Contra Costa Co PW MTG 2310 Pacheco Blvd. Sidewalk Gao Closure Phase 3 Advance in 3A 3 Mar-18 1 239 6 1 9  0 0 0 6 1 9  0 0 0 0 0 0 0 6 1 9  0
cc Concord MTG 2325 Downtown Corridors Bike/Pedestrian Improvements 3A Mav-18 4,349 1 34 0 0 1 34 0 0 0 0 0 1 34 0 0 0 0
cc Concord MTG 2325 Downtown Corridors Bike/Pedestrian Improvements (ext. 5-19) 6/30/2020 3A Jan-20 404 0 0 0 404 0 0 0 0 0 404 0 0 0
cc Concord MTG 2325 Downtown Corridors Bike/Pedestrian lmnrovements /ext. 5-191 6/30/2020 3A Jan-20 85 0 0 0 85 0 0 0 0 0 0 85 0 0

Novato Transit Facility: Pedestrian Access & Safety Improvementse-
MRN Marin Transit MTG 2128F Advance 2 Jun-16 3 255 989 0 989 0 0 0 0 0 0 0 0 0 989 0
MRN San Rafael MTG 2311 Francisco Blvd. East Ave. Bridne Bike Pedestrian Connectivitv 3 Dec-19 7 358 4 025 0 0 0 0 4 025 0 0 0 0 0 0 4 025 0
MRN Corte Madera MTG 2326 Central Marin Regional Pathways Gap Closure 3A Jun-19 345 0 0 0 345 0 0 0 0 0 345 0 0 0
MRN Corte Madera MTG 2326 Central Marin Reaional Pathwavs Gao Closure - Advance 3A Mar-18 2 968 70 0 0 0 70 0 0 0 0 70 0 0 0 0
NAP NVTA MTG 2300B Naoa Vallev Vine Traile- St. Helena to Calistoaa (ext. 5-191 2/28/2021 2 9 206 6 106 0 0 0 6 106 0 0 0 0 0 0 0 6 106 0
NAP Nana MTG 2312 SR 29 Bike/Pedestrian Undercrossinn 3 742 531 0 0 0 0 531 0 0 0 0 0 0 531 0

Napa Co Office of 
NAP Education MTG 2327 Naoa Countv SRTS 3A Mav-18 8 1 1  437 0 0 437 0 0 0 0 0 0 0 0 0 437
SCL VTA MTG 2150B Central and South Countv Bicvcle Corridor Plan 1 Mar-15 500 443 443 0 0 0 0 0 0 0 0 0 0 0 443
SCL Santa Clara Co MTG 2150C Gilrov Movesl - SRTS NI 1 Mar-16 1 876 1 876 1 876 0 0 0 0 0 0 0 0 0 0 0 1 876 
SCL San Jose MTG 2150D Coyote Creek Trail: Mabury to Empire 2 Mar-17 6,180 1,210 0 1,210 0 0 0 0 0 0 0 1,210 0 0 0
SCL San Jose MTG 2150D Covote Creek Trail: Maburv to Em ire /ext. 3-191 2/28/2021 2 4 046 0 0 0 4 046 0 0 0 0 0 0 0 4 046 0
SCL San Jose MTG 2336 Willow-Keves Comolete Streets lmorovements Pendina 4 19e649 12e926 0 0 0 0 0 0 0 12 926 0 0 0 12e926 0
SF San Francisco MTA MTG 2023D San Francisco CihMide Bicvcle Wavfindinn 1 Mav-16 1 145 792 792 0 0 0 0 0 0 0 0 0 0 792 0
SF San Francisco MTA MTG 2023E Vision Zero Safety Investment (ext. 6-16) 12/31/2016 1 AuQ-16 4,584 3,897 3,897 0 0 0 0 0 0 0 0 0 0 3,897 0
SF San Francisco MTA MTG 2023E Vision Zero Safetv Investment /ext. 6-161 12/31/2016 1 Savinas 1 6 1  1 6 1  0 0 0 0 0 0 0 0 0 0 1 6 1  0
SF San Francisco DPW MTG 2023G Lombard St. Vision Zero /ext. 6-17\ 3/31/2018 2 Mav-18 17 465 2 507 0 2 507 0 0 0 0 0 0 0 0 0 2 507 0
SF San Francisco DPH MTG 2023F SF SRTS Non-Infrastructure 2 Jan-17 2 931 2 411 0 2 411 0 0 0 0 0 0 0 0 0 0 2 411 
SF San Francisco MTA MTG 2313 Powell St 3 9 889 4 400 0 0 0 0 0 4 400 0 0 0 0 0 4 400 0
SF San Francisco MTA MTG 2328 3A Jan-18 2 062 2 002 0 0 2 002 0 0 0 0 0 0 0 0 0 2 002 � SF San Francisco MTA MTG 2335 4 19e761 6 000 0 0 0 0 6 000 0 0 0 0 0 0 6 000 0
SM San Mateo MTG 1040C San Mateo - NI X 1 May-15 2,125 390 390 0 0 0 0 0 0 0 0 0 0 0 390
SM San Mateo MTG 1040C San Mateo SRTS Program X 1 Jun-15 405 405 0 0 0 0 0 0 0 0 405 0 0 0
SM San Mateo MTG 1040C San Mateo SRTS Pro ram X 1 Jun-16 1 720 1 720 0 0 0 0 0 0 0 0 0 0 1 720 0

Woodside Elementary School Student Pathway Phase 3 (Advance 
SM Woodside MTG 2314 ine3Al 3 Jan-19 745 528 0 0 0 528 0 0 0 0 0 0 0 528 0
SM San Carlos MTG 2329 Route 101 Holl St. Bike/Pedestrian Overcrossinn 3A Jun-18 6 250 4,200 0 0 4 200 0 0 0 0 0 0 0 0 4 200 0
SOL Solano TA MTG 2231A SRTS Infrastructure & NI: Benicia, Rio Vista, Vallejo X 2 Jun-17 3.467 125 0 125 0 0 0 0 0 0 0 125 0 0 0
SOL Solano TA MTG 22318 SRTS Infrastructure & NI: Benicia, Rio Vista, Vallejo 2 Oct-17 400 0 0 400 0 0 0 0 0 0 0 0 0 400
SOL Solano TA MTG 2231A SRTS Infrastructure & NI: Benicia Rio Vista Valleio /ext. 5-18\ 3/31/'2019 X 2 Mar-19 2 542 0 0 2 542 0 0 0 0 0 0 0 0 2 542 0
SOL Valle·o MTG 2317 Ba TrailNine Trail Gan Closure 3 5 128 4 216 0 0 0 0 0 4 216 0 0 0 0 0 4 216 0

McCoy Creek Trail (received less than requested in Cycle 3, 
SOL Suisun City MTG 2316 additional funds provided through Augmentation) 3 Aug-19 4,287 650 0 0 0 0 650 0 0 0 0 650 0 0 0

McCoy Creek Trail (received less than requested in Cycle 3, 
SOL SuisunCitv MTG 2316 additional funds nrovided throunh Aunmentation\ 3 3.487 0 0 0 0 0 3 487 0 0 0 0 0 3 487 0
SON Santa Rosa MTG SMART Jenninas Ave. Bike/Pedestrian Crossina 1 Withdrawn 9 568 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SON Sonoma Co MTG 2172C SRTS Hi h School Pilot Proaram 1 Jun-16 896 872 872 0 0 0 0 0 0 0 0 0 0 0 872

SMART Pathway - Santa Rosa-Rohnert Park and Penngrove 
SON SMART MTG 2337 Senments Pendinn 4 13 802 12 574 0 0 0 0 1 817 10e757 0 0 0 0 1 817 10e757 0
VAR MTG MTG Ba Area Bike Share Exoansion 1 Withdrawn 19 831 0 0 0 0 0 0 0 0 0 0 0 0 0 0
ED El Dorado Co TC SACOG 1219 Western El Dorado Countv Bike Travel ODoortunities Mao 1 Jan-15 57 50 50 0 0 0 0 0 0 0 0 0 0 0 50
ED Placerville SACOG 1222 Upper Broadway Bike Lanes Project (ext. 6-17) 6/30/'2018 2 May-18 2,251 1 0 0 1 0  0 0 0 0 0 0 0 1 0 0 0 0
ED Placerville SACOG 1222 Unn<=!r Broadwav Bike Lanes Pro·ect lex!. 5-18\ 6/30/2019 2 Jun-19 1 782 0 0 1 782 0 0 0 0 0 0 0 0 1 782 0
PLA Auburn SACOG 1521 Nevada Street Pedestrian and Bic cle Facilities 1 Jun-16 1 648 799 799 0 0 0 0 0 0 0 0 0 0 799 0 
PLA Colfax SACOG 1523 North Main St. Bike Route 1 Jan-15 299 44 44 0 0 0 0 0 0 0 0 44 0 0 0
PLA Colfax SACOG 1523 North Main St. Bike Route 1 Jun-16 220 220 0 0 0 0 0 0 0 0 0 0 220 0
PLA Loomis SACOG 1525 Loomis Town Center lmnlementation Plan - Phase 2 2 Jan-17 1 786 1 436 0 1 436 0 0 0 0 0 0 0 0 0 1 436 0 
SAC Sacramento Co SACOG 1682 El Camino Ave. Street and Sidewalk Im rovements Phase 2 1 Mar-15 1 923 1 692 1 692 0 0 0 0 0 0 0 0 0 0 1 692 0
SAC Rancho Cordova SACOG 1680 Mather Rails to Trails ext. 6-16 6/30/2017 1 Jun-17 2 525 2 083 2 083 0 0 0 0 0 0 0 0 0 0 2 083 0
SAC Folsom SACOG 1683 Oak Parkway Trail U/C and Johnny Cash Trail Connection 1 Jan-15 1,121 35 35 0 0 0 0 0 0 0 35 0 0 0 0
SAC Folsom SACOG 1683 Oak Parkway Trail U/C and Johnny Cash Trail Connection 1 Jan-16 75 75 0 0 0 0 0 0 0 0 75 0 0 0 

Oak Parkway Trail U/C and Johnny Cash Trail Connection (ext. 6-
SAC Folsom SACOG 1683 16 t 2/28/2017 1 Jan-17 882 882 0 0 0 0 0 0 0 0 0 0 882 0
SAC Galt SACOG 1681 South Galt SRTS (ext. 5-16) 6/30/2017 1 Mav-17 2 150 1 800 1 800 0 0 0 0 0 0 0 0 0 0 1 800 0
SAC Sacramento SACOG 1689 Del Rio Trail - Advance 2 Jun-16 2,500 1,106 0 1,106 0 0 0 0 0 0 1,106 0 0 0 0
SAC Sacramento SACOG 1689 Del Rio Trail rext. 6-191 2/28/2021 2 Dec-19 1 107 0 0 0 1 107 0 0 0 0 0 1 107 0 0 0
SAC Rancho Cordova SACOG 1686 Rod Beaudry - Routier Bikeway Project 2 Jun-17 2,053 125 0 125 0 0 0 0 0 0 0 125 0 0 0
SAC Rancho Cordova SACOG 1686 Rod Beaudry - Routier Bikeway Project 2 Jun-18 1,606 0 0 1,606 0 0 0 0 0 0 0 0 1,606 0
SAC Rancho Cordova SACOG 1686 Rod Beaud,..,, - Routier Bikewa Pro·ecte- Advance 2 Mav-16 84 0 84 0 0 0 0 0 0 84 0 0 0 0

Stone Creek Trail Pedestrian Signals at Kilgore Road & Zinfandel 
SAC Rancho Cordova SACOG 1688 Dr.e- Advance 2 May-16 500 75 0 75 0 0 0 0 0 0 0 75 0 0 0

Stone Creek Trail Pedestrian Signals at Kilgore Road & Zinfandel 
SAC Rancho Cordova SACOG 1688 Dr. - Advance 2 Jun-17 367 0 0 367 0 0 0 0 0 0 0 0 367 0

Thomas Edison Elementary SRTS - Hurley Way & Morse Ave. -
SAC Sacramento Co SACOG 1687A Advance 2 May-16 1,454 128 0 128 0 0 0 0 0 0 128 0 0 0 0
SAC Sacramento Co SACOG 1687A Thomas Edison Elementary SRTS - Hurley Way & Morse Ave. 2 AuQ-17 125 0 0 125 0 0 0 0 0 0 86 39 0 0
SAC Sacramento Co SACOG 1687A Thomas Edison Elementary SRTS - Hurley Way & Morse Ave 2 Jun-19 1,012 0 0 0 1,012 0 0 0 0 0 0 0 1,012 0
SAC Sacramento Co SACOG 1687B Thomas Edison Elementarv SRTS - Hurlev Wav & Morse Ave 2 Jun-19 1 3  0 0 0 1 3  0 0 0 0 0 0 0 0 1 3  

Page 20 of  28 



MPO Component 
Project Totals b y  Fiscal Year Project Totals by Component 

County Agency MPO PPNO Project Title Extension Baseline Scope Cycle Voted Total ATP Prior 16-17 17-18 18-19 19-20 20-21 21-22 22-23 PA&ED PS&E ROW CON CON NI 
Agreement Change Project Funding 

Cost 
SAC Sacramento SACOG 1691 Broadway Complete Streets Project 3 May-20 4,414 353 0 0 0 0 353 0 0 0 0 353 0 0 0 
SAC Sacramento SACOG 1691 Broadway Comt lete Streets Proiect 3 2 410 0 0 0 0 0 2 410 0 0 0 0 0 2 410 0 
SAC Citrus Heinhts SACOG 1693A Citrus Hei hts Electric Greenwa Advance in 3A 3 Jan-18 7 015 350 0 0 350 0 0 0 0 0 350 0 0 0 0 
SAC Citrus Heights SACOG 1694A Mariposa SRTS Project (Phase IV) (Advance in 3A) 3 Jan-18 2,603 109 0 0 109 0 0 0 0 0 109 0 0 0 0 
SAC Citrus Heights SACOG 1694A Mariposa SRTS Project (Phase IV) (Advance in 3A) 3 Jan-19 340 0 0 0 340 0 0 0 0 0 242 98 0 0 
SAC Citrus Heights SACOG 1694A Mariposa SRTS Project (Phase IV) (Advance in 3A) 3 1,629 0 0 0 0 0 1,629 0 0 0 0 0 1,629 0 
SAC Citrus Heinhts SACOG 1694B Marinosa SRTS Pro·ect (Phase IV\ (Advance in 3A\ 3 22 0 0 0 0 0 22 0 0 0 0 0 0 22 
SAC Sacramento SACOG 1692A Northwood School and Transit Access Improvements 3 Mar-20 2,541 350 0 0 0 0 350 0 0 0 0 350 0 0 0 
SAC Sacramento SACOG 1692A Northwood School and Transit Access Improvements 3 1.414 0 0 0 0 0 1,414 0 0 0 0 0 1,414 0 
SAC Sacramento SACOG 1692B Northwood School and Transit Access Improvements 3 54 0 0 0 0 0 54 0 0 0 0 0 0 54 
SAC Rancho Cordova SACOG 1770 Cordova Park SRTS 3A Jan-18 2,346 210 0 0 210 0 0 0 0 0 0 210 0 0 0 
SAC Rancho Cordova SACOG 1770 Cordova Park SRTS 3A Jun-19 1 679 0 0 0 1 679 0 0 0 0 0 0 0 1 679 0 
SAC Elk Grove SACOG 1769A Elk Grove Florin Rd. Sidewalk Infill SRTS 3A Jan-18 1,101 41 0 0 41 0 0 0 0 0 41 0 0 0 0 
SAC Elk Grove SACOG 1769A Elk Grove Florin Rd. Sidewalk Infill SRTS 3A 725 0 0 0 0 725 0 0 0 0 0 0 725 0 
SAC Elk Grove SACOG 1769B Elk Grove Florin Rd. Sidewalk Infill SRTS 3A 48 0 0 0 0 48 0 0 0 0 0 0 0 48 
SAC Sacramento Co SACOG 1772 Howe Ave. Bicycle and Pedestrian Improvements 3A May-18 2,152 191 0 0 191 0 0 0 0 0 0 191 0 0 0 
SAC Sacramento Co SACOG 1772 Howe Ave. Bicvcle and Pedestrian lmorovements 3A Dec-18 209 0 0 0 209 0 0 0 0 0 0 209 0 0 
SAC Sacramento SACOG 1771 Meadowview Rd. Complete Street Phase 2 3A May-18 3,119 250 0 0 250 0 0 0 0 0 0 250 0 0 0 
SAC Sacramento SACOG 1771 Meadowview Rd. Complete Street Phase 2 3A May-18 174 0 0 174 0 0 0 0 0 0 0 174 0 0 
SAC Sacramento SACOG 1771 Meadov.'View Rd. Comnlete Street Phase 2 Iext. 6-19\ 2/28/2021 3A Jan-20 1 194 0 0 0 1 194 0 0 0 0 0 0 0 1 194 0 
SAC Rancho Cordova SACOG 1773 SRTS Plan 3A Jan-18 277 245 0 0 245 0 0 0 0 0 0 0 0 0 245 
SAC Citrus Heights SACOG 1804A Auburn Blvd. Complete Streets - Phase 2 4 17,225 1,512 0 0 0 0 0 0 1,512 0 0 0 0 1,512 0 
SAC Citrus Heinhts SACOG 1804B Auburn Blvd. Com lete Streets Phasee2 4 13 0 0 0 0 0 0 13 0 0 0 0 0 13 
SAC Sacramento SACOG 1801 Broadway Complete Streets Project - Phase 2 4 May-20 4,886 550 0 0 0 0 550 0 0 0 0 550 0 0 0 
SAC Sacramento SACOG 1801 Broadwav Com lete Streets Pro·ecte- Phase 2 4 3 111 0 0 0 0 0 3 111 0 0 0 0 0 3 111 0 
SAC Sacramento Co SACOG 1802A Fern Bacon Middle School SRTS Improvementse- Advance 4 Mar-20 990 224 0 0 0 0 0 224 0 0 0 83 141 0 0 
SAC Sacramento Co SACOG 1802A Fern Bacon Middle School SRTS Improvements 4 598 0 0 0 0 0 0 598 0 0 0 0 598 0 
SAC Sacramento Co SACOG 1802B Fern Bacon Middle School SRTS lmnrovements 4 50 0 0 0 0 0 0 50 0 0 0 0 0 50 
SAC Sacramento SACOG 1800 Franklin Blvd. Complete Street Phase 2 4 May-20 12,591 1,000 0 0 0 0 1,000 0 0 0 0 1,000 0 0 0 
SAC Sacramento SACOG 1800 Franklin Blvd. Comolete Street Phase 2 4 Mav-20 880 0 0 0 0 880 0 0 0 0 0 880 0 0 

San Juan Unified 
SAC School District SACOG 1803 Three Stens to Safer Routes for Students 4 Mar-20 441 397 0 0 0 0 397 0 0 0 0 0 0 0 397 
SUT YubaCitv SACOG 1808 Franklin Rd. lmorovements 1 Mav-16 393 368 368 0 0 0 0 0 0 0 0 0 0 368 0 
SUT YubaCitv SACOG 1809 Harter Parkwav and Sutter Bike Path Gao Closure 3A Mav-19 2 241 153 0 0 0 153 0 0 0 0 0 153 0 0 0 
YOL West Sacramento SACOG 1921 Citywide Bike Lanes Gap Closures X 1 Jan-15 593 35 35 0 0 0 0 0 0 0 35 0 0 0 0 
YOL West Sacramento SACOG 1921 Cityvvide Bike Lanes Gap Closures X 1 May-15 89 89 0 0 0 0 0 0 0 0 89 0 0 0
YOL West Sacramento SACOG 1921 Citvwide Bike Lanes Gao Closures /ext. 6-16) 2/28/2017 X 1 Jan-17 401 401 0 0 0 0 0 0 0 0 0 0 401 0 
YOL West Sacramento SACOG 1922 Cycle Track 1 Jan-15 645 27 27 0 0 0 0 0 0 0 27 0 0 0 0 
YOL West Sacramento SACOG 1922 Cycle Track 1 Oct-15 55 55 0 0 0 0 0 0 0 0 55 0 0 0 
YOL West Sacramento SACOG 1922 CvcleTrack 1 Oct-15 5 5 0 0 0 0 0 0 0 0 0 5 0 0
YOL Woodland SACOG 1923 West Woodland SRTS 2 Jan-18 2 274 639 0 0 639 0 0 0 0 0 0 0 0 639 0 
YOL Woodland SACOG 1927 W. Gibson Rd. SRTS Project 4 Dec-19 5,239 250 0 0 0 0 250 0 0 0 250 0 0 0 0 
YOL Woodland SACOG 1927 W. Gibson Rd. SRTS Pro·ect 4 350 0 0 0 0 350 0 0 0 0 350 0 0 0 
YUB Yuba Co SACOG 2013 Ella Elementary SRTS 1 Jan-15 1,350 60 60 0 0 0 0 0 0 0 60 0 0 0 0 
YUB Yuba Co SACOG 2013 Ella Elementarv SRTS 1 Mav-16 1 135 1 135 0 0 0 0 0 0 0 0 0 0 1 135 0 
YUB Yuba Co SACOG 2021 Cedar Lane Elementarv SRTS Pro·ect 4 3 079 2 729 0 0 0 0 0 0 2 729 0 0 0 0 2 700 29 

Encinitas Coastal Rail Trail Chesterfield to Santa Fe Undercrossing 
SD DOT San Dieno SANDAG 7421Y Western Ali nment rext. 6-16\ 2/29/2018 X 1 Jan-18 6 419 1 025 1 025 0 0 0 0 0 0 0 0 0 0 1 025 0 
SD SANDAG SANDAG 1126 Route 15 Commuter Bike Facilitv 1 Mar-15 14e465 12e385 12 385 0 0 0 0 0 0 0 0 0 0 12 385 0 
SD San Diego SANDAG 1234 Chollas Creek, Oak Park Branch Trail 2 AUQ-16 943 97 0 97 0 0 0 0 0 0 97 0 0 0 0 
SD San Diego SANDAG 1234 Chollas Creek, Oak Park Branch Trail (ext. 6-17) 2/28/2018 2 SavinQs 91 0 91 0 0 0 0 0 0 0 91 0 0 0 
SD San Dieno SANDAG 1234 Chollas Creek Oak Park Branch Trail /ext. 6-18\ 6/30/2019 2 Mav-19 755 0 0 755 0 0 0 0 0 0 0 0 755 0 

SD SANDAG SANDAG 1232 San Diego Regional Border to Bayshore Bikeway Project (ext. 5-18) 8/31/2019 2 May-19 12,216 1,058 0 0 1,058 0 0 0 0 0 0 1,058 0 0 0 

SD SANDAG SANDAG 1232 San Diego Regional Border to Bayshore Bikeway Project (ext. 5-18) 8/31/2019 2 May-19 222 0 0 222 0 0 0 0 0 0 0 222 0 0 

SD SANDAG SANDAG 1232 San Dieoo Re ional Border to Bavshore Bikewav Pro·ect /ext. 5-19) 2/28/2021 2 8 941 0 0 0 8 941 0 0 0 0 0 0 0 8,941 0 

SD La Mesa SANDAG 1229A West La Mesa Pedestrian & Bicycle Connectivity Project - Advance 2 Jun-16 2,772 450 0 450 0 0 0 0 0 0 0 450 0 0 0 

SD La Mesa SANDAG 1229A West La Mesa Pedestrian & Bicycle Connectivity Project - Advance 2 AUQ-17 1,379 0 0 0 1,379 0 0 0 0 0 0 0 1,379 0 

SD La Mesa SANDAG 1229A West La Mesa Pedestrian & Bicycle Connectivity Project - Advance 2 SavinQs 25 0 0 25 0 0 0 0 0 0 0 25 0 0 
SD La Mesa SANDAG 1229B West La Mesa Pedestrian and Bicvcle Connectivitv Pro·ect - NI 2 Jan-18 65 0 0 65 0 0 0 0 0 0 0 0 0 65 
SD Carlsbad SANDAG 1293 Avenida Encinas Coastal Rail Trail and Pedestrian Improvements 3 9 095 1 776 0 0 0 0 1 776 0 0 0 0 0 0 1 776 0 
SD NationaleCitv SANDAG 1140 El Tovon - Las Palmas Reoional Bicvcle Boulevard 3 1 919 1 544 0 0 0 0 1 544 0 0 0 0 0 0 1 544 0 

Escondido Creek Trail Bike Path Improvement Project (Advance in 
SD Escondido SANDAG 1292 3A) 3 Jun-18 1,632 90 0 0 90 0 0 0 0 0 90 0 0 0 0 

Escondido Creek Trail Bike Path Improvement Project (Advance in 
SD Escondido SANDAG 1292 3A) 3 May-19 200 0 0 0 200 0 0 0 0 0 200 0 0 0 

Escondido Creek Trail Bike Path Improvement Project (Advance in 
SD Escondido SANDAG 1292 3Al 3 1 342 0 0 0 0 1 342 0 0 0 0 0 0 1 342 0 
SD NalionaleCitv SANDAG 1284 Euclid Ave. Bicvcle & Pedestrian Enhancements Advance in 3A 12/31/2018 3 Dec-18 3 960 3 335 0 0 3 335 0 0 0 0 0 0 0 0 3 335 0 

Juniper Elementary Bike/Pedestrian Improvements & SRTS 
SD Escondido SANDAG 1291A Outreach (Advance in 3A) 3 Jun-18 1,386 86 0 0 86 0 0 0 0 0 86 0 0 0 0 

Juniper Elementary Bike/Pedestrian Improvements & SRTS 
SD Escondido SANDAG 1291A Outreach (Advance in 3A) 3 May-19 93 0 0 0 93 0 0 0 0 0 93 0 0 0 

Juniper Elementary Bike/Pedestrian Improvements & SRTS 
SD Escondido SANDAG 1291A Outreach (Advance in 3A) 3 1,107 0 0 0 0 1,107 0 0 0 0 0 0 1,107 0 

Juniper Elementary Bike/Pedestrian Improvements & SRTS 
SD Escondido SANDAG 1291B Outreach /Advance in 3Al 3 50 0 0 0 0 50 0 0 0 0 0 0 0 50 
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County Agency MPO PPNO Project Title Extension Baseline Scope Cycle Voted Total ATP Prior 16-17 17-18 18-19 19-20 20-21 21 -22 22-23 PA&ED PS&E ROW CON CON NI 
Agreement Change Project Funding 

Cost 
Chula Vista 
Elementary School 

SD District SANDAG 1 3 1 7A Chula Vista Rides to School! 3A Oct- 1 8  202 20 0 0 0 20 0 0 0 0 0 0 0 20 0 
Chula Vista 
Elementary School 

SD District SANDAG 1 3 1 7A Chula Vista Rides to School! 3A Mav-18 1 0 0 1 0 0 0 0 0 1 0 0 0 0 
Chula Vista 
Elementary School 

SD District SANDAG 1 3 1 7B Chula Vista Rides to School! - NI 3A AUQ- 18  1 80 0 0 0 1 80 0 0 0 0 0 0 0 0 180 

Chula Vista 
Elementary School 

SD District SANOAG 1 3 1 7A Chula Vista Rides to School! /ext. 6-1 8\ 8/31e/201e8 3A Aun-1 8  1 0 0 1 0 0 0 0 0 0 1 0 0 0
SD SANDAG SANDAG 1 328 Inland Rail Trail - City of Vista Segment 3A AUQ- 18  1 1 e,083 500 0 0 0 500 0 0 0 0 0 500 0 0 0
SD SANDAG SANDAG 1 328 Inland Rail Trail - Citv of Vista Seament 3A 5 1 e03 0 0 0 0 5 1 03 0 0 0 0 0 0 5 1 e03 0
SD San Diego Co SANDAG 1 324 Rock Springs Rd. SRTS Sidewalks and Bike Lanes 3A Jun-18 1 ,7 17  1 00 0 0 1 00 0 0 0 0 0 1 00 0 0 0 0
SD San Diego Co SANDAG 1 324 Rock Springs Rd. SRTS Sidewalks & Bike Lanes (ext. 6-1e8) 6/30/201 9  3A Jan-19 1 80 0 0 1 80 0 0 0 0 0 0 1 80 0 0 0
SD San Diego Co SANDAG 1 324 Rock Springs Rd. SRTS Sidewalks and Bike Lanes 3A Jun-19 125 0 0 0 125 0 0 0 0 0 0 125 0 0
SD San Dieao Co SANDAG 1 324 Rock Sorinas Rd. SRTS Sidewalks and Bike Lanes (ext. 6-1e91 9/30/2020 3A 755 0 0 0 755 0 0 0 0 0 0 0 755 0
SD NationaleCitv SANDAG 1 395 8th St. & Roosevelt Ave. Active Transnortation Corridor 4 6 991 5 1 e85 0 0 0 0 0 0 0 5 1 85 0 0 0 5 1 e85 0 

Escondido Creek Trail Transit Center Bicycle Path Improvement 
SD Escondido SANDAG 1 393 Pro·ect 4 827 747 0 0 0 0 0 747 0 0 0 0 0 747 0 

GObyBIKE San Diego: Education & Encouragement Start-Up 
SD SANDAG SANDAG 1 392 Pronram 4 Dec-19 1 967 1 381 0 0 0 0 1 381 0 0 0 0 0 0 0 1 381 
SD SANDAG SANDAG 1 394 Universitv Bikewav 4 16 825 8 561 0 0 0 0 0 0 8 561 0 0 0 0 8 561 0
IMP El Centro SCAG 0599 ATP/SRTS Plan and Bike/Pedestrian Improvements 1 Mar-15 797 59 59 0 0 0 0 0 0 0 0 59 0 0 0
IMP El Centro SCAG 599B ATP/SRTS Plan and Bike/Pedestrian Improvementse- NI (ext. 6-1e6) 1 0/31e/2016  1 AUQ- 16  1 50 1 50 0 0 0 0 0 0 0 0 0 0 0 1 50 
IMP El Centro SCAG 599A ATP/SRTS Plan and Bike/Pedestrian lmnrovements /ext. 6-1e61 1 0/31e/2016  1 Aun-1 6  588 588 0 0 0 0 0 0 0 0 0 0 588 0 

Establishment of SRTS Program & Bicycle Route Improvemente- NI 
IMP El Centro SCAG 1 226 Advance 2 Jun-16 524 2 1 5  0 2 1 5  0 0 0 0 0 0 0 0 0 0 2 1 5  

Establishment o f  SRTS Program & Bicycle Route Improvements -
IMP El Centro SCAG 1 226 Advance 2 Jun-16 62 0 62 0 0 0 0 0 0 0 62 0 0 0
IMP El Centro SCAG 1 226 Establishment of SRTS Pronram & Birvcle Route lmnrovements 2 Mar-18 247 0 0 247 0 0 0 0 0 0 0 0 247 0
IMP lmoerial Co SCAG 1 233 Pedestrian Master Plan 2 Jun-17 1 00 1 00 0 1 00 0 0 0 0 0 0 0 0 0 0 1 00 
IMP Imperial Co SCAG 1 295 Aten Rd. Class I Bicycle Path Improvements 3 Jun-20 442 1 6 0 0 0 0 1 6  0 0 0 1 6  0 0 0 0
IMP lmoerial Co SCAG 1 295 Aten Rd. Class I Bicvcle Path lmorovements 3 269 0 0 0 0 40 229 0 0 0 40 0 229 0 

SCAG (previously 
IMP lmoerial Col SCAG 1 294 Pro·ect Ride Walk Learn 3 Jan-20 224 224 0 0 0 0 224 0 0 0 0 0 0 0 224
IMP Imperial Co SCAG 1 327 Sidewalk Improvements on Rio Vista St. in Seeley California 3A May- 18  1 ,584 1 93 0 0 1 93 0 0 0 0 0 0 1 93 0 0 0 

Sidewalk Improvements on Rio Vista St. in Seeley California (ext. 5-
IMP Imperial Co SCAG 1 327 1 9) (Time Ext. Amended 6-20) 1 2/31e/2020 3A 141 0 0 0 1 4 1  0 0 0 0 0 0 0 141 0 

Sidewalk Improvements on Rio Vista St. in Seeley California (ext. 5-
IMP lmoerial Co SCAG 1 327 1 91 /Time Ext. Amended 6-20\ 1 2/31e/2020 3A 35 0 0 0 35 0 0 0 0 0 0 35 0 0
IMP Imperial Co SCAG 1 396 Heffernan Ave. from 1 4th St. to 1 0th St 4 Jun-20 727 8 0 0 0 0 8 0 0 0 8 0 0 0 0
IMP lmnerial Co SCAG 1 396 Heffernan Ave. from 1 4th St. to 1 0th St 4 634 0 0 0 0 79 44 5 1 1  0 0 79 44 5 1 1  0
LA Santa Monica SCAG 491 2  4th St. Bike/Pedestrian Unorades 1 Jun-15 750 600 600 0 0 0 0 0 0 0 0 0 0 600 0
LA Vernon SCAG 4898 Citv of Vernon Bic cle Master Plan 1 Mav-15 60 53 53 0 0 0 0 0 0 0 0 0 0 0 53
LA Glendale SCAG 4890 Citvv.>ide Safetv Education Initiative 1 Mar-15 500 500 500 0 0 0 0 0 0 0 0 0 0 0 500 
LA Covina SCAG 4528 Covina Bic cle Network ext. 5-1 6  4/30/201 7  X 1 Mav- 17  1 048 839 839 0 0 0 0 0 0 0 0 0 0 839 0
LA Los Angeles SCAG 4874 Expo Line Pedestrian Improvements, Crenshaw-City Limit 1 Jan-15 2,890 178 178 0 0 0 0 0 0 0 178 0 0 0 0
LA LoseAnaeles SCAG 4874 Exoo Line Pedestrian lmorovements Crenshaw-Citv Limit 1 Mav-16 2 1 33 2 1 33 0 0 0 0 0 0 0 0 0 0 2 1 33 0
LA Norwalk SCAG 4935 Foster Rd. Side Panel SRTS Improvements 1 Jun-15 2,208 1 00 1 00 0 0 0 0 0 0 0 0 1 00 0 0 0
LA Norwalk SCAG 4935 Foster Rd. Side Panel SRTS Im rovements lext. 6-1e61 2/28/201 7  1 Dec-16 2 1 08 2 1 08 0 0 0 0 0 0 0 0 0 0 2 078 30
LA LoseAnneles SCAG 5042 LA River Bike Path Headwaters Owensmouth-Mason ext. 6-1e6 1 2/31e/2017  1 Dec-17 6 1 36 5 432 5 432 0 0 0 0 0 0 0 0 0 0 5 432 0
LA Baldwin Park SCAG 5186 Maine Ave. Corridor Comolete Streets lmorovement ext. 6-1 6 1 /31 /201e7 1 Jan-17 3 651 2 201 2 201 0 0 0 0 0 0 0 0 0 0 2 201 0
LA Los Anaeles MT A SCAG 5020 Metro Blue Line First/Last Mile Plan 1 Oct-15 280 280 280 0 0 0 0 0 0 0 0 0 0 0 280
LA Huntinnton Park SCAG 4936 Randolnh St. Shared-Use Rails to Trails Pro·ect Studv 1 Jun-15 400 400 400 0 0 0 0 0 0 0 0 0 0 0 400 

LA Los Anneles SCAG 5190 San Fernando Rd. Bike Path Phase 3 ext. 6-1 6 2/28/201 8  1 Mar-18 25e430 21e1 95 21e1 95 0 0 0 0 0 0 0 0 0 0 21e1 95 0
LA SCAG SCAG 5182 SGV Re ional Active Transoortation Plannina Initiative ext. 5-1 6  1 2/31e/2016  1 Dec-16 643 643 643 0 0 0 0 0 0 0 0 0 0 0 643

Sierra Highway, Pedestrian/Bike Bridge and Street Improvements 
LA Santa Clarita SCAG 5156 ext. 5-16\ 6/30/201 7  1 Mav- 17  3 229 1 402 1 402 0 0 0 0 0 0 0 0 0 0 1 402 0
LA Los Angeles SCAG 4931 Sixth St. Viaduct Replacement, Bike/Pedestrian Facilities X 1 Jun-15 434,263 500 500 0 0 0 0 0 0 0 0 500 0 0 0

LA LoseAnaeles SCAG 4931 Sixth St. Viaduct Reolacement Bike/Pedestrian Facilities /ext. 5-161 6/30/201 7  X 1 Jun-17 2 052 2 052 0 0 0 0 0 0 0 0 0 0 2 052 0
LA Lancaster SCAG 4880 SRTS - Master Plan 1 Jan-15 366 322 322 0 0 0 0 0 0 0 0 0 0 0 322
LA Huntington Park SCAG 4937 State Street Complete Street 1 Jun-15 1 , 1 84 21 21 0 0 0 0 0 0 0 0 21 0 0 0
LA Huntinaton Park SCAG 4937 State Street Com lete Street /ext. 6-1e51 6/30/201 6  1 Jun-16 1 1 63 1 1 63 0 0 0 0 0 0 0 0 0 0 1 1 e63 0
LA Bellflower SCAG 5138 Bellflower & Paramont Joint Active Transoortation Plan 2 Jun-17 125 1 00 0 1 00 0 0 0 0 0 0 0 0 0 0 1 00 

Broadway Historic Theater District Pedestrian Improvements 4-6th 
LA Los Angeles SCAG 5135 St X 2 Dec-16 7,690 120 0 120 0 0 0 0 0 0 120 0 0 0 0 

Broadway Historic Theater District Pedestrian Improvements 4-6th 
LA Los Angeles SCAG 5135 St. (ext. 6-1 8) 1 2/31e/2018  X 2 Dec-18 1 ,080 0 0 1 ,080 0 0 0 0 0 0 1 ,080 0 0 0 

Broadway Historic Theater District Pedestrian Improvements 4-6th 
LA Los Anneles SCAG 5135 SI. /ext. 6-1 9\ 2/28/2021 X 2 5.662 0 0 0 5 662 0 0 0 0 0 0 0 5,662 0 

Citywide Non Motorized Design Guidelines & Active Transportation 
LA Irwindale SCAG 5139 Action Plan 2 Mav-17 1 54 154 0 1 54 0 0 0 0 0 0 0 0 0 0 1 54 

LA Port of Lonn Beach SCAG 5134 Coastal Bike Trail Connector-Ocean Blvd. Lonn Beach lext. 6-1 81 2/29/2020 2 Jan-20 6 660 4,000 0 0 4 000 0 0 0 0 0 0 0 0 4 000 0 
Colorado Blvd. Pedestrian & Bicycle Active Transportation 

LA Los Angeles SCAG 5137 Improvements 2 Aug-1 6  9,843 1 ,438 0 1 ,438 0 0 0 0 0 0 1 ,438 0 0 0 0 
Colorado Blvd. Pedestrian & Bicycle Active Transportation 

LA LoseAnneles SCAG 5137 lmnrovements 2 Jun-19 8 305 0 0 0 8 305 0 0 0 0 0 0 0 8 305 0 
Community Linkages to Civic Center & Long Beach Blvd. Metro 

LA Lvnwood SCAG 5133 Station /ext. 3-1 81 6/30/201 9  X 2 Jun-19 2 891 2 3 19  0 0 2 319  0 0 0 0 0 0 0 0 2 319  0
LA Downev SCAG 5127 Downev Bike Share and Safetv Education (ext. 6-1 7) 1 0/31e/2017  2 Dec-17 294 1 80 0 1 80 0 0 0 0 0 0 0 0 0 1 80 0
LA Torrance SCAG 5132 Downtown Torrance Active Transportation Improvement Project 2 Dec-16 2,533 340 0 340 0 0 0 0 0 0 0 340 0 0 0
LA Torrance SCAG 5132 Downtown Torrance Active Transoortation lmorovement Pro·ect 2 Aun-1 7  1 687 0 0 1 687 0 0 0 0 0 0 0 0 1 687 0
LA Santa Clarita SCAG 5140 Junior Hi heand Hi h School SRTS Plan X 2 Oct-16 200 160 0 160 0 0 0 0 0 0 0 0 0 0 160
LA La Verne SCAG 5129 La Verne Regional Commuter Bicycle Gap Closure Project X 2 May- 17  1 8,712  400 0 400 0 0 0 0 0 0 0 400 0 0 0 

La Verne Regional Commuter Bicycle Gap Closure Project (ext. 5-
LA La Verne SCAG 5129 1 81 3/31e/201e9 X 2 Mav-19 1 1 52 0 0 1 1 52 0 0 0 0 0 0 0 0 1 1 e52 0
LA Los Anaeles Co MT A SCAG 5136 Metro Rail to Rail Active Transoortation Corridor Seamen! A-1 2 Oct-17 20e278 8 326 0 0 8 326 0 0 0 0 0 0 0 0 8 326 0
LA Downev SCAG 5141  Pedestrian Plan 2 Jun-18 300 300 0 0 300 0 0 0 0 0 0 0 0 0 300
LA Downey SCAG 5126 South Downey SRTS 2 May- 18  469 5 0 0 5 0 0 0 0 0 5 0 0 0 0
LA Downey SCAG 5126 South Downey SRTS 2 Jun-18 32 0 0 32 0 0 0 0 0 0 32 0 0 0
LA Downev SCAG 5126 South Downev SRTS /ext. 6-1 9) 6/30/2020 2 201 0 0 0 201 0 0 0 0 0 0 0 201 0 
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Cost 
LA Lona Beach SCAG 5 13 1  South Water Front/Pier J Bike & Pedestrian Path ext. 6-17 2/2812019 2 Jan-19 3 563 2 000 0 2 000 0 0 0 0 0 0 0 0 0 2 000 0
LA Huntington Park SCAG 5 1 30 Uncontrolled Crosswalk Pedestrian Safety Enhancement Project 2 Dec-16 1,793 1 72 0 1 72 0 0 0 0 0 0 0 1 72 0 0 0 

Uncontrolled Crosswalk Pedestrian Safety Enhancement Project 
LA Huntinaton Park SCAG 5 1 30 ext. 6-181 6/3012019 2 Jun-19 1 585 0 0 1 585 0 0 0 0 0 0 0 0 1 585 0
LA Cudahy SCAG 5128 Wilcox Ave. Complete Street & SRTS Project 2 Dec-16 1,371 1 1 0 1 1 0 0 0 0 0 0 1 1 0 0 0 0
LA Cudahy SCAG 5128 Wilcox Ave. Complete Street & SRTS Project 2 Jun-18 1 32 0 0 1 32 0 0 0 0 0 0 1 32 0 0 0
LA Cudahv SCAG 5128 Wilcox Ave. Comolete Streete& SRTS Proiect (ext. 6-19) 12/31/2019 2 Dec-19 1 201 0 0 0 1 201 0 0 0 0 0 0 0 1 201 0
LA Lonn Beach SCAG 5527 Atherton Bridne & Camnus Connection 3 3 091 3 031 0 0 0 0 221 2 810 0 0 0 221 0 2 810 0
LA Commerce SCAG 5447 Commerce Active Transnortation & SRTS Plan Advance in 3A 3 Jun-18 245 245 0 0 245 0 0 0 0 0 0 0 0 0 245
LA Los Anaeles Co DPW SCAG 5286 DTLAArts District Pedestrians & C clist Safetv Pro·ect 3 15 000 14.850 0 0 0 0 2 550 12 300 0 0 0 2 550 0 12 300 0 

Office of Exposition 
LA Park Mananement SCAG 5448 Exnosition Park Active Transnortation Plan /Advance in 3AI 3 Withdrawn 241 200 0 0 200 0 0 0 0 0 0 0 0 0 200 

Maine Ave./Pacific Ave. Corridor Complete Streets Improvements, 
LA Baldwin Park SCAG 5529 Phase II 3 Dec-19 1 419 1 068 0 0 0 0 1 068 0 0 0 0 0 0 1 068 0
LA El Monte SCAG 5528 Mountain Vifffl School District SRTS Proaram 3 583 583 0 0 0 0 583 0 0 0 0 0 0 0 583
LA Vernon SCAG 5530 Pacific Blvd.Nernon Ave. Comnlete Streets Pedestrian & Bike 3 Withdrawn 1 931 1 892 0 0 0 0 129 1 763 0 0 1 6  1 1 3  0 1 763 0 

PUSD SRTS Education & Encouragement Program (Advance in 
LA Pasadena SCAG 5446 3Al 3 Aun-18 5 14  462 0 0 0 0 462 0 0 0 0 0 0 0 462 

Reconnecting Union Station to Historic Cultural Communities of 
LA Los Anaeles Co MTA SCAG 5343 DTLA (additional funds orovided throuah Auamentationl X 3 6 276 5 326 0 0 0 0 5 326 0 0 0 0 0 0 5.326 0 

San Gabriel Valley 
LA COG SCAG 5531 San Gabriel Vallev Greenwav Network lmolementation Plan 3 Oct-19 240 200 0 0 0 0 200 0 0 0 0 0 0 0 200 

Union Street Cycle Track (additional funds provided through 
LA Pasadena SCAG 5345 Auamentationl 3 6 314 5 619 0 0 0 0 5 619 0 0 0 0 0 0 5 619 0 

Dominguez Channel Bike Path Extension from Avalon to 
LA Carson SCAG 5456 223rdA/vilminaton (ext. 6-191 12/31/2020 3A 2 225 2 225 0 0 0 2 225 0 0 0 0 0 0 0 2 225 0
LA Glendora SCAG 5452 Glendora Urban Trail and Greenway Network 3A Jun-18 2.242 1 00 0 0 1 00 0 0 0 0 0 1 00 0 0 0 0
LA Glendora SCAG 5452 Glendora Urban Trail and Greenway Network 3A Jun-19 168 0 0 0 168 0 0 0 0 0 168 0 0 0
LA Glendora SCAG 5452 Glendora Urban Trail and Greenwav Network 3A 1 524 0 0 0 0 1 524 0 0 0 0 0 0 1 524 0
LA Los Angeles Co DPW SCAG 5437 Marvin Braude Beach Trail Gap Closure X 3A Mar-18 2.936 200 0 0 200 0 0 0 0 0 200 0 0 0 0
LA Los Angeles Co DPW SCAG 5437 Marvin Braude Beach Trail Gap Closure (ext. 6-19) 8/31/2020 X 3A 900 0 0 0 900 0 0 0 0 0 900 0 0 0
LA Los Anaeles Co DPW SCAG 5437 Marvin Braude Beach Trail Gao Closure (ext. 6-19) 2/28/2021 X 3A 1 836 0 0 0 1 836 0 0 0 0 0 0 0 1 836 0 

Mitigate Pedestrian & Bicycle Safety Deficiencies (ext. 6-19) (Time 
LA Artesia SCAG 5458 Ext. Amended 6-201 2/28/2021 X 3A 623 563 0 0 0 563 0 0 0 0 0 0 0 563 0
LA Montebello SCAG 5454 Montebello Blvd. Bike Lane & Sidffflalk lmorovement Pro·ect 3A Jun-18 5 755 4 187 0 0 4 187 0 0 0 0 0 0 0 0 4 187 0
LA Artesia SCAG 5453 Norwalk Artesia Blvd. Safe Streets Proiect (ext. 6-18 6/30/2019 3A Mav-19 2 327 1 987 0 0 1 987 0 0 0 0 0 0 0 0 1 987 0 

LA Santa Monica SCAG 5451 Pico Blvd. & Santa Monica College Pedestrian Safety Improvements 3A May-18 1.178 25 0 0 25 0 0 0 0 0 25 0 0 0 0 

LA Santa Monica SCAG 5451 Pico Blvd. & Santa Monica College Pedestrian Safety Improvements 3A Jun-18 88 0 0 88 0 0 0 0 0 0 88 0 0 0 
Pico Blvd. & Santa Monica College Pedestrian Safety Improvements 

LA Santa Monica SCAG 5451 ext. 5-191 12/31/2020 3A 830 0 0 0 830 0 0 0 0 0 0 0 830 0
LA Pasadena SCAG 5446 PUSD SRTS Education & Encouraaement Proaram 3A Aua-18 832 3 1 8 0 0 0 3 1 8 0 0 0 0 0 0 0 0 3 1 8
LA Los Angeles Co DPW SCAG 5438 Temple Ave. Complete Street Improvements 3A Mar-18 1.847 60 0 0 60 0 0 0 0 0 60 0 0 0 0
LA Los Angeles Co DPW SCAG 5438 Temple Ave. Complete Street Improvements (ext. 6-19) 6/30/2020 3A 270 0 0 0 270 0 0 0 0 0 270 0 0 0
LA Los Anneles Co DPW SCAG 5438 Tern le Ave. Com lete Street lmnrovements lext. 6-191 2/28/2021 3A 1 517 0 0 0 1 517 0 0 0 0 0 0 0 1 517 0 

Los Angeles Bureau 
of St. Services 

LA (Engineering) SCAG 5662 Broadway-Manchester Active Transportation Equity Project PendinQ 4 Oct-19 46,600 4,000 0 0 0 0 4,000 0 0 0 4,000 0 0 0 0 
Los Angeles Bureau 
of St. Services

LA I (Enaineerinal SCAG 5662 Broadwav-Manchester Active Transoortation Eauitv Proiect Pendina 4 20 821 0 0 0 0 0 0 1 200 19e621 0 1 200 0 19e621 0 
East LA Active Transportation Education and Encouragement 

LA Los Anneles Co DPW SCAG 5664 Pronram 4 747 500 0 0 0 0 500 0 0 0 0 0 0 0 500 

LA Huntington Park SCAG 5661 Huntington Park Bicycle & Pedestrian Safety & Connectivity Project 4 Jun-20 4,650 58 0 0 0 0 58 0 0 0 58 0 0 0 0 

LA Huntinnton Park SCAG 5661 Huntinnton Park Bicvcle & Pedestrian Safetv & Connectivitv Pro·ect 4 4 059 0 0 0 0 0 0 288 3 771 0 288 0 3 771 0 
Los Angeles DPW 

LA (Engineering) SCAG 5663 LA River Greenway, West San Fernando Valley Gap Closure PendinQ 4 Dec-19 51 ,822 200 0 0 0 0 200 0 0 0 0 200 0 0 0 
Los Angeles DPW

I LA IEnnineerinnl SCAG 5663 LA River Greenwav West San Fernando Vallev Gan Closure Pendinn 4 18 593 0 0 0 0 0 0 18 593 0 0 0 0 18 593 0
ORA Anaheim SCAG 2170A Anaheim Coves Northern Extension ext. 5-16 6/30/2017 1 Mav-17 832 832 832 0 0 0 0 0 0 0 0 0 0 832 0
ORA Oranae Co SCAG 2170K Bicvcle Looo - Seamen! D 1 Mav-15 300 266 266 0 0 0 0 0 0 0 266 0 0 0 0
ORA Cvnress SCAG 2170E Cerritos Ave. Bike Corridor Im rovements 1 Jun-16 7 1 4 632 632 0 0 0 0 0 0 0 0 0 0 632 0
ORA Irvine SCAG 2170G Citw.-ide Bic cle Pedestrian Motorist Safetv Pronram 1 Oct-15 500 500 500 0 0 0 0 0 0 0 0 0 0 0 500
ORA San Clemente SCAG 2170N Concordia School Pedestrian/Bike Improvements 1 Mav-15 1 ,180 32 32 0 0 0 0 0 0 0 32 0 0 0 0
ORA San Clemente SCAG 2170N Concordia School Pedestrian/Bike lmorovements 1 Jun-15 94 94 0 0 0 0 0 0 0 0 94 0 0 0
ORA Oranne Co SCAG 2170M Countv Bi~cle Loon Senments F and H 1 Mav-15 525 465 465 0 0 0 0 0 0 0 465 0 0 0 0
ORA Garden Grove SCAG 2170F Harbor & Twintree HAWK 1 Mav-15 1 60 1 60 1 60 0 0 0 0 0 0 0 0 0 0 1 60 0
ORA Laguna Hills SCAG 2170I La Paz Sidewalk Widening 1 Jan-16 540 1 33 1 33 0 0 0 0 0 0 0 0 44 89 0 0
ORA Laauna Hills SCAG 2170I La Paz Sidewalk Widenina (ext. 6-161 6/30/2017 1 Withdrawn 345 345 0 0 0 0 0 0 0 0 0 0 345 0
ORA Orange Co SCAG 2170L Lambert Road Bikeway Project (ext. 6-16) 6/30/2017 1 Mar-17 445 3 1 3 3 1 3 0 0 0 0 0 0 0 0 0 0 3 1 3 0
ORA Oranne Co SCAG 2170L Lambert Road Bikewav Pro·ect /ext. 6-161 6/30/2017 1 Savinns 81 81 0 0 0 0 0 0 0 0 0 0 81 0
ORA Santa Ana SCAG 21700 Maple Bicycle Trail Safety Enhancements 1 Mar-15 1 .101 82 82 0 0 0 0 0 0 0 0 82 0 0 0
ORA Santa Ana SCAG 21700 Ma le Bicvcle Trail Safetv Enhancements 1 Mav-16 1 019 1 019 0 0 0 0 0 0 0 0 0 0 1.019 0
ORA Santa Ana SCAG 2170P Monte Vista Elementary SRTS Enhancements 1 May-15 430 30 30 0 0 0 0 0 0 0 0 30 0 0 0
ORA Santa Ana SCAG 2170P Monte Vista Elementarv SRTS Enhancements 1 Mav-16 400 400 0 0 0 0 0 0 0 0 0 0 385 1 5
ORA OCTA SCAG 2170J Oranae Countv Sidewalk lnventorv 1 Mav-15 1 85 1 63 1 63 0 0 0 0 0 0 0 0 0 0 0 1 63
ORA San Juan Capistrano SCAG 1012 San Juan Capistrano Bikeway Gap Closure X 1 Jun-15 553 53 53 0 0 0 0 0 0 0 0 53 0 0 0
ORA San Juan Capistrano SCAG 1012 San Juan Capistrano Bikeway Gap Closure X 1 SavinQs 1 84 1 84 0 0 0 0 0 0 0 0 0 0 1 84 0
ORA San Juan Canistrano SCAG 1012 San Juan Ca istrano Bikewav Gan Closure I ext. 6-161 3/31/2017 X 1 Mar-17 200 200 0 0 0 0 0 0 0 0 0 0 200 0
ORA Brea SCAG 2170B The T 1 6 12/31/2016 1 Dec-16 3 026 2e484 2e484 0 0 0 0 0 0 0 0 0 0 2e484 0
ORA Brea SCAG 2170C TheeT ext.e6-15 6/30/2016 1 Jun-16 2 889 2 557 2 557 0 0 0 0 0 0 0 0 0 0 2 557 0-ORA La Habra SCAG 2170H Union -16} 2/28/2018 1 Mar-18 800 708 708 0 0 0 0 0 0 0 0 0 708 0 0
ORA Costa Mesa SCAG 2170D West 19th St. Bic cle Trail Pro·ect ext. 6-16 2/28/2018 1 Withdrawn 1 704 1 .319 1 319 0 0 0 0 0 0 0 0 0 0 1 319 0 

"First Mile" Bicycle & Pedestrian Trail Expansion on PE ROW & 
ORA Garden Grove SCAG 1002A Education/Encouragement Activities 2 Aug-16 1,941 1 75 0 1 75 0 0 0 0 0 0 1 75 0 0 0 0 

"First Mile" Bicycle & Pedestrian Trail Expansion on PE ROW & 
ORA Garden Grove SCAG 1002A Education/Encouragement Activities 2 May-17 1 50 0 1 50 0 0 0 0 0 0 0 1 50 0 0 0 

"First Mile" Bicycle & Pedestrian Trail Expansion on PE ROW & 
ORA Garden Grove SCAG 1002B Education/Encouragement Activities 2 Jun-17 74 0 74 0 0 0 0 0 0 0 0 0 0 74 

"First Mile" Bicycle & Pedestrian Trail Expansion on PE ROW & 
ORA Garden Grove SCAG 1002A Education/Encouragement Activities 2 Jun-19 1,472 0 0 0 1,472 0 0 0 0 0 0 0 1,472 0 

"First Mile" Bicycle & Pedestrian Trail Expansion on PE ROW & 
ORA Garden Grove SCAG 1002A Education/Encouraaement Activities 2 Savinas 20 0 0 20 0 0 0 0 0 0 0 20 0 0 
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ORA OCTA SCAG 1006 2 Auo-16 350 280 0 280 0 0 0 0 0 0 0 0 0 0 280 
ORA Santa Ana SCAG 1010 " 2 Mav-17 615 615 0 615 0 0 0 0 0 0 0 0 0 0 615 
ORA San Clemente SCAG 1007 �TS Pedestriane& Bicvcle Lane lmnrov 2 Oct-16 987 986 0 986 0 0 0 0 0 0 0 0 0 986 0 .ORA Westminster SCAG 1015 lete Street ProIect (ext. 6-17) 12/31'2017 X 2 Dec-17 3,139 30 0 30 0 0 0 0 0 0 30 0 0 0 0 
ORA Westminster SCAG 1015 Garden Grove Blvd. Complete Street Project (ext. 6-17) 12/31'2018 X 2 AUQ-18 300 0 300 0 0 0 0 0 0 0 300 0 0 0 
ORA Westminster SCAG 1015 Garden Grove Blvd. Comtlete Street Proiect (ext. 5-191 2/2812021 X 2 2 428 0 0 0 2 428 0 0 0 0 0 0 0 2.428 0 
ORA La Habra SCAG 1003 Guadalupe Park Reconstruction Project 2 Jun-17 400 50 0 50 0 0 0 0 0 0 50 0 0 0 0 
ORA La Habra SCAG 1003 Guadaluoe Park Reconstruction Pro·ect /ext. 6-17\ 2128/2018 2 Jan-18 290 0 290 0 0 0 0 0 0 0 290 0 0 0 
ORA Santa Ana SCAG 1014 Lincoln Pedestrian Pathway Connectivity 2 Dec-16 1.230 80 0 80 0 0 0 0 0 0 80 0 0 0 0 
ORA Santa Ana SCAG 1014 Lincoln Pedestrian Pathway Connectivity 2 Dec-17 120 0 0 120 0 0 0 0 0 0 120 0 0 0 
ORA Santa Ana SCAG 1014 Lincoln Pedestrian Pathwav Connectivitv 2 Jun-19 1.030 0 0 0 1 030 0 0 0 0 0 0 0 1 030 0 

QC Parks Orange 
ORA Countv SCAG 1005 QC Loco Covote Creek 2 Jun-19 3 230 871 0 0 0 871 0 0 0 0 871 0 0 0 0 
ORA San Clemente SCAG 1008 Shorecliffs Middle School SRTS Pedestrian Improvements 2 Oct-16 878 100 0 100 0 0 0 0 0 0 0 100 0 0 0 
ORA San Clemente SCAG 1008 Shorecliffs Middle School SRTS Pedestrian Im rovements 2 Mar-18 769 0 0 769 0 0 0 0 0 0 0 0 769 0 
ORA Santa Ana SCAG 1009 SRTS Enhancements for Sepulveda Elementary 2 Oct-16 310 20 0 20 0 0 0 0 0 0 20 0 0 0 0 
ORA Santa Ana SCAG 1009 SRTS Enhancements for Sepulveda Elementary 2 Dec-17 35 0 0 35 0 0 0 0 0 0 35 0 0 0 
ORA Santa Ana SCAG 1009 SRTS En 2 Mar-19 255 0 0 0 255 0 0 0 0 0 0 0 255 0 
ORA Brea SCAG 1001 TheeT 2 Jun-16 1 603 652 0 652 0 0 0 0 0 0 0 0 0 652 0 
ORA La Habra SCAG 1004 Union ro·ect ext. 6-17 2128/2019 2 Mar-19 527 466 0 466 0 0 0 0 0 0 0 0 466 0 0 
ORA Anaheim SCAG 1000A West St.eSi Closure X 2 Oct-16 2.056 35 0 35 0 0 0 0 0 0 35 0 0 0 0 
ORA Anaheim SCAG 1000A West St. & Citron St. Sidewalk Gap Closure (ext. 6-17) 2/28/2018 X 2 May-18 313 0 313 0 0 0 0 0 0 0 313 0 0 0 
ORA Anaheim SCAG 1000A West St. & Citron St. Sidewalk Gap Closure (ext. 6-17) 2/28/2018 X 2 May-18 56 0 56 0 0 0 0 0 0 0 0 56 0 0
ORA Anaheim SCAG 1000B West St. & Citron St. Sidewalk Gap Closure - NI (ext. 6-17) 2128/2018 X 2 May-18 15 0 0 15 0 0 0 0 0 0 0 0 0 15 
ORA Anaheim SCAG 1000A West St. & Citron St. Sidewalk Gao Closure /ext. 5-18\ 6/30/2019 X 2 Jun-19 1,637 0 0 1 637 0 0 0 0 0 0 0 0 1 637 0 
ORA Fountain Vallev SCAG 2191 Pedestrian Pathwav Im rovement within School Zones 3 Mav-20 296 226 0 0 0 0 226 0 0 0 0 0 0 226 0 
ORA Santa Ana SCAG 2190 SRTS Davis Elementary ADA Compliance (Advance in 3A) 3 Dec-18 5.754 20 0 0 0 20 0 0 0 0 20 0 0 0 0 
ORA Santa Ana SCAG 2190 SRTS Davis Elementary ADA Compliance (Advance in 3A) 3 Jun-19 900 0 0 0 900 0 0 0 0 0 900 0 0 0 
ORA Santa Ana SCAG 2190 SRTS Davis Elementarv ADA Com liance /Advance in 3Al 3 4 834 0 0 0 0 4 834 0 0 0 0 0 0 4 834 0 
ORA Santa Ana SCAG 2189A West Willits St. Protected Bike Lanes (Advance in 3A) 3 Dec-18 2.970 30 0 0 0 30 0 0 0 0 30 0 0 0 0 
ORA Santa Ana SCAG 2189A West Willits St. Protected Bike Lanes (Advance in 3A) 3 Jun-19 465 0 0 0 465 0 0 0 0 0 465 0 0 0 
ORA Santa Ana SCAG 2189A West Willits St. Protected Bike Lanes (Advance in 3A) 3 2.277 0 0 0 0 2,277 0 0 0 0 0 0 2,277 0 
ORA Santa Ana SCAG 2189B West Willits St. Protected Bike Lanes fAdvance in 3Al 3 198 0 0 0 0 198 0 0 0 0 0 0 0 198

ORA Buena Park SCAG 1271C Beach Blvd 3A Mar-18 220 200 0 0 200 0 0 0 0 0 0 0 0 0 200 
ORA Oranae Co SCAG 2187 I 3A Withdrawn 3 566 3 566 0 0 0 3 566 0 0 0 0 0 0 0 3 566 0 
ORA La Habra SCAG 2193 a Haora ' (Walnut to Cypress) 3A 863 863 0 0 0 0 863 0 0 0 0 0 863 0 0 
ORA Seal Beach SCAG 2180 Lampson e ap l,IOSUre t-'rOject 2016 3A Jan-18 1.265 27 0 0 27 0 0 0 0 0 27 0 0 0 0 
ORA Seal Beach SCAG 2180 Lampson Ave. Bike Lane Gap Closure Project 2016 3A Dec-19 105 0 0 0 0 105 0 0 0 0 105 0 0 0 
ORA Seal Beach SCAG 2180 Lamoson Ave. Bike Lane Gao Closure Pro·ect 2016 3A 505 0 0 0 0 0 505 0 0 0 0 0 505 0 
ORA Oranae Co SCAG 2192 QC Loop Covote Creek (Seaments O P Ql 3A 2 064 1 415 0 0 0 0 1 415 0 0 0 0 1 415 0 0 0 

ORA Santa Ana SCAG 2198 McFadden Ave. Protected Bike Lane and Bicycle Boulevard Project 4 Dec-19 6.999 102 0 0 0 0 102 0 0 0 102 0 0 0 0 

ORA Santa Ana SCAG 2198 McFadden Ave. Protected Bike Lane and Bicvcle Boulevard Proiect 4 6 897 0 0 0 0 1 022 5 875 0 0 0 1 022 0 5 875 0 
Merrimac Way Multipurpose St., Sidewalk and Bicycle Facility 

ORA Costa Mesa SCAG 2197 Pro·ect 4 Jan-20 1 300 1 105 0 0 0 0 1 105 0 0 0 0 0 0 1 105 0 
ORA OCTA SCAG 1300 Safe Travels Education Prooram STEP Camoai n 4 Oct-19 500 500 0 0 0 0 500 0 0 0 0 0 0 0 500 

Standard Ave. Protected Bike Lane and Protected Intersection 
ORA Santa Ana SCAG 2199 Project 4 Dec-19 6,666 122 0 0 0 0 122 0 0 0 122 0 0 0 0 

� 
Standard Ave. Protected Bike Lane and Protected Intersection 

Santa Ana SCAG 2199 Pro·ect 4 6 544 0 0 0 0 1 100 5 444 0 0 0 1 100 0 5 444 0 
RIV Coachella SCAG 1163 ATP Improvements (ext 5-16) 6/30/2017 1 Jun-17 1,764 1,664 1,664 0 0 0 0 0 0 0 0 0 0 1,664 0 
RIV Coachella SCAG 1163 ATP lmnrovements rext. 6-151 12/31/2015 1 Jan-16 100 100 0 0 0 0 0 0 0 0 100 0 0 0 
RIV Riverside Co SCAG 1151 Avenida Rambla Sidewalk Safety Improvements 1 Mar-15 356 68 68 0 0 0 0 0 0 0 0 68 0 0 0 
RIV Riverside Co SCAG 1151 Avenida Rambla Sidewalk Safety Improvements 1 Dec-15 271 271 0 0 0 0 0 0 0 0 0 0 271 0 
RIV Riverside Co SCAG 1151 Avenida Rambla Sidewalk Safetv lmorovements 1 Savinas 17 17 0 0 0 0 0 0 0 0 17 0 0 0 
RIV Riverside Co SCAG 1152 Clark St. Sidewalk and Intersection Safety Improvements 1 Mar-15 721 200 200 0 0 0 0 0 0 0 200 0 0 0 0 
RIV Riverside Co SCAG 1152 Clark St. Sidewalk and Intersection Safetv lmnrovements 1 Mav-16 521 521 0 0 0 0 0 0 0 0 344 177 0 0

RIV Riverside Co SCAG 1153 Grapefruit Blvd.14th SL Pedestrian/Roadway Safety Improvements 1 Mar-15 2,300 143 143 0 0 0 0 0 0 0 143 0 0 0 0

RIV Riverside Co SCAG 1153 Grapefruit Blvd.14th SL Pedestrian/Roadway Safety Improvements 1 May-16 297 297 0 0 0 0 0 0 0 0 297 0 0 0 
Grapefruit Blvd.14th St. Pedestrian/Roadway Safety Improvements 

RIV Riverside Co SCAG 1153 ext. 5-161 6/30/2017 1 Mav-17 1 860 1 860 0 0 0 0 0 0 0 0 0 0 1 860 0 
Iowa Ave. and Martin Luther King Blvd. Bike Improvements (ext. 6-

RIV Riverside SCAG 1185 16) 5/31/2017 1 Withdrawn 332 268 268 0 0 0 0 0 0 0 0 0 0 268 0 
RIV Riverside SCAG 1188 Norte Vista Sidewalk lmorovement ext. 5-16 4/30/2017 1 Mav-17 2 833 1 822 1 822 0 0 0 0 0 0 0 0 0 0 1 822 0 
RIV Coastal Conservancv SCAG 1175 Santa Ana River Trail and Parkwav - NI 1 Mav-16 218 197 197 0 0 0 0 0 0 0 0 0 0 0 197 
RIV Riverside SCAG 1187 Wells/Arlanza Sidewalk lmnrovement ext. 5-16 4/30/2017 X 1 Mav-17 1 961 1 782 1 782 0 0 0 0 0 0 0 0 0 0 1 782 0 

Western Riverside 
RIV COG SCAG 1155 Western Riverside Countv Subre ional ATP 1 Mav-15 333 333 333 0 0 0 0 0 0 0 0 0 0 0 333 
RIV Banning SCAG 1191 Bicycle and SRTS Improvements 2 Oct-16 1,082 20 0 20 0 0 0 0 0 0 20 0 0 0 0 
RIV Banning SCAG 1191 Bicycle and SRTS Improvements 2 Mar-17 100 0 100 0 0 0 0 0 0 0 100 0 0 0 
RIV Banninn SCAG 1191 Bicvcle and SRTS lmnrovements /ext. 5-18\ 12/31/2018 2 Dec-18 962 0 0 962 0 0 0 0 0 0 0 0 962 0 
RIV Riverside Co TD SCAG 1199 Camino Aventura Sidewalk Safety Improvementse- Advance 2 Jun-16 1.002 46 0 46 0 0 0 0 0 0 46 0 0 0 0 
RIV Riverside Co TD SCAG 1199 Camino Aventura Sidewalk Safety Improvements 2 May-17 110 0 110 0 0 0 0 0 0 0 110 0 0 0 
RIV Riverside Co TD SCAG 1199A Camino Aventura Sidewalk Safety Improvements 2 Jun-18 733 0 0 733 0 0 0 0 0 0 0 0 733 0 
RIV Riverside Co TD SCAG 1199B Camino Aventura Sidewalk Safetv lmnrovements 2 Jun-18 13 0 0 13 0 0 0 0 0 0 0 0 0 13 
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RIV Riverside SCAG 1201  City.Hide Bicycle and Pedestrian Improvements X 2 Jun-17 1,249 1 00 0 1 00 0 0 0 0 0 0 1 00 0 0 0 0 

RIV Riverside SCAG 1201  Citvwide Bicvcle and Pedestrian lmorovements 1 2/31/201 9  X 2 Jun-18 942 0 0 942 0 0 0 0 0 0 0 0 942 0 

RIV Wildomar SCAG 1 205 Grand Ave. Multi-Use Trail lmnrovement Pro·ect 2 Jan-17 1 541 1 .223 0 1 223 0 0 0 0 0 0 0 0 0 1 223 0 

RIV Jurupa Valley SCAG 1 1 94 Jurupa Valley High School SRTS 2 Jan-17 1 .467 4 0 4 0 0 0 0 0 0 4 0 0 0 0 

RIV Jurupa Valley SCAG 1 1 94 Jurupa Valley High School SRTS 2 Mar-17 173  0 173  0 0 0 0 0 0 0 173  0 0 0 

RIV Jurupa Valley SCAG 1 1 94 Jurupa Valley High School SRTS 2 Savini:is 230 0 0 230 0 0 0 0 0 0 0 230 0 0 

RIV Juruna Vallev SCAG 1194 Juruna Vallev Hinh School SRTS - Advance 2 Mav-18 845 0 0 0 845 0 0 0 0 0 0 0 845 0 

RIV Riverside Co TD SCAG 1198 Mecca Sidewalk & Roadway Safety Improvements 2 Mar-17 945 95 0 95 0 0 0 0 0 0 0 95 0 0 0 

RIV Riverside Co TD SCAG 1198A Mecca Sidewalk & Roadway Safety Improvements 2 Oct-17 698 0 0 698 0 0 0 0 0 0 0 0 698 0 

RIV Riverside Co TD SCAG 1198B Mecca Sidewalk & Roadway Safety Improvements 2 Oct-17 1 3  0 0 1 3  0 0 0 0 0 0 0 0 0 1 3  

RIV Riverside Co TD SCAG 1198 Mecca Sidewalk & Roadwa Safetv lmnrovementse- Advance 2 Jun-16 45 0 45 0 0 0 0 0 0 45 0 0 0 0 

RIV San Jacinto SCAG 1203 San Jacinto Valley Connect 2 Jan-17 656 1 0  0 1 0  0 0 0 0 0 0 1 0  0 0 0 0 

RIV San Jacinto SCAG 1203 San Jacinto Valley Connect 2 Mar-17 90 0 90 0 0 0 0 0 0 0 90 0 0 0 

RIV San Jacinto SCAG 1203 San Jacinto Valley Connect 2 Jun-18 546 0 0 546 0 0 0 0 0 0 0 0 546 0 

RIV Moreno Valley SCAG 1195 Segment of the Juan Bautista De Anza Mulit-Use Trail 2 Mar-17 1,431 1 1 5  0 1 1 5  0 0 0 0 0 0 1 1 5  0 0 0 0 

RIV Moreno Valley SCAG 1195 Segment of the Juan Bautista De Anza Mulit-Use Trail (ext. 3-19) 6/30/2020 2 Jun-20 1,125 0 0 0 1,125 0 0 0 0 0 0 0 1,125 0 

RIV Moreno Valle SCAG 1195 Seament of the Juan Bautista De Anza Mulit-Use Trail /ext. 6-18\ 12/31/2018 2 Dec-18 1 9 1  0 0 1 9 1  0 0 0 0 0 0 53 1 38 0 0

RIV Riverside Co TD SCAG 1200 Thousand Palms Sidewalk Safety Improvementse- Advance 2 Jun-16 1,085 40 0 40 0 0 0 0 0 0 40 0 0 0 0 

RIV Riverside Co TD SCAG 1200 Thousand Palms Sidewalk Safety Improvements 2 May-17 1 08 0 1 08 0 0 0 0 0 0 0 1 08 0 0 0 

RIV Riverside Co TD SCAG 1200A Thousand Palms Sidewalk Safety Improvements 2 Jun-18 6 1 5  0 0 6 1 5  0 0 0 0 0 0 0 0 6 1 5  0 

RIV Riverside Co TD SCAG 1200B Thousand Palms Sidewalk Safetv Im rovements 2 Jun-18 1 2  0 0 1 2  0 0 0 0 0 0 0 0 0 1 2  

10/17/2018;
CV Linke- Multi-Modal Transportation Corridor (Advance in 3A) (ext amended

RIV Coachella Valley AOG SCAG 1226 3-19) 6/30/2020 1/30/2020 3 Jun-20 86,176 10,792 0 0 0 10,792 0 0 0 0 0 0 0 10,792 0 

RIV Coachella Valley AOG SCAG 1226 CV Linke- Segment 1 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0

RIV Coachella Valley AOG SCAG 1226 CV Linke- Segment 2 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0

RIV Coachella Valley AOG SCAG 1226 CV Linke- Segment 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0

RIV Coachella Valley AOG SCAG 1226 CV Linke- Segment 4 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0

RIV Coachella Valley AOG SCAG 1226 CV Linke- Segment 5 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0

RIV Coachella Valley AOG SCAG 1226 CV Link - Segment 6 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0

RIV Coachella Vallev AOG SCAG 1226 CV Link - Seamen! 7 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0

RIV Juruoa Vallev SCAG 1228 Pacific Ave. SRTS and Road Diet Pro·ect 3 2 638 607 0 0 0 0 1 54 453 0 0 0 1 54 0 453 0 

RIV Riverside Co. DPH SCAG 1219 Riverside Countv SRTS Proaram (Advance in 3A 3 Aua-18 1 099 849 0 0 0 849 0 0 0 0 0 0 0 0 849 

Riverside Co 
RIV Transportation Dept SCAG 1261A El Toro Road - Dexter Ave. SRTS Sidewalk Project 4 AUQ-19 2,311 50 0 0 0 0 50 0 0 0 50 0 0 0 0 

Riverside Co 
RIV Transportation Dept SCAG 1261A El Toro Road - Dexter Ave. SRTS Sidewalk Project 4 2,173 0 0 0 0 0 4 1 0  0 1,763 0 330 80 1,763 0 

Riverside Co 
RIV Transoortation Deot SCAG 12618 El Toro Roade- Dexter Ave. SRTS Sidewalk Pro·ect 4 88 0 0 0 0 0 0 0 88 0 0 0 0 88 

RIV Lake Elsinore SCAG 1262 Murrieta Creek Multi-Use Trail - Palomar Trail to Lake Trail 4 Oct-19 5,079 365 0 0 0 0 365 0 0 0 365 0 0 0 0 

RIV Lake Elsinore SCAG 1262 Murrieta Creek Multi-Use Trail - Palomar Trail to Lake Trail 4 4,714 0 0 0 0 0 350 460 3 904 0 350 460 3.904 0 

Riverside Co DPH 
leRIV nn·urv Prevention\ SCAG 1263 Riverside Countv SRTS Proaram Desert Hot Sorinos - Advance 4 Jun-20 6 1 0  500 0 0 0 0 0 500 0 0 0 0 0 0 500 

Riverside Co DPH 
RIV le(lniurvePreventionl SCAG 1260 Riverside Countv SRTS Corona - Advance 4 Jun-20 580 325 0 0 0 0 0 325 0 0 0 0 0 0 325 

RIV Palm Desert SCAG 1259 San Pablo Ave. lmnrovements from Fred Warinn to Mannesia Falls 4 Jun-20 4 503 3 222 0 0 0 0 3 222 0 0 0 0 0 0 3 222 0 

SBD Barstow SCAG 1148 Barstow Active Transoortation Plan 1 Jun-15 300 300 300 0 0 0 0 0 0 0 0 0 0 0 300 

SBD Fontana SCAG 1169 Fontana SRTS 1 Jun-15 1,624 1 66 1 66 0 0 0 0 0 0 0 0 1 1 6  50 0 0 

SBD Fontana SCAG 1169 Fontana SRTS iext. 5-16\ 6/30/2017 1 Jun-17 1 458 1 458 0 0 0 0 0 0 0 0 0 0 1 458 0 

SBD Victorville SCAG 1158 lnteragency SRTS 1 May-15 4,097 1 00 1 00 0 0 0 0 0 0 0 1 00 0 0 0 0 

SBD Victorville SCAG 1158 lnteragency SRTS (ext. 6-15) 6/30/2016 1 Savinas 405 405 0 0 0 0 0 0 0 0 375 30 0 0 

SBD Victorville SCAG 1158 lnteraaencv SRTS (ext. 6-16) 8/31/2017 1 Jun-17 3 592 3 592 0 0 0 0 0 0 0 0 0 0 3 592 0 

SBD Chino Hills SCAG 1168 Los Serranos SRTS (ext. 5-16) 1/31/2017 1 Dec-16 1,732 1,613 1,613 0 0 0 0 0 0 0 0 0 0 1,613 0 

SBD Chino Hills SCAG 1168 Los Serranos SRTS /ext. 6-15) 12/31/2015 1 Aun-15 1 1 9  1 1 9  0 0 0 0 0 0 0 0 1 1 9  0 0 0 

SBD ADDie Valle SCAG 1171 Mo·ave Riverwalk South ext. 6-15 6/30/2016 1 Jun-16 963 923 923 0 0 0 0 0 0 0 0 0 0 923 0 

SBD SANBAG SCAG 1170 Rim of the World ATP (ext. 6-15) 3/31/2016 1 Dec-15 285 285 285 0 0 0 0 0 0 0 0 0 0 0 285 

SBD SANBAG SCAG 1147 SANBAG Points of Interest Pedestrian Plan 1 Jan-15 400 400 400 0 0 0 0 0 0 0 0 0 0 0 400 

SBD Grand Terrace SCAG 1192 ATP Planninn 2 Dec-16 295 295 0 295 0 0 0 0 0 0 0 0 0 0 295 

SBD Hesoeria SCAG 1193 Bear Valle Road Bicvcle Bvoass Phase II 2 Withdrawn 376 301 0 0 0 301 0 0 0 0 0 0 0 301 0 

SBD Needles SCAG 1 1 96 In-fill Sidewalks Curbs & Gutters lmorovement Pro·ect 2 Mav-18 484 252 0 0 252 0 0 0 0 0 0 0 0 252 0 

SBD Victorville SCAG 1204 Mo·ave Riverwalk Shared-Use Bicvcle Facilitv X 2 Mav-18 4 700 3 760 0 0 3 760 0 0 0 0 0 0 0 0 3 760 0 

SBD San Bernardino Co SCAG 1202 Santa Ana River Trail Phase IV, Reaches B & C 2 Dec-16 9,750 307 0 307 0 0 0 0 0 0 307 0 0 0 0 

SBD San Bernardino Co SCAG 1202 Santa Ana River Trail Phase IV, Reaches B & C (ext. 6-17) 2/28/2019 2 Lapsed 460 0 460 0 0 0 0 0 0 0 460 0 0 0 

SBD San Bernardino Co SCAG 1202 Santa Ana River Trail Phase IV, Reaches B & C (ext. 6-17) 2/28/2019 2 Lapsed 6 1 4  0 6 1 4  0 0 0 0 0 0 0 0 6 1 4  0 0 

SBD San Bernardino Co SCAG 1202 Santa Ana River Trail Phase IV Reaches B & C lext. 6-18\ 2/1/2020 2 2 420 0 0 2 420 0 0 0 0 0 0 0 0 2 420 0 

SBD Ontario SCAG 1197 SRTS Infrastructure Improvement Project - El Camino Elementary 2 Oct-16 400 41 0 41 0 0 0 0 0 0 0 28 1 3  0 0 

SBD Ontario SCAG 1197 SRTS Infrastructure Improvement Projecte- El Camino Elementary 2 Savinas 5 0 5 0 0 0 0 0 0 5 0 0 0 0 

SRTS Infrastructure Improvement Projecte- El Camino Elementary -
S80 Ontario SCAG 1197 Advance 2 Jun-17 322 0 0 322 0 0 0 0 0 0 0 0 322 0 

S80 Hinhland SCAG 1227 Citv Creek/Alabama Street Bikewa s 3 3 965 3 171 0 0 0 0 8 1 7  2 354 0 0 0 0 8 1 7  2 354 0 

S80 Yucca Valley SCAG 1224 Onaga Trail Pedestrian Improvements 3 Dec-19 971 4 0 0 0 0 4 0 0 0 4 0 0 0 0 

S80 Yucca Valle SCAG 1224 Onaaa Trail Pedestrian lmorovements 3 772 0 0 0 0 48 724 0 0 0 48 0 724 0 

S80 Victorville SCAG 1237 Arrowhead Drive/Seventh Avenue Complete Streets (ext. 5-191 2/28/2021 3A 2 303 1 329 0 0 0 1 329 0 0 0 0 0 0 0 1 329 0 

Cactus Avenue Multi-Use Path (ext. 6-19) (Time Ext. Amended 6-
S80 Rialto SCAG 1235 201 2/28/2021 3A 1 760 1 260 0 0 0 1 260 0 0 0 0 0 0 0 1 260 0 

S80 Redlands SCAG 1229 East Vallev Corridor Bike Route Interconnect Pro·ect 3A 2 640 2 112 0 0 0 0 0 2 112 0 0 0 0 0 2 112 0 

S80 Yucaipa SCAG 1234 Safe Routes to Dunlap Elementarv School (ext. 6-19 3/31/2020 3A Mar-20 532 402 0 0 0 402 0 0 0 0 0 0 0 402 0 
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SBD San Bernardino Co SCAG 1236 Sunburst Ave. Class II Bike Lanes, Joshua Tree 3A Jun-18 1,118 1 5 0 0 1 5 0 0 0 0 0 1 5 0 0 0 0
SBD San Bernardino Co SCAG 1236 Sunburst Ave. Class II Bike Lanes, Joshua Tree (ext. 5-19) 6/30/2020 3A Mar-20 1 6 1 0 0 0 16 1 0 0 0 0 0 16 1 0 0 0
SBD San Bernardino Co SCAG 1236 Sunburst Ave. Class II Bike Lanes Joshua Tree /ext. 5-19\ 2/28/2021 3A 942 0 0 0 942 0 0 0 0 0 0 0 942 0
SBD Fontana SCAG 1 264 Fontana SRTS Gap Closure 4 Jan-20 1.477 1 2 0 0 0 0 1 2 0 0 0 1 2 0 0 0 0
SBD Fontana SCAG 1 264 Fontana SRTS Gao Closure 4 1 465 0 0 0 0 2 1 1  1 254 0 0 0 1 24 87 1 254 0 

Pedestrian Improvements around Haynes, Vista Grande and Oaks 
SBD Ontario SCAG 1268A Schools 4 Aug-19 6,998 841 0 0 0 0 841 0 0 0 0 0 841 0 0 

Pedestrian Improvements around Haynes, Vista Grande and Oaks 
SBD Ontario SCAG 1268A Schools 4 4,767 0 0 0 0 0 4,767 0 0 0 0 0 4,767 0 

Pedestrian Improvements around Haynes, Vista Grande and Oaks 
SBD Ontario SCAG 1268B Schools 4 1 56 0 0 0 0 0 1 56 0 0 0 0 0 0 1 56 
SBD Rialto SCAG 1267 Safe Routes for Active Plav. Work and Live Rialto! 4 Dec-19 549 549 0 0 0 0 549 0 0 0 0 0 0 0 549
SBD SBAG SCAG 1269 San Bernardino Countv SRTS Proaram 4 1 053 500 0 0 0 0 500 0 0 0 0 0 0 0 500 

Terra Vista Drive Neighborhood SRTS Infrastructure 
SBD Rialto SCAG 1265 Implementation 4 Aug-19 663 20 0 0 0 0 20 0 0 0 20 0 0 0 0 

Terra Vista Drive Neighborhood SRTS Infrastructure 
SBD Rialto SCAG 1265 Im lementation 4 643 0 0 0 0 0 60 583 0 0 60 0 583 0
SBD Twentynine Palms SCAG 1266 Twentynine Palms SRTS Infrastructure Implementation Grant 4 May-20 1,467 1 53 0 0 0 0 1 53 0 0 0 1 53 0 0 0 0
SBD Twentvnine Palms SCAG 1266 Twentvnine Palms SRTS Infrastructure Im lementalion Grant 4 1 314 0 0 0 0 0 51 1 263 0 0 51 0 1 263 0 

SCAG 2017 Active Transportation Safety & Encouragement 
VAR SCAG SCAG 5295 Camoai n 3 Oct-17 2 690 1 784 0 0 0 0 1 784 0 0 0 0 0 0 0 1 784 
VAR SCAG SCAG 5665 SCAG 2019 Local Demonstration Initiative 4 Oct-19 2 599 2 599 0 0 0 0 2 599 0 0 0 0 0 0 0 2 599 
VAR SCAG SCAG 5462 SCAG 2017 Active Transnortation Local Planninn Initiative 3A Jun-18 1 529 1 289 0 0 1 289 0 0 0 0 0 0 0 0 0 1 289 

SCAG 2017 Active Transportation Safety & Encouragement 
VAR SCAG SCAG 5461 Camoai n Phase 2 3A Jun-19 403 320 0 0 0 320 0 0 0 0 0 0 0 0 320
VEN Santa Paula SCAG 3565J 10th St (SR 150) Bike/Pedestrian lmorovements (ext. 6-15\ 6/30/2016 1 Jun-16 635 577 577 0 0 0 0 0 0 0 0 0 0 577 0
VEN Simi Valley SCAG 4865 Arroyo Simi Greenway Bike Trail Phase 3 1 Jan-15 1,330 77 77 0 0 0 0 0 0 0 0 77 0 0 0
VEN Simi Valle SCAG 4865 Arro o Simi Greenwav Bike Trail Phase 3 1 Jun-16 1 120 1 120 0 0 0 0 0 0 0 0 0 0 1 120 0
VEN Oxnard SCAG 5147 Oxnard Blvd. Bike Lanes 1 Mav-16 1 372 57 57 0 0 0 0 0 0 0 0 57 0 0 0
VEN Ventura SCAG 4892 Westside Pedestrian and Bicycle Facility Improvements X 1 Mar-15 1,500 200 200 0 0 0 0 0 0 0 0 200 0 0 0
VEN Ventura SCAG 4892 Westside Pedestrian and Bic cle Facilitv lmorovements /ext. 3-16\ 3/31/2016 X 1 Mar-17 1 300 1 300 0 0 0 0 0 0 0 0 0 0 1 300 0
VEN Oxnard SCAG 5143 New Traffic Signal 2 Jun-17 567 1 5 0 1 5 0 0 0 0 0 0 0 1 5 0 0 0
VEN Oxnard SCAG 5143 New Traffic Si nal 2 Jun-18 495 0 0 495 0 0 0 0 0 0 0 0 495 0 

Pedestrian & Bike Safety Improvements: Ojai Ave. & Maricopa 
VEN Ojai SCAG 5144 Highway (ext. 5-19) 2/28/2021 2 2,103 0 0 0 2,103 0 0 0 0 0 0 0 2,103 0 

Pedestrian & Bike Safety Improvements: Ojai Ave. & Maricopa 
VEN o·ai SCAG 5144 Hi hwav rext. 6-171 3/28/2019 2 Oct-18 2 833 230 0 230 0 0 0 0 0 0 0 230 0 0 0 

VEN Ventura Co SCAG 5152B Rio Real Elementary School - Pedestrian & St Improvement Project 2 Dec-16 462 30 0 30 0 0 0 0 0 0 0 0 0 0 30 

VEN Ventura Co SCAG 5152A Rio Real Elementarv School - Pedestrian & St lmnrovement Pro·ect 2 Mar-18 432 0 0 432 0 0 0 0 0 0 0 0 432 0
VEN Oxnard SCAG 5532 City of Oxnard - Etling Road Sidewalk and Bike Lane 3 Jun-20 1,239 120 0 0 0 0 120 0 0 0 0 80 40 0 0
VEN Oxnard SCAG 5532 Citv of Oxnard - Ettina Road Sidewalk and Bike Lane 3 871 0 0 0 0 0 871 0 0 0 0 0 871 0 

Montalvo SRTS Cypress Point Gap Closure & Complete St Project 
VEN Ventura SCAG 5349 (Advance in 3A) 3 Mar-18 1,560 88 0 0 88 0 0 0 0 0 88 0 0 0 0 

Montalvo SRTS Cypress Point Gap Closure & Complete St Project 
VEN Ventura SCAG 5349 (Advance in 3A) 3 May-19 1 55 0 0 0 1 55 0 0 0 0 0 1 55 0 0 0 

Montalvo SRTS Cypress Point Gap Closure & Complete St Project 
VEN Ventura SCAG 5349 Advance in 3A I 3 1 137 0 0 0 0 0 1 137 0 0 0 0 0 1 137 0 

Conejo School Road & Willow Lane SRTS Sidewalk Improvement 
VEN Thousand Oaks SCAG 5445 ro·ect (ext. 3-19l 6/30/2020 3A Jun-20 3 924 775 0 0 0 775 0 0 0 0 0 0 0 775 0 

Harmon Barranca Corridor Gap Closure for Montalvo & Portola 
VEN Ventura SCAG 5459 Elementary School 3A Mar-19 507 1 9  0 0 0 1 9  0 0 0 0 1 9  0 0 0 0 

Harmon Barranca Corridor Gap Closure for Montalvo & Portola 
VEN Ventura SCAG 5459 Elementary School 3A Mar-20 50 0 0 0 0 50 0 0 0 0 50 0 0 0 

Harmon Barranca Corridor Gap Closure for Montalvo & Portola 
VEN Ventura SCAG 5459 Elementarv School 3A 432 0 0 0 0 0 432 0 0 0 0 0 432 0
VEN Ventura Co SCAG 5460 Potrero Road Bike Lanes - Phase I ext. 3-19 3A Mav-19 2 530 467 0 0 0 467 0 0 0 0 0 0 0 467 0
VEN Ventura SCAG 5666 Active Transoortation Mobilitv Plan 4 Jan-20 950 950 0 0 0 0 950 0 0 0 0 0 0 0 950
VEN Thousand Oaks SCAG 5669 Los Feliz Sidewalk Phase 2 4 1 651 898 0 0 0 0 0 898 0 0 0 0 0 898 0
VEN Oxnard SCAG 5667 Oxnard Blvd. Bikeway Gap Closure 4 Jun-20 860 98 0 0 0 0 98 0 0 0 0 98 0 0 0
VEN Oxnard SCAG 5667 Oxnard Blvd. Bikewav Gan Closure 4 762 0 0 0 0 0 762 0 0 0 0 0 762 0
VEN Ventura Co SCAG 5668 Potrero Road Bike Lane lmorovementse- Phase 2 4 Jan-20 1 515 1 265 0 0 0 0 1 265 0 0 0 0 0 0 1 265 0
SJ Lathrop SJCOG 3105 5th St. Sidewalk Improvements 1 May-15 640 30 30 0 0 0 0 0 0 0 30 0 0 0 0
SJ Lathrop SJCOG 3105 5th St Sidewalk Improvements 1 Jun-15 45 45 0 0 0 0 0 0 0 0 45 0 0 0
SJ Lathron SJCOG 3105 5th St. Sidewalk lmnrovements 1 Jun-16 565 565 0 0 0 0 0 0 0 0 0 0 565 0
SJ Stockton SJCOG 3104 Calaveras River Bike Path Improvements 1 May-15 720 129 129 0 0 0 0 0 0 0 0 129 0 0 0
SJ Stockton SJCOG 3104 Calaveras River Bike Path lmorovements 1 Jun-16 591 591 0 0 0 0 0 0 0 0 0 0 591 0
SJ Stockton SJCOG 3187 McKinlPV Elementarv SRTS 1 Jun-16 453 374 374 0 0 0 0 0 0 0 0 0 0 374 0 

Mount Diablo Ave., Mount Oso Ave., C St. Sidewalk Improvements 
SJ Tracv SJCOG 3160 ext. 5-161 12/31/2016 1 Dec-16 1 166 760 760 0 0 0 0 0 0 0 0 0 0 760 0 
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SJ Rioon SJCOG 3210 River Road Sidewalk and Intersection lmorovements ext. 6-16 12/3112016 1 Dec-16 1 227 475 475 0 0 0 0 0 0 0 0 0 0 475 0
SJ Stockton SJCOG 3170 Miner Ave. Complete Street Improvements (ext. 3-18) 6/3012019 X 2 Jun-1 9 3,800 2,564 0 0 2,564 0 0 0 0 0 0 0 0 2,564 0
SJ Stockton SJCOG 3170 Miner Ave Street lmnrovements {ext. 6-171 3/3112018 X 2 Mar-18 334 0 334 0 0 0 0 0 0 0 334 0 0 0
SJ Lodi SJCOG 3267 election lmorovement Pro·ect X 3 Dec-19 565 447 0 0 0 0 447 0 0 0 0 0 0 447 0
SJ Stockton SJCOG 3264 3 2 295 287 0 0 0 0 287 0 0 0 0 0 0 287 0
SJ Tracv SJCOG 3268 3A 3 Jun-1 8 328 232 0 0 0 232 0 0 0 0 0 0 0 232 0

March Lane/EBMUD Bicycle & Pedestrian Path Connectivity 
SJ Stockton SJCOG 3266 3 3 869 3 17  0 0 0 0 3 17  0 0 0 0 0 0 3 17  0
SJ Stockton SJCOG 3265 dvanceein 3A 3 Mar-18 5 347 670 0 0 670 0 0 0 0 0 0 670 0 0 0
SJ San Joaauin RTD SJCOG 3269 Advance in 3Al X 3 Jun-19 272 1 98 0 0 0 1 98 0 0 0 0 0 0 0 1 98 0
SJ Stockton SJCOG 3289 3A Jan-19 359 359 0 0 0 359 0 0 0 0 0 0 0 0 359
SJ San Joaauin Co SJCOG 3290 Elmwood Elementarv School Access lmorovements - Advance 3A Mar-18 1 772 1 137 0 0 0 0 1 137 0 0 0 0 0 0 1 137 0
SJ San Joaquin Co SJCOG 3461 Oro Ave. & Section Ave. Sidewalk Improvements 4 Dec-19 1.439 75 0 0 0 0 75 0 0 0 75 0 0 0 0
SJ San Joaauin Co SJCOG 3461 Oro Ave. & Section Ave. Sidewalk lmorovements 4 1 364 0 0 0 0 0 1 80 1 184 0 0 1 80 0 1 184 0
SJ Stockton SJCOG 3462 SRTS Sidewalk Gap Closure 4 Oct-19 5,982 490 0 0 0 0 490 0 0 0 490 0 0 0 0
SJ Stockton SJCOG 3462 SRTS Sidewalk Gao Closure 4 1 585 0 0 0 0 0 565 0 1 020 0 452 1 1 3  1 020 0
STA Ceres StanCOG 3095 Don Pedro Road and Nadine Ave. SRTS - Multiple Schools 1 Jan-15 373 52 52 0 0 0 0 0 0 0 0 52 0 0 0
STA Ceres StanCOG 3095 Don Pedro Road and Nadine Ave. SRTS - Multiole Schools 1 Mar-16 321 321 0 0 0 0 0 0 0 0 0 0 321 0
STA Hunhson StanCOG 3188 Fox Road Pedestrian lmnrovements 1 Jun-16 408 408 408 0 0 0 0 0 0 0 0 0 0 408 0
STA Modesto StanCOG 6002 Modesto Junior College Class I Bike Path (Phase Ill 1 May-15 700 1 1 8  1 1 8  0 0 0 0 0 0 0 0 82 36 0 0
STA Modesto StanCOG 6002 Modesto Junior Colleae Class I Bike Path /Phase Ill (ext. 5-161 4/30/2017 1 Mar-17 5 12  5 12  0 0 0 0 0 0 0 0 0 0 5 12  0

SRTS on Hacket/Kinser Road (Sinclear Elementary School & 
STA Ceres StanCOG 6001 Blaker-Kinser Junior High) 1 Jun-15 8 1 8  6 9  6 9  0 0 0 0 0 0 0 0 69 0 0 0

SRTS on Hacket/Kinser Road (Sinclear Elementary School & 
STA Ceres StanCOG 6001 Blaker-Kinser Junior Hiahl 1 Mav-16 749 749 0 0 0 0 0 0 0 0 0 0 749 0
STA Ceres StanCOG 3172 Ceres Canal Bike and Pedestrian Path Phase IV 2 Jun-17 980 658 0 658 0 0 0 0 0 0 0 0 0 658 0 

Pedestrian Safety Improvements along Las Palmas Ave. & Ward 
STA Patterson StanCOG 3173 Ave 2 May-17 671 51  0 51 0 0 0 0 0 0 0 51 0 0 0

Pedestrian Safety Improvements along Las Palmas Ave. & Ward 
STA Patterson StanCOG 3173 Ave. 2 Mav-19 551 0 0 0 551 0 0 0 0 0 0 0 551 0
STA Ceres StanCOG 3171 SRTS Whitmore Corridor (ext 6-18) 2/28/2019 2 Oct-18 924 79 0 0 79 0 0 0 0 0 0 79 0 0 0
STA Ceres StanCOG 3171 SRTS Whitmore Corridor 2 Jun-19 836 0 0 0 836 0 0 0 0 0 0 0 836 0
STA Waterford StanCOG 3272A City of Waterford SRTS Crosswalks Safety Project 3 Oct-19 1 37 7 0 0 0 0 7 0 0 0 7 0 0 0 0
STA Waterford StanCOG 3272A City of Waterford SRTS Crosswalks Safety Project 3 May-20 9 0 0 0 0 9 0 0 0 0 9 0 0 0
STA Waterford StanCOG 3272A City of Waterford SRTS Crosswalks Safety Project 3 80 0 0 0 0 0 80 0 0 0 0 0 80 0
STA Waterford StanCOG 32728 Citv of Waterford SRTS Crosswalks Safetv Pro·ect 3 1 2  0 0 0 0 0 1 2  0 0 0 0 0 0 1 2

SRTS ADA Pedestrian Improvements, Various Locations (Advance 
STA Turlock StanCOG 3270 ine3A) 3 Jan-18 1,760 125 0 0 125 0 0 0 0 0 125 0 0 0 0

SRTS ADA Pedestrian Improvements, Various Locations (Advance 
STA Turlock StanCOG 3270 in 3A) 3 Mar-18 1 24 0 0 1 24 0 0 0 0 0 0 1 24 0 0 0

SRTS ADA Pedestrian Improvements, Various Locations (Advance 
STA Turlock StanCOG 3270 in 3Al 3 Jun-19 1 272 0 0 0 1 272 0 0 0 0 0 0 0 1 272 0

StanCOG Regional Bicyclist & Pedestrian Safety & Education 
STA StanCOG StanCOG 3271 Camnai n 3 Aun-19 372 372 0 0 0 0 372 0 0 0 0 0 0 0 372
STA Ceres StanCOG 3291 SRTS Morgan Road Corridor Improvements 3A Dec-19 979 71 0 0 0 0 71 0 0 0 0 71 0 0 0
STA Ceres StanCOG 3291 SRTS Moraan Road Corridor lmorovements 3A 674 0 0 0 0 0 674 0 0 0 0 0 674 0

Bret Harte Elementary Safe Crossing & Active Transportation 
STA Stanislaus Co StanCOG 3463A Connectivity Project 4 3,005 2,380 0 0 0 0 0 0 0 2,380 0 0 0 2,380 0

Bret Harte Elementary Safe Crossing & Active Transportation 
STA Stanislaus Co StanCOG 3463B rnnnectivi Pro·ect 4 22 0 0 0 0 0 0 0 22 0 0 0 0 22
STA Patterson StanCOG 3464 �itv..vide Active T Plan 4 Oct-19 99 99 0 0 0 0 99 0 0 0 0 0 0 0 99
TUL Dinuba TCAG 6777 12/31/2015 1 Dec-15 344 261 261 0 0 0 0 0 0 0 0 0 0 1 39 1 22 
TUL Farmersville TCAG 6778 1 Mav-16 350 261 261 0 0 0 0 0 0 0 0 0 0 261 0
TUL Porterville TCAG 6779 Pedestrian Access Corridor 1 Jun-16 589 232 232 0 0 0 0 0 0 0 0 0 0 232 0
TUL Visalia TCAG 6782 rail Downtown Corridor 1 Mav-16 454 14 1 14 1 0 0 0 0 0 0 0 0 0 0 14 1 0
TUL Woodlake TCAG 6783 1 Jun-15 289 245 245 0 0 0 0 0 0 0 0 0 0 245 0
TUL Tulare Co TCAG 6781 ts 1 Jun-15 4 17 397 397 0 0 0 0 0 0 0 0 0 0 392 5
TUL Tulare Co TCAG 6780 1 Jun-15 4 14  379 379 0 0 0 0 0 0 0 0 0 0 374 5
TUL Tulare Co TCAG 6822 2 Mav-19 525 1 59 0 0 0 1 59 0 0 0 0 0 0 0 1 59 0
TUL Visalia TCAG 6824 d Crosswalk ext. 6-18 10/31/2018 2 Oct-18 1 05 79 0 0 79 0 0 0 0 0 0 0 0 79 0
TUL Woodlake TCAG 6821 2 Jun-17 1 310 895 0 895 0 0 0 0 0 0 0 0 0 895 0
TUL Porterville TCAG 6826 Li ht Installation 2 Jun-18 360 307 0 0 307 0 0 0 0 0 0 0 0 307 0
TUL Porterville TCAG 6825 Installation 2 Jun-18 1 42 1 07 0 0 1 07 0 0 0 0 0 0 0 0 1 07 0
TUL Farmersville TCAG 6723 Pro·ect ext 9/30/2019 2 Oct-19 4 17  322 0 0 0 322 0 0 0 0 0 0 0 322 0
TUL Farmersville TCAG 6920 East Walnut Ave. (Advance in 3A) 3 Mar-18 827 25 0 0 25 0 0 0 0 0 25 0 0 0 0
TUL Farmersville TCAG 6920 Farmersville SRTS East Walnut Ave. (Advance in 3A) 3 Jun-18 63 0 0 63 0 0 0 0 0 0 63 0 0 0
TUL Farmersville TCAG 6920 Farmersville SRTS East Walnut Ave. (Advance in 3A) 3 Oct-18 6 0 0 0 0 6 0 0 0 0 0 6 0 0
TUL Farmersville TCAG 6920 Farmersville SRTS East Walnut Ave. /Advance in 3A\ 3 Jun-19 426 0 0 0 426 0 0 0 0 0 0 0 426 0
TUL Tulare Co TCAG 7012 Woodville Sidewalk Improvements along Road 168 (Advance in 3A) 3 Mar-18 837 75 0 0 75 0 0 0 0 0 0 75 0 0 0
TUL Tulare Co TCAG 7012 168  (Advaoce (a 3Al 3 Dec-18 757 0 0 0 757 0 0 0 0 0 0 0 757 0
TUL Visalia TCAG 6948 � 3A 1 140 1 000 0 0 0 0 0 1 000 0 0 0 0 0 1 000 0
TUL Tulare Co TCAG 7028 ments Ivanhoe 4 1 575 1 288 0 0 0 0 0 263 0 1 025 0 0 263 1 025 0 . .TUL Woodlake TCAG 7027 North Valencia Blvd. SRTS Extension Gao lmorovements 4 1 204 980 0 0 0 0 980 0 0 0 0 0 0 980 0
ED South Lake Tahoe TMPO 1227 Lake Tahoe Blvd. Class I Bicvcle Trail 4 3 025 744 0 0 0 0 0 744 0 0 0 0 0 744 0
PLA Placer Co TMPO 1528 Placer County West Shore Highway Crossing Improvements 3A May-18 426 75 0 0 75 0 0 0 0 0 75 0 0 0 0

Placer County West Shore Highway Crossing Improvements (ext. 6-
PLA Placer Co TMPO 1528 1 8) 9/30/2018 3A Oct-18 88 0 0 88 0 0 0 0 0 0 88 0 0 0
PLA Placer Co TMPO 1528 Placer County West Shore Highway Crossing Improvements 3A Jun-19 1 3  0 0 0 1 3  0 0 0 0 0 0 1 3  0 0

Placer County West Shore Highway Crossing Improvements (ext. 6-
PLA Placer Co TMPO 1528 1 91 9/30/2019 3A Oct-19 1 50 0 0 0 1 50 0 0 0 0 0 0 0 1 50 0 
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ED South Lake Tahoe TMPO 1 223 Sierra Blvd. Complete Streets Proiect Jun- 1 8  6 267 2 900 0 0 2 900 0 0 0 0 0 0 2 900 0 

Metro Bike Share USC/South LA/Expo Line Communities 

LA Los Angeles MTA SCAG 5383A Expansion (ext. 6-1 8) X Jun- 1 8  2 ,546 2,287 0 0 2,287 0 0 0 0 0 0 2,287 0 

Metro Bike Share USC/South LA/Expo Line Communities 

LA Los Anaeles MTA SCAG 5383B Expansion (ext. 6-1 8) X Jun- 1 8  259 0 0 259 0 0 0 0 0 0 0 259 

LA San Gabriel Valley COG SCAG 5384A Bike Share Expansion into the San Gabriel Valley X Jun- 1 8  7461 4,281 0 0 4,281 0 0 0 0 0 0 4,281 0 

LA San Gabriel Vallev COG SCAG 5384B Bike Share Expansion into the San Gabriel Vallev X Jun- 1 8  273 0 0 273 0 0 0 0 0 0 0 273 
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